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Energy Savings Plan 

SECTION 1—OVERVIEW 	
	

	
	
	

	
	

The Energy Savings Plan (ESP) is the core of the Energy Savings Improvement Plan (ESIP) process.  It 
describes Franklin Township Public Schools (FTPS)’s preferred Energy Conservation Measures (ECMs) 
and the cost and savings calculations that self-fund the project via reduced operating costs. The ESP 
provides the District the necessary information to decide which proposed ECMs to implement as part of 
your (ESIP) project. Working with the District’s staff, your selected ESIP project would: 
1. Self-funds a $7,129,000 project 
2. Generates $441,000 in annual energy savings  
3. Qualifies for $719,000 in Pay for Performance (P4P), Pay for Performance Combined Heat, Power (P4P 

CHP) and Direct Install (DI) incentives  
 

NOTE: This submitted ESP doesn’t constitute any contractual obligation between the District and 
Pennoni Associates Inc (PAI). Any contractual obligations will be performed under separate legal 
documents per mutual signed agreement of the parties involved and subject to the applicable laws and 
requirements of the ESIP legislation and State of New Jersey.  
 

To ensure conformance with the requirements of Public Finance Notice LFN 2009-11, the ESP must 
address the following elements:.  

 The results of the energy audit;  
 A description of the energy conservation measures that will comprise the program; (Section 4) 
 An estimate of greenhouse gas reductions resulting from those energy savings (Section 1);  
 Identification of all design and compliance issues and identification of who will provide these 

services; (Section 6) 
 An assessment of risks involved in the successful implementation of the plan; (Section 6) 
 Identify the eligibility for, and costs and revenues associated with the PJM Independent System 

Operator for demand response and curtailable service activities; (Section 4) 
*Franklin School District currently participates in the demand response program.  Therefore, 
additional curtailable service activities are not available 

 Schedules showing calculations of all costs of implementing the proposed energy conservation 
measures and the projected energy savings; (Section 5) 

 Maintenance requirements necessary to ensure continued energy savings, and describe how they 
will be provided; and (Section 6) 

 If developed by an ESCO, a description of, and cost estimates of a proposed energy savings 
guarantee. (Section 7) 
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In addition, and per LFN 2009-11, the ESP requires several other important elements: 
 The calculations of energy savings must be made in accordance with protocols for their 

calculation adopted by the BPU.  The calculation shall include all applicable State and 
federal rebates and tax credits, but shall not include the cost of an energy audit and the 
cost of verifying energy savings.  (Section 8) 

 An independent third party must review the plan and certify that the plan savings were 
properly calculated pursuant to the BPU protocols. 

 If an ESCO is used to prepare the plan, the ESCO must provide an estimate of the cost of a 
guarantee of energy savings.  When adopting the plan, the local unit must decide whether 
or not to accept the guarantee (covered below). (Section 7) 

 The plan must be verified by an independent third party to ensure that the calculations 
were made in accordance with the BPU standards and that all required elements of the 
ESP are covered. 

 After verification is completed, the governing body must formally adopt the plan.  At that 
point, the plan must be submitted to the Board of Public Utilities where it will be posted on 
the BPU website.  BPU approval is not required.  If the contracting unit maintains its own 
website, the plan must also be posted on that site.   

 
TES looks forward to the third-party review of our energy calculations and the District’s 

approval of the Energy Savings Plan to implement via the requirements of the ESIP legislation. 
Your time, effort, and support is appreciated. 
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Month / Year
Usage             

kWh

Demand         

kW

Electric 

Delivery 

Charges 

Electric 

Commodity 

Charges

Electric 

Demand 

Charges

Electric     

Total     

Charges

Therms

Gas      

Delivery 

Charges 

Gas  

Commodity 

Charges

Gas            

Total     

Charges

Mar-13 25,800 90 $830 $2,561 $385 $3,777 4,686 $1,848 $3,080 $4,928

Feb-13 28,440 90 $939 $2,823 $385 $4,147 6,120 $2,152 $4,022 $6,174

Jan-13 22,200 89 $752 $2,204 $378 $3,334 4,727 $1,796 $3,106 $4,902

Dec-12 27,240 92 $911 $2,704 $391 $4,006 4,836 $1,861 $3,178 $5,039

Nov-12 17,520 92 $588 $1,739 $391 $2,719 2,259 $1,294 $1,485 $2,779

Oct-12 24,600 116 $830 $2,442 $493 $3,765 853 $220 $561 $781

Sep-12 19,680 131 $794 $1,953 $1,583 $4,330 86 $112 $57 $168

Aug-12 15,120 64 $611 $1,501 $770 $2,881 71 $110 $47 $157

Jul-12 41,760 140 $1,664 $4,145 $3,397 $9,207 200 $227 $131 $359

Jun-12 20,000 100 $797 $1,985 $2,420 $5,202 0 $0 $0 $0

May-12 27,120 106 $874 $2,692 $447 $4,013 1,305 $271 $857 $1,128

Apr-12 21,000 107 $678 $2,084 $452 $3,215 1,532 $293 $1,007 $1,299

Total 290,480 140 $10,267 $28,833 $11,494 $50,595 26,674 $10,185 $17,530 $27,715

Conerly Road 

Elementary 

School

TOTAL ELECTRIC TOTAL NATURAL GAS

 
Figure 1 

 

Month / Year
Usage             

kWh

Demand         

kW

Electric 

Delivery 

Charges 

Electric 

Commodity 

Charges

Electric 

Demand 

Charges

Electric     

Total     

Charges

Therms

Gas      

Delivery 

Charges 

Gas  

Commodity 

Charges

Gas            

Total     

Charges

Mar-13 31,131 104 $897 $2,466 $371 $3,734 4,195 $585 $2,757 $3,342

Feb-13 36,404 108 $1,188 $3,242 $383 $4,813 5,623 $2,122 $3,695 $5,817

Jan-13 35,618 105 $1,238 $3,195 $373 $4,806 4,917 $1,807 $3,232 $5,039

Dec-12 31,995 95 $1,184 $2,934 $331 $4,449 4,460 $1,684 $2,931 $4,615

Nov-12 33,251 104 $1,147 $2,933 $363 $4,443 4,613 $1,663 $3,032 $4,695

Oct-12 25,914 122 $897 $2,139 $426 $3,462 113 $628 $74 $703

Sep-12 30,955 156 $837 $2,365 $544 $3,746 16 $102 $10 $112

Aug-12 19,837 97 $460 $1,085 $1,139 $2,684 5 $100 $3 $104

Jul-12 20,045 89 $489 $1,058 $892 $2,439 4 $100 $3 $103

Jun-12 25,226 122 $657 $1,542 $1,440 $3,639 15 $102 $10 $111

May-12 27,217 127 $702 $1,890 $1,495 $4,087 75 $110 $49 $160

Apr-12 25,534 87 $588 $1,604 $304 $2,496 453 $164 $298 $462

Total 343,126 156 $10,284 $26,452 $8,061 $44,797 24,489 $9,167 $16,094 $25,261

Elizabeth Avenue 

Elementary 

School

TOTAL ELECTRIC TOTAL NATURAL GAS

 
Figure 2 
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Month / Year
Usage             

kWh

Demand         

kW

Electric 

Delivery 

Charges 

Electric 

Commodity 

Charges

Electric 

Demand 

Charges

Electric     

Total     

Charges

Therms

Gas      

Delivery 

Charges 

Gas  

Commodity 

Charges

Gas            

Total     

Charges

Mar-13 62,224 161 $1,296 $4,714 $572 $6,582 6,766 $7,240 $0 $7,240

Feb-13 63,897 255 $1,630 $5,351 $905 $7,885 10,682 $11,430 $0 $11,430

Jan-13 60,462 168 $1,663 $5,128 $594 $7,384 12,115 $12,963 $0 $12,963

Dec-12 58,881 170 $7,019 $5,199 $0 $12,218 10,013 $10,714 $0 $10,714

Nov-12 44,910 199 $1,197 $3,582 $695 $5,474 4,114 $4,402 $0 $4,402

Oct-12 54,314 282 $1,368 $4,322 $984 $6,674 1,257 $1,345 $0 $1,345

Sep-12 49,166 200 $2,603 $3,157 $0 $5,760 76 $81 $0 $81

Aug-12 46,875 184 $581 $2,603 $1,820 $5,003 36 $39 $0 $39

Jul-12 77,256 250 $2,801 $6,132 $5,555 $14,488 66 $71 $0 $71

Jun-12 44,775 0 $0 $2,165 $0 $2,165 89 $95 $0 $95

May-12 37,391 0 $0 $1,808 $0 $1,808 830 $888 $0 $888

Apr-12 70,588 149 $765 $4,783 $385 $5,933 5,030 $5,382 $0 $5,382

Total 670,737 282 $20,921 $48,944 $11,508 $81,373 51,074 $54,649 $0 $54,649

Franklin Park 

Elementary 

School

TOTAL ELECTRIC TOTAL NATURAL GAS

 
Figure 2 
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Month / Year
Usage             

kWh

Demand         

kW

Electric 

Delivery 

Charges 

Electric 

Commodity 

Charges

Electric 

Demand 

Charges

Electric     

Total     

Charges

Therms

Gas      

Delivery 

Charges 

Gas  

Commodity 

Charges

Gas            

Total     

Charges

Mar-13 15,000 53 $485 $1,489 $228 $2,201 2,582 $1,105 $1,697 $2,801

Feb-13 11,920 56 $390 $1,183 $241 $1,815 3,155 $1,231 $2,073 $3,305

Jan-13 8,480 44 $291 $842 $186 $1,319 3,186 $1,207 $2,094 $3,300

Dec-12 0 0 $0 $0 $0 $0 2,000 $758 $1,314 $2,072

Nov-12 5,920 34 $201 $588 $142 $931 1,446 $830 $951 $1,781

Oct-12 7,000 38 $239 $695 $161 $1,095 660 $193 $434 $627

Sep-12 0 0 $0 $0 $0 $0 300 $88 $197 $285

Aug-12 4,120 38 $170 $409 $460 $1,038 2 $100 $1 $101

Jul-12 18,560 47 $703 $1,842 $1,307 $3,852 322 $344 $212 $556

Jun-12 0 0 $0 $0 $0 $0 0 $0 $0 $0

May-12 0 0 $0 $0 $0 $0 500 $189 $329 $518

Apr-12 7,480 40 $244 $742 $171 $1,158 1,327 $273 $872 $1,145

Total 78,480 56 $2,723 $7,790 $2,896 $13,409 15,480 $6,318 $10,174 $16,491

Franklin Park 

Annex TOTAL ELECTRIC TOTAL NATURAL GAS
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Month / Year
Usage             

kWh

Demand         

kW

Electric 

Delivery 

Charges 

Electric 

Commodity 

Charges

Electric 

Demand 

Charges

Electric     

Total     

Charges

Therms

Gas      

Delivery 

Charges 

Gas  

Commodity 

Charges

Gas            

Total     

Charges

Mar-13 26,200 82 $843 $2,601 $351 $3,795 3,827 $1,619 $2,515 $4,134

Feb-13 28,200 88 $918 $2,799 $377 $4,094 5,118 $1,908 $3,363 $5,271

Jan-13 26,200 92 $891 $2,601 $393 $3,884 4,909 $1,811 $3,226 $5,037

Dec-12 28,200 80 $943 $2,799 $339 $4,081 3,682 $1,509 $2,420 $3,928

Nov-12 21,000 90 $703 $2,084 $381 $3,169 2,560 $1,264 $1,683 $2,946

Oct-12 22,200 110 $748 $2,204 $466 $3,418 707 $200 $464 $664

Sep-12 20,200 132 $815 $2,005 $1,597 $4,417 278 $139 $182 $321

Aug-12 8,400 84 $341 $834 $1,016 $2,191 125 $117 $82 $200

Jul-12 7,800 34 $317 $774 $411 $1,502 117 $116 $77 $193

Jun-12 22,200 130 $880 $2,204 $1,573 $4,656 182 $125 $120 $245

May-12 21,000 102 $678 $2,084 $432 $3,194 517 $173 $340 $512

Apr-12 18,800 98 $607 $1,866 $415 $2,888 1,357 $276 $892 $1,168

Total 250,400 132 $8,683 $24,855 $7,752 $41,290 23,379 $9,255 $15,365 $24,620

Hillcrest 

Elementary 

School

TOTAL ELECTRIC TOTAL NATURAL GAS

 
Figure 4 

 
Figure 5 

Month / Year
Usage             

kWh

Demand         

kW

Electric 

Delivery 

Charges 

Electric 

Commodity 

Charges

Electric 

Demand 

Charges

Electric     

Total     

Charges

Therms

Gas      

Delivery 

Charges 

Gas  

Commodity 

Charges

Gas            

Total     

Charges

Mar-13 39,600 108 $1,494 $0 $383 $1,877 5,544 $2,074 $3,643 $5,717

Feb-13 38,700 111 $1,523 $0 $393 $1,916 5,345 $1,987 $3,513 $5,499

Jan-13 37,200 105 $1,486 $0 $368 $1,854 5,207 $1,925 $3,422 $5,347

Dec-12 65,100 111 $2,688 $0 $774 $3,462 6,942 $3,059 $4,562 $7,621

Nov-12 5,090 31 $174 $505 $130 $809 1,911 $1,186 $1,256 $2,442

Oct-12 23,410 135 $1,078 $2,053 $475 $3,606 275 $139 $181 $320

Sep-12 20,340 301 $1,008 $1,800 $1,818 $4,626 183 $125 $120 $245

Aug-12 14,470 187 $819 $1,270 $1,146 $3,234 149 $121 $98 $219

Jul-12 21,180 307 $1,018 $1,859 $1,846 $4,723 178 $125 $117 $242

Jun-12 27,060 271 $1,160 $2,377 $1,604 $5,140 255 $136 $167 $303

May-12 26,150 129 $1,126 $2,301 $455 $3,881 778 $210 $511 $721

Apr-12 36,250 132 $1,423 $3,227 $480 $5,130 1,766 $315 $1,161 $1,476

Total 354,550 307 $14,995 $15,392 $9,871 $40,258 28,533 $11,400 $18,752 $30,152

MacAfee Road 

Elementary 

School

TOTAL ELECTRIC TOTAL NATURAL GAS

 
Fig 
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Month / Year
Usage             

kWh

Demand         

kW

Electric 

Delivery 

Charges 

Electric 

Commodity 

Charges

Electric 

Demand 

Charges

Electric     

Total     

Charges

Therms

Gas      

Delivery 

Charges 

Gas  

Commodity 

Charges

Gas            

Total     

Charges

Mar-13 37,502 103 $1,155 $3,284 $366 $4,805 6,279 $2,689 $4,127 $6,816

Feb-13 36,857 108 $1,246 $3,361 $383 $4,990 8,645 $3,225 $5,681 $8,907

Jan-13 35,260 104 $1,269 $3,247 $367 $4,883 8,497 $3,106 $5,584 $8,691

Dec-12 32,640 99 $1,228 $3,056 $344 $4,628 5,297 $2,218 $3,481 $5,700

Nov-12 25,530 97 $949 $2,250 $338 $3,537 3,756 $1,877 $2,469 $4,346

Oct-12 25,554 109 $903 $2,215 $379 $3,497 895 $226 $588 $815

Sep-12 24,588 121 $762 $1,938 $1,429 $4,129 28 $104 $19 $122

Aug-12 20,917 59 $532 $1,461 $695 $2,688 15 $102 $10 $111

Jul-12 22,454 50 $548 $1,601 $587 $2,736 45 $205 $30 $235

Jun-12 31,352 118 $826 $2,466 $1,391 $4,684 312 $193 $205 $398

May-12 28,300 102 $790 $2,251 $356 $3,397 578 $181 $380 $561

Apr-12 27,474 95 $726 $2,108 $331 $3,165 1,559 $295 $1,025 $1,320

Total 348,429 121 $10,935 $29,236 $6,966 $47,136 35,907 $14,423 $23,598 $38,021

Pine Grove Manor 

Elementary 

School

TOTAL ELECTRIC TOTAL NATURAL GAS

 
Figure 6 

 
Figure 7 

Month / Year
Usage             

kWh

Demand         

kW

Electric 

Delivery 

Charges 

Electric 

Commodity 

Charges

Electric 

Demand 

Charges

Electric     

Total     

Charges

Therms

Gas      

Delivery 

Charges 

Gas  

Commodity 

Charges

Gas            

Total     

Charges

Mar-13 102,400 276 $3,258 $10,164 $978 $14,401 15,993 $5,859 $10,510 $16,369

Feb-13 95,600 336 $3,248 $9,489 $1,191 $13,928 13,266 $4,978 $8,718 $13,696

Jan-13 85,200 308 $2,886 $8,457 $1,076 $12,419 14,605 $5,214 $9,598 $14,812

Dec-12 81,200 328 $2,763 $8,060 $1,144 $11,966 9,880 $3,956 $6,493 $10,449

Nov-12 82,800 396 $2,823 $8,219 $1,381 $12,422 798 $1,903 $525 $2,428

Oct-12 109,200 452 $3,624 $10,839 $1,576 $16,039 355 $249 $233 $483

Sep-12 92,000 360 $3,115 $9,132 $4,241 $16,488 0 $199 $0 $199

Aug-12 123,200 496 $4,034 $12,229 $5,844 $22,106 24 $202 $16 $218

Jul-12 112,800 536 $3,714 $11,197 $6,315 $21,225 960 $335 $631 $966

Jun-12 121,200 464 $3,787 $12,030 $5,467 $21,284 1,094 $350 $719 $1,069

May-12 94,400 440 $3,035 $9,370 $1,534 $13,939 4,733 $746 $3,111 $3,857

Apr-12 91,200 364 $2,945 $9,053 $1,269 $13,267 5,517 $822 $3,626 $4,447

Total 1,191,200 536 $39,232 $118,240 $32,015 $189,486 67,225 $24,812 $44,180 $68,992

Sampson G. 

Smith 

Intermediate 

TOTAL ELECTRIC TOTAL NATURAL GAS
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Month / Year
Usage             

kWh

Demand         

kW

Electric 

Delivery 

Charges 

Electric 

Commodity 

Charges

Electric 

Demand 

Charges

Electric     

Total     

Charges

Therms

Gas      

Delivery 

Charges 

Gas  

Commodity 

Charges

Gas            

Total     

Charges

Mar-13 119,778 334 $3,748 $11,889 $1,183 $16,820 21,738 $7,581 $14,286 $21,867

Feb-13 112,606 344 $3,707 $11,177 $1,219 $16,103 20,870 $7,229 $13,716 $20,945

Jan-13 104,970 323 $3,487 $10,419 $1,131 $15,037 19,169 $6,714 $12,598 $19,312

Dec-12 118,053 321 $3,842 $11,718 $1,120 $16,679 20,227 $6,782 $13,293 $20,075

Nov-12 89,239 408 $3,011 $8,858 $1,423 $13,292 6,426 $3,776 $4,223 $7,999

Oct-12 102,443 383 $3,157 $10,169 $1,335 $14,661 1,014 $0 $1,014 $1,014

Sep-12 143,943 581 $4,656 $14,288 $6,850 $25,794 3,017 $452 $1,983 $2,434

Aug-12 134,103 370 $4,359 $13,311 $4,364 $22,034 3,051 $456 $2,005 $2,462

Jul-12 146,105 545 $4,711 $14,503 $6,421 $25,635 3,958 $544 $2,601 $3,145

Jun-12 149,876 519 $4,630 $14,877 $6,112 $25,619 1,582 $321 $1,040 $1,361

May-12 110,068 565 $3,475 $10,925 $1,968 $16,369 7,942 $932 $5,219 $6,152

Apr-12 121,316 427 $3,791 $12,042 $1,490 $17,322 11,845 $1,311 $7,785 $9,096

Total 1,452,500 581 $46,573 $144,177 $34,615 $225,365 120,839 $36,100 $79,762 $115,862

Franklin Middle 

School TOTAL ELECTRIC TOTAL NATURAL GAS
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Month / Year
Usage             

kWh

Demand         

kW

Electric 

Delivery 

Charges 

Electric 

Commodity 

Charges

Electric 

Demand 

Charges

Electric     

Total     

Charges

Therms

Gas      

Delivery 

Charges 

Gas  

Commodity 

Charges

Gas            

Total     

Charges

Mar-13 286,060 711 $6,405 $24,767 $2,521 $33,693 22,700 $2,555 $14,918 $17,473

Feb-13 327,168 737 $8,224 $29,996 $2,611 $40,831 34,483 $12,309 $22,662 $34,971

Jan-13 313,390 741 $8,554 $28,992 $2,626 $40,172 29,748 $10,170 $19,550 $29,721

Dec-12 297,384 675 $6,523 $28,018 $2,359 $36,899 26,217 $9,198 $17,230 $26,428

Nov-12 300,423 688 $6,307 $27,519 $3,707 $37,534 26,951 $8,752 $17,712 $26,464

Oct-12 256,004 956 $8,275 $22,798 $3,334 $34,406 810 $2,966 $532 $3,498

Sep-12 357,759 1,154 $8,978 $31,359 $4,024 $44,361 238 $133 $156 $290

Aug-12 377,286 1,148 $9,393 $33,183 $12,682 $55,258 24 $103 $16 $118

Jul-12 410,818 1,210 $13,174 $35,626 $14,259 $63,059 9 $101 $6 $106

Jun-12 384,405 1,118 $7,600 $32,749 $13,174 $53,523 141 $119 $93 $212

May-12 360,969 1,093 $5,267 $31,257 $12,877 $49,402 334 $147 $220 $367

Apr-12 297,788 691 $6,268 $24,214 $2,410 $32,891 8,915 $632 $5,859 $6,491

Total 3,969,455 1,210 $94,968 $350,478 $76,584 $522,030 150,569 $47,187 $98,953 $146,140

Franklin High 

School TOTAL ELECTRIC TOTAL NATURAL GAS
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Month / Year
Usage             

kWh

Demand         

kW

Electric 

Delivery 

Charges 

Electric 

Commodity 

Charges

Electric 

Demand 

Charges

Electric     

Total     

Charges

Therms

Gas      

Delivery 

Charges 

Gas  

Commodity 

Charges

Gas            

Total     

Charges

Mar-13 10,306 17 $334 $1,023 $72 $1,430 0 $0 $0 $0

Feb-13 9,820 18 $337 $975 $78 $1,390 0 $0 $0 $0

Jan-13 0 0 $0 $0 $0 $0 0 $0 $0 $0

Dec-12 21,235 19 $716 $2,108 $163 $2,986 0 $0 $0 $0

Nov-12 0 0 $0 $0 $0 $0 0 $0 $0 $0

Oct-12 12,677 20 $431 $1,258 $84 $1,774 0 $0 $0 $0

Sep-12 0 0 $0 $0 $0 $0 0 $0 $0 $0

Aug-12 12,123 21 $490 $1,203 $250 $1,944 0 $0 $0 $0

Jul-12 11,621 20 $453 $1,154 $246 $1,852 0 $0 $0 $0

Jun-12 12,307 17 $478 $1,222 $211 $1,911 0 $0 $0 $0

May-12 10,849 19 $352 $1,077 $79 $1,508 0 $0 $0 $0

Apr-12 10,762 19 $349 $1,068 $79 $1,496 0 $0 $0 $0

Total 111,700 21 $3,941 $11,087 $1,261 $16,290 0 $0 $0 $0

Middlebush 

Annex Bldg. TOTAL ELECTRIC TOTAL NATURAL GAS

 
Figure 10 
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Figure 11 

 

Electric Delivery kWh

Electric Commodity kWh

Electric Demand kW

Electric Blended kWh

Natural Gas Delivery Therms

Natural Gas Commodity Therms

Natural Gas Blended Therms

$57.61765

$0.13977

CALCULATED UTILITY RATES
$0.02932

$0.08764

$1.00835

$0.41130

$0.59706
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Existing Conditions: Conerly Road ES 
	

Lighting retrofits can greatly reduce energy consumption and lower energy bills while maintaining 
lighting levels and quality by upgrading lighting components to more efficient and advanced 
technologies. Upgrading technologies can also offer occupants greater control over lighting allowing 
for additional energy savings. 
 Improvements in lighting technologies have led to increased lifetimes for components that 
will result in fewer failures and lengthen the time between maintenance activities. 
 The implementation of a routine maintenance program in addition to your lighting retrofit 
will greatly simplify your maintenance practices and reduce the operational costs associated with 
maintaining your lighting systems.   

Existing Conditions: Hillcrest ES 

ECM-1 Lighting & Lighting Controls 

Existing Conditions: Franklin HS 
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Much of the lighting throughout the District has undergone upgrades from the old T-12 
technology, however, there still remains various fixtures with T-12s in the various schools.  All 
existing T-12s will be replaced with T-8 lighting technology with electronic ballasts.  Where there 
are T-8 lighting fixtures present the existing fixture will be retro-fitted with low wattage T-8 lamps 
with reflector kits.  The reflector kits will allow some de-lamping while maintaining the required 
luminosity per code. New technologies have also allowed the lamps to have a longer life.  This will 
reduce operational costs for material and the labor to replace the lamps.  

The classrooms will be provided with occupancy sensors capable of infrared as well as 
ultrasonic sensing of occupancy.  In addition, the occupancy sensor will be tied into the controls on 
the unit ventilators to close the outside air damper when the space is unoccupied.   

A detailed line by line can be found in Section 8 of this report.  

  

Scope of Work: 
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Boilers c
of older systems. Costs of 
capital replacement is likely within a few years. Replacing a gas heating system, affords the opportunity to 
install equipment that incorporates the most energy

 

Older boiler systems have efficiencies in the range of 56%
systems can achieve efficiencies as high as 97%, converting nearly all the fuel to useful heat. Energy efficiency 
upgrades and a 

  

Existing Conditions:
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ENERGY CONSERVATION MEASURES

Boilers can be retrofitted to increase 
of older systems. Costs of 
capital replacement is likely within a few years. Replacing a gas heating system, affords the opportunity to 
install equipment that incorporates the most energy

Older boiler systems have efficiencies in the range of 56%
systems can achieve efficiencies as high as 97%, converting nearly all the fuel to useful heat. Energy efficiency 
upgrades and a new high-

Existing Conditions:

   
ENERGY CONSERVATION MEASURES

an be retrofitted to increase 
of older systems. Costs of retrofits should be carefully weighed against the replacement boiler; especially if 
capital replacement is likely within a few years. Replacing a gas heating system, affords the opportunity to 
install equipment that incorporates the most energy

Older boiler systems have efficiencies in the range of 56%
systems can achieve efficiencies as high as 97%, converting nearly all the fuel to useful heat. Energy efficiency 

-efficiency heating system can often cut fuel bills and your pollution output in half. 

ECM

Existing Conditions:

 

Elizabeth Ave ES

  

Existing Conditions:

   
ENERGY CONSERVATION MEASURES

an be retrofitted to increase equipment efficiency. Upgrades improve the safety and efficiency 
retrofits should be carefully weighed against the replacement boiler; especially if 

capital replacement is likely within a few years. Replacing a gas heating system, affords the opportunity to 
install equipment that incorporates the most energy

Older boiler systems have efficiencies in the range of 56%
systems can achieve efficiencies as high as 97%, converting nearly all the fuel to useful heat. Energy efficiency 

efficiency heating system can often cut fuel bills and your pollution output in half. 

ECM-2 Boiler Replacement 

Elizabeth Ave ES

 

Existing Conditions:

  
ENERGY CONSERVATION MEASURES

 

equipment efficiency. Upgrades improve the safety and efficiency 
retrofits should be carefully weighed against the replacement boiler; especially if 

capital replacement is likely within a few years. Replacing a gas heating system, affords the opportunity to 
install equipment that incorporates the most energy -efficient heating technologies available.

Older boiler systems have efficiencies in the range of 56%
systems can achieve efficiencies as high as 97%, converting nearly all the fuel to useful heat. Energy efficiency 

efficiency heating system can often cut fuel bills and your pollution output in half. 

2 Boiler Replacement 

 

Existing Conditions:

Existing Conditions:

 

Franklin HS

ENERGY CONSERVATION MEASURES

  

equipment efficiency. Upgrades improve the safety and efficiency 
retrofits should be carefully weighed against the replacement boiler; especially if 

capital replacement is likely within a few years. Replacing a gas heating system, affords the opportunity to 
eating technologies available.

Older boiler systems have efficiencies in the range of 56% 75%; modern high efficiency heating 
systems can achieve efficiencies as high as 97%, converting nearly all the fuel to useful heat. Energy efficiency 

efficiency heating system can often cut fuel bills and your pollution output in half. 

2 Boiler Replacement 

 

Existing Conditions:

Franklin HS

   

equipment efficiency. Upgrades improve the safety and efficiency 
retrofits should be carefully weighed against the replacement boiler; especially if 

capital replacement is likely within a few years. Replacing a gas heating system, affords the opportunity to 
eating technologies available.

75%; modern high efficiency heating 
systems can achieve efficiencies as high as 97%, converting nearly all the fuel to useful heat. Energy efficiency 

efficiency heating system can often cut fuel bills and your pollution output in half. 

Existing Conditions:

 

Franklin MS

  

equipment efficiency. Upgrades improve the safety and efficiency 
retrofits should be carefully weighed against the replacement boiler; especially if 

capital replacement is likely within a few years. Replacing a gas heating system, affords the opportunity to 
eating technologies available.

 

75%; modern high efficiency heating 
systems can achieve efficiencies as high as 97%, converting nearly all the fuel to useful heat. Energy efficiency 

efficiency heating system can often cut fuel bills and your pollution output in half. 

Franklin MS

 

equipment efficiency. Upgrades improve the safety and efficiency 
retrofits should be carefully weighed against the replacement boiler; especially if 

capital replacement is likely within a few years. Replacing a gas heating system, affords the opportunity to 

75%; modern high efficiency heating 
systems can achieve efficiencies as high as 97%, converting nearly all the fuel to useful heat. Energy efficiency 

efficiency heating system can often cut fuel bills and your pollution output in half. 

  

Page 17 of 380



    

27  Energy Savings Plan   

SECTION 3 ENERGY CONSERVATION MEASURES   

Scope of Work: 

          

Building
Size         

(Sq Ft)

Estimated 
Heat Load 

(MBH)
Fuel

Hot Water 
or          

Steam
Qty

Boiler 
Manufac.

Age 
(Years)

Plant 
Rated 
Input              
MBH

Conerly Road Elementary School 46,495 1,860 Gas Hot Water 2 HB Smith 45 4,400 

Elizabeth Avenue Elementary School 48,919 1,957 Gas Hot Water 2 HB Smith 16 4,344 

Franklin Park Annex 23,423 937 Gas Hot Water 1 Burnham 50 3,060 

Hillcrest Elementary School 55,122 2,205 Gas Hot Water 3 Pacific 50 13,290 

MacAfee Road Elementary School 46,449 1,858 Gas Hot Water 2 HB Smith 45 6,000 

Pine Grove Manor Elementary School 51,212 2,048 Gas Steam 2 HB Smith 50 5,038 

Sampson G. Smith Intermediate School 134,290 5,372 Gas Hot Water 2 HB Smith 40 8,115 

Franklin Middle School 222,523 8,901 Gas Hot Water 3 Cleaver Brooks 50 31,383 

 

Figure 2

  

Conerly Road Elementary School and Macafee Elementary School

 

Conerly Road and Macafee schools are almost identical and the installation of the boiler plant will be the 
same.  Each school is heated by two gas fired hot water HB Smith boilers which are approximately 45 years old 
and have far exceeded their ASHRAE useful life.  The system operates as constant volume pumping system with a 
three way valve for a bypass.  The system has also been expanded with the addition of two zones with their own 
dedicated pumps which are piped into the common suction header. The boilers operate on a lead lag basis and only 
a single boiler is required to run at a time throughout the winter.  The operation of the boiler is all done manually. 

The existing boilers will be demolished along with the existing pumps and associated piping inside the 
boiler rooms.  The new boilers will be of modular design with N+1 redundancy.  The new boiler plant will be a 
primary secondary piping arrangement with a variable frequency drive.  The secondary pump will be sized to 
accommodate the 2nd and 3rd zones that currently exist.  The boiler plant will operate in conjunction with the new 
BAS system to provide hot water reset and scheduling.   

Elizabeth Avenue Elementary School

 

Elizabeth Avenue is heated by two gas fired hot water HB Smith boilers which are approximately 16 years 
old and are within their useful life.  The system operates as constant volume pumping system with a three way 
valve for a bypass.  The boilers operate on a lead lag basis and only a single boiler is required to run at a time 
throughout the winter.  The operation of the boiler can be operated through the electronic barber coleman control 
system.  

The existing boilers will be demolished along with the existing pumps and associated piping inside the 
boiler rooms.  The new boilers will be of modular design with N+1 redundancy.  The new boiler plant will be a 
primary secondary piping arrangement with a variable frequency drive.  The boiler plant will operate in 
conjunction with the new BAS system to provide hot water reset and scheduling.  
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Franklin Park  Annex

 

Franklin Park Annex is heated by one gas fired hot water Burnham boiler which is 
approximately 56 years old and has far exceeded their ASHRAE useful life.  The system operates 
as constant volume pumping system with a three way valve for a bypass.  The boiler is capable of 
carrying the load of the facility during the winter but during a failure there is no back-up system.  
Due to the age of the boiler it has become increasingly difficult to secure parts during failures.  
The boiler is also used to provide domestic hot water to the facility.  The operation of the boiler is 
all done manually. 

The existing boilers will be demolished along with the existing pumps and associated 
piping inside the boiler rooms.  The new boilers will be of modular design with N+1 redundancy.  
The new boiler plant will be a primary secondary piping arrangement with a variable frequency 
drive.  The boiler plant will operate in conjunction with the new BAS system to provide hot water 
reset and scheduling. A separate domestic hot water heater will be provided for use when the 
boilers are not running.   

Hillcrest Elementary School

 

Franklin Park Annex is heated by two gas fired hot water Pacific boilers which are 
approximately 57 years old and have far exceeded their ASHRAE useful life.  The system 
operates as constant volume pumping system with a three way valve for a bypass.  One boiler is 
capable of carrying the load of the facility during the winter but during a failure there is no back-
up system.  The boilers are controlled by a Tek-mar controller which is capable of hot water reset 
and start/stop functionality.  

The existing boilers will be demolished along with the existing pumps and associated 
piping inside the boiler rooms.  The new boilers will be of modular design with N+1 redundancy.  
The new boiler plant will be a primary secondary piping arrangement with a variable frequency 
drive.  The boiler plant will operate in conjunction with the new BAS system to provide hot water 
reset and scheduling.         
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Pine Grove Elementary School

 

Pine Grove is heated by two gas steam  HB Smith boilers which are approximately 65 
years old and has far exceeded their ASHRAE useful life.  The boilers operate on a lead lag basis 
and only a single boiler is required to run at a time throughout the winter.  The operation of the 
boiler can be operated through the electronic Heat-Timer control panel capable of scheduling and 
modulating the burners as well as start-stop operation.  The boilers are set to start when the OA 
temperature drops below 65 degrees during the day or when the OA temperature drops below 55 
degrees at night.   

The existing boilers will be demolished along with the associated piping inside the boiler 
room.  The new boilers will be of modular design with N+1 redundancy.  The new boiler plant 
will be a high efficiency steam boiler plant.  The expectation is that the load on the boilers will be 
increased over the existing plant because currently the outside air dampers for a majority of the 
unit ventilators have been covered by plexi-glass panels.  After the full execution of the project 
the covers will be removed and the outside air flow will be present again.  However, the 
efficiency of boilers since 1948 has increased greatly and the effect should be minimal if at all.  A 
full load calculation will be conducted during the design documentation. The boiler plant will 
operate in conjunction with the new BAS system to provide hot water reset and scheduling.    

Sampson G. Smith Intermediate School

 

Sampson G Smith is heated by two gas fired hot water HB Smith boilers which are 
approximately 40 years old and are within their useful life.  The system operates as constant 
volume pumping system with a three way valve for a bypass.  The boilers operate on a lead lag 
basis and only a single boiler is required to run at a time throughout the winter.  The operation of 
the boiler can be operated through the pneumatic control system.  

The existing boilers will be demolished along with the existing pumps and associated 
piping inside the boiler rooms.  The new boilers will be of modular design with N+1 redundancy.  
The new boiler plant will be a primary secondary piping arrangement with a variable frequency 
drive.  The boiler plant will operate in conjunction with the new BAS system to provide hot water 
reset and scheduling.  

The addition of Sampson G. Smith is heater by a battery of (6) Caravan Slant Fin hot 
water boilers with electronic controls.  The boilers are within their useful life and will remain in 
place.   
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Franklin Middle School

 

Franklin Park Annex is heated by three gas fired hot water Cleaver Brooks boilers which 
are approximately 40 years old and have far exceeded their ASHRAE useful life.  The system 
operates as constant volume pumping system with a three way valve for a bypass.  One boiler is 
capable of carrying the load of the facility during the winter but during a failure there is no back-
up system.  The operation of the boiler can be operated through the electronic barber coleman 
control system. 

The existing boilers will be demolished along with the existing pumps and associated 
piping inside the boiler rooms.  The new boilers will be of modular design with N+1 redundancy.  
The new boiler plant will be a primary secondary piping arrangement with a variable frequency 
drive.  The boiler plant will operate in conjunction with the new BAS system to provide hot water 
reset and scheduling.                          
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High Efficiency, Non
Integral Constant Flow Primary Pumps
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Battery of Six Boilers With

High Efficiency, Non-Condensing, Boilers with 
Integral Constant Flow Primary Pumps

 
ENERGY CONSERVATION MEASURES

 

Battery of Six Boilers With

 

Primary Pumping

 

Condensing, Boilers with 
Integral Constant Flow Primary Pumps

   
ENERGY CONSERVATION MEASURES

  

Primary Pumping

Condensing, Boilers with 
Integral Constant Flow Primary Pumps

   
ENERGY CONSERVATION MEASURES

Primary Pumping

 

Condensing, Boilers with 

 
ENERGY CONSERVATION MEASURES

 

Primary Piping Connection to the
Secondary at the De

High Efficiency Condensing Boiler with 
Integral Primary Pump

Primary Piping Connection to the
Secondary at the De

High Efficiency Condensing Boiler with 
Integral Primary Pump

 

Primary Piping Connection to the
Secondary at the De-Coupler

High Efficiency Condensing Boiler with 
Integral Primary Pump

 

Primary Piping Connection to the

 

Coupler

 

High Efficiency Condensing Boiler with 
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ECM-3 Domestic Hot Water Replacement 

Demand, also known as tankless or instantaneous water heaters provide hot water only as needed. 
Tankless water heaters don't have the standby energy losses associated with storage water heaters, which saves 
energy. When hot water is required, cold water travels to the instantaneous water heater. A gas burner or an 
electric element quickly heats the water. As a result, demand water heaters deliver a constant supply of hot 
water. This eliminates a storage tank filled with hot water.   

 
Existing Conditions: 

Existing Conditions: Elizabeth ES 
 

Existing Conditions: Franklin MS 
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Building
Size         

(Sq Ft)
Fuel

DHW Annual 

Usage (btu's)

Conerly Road Elementary School 46,495 Gas 241,774,000 

Elizabeth Avenue Elementary School 48,919 Gas 254,378,800 

Franklin Park Elementary School 99,000 Gas 514,800,000 

Franklin Park Annex 23,423 Gas 121,799,600 

Hillcrest Elementary School 55,122 Gas 286,634,400 

MacAfee Road Elementary School 46,449 Gas 241,534,800 

Pine Grove Manor Elementary School 51,212 Gas 266,302,400 

Sampson G. Smith Intermediate School 134,290 Gas 698,308,000 

Franklin Middle School 222,523 Gas 1,157,119,600 

 
All Schools 
 

The hot water heaters at each of the schools identified in the chart below 
utilize hot water heaters for bathroom hot water and showers in the schools.  
The existing gas fired hot water heaters have combustion efficiency of about 
75%. New condensing style hot water heaters have combustion efficiency up to 
95% depending on operating conditions  

The hot water heaters operate on a time clock schedule for 10 hours per 
day and five days per week (Mon-Fri). The hot water heaters as well as the 
existing time clocks will be demolished and replaced with instantaneous gas 
fired hot water heaters.  The equipment will be tied into the BAS system to 
monitor the temperature of the hot water heat to prevent scalding.   
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processors, and a front
systems.  Such systems provide automated control and monitoring of the heating, ventilation lighting and 
other needs of a building or group of buildings such as university campuses, office buildings or factories. 
Most of these energy management syst
and water meters.

 

By having building systems monitored from a central location it enables the operator to be able to 
receive alerts and foresee future problems when a failure or t
obtained from these can then be used to produce a trend analysis and annual consumption forecasts. From 
these trends energy saving strategies can be developed. Advanced control strategies of energy savings that c
be obtained using these systems are time scheduling, optimum start and stop, night set
controlled ventilation, and peak demand limiting. The auditor will be able to use the EMS to diagnose current 
building system problems as well as tailor 
the given EMS.

 

Existing 

 

11 Energy Savings Plan  

 
ENERGY CONSERVATION MEASURES

  

An energy management system (EMS) is a computer system comprised of sensors, operators, 
processors, and a front-
systems.  Such systems provide automated control and monitoring of the heating, ventilation lighting and 
other needs of a building or group of buildings such as university campuses, office buildings or factories. 
Most of these energy management syst
and water meters.

 

By having building systems monitored from a central location it enables the operator to be able to 
receive alerts and foresee future problems when a failure or t
obtained from these can then be used to produce a trend analysis and annual consumption forecasts. From 
these trends energy saving strategies can be developed. Advanced control strategies of energy savings that c
be obtained using these systems are time scheduling, optimum start and stop, night set
controlled ventilation, and peak demand limiting. The auditor will be able to use the EMS to diagnose current 
building system problems as well as tailor 
the given EMS.

 

Existing Conditions:
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ECM-4 DDC Building Automation Upgrade

An energy management system (EMS) is a computer system comprised of sensors, operators, 
-end user interface that controls and monitors electrical and mechanical bu

systems.  Such systems provide automated control and monitoring of the heating, ventilation lighting and 
other needs of a building or group of buildings such as university campuses, office buildings or factories. 
Most of these energy management syst

By having building systems monitored from a central location it enables the operator to be able to 
receive alerts and foresee future problems when a failure or t
obtained from these can then be used to produce a trend analysis and annual consumption forecasts. From 
these trends energy saving strategies can be developed. Advanced control strategies of energy savings that c
be obtained using these systems are time scheduling, optimum start and stop, night set
controlled ventilation, and peak demand limiting. The auditor will be able to use the EMS to diagnose current 
building system problems as well as tailor 

Conditions:

 

Franklin ES
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DDC Building Automation Upgrade

An energy management system (EMS) is a computer system comprised of sensors, operators, 
end user interface that controls and monitors electrical and mechanical bu

systems.  Such systems provide automated control and monitoring of the heating, ventilation lighting and 
other needs of a building or group of buildings such as university campuses, office buildings or factories. 
Most of these energy management syst ems are capable of providing facilities for the reading of electricity, gas 

By having building systems monitored from a central location it enables the operator to be able to 
receive alerts and foresee future problems when a failure or t
obtained from these can then be used to produce a trend analysis and annual consumption forecasts. From 
these trends energy saving strategies can be developed. Advanced control strategies of energy savings that c
be obtained using these systems are time scheduling, optimum start and stop, night set
controlled ventilation, and peak demand limiting. The auditor will be able to use the EMS to diagnose current 
building system problems as well as tailor specific energy savings strategies that utilize the full capability of 

Franklin ES
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DDC Building Automation Upgrade

An energy management system (EMS) is a computer system comprised of sensors, operators, 
end user interface that controls and monitors electrical and mechanical bu

systems.  Such systems provide automated control and monitoring of the heating, ventilation lighting and 
other needs of a building or group of buildings such as university campuses, office buildings or factories. 

ems are capable of providing facilities for the reading of electricity, gas 

By having building systems monitored from a central location it enables the operator to be able to 
receive alerts and foresee future problems when a failure or t
obtained from these can then be used to produce a trend analysis and annual consumption forecasts. From 
these trends energy saving strategies can be developed. Advanced control strategies of energy savings that c
be obtained using these systems are time scheduling, optimum start and stop, night set
controlled ventilation, and peak demand limiting. The auditor will be able to use the EMS to diagnose current 

specific energy savings strategies that utilize the full capability of 

Existing Conditions:
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DDC Building Automation Upgrade

An energy management system (EMS) is a computer system comprised of sensors, operators, 
end user interface that controls and monitors electrical and mechanical bu

systems.  Such systems provide automated control and monitoring of the heating, ventilation lighting and 
other needs of a building or group of buildings such as university campuses, office buildings or factories. 

ems are capable of providing facilities for the reading of electricity, gas 

By having building systems monitored from a central location it enables the operator to be able to 
receive alerts and foresee future problems when a failure or t roublesome condition occurs. Also, the data 
obtained from these can then be used to produce a trend analysis and annual consumption forecasts. From 
these trends energy saving strategies can be developed. Advanced control strategies of energy savings that c
be obtained using these systems are time scheduling, optimum start and stop, night set
controlled ventilation, and peak demand limiting. The auditor will be able to use the EMS to diagnose current 

specific energy savings strategies that utilize the full capability of 

Existing Conditions:

DDC Building Automation Upgrade

 

An energy management system (EMS) is a computer system comprised of sensors, operators, 
end user interface that controls and monitors electrical and mechanical bu

systems.  Such systems provide automated control and monitoring of the heating, ventilation lighting and 
other needs of a building or group of buildings such as university campuses, office buildings or factories. 

ems are capable of providing facilities for the reading of electricity, gas 

By having building systems monitored from a central location it enables the operator to be able to 
roublesome condition occurs. Also, the data 

obtained from these can then be used to produce a trend analysis and annual consumption forecasts. From 
these trends energy saving strategies can be developed. Advanced control strategies of energy savings that c
be obtained using these systems are time scheduling, optimum start and stop, night set
controlled ventilation, and peak demand limiting. The auditor will be able to use the EMS to diagnose current 

specific energy savings strategies that utilize the full capability of 

Existing Conditions:

 

Elizabeth Ave ES

An energy management system (EMS) is a computer system comprised of sensors, operators, 
end user interface that controls and monitors electrical and mechanical bu

systems.  Such systems provide automated control and monitoring of the heating, ventilation lighting and 
other needs of a building or group of buildings such as university campuses, office buildings or factories. 

ems are capable of providing facilities for the reading of electricity, gas 

By having building systems monitored from a central location it enables the operator to be able to 
roublesome condition occurs. Also, the data 

obtained from these can then be used to produce a trend analysis and annual consumption forecasts. From 
these trends energy saving strategies can be developed. Advanced control strategies of energy savings that c
be obtained using these systems are time scheduling, optimum start and stop, night set -back, demand 
controlled ventilation, and peak demand limiting. The auditor will be able to use the EMS to diagnose current 

specific energy savings strategies that utilize the full capability of 

Elizabeth Ave ES

An energy management system (EMS) is a computer system comprised of sensors, operators, 
end user interface that controls and monitors electrical and mechanical bu ilding 

systems.  Such systems provide automated control and monitoring of the heating, ventilation lighting and 
other needs of a building or group of buildings such as university campuses, office buildings or factories. 

ems are capable of providing facilities for the reading of electricity, gas 

By having building systems monitored from a central location it enables the operator to be able to 
roublesome condition occurs. Also, the data 

obtained from these can then be used to produce a trend analysis and annual consumption forecasts. From 
these trends energy saving strategies can be developed. Advanced control strategies of energy savings that c an 

back, demand 
controlled ventilation, and peak demand limiting. The auditor will be able to use the EMS to diagnose current 

specific energy savings strategies that utilize the full capability of 

Elizabeth Ave ES
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Web Based Building Automation System 

 

Energy Management System shall be accessible via the Internet. 

 

User shall have the ability to view the system graphics, change setpoints, perform 
overrides, view schedules, change schedules, view alarms, acknowledge alarms, 
view trend information as well as print, save & e-mail trend information. 

 

Owner shall provide a Secure Internet Connection to the Building/Owner s Network 
that shall be managed by the Owner s IT Group. 

 

3-D Graphics Package is provided for navigating the Energy Management System as 
well as viewing floor plans, system graphics and equipment graphics. 

 

All Schools/Buildings noted in the scope of work will be connected to the Energy 
Management System 

 

The basis of design for the Energy Management System will be the completely non-
proprietary Niagara AX Building Automation System Platform  

 

All new controllers specified for the EMS will be Open Protocol BACnet or Lontalk.  

  

Any existing control networks that can be integrated into the district wide EMS will 
be tied into the new EMS. 

 

All existing pneumatic controls will be removed. 

 

Energy Management System will include a Networked Lighting Control System for 
all Classrooms 

o Energy Dashboards 

 

New Electric, Gas, and Water Meters will be provided for each building. 

 

New meters will be connected to the EMS and all data will be stored for use by a 
user friendly energy dashboard.   

 

Dashboard will allow the district to track energy consumption on a real-time and 
historical basis.  

 

Dashboard can be made public for use by the residents of the district and/or used 
internally by district employees.  

o All items detailed below, unless specifically note otherwise, will be networked to the district 
wide Energy Management System 

o New Boiler Controls 
o Existing Unit Ventilators  

 

Existing units will have the current pneumatic controls and end devices removed and 
replace with new DDC Controllers and end devices 

 

Networked Lighting Control System will provide zone level Classroom occupancy 
information for Demand Control Ventilation  

 

New Sequence of Operation will be programmed into the units for energy efficient 
operation while maintaining space comfort 
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Complete DDC Controls will be provided for the new boiler plant 
o Air Handling Units 

 

New units have been recently replaced and are currently networked to a Johnson 
Control System.   

 

Units will be integrated from the JCI Control Network into the new district wide EMS. 

 

Networked Lighting Control System will provide zone level Classroom occupancy 
information for Demand Control Ventilation 

 

New Sequence of Operation will be programmed into the units for energy efficient 
operation while maintaining space comfort 

o Existing Air Handling Units 

 

Existing units will have the current pneumatic controls and end devices removed and 
replace with new DDC Controllers and end devices 

 

Neworked Lighting Control System will provide zone level Classroom occupancy 
information for Demand Control Ventilation (where applies) 

 

New Sequence of Operation will be programmed into the units for energy efficient 
operation while maintaining space comfort 

o Demand Control Ventilation for Gym, Cafeteria, & Faculty Dining 

 

New CO2 Sensors will be installed and wired to the new DDC Controllers. 

 

DCV will be programmed based on CO2 levels. 
o Classroom Networked Lighting Control System 

 

Approx 101 Classrooms 

 

Each existing circuit in each classroom will be controlled via occupied/unoccupied 
scheduling and dual technology occupancy sensor. 

 

Each circuit will be networked to the new district wide EMS. 

 

If Dimmable Ballasts are provided as part of the lighting retrofit, Daylight Harvesting 
will be provided for each classroom. 

o Kitchen Exhaust & Make-Up Air 

 

Existing units will have the current pneumatic controls and end devices removed and 
replace with new DDC Controllers and end devices 

o Existing Cabinet Unit Heaters, Unit Heaters, Convectors, & Baseboard Radiation 

 

Existing pneumatic controls will be replaced with new DDC controllers/end devices 
o Existing Exhaust Fans 

 

New DDC controllers/end devices are provided as required to connect exhaust fans to 
the new district wide EMS.   
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Budget Scope of Work 

 

Franklin Township BOE District Wide Energy 
Management System 

  

Web Based Building Automation System 

 

Energy Management System shall be accessible via the Internet. 

 

User shall have the ability to view the system graphics, change setpoints, 
perform overrides, view schedules, change schedules, view alarms, 
acknowledge alarms, view trend information as well as print, save & e-mail trend 
information. 

 

Owner shall provide a Secure Internet Connection to the Building/Owner s 
Network that shall be managed by the Owner s IT Group. 

 

3-D Graphics Package is provided for navigating the Energy Management 
System as well as viewing floor plans, system graphics and equipment graphics. 

 

All Schools/Buildings noted in the scope of work will be connected to the Energy 
Management System 

 

The basis of design for the Energy Management System will be the completely 
non-proprietary Niagara AX Building Automation System Platform  

 

All new controllers specified for the EMS will be Open Protocol BACnet or 
Lontalk.   

 

Any existing control networks that can be integrated into the district wide EMS 
will be tied into the new EMS. 

 

All existing pneumatic controls will be removed. 

 

Energy Management System will include a Networked Lighting Control System 
for all Classrooms 

o Energy Dashboards 

 

New Electric, Gas, and Water Meters will be provided for each building. 

 

New meters will be connected to the EMS and all data will be stored for use by a 
user friendly energy dashboard.   

 

Dashboard will allow the district to track energy consumption on a real-time and 
historical basis.      

Scope of Work:  
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Budget Scope of Work 

 

Franklin High School 

 

o All items detailed below, unless specifically note otherwise, will be networked to the district wide 
Energy Management System 

o Integration of existing Automated Logic Building Automation System in the new district wide Energy 
Management System 

o Cogen Plant Monitoring & Control 

 

Complete DDC Controls will be provided as required for the Cogeneration Plant 
o Classroom Networked Lighting Control System 

 

Approx 130 Classrooms 

 

Each existing circuit in each classroom will be controlled via occupied/unoccupied scheduling and 
dual technology occupancy sensor. 

 

Each circuit will be networked to the new district wide EMS.   

Budget Scope of Work 

 

Franklin Middle School 

 

o All items detailed below, unless specifically note otherwise, will be networked to the district wide 
Energy Management System 

o New Boiler Controls 

 

Complete DDC Controls will be provided for the new boiler plant 
o Cogen Plant Monitoring & Control 

 

Complete DDC Controls will be provided as required for the Cogeneration Plant 
o (49) Existing Unit Ventilators  

 

Existing units will have the current pneumatic controls and end devices removed and replace with 
new DDC Controllers and end devices 

 

Networked Lighting Control System will provide zone level Classroom occupancy information for 
Demand Control Ventilation  

 

New Sequence of Operation will be programmed into the units for energy efficient operation while 
maintaining space comfort 

o (99) Existing Window Air Conditioners 

 

Window Air Conditioners will be controlled via Plug Load Controllers 

 

Plug Load Controllers will be integrated into the EMS via Wireless Communication 

 

Plug Load Controllers will enable/disable the power circuit via Occupied/Unoccupied Scheduling  
o (25) Existing Packaged Rooftop Units 

 

New DDC Controller & End Devices will be provided and units will be networked to the new district 
wide EMS 

 

New Sequence of Operation will be programmed into the units for energy efficient operation while 
maintaining space comfort 

o (4) Existing Air Handling Units & Split Systems 

 

Existing units will have the current pneumatic controls and end devices removed and replace with 
new DDC Controllers and end devices 

 

New Sequence of Operation will be programmed into the units for energy efficient operation while 
maintaining space comfort 

o Classroom Networked Lighting Control System 

 

Approx 100 Classrooms 

 

Each existing circuit in each classroom will be controlled via occupied/unoccupied scheduling and 
dual technology occupancy sensor. 

 

Each circuit will be networked to the new district wide EMS.
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If Dimmable Ballasts are provided as part of the lighting retrofit, Daylight Harvesting will be provided 
for each classroom. 

o Kitchen Exhaust & Make-Up Air 

 

Existing units will have the current pneumatic controls and end devices removed and replace with 
new DDC Controllers and end devices 

o Existing Cabinet Unit Heaters, Unit Heaters, Convectors, & Baseboard Radiation 

 

Existing pneumatic controls will be replaced with new DDC controllers/end devices 
o (50) Existing Exhaust Fans 

 

New DDC controllers/end devices are provided as required to connect exhaust fans to the new 
district wide EMS.  

Budget Scope of Work 

 

Sampson G. Smith Middle School 

 

o All items detailed below, unless specifically note otherwise, will be networked to the district wide 
Energy Management System 

o New Boiler Controls 

 

Complete DDC Controls will be provided for the new boiler plant 
o (21) Existing Unit Ventilators  

 

Existing units will have the current pneumatic controls and end devices removed and replace with 
new DDC Controllers and end devices 

 

Networked Lighting Control System will provide zone level Classroom occupancy information for 
Demand Control Ventilation  

 

New Sequence of Operation will be programmed into the units for energy efficient operation while 
maintaining space comfort 

o (30) Existing Packaged Rooftop Units 

 

New DDC Controller & End Devices will be provided and units will be networked to the new district 
wide EMS 

 

New Sequence of Operation will be programmed into the units for energy efficient operation while 
maintaining space comfort 

o (5) Existing Air Handling Units & Split Systems 

 

Existing units will have the current pneumatic controls and end devices removed and replace with 
new DDC Controllers and end devices 

 

New Sequence of Operation will be programmed into the units for energy efficient operation while 
maintaining space comfort 

o Classroom Networked Lighting Control System 

 

Approx 60 Classrooms 

 

Each existing circuit in each classroom will be controlled via occupied/unoccupied scheduling and 
dual technology occupancy sensor. 

 

Each circuit will be networked to the new district wide EMS. 

 

If Dimmable Ballasts are provided as part of the lighting retrofit, Daylight Harvesting will be provided 
for each classroom. 

o Kitchen Exhaust & Make-Up Air 

 

Existing units will have the current pneumatic controls and end devices removed and replace with 
new DDC Controllers and end devices 

o Existing Cabinet Unit Heaters, Unit Heaters, Convectors, & Baseboard Radiation 

 

Existing pneumatic controls will be replaced with new DDC controllers/end devices  
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o (40) Existing Exhaust Fans 

 

New DDC controllers/end devices are provided as required to connect exhaust fans to the new district 
wide EMS.  

Budget Scope of Work 

 

Hillcrest Elementary School 

 

o All items detailed below, unless specifically note otherwise, will be networked to the district wide 
Energy Management System 

o New Boiler Controls 

 

Complete DDC Controls will be provided for the new boiler plant 
o (30) Existing Unit Ventilators  

 

Existing units will have the current pneumatic controls and end devices removed and replace with 
new DDC Controllers and end devices 

 

Networked Lighting Control System will provide zone level Classroom occupancy information for 
Demand Control Ventilation  

 

New Sequence of Operation will be programmed into the units for energy efficient operation while 
maintaining space comfort 

o (6) Existing Packaged Rooftop Units 

 

New DDC Controller & End Devices will be provided and units will be networked to the new district 
wide EMS 

 

New Sequence of Operation will be programmed into the units for energy efficient operation while 
maintaining space comfort 

o (5) Existing Air Handling Units & Split Systems 

 

Existing units will have the current pneumatic controls and end devices removed and replace with 
new DDC Controllers and end devices 

 

New Sequence of Operation will be programmed into the units for energy efficient operation while 
maintaining space comfort 

o Classroom Networked Lighting Control System 

 

Approx 30 Classrooms 

 

Each existing circuit in each classroom will be controlled via occupied/unoccupied scheduling and 
dual technology occupancy sensor. 

 

Each circuit will be networked to the new district wide EMS. 

 

If Dimmable Ballasts are provided as part of the lighting retrofit, Daylight Harvesting will be provided 
for each classroom. 

o Kitchen Exhaust & Make-Up Air 

 

Existing units will have the current pneumatic controls and end devices removed and replace with 
new DDC Controllers and end devices 

o Existing Cabinet Unit Heaters, Unit Heaters, Convectors, & Baseboard Radiation 

 

Existing pneumatic controls will be replaced with new DDC controllers/end devices 
o (15) Existing Exhaust Fans 

 

New DDC controllers/end devices are provided as required to connect exhaust fans to the new district 
wide EMS.  
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ECM-5 Vend-Miser 

 Vending Miser is an energy efficiency tool for vending machines. It saves money and power by turning 
off lighting and managing compressor cooling cycles when they are not needed.  
 
 Energy vending miser devices are now available for conserving energy used by beverage vending 
machines and coolers. When equipped with the vending miser devices, refrigerated beverage vending machines 
use less energy and are comparable in daily energy performance to new ENERGY STAR qualified machines.   
 

Existing Conditions: Franklin Middle School Existing Conditions: Franklin Park ES 

Scope of Work:	

	

Building
Size         

(Sq Ft)

Number of     

Refrig. 

Machines

Load         

per        

Refrig.       

(Watts)

Conerly Road Elementary School 46,495 1  430 

Elizabeth Avenue Elementary School 48,919 1  430 

Franklin Park Elementary School 99,000 2  430 

Franklin Park Annex 23,423 1  430 

Hillcrest Elementary School 55,122 2  430 

MacAfee Road Elementary School 46,449 1  430 

Pine Grove Manor Elementary School 51,212 1  430 

Sampson G. Smith Intermediate School 134,290 6  430 

Franklin Middle School 222,523 4  430 

Franklin High School 343,000 5  430 

Middlebush Administration Bldg. 26,378 2  430 

Middlebush Annex Bldg. 6,798 1  430 
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ECM-6 Retro-commissioning 

  Retro-Commissioning (RCx) is a study that identifies non-capital (i.e.; process-driven) 
opportunities to reduce the site’s energy consumption. Non-capital savings consists of ECMs that typically 
provide paybacks of less than 18 months and don’t require major equipment replacement. RCx will focus on 
making adjustments to the mechanical systems to optimize time of day scheduling, economizer utilization (free 
cooling), temperature resets, and sequence of operation optimization. RCx is used to eliminate simultaneous 
heating and cooling and ensures proper calibration of individual components to make overall system 
operations improved. Owners often undertake retro-commissioning to optimize building systems, reduce 
operating costs, and address comfort complaints from building occupants.  

Existing Conditions:  

	

blavin
Stamp
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Scope of Work: 
 Pennoni Associates Inc (PAI) offers to conduct a Retro-Commissioning (RCx) study. This study will 
identify non-capital (i.e.; process-driven) opportunities to reduce the site’s energy consumption. Non-capital 
savings consists of energy conservation measures (ECMs) that typically provide paybacks of less than 18 
months and don’t require major equipment replacements. The RCx Study focuses on the identification of low-
cost ways to:    
 
• Improve energy efficiency; lower electric, gas, and steam/fuel costs   
• Improve system performance  
 • Improve occupant comfort 
• Reduce operational and maintenance requirements 
• Create healthier indoor air quality    
 
 Our retro-commissioning team uses the best practices and lessons learned that we have developed 
from operating and maintaining (O&M) dozens of buildings. Before retro-commissioning your facilities, we 
review the O&M issues we encountered in similar systems, applications, and buildings we maintain. We use 
their resolutions to help focus our efforts in your facilities. We analyze hundreds of buildings to ensure they 
perform within the operating and efficiency parameters established. In summary, we continuously validate 
that your facilities sustain the gain of your investments and provide a performance report.  
 

PAI will provide the following general methods of evaluation and testing for the RCx study. We 
provide them for informational purposes to help explain the RCx process. PAI tailors the study for each 
building to meet the sites’ needs. Our field and staff engineers and technicians will analyze your key energy-
consuming equipment and systems to determine the following:   How the HVAC and electrical systems 
originally were designed to operate, How they operate today due to component and system changes made over 
the years, how they should operate to obtain peak performance such as energy, comfort, reliability, and IAQ, 
and the gap-analysis on what it will take to get them to that level (and sustain them).   Examples of retro-
commissioning activities:  Time of day scheduling updating Controls recalibration, Economizer cycle 
adjustments, Sequence of operations corrections, Maintenance routines assessments, Building Pressurization, 
& Ventilation Assessments.   In addition, both an Energy User Index (EUI) and Energy Star rating establishes 
your facility’s energy-efficiency starting points. These benchmarks validate effectiveness of ECMs 
implemented. Our engineers also calculate the facility’s existing Carbon Footprint. The sum represents the 
total amount of greenhouse gases released via electricity and fossil fuel consumption. These metrics document 
your corporate commitment to going green and could provide eligibility for various state and federal energy 
tax credits and/or rebates. 
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Interest in combined heat and power (CHP) technologies has grown among energy customers, 
regulators, legislators, and developers over the past decade as consumers and providers seek to reduce energy 
costs while improving service and reliability. CHP is a specific form of distributed generation (DG), which 
refers to the strategic placement of electric power generating units at or near customer facilities to supply 
onsite energy needs. CHP enhances the advantages of DG by the simultaneous production of useful thermal 
and power output, thereby increasing the overall efficiency.  

 
CHP offers energy and environmental benefits over electric-only and thermal-only systems in both 

central and distributed power generation applications. CHP systems have the potential for a wide range of 
applications and the higher efficiencies result in lower emissions than separate heat and power generation. 
The advantages of CHP broadly include the following:  

 
The simultaneous production of useful thermal and electrical energy in CHP systems lead to 

increased fuel efficiency. CHP units can be strategically located at the point of energy use. Such onsite 
generation avoids the transmission and distribution losses associated with electricity purchased via the grid 
from central stations. CHP is versatile and can be coupled with existing and planned technologies for many 
different applications in the industrial, commercial, and residential sectors. 

 
The Cogeneration unit will act as the first stage of boiler to be activated upon a call for heat.  In 

addition to providing hot water for heating the school it also generates electricity for operating efficiencies up 
to 82%.  The cogeneration unit can also be used for load curtailment in the summer for additional revenue 
through the demand response program. 

 

	
	

	
	
	
	

	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

ECM-7 Combined Heat and Power 
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Scope of Work: 

Determine the optimum size boiler and Cogen combination for the school based on the operation 
of the boilers, investment grade audit and planned improvements to reduce energy required to heat the 
school including roofing replacements, glass replacements and sealing leaks to reduce infiltration. 

 Determine if the economics justify the cost. 

 Commission the Engineering Consultant to prepare Plans and Specifications for: 

 Pre-purchase of boilers and Cogen units. 
o (The intent will be to standardize on one manufacturer’s boilers and Cogen units.) 

 Bidding and selection of the installation contractors. 

 Permitting  

 Select the installing contractors 

 Purchase the boilers and Cogen Units. 

 Prepare the schedule to assure completion during the summer of 2014. 

 Roxbury to obtain consultant to map and remediate asbestos. 

 Replace the boilers, install the Cogen units and commission by September 2014. 
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A	75	kW	Cogeneration	unit	will	be	installed	at	Franklin	Middle	School	and	
tied	into	the	hot	water	heating	system.		The	cogeneration	unit	will	act	as	the	first	
source	of	hot	water	for	the	building.		Upon	the	need	for	additional	heating	load,	the	
modular	boiler	plant	will	be	activated.		The	cogeneration	unit	will	be	supplied	with	a	
heat	exchanger	to	transfer	heat	between	the	reciprocating	engine	and	the	hot	water	
loop.		A	rooftop	mounted	heat	dissipater	will	also	be	supplied	to	reject	excess	heat	
to	atmosphere	when	the	output	of	the	reciprocating	engine	exceeds	the	need	for	
heat.		Transfer	switches	will	be	tied	into	the	main	power	feed	for	the	facility	to	
regulate	the	flow	of	electricity	through	the	building.		During	the	detail	design	PSE&G	
will	provide	coordination	and	inspections	of	the	installation	to	ensure	the	seamless	
flow	of	electricity	to	the	building.	During	the	summer	the	cogen	unit	will	act	to	
reduce	the	peak	load	contribution	of	the	facility	and	produce	demand	response	
revenue.	
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ECM-8 Walk-in Box Controls 

ENERGY STAR qualified models freezer boxes are 40 percent more energy efficient.  Companies 
such as Albertsons and Winn-Dixie are specifying energy-efficient coolers and freezers for their stores, 
including models with no-heat, anti-condensation glass doors, and high-vacuum cases that can operate at a 
higher temperature, reducing defrost time. 

As opposed to replacing the walk-in boxes the controllers can be changed to convert the evaporator fan 
motor into a two speed motor.  When operating on low speed the evaporator fan motor will use less energy. 

Existing Conditions:  

Scope of Work: 

The walk-in boxes at Sampson G Smith Intermediate School will have controllers installed on 
them capable of modulating between high speed and low speed.  The unit will operate on high speed 
when the compressor cycles on and will operate on low speed when the compressor cycles off.  
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ECM-8 Non Energy Savings Measures 
	

The ESIP programs allows up to 15% of a project to be comprised of non-energy savings 
measures per the ESIP legislation as follows: 

 
“During this process, the local unit can consider implementing capital projects that do  
not reduce energy use. For example, part of an ESP might include a boiler  
replacement in an older school building as well as the replacement of the ventilating  
system and the installation of a digital control system. At the same time, it could be  
economical for a local unit to consider other capital projects like air conditioning, an  
improvement that does not reduce energy use, but may be a useful and efficient  
improvement for the facility. In this example, the law permits “energy-related capital  
improvements” that do not reduce energy usage to be included in an energy savings  
improvement plan. The cost of these “additional improvements” cannot exceed  
fifteen percent of the total project costs, and must be paid through other  
appropriations (i.e., bonds or capital improvement funds)”. 
 
 

 Franklin School District is currently in the process of a bond referendum for a number of 
capital improvements in the district. The capital improvements that are non-energy savings that 
will be considered for this project are: 
 

1. Electrical System Upgrades at Sampson G. Smith 
2. District Wide Unit Ventilator Upgrades 
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Total Project Incentive ESIP Viable P4P Total P4P P4P P4P P4P Incentive P4P Incentive

Meet P $899,783 PASS! NO 26% 29% ‐1% 13% $846,583

Self‐Fund Project Source Savings Lighting Savings IRR % of Project Cost Amount

Include in 

Project ?

Installed      

Cost      

Electric 

Savings

Demand 

Savings

Gas        

Savings

Total         

Site          

Energy       

Saved

Total         

Source 

Energy       

Saved

Reduction of 

CO₂ (lbs)

Reduction of 

Noₓ (lbs)

Reduction of 

SO₂ (lbs)

Reduction of Hg 

(lbs)

Annual 

Energy       

Cost          

Savings

Annual    

O&M         

Cost          

Savings

Total   Annual 

Cost        

Savings

Internal     

Rate          

of            

Return 

Simple 

Payback 

without 

Incentives

Type of 

Incentive
Incentive

Simple 

Payback with 

Incentives

"Y or N" $ kWh kW Therms MMBTU MMBTU $ $ $ IRR % Years $ Years

1 Conerly Road Elementary School Interior Lighting Upgrades Y $27,241 33,101 15 0 113 377 50,314 93 215 0.001 $4,715 $0 $4,715 15.3% 5.8 P4P $7,282 4.2

4 Conerly Road Elementary School Boiler Replacement Y $121,000 0 0 8,773 877 919 102,647 81 0 0 $8,806 $0 $8,806 3.9% 13.7 P4P $21,933 11.2

7 Conerly Road Elementary School Domestic Hot Water Replacement Y $15,000 0 0 509 51 53 5,955 5 0 0 $511 $0 $511 ‐3.4% 29.4 P4P $1,272 26.9

15 Conerly Road Elementary School DDC Building Automation Upgrade Y $163,000 14,010 1 8,910 939 1,093 125,545 121 91 0.000 $10,611 $0 $10,611 ‐0.3% 15.4 P4P $25,358 13.0

25 Conerly Road Elementary School  Premium Efficiency Pump Motors Y $5,500 415 0 0 1 5 631 1 3 0.000 $49 $0 $49 ‐14.6% 111.3 P4P $91 109.5

28 Conerly Road Elementary School VFD on Hot Water Pumps Y $3,000 6,116 0 0 21 70 9,296 17 40 0.000 $728 $0 $728 23.7% 4.1 P4P $1,346 2.3

38 Conerly Road Elementary School Plug Load Controllers Y $2,700 6,248 0 0 21 71 9,496 17 41 0.000 $743 $0 $743 26.7% 3.6 P4P $1,374 1.8

39 Conerly Road Elementary School Vend‐Miser Y $700 1,394 0 0 5 16 2,118 4 9 0.000 $166 $0 $166 22.6% 4.2 P4P $307 2.4

1 Elizabeth Avenue Elementary School Interior Lighting Upgrades Y $30,885 39,500 16 0 135 450 60,040 111 257 0.001 $5,519 $0 $5,519 15.9% 5.6 P4P $8,690 4.0

4 Elizabeth Avenue Elementary School Boiler Replacement Y $136,000 0 0 4,111 411 430 48,104 38 0 0.000 $4,127 $0 $4,127 ‐4.3% 33.0 P4P $10,279 30.5

7 Elizabeth Avenue Elementary School Domestic Hot Water Replacement Y $15,000 0 0 536 54 56 6,266 5 0 0.000 $538 $0 $538 ‐3.0% 27.9 P4P $1,339 25.4

15 Elizabeth Avenue Elementary School DDC Building Automation Upgrade Y $172,000 26,977 1 5,614 653 895 106,688 127 175 0.001 $8,845 $0 $8,845 ‐3.1% 19.4 P4P $19,970 17.2

25 Elizabeth Avenue Elementary School  Premium Efficiency Pump Motors Y $5,500 442 0 0 2 5 671 1 3 0.000 $53 $0 $53 ‐14.2% 104.6 P4P $97 102.8

28 Elizabeth Avenue Elementary School VFD on Hot Water Pumps Y $4,500 9,174 0 0 31 105 13,944 26 60 0.000 $1,092 $0 $1,092 23.7% 4.1 P4P $2,018 2.3

38 Elizabeth Avenue Elementary School Plug Load Controllers Y $2,700 6,248 0 0 21 71 9,496 17 41 0.000 $743 $0 $743 26.7% 3.6 P4P $1,374 1.8

39 Elizabeth Avenue Elementary School Vend‐Miser Y $700 1,394 0 0 5 16 2,118 4 9 0.000 $166 $0 $166 22.6% 4.2 P4P $307 2.4

1 Franklin Park Elementary School Interior Lighting Upgrades Y $49,600 51,975 21 0 177 592 79,002 146 338 0.002 $7,259 $0 $7,259 11.9% 6.8 P4P $11,435 5.3

7 Franklin Park Elementary School Domestic Hot Water Replacement Y $20,000 0 0 1,084 108 113 12,680 10 0 0.000 $1,088 $0 $1,088 0.8% 18.4 P4P $2,709 15.9

15 Franklin Park Elementary School DDC Building Automation Upgrade Y $120,000 68,867 3 4,204 655 1,225 153,869 232 448 0.002 $12,415 $0 $12,415 6.1% 9.7 P4P $25,662 7.6

18 Franklin Park Elementary School Retro‐Commissioning N $0 0 0 0 0 0 0 0 0 0.000 $0 $0 $0 0.0% 0.0 P4P $0 0.0

25 Franklin Park Elementary School  Premium Efficiency Pump Motors Y $3,000 1,345 0 0 5 15 2,045 4 9 0.000 $160 $0 $160 ‐0.4% 18.7 P4P $296 16.9

28 Franklin Park Elementary School VFD on Hot Water Pumps Y $9,000 18,348 1 0 63 209 27,889 51 119 0.001 $2,183 $0 $2,183 23.7% 4.1 P4P $4,037 2.3

29 Franklin Park Elementary School VFD on Chilled Water Pumps Y $9,000 17,364 1 0 59 198 26,393 49 113 0.001 $2,066 $0 $2,066 22.4% 4.4 P4P $3,820 2.5

38 Franklin Park Elementary School Plug Load Controllers Y $5,700 13,388 1 0 46 153 20,349 37 87 0.000 $1,593 $0 $1,593 27.2% 3.6 P4P $2,945 1.7

39 Franklin Park Elementary School Vend‐Miser Y $1,400 2,787 0 0 10 32 4,237 8 18 0.000 $332 $0 $332 22.6% 4.2 P4P $613 2.4

1 Franklin Park Annex Lighting Upgrades Y $14,120 11,050 4 0 38 126 16,796 31 72 0.000 $1,517 $0 $1,517 6.7% 9.3 P4P $2,431 7.7

4 Franklin Park Annex Boiler Replacement Y $96,000 0 0 6,069 607 635 71,006 56 0 0.000 $6,092 $0 $6,092 2.4% 15.8 P4P $15,172 13.3

15 Franklin Park Annex DDC Building Automation Upgrade Y $71,000 10,815 0 1,959 233 328 39,354 48 70 0.000 $3,253 $0 $3,253 ‐4.4% 21.8 P4P $7,276 19.6

25 Franklin Park Annex  Premium Efficiency Pump Motors Y $1,200 264 0 0 1 3 402 1 2 0.000 $31 $0 $31 ‐6.9% 38.2 P4P $58 36.3

38 Franklin Park Annex Plug Load Controllers Y $1,500 3,570 0 0 12 41 5,426 10 23 0.000 $425 $0 $425 27.6% 3.5 P4P $785 1.7

39 Franklin Park Annex Vend‐Miser Y $700 1,394 0 0 5 16 2,118 4 9 0.000 $166 $0 $166 22.6% 4.2 P4P $307 2.4

1 Hillcrest Elementary School Interior Lighting Upgrades Y $24,525 30,520 13 0 104 348 46,390 85 198 0.001 $4,301 $0 $4,301 15.5% 5.7 P4P $6,714 4.1

4 Hillcrest Elementary School Boiler Replacement Y $185,000 0 0 10,559 1,056 1,106 123,546 97 0 0.000 $10,599 $0 $10,599 1.3% 17.5 P4P $26,399 15.0

7 Hillcrest Elementary School Domestic Hot Water Replacement Y $15,000 0 0 603 60 63 7,060 6 0 0.000 $606 $0 $606 ‐2.0% 24.8 P4P $1,509 22.3

15 Hillcrest Elementary School DDC Building Automation Upgrade Y $193,000 9,284 0 2,364 268 353 41,765 48 60 0.000 $3,477 $0 $3,477 ‐13.2% 55.5 P4P $7,951 53.2

25 Hillcrest Elementary School  Premium Efficiency Pump Motors Y $1,700 442 0 0 2 5 671 1 3 0.000 $53 $0 $53 ‐5.6% 32.3 P4P $97 30.5

28 Hillcrest Elementary School VFD on Hot Water Pumps Y $4,500 9,174 0 0 31 105 13,944 26 60 0.000 $1,092 $0 $1,092 23.7% 4.1 P4P $2,018 2.3

38 Hillcrest Elementary School Plug Load Controllers Y $2,700 6,248 0 0 21 71 9,496 17 41 0.000 $743 $0 $743 26.7% 3.6 P4P $1,374 1.8

39 Hillcrest Elementary School Vend‐Miser Y $1,400 2,787 0 0 10 32 4,237 8 18 0.000 $332 $0 $332 22.6% 4.2 P4P $613 2.4

1 MacAfee Road Elementary School Interior Lighting Upgrades Y $41,860 45,350 18 0 155 517 68,932 127 295 0.002 $6,315 $0 $6,315 12.5% 6.6 P4P $9,977 5.0

4 MacAfee Road Elementary School Boiler Replacement Y $121,000 0 0 7,340 734 768 85,875 68 0 0.000 $7,368 $0 $7,368 2.0% 16.4 P4P $18,349 13.9

7 MacAfee Road Elementary School Domestic Hot Water Replacement Y $15,000 0 0 508 51 53 5,949 5 0 0.000 $510 $0 $510 ‐3.4% 29.4 P4P $1,271 26.9

15 MacAfee Road Elementary School DDC Building Automation Upgrade Y $163,000 25,203 1 5,508 637 864 102,753 121 164 0.001 $8,528 $0 $8,528 ‐2.9% 19.1 P4P $19,315 16.8

25 MacAfee Road Elementary School  Premium Efficiency Pump Motors Y $900 179 0 0 1 2 271 0 1 0.000 $21 $0 $21 ‐7.8% 42.4 P4P $39 40.5

28 MacAfee Road Elementary School VFD on Hot Water Pumps Y $1,800 3,670 0 0 13 42 5,578 10 24 0.000 $437 $0 $437 23.7% 4.1 P4P $807 2.3

38 MacAfee Road Elementary School Plug Load Controllers Y $2,300 5,355 0 0 18 61 8,140 15 35 0.000 $637 $0 $637 26.9% 3.6 P4P $1,178 1.8

39 MacAfee Road Elementary School Vend‐Miser Y $700 1,394 0 0 5 16 2,118 4 9 0.000 $166 $0 $166 22.6% 4.2 P4P $307 2.4

1 Pine Grove Manor Elementary School Interior Lighting Upgrades Y $119,859 100,437 18 0 343 1,145 152,664 281 653 0.004 $12,746 $0 $12,746 6.5% 9.4 P4P $22,096 7.7

4 Pine Grove Manor Elementary School Boiler Replacement Y $146,000 0 0 2,444 244 256 28,600 22 0 0.000 $2,454 $0 $2,454 ‐8.7% 59.5 P4P $6,111 57.0

15 Pine Grove Manor Elementary School DDC Building Automation Upgrade Y $180,000 19,655 1 5,129 580 761 89,885 102 128 0.001 $7,487 $0 $7,487 ‐5.4% 24.0 P4P $17,147 21.8

25 Pine Grove Manor Elementary School  Premium Efficiency Pump Motors N $0 0 0 0 0 0 0 0 0 0.000 $0 $0 $0 0.0% 0.0 P4P $0 0.0

38 Pine Grove Manor Elementary School Plug Load Controllers Y $2,300 5,355 0 0 18 61 8,140 15 35 0.000 $637 $0 $637 26.9% 3.6 P4P $1,178 1.8

39 Pine Grove Manor Elementary School Vend‐Miser Y $700 1,394 0 0 5 16 2,118 4 9 0.000 $166 $0 $166 22.6% 4.2 P4P $307 2.4

1 Sampson G. Smith Intermediate School Interior Lighting Upgrades Y $289,535 99,475 39 0 339 1,134 151,202 279 647 0.004 $13,826 $0 $13,826 ‐3.9% 20.9 P4P $21,885 19.4

4 Sampson G. Smith Intermediate School Boiler Replacement Y $214,000 0 0 16,012 1,601 1,676 187,342 147 0 0.000 $16,073 $0 $16,073 4.2% 13.3 P4P $40,030 10.8

7 Sampson G. Smith Intermediate School Domestic Hot Water Replacement Y $17,500 0 0 1,470 147 154 17,200 14 0 0.000 $1,476 $0 $1,476 5.6% 11.9 P4P $3,675 9.4

15 Sampson G. Smith Intermediate School DDC Building Automation Upgrade Y $525,000 55,583 2 11,413 1,331 1,828 218,018 261 361 0.002 $18,070 $0 $18,070 ‐7.3% 29.1 P4P $40,761 26.8

25 Sampson G. Smith Intermediate School  Premium Efficiency Pump Motors Y $1,700 739 0 0 3 8 1,124 2 5 0.000 $88 $0 $88 ‐0.7% 19.3 P4P $163 17.5

28 Sampson G. Smith Intermediate School VFD on Hot Water Pumps Y $5,250 10,703 0 0 37 122 16,269 30 70 0.000 $1,274 $0 $1,274 23.7% 4.1 P4P $2,355 2.3

38 Sampson G. Smith Intermediate School Plug Load Controllers Y $5,700 13,388 1 0 46 153 20,349 37 87 0.000 $1,593 $0 $1,593 27.2% 3.6 P4P $2,945 1.7

39 Sampson G. Smith Intermediate School Vend‐Miser Y $4,200 8,362 0 0 29 95 12,711 23 54 0.000 $995 $0 $995 22.6% 4.2 P4P $1,840 2.4

43 Sampson G. Smith Intermediate School Walk‐in Freezer/ Cooler Boxes Y $2,200 1,742 0 0 6 20 2,648 5 11 0.000 $207 $0 $207 4.7% 10.6 P4P $383 8.8

1 Franklin Middle School Interior Lighting Upgrades Y $388,491 363,756 73 0 1,241 4,145 552,909 1,019 2,364 0.013 $46,605 $0 $46,605 8.4% 8.3 P4P $80,026 6.6

4 Franklin Middle School Boiler Replacement Y $310,000 0 0 39,775 3,978 4,164 465,372 366 0 0.000 $39,926 $0 $39,926 11.4% 7.8 P4P $99,438 5.3

7 Franklin Middle School Domestic Hot Water Replacement Y $20,000 0 0 2,436 244 255 28,502 22 0 0.000 $2,445 $0 $2,445 10.6% 8.2 P4P $6,090 5.7

9 Franklin Middle School Combined Heat & Power (CHP) Y $225,000 235,088 75 (12,757) (474) 1,343 208,077 541 1,528 0.008 $18,894 $0 $18,894 5.5% 11.9 None  $0 11.9

15 Franklin Middle School DDC Building Automation Upgrade Y $778,831 72,315 3 17,597 2,006 2,667 315,808 364 470 0.003 $26,269 $0 $26,269 ‐7.5% 29.6 P4P $59,903 27.4

25 Franklin Middle School  Premium Efficiency Pump Motors Y $2,200 509 0 0 2 6 773 1 3 0.000 $61 $0 $61 ‐6.5% 36.4 P4P $112 34.5

28 Franklin Middle School VFD on Hot Water Pumps Y $3,000 6,116 0 0 21 70 9,296 17 40 0.000 $728 $0 $728 23.7% 4.1 P4P $1,346 2.3

38 Franklin Middle School Plug Load Controllers Y $6,800 16,065 1 0 55 183 24,419 45 104 0.001 $1,912 $0 $1,912 27.4% 3.6 P4P $3,534 1.7

39 Franklin Middle School Vend‐Miser Y $2,800 5,575 0 0 19 64 8,474 16 36 0.000 $663 $0 $663 22.6% 4.2 P4P $1,226 2.4

1 Franklin High School Interior Lighting Upgrades Y $274,488 202,529 32 0 691 2,308 307,844 567 1,316 0.007 $25,458 $0 $25,458 4.4% 10.8 P4P $44,556 9.0

6 Franklin High School Boiler Tune‐Up Y $4,000 0 0 6,567 657 688 76,830 60 0 0.000 $6,591 $0 $6,591 163.5% 0.6 P4P $16,417 0.0

15 Franklin High School DDC Building Automation Upgrade n $0 0 0 0 0 0 0 0 0 0.000 $0 $0 $0 0.0% 0.0 P4P $0 0.0

18 Franklin High School Retro‐Commissioning Y $86,000 263,748 11 12,036 2,104 4,266 541,718 849 1,714 0.009 $43,467 $0 $43,467 41.7% 2.0 P4P $88,115 0.0

37 Franklin High School Computers & Monitors N $0 0 0 0 0 0 0 0 0 0.000 $0 $0 $0 0.0% 0.0 P4P $0 0.0

38 Franklin High School Plug Load Controllers Y $9,400 22,313 1 0 76 254 33,915 62 145 0.001 $2,655 $0 $2,655 27.5% 3.5 P4P $4,909 1.7

39 Franklin High School Vend‐Miser Y $3,500 6,969 0 0 24 79 10,592 20 45 0.000 $829 $0 $829 22.6% 4.2 P4P $1,533 2.4

1 Middlebush Administration Bldg. Interior Lighting Upgrades Y $68,775 86,682 6 0 296 988 131,757 243 563 0.003 $10,459 $0 $10,459 12.7% 6.6 None  $0 6.6

4 Middlebush Administration Bldg. Boiler Replacement Y $76,000 0 0 919 92 96 10,750 8 0 0.000 $922 $0 $922 ‐10.8% 82.4 BPU DI $53,200 24.7

15 Middlebush Administration Bldg. DDC Building Automation Upgrade Y $93,000 12,923 1 3,436 388 507 59,849 68 84 0.000 $4,987 $0 $4,987 ‐2.6% 18.6 None  $0 18.6

39 Middlebush Administration Bldg. Vend‐Miser Y $1,400 2,787 0 0 10 32 4,237 8 18 0.000 $332 $0 $332 22.6% 4.2 None  $0 4.2

$7,129,577 2,099,996 362 175,130 24,678 42,268 5,241,016 7,491 13,650 0.075 $441,475 $50,000 $441,475 ‐0.6% 16.1 $899,783 14.1

Franklin Township Board of Education

Energy Conservation Measures (ECM)

TOTALS 



Project Hard Cost: 7,035,337$            Interest Rate to be Used for Demonstration Purposes 3.5%
Bond Issuance and M&V 80,600$                 For Construction Period Financing 2.00%

Contingency 356,479$               
Direct Install Rebate (53,200)$                
Abestos Abatement 150,000$               

Total Project Financing 7,569,216$            

Year Annual Energy Savings
Annual Operational 

Savings
Energy 

Rebates/Incentives
Total Annual Savings Annual Project Costs Board Costs

Annual Service 

Costs (3)
Net Cash-Flow to 

Client
Cumulative Cash 

Flow

Installation -$                                19,608$                        19,608$                    19,608$                        

Year 1 440,552$                           50,000$                    490,552$                         (487,280)$                    3,272$                      22,880$                        

Year 2 450,685$                           51,150$                    501,835$                         (498,584)$                    3,251$                      26,130$                        

Year 3 461,051$                           52,326$                    513,377$                         (510,148)$                    3,229$                      29,359$                        

Year 4 471,655$                           471,655$                         (468,448)$                    3,207$                      32,566$                        

Year 5 482,503$                           482,503$                         (479,319)$                    3,184$                      35,750$                        

Year 6 493,601$                           493,601$                         (490,440)$                    3,161$                      38,911$                        

Year 7 504,953$                           504,953$                         (501,816)$                    3,137$                      42,048$                        

Year 8 516,567$                           516,567$                         (513,455)$                    3,113$                      45,161$                        

Year 9 528,448$                           528,448$                         (525,361)$                    3,088$                      48,249$                        

Year 10 540,603$                           540,603$                         (537,540)$                    3,062$                      51,311$                        

Year 11 553,037$                           553,037$                         (550,000)$                    3,036$                      54,348$                        

Year 12 565,756$                           565,756$                         (562,747)$                    3,010$                      57,358$                        

Year 13 578,769$                           578,769$                         (575,786)$                    2,983$                      60,340$                        

Year 14 592,081$                           592,081$                         (589,126)$                    2,955$                      63,295$                        

Year 15 605,698$                           605,698$                         (602,772)$                    2,926$                      66,221$                        

Year 16 619,629$                           619,629$                         (616,732)$                    2,897$                      69,118$                        

Year 17 633,881$                           633,881$                         (631,014)$                    2,867$                      71,985$                        

Year 18 648,460$                           648,460$                         (645,624)$                    2,837$                      74,822$                        

Year 19 663,375$                           663,375$                         (660,569)$                    2,805$                      77,628$                        

Year 20 678,632$                           678,632$                         (675,859)$                    2,774$                      80,401$                        

Totals 11,029,938$                      153,476$                  -$                               11,183,414$                    (11,103,013)$               -$                       -$                          80,401$                    
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Upon final selection and approval of the  Energy Conservation Measures (ECMs) identified in the 
Energy Savings Plan (ESP) , PAI will coordinate the preparation of design development documents, 
specifications, and equipment selection for the District’s approval.  Once the project scope is 
approved, PAI design engineers will work closely with SSP Architectural Group, and equipment 
suppliers, to complete the most efficient design for each particular ECM.  The design will include 
complete engineered drawings and project specifications. The information at this point will be 
detailed sufficiently for bid document development.   

 
This phase of project development includes accomplishing the following tasks: 

 Document past, current and future facility and operational data 
 Perform a detailed technical and economic analysis of the targeted improvement measures 
 Select the final Energy Conservation Measures (ECMs) 
 Establishing operational baselines for future comparison of improvement results 
 Produce a detailed design of each improvement measure using outside design consultants, 

as necessary 
 Produce bid specifications and bid packages for public bidding of  ECMs 
 Execute detailed project implementation plan 
 Establish measurement and verification methods and plan 
 BPU and third party ESP review and owner acceptance 

 

DETAILED ANALYSIS, ENGINEERING, PROJECT APPROACH 

DEVELOPMENT OF ENERGY SAVINGS IMPROVEMENT CONTRACT 

 With the investment grade audit complete and the final ESP delivered and approved by FTBOE,  
ECMs will be bid via public contract law. Once the bids have been received, financing for the 
project can be arranged. A contract for the final project will be issued to accomplish the goals 
established in the ESP. 
 PROJECT IMPLEMENTATION 

 The purpose of this phase is to deliver the work to complete the improvement measures defined 
in the ESP accepted by the Owner that will achieve their business objectives.  For the installation 
and management of this project, PAI will use our dedicated project management team who has 
demonstrated expertise with similar projects.   
 Our energy savings contracts include a project manager for a single focal point of responsibility 
for the construction contract.  This person will apply technical knowledge, people and 
communication skills, and management talent in a pro-active manner to ensure that our contract 
commitments are met on time, within budget and at the quality expected for of the project.  
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 PAI personnel have maintained a successful track record for timely installation of projects and 
client satisfaction.  The various functions necessary for successful completion of a site project will be 
coordinated by the project manager, including sub-contracting, training, education, payment flows, 
Quality Assurance, and communications with entities including the maintenance and building staff.   
 

 
Savings are verified, and payments are made per the terms of the contract.  PAI will perform 

monthly utility bill analysis and audit reports, which compare the current year with base year energy 
consumption and costs.  PAI will perform periodic on-site analysis to determine whether mechanical 
and electrical systems are operating at optimal efficiency and to assess the occupancy and operational 
schedules of the buildings. In addition, we will use our Sustainability Service Center to ensure savings 
occur on a daily basis; not waiting until the end of a year to see if the savings occurred.  
 

PAI will also complete on-site training and education of the owner’s maintenance and 
operating personnel in the functions, operations and maintenance of equipment installed as a part of 
an approved comprehensive energy conservation and cost reduction plan for each building or group of 
buildings.  We will provide manuals, charts, diagrams, equipment, hardware, software, and step-by-
step instructions as appropriate. 
 

Proper savings determination is necessary to the energy program.  Therefore, the program 
design should include some elements of monitoring and verification entailing the following: 

 Select the IPMVP Option that is consistent with the intended scope of the project, and 
determine whether adjustment will be made to post-retrofit conditions, or to some other 
conditions. 

 Gather relevant energy and operating data from the base year and record it in a way 
that it can be accessed in the future. 

  
 The purpose is to deliver the work to complete the improvement measures defined in the ESP accepted by OBT  

The purpose is to deliver the work to complete the improvement measures defined in the ESP 
accepted by FTBOE that will produce the District’s objectives.  For the installation and management 
of this project, PAI will use a dedicated project management team with demonstrated expertise in 
similar projects.   Our energy savings contracts include a project manager for a single focal point of 
responsibility for aspects of the construction contract.  This person will apply technical knowledge, 
people and communication skills, and management talent in a pro-active manner to ensure that our 
contract commitments are met on time, within budget and at the quality expected for of the project.  
 
 

MEASUREMENT AND VERIFICATION 

 

PLANNING METHODOLOGY 
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 PAI personnel have maintained a successful track record for timely installation of projects and 
client satisfaction  of the various functions necessary for successful completion of a site project will 
be coordinated by the project manager, including sub-contracting, training, education, payment flows, 
Quality Assurance, and communications with  entities including the maintenance and building staff.  
Each member of our project management team has at least 10 years field experience. 
 
 
 
 We are committed to the design and construction of quality projects in an efficient manner, on 
time, and within budget.  In support of this commitment, we have developed and implemented 
sophisticated project control systems that are used for each of our projects. Since control systems are 
most effective when they are tailored to the specific requirements of the project, our systems are 
flexible. The descriptions below are typical of Construction Management and Project Control 
procedures. This list will be customized to address the needs of the Project. 
 
Major control systems presented in this section include the following: 
 

• Cost Control 
• Planning and Scheduling 
• Accounting 
• Purchasing and Material Control 
• Safety 
• Subcontract Administration 
• Quality Control 
 

The following are brief outlines of each of the control systems. Detailed descriptions can be furnished 
upon request. 
 
 
 
 The Project Cost Reports and Inquiries put management in control by providing current job status 
information in many formats. Estimated cost at completion and cost remaining are calculated from 
actual costs plus outstanding purchase orders and open subcontracts. In addition, variance projections 
are made by comparing planned costs with the total of actual and committed costs and costs 
remaining.  
 
 
 

CONSTRUCTION MANAGEMENT AND PROJECT CONTROLS 

 

PROJECT COST REPORTS 
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Project Cost Reports are as follows: 
 

* Project Cost Report 
* Actual vs. Committed Report 
* Unit Cost Report 
* Hours/Dollars Report 
* Construction Manager Report 
* Detail Job Cost Ledger by Job 
* Change Order Analysis 
* Committed Cost Report 
* Inquiry (Job Cost Detail) 
* Field Reporting Worksheet 
* Subcontract Status Report by Job 

 
 
 
 
 We understand this to be a fast track project and are committed to the thorough planning and 
scheduling of ECM tasks from evaluation and selection to completion.  Our scheduling program 
uses a multitude of proven techniques, which support project-specific and overall company 
disciplines. These methods have enhanced our ability for timely completion of any size or type of 
project with varying degrees of responsibility.  Pennoni will be available at both the corporate office 
and at the jobsite.  Briefly described below are the elements of the effective and comprehensive 
scheduling system.  Schedule documents are illustrated in a time scaled format. 
 
 
 
 The Master Project Schedule is prepared use Microsoft’s Office Project Standard 2007. The 
Master Project Schedule outlines the framework of the project and provides the basis for 
development of the detailed schedule and additional schedule support documents.  The Master 
Project Schedule is updated monthly with a “timeline” to illustrate activities either ahead or behind 
schedule. 
 The preliminary schedule identifies the critical tasks, crucial to the successful 
commencement of the project. BPU and DCA approval are required to begin construction. We 
anticipate early order placement of long lead equipment prior to their approvals.  Similarly, we will 
early bid tasks not requiring approval. 

PLANNING AND SCHEDULING 

 

THE MASTER PROJECT SCHEDULE 
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This report is generated from the Master Project Schedule and demonstrates subproject activities 
scheduled for the next thirty days. 
 
 
 
The Schedule Analysis is a narrative discussing the status of activities relative to the critical and sub 
critical paths and will include any special factors, which are critical to achieving the scheduled 
completion of the work. Changes in schedule from the previous month will be highlighted, and 
deviations from planned percent complete will be discussed. Any new or continuing problems 
affecting the schedule will be addressed along with any appropriate solutions being recommended or 
implemented. This section will mention major activities relative to the project schedule to be started or 
completed in the next month and any change in the scheduled completion of major project milestones. 
 
 
 
 Pennoni Associates is vitally interested in the safety and health of its employees. This interest 
is recognized as essential to our position as a viable and morally responsible working unit in a 
productive society. To ensure and further this active policy of concern, we consider it mandatory for 
employees to maintain at times an attitude emphasizing an awareness of safety within themselves and 
also within those persons under their supervision as well as follow all applicable OSHA regulations 
and site specific requirements. In this spirit, we have established a Field Safety Policy and Procedure 
Manual for use on our construction sites to ensure each employee’s right of a safe place to work.   
 
 

30-DAY LOOK AHEAD REPORT 

 

SCHEDULE ANALYSIS 

 

SAFETY 
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 Our quality control program provides assurance that work is installed in compliance with the 
drawings and specifications, meets the requirements of applicable codes, and is in complete 
accordance with the requirements of the Quality Control Manual.  The Quality Assurance / Quality 
Control Policies and Procedures specifically address the following areas: 

• Organizational Structure 
– Authority 
– Responsibilities 

• Corrective Action 
• Design Control 

– Design Development 
– Codes and Standards 
– Verification and Approval 
– Document Control 
– Design Change Control 
– As-Built Drawings 

• Material Control 
– Purchasing 
– Shop Inspections 
– Receipt Inspections 
– Storage/Maintenance of Material and Equipment 

• Special Processes 
– Welding 
– Heat Treatment 
– Non-Destructive Examination 

• Inspections and tests 
• Calibration of Measurement and test Equipment 
• Control of Non-Conformance 
• Systems Turnover and Start-up 

 By designing and constructing our projects in accordance with high quality standards, we have 
been able to establish a track record of providing our excellent results to our clients. 

 
 

QUALITY CONTROL 
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 Scheduling milestones for subcontract of the district work are provided with requests 
for quotation. Each subcontractor of the district is required to supply work schedules and 
schedule updates in a manner and format compatible with our project scheduling system. This 
subcontract scheduling information is collected on a regular basis, and integrated into the 
overall project schedule.  Regular progress review meetings are conducted with each 
subcontractor to review and optimize quality control, safety, schedule, and project 
coordination. 
 
 
 
Our approach to facility startup begins with preparation of a customized Startup Manual for the 
specific facility. Startup responsibilities are assigned, testing, inspection and overall startup work 
scope is developed, and turnover packages with specific boundaries are defined.  Individual systems 
will typically be contained within their own turnover package.   
 
 The startup function typically begins during the final stages of construction.  The startup team 
will frequently provide input for the construction punch-lists; priorities are identified for those items 
where punch-list items are required to be done before startup activities can commence. As startup 
activities are completed within a specific package and independent verification confirms this 
completion, turnover to operations personnel occurs. 
 
 
 

Pennoni Associates Inc. (PAI) calculated energy savings on a computer simulation of the 
facility using ESIP-approved energy modeling software. Our energy modeling software applies 
techniques recommended by the American Society of Heating, Refrigerating and Air-Conditioning 
Engineers (ASHRAE).  The program is tested in accordance with ASHRAE Standard 140-2007, 
“Standard Method of test for The Evaluation of Building Energy Analysis Computer Programs,” and 
meets the requirements for simulation software set by ASHRAE Standard 90.1-2007 and the LEED® 
Green Building Rating System. 
 
This model will be calibrated based upon historic energy usage data, survey information and building 
schedule.  The schedules shall outline the building’s operating schedule and occupancy schedule.  
The following will also be included in the baseline model: 
 

CONTRACTOR ADMINISTRATION 

FACILITY START UP AND COMMISSIONING 
 

SAVINGS CALCULATIONS AND MONITORING 
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 Weather data – weather data are obtained from US Federal Government websites 
 Building Envelope Data – Building envelope data is obtained from the building’s original 

architectural and mechanical drawings.  Those values are confirmed through on-site 
inspections. 

 Existing HVAC Equipment Nameplate – HVAC nameplate data is recorded from the building 
plans, during the site survey and/or from vendor and manufacturer’s websites 

 Existing HVAC Equipment Operating Setpoints and Control Sequences – HVAC equipment 
setpoints and control sequences are obtained from site visit spot-measurements and/or weekly 
data logging (indoor temperature, indoor humidity and lighting operating hours), interview of 
HFAC operating staff, mechanical drawings and equipment operating parameters printouts 
from building EMS workstations. 

Subsequently, the model will be revised to simulate building performance with the energy 
conservation measures implemented. 
 
 
 
During the Investment Grade Audit (IGA) period, PAI works with your staff members and assesses 
your staff’s training and development needs. Based on these findings, training gets incorporated into 
the Energy Savings Improvement Plan (ESIP) to ensure successful project turn over to your staff and 
achievement of energy cost savings. The training process focuses on the areas each Energy 
Conservation Measure (ECM) impacts.  
 
We employ the following processes to provide the training your staff needs to maintain a successful 
program: 
 

 Assess group/employee knowledge and competency levels 
 Inventory instruments and service tools required to maintain ECMs 
 Determine amount of time and schedule required to service ECMs in addition to staff’s time 

required for existing responsibilities  
 Select and design the training program(s) needed based on the previous three items listed 
 Train employees according to the design of the program (onsite, offsite or web-based) 
 Test employees’ knowledge as it applies to the facility 

 

DESCRIPTION OF SERVICES AND TRAINING 
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 Update employees’ knowledge at periodic intervals to stay current with new codes and 
improved processes 

TYPES OF TRAINING 
 
PAI has five (5) means of delivering training to our clients. PAI has included 80 hours of owner 
training.  Equipment specific training will be included in ECMs. 
 

1. Standard Training - These custom-tailor courses help our clients learn how to use and 
maintain lighting, controls, plumbing and HVAC systems and components. Our training 
programs provide objective-based learning experiences for your staff. These courses teach 
your staff how to manage your facilities more efficiently, reduce energy costs, increase 
comfort, and maximize system benefits. 
 

2. Custom-Designed Courses – We design these classes to meet your staff’s particular skill 
needs. Customized course materials and classes provide specific training to meet your 
building operational goals with your own equipment. An on-site course is suggested if you 
have a large group to be trained and/or have specific needs.  On-site classes provide students 
with hands-on-practice. Custom designed courses may be taught by a third party expert by 
topic, manufacturer’s representative or a combination of both. 
 

3. Locally Presented Seminars on HVAC and Controls - Seminars are one to five day sessions, 
presented locally and covering generic topics and specific automation skills of interest to 
building personnel. Typically these seminars cover ideas that are of immediate use to the 
participants. Seminars are usually presented at your site. Specific training courses typically 
run 4-6 hours and include hands-on practice (when applicable). 
 
 

4. Web-Based Training – With the advent of the Internet, technical training can now be 
accomplished on-line. Many organizations and companies offer on-line training on a variety 
of subjects. With inter-active presentations and testing, these training tools prove more 
effective than text books only courses. PAI uses this training tool when feasible. 
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5. Behavioral Management - Energy Awareness Training Programs - We strongly believe the long-
term success of any conservation program remains equally dependent upon the appropriate 
application of technologies and continuous, follow-on support and training. Primary contributors 
to program failure include lack of operator training and equipment maintenance. For this reason, 
PAI facilitates a dedicated training program to educate our clients on both proper usage of the 
equipment installed at their sites and on the adoption of new behaviors. We provide a tailored 
training program covering the energy management, temperature controls, mechanical, electrical 
and refrigeration systems as part of a project.  

 
 
SUSTAINABILITY SERVICES CENTER 
 
WHAT ARE SUSTAINABILITY SERVICES? 

 
 Sustainability Services incorporate a variety of customized facility solutions and reports 
designed to ensure optimal building operations (see samples on next page). From simple system alarm 
monitoring to complex building performance analysis, Pennoni has the solutions specifically designed 
for educational environments. Sustainability Services helps save time and money, as well as extend the 
equipment lifecycle through lower energy costs, reduced down-time, proactive problem solving, and 
efficiently planned maintenance. Sustainability Services reduces the risk of major equipment failure 
and increases building occupant productivity. 
 

24/7/365 System Alarm Monitoring & Technical Support 

SERVICE PROGRAMS 

“At a Glance” Performance Summary
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Very few facilities have the resources to constantly monitor their building for developing 
problems. Sometimes sudden equipment failure is not recognized until the situation has become 
critical. Pennoni Assocaites Inc (PAI) delivers peace of mind by constantly monitoring buildings for 
comfort, energy savings, and operational issues. Our equipment automatically contacts us 24/7/365 in 
the event of a critical situation such as HVAC system failures.  Our experienced professionals 
immediately work to rectify the problem. Many problems can be corrected remotely before anyone in 
the building is aware of an issue. As a part of this service PAI offers high level technical support on 
facility equipment and building automation systems. 

 
 
 

       What if, at a glance you could tell how your entire facility and of your systems are really 
performing? Pennoni uses the normally untapped horsepower of the facility management system to 
create custom building reports. The reports demonstrate a very clear picture of how the facility is 
actually performing, instantaneously or over time. Data gets constantly collected and analyzed from 
any type of system. The criteria used to assign performance ratings for a building gets developed 
from equipment specifications and an analysis of the building's current operating parameters. The 
report structure is customized to meet the needs of any facility staff or building owner. The 
performance results of the reports are derived from energy usage, equipment efficiency, and occupant 
comfort.  
 
 

BUILDING PERFORMANCE ANALYSIS 
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Our Service Team is trained to understand and assist our clients in determining the best 
overall service solution for any facility. Over the past 38 years our goal has not changed, we seek to 
build the foundation for a long term, mutually beneficial relationship.  PAI provides our clients a full 
range of operations and preventative maintenance and repair services. Our service offerings are 
designed to keep your building’s equipment and systems running at peak efficiency. PAI will assist 
Franklin Township School District in designing a comprehensive service program that addresses both 
routine and emergency situations. Service programs are designed to maintain the efficiency of the 
installed energy measures to ensure energy conservation goals are met and sustained. 
 
              Our staff of experienced and skilled field service technicians are trained and equipped to 
handle emergency responses as well as types of maintenance services and repairs, provide rental 
equipment, and on-site facility operations. We recruit and retain the top service technicians in our 
industry and provide them with on-going factory and in-house training to ensure we are able to 
support the latest products in the HVAC industry. 
 
 
 
             PAI Service Agreements provide many types of offerings such as: Operational & Preventive 
Maintenance Services, Total Facility Solutions, Repair Service, Energy Management Service, 
Consultative Services, Automation System Services, Sustainability Services, Facility Management 
Services, Nondestructive testing Service, Guaranteed Performance and Temperature Control 
Systems. 
 

 By keeping your facility's equipment and systems running at peak efficiency the Pennoni service 
agreements provides: 

» 24/7 coverage and protection 

» Budget Assurance 

» Reduced operating costs  

» Energy savings 

» Minimized breakdowns, repair and replacement costs  

» Extended equipment life  

 

SERVICE PROGRAMS 
 
 
 

SERVICE AGREEMENTS 
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 Moving from a conceptual design to engineered documents PAI has identified areas of the 
project that could change during the detailed design.  The table below represents potential 
conceptual areas of concern that will need to be investigated further with a corresponding party 
responsible for the compliance of each item. 
 

Potential Design and Compliance Issues Responsible Party 

Ventilation Compliance With Code Pennoni 
Boilers Capacity And Turndown Pennoni 
Unexpected Underground Utilities Pennoni 
Lighting Levels Of Appropriate Areas Pennoni 
Cogeneration Noise Levels  PAI   
Unrealized Energy Savings 

 Energy Modeling  
 Performance Monitoring 
 Capacity Of Equipment 
 Efficiency Of Equipment 
 Run Hours Of Equipment  

PAI  
PAI 
PAI 
Pennoni  / Basis of Design Vendor 
Pennoni  / Basis of Design Vendor 
PAI Data Loggers  / Bas System 

Existing Plumbing Infrastructure With New Low Flow 
Devices  Pennoni 
Adaptation To New Rtus (Curb, Electric, Ductwork, 
Condensate) Pennoni / Basis Of Design Manufacture 
Structural Loads For RTU Replacement  Pennoni 

Transformer Loading Pennoni 
Site Work For CHP And New Boiler Pennoni 

Condition Of Roof Under Units  Pennoni 

Crane Lift  And Clearance For Rooftop Units Pennoni / Rigger 
Physical Space Constraints And Clearance For Boiler 
And CHP Replacement Pennoni 
Building Envelope Energy Related Repairs 
Acceptable To Office Environment  SSP 

 

ASSESMENT OF RISKS / DESIGN AND COMPLIANCE ISSUES 
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Refrigerant Reclaim / Refrigerant Disposal Contractor 
Unit Ventilator & Fin Tube / 2nd System Control Pennoni 
Existing Tie In Locations Pennoni 
Schedule  Oversight  SSP 
Impact Of Boiler / CHP To Boiler Flue Pennoni 
Condition Of Walls Behind Unit Ventilators Pennoni / Contractor / Contingency 
Impact Of Space Usage During Construction Pennoni / Owner 
Permitting (DCA, DOE) SSP 
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SECTION 6 
 
 

OPTIONAL ENERGY GUARANTEE 
 
 

NOTE: DIY Energy Savings Plan – 

Financial Guarantee Not Applicable 
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Key #

Exterior or 

Interior 

(E/I)

Space 

Name/Typ

e

Fixture 

Description
Ballast

Watts 

/Lamp

Watts / 

Fixture

Qty Of 

Fixtures

Lighting 

Controls

Total 

Lighting 

Watts For 

Space

Efficiency 

Measure? 

(Y/N)

Fixture Description Ballast  
Watts / 

Lamp

Watts / 

Fixture

Qty Of 

Fixtures

Lighting 

Controls

Total 

Lighting 

Watts For 

Space

Cost To 

Implement 

For Space 

($)

kWh saved at 

2500 

operating 

hours

1 I
Corridor 

100

2x4 T12 Prismatic 
Recessed

M 34 71.4 21 Switch 1500 Y
2x4 2L T8 Prismatic 
Recessed

E 32 64 21 timer / occ 1080 7390 1050

2 I 100

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 21 Switch 1500 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 21 OSDT 1080 5495 1050

3 I 101

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 12 OSDT 610 3245 625

4 I 102

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 21 Switch 1500 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 21 OSDT 1080 5495 1050

5 I 103

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 12 OSDT 610 3245 625

6 I Art Office

1x4 T8 Prismatic 
Wraparound 

Ceiling Mount
E 27 56.7 1 Switch 60 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 1 AMSS 50 470 25

7 I
Faculty 

Women

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 1 Switch 70 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 1 OSUS 50 470 50

8 I 104

2x4 T8 Prismatic 
Wraparound 

Ceiling Mount
E 32 134.4 6 Switch 810 Y -- -- 30 120 6 OSDT 580 245 575

9 I 104

1x2 T8 Prismatic 
Wraparound 

Ceiling Mount
E 17 35.7 1 Switch 40 Y -- -- 30 60 1 OSPI 50 220 ‐25

10 I

Faculty 

Kitchenett

e

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 4 OSPI 200 1245 225

11 I
Copy 

Room

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 4 OSPI 200 1220 225

12 I
Copy 

Room

Single Bulb 1x1 
Square A19 

Circular Pattern 
Glass Recessed

Screw-in 60 63 1 Switch 60 Y Screw Base, 26W CFL E 26 26 1 OSPI 20 410 100

13 I
Faculty 

Men

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 1 Switch 70 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 1 AMSS 50 470 50

14 I 107

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 12 OSDT 610 3245 625

15 I 109

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 12 OSDT 610 3245 625

16 I
Main 

Office

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 12 OSDT 610 3245 625

17 I Office Hall

2x2 U6 (T8) 
Prismatic   
Recessed

E 32 67.2 2 Switch 130 N -- -- 67.2 2 timer / occ 110 40 50

18 I Office Hall

2x2 U6 (T12) 
Prismatic 
Recessed

M 34 71.4 2 Switch 140 Y
2x2 U6 (T8) Prismatic 
Recessed

E 32 64 2 timer / occ 100 640 100

Lighting Fixture And Control Log ‐zzz1232098 FTBOE  ‐  SGS Intermediate Sch
General Data Existing Proposed



19 I
Copy 

Room

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 3 Switch 210 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 3 OSPI 150 970 150

20 I
Conferenc

e Rm A

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 4 OSPI 200 1220 225

21 I Principal

1x4 T8 Prismatic 
Wraparound 

Ceiling Mount
E 31 65.1 4 Switch 260 Y -- -- 65.1 4 OSPI 210 220 125

22 I
File 

Storage

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 1 Switch 70 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 1 OSUS 50 470 50

23 I File Room

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 1 Switch 70 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 1 OSUS 50 470 50

24 I
Conferenc

e Rm B

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 4 OSPI 200 1220 225

25 I
Office 

Toilet

Single Bulb 1x1 
Square Spiral CFL 
Frosted Recessed

Screw-in 12 12.6 1 Switch 10 Y -- -- 12.6 1 OSUS 10 220 0

26 I
Door 103 

Passage

2x4 T12 Prismatic 
Recessed

M 34 71.4 2 Switch 140 Y
2x4 2L T8 Prismatic 
Recessed

E 32 64 2 timer / occ 100 740 100

27 I
Custodian 

Closet

Single Bulb  A23 
None Ceiling 

Mount
Screw-in 100 105 1 Switch 110 Y Screw Base, 26W CFL Integral 26 26 1 AMSS 20 345 225

28 I 111

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 30 Switch 2140 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 30 OSDT 1540 7745 1500

29 I 113

2x4 T8 18 Cell 
Parabolic Cube 

Recessed
E 32 100.8 9 Switch 910 Y -- -- 100.8 9 OSDT 730 245 450

30 I
Health 

Suite 

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 4 OSPI 200 1220 225

31 I
Nurse 

Office

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 5 Switch 360 Y -- -- 71.4 5 OSDT 290 220 175

32 I Lavatory

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 1 Switch 70 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 1 OSUS 50 470 50

33 I
Medical 

Closet

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 1 Switch 70 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 1 AMSS 50 470 50

34 I
Guidance 

Suite

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 6 Switch 430 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 6 OSPI 310 1720 300

35 I
Copy 

Room

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 
Mount Prismatic 
Wraparound Lens

E 32 64 4 OSPI 200 1220 225

36 I
Guidance 

Office 1

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 4 OSPI 200 1220 225

37 I
Guidance 

Office 2

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 2 OSPI 100 720 100



38 I
Guidance 

Office 3

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 4 OSPI 200 1220 225

39 I
Guidance 

Office 4

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 4 OSPI 200 1220 225

40 I 115

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 12 OSDT 610 3245 625

41 I
PTO 

Storage

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 2 OSUS 100 720 100

42 I 117

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 2 OSPI 100 720 100

43 I
Corridor 

400

2x4 T12 Prismatic 
Recessed

M 34 71.4 18 Switch 1290 Y
2x4 2L T8 Prismatic 

Recessed
E 32 64 18 timer / occ 920 6340 925

44 I Boys Toilet
2x4 T12 Prismatic 

Recessed
M 34 71.4 2 Switch 140 Y

2x4 2L T8 Prismatic 

Recessed
E 32 64 2 OSUS 100 920 100

45 I
Auxillary 

Gym

2x4 T5HO Wire 
Grid Pendant

E 54 340.2 8 Switch 2720 N ‐‐ ‐‐ 340.2 8 None 2180 0 1350

46 I
Aux. Gym 

Storage A

Single Bulb  A23 
None Ceiling 

Mount
Screw-in 100 105 4 Switch 420 Y Screw Base, 26W CFL Integral 26 26 4 OSUS 80 980 850

47 I
Aux. Gym 

Storage B

Single Bulb  A23 
None Ceiling 

Mount
Screw-in 100 105 4 Switch 420 Y Screw Base, 26W CFL Integral 26 26 4 OSUS 80 980 850

48 I
Walkway 

into Gym

1x4 T8 Prismatic 
Wraparound 

Ceiling Mount
E 32 134.4 2 Switch 270 N ‐‐ ‐‐ 134.4 2 timer / occ 220 40 125

49 I Gym

High Bay MH 
Safety Lens 

Pendant
M 250 262.5 30 Switch 7880 N

2x4 Highbay Troffer, 

(6) T5 Lamping, 

Wireguard

E 28 28 30 timer / occ 670 10540 18025

50 I

Training 

Center 

Hallway

1x4 T8 Prismatic 
Wraparound 

Pendant
E 32 67.2 2 Switch 130 N ‐‐ ‐‐ 67.2 2 timer / occ 110 40 50

51 I
Gym 

Storage A

Single Bulb  A23 
None Ceiling 

Mount
Screw-in 100 105 2 Switch 210 Y Screw Base, 26W CFL Integral 26 26 2 timer / occ 40 420 425

52 I P.E. Office

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 4 OSPI 200 1220 225

53 I
P.E. Office 

Lockers

Single Bulb 1x1 
Square A19 

Patterned Glass 
Recessed

Screw-in 60 63 1 Switch 60 Y Screw Base, 26W CFL Integral 26 26 1 OSUS 20 410 100

54 I
P.E. Office 

Bathroom

Single Bulb 1x1 
Square A19 

Circular Pattern 
Glass Recessed

Screw-in 60 63 1 Switch 60 Y Screw Base, 26W CFL Integral 26 26 1 AMSS 20 345 100

55 I
P.E. Office 

Bathroom

Vanity/Sink Light 
A19 Frosted Wall 

Mount
Screw-in 60 126 1 Switch 130 Y Screw Base, 26W CFL Integral 26 52 1 AMSS 40 345 225

56 I
Training 

Bathroom

2x4 T8 Prismatic 
Recessed

E 32 134.4 1 Switch 130 Y ‐‐ ‐‐ 134.4 1 AMSS 110 155 50

57 I
Training 

Bathroom

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 1 Switch 70 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 1 AMSS 50 470 50



58 I
Training 

Center

1x8 T12 Prismatic 
Wraparound 

Pendant
M 96 201.6 9 Switch 1810 Y

(2)1x4 Wrap Around, 

Prismatic Lens Troffer, 

T8 Lamping, Pendant

E 32 64 9 OSDT 460 2495 3375

59 I
Training 

Center

1x4 T8 Prismatic 
Wraparound 

Ceiling Mount
E 32 67.2 7 Switch 470 Y ‐‐ ‐‐ 67.2 7 OSDT 380 245 225

60 I

Training 

Center 

Vestibule

2x4 T12 Prismatic 
Recessed

M 34 142.8 1 Switch 140 Y
2x4 Recessed Prismatic 

Troffer, T8 Lamping
E 32 128 1 timer / occ 100 390 100

61 I

Training 

Center 

Storage

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 6 Switch 430 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 6 OSUS 310 1720 300

62 I

Girls 

Locker 

Room

Single Bulb w 
Round Reflector 

A23 None Ceiling 
Mount

Screw-in 100 105 6 Switch 630 Y Screw Base, 26W CFL Integral 26 26 6 OSUS 120 1360 1275

63 I

Girls 

Locker 

Room

1x8 T12 8' 
Prismatic 

Wraparound 
Pendant

M 96 201.6 8 Switch 1610 Y

(2)1x4 Wrap Around, 

Prismatic Lens Troffer, 

T8 Lamping, Pendant

E 32 64 8 OSUS 410 3020 3000

64 I P.E. Office

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 4 OSPI 200 1220 225

65 I
P.E. Office 

Lockers

Single Bulb 1x1 
Square A23 

Patterned Glass 
Recessed

Screw-in 100 105 1 Switch 110 Y Screw Base, 26W CFL Integral 26 26 1 OSUS 20 410 225

66 I
P.E. Office 

Bathroom

Single Bulb 1x1 
Square A23 

Patterned Glass 
Recessed

Screw-in 100 105 1 Switch 110 Y Screw Base, 26W CFL Integral 26 26 1 AMSS 20 345 225

67 I
P.E. Office 

Bathroom

Vanity/Sink Light 
A19 Frosted Wall 

Mount
Screw-in 60 126 1 Switch 130 Y Screw Base, 26W CFL Integral 26 52 1 OSPI 40 410 225

68 I

Girls 

Locker 

Hallway

1x8 T12 8' 
Prismatic 

Wraparound 
Pendant

M 96 201.6 1 Switch 200 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 2 AMSS 100 655 250

69 I

Girls 

Locker 

Hallway

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 1 Switch 70 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 1 timer / occ 50 290 50

70 I Gym Hall 2

1x4 T8 Prismatic 
Wraparound 

Ceiling Mount
E 32 134.4 2 Switch 270 N ‐‐ ‐‐ 134.4 2 timer / occ 220 40 125

71 I

CST 

Conferenc

e

1x4 T8 Prismatic 
Wraparound 

Ceiling Mount
E 32 134.4 2 Switch 270 Y ‐‐ ‐‐ 134.4 2 OSPI 220 220 125

72 I

CST 

Conferenc

e

Strip T8 Prismatic 
Wraparound 

Ceiling Mount
E 32 67.2 1 Switch 70 Y ‐‐ ‐‐ 67.2 1 OSPI 50 220 50

73 I

Electrical 

Storage/Se

rvers

Parabolic Strip 
T12 None Ceiling 

Mount
M 34 71.4 1 Switch 70 N ‐‐ ‐‐ 71.4 1 timer / occ 60 40 25

74 I

Electrical 

Storage/Se

rvers

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 1 Switch 70 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 1 50 250 50

75 I Girls Toilet
2x4 T12 Prismatic 

Recessed
M 34 71.4 3 Switch 210 Y

2x4 2L T8 Prismatic 

Recessed
E 32 64 3 OSUS 150 1270 150



76 I
Custodian 

Closet

Single Bulb A23 
None Ceiling 

Mount
Screw-in 100 105 1 Switch 110 Y Screw Base, 26W CFL E 26 26 1 AMSS 20 345 225

77 I 400

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 8 Switch 570 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 8 OSDT 410 2245 400

78 I 401

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 6 Switch 430 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 6 OSDT 310 1745 300

79 I 402

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 18 Switch 1290 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 18 OSDT 920 4745 925

80 I 403

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 12 OSDT 610 3245 625

81 I 404

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 18 Switch 1290 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 18 OSDT 920 4745 925

82 I 405

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 12 OSDT 610 3245 625

83 I 406

1x4 T8 Prismatic 
Wraparound 

Ceiling Mount
E 32 67.2 18 Switch 1210 Y ‐‐ ‐‐ 67.2 18 OSDT 970 245 600

84 I 407

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 12 OSDT 610 3245 625

85 I 409

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 12 OSDT 610 3245 625

86 I

411‐ 

Custodian 

Office

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 4 Switch 290 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 4 OSPI 200 1220 225

87 I
411A 

Storage

Single Bulb A23 
None Pendant

Screw-in 100 105 1 Switch 110 Y Screw Base, 26W CFL Integral 26 26 1 AMSS 20 345 225

88 I
300 

Corridor

2x4 T8 Prismatic 
Recessed

E 32 100.8 14 Switch 1410 N ‐‐ ‐‐ 100.8 14 timer / occ 1130 40 700

89 I
300 

Corridor

2x4 T12 Prismatic 
Recessed

M 34 71.4 7 Switch 500 Y
2x4 2L T8 Prismatic 

Recessed
E 32 64 7 timer / occ 360 2490 350

90 I 300

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 12 OSDT 610 3245 625

91 I
300A 

Office
   0 0 Switch 0 Y ‐‐ ‐‐ 0 0 0 0 0

92 I
Resource 

Center

2x4 T12 18 Cell 
Parabolic Cube 

Recessed
M 34 107.1 3 Switch 320 Y

2x4 18C Recessed 

Parabolic Troffer, T8 

Lamping

E 32 96 3 OSPI 230 1270 225

93 I Speech

2x4 T12 18 Cell 
Parabolic Cube 

Recessed
M 34 107.1 7 Switch 750 Y

2x4 18C Recessed 

Parabolic Troffer, T8 

Lamping

E 32 96 7 OSDT 540 2695 525

94 I 301

1x4 T12 Prismatic 
Wraparound 

Ceiling Mount
M 34 71.4 21 Switch 1500 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 21 OSDT 1080 5495 1050

95 I AV Storage
2x4 T12 Prismatic 

Recessed
M 34 71.4 5 Switch 360 Y

2x4 2L T8 Prismatic 

Recessed
E 32 64 5 OSUS 260 1970 250

96 I AV Storage

2x2 T8 2' 
Prismatic 
Recessed

E 17 71.4 1 Switch 70 Y ‐‐ ‐‐ 71.4 1 AMSS 60 155 25



97 I 302

2x4 T8 18 Cell 
Parabolic Cube 

Recessed
E 32 100.8 6 Switch 600 Y ‐‐ ‐‐ 100.8 6 OSDT 480 245 300

98 I 303

1x4 T8 Parabolic 
Grid Dir/Ind 

Pendant
E 32 67.2 20 Switch 1340 Y ‐‐ ‐‐ 67.2 20 OSDT 1080 245 650

99 I 304

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 71.4 12 Switch 860 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 12 OSDT 610 3245 625

100 I

Science 

Lab/Grnhs 

Hall

2x4 T8 Prismatic 

Recessed
E 32 100.8 1 Switch 100 N ‐‐ ‐‐ 100.8 1 timer / occ 80 40 50

101 I

Science 

Lab/Grnhs 

Hall

1x4 Wall Wash T8 

8 Cell Parabolic 

Grid Recessed

E 32 67.2 3 Switch 200 N ‐‐ ‐‐ 67.2 3 timer / occ 160 40 100

102 I

Science 

Lab/Grnhs 

Hall

Downlight Can 

Quad CFL Plug‐In 

None Recessed

E 18 37.8 4 Switch 150 N ‐‐ ‐‐ 37.8 4 timer / occ 120 40 75

103 I
Science 

Prep Room

2x4 T8 18 Cell 

Parabolic Cube 

Recessed

E 32 100.8 3 Switch 300 Y ‐‐ ‐‐ 100.8 3 OSUS 240 220 150

104 I

305 

Greenhous

e

Strip T12 Plastic 

Wraparound Grid 

Mount

M 34 71.4 24 Switch 1710 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 24 timer / occ 1230 6040 1200

105 I 306

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 67.2 12 Switch 810 Y ‐‐ ‐‐ 67.2 12 OSDT 650 245 400

106 I

307 

Science 

Lab

1x4 T8 Parabolic 

Grid Dir/Ind 

Pendant

E 32 67.2 24 Switch 1610 Y ‐‐ ‐‐ 67.2 24 OSDT 1290 245 800

107 I 308

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 67.2 12 Switch 810 Y ‐‐ ‐‐ 67.2 12 OSDT 650 245 400

108 I 309

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 67.2 12 Switch 810 Y ‐‐ ‐‐ 67.2 12 OSDT 650 245 400

109 I 310

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 67.2 6 Switch 400 Y ‐‐ ‐‐ 67.2 6 OSDT 320 245 200

110 I 310A

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 67.2 2 Switch 130 Y ‐‐ ‐‐ 67.2 2 OSPI 110 220 50

111 I 310B

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 64 2 Switch 130 Y ‐‐ ‐‐ 64 2 OSPI 130 220 0

112 I
Door 301 

Passage

2x4 T12 Prismatic 

Recessed
M 34 68 2 Switch 140 Y

2x4 2L T8 Prismatic 

Recessed
E 32 64 2 timer / occ 100 740 100

113 I 311

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 64 12 Switch 770 Y ‐‐ ‐‐ 64 12 OSDT 770 245 0

114 I 312

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 64 12 Switch 770 Y ‐‐ ‐‐ 64 12 OSDT 770 245 0

115 I 313

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 64 12 Switch 770 Y ‐‐ ‐‐ 64 12 OSDT 770 245 0

116 I 314

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 64 12 Switch 770 Y ‐‐ ‐‐ 64 12 OSDT 770 245 0

117 I 315

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 64 12 Switch 770 Y ‐‐ ‐‐ 64 12 OSDT 770 245 0



118 I 316

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 64 12 Switch 770 Y ‐‐ ‐‐ 64 12 OSDT 770 245 0

119 I 317

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 64 12 Switch 770 Y ‐‐ ‐‐ 64 12 OSDT 770 245 0

120 I 317A

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 64 12 Switch 770 Y ‐‐ ‐‐ 64 12 OSDT 770 220 0

121 I 318

1x4 T8 Prismatic 

Wraparound 

Ceiling Mount

E 32 64 6 Switch 380 Y ‐‐ ‐‐ 64 6 OSDT 380 220 0

122 I
Faculty M 

Toilet

2x4 T8 Prismatic 

Recessed
E 32 96 2 Switch 190 Y ‐‐ ‐‐ 96 2 AMSS 190 155 0

123 I
Faculty W 

Toilet

2x4 T8 Prismatic 

Recessed
E 32 96 2 Switch 190 Y ‐‐ ‐‐ 96 2 AMSS 190 155 0

124 I
Main 

Lobby

2x4 T12 Prismatic 

Recessed
M 34 68 15 Switch 1020 N ‐‐ ‐‐ 68 15 timer / occ 820 40 500

125 I

Main 

Lobby‐Map 

Mural

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 2 timer / occ 100 540 100

126 I Auditorium

Single Bulb 1x1 

Square A19 

Circular Pattern 

Glass Recessed

Screw‐in 60 60 2 Switch 120 Y Screw Base, 26W CFL Integral 26 26 2 50 380 175

127 I Auditorium

Downlight Can 

R40 None 

Recessed

Screw‐in 300 300 12 Switch 3600 N 1 1 12 10 0 8975

128 I Auditorium
Track Lighting 

PAR38 None Track
Screw‐in 90 630 1 Switch 630 Y 19W LED PAR 38 19 133 1 130 250 1250

129 I Stage

Single Bulb w 

Round Reflector 

A23 None Pendant

Screw‐in 100 100 5 Switch 500 Y Screw Base, 26w CFL Integral 26 26 5 130 950 925

130 I Stage

Over Door Spot 

CFL Spiral None 

Wall Mount

Screw‐in 12 12 2 Switch 20 N 1 1 2 0 0 50

131 I
Stage 

Storage 1
    0 0 Switch 0 Y ‐‐ ‐‐ 0 0 OSUS 0 220 0

132 I
Stage 

Storage 2
    0 0 Switch 0 Y ‐‐ ‐‐ 0 0 OSUS 0 220 0

133 I
200 

Corridor

2x4 T12 Prismatic 

Recessed
M 34 68 15 Switch 1020 Y

2x4 2L T8 Prismatic 

Recessed
E 32 64 15 timer / occ 770 5290 625

134 I
School 

Store

Strip T12 Parabolic 

Grid Ceiling 

Mount

M 34 68 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount 9C Parabolic 

Louver

E 32 64 2 OSUS 130 720 25

135 I 200

1x4 T8 Parabolic 

Grid Dir/Ind 

Pendant

E 32 96 12 Switch 1150 Y ‐‐ ‐‐ 96 12 OSDT 1150 245 0

136 I 202

1x4 T8 Parabolic 

Grid Dir/Ind 

Pendant

E 32 96 12 Switch 1150 Y ‐‐ ‐‐ 96 12 OSDT 1150 245 0

137 I Boys Toilet
2x4 T8 Prismatic 

Recessed
E 32 128 4 Switch 510 Y ‐‐ ‐‐ 128 4 OSUS 510 220 0

138 I
Custodian 

Closet

Single Bulb A19 

None Ceiling 

Mount

Screw‐in 60 60 2 Switch 120 Y Screw Base, 26W CFL Integral 26 26 2 OSUS 50 600 175

139 I Girls Toilet

2x2 T8 U6 

Prismatic 

Recessed

E 32 64 7 Switch 450 Y ‐‐ ‐‐ 64 7 OSUS 450 220 0

140 I 204

2x4 T12 18 Cell 

Parabolic Cube 

Recessed

M 34 102 6 Switch 610 Y

2x4 18C Recessed 

Parabolic Troffer, T8 

Lamping

E 32 96 6 OSDT 580 2045 75

141 I 206     0 0 Switch 0 Y ‐‐ ‐‐ 0 0 0 0 0

142 I
Door 203 

Passage

2x4 T12 Prismatic 

Recessed
M 34 68 3 Switch 200 Y

2x4 2L T8 Prismatic 

Recessed
E 32 64 3 timer / occ 150 1090 125



143 I 207 Band

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 36 Switch 2450 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 36 OSDT 2300 9245 375

144 I
Practice 

Room 1

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 2 AMSS 130 655 25

145 I
Practice 

Room 2

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 2 AMSS 130 655 25

146 I
Small 

Passage

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 1 Switch 70 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 1 None 60 250 25

147 I
Band 

Office

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 3 Switch 200 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 3 OSPI 190 970 25

148 I
Instrument 

Storage

Single Bulb A19 

None Ceiling 

Mount

Screw‐in 60 60 1 Switch 60 Y Screw Base, 26W CFL Integral 26 26 1 AMSS 30 345 75

149 I
Instrument 

Storage

Single Bulb CFL 

Spiral None Ceiling 

Mount

Screw‐in 12 12 1 Switch 10 Y ‐‐ ‐‐ 12 1 AMSS 10 155 0

150 I 208 ESL
2x4 T5HO Metal 

Grid Pendant
E 54 324 4 Switch 1300 Y ‐‐ ‐‐ 324 4 OSPI 1300 220 0

151 I

208A 

Practice 

Rm 2

1x4 T8 Prismatic 

Wraparound 

Pendant

E 27 54 4 Switch 220 Y ‐‐ ‐‐ 54 4 OSPI 220 220 0

152 I 209 Orch

1x4 T8 Prismatic 

Wraparound 

Pendant

E 27 81 43 Switch 3480 Y ‐‐ ‐‐ 81 43 OSDT 3480 245 0

153 I

209A 

Practice 

Rm 1

Strip T12 Parabolic 

Grid (old) Pendant
M 34 68 2 Switch 140 Y ‐‐ ‐‐ 68 2 OSPI 140 220 0

154 I 210 Art

1x4 T12 Prismatic 

Wraparound 

Pendant

M 34 136 30 Switch 4080 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 128 30 OSDT 3840 7745 600

155 I
210A Dark 

Room

Strip  T12 

Parabolic Grid 

(old) Pendant

M 34 68 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount 9C Parabolic 

Louver

E 32 64 2 timer / occ 100 540 100

156 I
210B Art 

Storage

Strip  T12 

Parabolic Grid 

(old) Pendant

M 34 68 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount 9C Parabolic 

Louver

E 32 64 2 OSUS 130 720 25

157 I
Door 202 

Corridor

2x4 T12 Prismatic 

Recessed
M 34 68 7 Switch 480 Y

2x4 2L T8 Prismatic 

Recessed
E 32 64 7 timer / occ 360 2490 300

158 I
Boiler/Mus

ic Corridor

2x4 T12 Prismatic 

Recessed
M 34 68 11 Switch 750 Y

2x4 2L T8 Prismatic 

Recessed
E 32 64 11 timer / occ 560 3890 475

159 I
Boiler/Mus

ic Corridor

2x4 T8 Prismatic 

Recessed
M 32 128 1 Switch 130 N ‐‐ ‐‐ 128 1 timer / occ 100 40 75

160 I 211

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 12 Switch 820 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 12 OSDT 770 3245 125

161 I 212 Health

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 15 Switch 1020 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 15 OSDT 960 3995 150

162 I 213 Chorus

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 15 Switch 1020 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 15 OSDT 960 3995 150

163 I
Boiler 

Room

Strip T8 None 

Equip Mount
E 32 32 2 Switch 60 N ‐‐ ‐‐ 32 33.6 2 timer / occ 50 40 25



164 I
Boiler 

Room

1x4 T12 Prismatic 

Wraparound 

Pendant

M 34 68 8 Switch 540 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 8 timer / occ 410 2040 325

165 I
Boiler 

Room

1x8 T12 8' 

Parabolic Grid 

(old) Pendant

M 96 192 1 Switch 190 Y

1x4 2L T8 Pendant 

Mount 9C Parabolic 

Louver

E 32 64 1 timer / occ 50 290 350

166 I BR Office

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 2 OSPI 130 720 25

167 I BR Lockers

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 2 OSUS 130 720 25

168 I
BR 

Washroom

Fan/Light Combo 

A19 Frosted 

Ceiling Mount

Screw‐in 60 60 1 Switch 60 Y Screw Base, 26W CFL ‐ 26 26 1 OSUS 30 410 75

169 I BR Storage

1x4 T12 Prismatic 

Wraparound 

Pendant

M 34 68 8 Switch 540 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 8 OSUS 510 2220 75

170 I
Door 201 

Passage

2x4 T12 Prismatic 

Recessed
M 34 68 2 Switch 140 Y

2x4 2L T8 Prismatic 

Recessed
E 32 64 2 timer / occ 100 740 100

171 I

Door 201 

Passage 

Storage

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 136 2 Switch 270 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 128 2 timer / occ 200 540 175

172 I Kitchen
2x4 T8 Prismatic 

Recessed
E 32 96 10 Switch 960 N ‐‐ ‐‐ 96 10 timer / occ 770 40 475

173 I
Kitchen 

Office

2x4 T8 Prismatic 

Recessed
E 32 96 2 Switch 190 Y ‐‐ ‐‐ 96 2 OSPI 190 220 0

174 I

Kitchen 

Food 

Service

2x4 T8 Prismatic 

Recessed
E 32 96 4 Switch 380 N ‐‐ ‐‐ 96 4 timer / occ 310 40 175

175 I
Kitchen 

Food Prep

2x4 T8 Prismatic 

Recessed
E 32 96 25 Switch 2400 N ‐‐ ‐‐ 96 25 timer / occ 1920 40 1200

176 I

Kitchen 

Dry 

Storage

1x4 T12 Prismatic 

Wraparound 

Pendant

M 34 136 2 Switch 270 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 128 2 AMSS 260 655 25

177 I

Kitchen 

Dry 

Storage

Strip T12 Prismatic 

Wraparound 

Pendant

M 34 68 1 Switch 70 Y ‐ ‐ 68 1 AMSS 70 155 0

178 I

Kitchen 

Receiving 

Bay

Strip T12 Prismatic 

Wraparound 

Pendant

M 34 68 6 Switch 410 N ‐‐ ‐‐ 68 6 timer / occ 330 40 200

179 I
Kitchen 

Storage

1x4 T12 Prismatic 

Wraparound 

Pendant

M 34 136 1 Switch 140 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 128 1 OSUS 130 470 25

180 I

Kitchen 

Locker 

Room

2x4 T8 Prismatic 

Recessed
E 32 128 1 Switch 130 Y ‐‐ ‐‐ 128 1 OSUS 130 220 0

181 I
Kitchen 

Bathroom

Fan/Light Combo 

A19 Frosted 

Ceiling Mount

Screw‐in 60 60 1 Switch 60 Y Screw Base, 26W CFL Integral 26 26 1 AMSS 30 410 75

182 I

Kitchen 

Bakers 

Storage

Single Bulb A19 

None Ceiling 

Mount

Screw‐in 60 60 1 Switch 60 Y Screw Base, 26W CFL Integral 26 26 1 AMSS 30 410 75

183 I

Kitchen 

Cold Food 

Service

2x4 T8 Prismatic 

Recessed
E 32 96 9 Switch 860 N ‐‐ ‐‐ 96 9 timer / occ 690 40 425

184 I Cafeteria

1x8 T12 Prismatic 

Wraparound 

Ceiling Mount

M 96 192 15 Switch 2880 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 15 timer / occ 770 3790 5275

185 I
Faculty 

Lunch

2x4 T8 Prismatic 

Recessed
E 32 128 6 Switch 770 N ‐ ‐ 32 128 6 OSDT 770 0 0



186 I Service

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 2 OSUS 130 720 25

187 I Storage

1x4 T12 Prismatic 

Wraparound 

Ceiling Mount

M 34 68 2 Switch 140 Y

1x4 2L T8 Ceiling 

Mount Prismatic 

Wraparound Lens

E 32 64 2 OSUS 130 720 25

188 I
Lost & 

Found
Single Bulb A19   Screw‐in 60 60 1 Switch 60 Y Screw Base, 26W CFL Integral 26 26 1 AMSS 30 345 75

189 I
Library 

Corridor

Downlight Can 

Quad CFL Plug‐In 

None Recessed

E 18 36 23 Switch 830 N ‐‐ ‐‐ 36 23 timer / occ 660 40 425

190 I Library  

1x4 T8 Parabolic 

Grid Dir/Ind 

Pendant

E 32 64 55 Switch 3520 N ‐‐ ‐‐ 64 55 timer / occ 2820 40 1750

191 I Library  
1x4 T8 Prismatic 

Pendant
E 32 64 10 Switch 640 N ‐‐ ‐‐ 64 10 timer / occ 510 40 325

192 I Library  

Downlight Can 

Quad CFL Plug‐In 

None Recessed

E 18 36 12 Switch 430 N ‐‐ ‐‐ 36 12 timer / occ 350 40 200

193 I
Library 

Office

2x4 T8 Prismatic 

Recessed
E 32 64 3 Switch 190 Y ‐ ‐ 64 3 OSPI 190 220 0

194 I Librarian

2x4 T12 18 Cell 

Parabolic Cube 

Recessed

M 34 102 2 Switch 200 Y

2x4 18C Recessed 

Parabolic Troffer, T8 

Lamping

E 32 96 2 OSPI 190 820 25

195 I
Office 

300A

2x4 T12 18 Cell 

Parabolic Cube 

Recessed

M 34 102 2 Switch 200 Y

2x4 18C Recessed 

Parabolic Troffer, T8 

Lamping

E 32 96 2 OSPI 190 820 25

196 I
Periodical 

Room

2x4 T12 18 Cell 

Parabolic Cube 

Recessed

M 34 102 3 Switch 310 Y

2x4 18C Recessed 

Parabolic Troffer, T8 

Lamping

E 32 96 3 OSPI 290 1120 50

197 I
600 hall 

entrance

2 Utube CFL 

recessed circular
E 26 52 12 Switch 620 N ‐ ‐ 52 12 timer / occ 500 40 300

198 I

600 hall 

(main 

area)

2 Utube CFL 

recessed circular
E 26 52 9 Switch 470 N ‐ ‐ 52 9 timer / occ 370 40 250

199 I
600 hall 

corridor

2 Utube CFL 

recessed circular
E 26 52 16 Switch 830 N ‐ ‐ 52 16 timer / occ 670 40 400

200 I

600 hall 

corridor 

side 

lighting

2x4 T8 uplight E 25 50 20 Switch 1000 N ‐‐ ‐‐ 50 20 timer / occ 800 40 500

201 I
600 

classroom

2x4 T8 recessed 

parabolic grid
E 25 75 12 Switch 900 Y ‐‐ ‐‐ 75 12 OSDT 900 245 0

202 I
601 

classroom

2x4 T8 recessed 

parabolic grid
E 25 75 12 Switch 900 Y ‐‐ ‐‐ 75 12 OSDT 900 245 0

203 I
602 

classroom

2x4 T8 recessed 

parabolic grid
E 25 75 6 Switch 450 Y ‐‐ ‐‐ 75 6 OSDT 450 245 0

204 I
603 

classroom

2x4 T8 recessed 

parabolic grid
E 25 75 12 Switch 900 Y ‐‐ ‐‐ 75 12 OSDT 900 245 0

205 I
604 

classroom

2x4 T8 recessed 

parabolic grid
E 25 75 12 Switch 900 Y ‐‐ ‐‐ 75 12 OSDT 900 245 0

206 I
605 

classroom

2x4 T8 recessed 

parabolic grid
E 25 75 3 Switch 230 Y ‐‐ ‐‐ 75 3 OSDT 230 245 0

207 I

606 

classroom(

computer 

lab1)

2x4 T8 recessed 

parabolic grid
E 25 75 18 Switch 1350 Y ‐‐ ‐‐ 75 18 OSDT 1350 245 0

208 I

606 

classroom(

computer 

lab2)

2x4 T8 recessed 

parabolic grid
E 25 75 18 Switch 1350 Y ‐‐ ‐‐ 75 18 OSDT 1350 245 0

209 I
606 A 

storage

2x4 T8 recessed 

parabolic grid
E 25 75 1 Switch 80 Y ‐‐ ‐‐ 75 1 OSUS 80 220 0



210 I
607 

classroom

2x4 T8 recessed 

parabolic grid
E 25 75 6 Switch 450 Y ‐‐ ‐‐ 75 6 OSDT 450 245 0

211 I
608 

classroom

2x4 T8 recessed 

parabolic grid
E 25 75 12 Switch 900 Y ‐‐ ‐‐ 75 12 OSDT 900 245 0

212 I
609 

classroom

2x4 T8 recessed 

parabolic grid
E 25 75 6 Switch 450 Y ‐‐ ‐‐ 75 6 OSDT 450 245 0

213 I
610 

classroom

2x4 T8 recessed 

parabolic grid
E 25 75 12 Switch 900 Y ‐‐ ‐‐ 75 12 OSDT 900 245 0

214 I
611 

classroom

2x4 T8 recessed 

parabolic grid
E 25 75 12 Switch 900 Y ‐‐ ‐‐ 75 12 OSDT 900 245 0

215 I
613 

classromm

2x4 T8 recessed 

parabolic grid
E 25 75 12 Switch 900 Y ‐‐ ‐‐ 75 12 OSDT 900 245 0

216 I Girls Room
2 Utube CFL 

recessed circular
E 26 52 1 Switch 50 Y ‐‐ ‐‐ 52 1 OSUS 50 220 0

217 I Girls Room
2X4 T8 recessed 

prismatic lens
E 25 50 7 Switch 350 Y ‐‐ ‐‐ 50 7 OSUS 350 220 0

218 I

Women's 

Faculty 

Room

2X4 T8 recessed 

prismatic lens
E 25 50 2 Switch 100 Y ‐‐ ‐‐ 50 2 AMSS 100 155 0

219 I Boys Room
2 Utube CFL 

recessed circular
E 26 52 1 Switch 50 Y 52 1 OSUS 50 220 0

220 I Boys Room
2X4 T8 recessed 

prismatic lens
E 25 50 7 Switch 350 Y ‐‐ ‐‐ 50 7 OSUS 350 220 0

221 I

Men's 

faculty 

room

2X4 T8 recessed 

prismatic lens
E 25 50 2 Switch 100 Y ‐‐ ‐‐ 50 2 AMSS 100 155 0

222 I
Faculty 

Room

2x4 T8 recessed 

parabolic grid
E 25 75 6 Switch 450 Y ‐‐ ‐‐ 75 6 OSDT 450 245 0

223 I
Basement 

Stairs

2X4 T8 ceiling 

mount prismatic 

lens

E 25 50 2 Switch 100 N ‐‐ ‐‐ 50 2 timer / occ 80 40 50

224 I
Basement 

Stairs

2X4 T8 wall mount 

prismatic lens
E 25 25 2 Switch 50 N ‐‐ ‐‐ 25 2 timer / occ 40 40 25

225 I Basement 

2x4 T12 ceiling 

mount prismatic 

lens

M 34 68 102 Switch 6940 Y
2x4 2L T8 Prismatic 

Recessed
E 32 64 102 6530 35700 1025

226 I
Electric 

Room

2x4 T12 ceiling 

mount prismatic 

lens

M 34 68 2 Switch 140 Y
2x4 2L T8 Prismatic 

Recessed
E 32 64 2 timer / occ 100 740 100

227 I
Elevator 

Room

2x4 T12 ceiling 

mount prismatic 

lens

M 34 68 1 Switch 70 Y
2x4 2L T8 Prismatic 

Recessed
E 32 64 1 timer / occ 50 390 50

228 I
Boiler 

Room

2x4 T12 ceiling 

mount prismatic 

lens

M 34 68 7 Switch 480 Y
2x4 2L T8 Prismatic 

Recessed
E 32 64 7 timer / occ 360 2490 300

229 I

Elevator 

/Machine 

Room

2x4 T12 ceiling 

mount prismatic 

lens

M 34 68 1 Switch 70 Y
2x4 2L T8 Prismatic 

Recessed
E 32 64 1 timer / occ 50 390 50

230 E
Main 

Entrace

2'incandescent 

recessed prismatic 

lens?

Screw‐in 60 120 2 Switch 240 Y

11 W LED Surface 

Mounted Wall Pack, 

1096 Lumens, 4K

‐ 11 22 2 timer / occ 40 640 500

231 E
Front Side 

Lighting

recessed prismatic 

up/down lighting 
26 26 3 Switch 80 N ‐‐ ‐‐ 26 3 timer / occ 60 40 50

232 E
Main Door 

wallpack
Metal Halide M 175 175 1 Switch 180 N ‐‐ ‐‐ 175 1 timer / occ 140 40 100

233 E Door 401 Metal Halide M 175 175 1 Switch 180 N ‐‐ ‐‐ 175 1 timer / occ 140 40 100

234 E Door 103 Metal Halide M 175 175 1 Switch 180 N ‐‐ ‐‐ 175 1 timer / occ 140 40 100

235 E Side Wall Metal Halide M 175 175 1 T/PC 180 N ‐‐ ‐‐ 175 1 timer / occ 140 40 100



236 E
Backside 

Wall
Metal Halide M 175 175 2 T/PC 350 N ‐‐ ‐‐ 175 2 timer / occ 280 40 175

237 E Door 404

2'incandescent 

recessed prismatic 

lens?

Screw‐in 60 120 2 Switch 240 Y

11 W LED Surface 

Mounted Wall Pack, 

1096 Lumens, 4K

‐ 11 22 2 timer / occ 40 640 500

238 E Door 402

2'incandescent 

recessed prismatic 

lens?

Screw‐in 60 120 1 Switch 120 Y

11 W LED Surface 

Mounted Wall Pack, 

1096 Lumens, 4K

‐ 11 22 1 timer / occ 20 340 250

239 E

Spor Field 

Side 

wallpack

Metal Halide M 175 175 1 T/PC 180 N ‐‐ ‐‐ 175 1 timer / occ 140 40 100

240 E

Back sport 

field 

wallpack

Metal Halide M 175 175 4 T/PC 700 N ‐‐ ‐‐ 175 4 timer / occ 560 40 350

241 E
Backside 

Wallpack
Metal Halide M 175 175 5 T/PC 880 N ‐‐ ‐‐ 175 5 timer / occ 700 40 450

242 E
Innerside 

Wallpack
Metal Halide M 175 175 3 T/PC 530 N ‐‐ ‐‐ 175 3 timer / occ 420 40 275

243 E

Innerside 

wall 

lighting

High Pressure 

Sodium
M 400 400 2 T/PC 800 N ‐‐ ‐‐ 400 2 timer / occ 640 40 400

244 E Door 301

2'incandescent 

recessed prismatic 

lens?

Screw‐in 60 120 1 Switch 120 Y

11 W LED Surface 

Mounted Wall Pack, 

1096 Lumens, 4K

‐ 11 22 1 timer / occ 20 340 250

245 E Door 501
2utube recessed 

CFL
E 18 36 2 Switch 70 Y

11 W LED Surface 

Mounted Wall Pack, 

1096 Lumens, 4K

‐ 11 22 2 timer / occ 40 640 75

246 E Door502
2utube recessed 

CFL
E 18 36 2 Switch 70 Y

11 W LED Surface 

Mounted Wall Pack, 

1096 Lumens, 4K

‐ 11 22 2 timer / occ 40 640 75

247 E Door 202

2'incandescent 

recessed prismatic 

lens?

Screw‐in 60 120 2 Switch 240 Y

11 W LED Surface 

Mounted Wall Pack, 

1096 Lumens, 4K

‐ 11 22 2 timer / occ 40 640 500

248 E Door 504
2utube recessed 

CFL
E 18 36 2 Switch 70 Y

11 W LED Surface 

Mounted Wall Pack, 

1096 Lumens, 4K

‐ 11 22 2 timer / occ 40 640 75

249 E

Pole light 

in the 

sport field

High Pressure 

Sodium
M 400 400 3 T/PC 1200 N ‐‐ ‐‐ 400 3 timer / occ 1200 40 0

250 E
outside 

light

High Pressure 

Sodium
M 400 400 2 T/PC 800 N ‐‐ ‐‐ 400 2 timer / occ 800 40 0

251 E

Pole light 

in the 

backside 

parking lot

High Pressure 

Sodium
M 400 400 4 T/PC 1600 N ‐‐ ‐‐ 400 4 timer / occ 1600 40 0

252 E
Front 

Parking lot

High Pressure 

Sodium
M 400 400 5 T/PC 2000 N ‐‐ ‐‐ 400 5 timer / occ 1600 40 1000

253 E
Front 

Parking lot

High Pressure 

Sodium
M 400 400 5 T/PC 2000 N ‐‐ ‐‐ 400 5 timer / occ 1600 40 1000

Total  154,910 115,120 289,535 99,475            



Savings values are estimates.  Actual savings will vary.

Incentives and participation subject to program rules and Participation Agreement.

General Project Information

Participating Customer: Facility Type: 

Contractor / Project #: DN2507

Facility Name: 

Street Address: 

City / Zip Code: 08873 Year Constructed: 

Will the project receive EECBG funding?:  N Tax Exempt?: Y

ELECTRIC UTILITY INFORMATION

Electric Provider: Gas Provider: 

Service Class: Service Class: 

Account #: Account #: 

Billing Period Start Date: 

Billing Period End Date: 

Billing Period kWh Consumption: 1 Billing Period Therm Consumption: 1

Billing Period Total Cost: $0.12 $1.05

Total Taxes + Fees on Bill: 

Project Summary
Electric - Average Cost ($/kWh): $0.120 Gas - Average Cost ($/Therm): $1.05

Lighting Measures Total: 85,016               10,201.90$      45,114.19$         31,579.94$            13,534.26$       1.33

Motors & VFD Measures Total: -                     -$                 -$                   -$                       -$                  0.00

HVAC Electric Measures Total: -                     -$                 -$                   -$                       -$                  0.00

Refrigeration Measures Total: -                     -$                 -$                   -$                       -$                  0.00

TOTAL ELECTRIC MEASURES: 85,016               10,201.90$      45,114.19$         31,579.94$            13,534.26$       1.33

Therms /yr.

TOTAL GAS MEASURES: 12,951               13,598.09$      100,062.93$       70,044.05$            30,018.88$       2.21

Gallons/yr.

TOTAL OIL MEASURES: -                     -$                 -$                   -$                       -$                  0.00

Oil Gallons/yr. Gas Therms/yr.

CONVERSION MEASURES: -                   -                     -$                 -$                   -$                       -$                  0.00

Gallons/yr.

TOTAL PROPANE MEASURES: -                     -$                 -$                   -$                       -$                  0.00

COMBINED PROJECT TOTALS: 23,799.99$      145,177.12$       101,623.99$          43,553.14$       1.83

PROJECT TRC TEST: 4.13

GAS UTILITY INFORMATION

Education – Primary School

Total Facility Square Footage: 

Avg Weekly Hrs of Operation: 

# of Full-Time Employees: 

<Select Gas Provider>

Total Taxes + Fees on Bill: 

Total Measure 

Cost

Estimated 

Incentive Amount

Simple 

Payback (Yrs)

TRC Energy 

Services

kWh Saved per 

Year

Annual 

Savings

Pine Grove Manor School

RJ Donnelly

Total Cost to 

Customer

Billing Period End Date: 

Billing Period Total Cost: 

Billing Period Start Date: 

Somerset

130 Highland Ave

(OIL TO GAS) 

New Jersey Office of Clean Energy

Direct Install Program

Energy Assessment Tool (ver. 8.1)

Franklin Township Public Schools

<Select Electric Provider>

Lighting 

Gas 

Projected Energy Savings Per 
Measure Category 

Lighting 

Gas 

Projected Dollar Savings Per Measure 
Category 

100.0% 

Estimated Reduction in Total Energy 
Consumption 

4/15/2013 Project Summary

Direct Install Energy Assessment Tool (ver. 8.1)

©2013 TRC Energy Services. Property of TRC.

Contractor granted limited license.



Default 

Annual 

Oper. 

Hours

Actual 

Annual 

Oper. Hrs         

(if 

different)

Fixture Location

Fixture 

Con-

trolled?

Lighting Measure Description

# of 

Fix-

tures

Default 

Watts per 

Fixture

Actual 

Watts per 

Fixture   (if 

different)

Ceiling 

Height 

>12 ft?

Total Cost

Est. 

Demand 

Savings 

(kW)

Annual kWh 

Savings
Lighting Notes:

Existing N Fluorescent, (4) 48", STD lamp 12 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 12 54           

Existing N Fluorescent, (4) 48", STD lamp 12 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 12 54           

Existing N Fluorescent, (4) 48", STD lamp 12 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 12 54           

Existing N *4' T8 4-lamp with EB* 6 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 6 83           

Existing N Fluorescent, (2) 48", STD lamp 2 94           

Proposed N 4' T8 2-lamp with EB 2 59           

Existing N Incandescent, (1) 60W lamp 1 60           

Proposed Y CF 13-1L SCREW IN CFL 1 13           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed Y 4' T8 2-lamp with EB 1 59           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed Y 4' T8 2-lamp with EB 1 59           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed Y 4' T8 2-lamp with EB 1 59           

Existing N Fluorescent, (4) 48", STD lamp 4 188         

Proposed N 4' T8 2-lamp with EB plus reflector 4 54           

Existing N *4' T8 4-lamp with EB* 8 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 8 83           

Existing N Fluorescent, (2) 48", STD lamp 3 94           

Proposed N 4' T8 2-lamp with EB 3 59           

Existing N *4' T8 4-lamp with EB* 11 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 11 83           

Existing N Fluorescent, (4) 48", STD lamp 6 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 6 54           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed Y 4' T8 2-lamp with EB 1 59           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed N 4' T8 2-lamp with EB 1 59           

Existing N *4' T8 4-lamp with EB* 2 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 2 83           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed N 4' T8 2-lamp with EB 1 59           

Existing N Fluorescent, (4) 48", STD lamp 15 188         

Proposed Y 4' T8 4-lamp with EB 15 112         

Existing N Fluorescent, (2) 96", STD lamp 2 173         

Proposed N 8' T8 2-lamp with EB 2 109         

Existing N Fluorescent, (2) 24", STD lamp 2 56           

Proposed Y 2' T8 2-lamp with EB 2 33           

Existing N Fluorescent, (4) 48", STD lamp 25 188         

Proposed N 4' T8 2-lamp with EB plus reflector 25 54           

Existing N Fluorescent, (4) 48", STD lamp 4 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 4 54           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed Y 4' T8 2-lamp with EB 1 59           

Existing N Fluorescent, (4) 48", STD lamp 9 188         

Proposed N 4' T8 2-lamp with EB plus reflector 9 54           

Existing N *4' T8 4-lamp with EB* 42 112         

Proposed N 4' T8 3-lamp with EB plus reflector 42 83           

Existing N Incandescent, (1) 60W lamp 1 60           

Proposed Y CF 13-1L SCREW IN CFL 1 13           

Existing N Fluorescent, (2) 96", STD lamp 2 173         

Proposed N 8' T8 2-lamp with EB 2 109         

Existing N Fluorescent, (4) 48", STD lamp 12 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 12 54           

Existing N Fluorescent, (4) 48", STD lamp 12 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 12 54           

Existing N Fluorescent, (2) 96", STD lamp 2 173         

Proposed N 8' T8 2-lamp with EB 2 109         

Existing N Fluorescent, (4) 48", STD lamp 12 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 12 54           

Existing N Fluorescent, (4) 48", STD lamp 9 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 9 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 12 188         

Proposed Y 4' T8 4-lamp with EB 12 112         

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed N 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 12 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 12 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Lighting Measures

68.71$                  

0.0          

137.42$                

32.43$                  

68.71$                  

68.71$                  

648.05$                

68.71$                  

1,356             

62                  

62                  

62                  

949                

83                  

177                

432.03$                

308                

0.2          475                N 216.02$                

1.1          2,848             N 1,296.09$             

0.2          475                N 216.02$                

0.2          475                

0.2          678                

N 216.02$                

N 216.02$                

N

0.6          1,615             

0.2          475                

N 1,028.02$             

N 216.02$                

2,848             

32.43$                  

0.8          2,136             

1.1          2,848             

N 972.07$                

N 1,296.09$             

324                

0.1          324                

220.82$                

1.1          

1,296.09$             

2,848             

1.1          

N 432.03$                

N 68.71$                  

0.4          

220.82$                

N 972.07$                

N 5,850.70$             

324                

0.0          89                  68.71$                  

0.0          89                  

0.0          103                

1,285.02$             

N

N

N

1,532.33$             0.2          565                

0.1          

N

N

N

266                

2,848             

N

1,296.09$             

1,296.09$             

835.81$                

N

N

N

2,848             

1.1          

0.1          

1,114.42$             411                

2,200

206.13$                N

N

N

2,200

2,200

278.60$                

N

220.82$                

1,296.09$             

1,440

1,440

1,440

1,440

1,440

1,440

1,440

1,440

1,440

1,440

1,440

2,700.19$             

N

68.71$                  

1,440

1,440

1,440

1,440

1,440

1,440

1,440

1,440

1,440

2,200

2,200

1,440

1,440 2,200

1,440

1,440

1,440

1,440

1,440

1,440

1,440

1,440

N

2,200

2,200

1,440

N

N

N

Girl's Room

Copy Room

2,200

1,440

1,440

1,440

1,440

1,440

2

3

4

5

6

12

55

7

8

9

10

13

14

15

16

17

18

31

25

26

27

34

35

37

20

21

22

23

24

42

43

32

33

28

38

39

1,440

1,440

1,440

50

1.1          

2,848             

0.0          

0.0          81                  

0.7          

0.1          

137.03$                

0.8          

0.0          

0.4          

0.0          

2.2          

0.5          1,424             

0.0          62                  

0.2          

2,019             

0.0          

0.8          3,051             2,200

2,200

Principal Bathroom

16

N

2,200

2,200

2,200

Boiler Room

Chair Storage

2,200

Boy's Room

Janitorial 

Girl's Room

0.0          

2,200

N

N

2,200

Restroom #1

2,200

2,200

2,200

2,200

2,200

2,200

2,200

2,200

2,200

N

2,200

2,200

N

2,200

2,200

2,200

2,200

2,200

2

1

Boy's Room

Art Room

8

Storage

6

N

2,200

15

15

Faculty Bathroom

Faculty Room

62                  

8,476             

3,082             

0.1          

0.0          83                  

Corridors

Principal

5

4

3

3

Corridor

ESL

Storage

1,296.09$             

18

1 1,440

Cafeteria

Kitchen Bath

Cafeteria Storage

10

Restroom #2

2,200

2,200

2,200

N

25A

Main Level

40

41

2,200

17 1.1          

2,200

2,200

PT

Main Office

New Jersey Office of Clean Energy

Direct Install Program

Energy Assessment Tool (ver. 8.1)

4/15/2013

Lighting Direct Install Energy Assessment Tool (ver. 8.1)

©2013 TRC Energy Services. Property of TRC.

Contractor granted limited license.



Existing N Incandescent, (1) 60W lamp 1 60           

Proposed Y CF 13-1L SCREW IN CFL 1 13           

Existing N Incandescent, (1) 60W lamp 1 60           

Proposed Y CF 13-1L SCREW IN CFL 1 13           

Existing N Fluorescent, (2) 48", STD lamp 2 94           

Proposed N 4' T8 2-lamp with EB 2 59           

Existing N Fluorescent, (2) 96", STD lamp 1 173         

Proposed N 8' T8 2-lamp with EB 1 109         

30,261.81$           16.7        50,660           

Est. 

Annual 

Hours     

w/o 

Controls

# of 

Fixtures 

Con-

trolled

Fixture Location

Est. Annual 

Hrs. w/ 

Controls

Actual 

Annual 

Hours               

(if different)

Lighting Controls Measure Description
# of 

Units

Reduced 

Annual 

Lighting 

Hours

Total 

Watts Con-

trolled

# of 

Add'l 

Relays 

Needed

Total Cost

Est. 

Demand 

Savings 

(kW)

Annual kWh 

Savings

660         

660         

660         

2,256        

1,692        

660         

752           

94             

660         

660         

660         

660         

660         

660         

660         

1,344        

1,344        

660         

660         

660         

660         

660         

1,335        

2,256        

660         

660         

660         

660         

660         

660         

660         

660         

660         

660         

376           

1,344        

660         

660         

660         

660         2,256        

2,256        

2,256        

672           

60             

94             

94             

89             

1,068        

1,335        

118           

60             

2,256        

94             

896           

1,232        

1,128        

94             

660         

1,344        

1

534           

1

1

1

1

660         

1

1

1

660         

660         

2,256        

376           

376           

1,246        

660         

660         

2,256        

660         

112           

2

2

1

224           

118           

2,820        

660         

660         

1

1

1

1

1

1

1

1

1

1

1

1

1

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

1

2

2

1

1

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

1

1

1

1

1

1

1

1

1

1

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             441.55$                

171.25$                

1,540             

1,540             

71                  

680                

0.3          1,020             

0.3          1,020             

171.25$                

171.25$                

0.3          1,020             

0.4          1,712             

171.25$                

1 441.55$                

0.3          1,013             

0.1          405                

1 441.55$                

171.25$                

0.3          1,013             

0.2          811                

1 441.55$                

1 441.55$                

0.0          68                  

0.2          946                

171.25$                

1 441.55$                

0.1          285                

0.1          285                

1 763.53$                

1 763.53$                

0.4          1,712             1 763.53$                

0.1          285                

0.3          1,284             

1 763.53$                

1 441.55$                

0.4          1,712             

0.3          1,020             

1 441.55$                

1 441.55$                

0.4          1,712             1 441.55$                

1,712             1 441.55$                0.4          

46                  

0.0          90                  

171.25$                

171.25$                

0.0          

0.0          71                  

171.25$                

321.98$                

0.0          

0.1          

170                

171.25$                

171.25$                

0.0          

321.98$                

1

71                  171.25$                0.0          

0.2          

0.2          1 441.55$                

0.2          935                441.55$                

171.25$                

441.55$                

0.0          

0.0          

0.6          

171.25$                

0.0          

171.25$                

0.0          71                  

0.4          1,712             

0.0          

510                

71                  

0.1          

2

1

Pre K

Faculty Restroom

Comp Lab

Restroom #1

Restroom #2

441.55$                

41

1,540             

1,540             

1,540             

1              

2,200      1              

2,200      

1              

42

7

6

5

4

3

Janitorial 

Girl's Room

2,200      15            

2,200      

2,200      2              

2              

2,200      12            

2,200      12            

6              

2,200      

12            

0.0          177                

136.67$                

N

0.0          162                Y

N 32.43$                  

137.42$                

N 32.43$                  2,2001,440

2,200

2,200

1,440

1,440

58

2              

2              

62

63 1,440

2,200

10

8

Principal

Principal Bathroom

18

Chair Storage

1              

2,200      2              

2,200      12            

2,200      9              

Jan/ Storage

2,200      14            

2,200      1              

2,200      2              

34

30

37

2,200      12            52

53

2,200      

1              

2,200      15            

25

26 2,200      

2,200      

2,200      12            

2,200      12            

Kitchen Corridor

Kitchen Bath31

33

1              

2,200      12            

2,200      

2,200      

15            

4              

14

15

16

18 Copy Room

50

51

2,200      19

21

23

49

2,200      12            28

27

26

Sci Tech

2,200      

2,200      

2,200      

2,200      2              

2,200      12            

2,200      6              

2,200      11            

9

38

39

40

43

44

45

46

47

48

12

42

36

1 2,200      12            17 0.4          1,712             

2

3

4

6

7

Faculty Room

8              ESL

2,200      

8

441.55$                

2,200      

12            

2,200      12            

2,200      6              

1              

16

15

15

2,200      

1

171.25$                

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

171.25$                

1 0.4          1,712             

46                  

Stairwells

Stairwells

0.0          83                  

0.0          83                  

856                

90                  

2,140             

85                  

571                

Art Room

PT

1

TOTALS:

Lighting Controls

Faculty Bathroom

1

24A - Bathroom

25A - Bathroom56

1,540             

1,540             

1,540             
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14,852.38$           8.9          34,356           

1,344        

660         

1,344        

660         

660         

660         

224           

60             

1,344        

376           

660         

660         

660         

1,344        

60             

660         

1

1

0Dual Tech. Occ.Sens Ceiling (low v)

1

1

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

1

1

1

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

1,540             

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Notes:

0.3          171.25$                1,020             

0.0          46                  

171.25$                

171.25$                

0.3          1,020             

170                

0.0          46                  

-$                     

171.25$                

0.0          

0.1          285                

0.3          1,020             

321.98$                

171.25$                

0.3          1,020             171.25$                

2,200      

12            

24

23

55

25A - Bathroom

24A

2,200      1              

2,200      2              

2,200      12            

24A - Bathroom

2,200      1              

54

53

56

57

58

2,200      12            

2,200      12            

25

25A

2,200      

26

2              

59

61

TOTALS:

4/15/2013

Lighting Direct Install Energy Assessment Tool (ver. 8.1)

©2013 TRC Energy Services. Property of TRC.
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Key #

Exterior or 

Interior 

(E/I)

Space 

Name/Typ

e

Fixture 

Descriptio

n

Ballast
Watts 

/Lamp

Watts / 

Fixture

Qty Of 

Fixtures

Lighting 

Controls

Total 

Lighting 

Watts For 

Space

Efficiency 

Measure? 

(Y/N)

Fixture 

Descriptio

n

Ballast  
Watts / 

Lamp

Watts / 

Fixture

Qty Of 

Fixtures

Lighting 

Controls

Total 

Lighting 

Watts For 

Space

Cost To 

Implement 

For Space 

($)

kWh saved at 

2500 

operating 

hours

1 I
Main 

Office

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 16
Wall    

Switch
1080 Y -- -- 67.2 16 OSPI 860 220 550

2 I Copy Room

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 3
Wall    

Switch
200 Y -- -- 67.2 3 OSPI 160 220 100

3 I Nurse

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 6
Wall    

Switch
400 Y -- -- 67.2 6 OSDT 320 245 200

4 I
Nurse 

Toilet

Globe A19 
Frosted 
Globe 
Ceiling 
Mount

Screw-in 60 63 1
Wall    

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 AMSS 20 345 100

5 I
Faculty 

Vestibule

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 1
Wall    

Switch
70 N -- -- 67.2 1 timer / occ 50 40 50

6 I
Faculty 

Lounge

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 8
Wall    

Switch
540 Y -- -- 67.2 8 OSDT 430 245 275

7 I
Faculty 

Storage

Single 
Bulb A19 

None 
Ceiling 
Mount

Screw-in 60 63 1
Wall    

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 OSUS 20 410 100

8 I Principal 

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 6
Wall    

Switch
400 Y -- -- 67.2 6 OSPI 320 220 200

9 I
Principal 

Toilet

Vanity A19 
Patterned 

Glass 
Globe Wall 

Mount

Screw-in 60 126 1
Wall    

Switch
130 Y

24" Vanity, 
17W T8 
Lamping

E 17 34 1 OSUS 30 450 250

10 I
Faculty 

Lav. #1

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 1
Wall    

Switch
70 Y -- -- 67.2 1 AMSS 50 155 50

11 I
Faculty 

Lav. #2

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 1
Wall    

Switch
70 Y -- -- 67.2 1 AMSS 50 155 50

12 I Corridor 2

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 4
Wall    

Switch
270 N -- -- 67.2 4 timer / occ 220 40 125

13 I
Main 

Lobby

2x4 T12 
Prismatic 
Recessed

M 34 142.8 2
Wall    

Switch
290 Y

2x4 T8 
Prismatic 
Recessed

E 32 128 2 timer / occ 200 945 225

14 I
Main 

Lobby

2x4 T8 
Prismatic 
Recessed

E 32 134.4 2
Wall    

Switch
270 N -- -- 134.4 2 timer / occ 220 40 125

15 I
Main 

Lobby

2x2 T8 U6 
Prismatic 
Recessed

E 32 67.2 2
Wall    

Switch
130 N -- -- 67.2 2 timer / occ 110 40 50

16 I Kind. 1

2x4 T8 
Prismatic 
Recessed

E 32 134.4 12
Wall    

Switch
1610 Y -- -- 134.4 12 OSDT 1290 245 800

17 I 1 Toilet

Single 
Bulb A19 

None 
Ceiling 
Mount

Screw-in 60 63 1
Wall    

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 OSUS 20 410 100

18 I 1 Storage

Single 
Bulb A19 

None 
Ceiling 
Mount

Screw-in 60 63 1
Wall    

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 AMSS 20 410 100

19 I Kind. 2

2x4 T8 
Prismatic 
Recessed

E 32 134.4 12
Wall    

Switch
1610 Y -- -- 134.4 12 OSDT 1290 245 800

20 I 2 Toilet

Single 
Bulb A19 

None 
Ceiling 
Mount

Screw-in 60 63 1
Wall    

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 OSUS 20 410 100

Lighting Fixture And Control Log ‐zzz1232098 FTBOE  ‐  MacAfeeRdElem
General Data Existing Proposed



21 I 2 Storage

Single 
Bulb A19 

None 
Ceiling 
Mount

Screw-in 60 63 1
Wall    

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 OSUS 20 410 100

22 I Kind. 3

2x4 T8 
Prismatic 
Recessed

E 32 134.4 12
Wall    

Switch
1610 Y -- -- 134.4 12 OSDT 1290 245 800

23 I 3 Toilet

Single 
Bulb A19 

None 
Ceiling 
Mount

Screw-in 60 63 1
Wall    

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 OSUS 20 410 100

24 I 3 Storage

Single 
Bulb A19 

None 
Ceiling 
Mount

Screw-in 60 63 1
Wall    

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 AMSS 20 345 100

25 I New Sci. 4

2x4 T8 18 
Cell 

Parabolic 
Grid 

Recessed

E 32 100.8 15
Wall    

Switch
1510 Y -- -- 100.8 15 OSDT 1210 245 750

26 I Corridor 3a

2x4 T8 18 
Cell 

Parabolic 
Grid 

Recessed

E 32 100.8 3
Wall    

Switch
300 N -- -- 100.8 3 timer / occ 240 40 150

27 I

Gym 

Office/Stor

.

1x4 T12 
Grid 

Pendant
M 34 71.4 1

Wall    
Switch

70 Y

1x4 2L T8 
Ceiling 
Mount 
Prismatic 
Wraparoun
d Lens

E 32 64 1 timer / occ 50 475 50

28 I Auditorium

2x4 T8 
Wire Grid 
Recessed

E 32 134.4 12
Wall    

Switch
1610 N -- -- 134.4 12 N 1290 0 800

29 I Auditorium

2x2 
Indirect 
PS35 

(Mogul) 
Grid 

Recessed

Screw-in 300 315 3
Wall    

Switch
950 N

2x2 
Fluorescent 
(6) T5HO 
Lamping

E 24 24 6 N 120 1380 2075

30 I Stage

Downlight 
Can 

PAR38 
Floods 
None 

Recessed

Screw-in 65 68.25 4
Wall    

Switch
270 N

15W LED 
PAR 38

-- 15 15 4 N 50 920 550

31 I Stage

Round 
Reflector  

Spiral CFL 
None 

Pendant

Screw-in 0 3
Wall    

Switch
0 N

Screw 
base, 26W, 
CFL

Integral 26 26 3 N 60 570 ‐150

32 I
Caf. 

Vestibule

2x2 T8 
Mod Utube 

9 Cell 
Parabolic 

Grid 
Recessed

E 31 97.65 1
Wall    

Switch
100 N -- -- 97.65 1 N 80 0 50

33 I Cafeteria  

2x4 T8 18 
Cell 

Parabolic 
Grid 

Recessed

E 32 100.8 30
Wall    

Switch
3020 Y -- -- 100.8 30 OSDT 2420 245 1500

34 I
Caf. 

Storage 1

2x4 T8 18 
Cell 

Parabolic 
Grid 

Recessed

E 32 100.8 1
Wall    

Switch
100 Y -- -- 100.8 1 AMSS 80 155 50

35 I
Caf. 

Storage 2

2x4 T8 18 
Cell 

Parabolic 
Grid 

Recessed

E 32 100.8 1
Wall    

Switch
100 Y -- -- 100.8 1 AMSS 80 155 50

36 I

Caf. 

Electrical 

Room

2x4 T8 18 
Cell 

Parabolic 
Grid 

Recessed

E 32 100.8 1
Wall    

Switch
100 N ‐‐ ‐‐ 100.8 1 timer / occ 80 40 50

37 I Kitchen

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 15
Wall    

Switch
1010 N ‐‐ ‐‐ 67.2 15 timer / occ 810 40 500

38 I
Kitchen 

Storage

1x4 T12 
Prismatic 

Wraparoun
d Pendant

M 34 71.4 3
Wall    

Switch
210 Y

1x4 2L T8 

Ceiling 

Mount 

Prismatic 

Wraparoun

d Lens

E 32 64 3 OSUS 150 1045 150

39 I
Kitchen 

Toilet

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 1
Wall    

Switch
70 Y ‐‐ ‐‐ 67.2 1 OSUS 50 220 50

40 I
Gymnasiu

m

2x4 T8 
Wire Grid 
Recessed

E 32 134.4 18
Wall    

Switch
2420 N ‐‐ ‐‐ 134.4 18 timer / occ 1940 40 1200



41 I
Boiler 

Room

1x4 T12 
Prismatic 

Wraparoun
d 

Pendant/Gr
id Mount

M 34 71.4 6
Wall    

Switch
430 Y

1x4 2L T8 

Ceiling 

Mount 

Prismatic 

Wraparoun

d Lens

E 32 64 6 timer / occ 310 1895 300

42 I
Boiler 

Room

1x4 T8 
Prismatic 

Wraparoun
d 

Pendant/Gr
id Mount

E 32 67.2 1
Wall    

Switch
70 N ‐‐ ‐‐ 67.2 1 timer / occ 50 40 50

43 I Corridor 1

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 6
Wall    

Switch
400 Y

1x4 2L T8 

Ceiling 

Mount 

Prismatic 

Wraparoun

d Lens

E 32 64 6 timer / occ 310 1690 225

44 I Corridor 1

2x4 T12 
Prismatic 
Recessed

M 34 142.8 1
Wall    

Switch
140 Y

2x4 2L T8 

Prismatic 

Recessed

E 32 128 1 timer / occ 100 390 100

45 I Boys

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 4
Wall    

Switch
270 Y ‐‐ ‐‐ 67.2 4 OSUS 220 245 125

46 I
Faculty 

lavatory

1x4 T12 
Prismatic 

Wraparoun
d Ceiling 

Mount

M 34 71.4 1
Wall    

Switch
70 Y

1x4 2L T8 

Ceiling 

Mount 

Prismatic 

Wraparoun

d Lens

E 32 64 1 AMSS 50 495 50

47 I Custodian

1x4 T12 
Prismatic 

Wraparoun
d Ceiling 

Mount

M 34 71.4 1
Wall    

Switch
70 Y

1x4 2L T8 

Ceiling 

Mount 

Prismatic 

Wraparoun

d Lens

E 32 64 1 OSUS 50 495 50

48 I Girls

1x4 T12 
Prismatic 

Wraparoun
d Ceiling 

Mount

M 34 71.4 4
Wall    

Switch
290 Y

1x4 2L T8 

Ceiling 

Mount 

Prismatic 

Wraparoun

d Lens

E 32 64 4 OSUS 200 1320 225

49 I Storage

1x4 T12 
Prismatic 

Wraparoun
d Ceiling 

Mount

M 34 71.4 6
Wall    

Switch
430 Y

1x4 2L T8 

Ceiling 

Mount 

Prismatic 

Wraparoun

d Lens

E 32 64 6 OSUS 310 1870 300

50 I 63

2x4 T8 18 
Cell 

Parabolic 
Grid 

Recessed

E 32 100.8 14
Wall    

Switch
1410 Y ‐‐ ‐‐ 100.8 14 OSDT 1130 245 700

51 I 63

2x2 T8 
Mod Utube 

9 Cell 
Parabolic 

Grid 
Recessed

E 31 97.65 1
Wall    

Switch
100 Y ‐‐ ‐‐ 97.65 1 OSDT 80 245 50

52 I 64

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

53 I 65

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

54 I 66

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

55 I 67

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

56 I 68

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

57 I 69

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

58 I 70

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025



59 I 71

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

60 I 72

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

61 I 73

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

62 I 74

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

63 I Corridor 4

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 12
Wall    

Switch
810 N ‐‐ ‐‐ 67.2 12 timer / occ 650 40 400

64 I Library

2x4 T8 
Prismatic 
Recessed

E 32 134.4 12
Wall    

Switch
1610 N ‐‐ ‐‐ 134.4 12 timer / occ 1290 40 800

65 I Library

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 8
Wall    

Switch
540 N ‐‐ ‐‐ 67.2 8 timer / occ 430 40 275

66 I

Library 

Resource 

Ctr.

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 4
Wall    

Switch
270 N ‐‐ ‐‐ 67.2 4 timer / occ 220 40 125

67 I
Library 

Storage

1x4 T12 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 34 71.4 2
Wall    

Switch
140 Y

1x4 2L T8 

Ceiling 

Mount 

Prismatic 

Wraparoun

d Lens

E 32 64 2 OSUS 100 770 100

68 I
Work 

Room

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 4
Wall    

Switch
270 N ‐‐ ‐‐ 67.2 4 timer / occ 220 40 125

69 I Custodian

Strip T8 
None 

Pendant
M 32 33.6 2

Wall    

Switch
70 Y ‐‐ ‐‐ 33.6 2 AMSS 50 155 50

70 I Boys

1x4 T12 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 34 71.4 4
Wall    

Switch
290 Y

1x4 2L T8 

Ceiling 

Mount 

Prismatic 

Wraparoun

d Lens

E 32 64 4 OSUS 200 1320 225

71 I Girls

1x4 T12 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 34 71.4 4
Wall    

Switch
290 Y

1x4 2L T8 

Ceiling 

Mount 

Prismatic 

Wraparoun

d Lens

E 32 64 4 OSUS 200 1320 225

72 I Guidance

2x4 T8 
Prismatic 
Recessed

E 32 134.4 4
Wall    

Switch
540 N ‐‐ ‐‐ 134.4 4 timer / occ 430 40 275

73 I
Guidance 

Conf/Off 1

2x4 T12 
Prismatic 
Recessed

M 34 142.8 2
Wall    

Switch
290 Y

2x4 

Prismatic 

Troffer, T8 

Lamping

E 32 128 2 OSPI 200 920 225

74 I
Guidance 

Conf/Off 2

2x4 T12 
Prismatic 
Recessed

M 34 142.8 2
Wall    

Switch
290 Y

2x4 

Prismatic 

Troffer, T8 

Lamping

E 32 128 2 OSPI 200 920 225

75 I
Guidance 

Conf/Off 3

2x4 T12 
Prismatic 
Recessed

M 34 142.8 2
Wall    

Switch
290 Y

2x4 

Prismatic 

Troffer, T8 

Lamping

E 32 128 2 OSPI 200 920 225

76 I Pre‐K 32

2x4 T8 18 
Cell 

Parabolic 
Grid 

Recessed

E 32 100.8 18
Wall    

Switch
1810 Y ‐‐ ‐‐ 100.8 18 OSDT 1450 220 900

77 I
Pre‐K 32 

Toilet

2x4 T8 18 
Cell 

Parabolic 
Grid 

Recessed

E 32 100.8 1
Wall    

Switch
100 Y ‐‐ ‐‐ 100.8 1 AMSS 80 155 50

78 I 33

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025



79 I Speech 34

2x4 T8 18 
Cell 

Parabolic 
Grid 

Recessed

E 32 100.8 8
Wall    

Switch
810 Y ‐‐ ‐‐ 100.8 8 OSDT 650 245 400

80 I 35

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

81 I 36

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

82 I 37

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

83 I 38

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

84 I 39

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

85 I 40

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

86 I 41

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

87 I 42

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

88 I 43

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 134.4 15
Wall    

Switch
2020 Y ‐‐ ‐‐ 134.4 15 OSDT 1610 245 1025

89 I Corridor 5

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 12
Wall    

Switch
810 N ‐‐ ‐‐ 67.2 12 timer / occ 650 40 400

90 I
Greenhous

e

Strip T8 
Prismatic 

Wraparoun
d Grid 
Mount

E 32 67.2 6
Wall    

Switch
400 N ‐‐ ‐‐ 67.2 6 timer / occ 320 40 200

91 E

Main 

Entrance 

Door

HPS 
Vandalpro
of Square 
Canopy 
Light 

Ceiling 
Mount

70 73.5 2 PC/TC 150 Y

47W LED 

Surface 

Mounted 

Canopy 

Light, 4464 

Lumens, 4K

‐‐ 47 47 2 PC/TC 80 1400 175

92 E
Entrance 

Wall

MH 
Wallpack 

Wall 
Mount

150 157.5 1 PC/TC 160 Y

47W LED 

Surface 

Mounted 

Canopy 

Light, 4464 

Lumens, 4K

‐‐ 47 47 1 PC/TC 40 350 300

93 E Front

HPS 
Wallpack 

Wall 
Mount

70 73.5 2 PC/TC 150 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐‐ 47 47 2 PC/TC 80 700 175

94 E
Secondary 

Front Door

HPS 
Vandalpro
of Square 
Canopy 
Light 

Ceiling 
Mount

70 73.5 1 PC/TC 70 Y

47W LED 

Surface 

Mounted 

Canopy 

Light, 4464 

Lumens, 4K

‐‐ 47 47 1 PC/TC 40 350 75

95 E Left Side

HPS 
Wallpack 

Wall 
Mount

70 73.5 2 PC/TC 150 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐‐ 47 47 2 PC/TC 80 700 175



96 E
Left Side 

Door A

HPS 
Vandalpro
of Square 
Canopy 
Light 

Ceiling 
Mount

70 73.5 1 PC/TC 70 Y

47W LED 

Surface 

Mounted 

Canopy 

Light, 4464 

Lumens, 4K

‐‐ 47 47 1 PC/TC 40 350 75

97 E
Library 

Door

PAR38 
Two-

headed 
Spot Wall 

Mount

85 178.5 1 PC/TC 180 Y

58W Flood, 

4993 

Lumens, 4K

‐‐ 58 116 1 PC/TC 90 350 225

98 E
Left Side 

Door B

HPS 
Vandalpro
of Square 
Canopy 
Light 

Ceiling 
Mount

70 73.5 1 PC/TC 70 Y

47W LED 

Surface 

Mounted 

Canopy 

Light, 4464 

Lumens, 4K

‐‐ 47 47 1 PC/TC 40 350 75

99 E Back

HPS 

Wallpack 

Wall 

Mount

70 73.5 1 PC/TC 70 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐‐ 47 47 1 PC/TC 40 350 75

100 E Back

CFL 

Wallpack 

Wall 

Mount

42 44.1 3 PC/TC 130 Y

45 W LED 

Surface 

Mounted 

Wall Pack, 

2877 

Lumens, 4K

‐‐ 45 45 3 PC/TC 110 1050 50

101 E Back Door 

CFL 

Vandalpro

of Canopy 

Light 

Ceiling 

Mount

42 44.1 1 PC/TC 40 Y

47W LED 

Surface 

Mounted 

Canopy 

Light, 4464 

Lumens, 4K

‐‐ 47 47 1 PC/TC 40 350 0

102 E Right Side

HPS 

Wallpack 

Wall 

Mount

250 262.5 1 PC/TC 260 Y

158W LED 

Wall 

Luminaire, 

12,900 

Lumens, 

4K, Med 

Forward 

Throw

‐‐ 158 158 1 PC/TC 130 350 325

103 E Right Side

CFL 

Wallpack 

Wall 

Mount

42 44.1 1 PC/TC 40 Y

45 W LED 

Surface 

Mounted 

Wall Pack, 

2877 

Lumens, 4K

‐‐ 45 45 1 PC/TC 40 350 0

104 E Parking Lot 

MH 

Cobrahead 

Lumiere 

Pole 

Mount

400 420 1 PC/TC 420 Y

158W LED 

Cobra 

Head Pole

‐‐ 158 158 1 PC/TC 130 350 725

105 E Parking Lot 

MH Spot 

Pole 

Mount

250 262.5 2 PC/TC 530 Y

158W LED 

Pole 

Mounted 

Flood

‐‐ 158 158 2 PC/TC 250 700 700

Total  79,290 61,150 41,860 45,350            



Key #

Exterior or 

Interior 

(E/I)

Space 

Name/Type

Fixture 

Descriptio

n

Ballast
Watts 

/Lamp

Watts / 

Fixture

Qty Of 

Fixtures

Lighting 

Controls

Total 

Lighting 

Watts For 

Space

Efficiency 

Measure? 

(Y/N)

Fixture 

Descriptio

n

Ballast  
Watts / 

Lamp

Watts / 

Fixture

Qty Of 

Fixtures

Lighting 

Controls

Total 

Lighting 

Watts For 

Space

Cost To 

Implement 

For Space 

($)

kWh saved at 

2500 

operating 

hours

1 I Main Corridor

8"x4' Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 20
Wall      

Switch
1340 Y - - 67.2 0 timer / occ 1072 40 670

2 I
Ms. Burton 

Office

2x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 134.4 2
Wall      

Switch
270 Y - - 134.4 2 OSPI 220 220 125

3 I Server

2x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 134.4 2
Wall      

Switch
270 Y - - 134.4 2 OSPI 220 220 125

4 I Secretary

2x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 3
Wall      

Switch
200 Y - - 67.2 3 OSPI 160 245 100

5 I Copy

2x4 Troffer 
T8 

Prismatic 
Recessed

E 32 134.4 1
Wall      

Switch
130 Y - - 134.4 1 OSPI 110 220 50

6 I Restroom

2x2 Troffer 
T8 U-Tube 
Prismatic 
Recessed

E 31 65.1 2
Wall      

Switch
130 Y - - 65.1 2 OSUS 100 220 75

7 I
Cafeteria 

Entrance

8"x4' Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 3
Wall      

Switch
200 Y - - 67.2 3 timer / occ 160 40 100

8 I Cafeteria  

2x4 Troffer 
T8 

Prismatic 
Surface

E 32 134.4 34
Wall      

Switch
4570 Y - - 134.4 34 timer / occ 3660 40 2275

9 I
Cafeteria 

Closet

1x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 1
Wall      

Switch
70 Y - - 67.2 1 OSUS 50 220 50

10 I Boiler Room

6"x4' 
Channel T8 

Surface
E 32 67.2 10

Wall      
Switch

670 Y - - 67.2 10 timer / occ 540 40 325

11 I
Boiler Room 

Entrance

Incand. 
Med. Base 

A19  
Surface

60 63 1
Wall      

Switch
60 Y

Screw 
Base, 26W 
CFL

- 26 26 1 timer / occ 20 80 100

12 I
Computer 

Corridor

8'x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 11
Wall      

Switch
740 Y - - 67.2 11 timer / occ 590 40 375

13 I Classroom 101

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 134.4 12
Wall      

Switch
1610 Y - - 134.4 12 OSDT 1290 245 800

14 I Classroom 102

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 134.4 12
Wall      

Switch
1610 Y - - 134.4 12 OSDT 1290 245 800

15 I Classroom 103

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 134.4 12
Wall      

Switch
1610 Y - - 134.4 12 OSDT 1290 245 800

16 I Classroom 104

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 134.4 12
Wall      

Switch
1610 Y - - 134.4 12 OSDT 1290 245 800

17 I Classroom 105

2x4 Troffer 
T8 18C 

Parabolic 
Recessed

E 32 100.8 9
Wall      

Switch
910 Y - - 100.8 9 OSDT 730 245 450

Lighting Fixture And Control Log ‐zzz1232098 FTBOE  ‐  HillcrestElementary
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18 I Classroom 106

2x4 Troffer 
T8 

Prismatic 
Recessed

E 32 67.2 15
Wall      

Switch
1010 Y - - 67.2 15 OSDT 810 245 500

19 I Classroom 107

2x4 Troffer 
T8 18C 

Parabolic 
Recessed

E 32 100.8 17
Wall      

Switch
1710 Y - - 100.8 17 OSDT 1370 245 850

20 I Classroom 107

2x2 Troffer 
T8 9C 

Parabolic 
Recessed

E 32 100.8 2
Wall      

Switch
200 Y - - 100.8 2 OSDT 160 245 100

21 I Classroom 108

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 100.8 18
Wall      

Switch
1810 Y - - 100.8 18 OSDT 1450 245 900

22 I Classroom 109

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 134.4 12
Wall      

Switch
1610 Y - - 134.4 12 OSDT 1290 245 800

23 I Classroom 110

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 100.8 18
Wall      

Switch
1810 Y - - 100.8 18 OSDT 1450 245 900

24 I Classroom 111

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 134.4 12
Wall      

Switch
1610 Y - - 134.4 12 OSDT 1290 245 800

25 I Classroom 113

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 67.2 4
Wall      

Switch
270 Y - - 67.2 4 OSDT 220 245 125

26 I
Classroom 113 

Toilet

18" Vanity 
T12 

Acrylic 
Surface

M 14 29.4 1
Wall      

Switch
30 Y

18" T8 
Vanity 

E 15 30 1 AMSS 20 555 25

27 I Classroom 201

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 134.4 12
Wall      

Switch
1610 Y - - 134.4 12 OSDT 1290 245 800

28 I Classroom 202

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 134.4 12
Wall      

Switch
1610 Y - - 134.4 12 OSDT 1290 245 800

29 I Classroom 203

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 134.4 12
Wall      

Switch
1610 Y - - 134.4 12 OSDT 1290 245 800

30 I Classroom 204

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 134.4 12
Wall      

Switch
1610 Y - - 134.4 12 OSDT 1290 245 800

31 I Classroom 206

2x4 
Trofffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 134.4 12
Wall      

Switch
1610 Y - - 134.4 12 OSDT 1290 245 800

32 I Toilet

1x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 33.6 3
Wall      

Switch
100 Y - - 33.6 3 OSUS 80 220 50

33 I Stage

6"x4' Wrap 
Around T8 
Prismatic 
Surface

E 32 33.6 3
Wall      

Switch
100 Y - - 33.6 3 timer / occ 80 40 50

34 I Stage

8"x2' 
Undercoun

ter T8 
Prismatic 
Surface

E 21 44.1 1
Wall      

Switch
40 Y - - 44.1 1 timer / occ 40 40 0



35 I Health Office

2x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 134.4 2
Wall      

Switch
270 Y - - 134.4 2 OSPI 220 220 125

36 I Gym Entrance

8"x4' Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 1
Wall      

Switch
70 Y ‐ ‐ 67.2 1 timer / occ 50 40 50

37 I Gym  

2x4 Troffer 
T5 H-Bay 
W/WireGd 

Surface

E 28 176.4 16
Wall      

Switch
2820 Y ‐ ‐ 176.4 16 timer / occ 2260 40 1400

38 I
Custodial 

Office

1x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 1
Wall      

Switch
70 Y ‐ ‐ 67.2 1 OSPI 50 220 50

39 I Kitchen

6"x4' Wrap 
Around 

Channel T8 
Prismatic 
Surface

E 32 33.6 9
Wall      

Switch
300 N ‐ ‐ 33.6 9 timer / occ 240 40 150

40 I Kitchen Closet

1x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 1
Wall      

Switch
70 Y ‐ ‐ 67.2 1 AMSS 50 155 50

41 I Kitchen Toilet

18" Vanity 
T8 Acrylic 

Surface
E 15 31.5 1

Wall      

Switch
30 Y ‐ ‐ 31.5 1 AMSS 30 155 0

42 I Custodial  

8"x4' Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 1
Wall      

Switch
70 Y ‐ ‐ 67.2 1 AMSS 50 155 50

43 I
Academic 

Support

1x4 Troffer 
Wrap 

Around T8 
Prismatic 
Surface

E 32 67.2 6
Wall      

Switch
400 Y ‐ ‐ 67.2 6 OSDT 320 245 200

44 I Entrance

Incand. 
Med. Base 
CFL Glass 

Globe 
Surface

E 17 17.85 1
Wall      

Switch
20 N ‐ ‐ 17.85 1 timer / occ 10 40 25

45 I Closet

1x2 Wrap 
Around 

T12 
Prismatic 
Surface

M 20 42 1
Wall      

Switch
40 Y ‐ ‐ 42 1 OSUS 30 220 25

46 I Lab Corridor

1x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 11
Wall      

Switch
740 N ‐ ‐ 67.2 11 timer / occ 590 40 375

47 I Classroom 301

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475

48 I Classroom 302

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475

49 I Classroom 303

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475

50 I Classroom 304

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475

51 I Classroom 305

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475

52 I Classroom 306

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475

53 I Classroom 307

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475



54 I Classroom 308

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475

55 I Classroom 309

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475

56 I Classroom 310

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475

57 I Classroom 311

2x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 134.4 16
Wall      

Switch
2150 Y ‐ ‐ 134.4 16 OSDT 1720 245 1075

58 I
Classroom 311 

Toilet

8"x4' Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 1
Wall      

Switch
70 Y ‐ ‐ 67.2 1 AMSS 50 155 50

59 I
Classroom 311 

Toilet

8"x4' Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 1
Wall      

Switch
70 Y ‐ ‐ 67.2 1 AMSS 50 155 50

60 I Classroom 312

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475

61 I Classroom 314

1x4 Wrap 
Around T8 
Prismatic 
Pendant

E 32 67.2 14
Wall      

Switch
940 Y ‐ ‐ 67.2 14 OSDT 750 245 475

62 I Corridor

1x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 11
Wall      

Switch
740 N ‐ ‐ 67.2 11 timer / occ 590 40 375

63 I Boys Toilet

1x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 2
Wall      

Switch
130 Y ‐ ‐ 67.2 2 OSUS 110 220 50

64 I Boys Toilet

2x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 134.4 1
Wall      

Switch
130 Y ‐ ‐ 134.4 1 OSUS 110 220 50

65 I Girls Toilet

1x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 2
Wall      

Switch
130 Y ‐ ‐ 67.2 2 OSUS 110 220 50

66 I Girls Toilet

2x4 Wrap 
Around T8 
Prismatic 
Surface

E 32 67.2 1
Wall      

Switch
70 Y ‐ ‐ 67.2 1 OSUS 50 220 50

67 E Exterior Front

Wall Pack 
HPS 

Prismatic 
Surface

M 70 73.5 6 PC/TC 440 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐ 47 47 6 PC/TC 230 3100 525

68 E Exterior Front

Square  
18DTT 

CFL 
Tempered 

Glass 
Recessed

E 40 84 3 PC/TC 250 Y

17W LED 

Recesssed 

Downlight 

W/Glass 

Lens, 1150 

Lumens, 

4K

‐ 17 34 3 PC/TC 80 1200 425

69 E Exterior Left
Flood PAR 
38  Surface

90 189 2 PC/TC 380 Y

58W LED 

Flood 

Light, 4993 

Lumens, 

4K

‐ 58 116 2 PC/TC 190 700 475

70 E Exterior Left

Square  
18DTT 

CFL 
Tempered 

Glass 
Recessed

E 40 84 2 PC/TC 170 Y

17W LED 

Recesssed 

Downlight 

W/Glass 

Lens, 1150 

Lumens, 

4K

‐ 17 34 2 PC/TC 50 700 300

71 E Exterior Rear
Flood PAR 
38  Surface

90 94.5 2 PC/TC 190 Y

58W LED 

Flood 

Light, 4993 

Lumens, 

4K

‐ 58 58 2 PC/TC 90 700 250



72 E Exterior Rear

Wall Pack 
HPS 

Prismatic 
Surface

M 70 73.5 9 PC/TC 660 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐ 47 47 9 PC/TC 340 3150 800

73 E Exterior Rear

Wall Pack 
HPS 

Prismatic 
Surface

M 100 105 2 PC/TC 210 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐ 47 47 2 PC/TC 80 700 325

74 E Exterior Rear

Square  
18DTT 

CFL 
Tempered 

Glass 
Recessed

E 40 42 1 PC/TC 40 Y

17W LED 

Recesssed 

Downlight 

W/Glass 

Lens, 1150 

Lumens, 

4K

‐ 17 17 1 PC/TC 10 350 75

75 E Exterior Right

Wall Pack 
HPS 

Prismatic 
Surface

M 70 73.5 3 PC/TC 220 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐ 47 47 3 PC/TC 110 1050 275

Total  56,580 44,372 24,525 30520



Key #

Exterior or 

Interior 

(E/I)

Space 

Name/Typ

e

Fixture 

Descriptio

n

Ballast
Watts 

/Lamp

Watts / 

Fixture

Qty Of 

Fixtures

Lighting 

Controls

Total 

Lighting 

Watts For 

Space

Efficiency 

Measure? 

(Y/N)

Fixture 

Descriptio

n

Ballast  
Watts / 

Lamp

Watts / 

Fixture

Qty Of 

Fixtures

Lighting 

Controls

Total 

Lighting 

Watts For 

Space

Cost To 

Implement 

For Space 

($)

kWh saved at 

2500 

operating 

hours

1 I
Main 

Office

2x4 T8 12 
Cell 

Parabolic 
Recessed

E 32 33.6 8
Wall     

Switch
270 Y - - 33.6 8 OSDT 220 200 125

2 I
Main 

Office

2x2 T8 

Mod Utube 

9 Cell 

Parabolic 

Recessed

E 31 32.55 6
Wall     

Switch
200 Y - - 32.55 6 OSDT 160 200 100

3 I
Main 

Office

Downlight 

Can R30 

None 

Recessed

Screw‐in 65 68.25 3
Wall     

Switch
200 Y

8W LED 
Globe

- 8 8 3 OSPI 20 200 450

4 I
Main 

Office

Downlight 

Can CFL 

Double 

None 

Recessed

E 18 18.9 2
Wall     

Switch
40 Y - - 18.9 2 OSPI 30 200 25

5 I
Work 

Room

2x4 T8 12 

Cell 

Parabolic 

Recessed

E 32 33.6 4
Wall     

Switch
130 Y - - 33.6 4 OSDT 110 200 50

6 I Women

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y - - 33.6 1 AMSS 30 200 0

7 I Men

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y - - 33.6 1 AMSS 30 200 0

8 I Storage

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y - - 33.6 1 AMSS 30 200 0

9 I
Vice 

Principal

2x4 T8 12 

Cell 

Parabolic 

Recessed

E 32 33.6 3
Wall     

Switch
100 Y - - 33.6 3 OSPI 80 200 50

10 I Principal

2x4 T8 12 

Cell 

Parabolic 

Recessed

E 32 33.6 4
Wall     

Switch
130 Y - - 33.6 4 OSPI 110 200 50

11 I Guidance

2x4 T8 12 

Cell 

Parabolic 

Recessed

E 32 33.6 3
Wall     

Switch
100 Y - - 33.6 3 OSPI 80 200 50

12 I
Guidance 

Off. 1

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSPI 50 200 50

13 I
Guidance 

Off. 2

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSPI 50 200 50

14 I
Main 

Lobby

Indirect 

Uplights 

MH  Wall 

Mount

E 175 183.75 6
Wall     

Switch
1100 N

109W LED 
Indirect 
Wall 
Mount

- 109 114.45 6 - 690 200 1025

15 I Foyer

Indirect 

Uplights 

MH  Wall 

Mount

E 175 183.75 2
Wall     

Switch
370 N

109W LED 
Indirect 
Wall 
Mount

- 109 114.45 6 - 690 200 ‐800

16 I
Nurse 

Entry

2x2 T8 

Mod Utube 

9 Cell 

Parabolic 

Recessed

E 31 32.55 4
Wall     

Switch
130 Y - - 32.55 4 OSPI 100 200 75

17 I N‐100C

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 4
Wall     

Switch
130 N - - 33.6 4 - 130 200 0

18 I N‐ S100B

2x4 T8 

Prismatic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSPI 50 200 50

19 I 100D

2x4 T8 32 

Cell 

Parabolic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y - - 33.6 1 OSPI 30 200 0

20 I 100E

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSPI 50 200 50

21 I
Treatment/

Beds

2x4 T8 12 

Cell 

Parabolic 

Recessed

E 32 33.6 6
Wall     

Switch
200 Y - - 33.6 6 OSDT 160 200 100

Lighting Fixture And Control Log ‐  ZZZ1232098 Frankling Twp BOE ‐ Franklin Park ES
General Data Existing Proposed



22 I
Treatment/

Beds

Wallwash 

U/D T8 

Prismatic 

Wall 

Mount

E 32 33.6 3
Wall     

Switch
100 Y - - 33.6 3 OSDT 80 200 50

23 I
Nurse 

Toilet

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y - - 33.6 1 AMSS 30 200 0

24 I

Electrical 

Room 

A121A

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 N - - 33.6 1 - 30 200 0

25 I
Storage 

S100A

2x4 T8 

Prismatic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSUS 50 200 50

26 I
Office 

Corridor

2x2 T8 

Mod Utube 

9 Cell 

Parabolic 

Recessed

E 31 32.55 7
Wall     

Switch
230 N - - 32.55 7 - 230 200 0

27 I
Office 

Vestibule

2x2 T8 

Mod Utube 

9 Cell 

Parabolic 

Recessed

E 31 32.55 2
Wall     

Switch
70 N - - 32.55 2 - 70 200 0

28 I
100 

Corridor

2x4 T8 

Prismatic 

Recessed

E 32 33.6 20
Wall     

Switch
670 N - - 33.6 20 - 670 200 0

29 I
200 

Corridor

2x4 T8 

Prismatic 

Recessed

E 32 33.6 19
Wall     

Switch
640 N - - 33.6 19 - 640 200 0

30 I
200 Hall 

Vestibule

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 N - - 33.6 1 - 30 200 0

31 I
Breezeway 

1

2x4 T8 

Prismatic 

Recessed

E 32 33.6 7
Wall     

Switch
240 N - - 33.6 7 - 240 200 0

32 I
Cafeteria 

Cove

2x2 T8 

Mod Utube 

Prismatic 

Recessed

E 31 32.55 1
Wall     

Switch
30 N - - 32.55 1 - 30 200 0

33 I
500 

Corridor

2x4 T8 

Prismatic 

Recessed

E 32 33.6 12
Wall     

Switch
400 N - - 33.6 12 - 400 200 0

34 I
500 

Vestibule

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 N - - 33.6 1 - 30 200 0

35 I
Gym 

Corridor

2x4 T8 

Prismatic 

Recessed

E 32 33.6 14
Wall     

Switch
470 N - - 33.6 14 - 470 200 0

36 I
Gym Corr. 

Vest.

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 N ‐ ‐ 33.6 1 - 30 200 0

37 I
Storage 

900

1x4 T8 

Prismatic 

Wraparoun

d Pendant

E 32 33.6 13
Wall     

Switch
440 Y ‐ ‐ 33.6 13 OSUS 350 200 225

38 I Office 920

2x4 T8 

Prismatic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y ‐ ‐ 33.6 2 OSPI 50 200 50

39 I Office 910

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSPI 30 200 0

40 I
Mech. Rm. 

Stairs

Wallpack 

CFL Double 

Prismatic 

Wall 

Mount

E 18 18.9 2
Wall     

Switch
40 N ‐ ‐ 18.9 2 - 40 200 0

41 I
Mechanical 

Room

1x4 T8 

Prismatic + 

Wire Grid 

Pendant

E 32 33.6 8
Wall     

Switch
270 N ‐ ‐ 33.6 8 - 270 200 0

42 I
Faculty 

Dining

2x4 T8 12 

Cell 

Parabolic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

43 I
Fac. Phone 

Nook 1

Downlight 

Can CFL 

Double 

None 

Recessed

E 18 18.9 1
Wall     

Switch
20 N ‐ ‐ 18.9 1 - 20 200 0

44 I
Fac. Phone 

Nook 2

Downlight 

Can CFL 

Double 

None 

Recessed

E 18 18.9 1
Wall     

Switch
20 N ‐ ‐ 18.9 1 - 20 200 0

45 I
Boiler 

Room

1x4 T8 

Prismatic + 

Wire Grid 

Pendant

E 32 33.6 9
Wall     

Switch
300 N ‐ ‐ 33.6 9 - 300 200 0



46 I

Chilled 

Water 

Room

1x4 T8 

Prismatic + 

Wire Grid 

Pendant

E 32 33.6 4
Wall     

Switch
130 N ‐ ‐ 33.6 4 - 130 200 0

47 I
Electrical 

Room 720

1x4 T8 

Prismatic + 

Wire Grid 

Pendant

E 32 33.6 9
Wall     

Switch
300 N ‐ ‐ 33.6 9 - 300 200 0

48 I
Generator 

Room

1x4 T8 

Prismatic + 

Wire Grid 

Pendant

E 32 33.6 4
Wall     

Switch
130 N ‐ ‐ 33.6 4 - 130 200 0

49 I
Gymnasiu

m

High Bays 

MH Safety 

Lens 

Pendant

E 250 262.5 24
Wall     

Switch
6300 N

2x4 

Highbay 

Troffer, (6) 

T5 

Lamping, 

Wireguard

E 28 29.4 20 - 590 200 14275

50 I Kitchen

2x4 T8 

Prismatic 

Recessed

E 32 33.6 21
Wall     

Switch
710 N ‐ ‐ 33.6 21 - 710 200 0

51 I
Custodian 

Closet

1x4 T8 

Prismatic 

Wraparoun

d Pendant

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

52 I
Lockers 

710B

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 N ‐ ‐ 33.6 1 - 30 200 0

53 I Toilet

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

54 I
Kitchen 

Office 710C

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSPI 30 200 0

55 I Snacks

2x4 T8 

Prismatic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y ‐ ‐ 33.6 2 OSUS 50 200 50

56 I

Kitchen 

Storage 

S710

Strip T8 

Textured 

Wraparoun

d Ceiling 

Mount

E 32 33.6 6
Wall     

Switch
200 Y ‐ ‐ 33.6 6 OSUS 160 200 100

57 I

Hall to 

Boiler 

Room

1x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 N ‐ ‐ 33.6 1 - 30 200 0

58 I Cafetorium

Downlight 

Can Quartz 

None 

Recessed

E 150 157.5 36
Wall     

Switch
5670 N ‐ ‐ 157.5 36 - 5670 200 0

59 I Cafetorium

2x2 MH 

Prismatic 

Recessed

E 175 183.75 25
Wall     

Switch
4590 N

2x4 

Highbay 

Troffer, (6) 

T5 

Lamping, 

Wireguard

E 28 29.4 16 - 470 200 10300

60 I
Storage 

S700

1x4 T8 

Prismatic 

Wraparoun

d Ceiling 

Mount

E 32 33.6 4
Wall     

Switch
130 Y ‐ ‐ 33.6 4 OSUS 110 200 50

61 I Caf. Entry

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 2
Wall     

Switch
80 N ‐ ‐ 42 2 - 80 200 0

62 I
P.E. Office 

810

2x4 T8 

Prismatic 

Recessed

E 32 33.6 4
Wall     

Switch
130 Y ‐ ‐ 33.6 4 OSPI 110 200 50

63 I S820

1x4 T8 

Prismatic 

Wraparoun

d Pendant

E 32 33.6 8
Wall     

Switch
270 Y ‐ ‐ 33.6 8 OSDT 220 200 125

64 I Girls

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0

65 I Girls

2x4 T8 

Prismatic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y ‐ ‐ 33.6 2 OSUS 50 200 50

66 I Boys

2x4 T8 

Prismatic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y ‐ ‐ 33.6 2 OSUS 50 200 50

67 I Boys

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0



68 I
Storage 

S830

1x4 T8 

Prismatic 

Wraparoun

d Ceiling 

Mount

E 32 33.6 7
Wall     

Switch
240 Y ‐ ‐ 33.6 7 OSUS 190 200 125

69 I
Mech. Rm. 

Stairs

Wallpack 

CFL Double 

Prismatic 

Wall 

Mount

E 18 18.9 2
Wall     

Switch
40 N ‐ ‐ 18.9 2 - 40 200 0

70 I
Mechanical 

Rm. M840

1x4 T8 

Prismatic + 

Wire Grid 

Pendant

E 32 33.6 9
Wall     

Switch
300 N ‐ ‐ 33.6 9 - 300 200 0

71 I
Art Room 

600

2x4 T8 

Prismatic 

Recessed

E 32 33.6 12
Wall     

Switch
400 Y ‐ ‐ 33.6 12 OSDT 320 200 200

72 I
Storage 

S620

2x4 T8 

Prismatic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y ‐ ‐ 33.6 2 OSUS 50 200 50

73 I Kiln Room

2x4 T8 

Prismatic 

Recessed

E 32 33.6 4
Wall     

Switch
130 N ‐ ‐ 33.6 4 - 130 200 0

74 I
Custodian 

Closet

1x4 T8 

Prismatic 

Wraparoun

d Ceiling 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

75 I
Display 

Case

Strip T8 

Grid 

Recessed

E 32 33.6 2
Wall     

Switch
70 N ‐ ‐ 33.6 2 - 70 200 0

76 I
Faculty 

Men

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

77 I
Faculty 

Women

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

78 I Stage

1x4 T8 

Prismatic + 

Wire Grid 

Pendant

E 32 33.6 17
Wall     

Switch
570 N ‐ ‐ 33.6 17 - 570 200 0

79 I Stage

Stage Light 

A19 Jelly 

Jar + Cage 

Wall 

Mount

Screw‐in 60 63 2
Wall     

Switch
130 N

Screw 

Base, 26W 

CFL

Integral 26 27.3 2 - 50 200 200

80 I Media 500

2x2 T8 

Mod Utube 

9 Cell 

Parabolic 

Recessed

E 31 32.55 6
Wall     

Switch
200 N ‐ ‐ 32.55 6 - 200 200 0

81 I Media 500

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 43
Wall     

Switch
1440 N ‐ ‐ 33.6 43 - 1440 200 0

82 I Office 520

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 4
Wall     

Switch
130 Y ‐ ‐ 33.6 4 OSPI 110 200 50

83 I

Media 

Data Ctr 

530

2x4 T8 

Prismatic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y ‐ ‐ 33.6 2 OSPI 50 200 50

84 I
Breezeway 

2

2x4 T8 

Prismatic 

Recessed

E 32 33.6 13
Wall     

Switch
440 N ‐ ‐ 33.6 13 - 440 200 0

85 I Girls

2x4 T8 

Prismatic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y ‐ ‐ 33.6 2 OSUS 50 200 50

86 I Girls

Downlight 

Can CFL 

Double 

None 

Recessed

E 18 18.9 1
Wall     

Switch
20 Y ‐ ‐ 18.9 1 OSUS 20 200 0

87 I Girls

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0

88 I Boys

2x4 T8 

Prismatic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y ‐ ‐ 33.6 2 OSUS 50 200 50

89 I Boys

Downlight 

Can CFL 

Double 

None 

Recessed

E 18 18.9 1
Wall     

Switch
20 Y ‐ ‐ 18.9 1 OSUS 20 200 0



90 I Boys

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0

91 I
Media 

Class 510

2x4 T8 

Prismatic 

Recessed

E 32 33.6 12
Wall     

Switch
400 Y ‐ ‐ 33.6 12 OSDT 320 200 200

92 I Hall to 630

Downlight 

Can CFL 

Double 

None 

Recessed

E 18 18.9 3
Wall     

Switch
60 N ‐ ‐ 18.9 3 - 60 200 0

93 I Class 630

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 1
Wall     

Switch
40 Y ‐ ‐ 42 1 OSDT 30 200 25

94 I Class 630

2x4 T8 

Prismatic 

Recessed

E 32 33.6 16
Wall     

Switch
540 Y ‐ ‐ 33.6 16 OSDT 430 200 275

95 I
Storage 

S650

2x4 T8 

Prismatic 

Recessed

E 32 33.6 2
Wall     

Switch
70 Y ‐ ‐ 33.6 2 OSUS 50 200 50

96 I Speech 640

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 1
Wall     

Switch
40 Y ‐ ‐ 42 1 OSDT 30 200 25

97 I Speech 640

2x4 T8 

Prismatic 

Recessed

E 32 33.6 4
Wall     

Switch
130 Y ‐ ‐ 33.6 4 OSDT 110 200 50

98 I 101

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSPI 100 200 75

99 I 101

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

100 I 102

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

101 I 102

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

102 I 103

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

103 I 103

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

104 I 104

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

105 I 104

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

106 I 105

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

107 I 105

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

108 I 106

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

109 I 106

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

110 I 107

2x4 T8 

Prismatic 

Recessed

E 32 33.6 6
Wall     

Switch
200 Y ‐ ‐ 33.6 6 OSDT 160 200 100

111 I 108

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

112 I 108

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

113 I 109

2x4 T8 

Prismatic 

Recessed

E 32 33.6 18
Wall     

Switch
600 Y ‐ ‐ 33.6 18 OSDT 480 200 300

114 I 109 Toilet

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0

115 I 110

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

116 I 110

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150



117 I 111

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 1
Wall     

Switch
40 Y ‐ ‐ 42 1 OSDT 30 200 25

118 I 111

2x4 T8 

Prismatic 

Recessed

E 32 33.6 16
Wall     

Switch
540 Y ‐ ‐ 33.6 16 OSDT 430 200 275

119 I 111 Toilet

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

120 I Girls

2x4 T8 

Prismatic 

Recessed

E 32 33.6 3
Wall     

Switch
100 Y ‐ ‐ 33.6 3 OSUS 80 200 50

121 I Girls

2x2 T8 

Mod Utube 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0

122 I Girls

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 3
Wall     

Switch
100 Y ‐ ‐ 33.6 3 OSUS 80 200 50

123 I Boys

2x4 T8 

Prismatic 

Recessed

E 32 33.6 3
Wall     

Switch
100 Y ‐ ‐ 33.6 3 OSUS 80 200 50

124 I Boys

2x2 T8 

Mod Utube 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0

125 I Boys

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 3
Wall     

Switch
100 Y ‐ ‐ 33.6 3 OSUS 80 200 50

126 I

Water 

Cooler 

Cove

Downlight 

Can CFL 

Double 

None 

Recessed

E 18 18.9 2
Wall     

Switch
40 N ‐ ‐ 18.9 2 ‐ 40 200 0

127 I 201

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 2
Wall     

Switch
80 Y ‐ ‐ 42 2 OSDT 70 200 25

128 I 201

2x4 T8 

Prismatic 

Recessed

E 32 33.6 11
Wall     

Switch
370 Y ‐ ‐ 33.6 11 OSDT 300 200 175

129 I 201

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSDT 30 200 0

130 I
Storage 

S200A

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

131 I
Custodian 

Closet

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

132 I
Communic

ation Rm.

2x4 T8 

Prismatic 

Recessed

E 32 33.6 5
Wall     

Switch
170 Y ‐ ‐ 33.6 5 OSDT 130 200 100

133 I
Communic

ation Rm.

2x2 T8 

Mod Utube 

Prismatic 

Recessed

E 31 32.55 2
Wall     

Switch
70 Y ‐ ‐ 32.55 2 OSDT 50 200 50

134 I
Electrical 

Room

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 N ‐ ‐ 33.6 1 ‐ 30 200 0

135 I
Coat Hook 

Cove

Downlight 

Can CFL 

Double 

None 

Recessed

E 18 18.9 2
Wall     

Switch
40 N ‐ ‐ 18.9 2 ‐ 40 200 0

136 I 203

2x4 T8 

Prismatic 

Recessed

E 32 33.6 6
Wall     

Switch
200 Y ‐ ‐ 33.6 6 OSDT 160 200 100

137 I

Teacher 

Workrm 

205

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

138 I 206

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

139 I Toilet 206

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0

140 I 200B

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSPI 30 200 0

141 I
Storage 

200C

2x4 T8 

Prismatic 

Recessed

E 32 33.6 3
Wall     

Switch
100 Y ‐ ‐ 33.6 3 OSUS 80 200 50



142 I Girls

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0

143 I Boys

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0

144 I 200D

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSPI 30 200 0

145 I 208

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

146 I 208

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

147 I Toilet 208

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0

148 I 210

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 1
Wall     

Switch
40 Y ‐ ‐ 42 1 AMSS 30 200 25

149 I 210

2x4 T8 

Prismatic 

Recessed

E 32 33.6 17
Wall     

Switch
570 Y ‐ ‐ 33.6 17 OSDT 460 200 275

150 I 207

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

151 I 209A/B

2x4 T8 

Prismatic 

Recessed

E 32 33.6 12
Wall     

Switch
400 Y ‐ ‐ 33.6 12 OSDT 320 200 200

152 I 211

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

153 I 211

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

154 I 212

2x4 T8 

Prismatic 

Recessed

E 32 33.6 6
Wall     

Switch
200 Y ‐ ‐ 33.6 6 OSDT 160 200 100

155 I 213

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

156 I 213

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

157 I 214

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

158 I 214

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

159 I 215

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

160 I 215

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

161 I Stair 3

1x4 T8 

Prismatic 

Wraparoun

d Pendant

E 32 33.6 2
Wall     

Switch
70 N ‐ ‐ 33.6 2 ‐ 70 200 0

162 I Stair 3

1x4 T8 

Prismatic 

Wraparoun

d Pendant

E 32 33.6 1
Wall     

Switch
30 N ‐ ‐ 33.6 1 ‐ 30 200 0

163 I Stair 3

2x4 T8 

Prismatic 

Recessed

E 32 33.6 3
Wall     

Switch
100 N ‐ ‐ 33.6 3 ‐ 100 200 0

164 I
Storage 

S400A

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

165 I
Custodian 

Closet

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

166 I Patrol Cove

Downlight 

Can CFL 

Double 

None 

Recessed

E 18 18.9 2
Wall     

Switch
40 N ‐ ‐ 18.9 2 ‐ 40 200 0

167 I 400B

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 1
Wall     

Switch
40 Y ‐ ‐ 42 1 OSPI 30 200 25



168 I 400B

2x4 T8 

Prismatic 

Recessed

E 32 33.6 5
Wall     

Switch
170 Y ‐ ‐ 33.6 5 OSDT 130 200 100

169 I 401

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

170 I 401

2x4 T8 

Prismatic 

Recessed

E 32 33.6 12
Wall     

Switch
400 Y ‐ ‐ 33.6 12 OSDT 320 200 200

171 I

Vice 

Principal 

Entry

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 3
Wall     

Switch
100 Y ‐ ‐ 33.6 3 OSPI 80 200 50

172 I

Vice 

Principal 

Office

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 4
Wall     

Switch
130 Y ‐ ‐ 33.6 4 OSPI 110 200 50

173 I
Corridor 

400

2x4 T8 

Prismatic 

Recessed

E 32 33.6 20
Wall     

Switch
670 N ‐ ‐ 33.6 20 ‐ 670 200 0

174 I
Copy/Phon

e S400C

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 N ‐ ‐ 33.6 1 ‐ 30 200 0

175 I
Storage 

400D

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

176 I Men

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

177 I Women

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

178 I 402

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 1
Wall     

Switch
40 Y ‐ ‐ 42 1 OSDT 30 200 25

179 I 402

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

180 I 403

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

181 I 403

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

182 I 404

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 1
Wall     

Switch
40 Y ‐ ‐ 42 1 OSDT 30 200 25

183 I 404

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

184 I 405

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

185 I 405

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

186 I 406

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

187 I 406

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

188 I 407

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

189 I 407

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

190 I 408

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 5
Wall     

Switch
210 Y ‐ ‐ 42 5 OSDT 170 200 100

191 I 408

2x4 T8 

Prismatic 

Recessed

E 32 33.6 10
Wall     

Switch
340 Y ‐ ‐ 33.6 10 OSDT 270 200 175

192 I
Prep Room 

408

2x4 T8 

Prismatic 

Recessed

E 32 33.6 3
Wall     

Switch
100 Y ‐ ‐ 33.6 3 OSUS 80 200 50

193 I S408

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 200 0

194 I 409

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75



195 I 409

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

196 I 410

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

197 I 410

2x4 T8 

Prismatic 

Recessed

E 32 33.6 12
Wall     

Switch
400 Y ‐ ‐ 33.6 12 OSDT 320 200 200

198 I 411

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

199 I 411

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

200 I 413

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

201 I 413

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

202 I
Mechanical 

Rm M300A

Strip T8 

Wire Cage 

Grid 

Mount

E 32 33.6 6
Wall     

Switch
200 N ‐ ‐ 33.6 6 ‐ 160 200 100

203 I
Electrical 

Room 300B

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 N ‐ ‐ 33.6 1 ‐ 30 200 0

204 I
Storage 

300C

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 200 0

205 I Girls

2x4 T8 

Prismatic 

Recessed

E 32 33.6 3
Wall     

Switch
100 Y ‐ ‐ 33.6 3 OSUS 80 200 50

206 I Girls

Downlight 

Can CFL 

Double 

None 

Recessed

E 18 18.9 1
Wall     

Switch
20 Y ‐ ‐ 18.9 1 OSUS 20 200 0

207 I Girls

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 3
Wall     

Switch
100 Y ‐ ‐ 33.6 3 OSUS 80 200 50

208 I Boys

2x4 T8 

Prismatic 

Recessed

E 32 33.6 3
Wall     

Switch
100 Y ‐ ‐ 33.6 3 OSUS 80 200 50

209 I Boys

Downlight 

Can CFL 

Double 

None 

Recessed

E 18 18.9 1
Wall     

Switch
20 Y ‐ ‐ 18.9 1 OSUS 20 200 0

210 I Boys

Vanity U/D 

T8 

Prismatic 

Wall 

Mount

E 32 33.6 3
Wall     

Switch
100 Y ‐ ‐ 33.6 3 OSUS 80 200 50

211 I 302

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 1
Wall     

Switch
40 Y ‐ ‐ 42 1 OSDT 30 200 25

212 I 302

2x4 T8 

Prismatic 

Recessed

E 32 33.6 19
Wall     

Switch
640 Y ‐ ‐ 33.6 19 OSDT 510 200 325

213 I 303

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 1
Wall     

Switch
40 Y ‐ ‐ 42 1 OSDT 30 200 25

214 I 303

2x4 T8 

Prismatic 

Recessed

E 32 33.6 6
Wall     

Switch
200 Y ‐ ‐ 33.6 6 OSDT 160 200 100

215 I 304

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 1
Wall     

Switch
40 Y ‐ ‐ 42 1 OSDT 30 200 25

216 I 304

2x4 T8 

Prismatic 

Recessed

E 32 33.6 6
Wall     

Switch
200 Y ‐ ‐ 33.6 6 OSDT 160 200 100

217 I 305

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

218 I 305

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

219 I 306

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 1
Wall     

Switch
40 Y ‐ ‐ 42 1 OSDT 30 200 25

220 I 306

2x4 T8 

Prismatic 

Recessed

E 32 33.6 6
Wall     

Switch
200 Y ‐ ‐ 33.6 6 OSDT 160 200 100



221 I 307

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

222 I 307

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

223 I 308

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

224 I 308

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

225 I 309

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

226 I 309

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

227 I 310

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

228 I 310

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

229 I 311

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

230 I 311

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

231 I 312

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

232 I 312

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

233 I 313

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

234 I 313

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

235 I 314

2x2 T5 Biax 

Prismatic 

Recessed

E 40 42 3
Wall     

Switch
130 Y ‐ ‐ 42 3 OSDT 100 200 75

236 I 314

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

237 I 315

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 200 150

238 I Stair 1

1x4 T8 

Prismatic 

Wraparoun

d 

Pendant/G

rid Mt

E 32 33.6 3
Wall     

Switch
100 N ‐ ‐ 33.6 3 ‐ 100 200 0

239 I Stair 1

2x4 T8 

Prismatic 

Recessed

E 32 33.6 3
Wall     

Switch
100 N ‐ ‐ 33.6 3 ‐ 100 200 0

240 I Stair 2

1x4 T8 

Prismatic 

Wraparoun

d 

Pendant/G

rid Mt

E 32 33.6 3
Wall     

Switch
100 N ‐ ‐ 33.6 3 ‐ 100 200 0

241 I Stair 2

2x4 T8 

Prismatic 

Recessed

E 32 33.6 3
Wall     

Switch
100 N ‐ ‐ 33.6 3 ‐ 100 200 0

242 E Front

HPS 

Wallpack 

Wall 

Mount

M 150 157.5 5 PC/TC 790 Y

109W LED 

Wall 

Luminaire, 

8604 

Lumens, 

4K, Med 

Forward 

Throw

‐ 109 109 5 PC/TC 440 200 875

243 E Left

HPS 

Wallpack 

Wall 

Mount

M 150 157.5 5 PC/TC 790 Y

109W LED 

Wall 

Luminaire, 

8604 

Lumens, 

4K, Med 

Forward 

Throw

‐ 109 109 5 PC/TC 440 200 875



244 E Right

HPS 

Wallpack 

Wall 

Mount

M 150 157.5 5 PC/TC 790 Y

109W LED 

Wall 

Luminaire, 

8604 

Lumens, 

4K, Med 

Forward 

Throw

‐ 109 109 5 PC/TC 440 200 875

245 E Back

HPS 

Wallpack 

Wall 

Mount

M 150 157.5 7 PC/TC 1100 Y

109W LED 

Wall 

Luminaire, 

8604 

Lumens, 

4K, Med 

Forward 

Throw

‐ 109 109 7 PC/TC 610 200 1225

246 E Courtyard

HPS 

Wallpack 

Wall 

Mount

M 150 157.5 11 PC/TC 1730 Y

109W LED 

Wall 

Luminaire, 

8604 

Lumens, 

4K, Med 

Forward 

Throw

‐ 109 109 11 PC/TC 960 200 1925

247 E
Parking/Ro

adway

HPS Single‐

Head 

Shoebox 

Pole 

Mount

M 250 262.5 14 PC/TC 3680 Y

158W LED 

Single 

Head 

Shoebox 

Poel 

Mount

‐ 158 158 14 PC/TC 1770 200 4775

248 E
Parking/Ro

adway

HPS 

Double‐

Head 

Shoebox 

Pole 

Mount

M 250 262.5 4 PC/TC 1050 Y

158W LED 

Double 

Head 

Shoebox 

Poel 

Mount

‐ 158 158 4 PC/TC 510 200 1350

Total  67,490 46,700 49,600 51,975            



Key #

Exterior or 

Interior 

(E/I)

Space 

Name/Typ

e

Fixture 

Descriptio

n

Ballast
Watts 

/Lamp

Watts / 

Fixture

Qty Of 

Fixtures

Lighting 

Controls

Total 

Lighting 

Watts For 

Space

Efficiency 

Measure? 

(Y/N)

Fixture 

Descriptio

n

Ballast  
Watts / 

Lamp

Watts / 

Fixture

Qty Of 

Fixtures

Lighting 

Controls

Total 

Lighting 

Watts For 

Space

Cost To 

Implement 

For Space 

($)

kWh saved at 

2500 

operating 

hours

1 I  A1

2x4 T8 
Prismatic 
Ceiling 
Mount

E 32 33.6 18
Wall     

Switch
600 Y - - 33.6 18 OSDT 480 220 300

2 I  A1 Toilet

1x4 T8 

Prismatic 

Ceiling 

Mount

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSUS 50 220 50

3 I  A1 Storage

1x4 T8 

Prismatic 

Wraparoun

d Ceiling 

Mount

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSUS 50 220 50

4 I  A2

2x4 T8 

Prismatic 

Ceiling 

Mount

E 32 33.6 18
Wall     

Switch
600 Y - - 33.6 18 OSDT 480 220 300

5 I  A2 Toilet

1x4 T8 

Prismatic 

Ceiling 

Mount

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSUS 50 220 50

6 I  A2 Storage

1x4 T8 

Prismatic 

Wraparoun

d Ceiling 

Mount

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSUS 50 220 50

7 I  Office A3

2x4 T8 

Prismatic 

Ceiling 

Mount

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSPI 50 220 50

8 I  A4

2x4 T8 

Prismatic 

Ceiling 

Mount

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSPI 50 220 50

9 I  Girls

2x2 T8 U6 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y - - 33.6 1 OSUS 30 220 0

10 I  Girls

2x2 T12 U6 

Prismatic 

Recessed

E 34 35.7 2
Wall     

Switch
70 Y - - 35.7 2 OSUS 60 220 25

11 I  A5

Single Bulb 

A19 None 

Pendant

Screw‐in 60 63 1
Wall     

Switch
60 Y - - 63 1 OSPI 50 220 25

12 I  Boys

2x2 T12 U6 

Prismatic 

Recessed

E 34 35.7 3
Wall     

Switch
110 Y - - 35.7 3 OSUS 90 220 50

13 I  A6

1x4 T8 

Prismatic 

Wraparoun

d Ceiling 

Mount

E 32 33.6 12
Wall     

Switch
400 Y - - 33.6 12 OSDT 320 220 200

14 I  Speech A8

1x4 T8 

Prismatic 

Wraparoun

d Ceiling 

Mount

E 32 33.6 4
Wall     

Switch
130 Y - - 33.6 4 OSDT 110 220 50

15 I  Staff Toilet

2x2 T8 U6 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y - - 33.6 1 AMSS 30 220 0

16 I 
Main 

Hallway

1x4 T8 

Prismatic 

Wraparoun

d Ceiling 

Mount

E 32 33.6 22
Wall     

Switch
740 N - - 33.6 22 - 740 220 0

17 I  Gym Entry

1x4 T8 

Prismatic 

Wraparoun

d Ceiling 

Mount

E 32 33.6 1
Wall     

Switch
30 N - - 33.6 1 - 30 220 0

18 I 
Gymnasiu

m

High Bay 

MH Safety 

Lens 

Ceiling 

Mount

M 250 262.5 11
Wall     

Switch
2890 N

2X4 High 
Bay 
Troffer, 
(6)T5 
Fluroescent 
Lamping, 
4K, 
Wireguard 

E 28 29.4 11 - 320 220 6425

19 I 
Faculty 

Room

Globe w/ 

Round 

Reflector 

A19 

Frosted 

Globe 

Ceiling 

Mount

Screw‐in 60 63 8
Wall     

Switch
500 N - - 63 8 - 500 220 0

Lighting Fixture And Control Log ‐  ZZZ1232098 Frankling Twp BOE ‐ Franklin Park Annex
General Data Existing Proposed



20 I 
Faculty 

Toilet

Vanity A19 

Frosted 

Globe Wall 

Mount

Screw‐in 60 63 1
Wall     

Switch
60 Y - - 63 1 AMSS 50 220 25

21 I 
Store 

Room

1x4 T12   

Prismatic 

Wraparoun

d Ceiling 

Mount

M 34 35.7 1
Wall     

Switch
40 Y - - 35.7 1 AMSS 30 220 25

22 I  PE Office

Single Bulb 

w/ Round 

Refl A19 

None 

Pendant

Screw‐in 60 63 1
Wall     

Switch
60 N - - 63 1 OSPI 50 220 25

23 I  A9

2x4 T12 

Prismatic 

Recessed

M 34 35.7 6
Wall     

Switch
210 N - - 35.7 6 OSDT 170 220 100

24 I  Vestibule A

1x4 T8 

Prismatic 

Wraparoun

d Ceiling 

Mount

E 32 33.6 2
Wall     

Switch
70 N - - 33.6 2 - 70 220 0

25 I  Office  

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 3
Wall     

Switch
100 Y - - 33.6 3 OSPI 80 220 50

26 I  Office‐ A

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 2 AMSS 70 N - - 33.6 2 - 70 220 0

27 I  Office‐ B

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 2 AMSS 70 N - - 33.6 2 - 70 220 0

28 I  Office‐ C

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 2 AMSS 70 N - - 33.6 2 - 70 220 0

29 I  Office‐ D

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 4
Wall     

Switch
130 Y - - 33.6 4 OSPI 110 220 50

30 I  A10

2x4 T8 

Prismatic 

Ceiling 

Mount

E 32 33.6 15
Wall     

Switch
500 Y - - 33.6 15 OSDT 400 220 250

31 I  A10 Toilet

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 1 AMSS 30 N - - 33.6 1 - 30 220 0

32 I 
A10 

Storage

2x4 T8 18 

Cell 

Parabolic 

Recessed

E 32 33.6 1 AMSS 30 N - - 33.6 1 - 30 220 0

33 I  Boiler A11

Single Bulb 

w/ Round 

Refl A19 

None 

Pendant

Screw‐in 60 63 8
Wall     

Switch
500 N

Screw Base 
, 26W CFL

Integral 26 27.3 8 - 220 220 700

34 I  A12

2x4 T8 

Prismatic 

Ceiling 

Mount

E 32 33.6 2
Wall     

Switch
70 Y - - 33.6 2 OSPI 50 220 50

35 I 
Speech 

A13

2x4 T8 

Prismatic 

Ceiling 

Mount

E 32 33.6 1 AMSS 30 N - - 33.6 1 - 30 220 0

36 I  A14

2x4 T8 

Prismatic 

Ceiling 

Mount

E 32 33.6 15
Wall     

Switch
500 Y ‐ ‐ 33.6 15 OSDT 400 220 250

37 I 
A14 

Storage
    0 0 0 Y ‐ ‐ 0 0 OSUS 0 220 0

38 I  A15

2x4 T8 

Prismatic 

Ceiling 

Mount

E 32 33.6 18
Wall     

Switch
600 Y ‐ ‐ 33.6 18 OSDT 480 220 300

39 I  A15 Toilet

2x4 T8 

Prismatic 

Ceiling 

Mount

E 32 33.6 2 AMSS 70 Y ‐ ‐ 33.6 2 OSUS 50 220 50

40 I 
A15 

Storage

1x4 T8 

Prismatic 

Wraparoun

d Ceiling 

Mount

E 32 33.6 1 AMSS 30 Y ‐ ‐ 33.6 1 OSUS 30 220 0

41 I 
New 

Addtn. Hall

2x4 T8 

Prismatic 

Recessed

E 32 33.6 10
Wall     

Switch
340 N ‐ ‐ 33.6 10 - 340 220 0

42 I  A16

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 220 150



43 I  A16 Toilet

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 220 0

44 I  A17

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 220 150

45 I  A17 Toilet

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 220 0

46 I  Storage

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 220 0

47 I  Storage

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 AMSS 30 220 0

48 I  A18

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 220 150

49 I  A18 Toilet

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 220 0

50 I  A19

2x4 T8 

Prismatic 

Recessed

E 32 33.6 9
Wall     

Switch
300 Y ‐ ‐ 33.6 9 OSDT 240 220 150

51 I  A19 Toilet

2x4 T8 

Prismatic 

Recessed

E 32 33.6 1
Wall     

Switch
30 Y ‐ ‐ 33.6 1 OSUS 30 220 0

52 E
Main 

Entrance

CFL Spiral 

Square 

Downlights 

Glass Lens? 

Recessed

E 26 27.3 3
Wall     

Switch
80 Y

17W LED 

Recesssed 

Downlight 

W/Glass 

Lens, 1150 

Lumens, 4K

‐ 18 18 3 PC/TC 40 670 100

53 E
Main 

Entrance

Wall Pack 

70W HPS
M 70 73.5 2 PC/TC 150 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐ 47 47 2 PC/TC 80 520 175

54 E Front
Wall Pack 

70W HPS
M 70 73.5 2 PC/TC 150 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐ 47 47 2 PC/TC 80 520 175

55 E Right
Wall Pack 

70W HPS
M 70 73.5 3 PC/TC 220 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐ 47 47 3 PC/TC 110 670 275

56 E Back
Wall Pack 

70W HPS
M 70 73.5 2 PC/TC 150 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐ 47 47 2 PC/TC 80 520 175

Total  12,320 7,900 14,120 11,050            



Franklin Twp Middle School

Lighting Fixture And Control Log ‐zzz1232098 FTBOE  ‐ FTMS
General Data Existing Proposed

Key #

Exterior or 

Interior 

(E/I)

Ann. 

Operating 

Hours

Space Name/Type Fixture Description Ballast
Watts 

/Lamp

Watts / 

Fixture

Qty Of 

Fixtures

Lighting 

Controls

Total 

Lighting 

Watts For 

Space

Annual 

kWh

Efficiency 

Measure? 

(Y/N)

Qty Of 

Fixtures
Fixture Description Ballast  

System 

Watts

total lighting 

watts
Annual kWh

1 I 1900 CORRIDOR 200 2x4 T8 Prismatic Recessed E 32 134.4 22
Wall      

Switch
2957 5618 N 22.00  (LED-BT24) LED 2x4 Fixture 46 1012 1923

2 I 1900 200 2x4 T8 Prismatic Recessed E 32 134.4 8
Wall      

Switch
1075 2043 Y 8.00  (LED-BT24) LED 2x4 Fixture 46 368 699

3 I 1900 201 2x4 T8 Prismatic Recessed E 32 134.4 12
Wall      

Switch
1613 3064 Y 12.00  (LED-BT24) LED 2x4 Fixture 46 552 1049

4 I 8760 STAIRWELL 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall      

Switch
269 2355 N 2.00  (LED-BT24) LED 2x4 Fixture 46 92 806

5 I 1900 202 2x4 T8 Prismatic Recessed E 32 134.4 12
Wall      

Switch
1613 3064 Y 12.00  (LED-BT24) LED 2x4 Fixture 46 552 1049

6 I 1900 203 2x4 T8 Prismatic Recessed E 32 134.4 12
Wall      

Switch
1613 3064 Y 12.00  (LED-BT24) LED 2x4 Fixture 46 552 1049

7 I 1900 204 2x4 T8 Prismatic Recessed E 32 134.4 12
Wall      

Switch
1613 3064 Y 12.00  (LED-BT24) LED 2x4 Fixture 46 552 1049

8 I 1900 205 2x4 T8 Prismatic Recessed E 32 134.4 6
Wall      

Switch
806 1532 Y 6.00  (LED-BT24) LED 2x4 Fixture 46 276 524

9 I 1900 206 2x4 T8 Prismatic Recessed E 32 134.4 3
Wall      

Switch
403 766 Y 3.00  (LED-BT24) LED 2x4 Fixture 46 138 262

10 I 1900 207 2x4 T8 Prismatic Recessed E 32 134.4 15
Wall      

Switch
2016 3830 Y 15.00  (LED-BT24) LED 2x4 Fixture 46 690 1311

11 I 1900 208 2x4 T8 Prismatic Recessed E 32 134.4 7
Wall      

Switch
941 1788 Y 7.00  (LED-BT24) LED 2x4 Fixture 46 322 612

12 I 1900 209 Women 2x4 T8 Prismatic Recessed E 32 134.4 5
Wall      

Switch
672 1277 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

13 I 1900 210 2x4 T8 Prismatic Recessed E 32 134.4 10
Wall      

Switch
1344 2554 Y 10.00  (LED-BT24) LED 2x4 Fixture 46 460 874

14 I 1900 211 Cust/Roof Access
1x4 T8 Prismatic Wraparound Chain 

Pendant
E 32 67.2 1

Wall      
Switch

67 128 Y 1
 (LED-T8 Tube, 2x) LED T8 Tubes with 

External Driver
42 42 80

15 I 1900 212 2x4 T8 Prismatic Recessed E 32 134.4 15
Wall      

Switch
2016 3830 Y 15.00  (LED-BT24) LED 2x4 Fixture 46 690 1311

16 I 8760 STAIRWELL 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall      

Switch
269 2355 N 2.00  (LED-BT24) LED 2x4 Fixture 46 92 806

17 I 1900 213 Men 2x4 T8 Prismatic Recessed E 32 134.4 5
Wall      

Switch
672 1277 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

18 I 1900 214 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall      

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

19 I 1900 215 2x4 T8 Prismatic Recessed E 32 134.4 15
Wall      

Switch
2016 3830 Y 15.00  (LED-BT24) LED 2x4 Fixture 46 690 1311

20 I 1900 216 2x4 T8 Prismatic Recessed E 32 134.4 4
Wall      

Switch
538 1021 Y 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

21 I 1900 217 2x4 T8 Prismatic Recessed E 32 134.4 15
Wall      

Switch
2016 3830 Y 15.00  (LED-BT24) LED 2x4 Fixture 46 690 1311

22 I 1900 218 2x4 T8 Prismatic Recessed E 32 134.4 15
Wall      

Switch
2016 3830 Y 15.00  (LED-BT24) LED 2x4 Fixture 46 690 1311

23 I 1900 219 2x4 T8 Prismatic Recessed E 32 134.4 15
Wall      

Switch
2016 3830 Y 15.00  (LED-BT24) LED 2x4 Fixture 46 690 1311

24 I 1900 220 2x4 T8 Prismatic Recessed E 32 134.4 3
Wall      

Switch
403 766 Y 3.00  (LED-BT24) LED 2x4 Fixture 46 138 262

25 I 8760 STAIRWELL 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall      

Switch
269 2355 N 2.00  (LED-BT24) LED 2x4 Fixture 46 92 806



26 I 1900 221 2x4 T8 Prismatic Recessed E 32 134.4 9
Wall      

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

27 I 1900 222 2x4 T8 Prismatic Recessed E 32 134.4 15
Wall      

Switch
2016 3830 Y 15.00  (LED-BT24) LED 2x4 Fixture 46 690 1311

28 I 1900 224 2x4 T8 Prismatic Recessed E 32 134.4 9
Wall      

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

29 I 1900 224A 2x4 T8 Prismatic Recessed E 32 134.4 3
Wall      

Switch
403 766 Y 3.00  (LED-BT24) LED 2x4 Fixture 46 138 262

30 I 1900 CORRIDOR 400 2x4 T8 Prismatic Recessed E 32 134.4 30
Wall      

Switch
4032 7661 N 30.00  (LED-BT24) LED 2x4 Fixture 46 1380 2622

31 I 1900 400
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall      
Switch

806 1532 Y 12
 (LED-T8 Tube, 2x) LED T8 Tubes with 

External Driver
42 504 958

32 I 1900 401
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 10

Wall      
Switch

672 1277 Y 10
 (LED-T8 Tube, 2x) LED T8 Tubes with 

External Driver
42 420 798

33 I 1900 402
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall      
Switch

806 1532 Y 12
 (LED-T8 Tube, 2x) LED T8 Tubes with 

External Driver
42 504 958

34 I 1900 403
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall      
Switch

806 1532 Y 12
 (LED-T8 Tube, 2x) LED T8 Tubes with 

External Driver
42 504 958

35 I 1900 404
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall      
Switch

806 1532 Y 12
 (LED-T8 Tube, 2x) LED T8 Tubes with 

External Driver
42 504 958

36 I 1900 405
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall      
Switch

806 1532 Y 12
 (LED-T8 Tube, 2x) LED T8 Tubes with 

External Driver
42 504 958

37 I 1900 406
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 16

Wall       

Switch
1075 2043 Y 16

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 672 1277

38 I 1900 407
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall       

Switch
806 1532 Y 12

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 504 958

39 I 1900 408 WOMEN 2x4 T8 Prismatic Recessed E 32 134.4 5
Wall       

Switch
672 1277 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

40 I 1900 409
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall       

Switch
806 1532 Y 12

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 504 958

41 I 1900 410 CUST
1x4 T8 Prismatic Wraparound Chain 

Pendant
E 32 67.2 1

Wall       

Switch
67 128 Y 1

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

42 I 1900 411
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall       

Switch
806 1532 Y 12

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 504 958

43 I 1900 412 MEN 2x4 T8 Prismatic Recessed E 32 134.4 5
Wall       

Switch
672 1277 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

44 I 1900 413 2x4 T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

45 I 8760 STAIRWELL
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 2

Wall       

Switch
134 1177 N 2

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 736

46 I 1900 414
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 10

Wall       

Switch
672 1277 Y 10

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 420 798

47 I 1900 415 2x4 T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

48 I 1900 Faculty Women's Vest 2x2 T8 U6 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

49 I 1900 Storage 2x4 T8 Prismatic Chain Pendant E 32 134.4 1
Wall       

Switch
134 255 Y 1

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 84 160

50 I 1900 Faculty Women's Room 2x2 T8 U6 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

51 I 1900 Faculty Men's Room 2x2 T8 U6 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

52 I 1900 417 2x4 T8 Prismatic Recessed E 32 134.4 3
Wall       

Switch
403 766 Y 3.00  (LED-BT24) LED 2x4 Fixture 46 138 262

53 I 1900 418
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 10

Wall       

Switch
672 1277 Y 10

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 420 798

54 I 1900 419 2x4 T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

55 I 8760 STAIRWELL
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 2 KS 134 1177 N 2

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 736



56 I 1900 DISPLAY CASE 4' Strip T8 Prismatic Recessed M 32 33.6 1
Wall       

Switch
34 64 N 1

 (LED-T8 Tube, 1x) LED T8 Tubes with 
External Driver

21 21 40

57 I 1900 421 2x4 T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

58 I 1900
422 TH. CONTROL 

BOOTH
Downlight Can   0 0 0 0 N 0 ‐ ‐ ‐ 0 0

59 I 1900 423 2x4 T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

60 I 1900 425 2x4 T8 Prismatic Recessed E 32 134.4 8
Wall       

Switch
1075 2043 Y 8.00  (LED-BT24) LED 2x4 Fixture 46 368 699

61 I 1900 425 2x2 T8 U6 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

62 I 8760 STAIRWELL 2x4 T8 Prismatic Recessed E 32 100.8 6
Wall       

Switch
605 5298 Y 6.00  (LED-BT24) LED 2x4 Fixture 46 276 2418

63 I 1900 426
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall       

Switch
806 1532 Y 12

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 504 958

64 I 1900 427
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 10

Wall       

Switch
672 1277 Y 10

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 420 798

65 I 1900 428
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 10

Wall       

Switch
672 1277 Y 10

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 420 798

66 I 1900 429
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall       

Switch
806 1532 Y 12

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 504 958

67 I 1900 430 Staff Men 2x4 T8 Prismatic Recessed E 32 134.4 5
Wall       

Switch
672 1277 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

68 I 1900 431
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall       

Switch
806 1532 Y 12

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 504 958

69 I 1900 432 C‐8 Custodian
1x4 T8 Prismatic Wraparound Chain 

Pendant
E 32 67.2 1

Wall       

Switch
67 128 Y 1

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

70 I 1900 433
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall       

Switch
806 1532 Y 12

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 504 958

71 I 1900 434 Staff Women 2x4 T8 Prismatic Recessed E 32 134.4 5
Wall       

Switch
672 1277 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

72 I 1900 435
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 10

Wall       

Switch
672 1277 Y 10

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 420 798

73 I 1900 436
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 16

Wall       

Switch
1075 2043 Y 16

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 672 1277

74 I 1900 437 2x4 T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

75 I 1900 438
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall       

Switch
806 1532 Y 12

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 504 958

76 I 1900 439 2x4 T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

77 I 1900 440
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 12

Wall       

Switch
806 1532 Y 12

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 504 958

78 I 8760 STAIRWELL 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 2355 N 2.00  (LED-BT24) LED 2x4 Fixture 46 92 806

79 I 1900 Cove for 437/439
Downlight Can Quad CFL Plug-In None 

Recessed
18 18.9 2

Wall       

Switch
38 72 N 2 ‐ ‐ ‐ 38 72

80 I 1900 Cove for 442/444
Downlight Can Quad CFL Plug-In None 

Recessed
18 18.9 2

Wall       

Switch
38 72 N 2 ‐ ‐ ‐ 38 72

81 I 1900 442 2x4 T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

82 I 1900 444 2x4 T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

83 I 1900 100 GUIDANCE 2x4 T8 Prismatic Recessed E 32 134.4 20
Wall       

Switch
2688 5107 Y 20.00  (LED-BT24) LED 2x4 Fixture 46 920 1748

84 I 1900 100 ENTRY 2x4 T8 Prismatic Recessed E 32 134.4 1
Wall       

Switch
134 255 Y 1.00  (LED-BT24) LED 2x4 Fixture 46 46 87

85 I 1900 100A
1x4 T8 Prismatic Wraparound Chain 

Pendant
E 32 67.2 2

Wall       

Switch
134 255 Y 2

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160



86 I 1900 100B
1x4 T8 Prismatic Wraparound Chain 

Pendant
E 32 67.2 2

Wall       

Switch
134 255 Y 2

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160

87 I 1900 100C 2x4 T8 Prismatic Recessed E 32 134.4 4
Wall       

Switch
538 1021 Y 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

88 I 1900 100D 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

89 I 1900 100E 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

90 I 1900 100F 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

91 I 1900 100G 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

92 I 1900 100H 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

93 I 1900 100I 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

94 I 1900 100J RECORDS 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

95 I 1900 100K 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

96 I 1900 100L 2x4 T8 Prismatic Recessed E 32 134.4 8
Wall       

Switch
1075 2043 Y 8.00  (LED-BT24) LED 2x4 Fixture 46 368 699

97 I 1900 101 2x4 T8 Prismatic Recessed E 32 134.4 4
Wall       

Switch
538 1021 Y 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

98 I 1900 102 2x4 T8 18‐Cell Parabolic Cube Recessed E 32 100.8 6
Wall       

Switch
605 1149 Y 6  (LED-BT24) LED 2x4 Fixture 46 276 524

99 I 1900 102A 2x4 T8 18‐Cell Parabolic Cube Recessed E 32 100.8 4
Wall       

Switch
403 766 Y 4  (LED-BT24) LED 2x4 Fixture 46 184 350

100 I 1900 102B 2x4 T8 Prismatic Recessed E 32 134.4 4
Wall       

Switch
538 1021 Y 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

101 I 1900 103  T8   E 32 0 4
Wall       

Switch
0 0 Y 4 ‐ ‐ ‐ 0 0

102 I 1900 104 2x4 T8 Prismatic Recessed E 32 100.8 1
Wall       

Switch
101 192 Y 1.00  (LED-BT24) LED 2x4 Fixture 46 46 87

103 I 1900 104 WOMEN 2x2 U6 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

104 I 1900 104 MEN 2x2 U6 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

105 I 1900 104 HALL
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 2

Wall       

Switch
134 255 Y 2

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160

106 I 1900 105 2x4 T8 Prismatic Ceiling Mount E 32 134.4 9
Wall       

Switch
1210 2298 Y 9

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 756 1436

107 I 1900 106 2x4 T8 Prismatic Recessed E 32 100.8 4
Wall       

Switch
403 766 Y 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

108 I 1900 106A 2x4 T8 18‐Cell Parabolic Cube Recessed E 32 100.8 2
Wall       

Switch
202 383 Y 2  (LED-BT24) LED 2x4 Fixture 46 92 175

109 I 1900 106B 2x4 T8 18‐Cell Parabolic Cube Recessed E 32 100.8 1
Wall       

Switch
101 192 Y 1  (LED-BT24) LED 2x4 Fixture 46 46 87

110 I 1900 106C 2x4 T8 18‐Cell Parabolic Cube Recessed E 32 100.8 1
Wall       

Switch
101 192 Y 1  (LED-BT24) LED 2x4 Fixture 46 46 87

111 I 1900 106D 2x4 T8 Prismatic Recessed E 32 100.8 4
Wall       

Switch
403 766 Y 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

112 I 1900 106E 2x4 T8 Prismatic Recessed E 32 100.8 1
Wall       

Switch
101 192 Y 1.00  (LED-BT24) LED 2x4 Fixture 46 46 87

113 I 1900 107 2x4 T8 18‐Cell Parabolic Cube Recessed E 32 100.8 2
Wall       

Switch
202 383 Y 2  (LED-BT24) LED 2x4 Fixture 46 92 175

114 I 1900 108 2x4 T8 Prismatic Ceiling Mount E 32 134.4 9
Wall       

Switch
1210 2298 Y 9

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 756 1436

115 I 1900 109 VEST 2x2 U6 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 N 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67



116 I 1900 109 LOBBY
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 2

Wall       

Switch
134 255 Y 2

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160

117 I 1900 109A
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 1

Wall       

Switch
67 128 Y 1

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

118 I 1900 109B
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 1

Wall       

Switch
67 128 Y 1

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

119 I 1900 109 STAFF LAV
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 1

Wall       

Switch
67 128 Y 1

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

120 I 1900 110 2x4 T8 Prismatic Recessed E 32 134.4 7
Wall       

Switch
941 1788 Y 7.00  (LED-BT24) LED 2x4 Fixture 46 322 612

121 I 1900 110A LAV
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 1

Wall       

Switch
67 128 Y 1

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

122 I 1900 110B 2x4 T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

123 I 1900 111
2x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 134.4 8

Wall       

Switch
1075 2043 Y 8

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 672 1277

124 I 1900 111 STAFF LAV
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 1

Wall       

Switch
67 128 Y 1

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

125 I 1900 112 2x4 T8 Prismatic Ceiling Mount E 32 134.4 9
Wall       

Switch
1210 2298 Y 9

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 756 1436

126 I 1900 113 WOMEN 2x4 T8 Prismatic Recessed E 32 134.4 5
Wall       

Switch
672 1277 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

127 I 1900 114 2x4 T8 Prismatic Ceiling Mount E 32 134.4 9
Wall       

Switch
1210 2298 Y 9

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 756 1436

128 I 1900 STAIRWELL
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 2

Wall       

Switch
134 255 N 2

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160

129 I 1900 115 CUST
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 1

Wall       

Switch
67 128 Y 1

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

130 I 1900 116 2x4 T8 Prismatic Ceiling Mount E 32 134.4 9
Wall       

Switch
1210 2298 Y 9

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 756 1436

131 I 1900 117 MEN 2x4 T8 Prismatic Recessed E 32 134.4 5
Wall       

Switch
672 1277 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

132 I 1900 118 2x4 T8 Prismatic Recessed E 32 100.8 5
Wall       

Switch
504 958 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

133 I 1900 118 2x2 U6 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

134 I 1900 118A Single Bulb Clear A19 None Pendant Screw‐in 60 63 2
Wall       

Switch
126 239 Y 2 GE 23W CFL -  Lamp Only 23 46 87

135 I 1900 DISPLAY 118
Downlight Can Quad CFL Plug‐In None 

Recessed
E 18 37.8 1

Wall       

Switch
38 72 N 1 ‐ ‐ ‐ 38 72

136 I 1900 119 2x4 T8 Prismatic Ceiling Mount E 32 134.4 14
Wall       

Switch
1882 3575 Y 14

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 1176 2234

137 I 1900 119A 2x2 U6 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

138 I 1900 120 2x4 T8 Prismatic Ceiling Mount E 32 134.4 9
Wall       

Switch
1210 2298 Y 9

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 756 1436

139 I 1900 121 2x4 T8 Prismatic Ceiling Mount E 32 134.4 9
Wall       

Switch
1210 2298 Y 9

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 756 1436

140 I 1900 122 2x4 T8 Prismatic Ceiling Mount E 32 134.4 9
Wall       

Switch
1210 2298 Y 9

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 756 1436

141 I 1900 123 2x4 T8 Prismatic Ceiling Mount E 32 134.4 4
Wall       

Switch
538 1021 Y 4

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 336 638

142 I 1900 124 2x4 T8 Prismatic Ceiling Mount E 32 134.4 15
Wall       

Switch
2016 3830 Y 15

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 1260 2394

143 I 1900 125 2x4 T8 Prismatic Ceiling Mount E 32 134.4 12
Wall       

Switch
1613 3064 Y 12

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 1008 1915

144 I 8760 STAIRWELL
1x4 T8 Prismatic Wraparound Ceiling 

Mount
E 32 67.2 2 KS 134 1177 N 2

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 736

145 I 1900 127 DANCE STUDIO 2x4 T8 Prismatic Ceiling Mount E 32 134.4 9
Wall       

Switch
1210 2298 Y 9

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 756 1436



146 I 1900 Classroom 300 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 27
Wall       

Switch
1814 3447 Y 27.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 1134 2155

147 I 1900 Classroom 301 2x4 Troffer T8 Prismatic Recessed E 32 134.4 15
Wall       

Switch
2016 3830 Y 15.00  (LED-BT24) LED 2x4 Fixture 46 690 1311

148 I 1900 Classroom 303 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 18
Wall       

Switch
1210 2298 Y 18.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 756 1436

149 I 1900  Classroom 305 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 18
Wall       

Switch
1210 2298 Y 18.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 756 1436

150 I 1900 Classroom 302 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 14
Wall       

Switch
941 1788 Y 14.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 588 1117

151 I 1900 Classroom 307 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 16
Wall       

Switch
1075 2043 Y 16.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 672 1277

152 I 1900 Classroom 304 2x4 Troffer T8 Prismatic Recessed E 32 134.4 7
Wall       

Switch
941 1788 Y 7.00  (LED-BT24) LED 2x4 Fixture 46 322 612

153 I 1900 Classroom 304 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 12
Wall       

Switch
806 1532 Y 12.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 504 958

154 I 1900 Classroom 309 1x4 Wrap Around T8 Prismatic Recessed E 32 67.2 18
Wall       

Switch
1210 2298 Y 18

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 756 1436

155 I 1900 Men Toilet 310  2x4 Troffer T8 Prismatic Recessed E 32 67.2 5
Wall       

Switch
336 638 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

156 I 1900 Womens Toilet 306 2x4 Troffer T8 Prismatic Recessed E 32 67.2 5
Wall       

Switch
336 638 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

157 I 1900 Electric Room 311 2x4 Wrap Around T8 Prismatic Pendant E 32 134.4 2
Wall       

Switch
269 511 N 2

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 168 319

158 I 1900 Lounge 313A 2x4 Troffer T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

159 I 1900 Adult Ed. Office 313B 2x4 Troffer T8 Prismatic Recessed E 32 134.4 6
Wall       

Switch
806 1532 Y 6.00  (LED-BT24) LED 2x4 Fixture 46 276 524

160 I 1900 Staff Toilet 313A 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 2
Wall       

Switch
130 247 Y 2.00  (LED-BT22) LED 2x2 Fixture 35 70 133

161 I 1900 Staff Toilet 313B 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 2
Wall       

Switch
130 247 Y 2.00  (LED-BT22) LED 2x2 Fixture 35 70 133

162 I 1900 Nurse 2x4 Wrap Around T8 Prismatic Surface E 32 134.4 1
Wall       

Switch
134 255 Y 1.00

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 84 160

163 I 1900 Nurse  8"x4' Wrap Around T8 Prismatic Surface E 32 67.2 1
Wall       

Switch
67 128 Y 1.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

164 I 1900 Nurse  1x12 Pendant  T8 Prismatic Pendant E 32 201.6 1
Wall       

Switch
202 383 Y 1 ‐ ‐ ‐ 202 384

165 I 1900 Nurse 1x4 Pendant T8 Prismatic Pendant E 32 134.4 1
Wall       

Switch
134 255 Y 1

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 84 160

166 I 1900 Exam Room 315 1x4 Wrap Around T8 Prismatic Pendant E 32 134.4 1
Wall       

Switch
134 255 Y 1

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 84 160

167 I 1900 Exam Room 1x4 Wrap Around T8 Prismatic Pendant E 32 134.4 1
Wall       

Switch
134 255 Y 1

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 84 160

168 I 1900 Office 315D 1x4 Wrap Around T8 Prismatic Pendant E 32 134.4 1
Wall       

Switch
134 255 Y 1

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 84 160

169 I 1900 Toilet 315A 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 1
Wall       

Switch
67 128 Y 1.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

170 I 1900 Records Room 315E 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 1
Wall       

Switch
67 128 Y 1.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

171 I 1900 Police Office  2x4 Wrap Around T8 Prismatic Surface E 32 134.4 1
Wall       

Switch
134 255 Y 1.00

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 84 160

172 I 2100 Main Office 319 1x12 Pendant  T8 Louver Pendant E 32 201.6 2
Wall       

Switch
403 847 Y 2 ‐ ‐ ‐ 403 846

173 I 2100 Main Office 319 8" Open Downlight 18DTT CFL  Recessed E 40 84 1
Wall       

Switch
84 176 Y 1 ‐ ‐ ‐ 84 176

174 I 2100 Main Desk 8" Open Downlight 18DTT CFL  Recessed E 40 84 6
Wall       

Switch
504 1058 Y 6 ‐ ‐ ‐ 504 1058

175 I 2100 Large Office 319D 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 14
Wall       

Switch
911 1914 Y 14.00  (LED-BT22) LED 2x2 Fixture 35 490 1029



176 I 1900 Kitchen 319K 2x4 Troffer T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 N 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

177 I 2100 Office 319J 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 4
Wall       

Switch
260 547 Y 4.00  (LED-BT22) LED 2x2 Fixture 35 140 294

178 I 2100 Office 319I 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 4
Wall       

Switch
260 547 Y 4.00  (LED-BT22) LED 2x2 Fixture 35 140 294

179 I 2100 Principal Office 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 4
Wall       

Switch
260 547 Y 4.00  (LED-BT22) LED 2x2 Fixture 35 140 294

180 I 2100 Principal Office 4" Open Wallwasher 13DTT CFL  Recessed E 13 13.65 3
Wall       

Switch
41 86 Y 3 ‐ ‐ ‐ 41 86

181 I 2100 Principal Office 6" Open Downlight 18DTT CFL  Recessed E 40 84 6
Wall       

Switch
504 1058 Y 6 ‐ ‐ ‐ 504 1058

182 I 2100 Copy Room 319G 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 6
Wall       

Switch
391 820 Y 6.00  (LED-BT22) LED 2x2 Fixture 35 210 441

183 I 2100 Copy Room 319F 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 4
Wall       

Switch
260 547 Y 4.00  (LED-BT22) LED 2x2 Fixture 35 140 294

184 I 1900 Toilet 319D 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 1
Wall       

Switch
67 128 Y 1.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

185 I 1900 Toilet 319E 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 1
Wall       

Switch
67 128 Y 1.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

186 I 1900 Cafeteria 8"x60 Indirect Pendant T8 Louver Pendant E 32 67.2 15
Wall       

Switch
1008 1915 N 15

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 630 1197

187 I 1900 Cafeteria 6" Open Downlight  A19  Recessed E 100 105 40
Wall       

Switch
4200 7980 N 40 GE 13W LED A19 -  Lamp Only 13 520 988

188 I 1900 Cafeteria Rear 2x4 Troffer T8 Prismatic Recessed E 32 134.4 15
Wall       

Switch
2016 3830 N 15.00  (LED-BT24) LED 2x4 Fixture 46 690 1311

189 I 1900 Service Area 2x4 Troffer T8 Prismatic Recessed E 32 67.2 9
Wall       

Switch
605 1149 N 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

190 I 1900 Service Area 8"x12' Indirect Pendant T8 Louver Pendant E 32 201.6 1
Wall       

Switch
202 383 N 1 ‐ ‐ ‐ 202 384

191 I 1900 Service Area 8"x20' Indirect Pendant T8 Louver Pendant E 32 336 1
Wall       

Switch
336 638 N 1 ‐ ‐ ‐ 336 638

192 I 1900 Service Area
6" Open Downlight 18DTT CFL Glass Lens 

Recessed
E 20 21 16

Wall       

Switch
336 638 N 16 ‐ ‐ ‐ 336 638

193 I 1900 Kitchen 2x4 Troffer T8 Prismatic Recessed E 32 67.2 18
Wall       

Switch
1210 2298 N 18.00  (LED-BT24) LED 2x4 Fixture 46 828 1573

194 I 1900 Kitchen 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 7
Wall       

Switch
456 866 N 7  (LED-BT22) LED 2x2 Fixture 35 245 466

195 I 1900 Kitchen Corridor 2x4 Troffer T8 Prismatic Recessed E 32 100.8 4
Wall       

Switch
403 766 N 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

196 I 1900 Kitchen Office 2x4 Troffer T8 Prismatic Recessed E 32 134.4 1
Wall       

Switch
134 255 Y 1.00  (LED-BT24) LED 2x4 Fixture 46 46 87

197 I 1900 Kitchen Storage 2x4 Troffer T8 Prismatic Recessed E 32 134.4 3
Wall       

Switch
403 766 Y 3.00  (LED-BT24) LED 2x4 Fixture 46 138 262

198 I 1900 Kitchen Locker Room 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 1
Wall       

Switch
65 124 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

199 I 1900 Kitchen Toilet 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 1
Wall       

Switch
65 124 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

200 I 1900 Storage 319 C 2x4 Troffer T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

201 I 1900 Storage 319B 2x4 Troffer T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

202 I 1900 Auditorium 701 6" Wallwasher PAR 38  Recessed E 90 94.5 4
Wall       

Switch
378 718 N 4

 (LED - PAR38/20W) LED - PAR38 Lamp 
Only

20 80 152

203 I 1900 Auditorium 701 6" Open Downlight PAR 38  Recessed E 90 94.5 65
Wall       

Switch
6143 11671 N 65

 (LED - PAR38/20W) LED - PAR38 Lamp 
Only

20 1300 2470

204 I 1900 Auditorium 701 Decorative Wall Sconce MH  Surface E 150 157.5 8
Wall       

Switch
1260 2394 N 8 ‐ ‐ ‐ 1260 2394

205 I 1900 Auditorium 701 6" Cylinder PAR 38  Surface E 90 94.5 4
Wall       

Switch
378 718 N 4

 (LED - PAR38/20W) LED - PAR38 Lamp 
Only

20 80 152



206 I 1900 Stage 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 8
Wall       

Switch
538 1021 N 8.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 336 638

207 I 1900 Stage 1x8 Wrap Around T8 Prismatic Pendant E 32 134.4 1
Wall       

Switch
134 255 N 1

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 84 160

208 I 1900 Police Office 312  2x4 Troffer T8 Prismatic Recessed E 32 134.4 4
Wall       

Switch
538 1021 Y 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

209 I 1900 Deans Office 314 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 14
Wall       

Switch
941 1788 Y 14.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 588 1117

210 I 1900 Toilet 316 2x4 Troffer T8 Prismatic Recessed E 32 100.8 4
Wall       

Switch
403 766 Y 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

211 I 1900 Toilet 320 2x4 Troffer T8 Prismatic Recessed E 32 100.8 4
Wall       

Switch
403 766 Y 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

212 I 1900 Computer Room 321 1x36' Pendant T8 Prismatic Pendant E 32 604.8 1
Wall       

Switch
605 1149 Y 1 ‐ ‐ ‐ 605 1150

213 I 1900 Classroom 323 1x4 Troffer T8 Egg Crate Surface E 32 470.4 3
Wall       

Switch
1411 2681 Y 3 ‐ ‐ ‐ 1411 2681

214 I 1900 Computer Room 322 2x4 Troffer T8 Prismatic Surface E 32 134.4 15
Wall       

Switch
2016 3830 Y 15

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 1260 2394

215 I 1900 Computer Room 325 1x28' Pendant  T8 Prismatic Pendant E 32 470.4 3
Wall       

Switch
1411 2681 Y 3 ‐ ‐ ‐ 1411 2681

216 I 1900 Classroom 324 1x4 Wrap Around T8 Prismatic Surface E 32 403.2 2
Wall       

Switch
806 1532 Y 2.00 ‐ ‐ ‐ 806 1531

217 I 1900 Classroom 326 1x4 Wrap Around T8 Prismatic Surface E 32 403.2 2
Wall       

Switch
806 1532 Y 2.00 ‐ ‐ ‐ 806 1531

218 I 1900 Classroom 327 1x4 Wrap Around T8 Prismatic Surface E 32 336 3
Wall       

Switch
1008 1915 Y 3.00 ‐ ‐ ‐ 1008 1915

219 I 1900 Music Room 501 1x24 Pendant  T8 Prismatic Pendant E 32 806.4 4
Wall       

Switch
3226 6129 Y 4 ‐ ‐ ‐ 3226 6129

220 I 1900 Reading Room 500 1x32 Industrial  T8  Pendant E 32 537.6 3
Wall       

Switch
1613 3064 Y 3 ‐ ‐ ‐ 1613 3065

221 I 1900 Reading Room 500 1x24 Industrial T8 Prismatic Pendant E 32 403.2 1
Wall       

Switch
403 766 Y 1 ‐ ‐ ‐ 403 766

222 I 1900 Reading Room 500 2x4 Wrap Around T8 Prismatic Surface E 32 134.4 2
Wall       

Switch
269 511 Y 2.00

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 168 319

223 I 1900 Closet 500A 1x2 Wrap Around T8 Prismatic Surface E 21 44.1 2
Wall       

Switch
88 168 Y 2 ‐ ‐ ‐ 88 167

224 I 1900 Storage 500B 1x4 Channel T8  Surface E 32 33.6 1
Wall       

Switch
34 64 Y 1 ‐ ‐ ‐ 34 65

225 I 1900 Custodial 503 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 4
Wall       

Switch
269 511 Y 4.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 168 319

226 I 1900 Reading Room 505 2x4 Troffer T8 Prismatic Recessed E 32 134.4 21
Wall       

Switch
2822 5363 Y 21.00  (LED-BT24) LED 2x4 Fixture 46 966 1835

227 I 1900 Woodshop 502 1x4 Industrial T8  Surface E 32 67.2 4
Wall       

Switch
269 511 N 4

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 168 319

228 I 1900 Woodshop 502 1x4 Industrial T8  Surface E 32 67.2 10
Wall       

Switch
672 1277 N 10

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 420 798

229 I 1900 Storage 502A Incand Med Base A19  Surface 60 126 2
Wall       

Switch
252 479 Y 2 GE 23W CFL -  Lamp Only 23 46 87

230 I 1900 Storage 502D
Incand Med Base A19 Explosion Proof 

Surface
60 252 4

Wall       

Switch
1008 1915 Y 4 GE 23W CFL -  Lamp Only 23 92 175

231 I 1900 Office 1x8 Indust T8  Pendant E 32 67.2 2
Wall       

Switch
134 255 Y 2

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160

232 I 1900 504 2x4 Troffer T8 18C Parabolic Recessed E 32 100.8 30
Wall       

Switch
3024 5746 Y 30  (LED-BT24) LED 2x4 Fixture 46 1380 2622

233 I 1900 Storage Incand Men Base A23 Canopy Pendant 150 157.5 1
Wall       

Switch
158 299 Y 1 GE 23W CFL -  Lamp Only 23 23 44

234 I 1900 Storage 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 3
Wall       

Switch
202 383 Y 3.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 126 239

235 I 1900 Boiler Room 506 1x4 Industrial T8  Pendant E 32 67.2 16
Wall       

Switch
1075 2043 Y 16

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 672 1277



236 I 1900 Athletic Office 508 2x4 Troffer T8 Prismatic Recessed E 32 100.8 2
Wall       

Switch
202 383 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

237 I 1900 C‐7 509 Incand Med Base A19 Prismatic Surface 60 63 1
Wall       

Switch
63 120 Y 1 GE 23W CFL -  Lamp Only 23 23 44

238 I 1900 Toilet 511 2x4 Troffer T8 Prismatic Recessed E 32 67.2 2
Wall       

Switch
134 255 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

239 I 1900 Toilet 513 2x4 Troffer T8 Prismatic Recessed E 32 67.2 4
Wall       

Switch
269 511 Y 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

240 I 1900 Closet 515 2x4 Troffer T8 Prismatic Recessed E 32 134.4 1
Wall       

Switch
134 255 Y 1.00  (LED-BT24) LED 2x4 Fixture 46 46 87

241 I 1900 Art Room 517 2x4 Troffer T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

242 I 1900 Media Storage 517B 2x4 Troffer T8 Prismatic Recessed E 32 134.4 1
Wall       

Switch
134 255 Y 1.00  (LED-BT24) LED 2x4 Fixture 46 46 87

243 I 1900 Art Room 519 2x40' Pendant T8 Prismatic Pendant E 32 672 3
Wall       

Switch
2016 3830 Y 3 ‐ ‐ ‐ 2016 3830

244 I 1900 Art Room 519 Incand Cylinders A19  Surface 60 63 2
Wall       

Switch
126 239 Y 2 GE 23W CFL -  Lamp Only 23 46 87

245 I 1900 Art Room 519A 2x4 Troffer T8 Prismatic Recessed E 32 134.4 1
Wall       

Switch
134 255 Y 1.00  (LED-BT24) LED 2x4 Fixture 46 46 87

246 I 1900 Classroom 523 2x4 Troffer T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

247 I 1900 Classroom 521 2x4 Troffer T8 Prismatic Recessed E 32 134.4 9
Wall       

Switch
1210 2298 Y 9.00  (LED-BT24) LED 2x4 Fixture 46 414 787

248 I 1900 Weight Room 532 Low Bay MH  Pendant E 250 262.5 11
Wall       

Switch
2888 5486 N 16

 (LED-HB3) Albeo Highbay - ABHX 1 Bar 
"T"

102 1632 3101

249 I 1900 Weight Room 532 1x4 Wall Mount T8 Prismatic Surface E 32 33.6 8
Wall       

Switch
269 511 N 8

 (LED-T8 Tube, 1x) LED T8 Tubes with 
External Driver

21 168 319

250 I 1900 Training Room 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 2
Wall       

Switch
134 255 Y 2.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160

251 I 1900 Training Room 6"x4' Wrap Around T8 Prismatic Surface E 32 67.2 4
Wall       

Switch
269 511 Y 4.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 168 319

252 I 1900 Storage 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 2
Wall       

Switch
134 255 Y 2.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160

253 I 1900 Office 530C 1x4 Wrap Around T8 Prismatic Surface E 32 33.6 1
Wall       

Switch
34 64 Y 1.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

254 I 1900 Storage 530D 4' Channel T8  Surface E 32 33.6 1
Wall       

Switch
34 64 Y 1

 (LED-T8 Tube, 1x) LED T8 Tubes with 
External Driver

21 21 40

255 I 1900 Office 530F 2x4 Troffer T8 Prismatic Recessed E 32 134.4 7
Wall       

Switch
941 1788 Y 7.00  (LED-BT24) LED 2x4 Fixture 46 322 612

256 I 1900 Storage 530G 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 2
Wall       

Switch
134 255 Y 2.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160

257 I 1900 Storage 530H 1x4 Wrap Around T8 Prismatic Recessed E 32 67.2 2
Wall       

Switch
134 255 Y 2

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160

258 I 1900 Corridor Toilet 530 1x4 Wrap Around T8 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 Y 1

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

259 I 1900 Toilet Vanity 18" T8 Acrylic Surface E 21 44.1 1
Wall       

Switch
44 84 Y 1 ‐ ‐ ‐ 44 84

260 I 1900 Storage 530A 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 1
Wall       

Switch
67 128 Y 1.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

261 I 1900 Music Suite 524 2x4 Troffer T8 Prismatic Recessed E 32 67.2 11
Wall       

Switch
739 1404 Y 11.00  (LED-BT24) LED 2x4 Fixture 46 506 961

262 I 1900 Office 520 2x4 Troffer T8 18C Parabolic Recessed E 32 100.8 6
Wall       

Switch
605 1149 Y 6  (LED-BT24) LED 2x4 Fixture 46 276 524

263 I 1900 Practice #1 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 4
Wall       

Switch
269 511 Y 4.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 168 319

264 I 1900 Practice #2 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 8
Wall       

Switch
538 1021 Y 8.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 336 638

265 I 1900 Practice #3 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 4
Wall       

Switch
269 511 Y 4.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 168 319



266 I 1900 Music Room 522
2x2 Troffer T8 U‐Tube 9C Parabolic 

Recessed
E 31 65.1 13

Wall       

Switch
846 1608 Y 13.00  (LED-BT22) LED 2x2 Fixture 35 455 865

267 I 1900 Music Room 522 2x2 Troffer T8 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

268 I 1900 Music Room 524
2x2 Troffer T8 U‐Tube 9C Parabolic 

Recessed
E 31 65.1 49

Wall       

Switch
3190 6061 Y 49  (LED-BT22) LED 2x2 Fixture 35 1715 3259

269 I 1900 Music Room 524 8"  Open Downlight 18 DTT CFL  Recessed E 40 84 5
Wall       

Switch
420 798 Y 5 ‐ ‐ ‐ 420 798

270 I 1900 Music Room 524
132' Rec'd Perimeter Sys T8 Louver 

Recessed
E 32 1108.8 1

Wall       

Switch
1109 2107 Y 1 ‐ ‐ ‐ 1109 2107

271 I 1900 Storage 524 2x4 Troffer T8 Prismatic Recessed E 32 67.2 2
Wall       

Switch
134 255 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

272 I 1900 Storage 526 2x4 Troffer T8 Prismatic Recessed E 32 100.8 6
Wall       

Switch
605 1149 Y 6.00  (LED-BT24) LED 2x4 Fixture 46 276 524

273 I 1900 Loading Dock 528 1x4 Industrial T8  Pendent E 32 67.2 6
Wall       

Switch
403 766 N 6

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 252 479

274 I 1900 Music Room 516 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 24
Wall       

Switch
1562 2969 Y 24.00  (LED-BT22) LED 2x2 Fixture 35 840 1596

275 I 1900 Music Room 516 64' Rec'd Perimeter Sys T8 Louver Recessed E 32 537.6 1
Wall       

Switch
538 1021 Y 1 ‐ ‐ ‐ 538 1022

276 I 1900 Storage 516 2x4 Troffer T8 Prismatic Recessed E 32 67.2 2
Wall       

Switch
134 255 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

277 I 1900 Entrance 516 8" Open Downlight 18 DTT CFL  Recessed E 40 84 1
Wall       

Switch
84 160 Y 1 ‐ ‐ ‐ 84 160

278 I 1900 Closet 516 Incand. Med. Base A19  Surface 60 63 1
Wall       

Switch
63 120 Y 1 GE 23W CFL -  Lamp Only 23 23 44

279 I 1900 Gym 512A and 512B High Bay MH Tempered Glass Lens Pendant E 250 262.5 30
Wall       

Switch
7875 14963 N 30

 (LED-HB3) Albeo Highbay - ABHX 1 Bar 
"T"

102 3060 5814

280 I 1900 Mens Locker 510 6"x4' Wrap Around T8 Prismatic Pendant E 32 33.6 1
Wall       

Switch
34 64 N 1.00

 (LED-T8 Tube, 1x) LED T8 Tubes with 
External Driver

21 21 40

281 I 1900 Mens Locker 510 1x8 Wrap Around T8 Prismatic Pendant E 32 67.2 4
Wall       

Switch
269 511 N 4

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 168 319

282 I 1900 Mens Locker 510 1x4 Wrap Around T8 Prismatic Pendant E 32 67.2 6
Wall       

Switch
403 766 N 6

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 252 479

283 I 1900 Mens Locker 510 Incand. Med. Base A19 Canopy Pendant 60 63 2
Wall       

Switch
126 239 N 2 GE 23W CFL -  Lamp Only 23 46 87

284 I 1900 Toilet 510 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 1
Wall       

Switch
67 128 Y 1.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 42 80

285 I 1900 Toilet 510 Incand. Med. Base A19  Surface 60 63 1
Wall       

Switch
63 120 Y 1 GE 23W CFL -  Lamp Only 23 23 44

286 I 1900 Shower 510 2x4 Troffer T8 Prismatic Recessed E 32 134.4 1
Wall       

Switch
134 255 N 1.00  (LED-BT24) LED 2x4 Fixture 46 46 87

287 I 1900 Shower 510 6"x4' Wet Location T8 Prismatic Surface E 32 33.6 3
Wall       

Switch
101 192 N 3.00

 (LED-T8 Tube, 1x) LED T8 Tubes with 
External Driver

21 63 120

288 I 1900 Storage 510 Incand. Med. Base A19  Surface E 60 63 1
Wall       

Switch
63 120 Y 1 GE 23W CFL -  Lamp Only 23 23 44

289 I 1900 Storage 510 Incand. Med. Base A19  Surface E 60 63 1
Wall       

Switch
63 120 Y 1 GE 23W CFL -  Lamp Only 23 23 44

290 I 1900 GYM 527A and 527B High Bay MH Tempered Glass Lens Pendant E 250 262.5 26
Wall       

Switch
6825 12968 N 24

 (LED-HB3) Albeo Highbay - ABHX 1 Bar 
"T"

102 2448 4651

291 I 1900 Storage 527A Incand. Med. Base A19  Surface 60 63 2
Wall       

Switch
126 239 Y 2 GE 23W CFL -  Lamp Only 23 46 87

292 I 1900 Storage 527B Incand. Med. Base A19  Surface 60 63 1
Wall       

Switch
63 120 Y 1 GE 23W CFL -  Lamp Only 23 23 44

293 I 1900 Boys Locker 529 1x2 Wrap Around T12 Prismatic Surface M 20 42 3
Wall       

Switch
126 239 N 3 ‐ ‐ ‐ 126 239

294 I 1900 Boys Locker 529 1x8 Pendeat T8 Prismatic Surface E 32 134.4 2
Wall       

Switch
269 511 N 2

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 168 319

295 I 1900 Boys Locker 529 1x4 Pendant T8 Prismatic Surface E 32 67.2 2
Wall       

Switch
134 255 N 2

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160



296 I 1900 Boys Locker 529 Incand. Med. Base A19 Canopy Surface E 60 63 2
Wall       

Switch
126 239 N 2 GE 23W CFL -  Lamp Only 23 46 87

297 I 1900 Coach Office 1x4 Wrap Around T8 Prismatic Surface E 32 67.2 4
Wall       

Switch
269 511 Y 4.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 168 319

298 I 1900 Shower 6"x4' Wrap Around T8 Prismatic Surface E 32 67.2 2
Wall       

Switch
134 255 N 2.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160

299 I 1900 Shower 6"x8' Wrap Around T8 Prismatic Surface E 32 134.4 2
Wall       

Switch
269 511 N 2

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 168 319

300 I 1900 Toilet 529 8"x4' Wrap Around T8 Prismatic Surface E 32 67.2 2
Wall       

Switch
134 255 Y 2.00

 (LED-T8 Tube, 2x) LED T8 Tubes with 
External Driver

42 84 160

301 I 1900 Vestibule 529 2x4 Troffer T8 Prismatic Recessed E 32 67.2 1
Wall       

Switch
67 128 Y 1.00  (LED-BT24) LED 2x4 Fixture 46 46 87

302 I 1900 Lounge 531 1x4 Industrial T8  Pendant E 32 537.6 5
Wall       

Switch
2688 5107 Y 5 ‐ ‐ ‐ 2688 5107

303 I 1900 Classroom 531A 2x4 Troffer T8 Prismatic Recessed E 32 134.4 15
Wall       

Switch
2016 3830 Y 15.00  (LED-BT24) LED 2x4 Fixture 46 690 1311

304 I 1900 Toilet 535 2x4 Troffer T8 Prismatic Recessed E 32 67.2 2
Wall       

Switch
134 255 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

305 I 1900 Cost. Roof Access Incand. Med. Base A19  Surface ‐ 60 63 4
Wall       

Switch
252 479 Y 4 GE 23W CFL -  Lamp Only ‐ 23 92 175

306 I 1900 Toilet 537 2x4 Troffer T8 Prismatic Recessed E 32 100.8 3
Wall       

Switch
302 575 Y 3.00  (LED-BT24) LED 2x4 Fixture 46 138 262

307 I 1900 Auto 539 1x40 Industrial T8  Pendant E 32 336 3
Wall       

Switch
1008 1915 N 3 ‐ ‐ ‐ 1008 1915

308 I 1900 Music Room 536 2x4 Troffer T8 Prismatic Recessed E 32 100.8 14
Wall       

Switch
1411 2681 Y 14.00  (LED-BT24) LED 2x4 Fixture 46 644 1224

309 I 1900 Music Room 536 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 1
Wall       

Switch
65 124 Y 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

310 I 1900 Corridor 534 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 1
Wall       

Switch
65 124 N 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67

311 I 1900 Music Room 2x4 Troffer T8 Prismatic Recessed E 32 134.4 12
Wall       

Switch
1613 3064 Y 12.00  (LED-BT24) LED 2x4 Fixture 46 552 1049

312 I 1900 Music Room 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 4
Wall       

Switch
260 495 Y 4.00  (LED-BT22) LED 2x2 Fixture 35 140 266

313 I 1900 Storage 534 2x4 Troffer T8 Prismatic Recessed E 32 100.8 1
Wall       

Switch
101 192 Y 1.00  (LED-BT24) LED 2x4 Fixture 46 46 87

314 I 1900 Storage 534 2x4 Troffer T8 Prismatic Recessed E 32 100.8 1
Wall       

Switch
101 192 Y 1.00  (LED-BT24) LED 2x4 Fixture 46 46 87

315 I 1900 Office 534 2x4 Troffer T8 Prismatic Recessed E 32 100.8 2
Wall       

Switch
202 383 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

316 I 1900 Storage 534 Incand. Med. Base A19  Surface 60 63 1
Wall       

Switch
63 120 Y 1 GE 23W CFL -  Lamp Only 23 23 44

317 I 1900 Storage 534 Incand. Med. Base A19 Canopy Pendant 60 63 1
Wall       

Switch
63 120 Y 1 GE 23W CFL -  Lamp Only 23 23 44

318 I 1900 Library 605 1x16 Indirect Pendant T8 Louver Pendant E 32 268.8 10
Wall       

Switch
2688 5107 N 10 ‐ ‐ ‐ 2688 5107

319 I 1900 Library 605 1x16 Indirect Pendant T8 Louver Pendant E 32 201.6 5
Wall       

Switch
1008 1915 N 5 ‐ ‐ ‐ 1008 1915

320 I 1900 Library Desk 6" Open Downlight 18 DTT CFL  Recessed E 40 210 5
Wall       

Switch
1050 1995 N 5 ‐ ‐ ‐ 1050 1995

321 I 1900 Library 605A 1x12 Indirect Pendant T8 Louver Pendant E 32 201.6 16
Wall       

Switch
3226 6129 N 16 ‐ ‐ ‐ 3226 6129

322 I 1900 Library 605A Incand. Spot Ltg R20  Surface 50 52.5 4
Wall       

Switch
210 399 N 4 ‐ ‐ ‐ 210 399

323 I 1900 Library 605A Incand. Spot Ltg PAR 38  Surface 90 94.5 1
Wall       

Switch
95 180 N 1

 (LED - PAR38/20W) LED - PAR38 Lamp 
Only

20 20 38

324 I 1900 Library 605A 8" Open Downlight MH  Recessed E 150 157.5 33
Wall       

Switch
5198 9875 N 33 ‐ ‐ ‐ 5198 9876

325 I 1900 Library 605A
24' Rectangular Pendant T8 Indirect 

Pendant
E 32 403.2 1

Wall       

Switch
403 766 N 1 ‐ ‐ ‐ 403 766



326 I 1900 Library 605A Cove Fixture T8 Indirect Surface E 32 336 1
Wall       

Switch
336 638 N 1 ‐ ‐ ‐ 336 638

327 I 1900 Library 605A 8" Open Downlight 18 DTT CFL  Recessed E 40 84 10
Wall       

Switch
840 1596 N 10 ‐ ‐ ‐ 840 1596

328 I 1900 Library 605A Large Cylinder MIT  Surface E 100 105 8
Wall       

Switch
840 1596 N 8 ‐ ‐ ‐ 840 1596

329 I 1900 Phot ID 2x4 Troffer  T8 18C Parabolic Recessed E 32 100.8 6
Wall       

Switch
605 1149 Y 6  (LED-BT24) LED 2x4 Fixture 46 276 524

330 I 1900 Mag. Room 605E 8"x8' Wrap Around T8 Prismatic Surface E 32 134.4 6
Wall       

Switch
806 1532 Y 6

 (LED-T8 Tube, 4x) LED T8 Tubes with 
External Driver

84 504 958

331 I 1900 Room 605D 2x4 Troffer T8 Prismatic Recessed E 32 67.2 10
Wall       

Switch
672 1277 Y 10.00  (LED-BT24) LED 2x4 Fixture 46 460 874

332 I 1900 Office 605C 2x4 Troffer T8 Prismatic Recessed E 32 134.4 2
Wall       

Switch
269 511 Y 2.00  (LED-BT24) LED 2x4 Fixture 46 92 175

333 I 1900 Office 605B 2x4 Troffer T8 Prismatic Recessed E 32 134.4 5
Wall       

Switch
672 1277 Y 5.00  (LED-BT24) LED 2x4 Fixture 46 230 437

334 I 1900 Office 603
2x2 Troffer T8 U‐Tube 9C Parabolic 

Recessed
E 31 65.1 5

Wall       

Switch
326 618 Y 5  (LED-BT22) LED 2x2 Fixture 35 175 333

335 I 1900 Pantry 603B 2x4 Troffer T8 18C Parabolic Recessed E 32 100.8 2
Wall       

Switch
202 383 Y 2  (LED-BT24) LED 2x4 Fixture 46 92 175

336 I 1900 Office 603A 2x4 Troffer T8 Prismatic Recessed E 32 100.8 4
Wall       

Switch
403 766 Y 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350

337 I 1900 Office 603C 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 4
Wall       

Switch
260 495 Y 4.00  (LED-BT22) LED 2x2 Fixture 35 140 266

338 I 1900 Main Corridor 2x4 Troffer T8 Prismatic Recessed E 32 100.8 30
Wall       

Switch
3024 5746 N 30.00  (LED-BT24) LED 2x4 Fixture 46 1380 2622

339 I 1900 Main Corridor 1x4 Troffer T8 Prismatic Recessed E 32 67.2 3
Wall       

Switch
202 383 N 3  (LED-BT14) LED 1x4 Fixture 35 105 200

340 I 1900 Main Entrance 2x2 Troffer T8 U‐Tube Prismatic Recessed E 31 65.1 8
Wall       

Switch
521 990 N 8.00  (LED-BT22) LED 2x2 Fixture 35 280 532

341 I 1900 Corridor 100 2x4 Troffer T8 Prismatic Recessed E 32 67.2 27
Wall       

Switch
1814 3447 N 27.00  (LED-BT24) LED 2x4 Fixture 46 1242 2360

342 I 1900 Corridor 100 1x4 Troffer T8 Prismatic Recessed E 32 67.2 9
Wall       

Switch
605 1149 N 9  (LED-BT14) LED 1x4 Fixture 35 315 599

343 I 1900 Corridor 500 2x4 Troffer T8 Prismatic Recessed E 32 100.8 41
Wall       

Switch
4133 7852 N 41.00  (LED-BT24) LED 2x4 Fixture 46 1886 3583

344 I 1900 Corridor 500 1x4 Troffer T8 Prismatic Recessed E 32 67.2 16
Wall       

Switch
1075 2043 N 16  (LED-BT14) LED 1x4 Fixture 35 560 1064

345 I 1900 Corridor 500 4x4 Troffer T8 Acrylic Recessed E 32 134.4 7
Wall       

Switch
941 1788 N 7  (LED-BT24) LED 2x4 Fixture 46 322 612

346 I 1900 Corridor 600 2x4 Troffer T8 Prismatic Recessed E 32 100.8 7
Wall       

Switch
706 1341 N 7.00  (LED-BT24) LED 2x4 Fixture 46 322 612

347 I 1900 Corridor 600 2x4 Troffer T8 Prismatic Recessed E 32 100.8 8
Wall       

Switch
806 1532 N 8.00  (LED-BT24) LED 2x4 Fixture 46 368 699

348 E 4200 Exterior Front Flood HPS  Surface M 250 262.5 8 PC/TS 2100 8820 Y 8  (LED-EFMR) LED Flood- EFMR 90 720 3024

349 E 4200 Exterior Front 8"x4 Wet Location T12 Prismatic Surface M 39 81.9 12 PC/TS 983 4128 Y 12
 (LED-T8 Tube, 2x) LED T8 Tubes with 

External Driver
42 504 2117

350 E 4200 Exterior Front
Incand Square Downlight A19 Tempered 

Glass Lens Recessed
‐ 100 105 4 PC/TS 420 1764 Y 4 GE 13W LED A19 -  Lamp Only 13 52 218

351 E 4200 Exterior Front
6" Downlight PAR 38 Tempered Glass Lens 

Recessed
‐ 75 78.75 1 PC/TS 79 331 Y 1

 (LED - PAR38/20W) LED - PAR38 Lamp 
Only

20 20 84

352 E 4200 Exterior Front Square HPS Prismatic Surface M 70 73.5 5 PC/TS 368 1544 Y 5 ‐ ‐ ‐ 368 1546
353 E 4200 Exterior Front Square HPS Prismatic Recessed M 70 73.5 1 PC/TS 74 309 Y 1 ‐ ‐ ‐ 74 311
354 E 4200 Exterior Front Wall Pack 13DTT CFL Prismatic Surface E 30 63 1 PC/TS 63 265 Y 1  (LED-EWS1) LED Wallpack - EWS1 54 54 227
355 E 4200 Exterior Left Flood HPS  Surface M 250 262.5 4 PC/TS 1050 4410 Y 4  (LED-EFMR) LED Flood- EFMR 90 360 1512
356 E 4200 Exterior Left Wall Pack HPS Prismatic Surface M 70 73.5 1 PC/TS 74 309 Y 1  (LED-EWS1) LED Wallpack - EWS1 54 54 227

357 E 4200 Exterior Left Square HPS Prismatic Surface M 100 105 1 PC/TS 105 441 Y 1  (LED-EWS1) LED Wallpack - EWS1 54 54 227

358 E 4200 Exterior Rear Flood HPS  Surface M 250 262.5 2 PC/TS 525 2205 Y 2  (LED-EFMR) LED Flood- EFMR 90 180 756



359 E 4200 Exterior Rear Square HPS Prismatic Surface M 100 105 1 PC/TS 105 441 Y 1 ‐ ‐ ‐ 105 441

360 E 4200 Exterior Rear Wall Pack HPS Prismatic Surface M 70 73.5 2 PC/TS 147 617 Y 2  (LED-EWS1) LED Wallpack - EWS1 54 108 454
361 E 4200 Exterior Rear Wall Pack 13DTT CFL Prismatic Surface E 30 63 1 PC/TS 63 265 Y 1  (LED-EWS1) LED Wallpack - EWS1 54 54 227
362 E 4200 Exterior Rear Wall Pack A19 Prismatic Surface ‐ 100 105 1 PC/TS 105 441 Y 1  (LED-EWS1) LED Wallpack - EWS1 54 54 227

363 E 4200 Exterior Right Flood HPS  Surface M 250 262.5 8 PC/TS 2100 8820 Y 8  (LED-EFMR) LED Flood- EFMR 90 720 3024

364 E 4200 Exterior Right Wall Pack A19 Prismatic Surface ‐ 100 105 1 PC/TS 105 441 Y 1  (LED-EWS1) LED Wallpack - EWS1 54 54 227

365 E 4200 Exterior Right
6" Downlight A19 Tempered Glass Lens 

Recessed
‐ 100 105 1 PC/TS 105 441 Y 1 GE 13W LED A19 -  Lamp Only ‐ 13 13 55

Total  266,503 541,130 Total 140,822               282,428            

258,702.50   



Franklin High School Energy Cost/kWH: $0.17

Lighting Fixture And Control Log ‐zzz1232098 FTBOE  ‐  Franklin HS
General Data Existing Proposed
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1 I 1900 Cafeteria
Pendant 10K Hours CF  

Recessed
M 23 23 1 SW 23 44 1 ‐ ‐ 23 23 ‐ ‐ ‐ ‐ ‐ ‐ ‐

2 I 1900 Cafeteria
Downlight Halogen  

Recessed
0 27 SW 0 0 27 ‐ ‐ 0 0 ‐ ‐ ‐ ‐ ‐ ‐ ‐

3 I 1900 Cafeteria Downlight   Soffit E 0 36 SW 0 0 36 ‐ ‐ 0 0 ‐ ‐ ‐ ‐ ‐ ‐ ‐

4 I 1900 Toilet
2x4 Troffer T8 U-Tube 

Prismatic 
E 31 93 3 SW 279 530 3  (LED-BT22) LED 2x2 Fixture 35 105 200 $33.92 $117.60 $35.00 $457.80 $56 8.15

5 I 1900 Toilet
2x2 Troffer T8 U-Tube 

Prismatic 
E 31 93 1 SW 93 177 1  (LED-BT22) LED 2x2 Fixture 35 35 67 $11.31 $117.60 $35.00 $152.60 $19 8.15

6 I 1900 Classroom 9‐12 #1
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

7 I 1900 Classroom 9‐12 #2
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

8 I 1900 Classroom 9‐12 #3
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

9 I 1900 Classroom 9‐12 #4
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

10 I 1900 Classroom 9‐12 #5
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

11 I 1900 Classroom 9‐12 #6
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

12 I 1900 Classroom 9‐12 #7
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

13 I 1900 Classroom 9‐12 #8
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

14 I 1900 Classroom 9‐12 #9
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

15 I 1900 Classroom 9‐12 #10
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

16 I 1900 Classroom 9‐12 #11
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

17 I 1900 Classroom 9‐12 #12
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

18 I 1900 Classroom 9‐12 #13
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

19 I 1900 Classroom 9‐12 #14
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

20 I 1900 Classroom 9‐12 #15
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

21 I 1900 Classroom 9‐12 #16
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

22 I 1900 Classroom 9‐12 #17
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

23 I 1900 Classroom 9‐12 #18
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

24 I 1900 Classroom 9‐12 #19
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

25 I 1900 Classroom 9‐12 #20
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

26 I 1900 Classroom 9‐12 #21
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

27 I 1900 Classroom 9‐12 #22
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

28 I 1900 Classroom 9‐12 #23
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

29 I 1900 Classroom 9‐12 #24
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

30 I 1900 Classroom 9‐12 #25
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

31 I 1900 Classroom 9‐12 #26
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

32 I 1900 Classroom 9‐12 #27
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

33 I 1900 Classroom 9‐12 #28
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88



34 I 1900 Classroom 9‐12 #29
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

35 I 1900 Classroom 9‐12 #30
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

36 I 1900 Classroom 9‐12 #31
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

37 I 1900 Classroom 9‐12 #32
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

38 I 1900 Classroom 9‐12 #33
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

39 I 1900 Classroom 9‐12 #34
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

40 I 1900 Classroom 9‐12 #35
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

41 I 1900 Classroom 9‐12 #36
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

42 I 1900 Classroom 9‐12 #37
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

43 I 1900 Classroom 9‐12 #38
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

44 I 1900 Classroom 9‐12 #39
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

45 I 1900 Classroom 9‐12 #40
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

46 I 1900 Classroom 9‐12 #41
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

47 I 1900 Classroom 9‐12 #42
2x4 Troffer T8 

Parabolic 
E 32 96 9 SW 864 1642 9  (LED-BT24) LED 2x4 Fixture 46 414 787 $133.72 $156.80 $35.00 $1,726.20 $145 11.88

48 I 1900 Classroom 9‐12 #43
2x4 Troffer T8 

Parabolic 
E 33 99 10 SW 990 1881 10  (LED-BT24) LED 2x4 Fixture 46 460 874 $148.58 $156.80 $35.00 $1,918.00 $171 11.20

49 I 1900 Classroom 9‐12 #44
2x4 Troffer T8 

Parabolic 
E 34 102 11 SW 1122 2132 11  (LED-BT24) LED 2x4 Fixture 46 506 961 $163.44 $156.80 $35.00 $2,109.80 $199 10.60

50 I 1900 Classroom 9‐12 #45
2x4 Troffer T8 

Parabolic 
E 35 105 12 SW 1260 2394 12  (LED-BT24) LED 2x4 Fixture 46 552 1049 $178.30 $156.80 $35.00 $2,301.60 $229 10.06

51 I 1900 Classroom 9‐12 #46
2x4 Troffer T8 

Parabolic 
E 36 108 13 SW 1404 2668 13  (LED-BT24) LED 2x4 Fixture 46 598 1136 $193.15 $156.80 $35.00 $2,493.40 $260 9.58

52 I 1900 Classroom 9‐12 #47
2x4 Troffer T8 

Parabolic 
E 37 111 14 SW 1554 2953 14  (LED-BT24) LED 2x4 Fixture 46 644 1224 $208.01 $156.80 $35.00 $2,685.20 $294 9.14

53 I 1900 Classroom 9‐12 #48
2x4 Troffer T8 

Parabolic 
E 38 114 15 SW 1710 3249 15  (LED-BT24) LED 2x4 Fixture 46 690 1311 $222.87 $156.80 $35.00 $2,877.00 $329 8.73

54 I 1900 Classroom 9‐12 #49
2x4 Troffer T8 

Parabolic 
E 39 117 16 SW 1872 3557 16  (LED-BT24) LED 2x4 Fixture 46 736 1398 $237.73 $156.80 $35.00 $3,068.80 $367 8.36

55 I 1900 Classroom 9‐12 #50
2x4 Troffer T8 

Parabolic 
E 40 120 17 SW 2040 3876 17  (LED-BT24) LED 2x4 Fixture 46 782 1486 $252.59 $156.80 $35.00 $3,260.60 $406 8.02

56 I 1900 Classroom 9‐12 #51
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

57 I 1900 Classroom 9‐12 #52
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

58 I 1900 Classroom 9‐12 #53
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

59 I 1900 Classroom 9‐12 #54
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

60 I 1900 Classroom 9‐12 #55
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

61 I 1900 Classroom 9‐12 #56
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

62 I 1900 Classroom 9‐12 #57
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

63 I 1900 Classroom 9‐12 #58
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

64 I 1900 Classroom 9‐12 #59
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

65 I 1900 Classroom 9‐12 #60
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

66 I 1900 Classroom 9‐12 #61
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

67 I 1900 Classroom 9‐12 #62
2x4 Troffer T8 

Parabolic 
E 41 123 18 SW 2214 4207 18  (LED-BT24) LED 2x4 Fixture 46 828 1573 $267.44 $156.80 $35.00 $3,452.40 $448 7.71

68 I 1900 Kitchen
2x4 Troffer T8 

Prismatic Recessed
E 32 96 54 SW 5184 9850 54.00  (LED-BT24) LED 2x4 Fixture 46 2484 4720 $802.33 $156.80 $35.00 $10,357.20 $872 11.88

69 I 1900 Kitchen
1x4 Industrial T8 
Prismatic Surface

E 32 64 14 SW 896 1702 14
 (LED-T8 Tube, 2x) LED T8 Tubes 

with External Driver
42 588 1117 $189.92 $57.87 $30.00 $1,230.18 $99 12.37

70 I 1900 Kitchen Storage
1x4 Industrial T8 

Prismatic Recessed
E 32 64 1 SW 64 122 1

 (LED-T8 Tube, 2x) LED T8 Tubes 
with External Driver

42 42 80 $13.57 $57.87 $30.00 $87.87 $7 12.37

71 I 1900 Auditorium Downlight   E 65 65 205 SW 13325 25318 205 ‐ ‐ 65 13325 25318 ‐ ‐ ‐ ‐ ‐ ‐

72 I 1900 Auditorium Sconces CF40  E 24 24 8 192 365 8 ‐ ‐ 24 192 365 ‐ ‐ ‐ ‐ ‐ ‐



73 I 1900 Auditorium Wall Washers   Soffit E 0 10 0 0 10 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

74 I 1900 Auditorium Downlight   Soffit E 42 42 42 SW 1764 3352 42 ‐ ‐ 42 1764 3352 ‐ ‐ ‐ ‐ ‐ ‐

75 I 1900 Auditorium Corr. Downlight CFL  E 42 42 14 588 1117 14 ‐ ‐ 42 588 1117 ‐ ‐ ‐ ‐ ‐ ‐

76 I 1900 Auditorium Corr. Uplights   E 90 90 10 900 1710 10 ‐ ‐ 90 900 1710 ‐ ‐ ‐ ‐ ‐ ‐

77 I 1000 Controls
2x2 Troffer CF TUBE 

Parabolic Recessed
E 31 93 5 SW 465 465 5  (LED-BT22) LED 2x2 Fixture 35 175 175 $29.75 $117.60 $35.00 $763.00 $49 15.48

78 I 1000 Control Booth
2x4 Troffer T8 

Parabolic Recessed
E 32 96 4 SW 384 384 4  (LED-BT24) LED 2x4 Fixture 46 184 184 $31.28 $156.80 $35.00 $767.20 $34 22.56

79 I 1000 Control Booth Downlight   Recessed E 0 2 SW 0 0 2 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

80 I 1900 Balcony
Downlight CFL  

Recessed
E 0 8 SW 0 0 8 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

81 I 1000 Entrance Closet
2x4 Troffer T8 

Prismatic 
E 32 64 2 SW 128 128 2  (LED-BT24) LED 2x4 Fixture 46 92 92 $15.64 $156.80 $35.00 $383.60 $6 62.68

82 I 1000 Elev. Room
2x4 Troffer T8 

Prismatic 
E 32 64 2 SW 128 128 2  (LED-BT24) LED 2x4 Fixture 46 92 92 $15.64 $156.80 $35.00 $383.60 $6 62.68

83 I 1900 Science Lab #1
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

84 I 1900 Science Lab #2
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

85 I 1900 Science Lab #3
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

86 I 1900 Science Lab #4
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

87 I 1900 Science Lab #5
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

88 I 1900 Science Lab #6
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

89 I 1900 Science Lab #7
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

90 I 1900 Science Lab #8
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

91 I 1900 Science Lab #9
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

92 I 1900 Science Lab #10
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

93 I 1900 Science Lab #11
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

94 I 1900 Science Lab #12
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

95 I 1900 Science Lab #13
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

96 I 1900 Science Lab #14
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

97 I 1900 Science Lab #15
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

98 I 1900 Science Lab #16
2x2 Troffer T8 U-Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

99 I 1900 Science Lab #17
2x2 Troffer T8 U‐Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

100 I 1900 Science Lab #18
2x2 Troffer T8 U‐Tube 

Prismatic 
E 32 96 18 SW 1728 3283 18  (LED-BT22) LED 2x2 Fixture 35 630 1197 $203.49 $117.60 $35.00 $2,746.80 $355 7.75

101 I 1900 Prep Room
2x4 Troffer T8 Prismatic 

Recessed
E 32 96 4 SW 384 730 4.00  (LED-BT24) LED 2x4 Fixture 46 184 350 $59.43 $156.80 $35.00 $767.20 $65 11.88

102 I 1900 Art Room A303
2x4 Troffer T8 Prismatic 

Recessed
E 32 96 19 SW 1824 3466 19.00  (LED-BT24) LED 2x4 Fixture 46 874 1661 $282.30 $156.80 $35.00 $3,644.20 $307 11.88

103 I 1900 Art Room A303
2x2 Troffer T8 Prismatic 

Recessed
E 31 93 1 SW 93 177 1.00  (LED-BT22) LED 2x2 Fixture 35 35 67 $11.31 $117.60 $35.00 $152.60 $19 8.15

104 I 1900 Main Elec. Room 1x4 Industrial   Pendant E 0 5 SW 0 0 5 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

105 I 1900 Electrical Room
1x4 Troffer T8 Prismatic 

Surface
E 32 64 2 SW 128 243 2

 (LED-T8 Tube, 2x) LED T8 Tubes 
with External Driver

42 84 160 $27.13 $57.87 $30.00 $175.74 $14 12.37

106 I 1900 Nurse 2x4 Troffer T8 Parabolic  E 32 96 1 SW 96 182 1  (LED-BT24) LED 2x4 Fixture 46 46 87 $14.86 $156.80 $35.00 $191.80 $16 11.88

107 I 1900 Toilet Room 2x4 Troffer T8 Prismatic  E 32 96 1 SW 96 182 1  (LED-BT24) LED 2x4 Fixture 46 46 87 $14.86 $156.80 $35.00 $191.80 $16 11.88

108 I 1900 Exterior     175 175 95 16625 31588 95 ‐ ‐ 175 16625 31588 ‐ ‐ ‐ ‐ ‐ ‐

109 I 1900 Exterior Floods   Surface 0 2 0 0 2 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

110 I 1900 Art Room 2x4 Troffer T8 Parabolic  E 32 96 8 768 1459 8  (LED-BT24) LED 2x4 Fixture 46 368 699 $118.86 $156.80 $35.00 $1,534.40 $129 11.88

111 I 1900 Art Room
2x2 Troffer  Parabolic 

Surface
E 0 16 0 0 16 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

112 I 1900 Art Room 2x4 Troffer T8 Prismatic  E 32 96 2 192 365 2  (LED-BT24) LED 2x4 Fixture 46 92 175 $29.72 $156.80 $35.00 $383.60 $32 11.88

113 I 1900 Library
2x2 Troffer T8 U‐Tube 

Parabolic 
E 0 0 0 0 0 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐



114 I 1900 Library 6" Downlight CF   E 0 0 0 0 0 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

115 I 1900 Library Sconces   Wall E 0 4 0 0 4 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

116 I 1900 Main Office 2x2 Troffer TT Parabolic  E 31 93 1 93 177 1  (LED-BT22) LED 2x2 Fixture 35 35 67 $11.31 $117.60 $35.00 $152.60 $19 8.15

117 I 1900 Mail Room 2x4 Troffer T8 Prismatic  E 32 96 1 96 182 1  (LED-BT24) LED 2x4 Fixture 46 46 87 $14.86 $156.80 $35.00 $191.80 $16 11.88

118 I 1900 Snack Room 2x4 Troffer T8 Prismatic  E 32 96 1 96 182 1  (LED-BT24) LED 2x4 Fixture 46 46 87 $14.86 $156.80 $35.00 $191.80 $16 11.88

119 I 1900 Toilet Room 2x4 Troffer T8 Prismatic  E 32 96 1 96 182 1  (LED-BT24) LED 2x4 Fixture 46 46 87 $14.86 $156.80 $35.00 $191.80 $16 11.88

120 I 1900 Toilet Room 2x4 Troffer T8 Prismatic  E 32 96 1 96 182 1  (LED-BT24) LED 2x4 Fixture 46 46 87 $14.86 $156.80 $35.00 $191.80 $16 11.88

121 I 1900 Fire Pump Room 1x4 Industrial T8   E 32 64 8 SW 512 973 8
 (LED-T8 Tube, 2x) LED T8 Tubes 

with External Driver
42 336 638 $108.53 $57.87 $30.00 $702.96 $57 12.37

122 I 1900
Specialty #1: Dance 

Studio

2x4 Troffer T8 Parabolic 

Surface
E 32 96 24 SW 2304 4378 24

 (LED-T8 Tube, 3x) LED T8 Tubes 
with External Driver

63 1512 2873 $488.38 $89.00 $35.00 $2,976.00 $256 11.63

123 I 1900 Specialty #2 0 0 0 0 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

124 I 1900 Specialty #3 0 0 0 0 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

125 I 1900 Specialty #4 0 0 0 0 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

126 I 1900 Specialty #5 0 0 0 0 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

127 I 1900 Passage 2x4 Troffer T8 Prismatic  E 32 96 1 SW 96 182 1  (LED-BT24) LED 2x4 Fixture 46 46 87 $14.86 $156.80 $35.00 $191.80 $16 11.88

128 I 1000 Storage Industrial T8  Surface E 32 64 3 SW 192 192 3 ‐ ‐ 64 192 192 ‐ ‐ ‐ ‐ ‐ ‐

129 I 1900 Office
2x4 Troffer T8 Parabolic 

Recessed
E 32 96 2 SW 192 365 2  (LED-BT24) LED 2x4 Fixture 46 92 175 $29.72 $156.80 $35.00 $383.60 $32 11.88

130 I 1000 Stage Storage Industrial T8  Surface E 32 64 4 SW 256 256 4 0 0

131 I 1900 Stage  
4' Wrap Around T8 

Prismatic Surface
E 32 64 10 640 1216 10

 (LED-T8 Tube, 2x) LED T8 Tubes 
with External Driver

42 420 798 $135.66 $57.87 $30.00 $878.70 $71 12.37

132 I 1000 Storage
2x4 Troffer T8 Prismatic 

Recessed
E 32 96 1 SW 96 96 1.00  (LED-BT24) LED 2x4 Fixture 46 46 46 $7.82 $156.80 $35.00 $191.80 $9 22.56

133 I 1000 Scenery Const. Shop Industrial T8  Surface E 32 64 6 SW 384 384 6
 (LED-T8 Tube, 2x) LED T8 Tubes 

with External Driver
42 252 252 $42.84 $57.87 $30.00 $527.22 $22 23.49

134 I 1000 Passage Downlight CFL   E 0 1 0 0 1 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

135 I 1900 Boys Toilet
2x4 Troffer T8 Prismatic 

Recessed
E 32 96 3 K‐SW 288 547 3.00  (LED-BT24) LED 2x4 Fixture 46 138 262 $44.57 $156.80 $35.00 $575.40 $48 11.88

136 I 1900 Passage Downlight CFL   E 0 1 0 0 1 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

137 I 1900 Ticket Booth 2x4 Troffer T8 Parabolic  E 32 96 3 SW 288 547 3  (LED-BT24) LED 2x4 Fixture 46 138 262 $44.57 $156.80 $35.00 $575.40 $48 11.88

138 I 1900 Vestibule
2x4 Troffer T12 

Parabolic 
E 31 93 5 465 884 5  (LED-BT24) LED 2x4 Fixture 46 230 437 $74.29 $156.80 $35.00 $959.00 $76 12.63

139 I 1900 Vestibule Downlight CFL   E 0 1 0 0 1 ‐ ‐ 0 0 0 ‐ ‐ ‐ ‐ ‐ ‐

140 I 1900 Main Gymnasium 2x4 Troffer T5 Parabolic  E 0 28 0 0 28  (LED-BT24) LED 2x4 Fixture 46 1288 2447 $416.02 $156.80 $35.00 $5,370.40 -$416 -12.91

141 I 1900 Weight Room  MH   E 250 0 12 SW 0 0 12
 (LED-HB3) Albeo Highbay - ABHX 

1 Bar "T"
102 1224 2326 $395.35 $287.47 $75.00 $4,349.64 -$395 -11.00

142 I 1900 Wresting Room  MH   E 400 458 16 SW 7328 13923 16
 (LED-HB1) Albeo Highbay - ABHX 

2 Bar "H"
201 3216 6110 $1,038.77 $510.69 $75.00 $9,371.04 $1,328 7.06

143 I 1900 Wrest. Storage
4' Wrap Around T8 

Prismatic Surface
E 32 64 3 SW 192 365 3

 (LED-T8 Tube, 2x) LED T8 Tubes 
with External Driver

42 126 239 $40.70 $57.87 $30.00 $263.61 $21 12.37

144 I 1900 Corridor Industrial T8  Surface E 32 64 3 SW 192 365 3
 (LED-T8 Tube, 2x) LED T8 Tubes 

with External Driver
42 126 239 $40.70 $57.87 $30.00 $263.61 $21 12.37

145 I 1900 Auxiliary Gym  MH   E 250 302 8 SW 2416 4590 8
 (LED-HB3) Albeo Highbay - ABHX 

1 Bar "T"
102 816 1550 $263.57 $287.47 $75.00 $2,899.76 $517 5.61

146 I 1900 Mezzanine
1x4 Industrial T8 

Prismatic Surface
E 32 64 46 2944 5594 46

 (LED-T8 Tube, 2x) LED T8 Tubes 
with External Driver

42 1932 3671 $624.04 $57.87 $30.00 $4,042.02 $327 12.37

Total  169,793 320,777 Total 94901 179,382           $241,152 $23,986 10.05

141,395     
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1 I
Classroom 

#1

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

2 I
Classroom 

#2

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

3 I
Classroom 

#3

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

4 I
Classroom 

#4

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

5 I
Classroom 

#6

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 8
Wall  

Switch
1080 Y -- -- 134.4 8 OSDT 860 245 550

6 I
Classroom 

#10

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 12
Wall  

Switch
1610 Y -- -- 134.4 12 OSDT 1290 245 800

7 I
Classroom 

#11

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 17
Wall  

Switch
2280 Y -- -- 134.4 17 OSDT 1830 245 1125

8 I
Classroom 

#11 Toilet

Incand. 
Med Base 
A19 Glass 

Globe 
Surface

-- 60 63 1
Wall  

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 AMSS 20 410 100

9 I
Classroom 

#11 Toilet

Incand. 
Med Base 
A19 Glass 

Globe 
Surface

-- 60 63 1
Wall  

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 AMSS 20 410 100

10 I
Classroom 

#12

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 13
Wall  

Switch
1750 Y -- -- 134.4 13 OSDT 1400 245 875

11 I
Classroom 

#12 Toilet

Incand. 
Med Base 
A19 Glass 

Globe 
Surface

-- 60 63 1
Wall  

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 OSUS 20 410 100

12 I
Classroom 

#12 Toilet

Incand. 
Med Base 
A19 Glass 

Globe 
Surface

-- 60 63 1
Wall  

Switch
60 Y

Screw 
base, 26W, 
CFL

Integral 26 26 1 AMSS 20 410 100

13 I
Classroom 

#13

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

14 I
Classroom 

#14

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

15 I
Classroom 

#14 Toilet

2X4 
Troffer T8 

18C 
Parabolic 
Recessed

E 32 100.8 1
Wall  

Switch
100 Y -- -- 100.8 1 AMSS 80 245 50

16 I
Classroom 

#15A

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 100.8 12
Wall  

Switch
1210 Y -- -- 100.8 12 OSDT 970 245 600

17 I
Classroom 

#16

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

Lighting Fixture And Control Log ‐zzz1232098 FTBOE  ‐ Elizabeth Ave Elem
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18 I
Classroom 

#17

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

19 I
Classroom 

#18

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

20 I
Classroom 

#19

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

21 I
Classroom 

#20

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Recessed

E 32 100.8 16
Wall  

Switch
1610 Y -- -- 100.8 16 OSDT 1290 245 800

22 I
Classroom 

#21

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

23 I
Classroom 

#36

2x4 Troffer 
T8 18C 

Parabolic 
Recessed

E 32 100.8 12
Wall  

Switch
1210 Y -- -- 100.8 12 OSDT 970 245 600

24 I
Classroom 

#36 Toilet

2X4 
Troffer T8 

18C 
Parabolic 
Recessed

E 32 100.8 1
Wall  

Switch
100 Y -- -- 100.8 1 AMSS 80 155 50

25 I
Classroom 

#37

2x4 Troffer 
T8 18C 

Parabolic 
Recessed

E 32 100.8 14
Wall  

Switch
1410 Y -- -- 100.8 14 OSDT 1130 245 700

26 I
Classroom 

#37 Toilet

2X4 
Troffer T8 

18C 
Parabolic 
Recessed

E 32 100.8 1
Wall  

Switch
100 Y -- -- 100.8 1 AMSS 80 155 50

27 I
Main 

Office

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 4
Wall  

Switch
540 Y -- -- 134.4 4 OSPI 430 220 275

28 I
Principal 

Office

1x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 67.2 4
Wall  

Switch
270 Y -- -- 67.2 4 OSPI 220 220 125

29 I
Principal 

Toilet

1x4 Wrap 
Around 
Troffer 

T12 
Prismatic 
Surface

M 40 84 1
Wall  

Switch
80 Y

1x4 2L T8 
Ceiling 
Mount 
Prismatic 
Wraparoun
d Lens

Electronic 32 32 1 AMSS 30 430 125

30 I McLachlan

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 8
Wall  

Switch
1080 Y -- -- 134.4 8 OSDT 860 245 550

31 I Councelor

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 4
Wall  

Switch
540 Y -- -- 134.4 4 OSPI 430 220 275

32 I Gibson

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 14
Wall  

Switch
1880 Y -- -- 134.4 14 OSDT 1510 245 925

33 I Speech

2X4 
Troffer T8 
Prismatic 
Surface

E 32 100.8 6
Wall  

Switch
600 Y -- -- 100.8 6 OSDT 480 245 300

34 I ESL

2X4 
Troffer T8 
Prismatic 
Surface

E 32 100.8 6
Wall  

Switch
600 Y -- -- 100.8 6 OSDT 480 245 300

35 I Nurse

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 2
Wall  

Switch
270 Y -- -- 134.4 2 OSPI 220 245 125



36 I
Nurse 

Toilet

8"x4' Wrap 
Channel 
Wall T12 
Prismatic 
Surface

M 40 84 1
Wall  

Switch
80 Y

8"x4' 

WrapArou

nd 

Channel, 

Prismatic 

Lens, T8 

Lamping, 

Wall 

Mounted

E 32 32 1 AMSS 30 430 125

37 I Library

2x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 134.4 21
Wall  

Switch
2820 N ‐‐ ‐‐ 134.4 21 timer / occ 2260 40 1400

38 I Gym

2X4 
Troffer T5 

H-Bay 
W/Wire 
Guard 

Surface

E 28 176.4 10
Wall  

Switch
1760 N ‐‐ ‐‐ 176.4 10 timer / occ 1410 40 875

39 I Gym 

6"x4' Wrap 
Channel  

T8 
Prismatic 
Surface

E 32 67.2 1
Wall  

Switch
70 N ‐‐ ‐‐ 67.2 1 timer / occ 50 40 50

40 I Stage

1x8 
Pendant 

T12 
Prismatic 
Pendant

M 40 168 1
Wall  

Switch
170 N ‐‐ ‐‐ 168 1 timer / occ 130 40 100

41 I Stage

Incand. 
Med Base 

A19 
Canopy 
Pendant

 60 63 1
Wall  

Switch
60 N

Screw 

base, 26W, 

CFL

Integral 26 26 1 timer / occ 20 190 100

42 I Stage

1x4 Wall 
Bracket 

T12 
Prismatic 
Surface

M 40 84 1
Wall  

Switch
80 N

1x4 Wall 

Bracket, 

Prismatic 

Lens, T8 

Lamping, 

Surface

E 32 32 1 timer / occ 30 300 125

43 I
Boiler 

Room

1x8 
Industrial 
T8 Wire 
Guard 

Pendant

E 32 134.4 1
Wall  

Switch
130 N ‐‐ ‐‐ 134.4 1 timer / occ 110 40 50

44 I
Boiler 

Room

1x4 
Industrial 
T8 Wire 
Guard 

Pendant

E 32 67.2 1
Wall  

Switch
70 N ‐‐ ‐‐ 67.2 1 timer / occ 50 40 50

45 I
Boiler 

Room

Incand. 
Med Base 

A19 
Canopy 
Pendant

-- 60 63 1
Wall  

Switch
60 Y

Screw 

base, 26W, 

CFL

Integral 26 26 1 timer / occ 20 190 100

46 I
Electrical 

Room

Incand. 
Med Base 

A19 
Canopy 
Pendant

-- 60 63 1
Wall  

Switch
60 Y

Screw 

base, 26W, 

CFL

Integral 26 26 1 timer / occ 20 190 100

47 I Storage

1x4 
Industrial 

T12 
Louver 
Pendant

M 40 84 1
Wall  

Switch
80 Y

1x4 

Indutrial , 

T8 

Lamping, 

Wireguard

Electronic 32 32 1 AMSS 30 430 125

48 I
Area #1 

Corriodor

8"x4' Wrap 
Channel 

T8 
Prismatic 
Surface

E 32 67.2 22
Wall  

Switch
1480 N ‐‐ ‐‐ 67.2 22 timer / occ 1180 40 750

49 I
Area #4 

Corriodor

8"x4' Wrap 
Channel 

T8 
Prismatic 
Surface

E 32 67.2 16
Wall  

Switch
1080 N ‐‐ ‐‐ 67.2 16 timer / occ 860 40 550

50 I Boys Toilet

1x4 Wrap 
Around 
Troffer 

T12 
Prismatic 
Surface

M 40 84 1
Wall  

Switch
80 Y

1x4 Wrap 

Around, 

Prismatic 

Lens, T8 

Lamping, 

Surface

E 32 64 1 OSUS 50 520 75

51 I Boys Toilet

2x2 Troffer 
T8 Utube 
Prismatic 
Recessed

E 31 65.1 1
Wall  

Switch
70 Y ‐‐ ‐‐ 65.1 1 OSUS 50 220 50

52 I Girls Toilet

8"x4' Wrap 
Channel 

T8 
Prismatic 
Surface

E 32 67.2 4
Wall  

Switch
270 Y ‐‐ ‐‐ 67.2 4 OSUS 220 220 125

53 I Staff Toilet

2x2 Troffer 
T8 Utube 
Prismatic 
Recessed

E 31 65.1 1
Wall  

Switch
70 Y ‐‐ ‐‐ 65.1 1 AMSS 50 155 50



54 I Boys Toilet

1x4 Wrap 
Around 
Troffer 

T12 
Prismatic 
Surface

M 40 84 2
Wall  

Switch
170 Y

1x4 Wrap 

Around, 

Prismatic 

Lens, T8 

Lamping, 

Surface

E 32 32 2 OSUS 50 770 300

55 I Girls Toilet

1x4 Wrap 
Around 
Troffer 

T12 
Prismatic 
Surface

M 40 84 1
Wall  

Switch
80 Y

1x4 Wrap 

Around, 

Prismatic 

Lens, T8 

Lamping, 

Surface

E 32 32 1 OSUS 30 495 125

56 I Girls Toilet

1x4 Wrap 
Around 

Troffer T8 
Prismatic 
Surface

E 32 67.2 1
Wall  

Switch
70 Y ‐‐ ‐‐ 67.2 1 OSUS 50 220 50

57 I
3rd/4th Gr. 

Corridor

2x4 T8 
Prismatic 
Recessed

E 32 67.2 20
Wall  

Switch
1340 N ‐‐ ‐‐ 67.2 20 timer / occ 1080 40 650

58 I 22

2x4 T8 
Prismatic 
Recessed

E 32 100.8 9
Wall  

Switch
910 Y ‐‐ ‐‐ 100.8 9 OSDT 730 245 450

59 I 22

2x2 T8 
Utube 

Prismatic 
Recessed

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSDT 160 245 100

60 I 23

2x4 T8 
Prismatic 
Recessed

E 32 100.8 9
Wall  

Switch
910 Y ‐‐ ‐‐ 100.8 9 OSDT 730 245 450

61 I 23

2x2 T8 
Utube 

Prismatic 
Recessed

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSDT 160 245 100

62 I 24

2x4 T8 
Prismatic 
Recessed

E 32 100.8 9
Wall  

Switch
910 Y ‐‐ ‐‐ 100.8 9 OSDT 730 245 450

63 I 24

2x2 T8 
Utube 

Prismatic 
Recessed

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSDT 160 245 100

64 I 25

2x4 T8 
Prismatic 
Recessed

E 32 100.8 15
Wall  

Switch
1510 Y ‐‐ ‐‐ 100.8 15 OSDT 1210 245 750

65 I 25

2x2 T8 
Utube 

Prismatic 
Recessed

E 32 67.2 4
Wall  

Switch
270 Y ‐‐ ‐‐ 67.2 4 OSDT 220 245 125

66 I 26

2x4 T8 
Prismatic 
Recessed

E 32 100.8 9
Wall  

Switch
910 Y ‐‐ ‐‐ 100.8 9 OSDT 730 245 450

67 I 26

2x2 T8 
Utube 

Prismatic 
Recessed

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSDT 160 245 100

68 I 27

2x4 T8 
Prismatic 
Recessed

E 32 100.8 12
Wall  

Switch
1210 Y ‐‐ ‐‐ 100.8 12 OSDT 970 245 600

69 I 27

2x2 T8 
Utube 

Prismatic 
Recessed

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSDT 160 245 100

70 I 28

2x4 T8 
Prismatic 
Recessed

E 32 100.8 9
Wall  

Switch
910 Y ‐‐ ‐‐ 100.8 9 OSDT 730 245 450

71 I 28

2x2 T8 
Utube 

Prismatic 
Recessed

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSDT 160 245 100

72 I 29

2x4 T8 
Prismatic 
Recessed

E 32 100.8 9
Wall  

Switch
910 Y ‐‐ ‐‐ 100.8 9 OSDT 730 245 450

73 I 29

2x2 T8 
Utube 

Prismatic 
Recessed

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSDT 160 245 100

74 I 30A

2x4 T8 
Prismatic 
Recessed

E 32 100.8 6
Wall  

Switch
600 Y ‐‐ ‐‐ 100.8 6 OSDT 480 245 300

75 I 30B

2x4 T8 
Prismatic 
Recessed

E 32 100.8 6
Wall  

Switch
600 Y ‐‐ ‐‐ 100.8 6 OSDT 480 245 300

76 I 31

2x4 T8 
Prismatic 
Recessed

E 32 100.8 9
Wall  

Switch
910 Y ‐‐ ‐‐ 100.8 9 OSDT 730 245 450

77 I 31

2x2 T8 
Utube 

Prismatic 
Recessed

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSDT 160 245 100

78 I
Lavatory 

Cove

Downlight 
Can Triple 
Twin CFL 

None 
Recessed

E 36 37.8 2
Wall  

Switch
80 Y ‐‐ ‐‐ 37.8 2 OSUS 60 245 50

79 I Girls

4' Vanity 
U/D T8 

Prismatic 
Wall 

Mount

E 32 67.2 1
Wall  

Switch
70 Y ‐‐ ‐‐ 67.2 1 OSUS 50 245 50

80 I Girls

1x4 T8 
Prismatic 
Recessed

E 32 67.2 2
Wall  

Switch
130 Y ‐‐ ‐‐ 67.2 2 OSUS 110 245 50



81 I Boys

4' Vanity 
U/D T8 

Prismatic 
Wall 

Mount

E 32 67.2 1
Wall  

Switch
70 Y ‐‐ ‐‐ 67.2 1 OSUS 50 245 50

82 I Boys

1x4 T8 
Prismatic 
Recessed

E 32 67.2 2
Wall  

Switch
130 Y ‐‐ ‐‐ 67.2 2 OSUS 110 245 50

83 I 32

2x4 T8 
Prismatic 
Recessed

E 32 100.8 9
Wall  

Switch
910 Y ‐‐ ‐‐ 100.8 9 OSDT 730 245 450

84 I 32

2x2 T8 
Utube 

Prismatic 
Recessed

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSDT 160 245 100

85 I 33

2x4 T8 
Prismatic 
Recessed

E 32 100.8 9
Wall  

Switch
910 Y ‐‐ ‐‐ 100.8 9 OSDT 730 245 450

86 I 33

2x2 T8 
Utube 

Prismatic 
Recessed

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSDT 160 245 100

87 I
General 

Storage

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 2
Wall  

Switch
130 Y ‐‐ ‐‐ 67.2 2 timer / occ 110 40 50

88 I
Electrical 

Room

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 3
Wall  

Switch
200 N ‐‐ ‐‐ 67.2 3 timer / occ 160 40 100

89 I
Janitor 

Closet

1x4 T8 
Prismatic 

Wraparoun
d Pendant

E 32 67.2 1
Wall  

Switch
70 Y ‐‐ ‐‐ 67.2 1 AMSS 50 225 50

90 I
Caf/Gym 

Corridor

2x4 T8 
Prismatic 
Recessed

E 32 67.2 13
Wall  

Switch
870 Y ‐‐ ‐‐ 67.2 13 OSDT 700 315 425

91 I Cafeteria

2x4 T8 
Prismatic 
Recessed

E 32 134.4 36
Wall  

Switch
4840 Y ‐‐ ‐‐ 134.4 36 OSDT 3870 315 2425

92 I
Room Café 

#1

1x4 T8 
Prismatic 

Wraparoun
d Pendant

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSDT 160 315 100

93 I Kitchen 

Kitchen 
Troffer T8 

Kitchen 
Safety 
Lens 

Ceiling 
Mount

E 32 67.2 10
Wall  

Switch
670 N ‐‐ ‐‐ 67.2 10 timer / occ 540 40 325

94 I
Kit. Janitor 

Closet

1x4 T8 
Prismatic 

Wraparoun
d(Missing) 

Pendant

E 32 67.2 1
Wall  

Switch
70 Y ‐‐ ‐‐ 67.2 1 AMSS 50 225 50

95 I
Kitchen 

Storage

1x4 T8 
Prismatic 

Wraparoun
d Pendant

E 32 67.2 2
Wall  

Switch
130 Y ‐‐ ‐‐ 67.2 2 AMSS 110 225 50

96 I Gym Entry

Downlight 
Can Triple 
Twin CFL 

None 
Recessed

36 37.8 2
Wall  

Switch
80 N ‐‐ ‐‐ 37.8 2 timer / occ 60 40 50

97 I PE Office

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 3
Wall  

Switch
200 Y ‐‐ ‐‐ 67.2 3 OSPI 160 220 100

98 I
Gym 

Storage

1x4 T8 
Prismatic 

Wraparoun
d Ceiling 

Mount

E 32 67.2 2
Wall  

Switch
130 Y ‐‐ ‐‐ 67.2 2 AMSS 110 155 50

99 I
Faculty Lav 

#1

2' Vanity 

U/D T8 

Prismatic 

Wall 

Mount

E 17 35.7 1
Wall  

Switch
40 Y ‐‐ ‐‐ 35.7 1 AMSS 30 155 25

100 I
Faculty Lav 

#1

Downlight 

Can Triple 

Twin CFL 

None 

Recessed

E 36 37.8 1
Wall  

Switch
40 Y ‐‐ ‐‐ 37.8 1 AMSS 30 155 25

101 I
Faculty Lav 

#2

2' Vanity 

U/D T8 

Prismatic 

Wall 

Mount

E 17 35.7 1
Wall  

Switch
40 Y ‐‐ ‐‐ 35.7 1 AMSS 30 155 25

102 I
Faculty Lav 

#2

Downlight 

Can Triple 

Twin CFL 

None 

Recessed

E 36 37.8 1
Wall  

Switch
40 Y ‐‐ ‐‐ 37.8 1 AMSS 30 155 25



103 E
Exterior 

Front

Wallpack 

HPS 

Prismatic 

Surface

M 70 73.5 4 PC/TC 290 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐‐ 47 47 4 PC/TC 150 1900 350

104 E
Exterior 

Front

Square 

Downlights 

A19 

Tempered 

Glass 

Recessed

‐‐ 100 105 3 PC/TC 320 Y

17W LED 

Recesssed 

Downlight 

W/Glass 

Lens, 1150 

Lumens, 

4K

‐‐ 17 17 3 PC/TC 40 1050 700

105 E
Exterior 

Front

Wallpack 

A19 

Prismatic 

Surface

‐‐ 100 105 2 PC/TC 210 Y

11 W LED 

Surface 

Mounted 

Wall Pack, 

1096 

Lumens, 

4K

‐‐ 11 11 2 PC/TC 20 700 475

106 E
Exterior 

Left

Wallpack 

18DTT CFL 

Prismatic 

Surface

E 60 63 1 PC/TC 60 Y

11 W LED 

Surface 

Mounted 

Wall Pack, 

1096 

Lumens, 

4K

‐‐ 11 11 1 PC/TC 10 350 125

107 E
Exterior 

Left

Wallpack 

HPS 

Prismatic 

Surface

M 70 73.5 4 PC/TC 290 Y

47W LED 

Wall 

Luminaire, 

4464 

Lumens, 

4K, Med 

Forward 

Throw

‐‐ 47 47 4 PC/TC 150 1400 350

108 E
Exterior 

Left

Square 

Downlights 

HPS 

Tempered 

Glass 

Recessed

M 70 73.5 1 PC/TC 70 Y

47W LED 

Recessed 

Downlight 

W/Glass 

Lens, 4464 

Lumens, 

4K

‐‐ 47 47 1 PC/TC 40 350 75

109 E
Exterior 

Right

Wallpack 

HPS 

Prismatic 

Surface

M 100 105 1 PC/TC 110 Y

75W LED 

Wall 

Luminaire, 

5887 

Lumens, 

4K, Med 

Forward 

Throw

‐‐ 75 75 1 PC/TC 60 350 125

110 E
Interior 

Courtyard

Wallpack 

MH  Wall 

Mount

M 100 105 3 Breaker 320 Y

75W LED 

Wall 

Luminaire, 

5887 

Lumens, 

4K, Med 

Forward 

Throw

‐‐ 75 75 3 PC/TC 180 1050 350

Total  73,670 57,870 30,885 39500



Savings values are estimates.  Actual savings will vary.

Incentives and participation subject to program rules and Participation Agreement.

General Project Information

Participating Customer: Facility Type: 

Contractor / Project #: DN2508

Facility Name: 

Street Address: 

City / Zip Code: 08873 Year Constructed: 

Will the project receive EECBG funding?:  N Tax Exempt?: Y

ELECTRIC UTILITY INFORMATION

Electric Provider: Gas Provider: 

Service Class: Service Class: 

Account #: Account #: 

Billing Period Start Date: 

Billing Period End Date: 

Billing Period kWh Consumption: 1 Billing Period Therm Consumption: 1

Billing Period Total Cost: $0.12 $1.05

Total Taxes + Fees on Bill: 

Project Summary

Electric - Average Cost ($/kWh): $0.120 Gas - Average Cost ($/Therm): $1.05

Lighting Measures Total: 33,101               3,972.07$        27,240.51$        19,068.35$           8,172.15$         2.06                  

Motors & VFD Measures Total: -                     -$                -$                   -$                      -$                 -                   

HVAC Electric Measures Total: -                     -$                -$                   -$                      -$                 -                   

Refrigeration Measures Total: -                     -$                -$                   -$                      -$                 -                   

TOTAL ELECTRIC MEASURES: 33,101               3,972.07$        27,240.51$        19,068.35$           8,172.15$         2.06                  

Therms /yr.

TOTAL GAS MEASURES: 3,900                 4,095.00$        6,626.67$          4,638.67$             1,988.00$         0.49                  

Gallons/yr.

TOTAL OIL MEASURES: -                     -$                -$                   -$                      -$                 -                   

Oil Gallons/yr. Gas Therms/yr.

CONVERSION MEASURES: -                  -                     -$                -$                   -$                      -$                 -                   

Gallons/yr.

TOTAL PROPANE MEASURES: -                     -$                -$                   -$                      -$                 -                   

COMBINED PROJECT TOTALS: 8,067.07$        33,867.17$        23,707.02$           10,160.15$       1.26                  

PROJECT TRC TEST: 4.56

GAS UTILITY INFORMATION

Education – Primary School

Total Facility Square Footage: 

Avg Weekly Hrs of Operation: 

# of Full-Time Employees: 

<Select Gas Provider>

Total Taxes + Fees on Bill: 

Total Measure 

Cost

Estimated 

Incentive Amount

(OIL TO GAS) 

Simple 

Payback (Yrs)

New Jersey Office of Clean Energy

Direct Install Program

Energy Assessment Tool (ver. 6.0)

TRC Energy 

Services

kWh Saved per 

Year

Annual 

Savings

Conerly Road School

RJ Donnelly

Total Cost to 

Customer

Billing Period End Date: 

Billing Period Total Cost: 

Billing Period Start Date: 

Franklin Township Public Schools

<Select Electric Provider>

Somerset

35 Conerly Rd

Lighting 

Gas 

Projected Energy Savings Per 
Measure Category 

Lighting 
Gas 

Projected Dollar Savings Per Measure 
Category 

100.0% 

Estimated Reduction in Total Energy 
Consumption 

7/24/2012 Project Summary

Direct Install Energy Assessment Tool (ver. 6.0)

©2012 TRC Energy Services. Property of TRC.

Contractor granted limited license.



Default 

Annual 

Oper. 

Hours

Actual 

Annual 

Oper. Hrs         

(if different)

Fixture Location

Fixture 

Con-

trolled?

Lighting Measure Description

# of 

Fix-

tures

Default 

Watts per 

Fixture

Actual 

Watts per 

Fixture   (if 

different)

Ceiling 

Height 

>12 ft?

Total Cost

Est. 

Demand 

Savings 

(kW)

Annual kWh 

Savings
Lighting Notes:

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed N 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed N 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (1) 48", STD lamp 2 57           

Proposed Y 4' T8 1-lamp with EB 2 31           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed N 4' T8 2-lamp with EB 1 59           

Existing N Fluorescent, (2) 48", STD lamp 5 94           

Proposed N 4' T8 2-lamp with EB 5 59           

Existing N Fluorescent, (1) 48", STD lamp 2 57           

Proposed N 4' T8 1-lamp with EB 2 31           

Existing N Fluorescent, (2) 48", STD lamp 15 94           

Proposed Y 4' T8 2-lamp with EB 15 59           

Existing N Incandescent, (1) 100W lamp 2 100         

Proposed Y CF 22-1L SCREW IN CFL 2 26           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed Y 4' T8 2-lamp with EB 1 59           

Existing N *4' T8 4-lamp with EB* 26 112         

Proposed N 4' T8 3-lamp with EB plus reflector 26 83           

Existing N Fluorescent, (2) 48", STD lamp 6 94           

Proposed N 4' T8 2-lamp with EB 6 59           

Existing N Fluorescent, (2) 48", STD lamp 9 94           

Proposed Y 4' T8 2-lamp with EB 9 59           

Existing N Fluorescent, (4) 48", STD lamp 14 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 14 54           

Existing N Fluorescent, (4) 48", STD lamp 6 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 6 54           

Existing N Fluorescent, (4) 48", STD lamp 36 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 36 54           

Existing N Fluorescent, (4) 48", STD lamp 6 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 6 54           

Existing N Fluorescent, (4) 48", STD lamp 1 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 1 54           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed Y 4' T8 2-lamp with EB 1 59           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed Y 4' T8 2-lamp with EB 1 59           

Existing N *4' T8 4-lamp with EB* 4 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 4 83           

14,426.85$       7.5        14,166        

Est. 

Annual 

Hours     

w/o 

Controls

# of 

Fixtures 

Con-

trolled

Fixture Location

Est. 

Annual 

Hrs. w/ 

Controls

Actual 

Annual 

Hours               

(if different)

Lighting Controls Measure Description
# of 

Units

Reduced 

Annual 

Lighting 

Hours

Total 

Watts Con-

trolled

# of 

Add'l 

Relays 

Needed

Total Cost

Est. 

Demand 

Savings 

(kW)

Annual kWh 

Savings

432         

432         

432         

432         

432         

432         

432         

432         

432         

94            

432         

432         

432         20,160     

114          

1,410       

200          

94            

846          

2,632       

1,128       

6,768       

1,335       

1,128       

188          

94            

432         

432         

15

1

2

1

1

1

Dual Tech. Occ.Sens Ceiling (low v)

3

1

1

1

1

1

1

1

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

1,008      

1,008      

1,008      

1,008      

1,008      

1,008      

1,008      

1,008      

1,008      

1,008      

New Jersey Office of Clean Energy

Direct Install Program

Energy Assessment Tool (ver. 6.0)

Lighting Measures

132.99$               

0.1          

216.02$               

216.02$               

132.99$               

68.71$                 

343.54$               

1,030.63$            

65.65$                 

648.05$               

3,888.27$            

108.01$               

99                 

560               

171.25$               

321.98$               

47                 171.25$               

0.0          

321.98$               

1

3,362            

1 441.55$               

3 1,324.66$            1.3          

0.2          

0.3          

420               

0.5          1,308            

171.25$               

321.98$               

0.0          

0.2          

441.55$               

171.25$               

0.0          

0.0          

0.2          

0.0          

1 763.53$               0.3          700               

57                 0.0          

Kitchen

Storage

Toilet

1,008      

2             

1,440      15           

1,440      

6             

1             

41                 

86                 

609               

172               

134               

290               

58                 

68.71$                 

60                 

0.0          

N 557.21$               0.1          

0.5          932               

0.5          932               

41                 68.71$                 

0.1          

3.2          5,592            

348               

618.38$               

0.0          41                 

0.1          

1,249            

N

N

N

1,512.11$            1.2          2,175            

0.2          365               

0.5          

412.25$               

0.1          

444               

N 0.2          444               

0.2          

0.0          

N

68.71$                 

N

3,621.86$            

N

N

N

N

N

N

N

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

1,440      

2

3

4

5

6

12

7

8

9

10

11

13

14

15

16

18

25

19

20

21

1             

36           

Faculty

1,440      

1             

1             

13

14

15

16

17

18

Room 4

Faculty

1,440      19

20

21

1,440      

1,440      

1,440      

1,440      

1,440      6             

1,440      9             

1,440      14           

9

10

1 1,440      180         
Room 16-27 (12 

Classrooms)
4.0          10,015          

4

Library

8

6,623.32$            

1,440      2             

15           

Storage

1,440      

171.25$               

Dual Tech. Occ.Sens Ceiling (low v)

171.25$               

0.0          

0.0          

0.3          

155               

648.05$               

Storage

Mechanical

Mechanical

0.0          

Room 1-3 (3)

Faculty

Faculty

Library

Library

Boy's Room

Restroom

Restroom

N

Kitchen

Storage

N

N

N

N

Girl's Room

Storage

Office

Toilet

Cafeteria

Auditorium Storage (2)

Storage

47                 

560               

663               

93                 

47                 

1,008      

Restroom

Restroom

Storage

Library

TOTALS:

Room 1-3 (3)

15

Lighting Controls

N

1,008      

1,008      

7/24/2012

Lighting Direct Install Energy Assessment Tool (ver. 6.0)

©2012 TRC Energy Services. Property of TRC.

Contractor granted limited license.



12,813.65$       7.5        18,935        

432         

432         

432         

354          

177          

944          

448          

94            

432         

432         

1

1

1

1

1

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

1,008      

1,008      

1,008      

1,008      

1,008      

Notes:

1 441.55$               

171.25$               

469               

171.25$               

1 441.55$               

0.0          

0.1          

0.2          

171.25$               

0.1          

0.0          1,440      

1,440      16           

1,440      4             

3             

Office

Office

Nurse 

Storage

25

24

1,440      

1             

1,440      6             

21

22

23

47                 

88                 

223               

176               

Restroom

TOTALS:

7/24/2012

Lighting Direct Install Energy Assessment Tool (ver. 6.0)

©2012 TRC Energy Services. Property of TRC.

Contractor granted limited license.



Savings values are estimates.  Actual savings will vary.

Incentives and participation subject to program rules and Participation Agreement.

General Project Information

Participating Customer: Facility Type: 

Contractor / Project #: DN2506

Facility Name: 

Street Address: 

City / Zip Code: 08873 Year Constructed: 

Will the project receive EECBG funding?:  N Tax Exempt?: Y

ELECTRIC UTILITY INFORMATION

Electric Provider: Gas Provider: 

Service Class: Service Class: 

Account #: Account #: 

Billing Period Start Date: 

Billing Period End Date: 

Billing Period kWh Consumption: 1 Billing Period Therm Consumption: 1

Billing Period Total Cost: $0.12 $1.05

Total Taxes + Fees on Bill: 

Project Summary

Electric - Average Cost ($/kWh): $0.120 Gas - Average Cost ($/Therm): $1.05

Lighting Measures Total: 86,682               10,401.79$      40,553.09$        28,387.16$           12,165.93$       1.17                  

Motors & VFD Measures Total: -                     -$                -$                   -$                      -$                 -                   

HVAC Electric Measures Total: -                     -$                -$                   -$                      -$                 -                   

Refrigeration Measures Total: -                     -$                -$                   -$                      -$                 -                   

TOTAL ELECTRIC MEASURES: 86,682               10,401.79$      40,553.09$        28,387.16$           12,165.93$       1.17                  

Therms /yr.

TOTAL GAS MEASURES: 1,300                 1,365.00$        1,860.95$          1,302.67$             558.29$            0.41                  

Gallons/yr.

TOTAL OIL MEASURES: -                     -$                -$                   -$                      -$                 -                   

Oil Gallons/yr. Gas Therms/yr.

CONVERSION MEASURES: -                  -                     -$                -$                   -$                      -$                 -                   

Gallons/yr.

TOTAL PROPANE MEASURES: -                     -$                -$                   -$                      -$                 -                   

COMBINED PROJECT TOTALS: 11,766.79$      42,414.04$        29,689.83$           12,724.21$       1.08                  

PROJECT TRC TEST: 4.18

GAS UTILITY INFORMATION

Office- Large

Total Facility Square Footage: 

Avg Weekly Hrs of Operation: 

# of Full-Time Employees: 

<Select Gas Provider>

Total Taxes + Fees on Bill: 

Total Measure 

Cost

Estimated 

Incentive Amount

(OIL TO GAS) 

Simple 

Payback (Yrs)

New Jersey Office of Clean Energy

Direct Install Program

Energy Assessment Tool (ver. 6.0)

TRC Energy 

Services

kWh Saved per 

Year

Annual 

Savings

Middlebush Administration Building

RJ Donnelly

Total Cost to 

Customer

Billing Period End Date: 

Billing Period Total Cost: 

Billing Period Start Date: 

Franklin Township Public Schools

<Select Electric Provider>

Somerset

1755 Amwell Rd

Lighting 

Gas 

Projected Energy Savings Per 
Measure Category 

Lighting 

Gas 

Projected Dollar Savings Per Measure 
Category 

100.0% 

Estimated Reduction in Total Energy 
Consumption 
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Default 

Annual 

Oper. 

Hours

Actual 

Annual 

Oper. Hrs         

(if different)

Fixture Location

Fixture 

Con-

trolled?

Lighting Measure Description

# of 

Fix-

tures

Default 

Watts per 

Fixture

Actual 

Watts per 

Fixture   (if 

different)

Ceiling 

Height 

>12 ft?

Total Cost

Est. 

Demand 

Savings 

(kW)

Annual kWh 

Savings
Lighting Notes:

Existing N Fluorescent, (4) 48", STD lamp 6 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 6 54           

Existing N Fluorescent, (4) 48", STD lamp 3 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 3 54           

Existing N Incandescent, (1) 60W lamp 4 60           

Proposed N CF 13-1L SCREW IN CFL 4 15           

Existing N Fluorescent, (2) 48", STD lamp 2 94           

Proposed N 4' T8 2-lamp with EB 2 59           

Existing N Fluorescent, (4) 48", STD lamp 7 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 7 54           

Existing N Fluorescent, (2) 48", STD lamp 5 94           

Proposed Y 4' T8 2-lamp with EB 5 59           

Existing N Fluorescent, (2) 48", STD lamp 4 94           

Proposed N 4' T8 2-lamp with EB 4 59           

Existing N Fluorescent, (4) 48", STD lamp 3 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 3 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (3) 48", STD lamp 2 151         

Proposed N 4' T8 3-lamp with EB 2 89           

Existing N Fluorescent, (2) 48", STD lamp 2 94           

Proposed Y 4' T8 2-lamp with EB 2 59           

Existing N Fluorescent, (2) 48", STD lamp 5 94           

Proposed N 4' T8 2-lamp with EB 5 59           

Existing N Metal Halide, (1) 400W lamp 12 458         

Proposed Y 4 LAMP T5 HIGH BAY HO FIXTURE 12 234         

Existing N *4' T8 4-lamp with EB* 2 112         

Proposed N 4' T8 3-lamp with EB plus reflector 2 83           

Existing N Fluorescent, (4) 48", STD lamp 9 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 9 54           

Existing N Fluorescent, (4) 48", STD lamp 1 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 1 54           

Existing N Fluorescent, (4) 48", STD lamp 1 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 1 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 4 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 4 54           

Existing N *4' T8 4-lamp with EB* 3 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 3 83           

Existing N *4' T8 4-lamp with EB* 2 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 2 83           

Existing N *4' T8 4-lamp with EB* 2 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 2 83           

Existing N *4' T8 4-lamp with EB* 2 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 2 83           

Existing N Fluorescent, (4) 48", STD lamp 1 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 1 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 6 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 6 54           

Existing N Fluorescent, (4) 48", STD lamp 4 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 4 54           

Existing N *4' T8 4-lamp with EB* 4 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 4 83           

Existing N *4' T8 4-lamp with EB* 4 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 4 83           

Existing N *4' T8 4-lamp with EB* 3 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 3 83           

Existing N *4' T8 4-lamp with EB* 3 112         

Proposed Y 4' T8 3-lamp with EB plus reflector 3 83           

Existing N Fluorescent, (3) 48", STD lamp 2 151         

Proposed Y 4' T8 3-lamp with EB 2 89           

Existing N Fluorescent, (4) 48", STD lamp 3 188         

Proposed N 4' T8 2-lamp with EB plus reflector 3 54           

Existing N Fluorescent, (1) 48", STD lamp 1 57           

Proposed N 4' T8 1-lamp with EB 1 31           

Existing N Fluorescent, (4) 48", STD lamp 1 188         

New Jersey Office of Clean Energy

Direct Install Program

Energy Assessment Tool (ver. 6.0)

Lighting Measures

343.54$               

324.02$               

129.70$               

137.42$               

756.05$               

274.83$               

324.02$               

137.42$               

4,439.95$            

616               

402               

460               

925               

1,233            

Upper Level

2,157            

216.02$               

230               

0.1          308               

0.0          85                 

N 108.01$               

N 66.50$                 

0.3          1,321            

0.1          285               

N 324.02$               

N 154.92$               

0.1          200               

0.1          200               

N 417.91$               

N 417.91$               

0.1          267               

0.1          267               

N 557.21$               

N 557.21$               

0.2          

0.4          1,233            

0.6          1,849            

N 432.03$               

N 648.05$               

133               0.0          N 278.60$               

616               216.02$               

0.1          308               

0.2          616               

108.01$               

0.0          133               

N 278.60$               

N 278.60$               

0.0          133               

0.1          308               

1.0          

N

0.1          200               

N 432.03$               

N 417.91$               

0.4          

0.1          

0.1          575               

108.01$               

2,774            972.07$               

2.1          

308               

0.1          161               

616               

154.92$               

0.0          191               

0.2          

616               

N

N

0.1          407               

0.2          

216.02$               

0.3          

925               

N 0.1          591               

0.3          

0.1          

N

N

278.60$               

N

N

216.02$               

N

N

N

N

N

N

N

216.02$               

216.02$               

N 108.01$               

2,808      

2,808      

2,808      

2,808      

N

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

44

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

31

2

3

4

5

28

29

12

46

7

8

9

10

11

13

16

18

25

26

27

37

30

19

20

21

22

23

24

42

43

32

38

39

2,808      

45

0.1          

0.2          

0.1          

0.2          616               

6,182            

343.54$               

1,849            N

Julie Ochoa

Dennis Harris

Food Services

Boiler Room

0.7          

Office Staff

Office #3

Corridor

Former Gym

0.6          

File Storage

#116

School Admin

School Admin

Men's Room

Child Study

648.05$               

N

N

Boiler Storage

Cathy Berger

Y

N

N

Janitorial

Supply Closet

School Admin

Office #3

Office Pool

Office #1

Office #2

Conference

#114

Rm 24

Rm 24A

Rm 24B

Ladie's

Office Pool

Office Pool

Office #1

School Admin - 

Bathroom

Lower Llevel

40

41

1 2,808      

Office #2

Office #3

28

28A

28B
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Proposed Y 4' T8 2-lamp with EB plus reflector 1 54           

Existing N Fluorescent, (4) 48", STD lamp 3 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 3 54           

Existing N Fluorescent, (4) 48", STD lamp 3 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 3 54           

Existing N Fluorescent, (4) 48", STD lamp 3 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 3 54           

Existing N Fluorescent, (4) 48", STD lamp 3 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 3 54           

Existing N Fluorescent, (4) 48", STD lamp 3 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 3 54           

Existing N Incandescent, (1) 60W lamp 1 60           

Proposed Y CF 13-1L SCREW IN CFL 1 15           

Existing N Fluorescent, (4) 48", STD lamp 3 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 3 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 4 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 4 54           

Existing N Fluorescent, (4) 48", STD lamp 12 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 12 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 2 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 2 54           

Existing N Fluorescent, (4) 48", STD lamp 3 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 3 54           

Existing N Fluorescent, (4) 48", STD lamp 15 188         

Proposed N 4' T8 2-lamp with EB plus reflector 15 54           

Existing N Fluorescent, (4) 48", STD lamp 6 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 6 54           

Existing N Fluorescent, (4) 48", STD lamp 6 188         

Proposed Y 4' T8 2-lamp with EB plus reflector 6 54           

Existing N Fluorescent, (2) 48", STD lamp 2 94           

Proposed N 4' T8 2-lamp with EB 2 59           

Existing N Incandescent, (1) 100W lamp 1 100         

Proposed N CF 22-1L SCREW IN CFL 1 26           

Existing N Fluorescent, (2) 48", STD lamp 1 94           

Proposed N 4' T8 2-lamp with EB 1 59           

24,301.67$       17.9      55,159        

Est. 

Annual 

Hours     

w/o 

Controls

# of 

Fixtures 

Con-

trolled

Fixture Location

Est. 

Annual 

Hrs. w/ 

Controls

Actual 

Annual 

Hours               

(if different)

Lighting Controls Measure Description
# of 

Units

Reduced 

Annual 

Lighting 

Hours

Total 

Watts Con-

trolled

# of 

Add'l 

Relays 

Needed

Total Cost

Est. 

Demand 

Savings 

(kW)

Annual kWh 

Savings

842         

842         

842         

842         

842         

842         

842         

842         

842         

842         

842         

842         

842         

188          

188          

376          

842         

752          

336          

842         

842         1,128       

564          

1,316       

124          

470          

564          

376          

376          

376          

124          

186          

188          

124          

5,496       

1,692       

842         

842         

842         

842         

1

1

1

1

1

1

1

1

1

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

1

1

12

1

1

1

1

1

1

1

1

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Occ.Sensor for High Bay Fixtures

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      321.98$               

171.25$               

1,966      

371               

371               

556               

0.1          331               1

171.25$               

171.25$               

371               

1 441.55$               

321.98$               

0.0          

0.2          

2,258.67$            1.3          

321.98$               

185               

171.25$               

171.25$               0.0          

0.0          

0.0          

0.1          171.25$               

0.0          122               

171.25$               0.1          

171.25$               

321.98$               

0.1          

441.55$               

321.98$               

0.0          

0.1          

0.1          

0.4          

0.0          

171.25$               

321.98$               

0.1          463               

Cathy Berger

Rm 24

1,966      

4             

2,808      5             

2,808      

3             

Food Services

Food Service Supervisor

Boiler Room

2,808      4             

2,808      

2,808      2             

2,808      4             

3             

1.6          6,604            

0.6          1,849            

0.0          115               

0.1          243               

N 68.71$                 

32.83$                 

0.1          230               

0.6          1,849            

N 137.42$               

N 648.05$               

648.05$               

N 1,620.11$            

0.3          925               

0.2          616               

N 324.02$               

N 216.02$               

0.2          616               

1.3          3,698            

N 216.02$               

N 1,296.09$            

0.4          1,233            

0.2          616               

N 432.03$               

N 216.02$               

0.2          616               

0.3          925               

N 216.02$               

N 324.02$               

0.0          103               

0.3          925               

N 32.43$                 

N 324.02$               

0.3          925               

0.3          925               

N 324.02$               

N 324.02$               

0.3          925               

0.3          925               

N 324.02$               

N 324.02$               

0.1          308               N 108.01$               

Back Stairs - Right2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

2,808      

54

55

56

60

61

49

46

47

57

58

59

62

63

64

48

65

66

50

51

52

53

2,808      

2,808      

2,808      

1             

2,808      

2,808      

Office #3

Office Pool

Office Pool

Julie Ochoa

Dennis Harris

2             

2             

25

26 2,808      

24

Former Gym

2,808      

9             

2,808      1             

12           

14

15

16

17 Office #4

2,808      19

21

22

23

2,808      

2,808      

2,808      

2             

2,808      6             

2,808      4             

9

10

12

1 2,808      6             Office Staff

11

0.3          1,112            

2

5

6

7

Office #1

2             Rm 24B

2,808      

171.25$               

2,808      

3             

2,808      7             

File Storage

321.98$               

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v) 0.1          556               

1,297            0.3          

122               

Corridor

100

100 - Conference

Lunch Room

N

N

Lunch Room - Bathroom

371               

183               

122               

5,417            

1,668            

185               

741               

185               

105

106

107

107 - Conference

1,966      

1,966      

Child Study

Brooke #2

104 - Office Pool

104 - Office

103 - Storage

TOTALS:

Rm 24A

Office #3

1,966      

Lighting Controls

School Admin - 

Bathroom

112

Back stairs - Left

Front Stairs

Orvyl Wilson

110

109

101

1,966      

1,966      
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16,251.42$       7.6        31,523        

842         

842         

842         

1,128       

1,128       

842         

842         

842         

842         

842         

842         

842         

842         

376          

842         

842         

842         

842         

564          

564          

564          

60            

564          

448          

93            

1,128       

752          

842         224          

224          

224          

842         

842         

842         

842         

842         

842         

2,256       

752          

842         

842         

842         

188          

564          

376          

376          

188          

376          

376          

248          

186          

186          

564          

1

1

1

1

1

564          

1

1

1

842         

842         

1

1

376          

842         

842         

842         

842         

448          

336          

336          

302          

842         

842         

842         

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

1

1

1

1

1

1

1

1

2

1

1

1

1

1

1

1

1

1

2

1

1

1

1

1

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech. Occ.Sens Ceiling (low v)

Dual Tech Occ. Sensor Wall Switch

Dual Tech Occ. Sensor Wall Switch

Dual Tech. Occ.Sens Ceiling (low v)

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

1,966      

321.98$               

1,966      

1,966      

Notes:

0.3          1,112            

0.3          1,112            

321.98$               

0.1          556               171.25$               

0.1          371               

321.98$               

171.25$               

0.1          371               

2,224            

0.2          741               

321.98$               

1 441.55$               

0.5          

0.1          371               

0.1          371               

321.98$               

171.25$               

0.1          556               

0.0          59                 

171.25$               

342.49$               

0.1          556               

0.1          556               

171.25$               

171.25$               

0.1          556               

0.1          556               

171.25$               

321.98$               

0.1          556               

0.0          185               

171.25$               

171.25$               

0.1          298               

0.1          331               

1 441.55$               

171.25$               

0.1          331               

0.1          442               

321.98$               

342.49$               

0.1          442               

0.2          741               

171.25$               

321.98$               

0.3          1,112            

0.0          92                 

321.98$               

171.25$               

183               

0.0          183               

171.25$               

171.25$               

0.0          

244               

0.1          371               

1 441.55$               

171.25$               

0.1          

371               

0.0          185               

171.25$               

171.25$               

0.1          

221               

0.1          221               

1 441.55$               

1 441.55$               

0.1          

221               1 441.55$               0.1          

#116

School Admin

School Admin - 

Bathroom

Orvyl Wilson

112

Office #1

Office #2

Office Pool

Office #1

Office #2

Conference

2,808      3             

2,808      6             

2,808      6             

2,808      3             

104 - Office

2,808      1             

2,808      

2,808      6             

2,808      4             

2,808      

3             

2,808      

2,808      3             

2,808      

2,808      3             

2,808      3             

1             

2,808      

2             

103 - Storage

101

55

Personnel

Conference

109

Office #1

6             

2,808      4             

2,808      6             

3             

Office #2

Office #3

2,808      4             

2,808      

56

57

58 2             

100

100 - Conference

2,808      12           

107 - Conference

104 - Office Pool

34

27

28

29

30

37

2,808      1             

2,808      4             

2             

2,808      3             

28B

2,808      2             

2,808      2             

2,808      

28

28A31

32

33

2             

2,808      2             

2,808      8             

2,808      

50

51

2,808      2             

#114

106

107

52

53

54

49

2,808      3             

2,808      

Lunch Room

Lunch Room - Bathroom

105

110

2             

2,808      2             

2,808      3             

38

39

40

41

43

46

47

48

42

35

36

59

60

62

63

TOTALS:

7/24/2012

Lighting Direct Install Energy Assessment Tool (ver. 6.0)

©2012 TRC Energy Services. Property of TRC.

Contractor granted limited license.



ECM‐2 Boiler Replacement ECM Savings Worksheet

Building
Size         (Sq 

Ft)
Qty

Boiler 

Manufac.
Age (Years)

Boiler Input 

Capacity

Baseline Plant 

Rated Output     

MBH (CAPYbi)

Estimated 

Existing 

Efficiency 

(EFFb)

Qualifying Boiler 

Plant Capacity 

(CAPYqi)

Qualifying Boiler 

Efficiency (EFFq)

Adjusted Heating 

Degree Days 

(HDDmod)

Delta T
Conversion of BTU 

to therms (Hcfuel)

Infrared 

Compensation 

Factor (ICF)

Calculated Annual 

Fuel Savings

1 Conerly Road Elementary School 46,495 2 HB Smith 45  4,400  3,448  75% 3,448  84% 2,783                30                       100,000                              1.00                         8,773 

2 Elizabeth Avenue Elementary School 48,919 2 HB Smith 16  4,344  3,878  80% 3,878  84% 2,783                30                       100,000                              1.00                         4,111 

Franklin Park Annex 23,423 1 Burnham 50  3,060  2,387  75% 2,387  84% 2,783                30                       100,000                              1.00                         6,069 

3 Hillcrest Elementary School 55,122 3 Pacific 50  6,645  9,960  80% 9,960  84% 2,783                30                       100,000                              1.00                       10,559 

4 MacAfee Road Elementary School 46,449 2 HB Smith 45  6,000  4,500  78% 4,500  84% 2,783                30                       100,000                              1.00                         7,340 

5 Pine Grove Manor Elementary School 51,212 2 HB Smith 50  5,038  4,282  78% 4,282  80% 2,783                30                       100,000                              1.00                         2,444 

6 Sampson G. Smith Intermediate School 134,290 2 HB Smith 40  8,115  6,086  78% 5,799  84% 2,783                30                       100,000                              1.00                       16,012 

7 Franklin Middle School 222,523 3 Cleaver Brooks 50  15,692  11,769  75% 11,305  84% 2,783                30                       100,000                              1.00                       39,775 

9 Middlebush Administration Bldg. 26,378 1 HB Smith 33  2,751  2,146  78% 2,146  80% 2,783                40                       100,000                              1.00                             919 



Pump ID Qty HP Total HP Existing Motor ENew Motor Eff Existing Motor kNew Motor kW
P-1, P-2 1 3 3 89.5% 89.5% 2.00 2.00

Total Connected Load 2.00

Outdoor Air 

Dry Bulb  

Temperature

Occupied 

Hours at 

Temperature

Annual    

Hours at 

Temperature

Heating Hours 

at 

Temperature

Pump        

Load         

%

Existing      

Pump        

kWh

Proposed    

Pump        

kW

Speed 

Efficiency

Proposed         

Pump         kWh

Proposed 

Savings      

kWh

98 75 3 0 0% 0 0 0 0 0
93 74 34 0 0% 0 0 0 0 0
88 72 131 0 0% 0 0 0 0 0
83 69 500 0 0% 0 0 0 0 0
78 67 620 0 0% 0 0 0 0 0
73 64 664 0 0% 0 0 0 0 0
68 62 854 0 0% 0 0 0 0 0
63 58 927 0 0% 0 0 0 0 0
58 53 600 0 0% 0 0 0 0 0
53 47 610 610 47% 1,220 0 0 126 1,095
48 43 611 610 53% 1,220 0 0 183 1,037
43 38 656 656 59% 1,312 0 0 275 1,038
38 34 1,023 1,023 66% 2,046 1 0 578 1,468
33 30 734 734 72% 1,468 1 0 545 923
28 25 334 334 78% 668 1 0 319 350
23 20 252 252 84% 504 1 0 303 201
18 16 125 125 91% 250 1 0 186 64
13 11 47 47 97% 94 2 0 85 9
8 6 22 22 100% 44 2 0 44 0
3 2 13 13 100% 26 2 0 26 0
(3) (3) 0 0 100% 0 2 0 0 0
(8) (8) 0 0 100% 0 2 0 0 0

TOTALS 8,760 4,426 8,854 0 2,670 6,184

Macafee Road ES - HW VFD Energy Savings Calculation - Pump Schedule

Savings Analysis, Hot Water & Heat Pump Loop



Pump ID Qty HP Total HP Existing Motor ENew Motor Eff Existing Motor kNew Motor kW
P-1, P-2 1 7.5 7.5 91.0% 91.0% 4.92 4.92

Total Connected Load 4.92

Outdoor Air 

Dry Bulb  

Temperature

Occupied 

Hours at 

Temperature

Annual    

Hours at 

Temperature

Heating Hours 

at 

Temperature

Pump        

Load         

%

Existing      

Pump        

kWh

Proposed    

Pump        

kW

Speed 

Efficiency

Proposed         

Pump         kWh

Proposed 

Savings      

kWh

98 75 3 0 0% 0 0 0 0 0
93 74 34 0 0% 0 0 0 0 0
88 72 131 0 0% 0 0 0 0 0
83 69 500 0 0% 0 0 0 0 0
78 67 620 0 0% 0 0 0 0 0
73 64 664 0 0% 0 0 0 0 0
68 62 854 0 0% 0 0 0 0 0
63 58 927 0 0% 0 0 0 0 0
58 53 600 0 0% 0 0 0 0 0
53 47 610 610 47% 3,000 1 0 309 2,691
48 43 611 610 53% 3,000 1 0 450 2,551
43 38 656 656 59% 3,227 1 0 675 2,551
38 34 1,023 1,023 66% 5,032 1 0 1,422 3,610
33 30 734 734 72% 3,610 2 0 1,341 2,270
28 25 334 334 78% 1,643 2 0 783 859
23 20 252 252 84% 1,240 3 0 745 495
18 16 125 125 91% 615 4 0 458 157
13 11 47 47 97% 231 4 0 210 21
8 6 22 22 100% 108 5 0 108 0
3 2 13 13 100% 64 5 0 64 0
(3) (3) 0 0 100% 0 5 0 0 0
(8) (8) 0 0 100% 0 5 0 0 0

TOTALS 8,760 4,426 21,770 0 6,565 15,205

Hillcrest ES - HW VFD Energy Savings Calculation - Pump Schedule

Savings Analysis, Hot Water & Heat Pump Loop



Pump ID Qty HP Total HP Existing Motor ENew Motor Eff Existing Motor kNew Motor kW
P-1, P-2 1 15 15 93.0% 93.0% 9.63 9.63

Total Connected Load 9.63

Outdoor Air 

Dry Bulb  

Temperature

Occupied 

Hours at 

Temperature

Annual    

Hours at 

Temperature

Heating Hours 

at 

Temperature

Pump        

Load         

%

Existing      

Pump        

kWh

Proposed    

Pump        

kW

Speed 

Efficiency

Proposed         

Pump         kWh

Proposed 

Savings      

kWh

98 75 3 0 0% 0 0 0 0 0
93 74 34 0 0% 0 0 0 0 0
88 72 131 0 0% 0 0 0 0 0
83 69 500 0 0% 0 0 0 0 0
78 67 620 0 0% 0 0 0 0 0
73 64 664 0 0% 0 0 0 0 0
68 62 854 0 0% 0 0 0 0 0
63 58 927 0 0% 0 0 0 0 0
58 53 600 0 0% 0 0 0 0 0
53 47 610 610 47% 5,872 1 0 605 5,267
48 43 611 610 53% 5,872 1 0 880 4,991
43 38 656 656 59% 6,315 2 0 1,322 4,993
38 34 1,023 1,023 66% 9,847 3 0 2,783 7,064
33 30 734 734 72% 7,065 4 0 2,623 4,442
28 25 334 334 78% 3,215 5 0 1,533 1,682
23 20 252 252 84% 2,426 6 0 1,457 969
18 16 125 125 91% 1,203 7 0 896 308
13 11 47 47 97% 452 9 0 411 41
8 6 22 22 100% 212 10 0 212 0
3 2 13 13 100% 125 10 0 125 0
(3) (3) 0 0 100% 0 10 0 0 0
(8) (8) 0 0 100% 0 10 0 0 0

TOTALS 8,760 4,426 42,604 0 12,847 29,757

Franklin Park ES - HW VFD Energy Savings Calculation - Pump Schedule

Savings Analysis, Hot Water & Heat Pump Loop



Pump ID Qty HP Total HP Existing Motor ENew Motor Eff Existing Motor kNew Motor kW
P-1, P-2 1 10 10 91.7% 91.7% 6.51 6.51

Total Connected Load 6.51

Outdoor Air 

Dry Bulb  

Temperature

Occupied 

Hours at 

Temperature

Annual    

Hours at 

Temperature

Heating Hours 

at 

Temperature

Pump        

Load         

%

Existing      

Pump        

kWh

Proposed    

Pump        

kW

Speed 

Efficiency

Proposed         

Pump         kWh

Proposed 

Savings      

kWh

98 75 3 0 0% 0 0 0 0 0
93 74 34 0 0% 0 0 0 0 0
88 72 131 0 0% 0 0 0 0 0
83 69 500 0 0% 0 0 0 0 0
78 67 620 0 0% 0 0 0 0 0
73 64 664 0 0% 0 0 0 0 0
68 62 854 0 0% 0 0 0 0 0
63 58 927 0 0% 0 0 0 0 0
58 53 600 0 0% 0 0 0 0 0
53 47 610 610 47% 3,970 1 0 409 3,561
48 43 611 610 53% 3,970 1 0 595 3,375
43 38 656 656 59% 4,269 1 0 894 3,376
38 34 1,023 1,023 66% 6,658 2 0 1,882 4,776
33 30 734 734 72% 4,777 2 0 1,774 3,003
28 25 334 334 78% 2,174 3 0 1,037 1,137
23 20 252 252 84% 1,640 4 0 985 655
18 16 125 125 91% 814 5 0 605 208
13 11 47 47 97% 306 6 0 278 28
8 6 22 22 100% 143 7 0 143 0
3 2 13 13 100% 85 7 0 85 0
(3) (3) 0 0 100% 0 7 0 0 0
(8) (8) 0 0 100% 0 7 0 0 0

TOTALS 8,760 4,426 28,805 0 8,686 20,119

Franklin MS - HW VFD Energy Savings Calculation - Pump Schedule

Savings Analysis, Hot Water & Heat Pump Loop



Pump ID Qty HP Total HP Existing Motor ENew Motor Eff Existing Motor kNew Motor kW
P-1, P-2 1 7.5 7.5 91.0% 91.0% 4.92 4.92

Total Connected Load 4.92

Outdoor Air 

Dry Bulb  

Temperature

Occupied 

Hours at 

Temperature

Annual    

Hours at 

Temperature

Heating Hours 

at 

Temperature

Pump        

Load         

%

Existing      

Pump        

kWh

Proposed    

Pump        

kW

Speed 

Efficiency

Proposed         

Pump         kWh

Proposed 

Savings      

kWh

98 75 3 0 0% 0 0 0 0 0
93 74 34 0 0% 0 0 0 0 0
88 72 131 0 0% 0 0 0 0 0
83 69 500 0 0% 0 0 0 0 0
78 67 620 0 0% 0 0 0 0 0
73 64 664 0 0% 0 0 0 0 0
68 62 854 0 0% 0 0 0 0 0
63 58 927 0 0% 0 0 0 0 0
58 53 600 0 0% 0 0 0 0 0
53 47 610 610 47% 3,000 1 0 309 2,691
48 43 611 610 53% 3,000 1 0 450 2,551
43 38 656 656 59% 3,227 1 0 675 2,551
38 34 1,023 1,023 66% 5,032 1 0 1,422 3,610
33 30 734 734 72% 3,610 2 0 1,341 2,270
28 25 334 334 78% 1,643 2 0 783 859
23 20 252 252 84% 1,240 3 0 745 495
18 16 125 125 91% 615 4 0 458 157
13 11 47 47 97% 231 4 0 210 21
8 6 22 22 100% 108 5 0 108 0
3 2 13 13 100% 64 5 0 64 0
(3) (3) 0 0 100% 0 5 0 0 0
(8) (8) 0 0 100% 0 5 0 0 0

TOTALS 8,760 4,426 21,770 0 6,565 15,205

Elizabeth Ave - HW VFD Energy Savings Calculation - Pump Schedule

Savings Analysis, Hot Water & Heat Pump Loop



Pump ID Qty HP Total HP Existing Motor ENew Motor Eff Existing Motor kNew Motor kW
P-1, P-2 1 5 5 89.5% 89.5% 3.33 3.33
P-3, P-4 1 3 3 89.5% 89.5% 2.00 2.00

Total Connected Load 5.33

Outdoor Air 

Dry Bulb  

Temperature

Occupied 

Hours at 

Temperature

Annual    

Hours at 

Temperature

Heating Hours 

at 

Temperature

Pump        

Load         

%

Existing      

Pump        

kWh

Proposed    

Pump        

kW

Speed 

Efficiency

Proposed         

Pump         kWh

Proposed 

Savings      

kWh

98 75 3 0 0% 0 0 0 0 0
93 74 34 0 0% 0 0 0 0 0
88 72 131 0 0% 0 0 0 0 0
83 69 500 0 0% 0 0 0 0 0
78 67 620 0 0% 0 0 0 0 0
73 64 664 0 0% 0 0 0 0 0
68 62 854 0 0% 0 0 0 0 0
63 58 927 0 0% 0 0 0 0 0
58 53 600 0 0% 0 0 0 0 0
53 47 610 610 47% 3,254 1 0 335 2,919
48 43 611 610 53% 3,254 1 0 488 2,766
43 38 656 656 59% 3,499 1 0 733 2,767
38 34 1,023 1,023 66% 5,457 2 0 1,542 3,915
33 30 734 734 72% 3,916 2 0 1,454 2,462
28 25 334 334 78% 1,782 3 0 850 932
23 20 252 252 84% 1,344 3 0 807 537
18 16 125 125 91% 667 4 0 496 171
13 11 47 47 97% 251 5 0 228 23
8 6 22 22 100% 117 5 0 117 0
3 2 13 13 100% 69 5 0 69 0
(3) (3) 0 0 100% 0 5 0 0 0
(8) (8) 0 0 100% 0 5 0 0 0

TOTALS 8,760 4,426 23,611 0 7,120 16,491

Conerly Road - HW VFD Energy Savings Calculation - Pump Schedule

Savings Analysis, Hot Water & Heat Pump Loop



Pump ID Qty HP Total HP Existing Motor ENew Motor Eff Existing Motor kNew Motor kW
P-1, P-2 1 7.5 7.5 91.0% 91.0% 4.92 4.92
P-3, P-4 1 5 5 89.5% 89.5% 3.33 3.33

Total Connected Load 8.25

Outdoor Air 

Dry Bulb  

Temperature

Occupied 

Hours at 

Temperature

Annual    

Hours at 

Temperature

Heating Hours 

at 

Temperature

Pump        

Load         

%

Existing      

Pump        

kWh

Proposed    

Pump        

kW

Speed 

Efficiency

Proposed         

Pump         kWh

Proposed 

Savings      

kWh

98 75 3 0 0% 0 0 0 0 0
93 74 34 0 0% 0 0 0 0 0
88 72 131 0 0% 0 0 0 0 0
83 69 500 0 0% 0 0 0 0 0
78 67 620 0 0% 0 0 0 0 0
73 64 664 0 0% 0 0 0 0 0
68 62 854 0 0% 0 0 0 0 0
63 58 927 0 0% 0 0 0 0 0
58 53 600 0 0% 0 0 0 0 0
53 47 610 610 47% 5,034 1 0 519 4,516
48 43 611 610 53% 5,034 1 0 755 4,279
43 38 656 656 59% 5,414 2 0 1,133 4,281
38 34 1,023 1,023 66% 8,443 2 0 2,386 6,057
33 30 734 734 72% 6,058 3 0 2,249 3,808
28 25 334 334 78% 2,756 4 0 1,314 1,442
23 20 252 252 84% 2,080 5 0 1,249 830
18 16 125 125 91% 1,032 6 0 768 264
13 11 47 47 97% 388 8 0 353 35
8 6 22 22 100% 182 8 0 182 0
3 2 13 13 100% 107 8 0 107 0
(3) (3) 0 0 100% 0 8 0 0 0
(8) (8) 0 0 100% 0 8 0 0 0

TOTALS 8,760 4,426 36,527 0 11,015 25,512

Sampson G Smith - HW VFD Energy Savings Calculation - Pump Schedule

Savings Analysis, Hot Water & Heat Pump Loop



Premium Efficiency Motors ECM Worksheet

Building
Size         (Sq 

Ft)

Boiler Plant 

Pump         

Motor         

HP

Existing 

Motor 

Efficiency 

(Nbase)

Replacement 

Motor Efficiency 

(Nprem)

LF CF IFvfd HRS ∆kW
Demand 

Savings

Energy 

Savings(kWh)

1 Conerly Road Elementary School 46,495 5.0  86.5% 89.5% 0.75  0.74  1.0  2,745.0  0.1445                    0.11                     297.57 

Conerly Road Elementary School 46,495 3.0  87.5% 89.5% 0.75  0.74  1.0  2,745.0  0.0572                    0.04                     117.67 

2 Elizabeth Avenue Elementary School 48,919 7.5  88.5% 91.0% 0.75  0.74  1.0  3,391  0.1737                    0.13                     441.72 

3 Franklin Park Elementary School 99,000 15.0  91.0% 93.0% 0.75  0.74  1.0  3,391  0.2644                    0.20                     672.55 

Franklin Park Elementary School 99,000 15.0  91.0% 93.0% 0.75  0.74  1.0  3,391  0.2644                    0.20                     672.55 

4 Franklin Park Annex 23,423 5.0  84.0% 86.5% 0.75  0.74  1.0  2,745  0.1283                    0.09                     264.21 

5 Hillcrest Elementary School 55,122 7.5  88.5% 91.0% 0.75  0.74  1.0  3,391  0.1737                    0.13                     441.72 

6 MacAfee Road Elementary School 46,449 3.0  86.5% 89.5% 0.75  0.74  1.0  2,745  0.0867                    0.06                     178.54 

8 Sampson G. Smith Intermediate School 134,290 7.5  88.5% 91.0% 0.75  0.74  1.0  3,391  0.1737                    0.13                     441.72 

Sampson G. Smith Intermediate School 134,290 5.0  86.5% 89.5% 0.75  0.74  1.0  2,745  0.1445                    0.11                     297.57 

9 Franklin Middle School 222,523 10.0  89.5% 91.7% 0.75  0.74  1.0  3,391  0.2000                    0.15                     508.58 

TOTALS 1,383,394  84  110  10  2 



Building
Size         (Sq 

Ft)
Fuel

DHW Annual 

Usage (btu's)
Equivalent kWh

Estimated 

Existing Efficiency 

(EFFb)

Energy Use 

Density

Post Project 

Efficiency (EFFq)

1 Conerly Road Elementary School 46,495 Gas 241,774,000  75% 5.2 kbtu/sq ft 95% 509  therms

2 Elizabeth Avenue Elementary School 48,919 Gas 254,378,800  75% 5.2 kbtu/sq ft 95% 536  therms

3 Franklin Park Elementary School 99,000 Gas 514,800,000  75% 5.2 kbtu/sq ft 95% 1,084  therms

4 Franklin Park Annex 23,423 Gas 121,799,600  75% 5.2 kbtu/sq ft 95% 256  therms

5 Hillcrest Elementary School 55,122 Gas 286,634,400  75% 5.2 kbtu/sq ft 95% 603  therms

6 MacAfee Road Elementary School 46,449 Gas 241,534,800  75% 5.2 kbtu/sq ft 95% 508  therms

7 Pine Grove Manor Elementary School 51,212 Gas 266,302,400  75% 5.2 kbtu/sq ft 95% 561  therms

8 Sampson G. Smith Intermediate School 134,290 Gas 698,308,000  75% 5.2 kbtu/sq ft 95% 1,470  therms

9 Franklin Middle School 222,523 Gas 1,157,119,600  75% 5.2 kbtu/sq ft 95% 2,436  therms

TOTALS 1,103,609 

ECM‐3 Domestic Hot Water Heater ECM Worksheet
Calculated                    

Annual                       

Fuel                                   Savings

BTU Savings = ((EFFq‐EFFb/EFFq) X Annual Building Load



Building CAPhp CAPh HVACe HVACg
DCV Electric 

Savings

DCV Gas 

Savings

Cooling Energy 

Savings (kWh)

Heating Energy 

Savings (th)

Total Electric Savings 

(kWh)

Total Gas Savings 

(Th)

Conerly Road Elementary School 49 8,000,000 102,782 21,873 5,139 1,094 8,871 7,817 14,010 8,910

Elizabeth Avenue Elementary School 113 4,718,000 130,388 20,081 6,519 1,004 20,458 4,610 26,977 5,614

Franklin Park Elementary School 310 2,388,000 254,880 37,421 12,744 1,871 56,123 2,333 68,867 4,204

Franklin Park Annex 52 1,355,000 29,822 12,694 1,491 635 9,324 1,324 10,815 1,959

Hillcrest Elementary School 25 1,438,000 95,152 19,171 4,758 959 4,526 1,405 9,284 2,364

MacAfee Road Elementary School 102 4,440,000 134,729 23,397 6,736 1,170 18,466 4,338 25,203 5,508

Pine Grove Manor Elementary School 72 3,742,200 132,403 29,444 6,620 1,472 13,035 3,656 19,655 5,129

Sampson G. Smith Intermediate School 182 8,860,000 452,656 55,124 22,633 2,756 32,950 8,657 55,583 11,413

Franklin Middle School 247 12,937,500 551,950 99,129 27,598 4,956 44,718 12,641 72,315 17,597

Franklin High School 1,039 6,000,000 1,512,890 123,467 75,644 6,173 188,104 5,862 263,748 12,036

Middlebush Administration Bldg. 38 3,172,000 120,863 6,743 6,043 337 6,880 3,099 12,923 3,436

Demand Control Ventilation Calculation

Th 72

Tc 75

Sh 67
Sc 85

H 56

CAPhp variable Occupancy Controlled Thermostat Savings Calculation
CAPh variable
EFLHc 381
EFLHh 900
Ph 3%
Pc 6%
AFUEh 88%
EERhp 8
HVACe=Building Electric Load * 38%
HVACg=Building Gas Load * 82%

 ECM‐4 DDC Controls Energy Savings Calculation

blavin
Text Box
*Additional BAS energy savings sequences will be included in the BAS installation however, the energy savings associated would be negligible. 



Plug Load Controllers ECM Worksheet

Building
Size         (Sq 

Ft)

Number     

of 

Controllers

Load         

per          

Room     

(Watts)

Standby 

Time     

(Hours)

Calculated 

Annual           

Cost             

Savings

1 Conerly Road Elementary School 46,495 35  25  7,140  6,248  kWh $869 

2 Elizabeth Avenue Elementary School 48,919 35  25  7,140  6,248  kWh $869 

3 Franklin Park Elementary School 99,000 75  25  7,140  13,388  kWh $1,863 

4 Franklin Park Annex 23,423 20  25  7,140  3,570  kWh $497 

5 Hillcrest Elementary School 55,122 35  25  7,140  6,248  kWh $869 

6 MacAfee Road Elementary School 46,449 30  25  7,140  5,355  kWh $745 

7 Pine Grove Manor Elementary School 51,212 30  25  7,140  5,355  kWh $745 

8 Sampson G. Smith Intermediate School 134,290 75  25  7,140  13,388  kWh $1,863 

9 Franklin Middle School 222,523 90  25  7,140  16,065  kWh $2,236 

10 Franklin High School 343,000 125  25  7,140  22,313  kWh $3,105 

The Standby Time (hours) is based on the 180 day school year operating 9 hours per day.

Calculated               

Annual                  

Energy                  

Savings  

* The phantom load for the Smartboards was measured to be 25W using plug kWh meters.  The reduction associated with the Window AC units was estimated to 

be 25W



Pump ID Qty HP Total HP Existing Motor ENew Motor Eff Existing Motor kNew Motor kW
P-1, P-2 1 15 15 93.0% 93.0% 9.63 9.63

Outdoor Air 

Dry Bulb  

Temperature

Occupied 

Hours at 

Temperature

Annual    

Hours at 

Temperature

Cooling Hours 

at 

Temperature

Pump        

Load         

%

Existing      

Pump        

kWh

Proposed    

Pump        

kW

Speed 

Efficiency

Proposed    

Pump        

kWh

Proposed 

Savings      

kWh

98 3 3 3 100% 29 10 0 29 0

93 34 34 34 98% 327 9 0 306 21

88 131 131 131 93% 1,261 8 0 1,029 232

83 500 500 500 89% 4,813 7 0 3,400 1,413

78 620 620 620 85% 5,968 6 0 3,625 2,343

73 664 664 664 80% 6,392 5 0 3,311 3,081

68 854 854 854 76% 8,220 4 0 3,600 4,621

63 927 927 927 72% 8,923 4 0 3,270 5,653

58 600 600 0 0% 0 0 0 0 0

53 610 610 0 0% 0 0 0 0 0

48 611 611 0 0% 0 0 0 0 0

43 656 656 0 0% 0 0 0 0 0

38 1,023 1,023 0 0% 0 0 0 0 0

33 734 734 0 0% 0 0 0 0 0

28 334 334 0 0% 0 0 0 0 0

23 252 252 0 0% 0 0 0 0 0

18 125 125 0 0% 0 0 0 0 0

13 47 47 0 0% 0 0 0 0 0

8 22 22 0 0% 0 0 0 0 0

3 13 13 0 0% 0 0 0 0 0

(3) 0 0 0 0% 0 0 0 0 0

(8) 0 0 0 0% 0 0 0 0 0

TOTALS 8,760 3,733 35,933 0 18,570 17,364

Franklin Park Chilled Water Pump Schedule

Savings Analysis



EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 1 Baseline

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Lights

 76,928.1  89,486.1  81,638.2  87,289.0  85,974.4  82,841.9  39,373.8  81,638.2  87,289.0  83,835.3  964,280.3 85,091.8  82,894.7Electric (kWh)

 352.8  352.8  352.8  352.8  352.8  352.8  352.8  54.5  352.8  352.8  352.8  352.8  352.8Peak (kW)

Misc. Ld

 31,524.9  20,050.3  19,403.6  20,050.3  17,966.3  25,248.5  44,556.5  25,152.6  18,565.2  22,278.2  298,264.3 29,704.5  23,763.4Electric (kWh)

 39.9  46.9  27.0  27.0  27.0  25.0  33.9  59.9  34.9  25.0  30.9  31.9  59.9Peak (kW)

Cooling Coil Condensate

 0.0  1.5  11.5  20.7  65.9  95.2  87.8  68.5  4.5  0.3  356.6 0.0  0.7Recoverable Water (1000gal)

 0.0  0.0  0.2  0.9  1.0  1.5  2.5  1.6  1.3  0.3  0.1  0.3  2.5Peak (1000gal/Hr)

Bsu 1: Sheraton High Efficieny Transform

 30,912.0  34,224.0  33,120.0  34,224.0  33,120.0  34,224.0  34,224.0  33,120.0  34,224.0  33,120.0  402,960.0 34,224.0  34,224.0Electric (kWh)

 46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0Peak (kW)

Cpl 1: RTU Cooling [Sum of dsn coil capacities=724.0 tons]

DX [Clg Nominal Capacity/F.L.Rate=724.0 tons / 905.0 kW]     (Cooling Equipment)

 1,756.6  6,020.0  11,990.9  29,419.1  62,674.2  69,360.3  67,701.6  54,014.0  13,297.9  3,617.0  322,096.1 225.9  2,018.7Electric (kWh)

 131.0  131.0  211.7  293.9  435.4  623.2  818.3  753.9  576.4  199.6  145.9  140.9  818.3Peak (kW)

Condenser fan for MZ rooftop [Design Heat Rejection/F.L.Rate=981.4 tons / 82.44 kW]

 256.1  801.5  1,591.2  3,576.8  7,002.2  8,422.1  7,949.3  6,044.6  1,751.6  511.7  38,222.8 32.9  282.9Electric (kWh)

 2.5  7.8  24.5  35.4  48.7  63.0  82.4  82.4  59.0  23.7  12.8  10.3  82.4Peak (kW)

Cntl panel & interlocks - 0.125 KW     (Misc Accessory Equipment)

 34.1  46.3  51.5  64.4  77.5  89.6  92.3  77.6  54.8  43.1  691.8 25.4  35.3Electric (kWh)

 0.1  0.1  0.1  0.1  0.1  0.1  0.1  0.1  0.1  0.1  0.1  0.1  0.1Peak (kW)

Cpl 2: Chilled Water Loop [Sum of dsn coil capacities=1,791 tons]

Aaon Chiller #1 [Clg Nominal Capacity/F.L.Rate=255 tons / 280.5 kW]     (Cooling Equipment)

 0.0  0.0  8,835.6  23,687.4  40,046.0  36,732.0  41,930.2  38,247.1  14,585.2  0.0  204,063.4 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  218.8  250.2  267.0  280.5  280.5  273.8  199.0  0.0  0.0  280.5Peak (kW)

Default air-cooled condenser [Design Heat Rejection/F.L.Rate=334.8 tons / 28.12 kW]

 0.0  0.0  1,191.0  2,991.7  4,744.2  4,360.3  4,797.3  4,502.4  1,966.9  0.0  24,553.8 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  26.7  27.4  27.8  28.1  28.1  28.0  25.8  0.0  0.0  28.1Peak (kW)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS

Dataset Name: FRANKLIN HS.TRC Alternative - 1   Equipment Energy Consumption report page 1 of 14
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 1 Baseline

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Cpl 2: Chilled Water Loop [Sum of dsn coil capacities=1,791 tons]

Riverview Chiller Pumps     (Misc Accessory Equipment)

 0.0  0.0  26.5  77.5  153.3  121.6  138.2  148.8  34.1  0.0  700.0 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  1.0  1.0  1.0  1.0  1.0  1.0  1.0  0.0  0.0  1.0Peak (kW)

Cntl panel & interlocks - 0.1 KW     (Misc Accessory Equipment)

 0.0  0.0  9.5  17.4  21.1  20.7  22.9  18.7  15.6  0.0  125.9 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  0.1  0.1  0.1  0.1  0.1  0.1  0.1  0.0  0.0  0.1Peak (kW)

Var vol chill water pump     (Cooling Plant Circulation Pump)

 0.0  0.0  1,139.5  3,423.6  7,662.1  5,402.2  6,219.1  7,456.8  1,125.0  0.0  32,428.3 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  49.5  49.5  49.5  49.5  49.5  49.5  40.6  0.0  0.0  49.5Peak (kW)

Aaon Chiller #2 [Clg Nominal Capacity/F.L.Rate=255 tons / 280.5 kW]     (Cooling Equipment)

 0.0  0.0  4,444.6  15,489.1  37,605.2  26,134.8  28,479.9  36,513.9  3,647.0  0.0  152,314.4 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  218.8  250.2  267.0  280.5  280.5  273.8  197.7  0.0  0.0  280.5Peak (kW)

Default air-cooled condenser [Design Heat Rejection/F.L.Rate=334.8 tons / 28.12 kW]

 0.0  0.0  582.3  1,882.2  4,410.9  2,986.5  3,239.6  4,273.8  470.0  0.0  17,845.2 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  26.7  27.4  27.8  28.1  28.1  28.0  24.4  0.0  0.0  28.1Peak (kW)

Riverview Chiller Pumps     (Misc Accessory Equipment)

 0.0  0.0  16.1  55.6  146.5  95.4  111.5  144.0  7.5  0.0  576.4 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  1.0  1.0  1.0  1.0  1.0  1.0  0.8  0.0  0.0  1.0Peak (kW)

Cntl panel & interlocks - 0.1 KW     (Misc Accessory Equipment)

 0.0  0.0  2.8  8.4  17.8  12.1  12.4  17.1  2.9  0.0  73.5 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  0.1  0.1  0.1  0.1  0.1  0.1  0.1  0.0  0.0  0.1Peak (kW)

Hpl 1: RTU Heating [Sum of dsn coil capacities=7,001 mbh]

Natural Gas Burner [Nominal Capacity/F.L.Rate=7,001 mbh / 86.44 Therms]     (Heating Equipment)

 8,259.3  5,710.4  2,396.5  876.1  113.1  52.5  13.8  122.6  1,734.5  4,383.9  45,497.0 14,745.9  7,088.6Gas (therms)

 86.4  81.6  68.1  56.7  47.0  28.4  19.1  3.6  24.9  53.4  62.0  74.2  86.4Peak (therms/Hr)

Hpl 2: Hot Water Loop [Sum of dsn coil capacities=19,491 mbh]

Fulton Condensing Boiler #1 [Nominal Capacity/F.L.Rate=19,491 mbh / 221.0 Therms]     (Heating Equipment)

 19,209.4  12,748.4  4,858.4  1,614.5  0.0  0.0  0.0  0.0  2,872.8  8,918.3  100,071.7 34,457.6  15,392.4Gas (therms)

 220.8  202.7  166.4  124.2  102.9  0.0  0.0  0.0  0.0  117.0  150.7  183.1  220.8Peak (therms/Hr)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 1 Baseline

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Hpl 2: Hot Water Loop [Sum of dsn coil capacities=19,491 mbh]

Riverview Chiller Pumps     (Misc Accessory Equipment)

 19.5  10.5  2.7  0.6  0.0  0.0  0.0  0.0  1.5  6.4  106.3 51.4  13.8Electric (kWh)

 1.0  0.8  0.4  0.2  0.1  0.0  0.0  0.0  0.0  0.2  0.3  0.6  1.0Peak (kW)

Boiler forced draft fan     (Misc Accessory Equipment)

 10,369.7  7,738.3  3,196.7  1,013.6  0.0  0.0  0.0  0.0  2,085.6  6,763.7  55,123.1 13,313.0  10,642.6Electric (kWh)

 19.5  19.5  19.5  19.5  19.5  0.0  0.0  0.0  0.0  19.5  19.5  19.5  19.5Peak (kW)

Cntl panel & interlocks - 0.5 KW     (Misc Accessory Equipment)

 266.0  198.5  82.0  26.0  0.0  0.0  0.0  0.0  53.5  173.5  1,414.0 341.5  273.0Electric (kWh)

 0.5  0.5  0.5  0.5  0.5  0.0  0.0  0.0  0.0  0.5  0.5  0.5  0.5Peak (kW)

Var vol chill water pump     (Misc Accessory Equipment)

 526.2  355.1  138.2  46.9  0.0  0.0  0.0  0.0  82.1  252.6  2,734.4 903.8  429.6Electric (kWh)

 5.1  4.7  4.0  3.1  2.7  0.0  0.0  0.0  0.0  3.0  3.7  4.3  5.1Peak (kW)

Sys   1: Classroom UV

Unit vent supply fan [DsnAirflow/F.L.Rate=246,690 cfm / 54.82 kW]     (Main Clg Fan)

 17,962.4  21,560.3  18,647.6  20,504.1  20,513.6  8,149.5  8,888.7  18,641.8  20,503.6  19,630.7  214,073.8 20,159.6  18,912.2Electric (kWh)

 54.8  54.8  54.8  54.8  54.8  54.8  54.8  54.8  54.8  54.8  54.8  54.8  54.8Peak (kW)

Sys   2: RTU - 1

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,508 cfm / 11.19 kW]     (Main Clg Fan)

 3,878.2  4,479.0  3,819.2  4,183.4  4,186.1  1,978.2  2,130.7  3,804.0  4,202.6  4,071.3  45,394.5 4,586.2  4,075.7Electric (kWh)

 11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2Peak (kW)

AF Centrifugal var freq drv [DsnAirflow/F.L.Rate=4,935 cfm / 7.46 kW]     (Main Return Fan)

 2,257.2  2,643.2  2,261.7  2,504.1  2,466.2  1,141.8  1,183.2  2,279.3  2,397.4  2,346.3  26,375.6 2,567.9  2,327.4Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.2  7.5  7.5  7.5Peak (kW)

Sys   3: RTU - 2,3

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,884 cfm / 22.37 kW]     (Main Clg Fan)

 7,512.1  8,852.1  7,620.3  8,366.8  8,369.0  3,699.9  4,111.3  7,606.2  8,380.4  8,070.8  89,105.0 8,619.4  7,896.9Electric (kWh)

 22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4Peak (kW)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 1 Baseline

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Sys   3: RTU - 2,3

AF Centrifugal const vol [DsnAirflow/F.L.Rate=4,138 cfm / 14.91 kW]     (Main Return Fan)

 4,893.6  5,779.9  4,975.8  5,488.5  5,436.3  2,528.8  2,740.7  4,987.9  5,385.4  5,216.6  58,146.6 5,596.3  5,116.8Electric (kWh)

 14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.7  14.9  14.9  14.9Peak (kW)

Sys   4: RTU - 4,5,6

FC Centrifugal const vol [DsnAirflow/F.L.Rate=2,212 cfm / 44.74 kW]     (Main Clg Fan)

 14,451.7  17,494.2  15,212.3  16,733.6  16,733.6  8,848.1  10,424.9  15,212.3  16,733.6  15,973.0  180,573.3 17,543.8  15,212.3Electric (kWh)

 44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=2,228 cfm / 22.37 kW]     (Main Return Fan)

 7,207.5  8,726.1  7,587.6  8,350.8  8,341.1  4,429.9  5,204.3  7,591.3  8,330.8  7,957.7  90,052.6 8,743.9  7,581.8Electric (kWh)

 22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.3  22.4  22.4  22.4Peak (kW)

Sys   5: RTU - 7

FC Centrifugal const vol [DsnAirflow/F.L.Rate=920.4 cfm / 3.73 kW]     (Main Clg Fan)

 1,256.2  1,471.7  1,267.7  1,394.5  1,394.5  705.2  759.9  1,267.7  1,394.5  1,332.3  15,106.0 1,536.8  1,325.2Electric (kWh)

 3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=1,006 cfm / 1.49 kW]     (Main Return Fan)

 486.3  571.8  492.6  545.3  537.8  287.7  301.4  495.5  529.7  510.4  5,857.7 590.3  509.1Electric (kWh)

 1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5Peak (kW)

Sys   6: RTU - 8

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,355 cfm / 11.19 kW]     (Main Clg Fan)

 3,706.6  4,418.7  3,842.1  4,230.8  4,275.9  2,073.6  2,104.2  3,839.7  4,184.1  4,023.6  44,815.1 4,206.3  3,909.6Electric (kWh)

 11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,425 cfm / 7.46 kW]     (Main Return Fan)

 2,456.7  2,930.1  2,547.5  2,808.4  2,831.0  1,388.1  1,402.3  2,548.6  2,763.3  2,661.2  29,710.5 2,785.8  2,587.6Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.4  7.5  7.5  7.5Peak (kW)

Sys   7: RTU - 9

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,961 cfm / 11.19 kW]     (Main Clg Fan)

 3,802.7  4,459.1  3,813.1  4,184.4  4,192.6  2,090.8  2,379.3  3,803.1  4,194.1  4,050.6  45,492.8 4,546.2  3,976.9Electric (kWh)

 11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2Peak (kW)
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 1 Baseline

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Sys   7: RTU - 9

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,267 cfm / 7.46 kW]     (Main Return Fan)

 2,466.1  2,900.2  2,481.0  2,737.3  2,711.1  1,418.7  1,570.7  2,487.0  2,678.2  2,603.9  29,549.5 2,931.9  2,563.6Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.4  7.5  7.5  7.5Peak (kW)

Sys   8: RTU - 10

FC Centrifugal const vol [DsnAirflow/F.L.Rate=431.0 cfm / 2.24 kW]     (Main Clg Fan)

 814.7  914.1  767.0  836.7  836.7  390.2  430.7  760.6  844.5  831.2  9,273.6 994.6  852.5Electric (kWh)

 2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2Peak (kW)

Sys   9: RTU - 11

FC Centrifugal const vol [DsnAirflow/F.L.Rate=8,156 cfm / 1.49 kW]     (Main Clg Fan)

 484.3  584.0  514.7  567.6  582.5  290.2  301.1  515.4  558.3  533.2  6,029.9 579.3  519.4Electric (kWh)

 1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5Peak (kW)

Sys  10: RTU - 12

FC Centrifugal const vol [DsnAirflow/F.L.Rate=473.4 cfm / 1.49 kW]     (Main Clg Fan)

 574.7  629.0  515.6  557.8  557.8  257.2  279.3  507.2  569.9  570.7  6,317.6 701.9  596.5Electric (kWh)

 1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5Peak (kW)

Sys  11: RTU - 13

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,453 cfm / 3.73 kW]     (Main Clg Fan)

 1,334.2  1,513.2  1,276.3  1,394.5  1,394.5  664.0  711.4  1,267.7  1,405.8  1,377.0  15,330.7 1,597.5  1,394.9Electric (kWh)

 3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,846 cfm / 2.24 kW]     (Main Return Fan)

 766.9  875.3  739.3  814.4  801.0  411.0  425.2  739.9  792.6  783.3  8,855.1 911.2  795.2Electric (kWh)

 2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2Peak (kW)

Sys  12: RTU - 14

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,675 cfm / 5.59 kW]     (Main Clg Fan)

 1,809.9  2,187.0  1,901.5  2,091.7  2,091.7  998.2  1,073.4  1,901.5  2,091.7  1,996.6  22,122.2 2,064.7  1,914.3Electric (kWh)

 5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6Peak (kW)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS

Dataset Name: FRANKLIN HS.TRC Alternative - 1   Equipment Energy Consumption report page 5 of 14
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 1 Baseline

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Sys  12: RTU - 14

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,893 cfm / 2.24 kW]     (Main Return Fan)

 709.8  858.8  746.4  824.5  817.1  406.2  428.3  749.3  809.2  776.7  8,680.4 807.4  746.8Electric (kWh)

 2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2Peak (kW)

Sys  13: RTU - 15

FC Centrifugal const vol [DsnAirflow/F.L.Rate=34,279 cfm / 11.19 kW]     (Main Clg Fan)

 3,644.9  4,407.8  3,986.5  4,423.5  4,474.8  2,701.9  2,529.0  4,013.2  4,236.8  3,994.2  46,627.2 4,337.7  3,877.1Electric (kWh)

 11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2Peak (kW)

FC Centrifugal disch dmprs [DsnAirflow/F.L.Rate=34,439 cfm / 4.47 kW]     (Main Return Fan)

 1,457.4  1,762.4  1,590.7  1,765.0  1,786.5  1,050.4  993.6  1,602.6  1,691.5  1,594.5  18,581.1 1,735.9  1,550.7Electric (kWh)

 4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5Peak (kW)

Sys  14: RTU - 16

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,479 cfm / 14.91 kW]     (Main Clg Fan)

 4,929.3  5,960.4  5,251.0  5,770.7  5,763.8  2,707.4  2,887.1  5,269.7  5,745.6  5,455.5  60,470.1 5,536.6  5,193.0Electric (kWh)

 14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,949 cfm / 7.46 kW]     (Main Return Fan)

 2,379.9  2,883.4  2,536.6  2,807.1  2,762.4  1,390.4  1,436.5  2,561.3  2,709.3  2,597.4  29,211.9 2,662.2  2,485.6Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.3  7.5  7.5  7.5Peak (kW)

Sys  15: RTU - 17

FC Centrifugal const vol [DsnAirflow/F.L.Rate=30,878 cfm / 14.91 kW]     (Main Clg Fan)

 4,869.6  5,852.8  5,093.6  5,602.5  5,619.0  2,460.0  2,718.1  5,119.5  5,592.4  5,337.2  58,844.9 5,460.0  5,120.2Electric (kWh)

 14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=32,056 cfm / 7.46 kW]     (Main Return Fan)

 2,403.1  2,890.9  2,515.3  2,774.0  2,765.9  1,248.7  1,359.4  2,534.0  2,735.7  2,620.3  29,056.1 2,690.4  2,518.5Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.4  7.5  7.5  7.5Peak (kW)

Sys  16: RTU - 18

FC Centrifugal const vol [DsnAirflow/F.L.Rate=20,760 cfm / 14.91 kW]     (Main Clg Fan)

 5,061.3  5,929.2  5,088.4  5,580.0  5,623.0  2,690.4  2,897.2  5,078.7  5,601.0  5,408.0  60,199.7 5,920.5  5,321.9Electric (kWh)

 14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9Peak (kW)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS

Dataset Name: FRANKLIN HS.TRC Alternative - 1   Equipment Energy Consumption report page 6 of 14
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 1 Baseline

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Sys  16: RTU - 18

FC Centrifugal const vol [DsnAirflow/F.L.Rate=22,340 cfm / 7.46 kW]     (Main Return Fan)

 2,462.8  2,893.6  2,483.7  2,738.4  2,727.5  1,373.1  1,443.0  2,491.3  2,683.8  2,608.5  29,347.2 2,867.7  2,573.7Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.4  7.5  7.5  7.5Peak (kW)

Sys  17: RTU - 19

FC Centrifugal const vol [DsnAirflow/F.L.Rate=29,679 cfm / 14.91 kW]     (Main Clg Fan)

 4,894.3  5,871.1  5,083.4  5,593.2  5,615.2  2,279.2  2,464.5  5,084.7  5,581.6  5,344.0  58,449.6 5,492.1  5,146.5Electric (kWh)

 14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=31,263 cfm / 7.46 kW]     (Main Return Fan)

 2,402.8  2,886.1  2,498.5  2,759.3  2,747.6  1,170.1  1,239.2  2,507.8  2,707.7  2,605.2  28,729.8 2,690.5  2,515.2Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.4  7.5  7.5  7.5Peak (kW)

Sys  18: RTU - 23

FC Centrifugal const vol [DsnAirflow/F.L.Rate=590.9 cfm / 0.75 kW]     (Main Clg Fan)

 246.5  293.5  253.5  278.9  279.2  121.8  136.4  253.6  278.9  266.7  2,947.8 280.6  258.2Electric (kWh)

 0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8Peak (kW)

Sys  19: RTU - 24

FC Centrifugal const vol [DsnAirflow/F.L.Rate=668.4 cfm / 1.12 kW]     (Main Clg Fan)

 397.0  453.8  383.1  418.3  418.3  199.8  225.8  380.3  421.9  412.3  4,602.5 474.7  417.2Electric (kWh)

 1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1Peak (kW)

Sys  20: RTU - 32

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,177 cfm / 3.73 kW]     (Main Clg Fan)

 1,207.0  1,457.9  1,270.4  1,398.2  1,418.4  748.7  747.9  1,272.5  1,394.5  1,331.1  14,977.2 1,435.5  1,295.2Electric (kWh)

 3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7Peak (kW)

Sys  21: Stairwell/Entryway Unit Heaters

Fan coil supply fan [DsnAirflow/F.L.Rate=6,746 cfm / 0.75 kW]     (Main Htg Fan)

 244.2  293.0  253.7  278.9  278.9  89.5  102.9  253.5  279.0  267.2  2,872.4 274.6  257.0Electric (kWh)

 0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8Peak (kW)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS

Dataset Name: FRANKLIN HS.TRC Alternative - 1   Equipment Energy Consumption report page 7 of 14
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 2 Retrocommissioning

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Lights

 76,928.1  89,486.1  81,638.2  87,289.0  85,974.4  82,841.9  39,373.8  81,638.2  87,289.0  83,835.3  964,280.3 85,091.8  82,894.7Electric (kWh)

 352.8  352.8  352.8  352.8  352.8  352.8  352.8  54.5  352.8  352.8  352.8  352.8  352.8Peak (kW)

Misc. Ld

 31,524.9  20,050.3  19,403.6  20,050.3  17,966.3  25,248.5  44,556.5  25,152.6  18,565.2  22,278.2  298,264.3 29,704.5  23,763.4Electric (kWh)

 39.9  46.9  27.0  27.0  27.0  25.0  33.9  59.9  34.9  25.0  30.9  31.9  59.9Peak (kW)

Cooling Coil Condensate

 0.0  1.5  12.5  20.7  64.3  88.5  83.6  68.2  4.7  0.2  344.7 0.0  0.6Recoverable Water (1000gal)

 0.0  0.0  0.2  0.9  1.0  1.3  2.2  1.4  1.2  0.3  0.1  0.3  2.2Peak (1000gal/Hr)

Bsu 1: Sheraton High Efficieny Transform

 30,912.0  34,224.0  33,120.0  34,224.0  33,120.0  34,224.0  34,224.0  33,120.0  34,224.0  33,120.0  402,960.0 34,224.0  34,224.0Electric (kWh)

 46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0  46.0Peak (kW)

Cpl 1: RTU Cooling [Sum of dsn coil capacities=652.4 tons]

DX [Clg Nominal Capacity/F.L.Rate=652.4 tons / 815.5 kW]     (Cooling Equipment)

 0.0  0.0  6,698.1  22,969.2  57,698.3  64,896.6  65,332.4  50,674.6  7,185.1  0.0  275,454.3 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  296.0  403.7  568.0  750.4  703.8  530.4  200.4  0.0  0.0  750.4Peak (kW)

Condenser fan for MZ rooftop [Design Heat Rejection/F.L.Rate=884.4 tons / 74.29 kW]

 0.0  0.0  854.7  2,706.9  6,371.8  7,765.6  7,568.8  5,611.4  922.1  0.0  31,801.2 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  35.3  44.3  58.6  74.3  74.3  54.6  23.7  0.0  0.0  74.3Peak (kW)

Cntl panel & interlocks - 0.125 KW     (Misc Accessory Equipment)

 0.0  0.0  24.0  46.4  75.4  88.1  92.5  69.5  31.3  0.0  427.1 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  0.1  0.1  0.1  0.1  0.1  0.1  0.1  0.0  0.0  0.1Peak (kW)

Cpl 2: Chilled Water Loop [Sum of dsn coil capacities=1,571 tons]

Aaon Chiller #1 [Clg Nominal Capacity/F.L.Rate=255 tons / 280.5 kW]     (Cooling Equipment)

 0.0  0.0  8,225.6  22,751.5  39,679.3  36,304.1  41,166.0  38,419.6  13,447.5  0.0  199,993.6 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  218.8  250.2  267.0  280.5  280.5  273.8  202.7  0.0  0.0  280.5Peak (kW)

90.1 Min Air Cooled Condenser [Design Heat Rejection/F.L.Rate=334.8 tons / 18.51 kW]

 0.0  0.0  699.5  1,887.8  3,091.2  2,847.7  3,131.5  2,990.8  1,151.0  0.0  15,799.4 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  17.5  18.0  18.3  18.5  18.5  18.4  17.0  0.0  0.0  18.5Peak (kW)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS

Dataset Name: FRANKLIN HS.TRC Alternative - 2   Equipment Energy Consumption report page 8 of 14
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 2 Retrocommissioning

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Cpl 2: Chilled Water Loop [Sum of dsn coil capacities=1,571 tons]

Riverview Chiller Pumps     (Misc Accessory Equipment)

 0.0  0.0  25.4  76.3  152.6  122.4  136.9  151.0  32.8  0.0  697.4 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  1.0  1.0  1.0  1.0  1.0  1.0  1.0  0.0  0.0  1.0Peak (kW)

Cntl panel & interlocks - 0.1 KW     (Misc Accessory Equipment)

 0.0  0.0  7.5  16.0  21.1  20.8  23.0  18.6  13.5  0.0  120.5 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  0.1  0.1  0.1  0.1  0.1  0.1  0.1  0.0  0.0  0.1Peak (kW)

Var vol chill water pump     (Cooling Plant Circulation Pump)

 0.0  0.0  1,155.8  3,400.5  7,661.1  5,446.9  6,216.9  7,495.6  1,093.4  0.0  32,470.1 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  49.5  49.5  49.5  49.5  49.5  49.5  43.1  0.0  0.0  49.5Peak (kW)

Aaon Chiller #2 [Clg Nominal Capacity/F.L.Rate=255 tons / 280.5 kW]     (Cooling Equipment)

 0.0  0.0  4,568.4  15,294.7  37,497.2  26,009.0  28,383.4  36,320.9  3,325.1  0.0  151,398.8 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  218.8  250.2  267.0  280.5  280.5  273.8  202.7  0.0  0.0  280.5Peak (kW)

90.1 Min Air Cooled Condenser [Design Heat Rejection/F.L.Rate=334.8 tons / 18.51 kW]

 0.0  0.0  390.4  1,235.6  2,906.4  1,963.1  2,129.6  2,808.9  288.8  0.0  11,722.7 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  17.5  18.0  18.3  18.5  18.5  18.4  16.5  0.0  0.0  18.5Peak (kW)

Riverview Chiller Pumps     (Misc Accessory Equipment)

 0.0  0.0  17.1  55.5  146.3  96.2  111.3  144.5  7.3  0.0  578.1 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  1.0  1.0  1.0  1.0  1.0  1.0  0.8  0.0  0.0  1.0Peak (kW)

Cntl panel & interlocks - 0.1 KW     (Misc Accessory Equipment)

 0.0  0.0  2.9  8.4  17.9  12.0  12.4  17.0  2.7  0.0  73.3 0.0  0.0Electric (kWh)

 0.0  0.0  0.0  0.1  0.1  0.1  0.1  0.1  0.1  0.1  0.0  0.0  0.1Peak (kW)

Hpl 1: RTU Heating [Sum of dsn coil capacities=6,406 mbh]

Natural Gas Burner [Nominal Capacity/F.L.Rate=6,406 mbh / 79.10 Therms]     (Heating Equipment)

 7,383.0  5,085.8  2,113.9  764.3  105.6  49.3  13.3  115.6  1,556.5  3,898.7  40,766.4 13,317.1  6,363.4Gas (therms)

 79.1  75.7  63.5  53.4  43.9  25.0  18.1  3.6  21.3  50.2  57.9  69.0  79.1Peak (therms/Hr)

Hpl 2: Hot Water Loop [Sum of dsn coil capacities=17,379 mbh]

Fulton Condensing Boiler #1 [Nominal Capacity/F.L.Rate=17,379 mbh / 197.0 Therms]     (Heating Equipment)

 12,829.4  8,283.7  2,977.9  873.2  0.0  0.0  0.0  0.0  1,753.9  5,627.2  67,574.2 25,381.5  9,847.4Gas (therms)

 197.1  185.1  151.7  111.2  85.6  0.0  0.0  0.0  0.0  103.9  135.7  167.4  197.1Peak (therms/Hr)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS

Dataset Name: FRANKLIN HS.TRC Alternative - 2   Equipment Energy Consumption report page 9 of 14
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 2 Retrocommissioning

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Hpl 2: Hot Water Loop [Sum of dsn coil capacities=17,379 mbh]

Riverview Chiller Pumps     (Misc Accessory Equipment)

 19.8  11.0  2.9  0.5  0.0  0.0  0.0  0.0  1.5  6.8  106.8 50.2  14.3Electric (kWh)

 1.0  0.8  0.5  0.2  0.1  0.0  0.0  0.0  0.0  0.2  0.4  0.6  1.0Peak (kW)

Boiler forced draft fan     (Misc Accessory Equipment)

 8,985.2  6,465.2  2,624.3  799.5  0.0  0.0  0.0  0.0  1,651.1  5,578.8  47,046.5 11,748.6  9,193.8Electric (kWh)

 17.4  17.4  17.4  17.4  17.4  0.0  0.0  0.0  0.0  17.4  17.4  17.4  17.4Peak (kW)

Cntl panel & interlocks - 0.5 KW     (Misc Accessory Equipment)

 258.5  186.0  75.5  23.0  0.0  0.0  0.0  0.0  47.5  160.5  1,353.5 338.0  264.5Electric (kWh)

 0.5  0.5  0.5  0.5  0.5  0.0  0.0  0.0  0.0  0.5  0.5  0.5  0.5Peak (kW)

Var vol chill water pump     (Misc Accessory Equipment)

 500.0  331.4  123.6  40.2  0.0  0.0  0.0  0.0  74.0  229.8  2,584.2 879.0  406.2Electric (kWh)

 5.1  4.8  4.1  3.3  2.7  0.0  0.0  0.0  0.0  3.1  3.8  4.4  5.1Peak (kW)

Sys   1: Classroom UV

Unit vent supply fan [DsnAirflow/F.L.Rate=220,960 cfm / 49.10 kW]     (Main Clg Fan)

 16,107.2  19,312.2  16,700.0  18,365.2  18,373.9  7,551.1  8,146.5  16,697.6  18,364.8  17,580.0  192,273.0 18,116.4  16,958.2Electric (kWh)

 49.1  49.1  49.1  49.1  49.1  49.1  49.1  49.1  49.1  49.1  49.1  49.1  49.1Peak (kW)

Sys   2: RTU - 1

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,171 cfm / 11.19 kW]     (Main Clg Fan)

 3,881.3  4,479.4  3,819.6  4,183.4  4,186.6  2,057.4  2,220.0  3,804.1  4,202.9  4,071.9  45,587.9 4,601.6  4,079.9Electric (kWh)

 11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2Peak (kW)

AF Centrifugal var freq drv [DsnAirflow/F.L.Rate=4,598 cfm / 7.46 kW]     (Main Return Fan)

 2,239.4  2,621.4  2,242.9  2,484.8  2,444.5  1,198.1  1,230.6  2,261.9  2,370.8  2,322.9  26,272.3 2,548.9  2,306.2Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.1  7.5  7.5  7.5Peak (kW)

Sys   3: RTU - 2,3

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,576 cfm / 22.37 kW]     (Main Clg Fan)

 7,530.3  8,860.3  7,620.8  8,366.8  8,369.3  3,929.4  4,325.0  7,606.2  8,381.7  8,076.0  89,648.1 8,665.2  7,917.2Electric (kWh)

 22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4Peak (kW)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS

Dataset Name: FRANKLIN HS.TRC Alternative - 2   Equipment Energy Consumption report page 10 of 14
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 2 Retrocommissioning

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Sys   3: RTU - 2,3

AF Centrifugal const vol [DsnAirflow/F.L.Rate=3,830 cfm / 14.91 kW]     (Main Return Fan)

 4,895.8  5,775.2  4,967.7  5,481.3  5,425.0  2,676.7  2,873.8  4,981.3  5,370.0  5,206.6  58,383.5 5,612.7  5,117.5Electric (kWh)

 14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.7  14.9  14.9  14.9Peak (kW)

Sys   4: RTU - 4,5,6

FC Centrifugal const vol [DsnAirflow/F.L.Rate=2,159 cfm / 44.74 kW]     (Main Clg Fan)

 14,451.7  17,494.2  15,212.3  16,733.6  16,733.6  8,910.0  10,424.9  15,212.3  16,733.6  15,973.0  180,643.3 17,551.7  15,212.3Electric (kWh)

 44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7  44.7Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=2,175 cfm / 22.37 kW]     (Main Return Fan)

 7,207.0  8,725.6  7,587.1  8,350.4  8,340.6  4,460.8  5,204.1  7,591.0  8,329.9  7,957.0  90,081.8 8,747.2  7,581.2Electric (kWh)

 22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.4  22.3  22.4  22.4  22.4Peak (kW)

Sys   5: RTU - 7

FC Centrifugal const vol [DsnAirflow/F.L.Rate=880.1 cfm / 3.73 kW]     (Main Clg Fan)

 1,256.4  1,471.8  1,267.7  1,394.5  1,394.5  721.6  791.5  1,267.7  1,394.5  1,332.3  15,155.4 1,537.7  1,325.4Electric (kWh)

 3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=966.5 cfm / 1.49 kW]     (Main Return Fan)

 485.7  571.1  492.0  544.8  536.9  294.0  312.8  495.0  528.5  509.5  5,868.1 589.6  508.3Electric (kWh)

 1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5Peak (kW)

Sys   6: RTU - 8

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,329 cfm / 11.19 kW]     (Main Clg Fan)

 3,715.0  4,419.9  3,843.0  4,234.7  4,282.0  2,146.3  2,159.7  3,842.5  4,184.1  4,022.4  44,994.6 4,227.4  3,917.6Electric (kWh)

 11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,399 cfm / 7.46 kW]     (Main Return Fan)

 2,462.2  2,930.8  2,548.0  2,810.9  2,834.9  1,435.9  1,438.7  2,550.4  2,763.1  2,660.3  29,827.3 2,799.5  2,592.7Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.4  7.5  7.5  7.5Peak (kW)

Sys   7: RTU - 9

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,867 cfm / 11.19 kW]     (Main Clg Fan)

 3,805.9  4,459.7  3,813.3  4,183.9  4,190.3  2,146.6  2,427.7  3,803.1  4,194.4  4,050.9  45,613.7 4,558.7  3,979.3Electric (kWh)

 11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2Peak (kW)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS

Dataset Name: FRANKLIN HS.TRC Alternative - 2   Equipment Energy Consumption report page 11 of 14
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 2 Retrocommissioning

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Sys   7: RTU - 9

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,173 cfm / 7.46 kW]     (Main Return Fan)

 2,466.5  2,898.9  2,479.7  2,735.9  2,707.8  1,453.7  1,600.2  2,485.9  2,675.7  2,602.0  29,606.6 2,937.4  2,563.1Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.4  7.5  7.5  7.5Peak (kW)

Sys   8: RTU - 10

FC Centrifugal const vol [DsnAirflow/F.L.Rate=415.0 cfm / 2.24 kW]     (Main Clg Fan)

 815.4  914.5  767.1  836.7  836.7  409.7  445.6  760.6  844.6  831.6  9,311.9 996.2  853.2Electric (kWh)

 2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2Peak (kW)

Sys   9: RTU - 11

FC Centrifugal const vol [DsnAirflow/F.L.Rate=8,223 cfm / 1.49 kW]     (Main Clg Fan)

 484.1  584.0  512.0  564.0  576.4  299.8  313.4  512.4  558.2  533.2  6,035.7 578.9  519.4Electric (kWh)

 1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5Peak (kW)

Sys  10: RTU - 12

FC Centrifugal const vol [DsnAirflow/F.L.Rate=460.2 cfm / 1.49 kW]     (Main Clg Fan)

 575.1  629.2  515.7  557.8  557.8  267.4  289.3  507.2  569.9  570.9  6,339.6 702.6  596.8Electric (kWh)

 1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5  1.5Peak (kW)

Sys  11: RTU - 13

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,257 cfm / 3.73 kW]     (Main Clg Fan)

 1,337.8  1,515.1  1,276.6  1,394.5  1,394.5  687.8  738.9  1,267.7  1,406.3  1,378.5  15,401.4 1,605.1  1,398.6Electric (kWh)

 3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,650 cfm / 2.24 kW]     (Main Return Fan)

 767.0  874.5  738.1  813.2  799.1  424.5  439.8  738.8  790.1  781.8  8,874.6 912.7  794.9Electric (kWh)

 2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2Peak (kW)

Sys  12: RTU - 14

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,592 cfm / 5.59 kW]     (Main Clg Fan)

 1,807.6  2,186.8  1,901.5  2,091.7  2,091.7  1,041.4  1,108.5  1,901.5  2,091.7  1,996.6  22,198.5 2,065.6  1,913.8Electric (kWh)

 5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6  5.6Peak (kW)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS

Dataset Name: FRANKLIN HS.TRC Alternative - 2   Equipment Energy Consumption report page 12 of 14
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 2 Retrocommissioning

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Sys  12: RTU - 14

FC Centrifugal const vol [DsnAirflow/F.L.Rate=3,810 cfm / 2.24 kW]     (Main Return Fan)

 708.7  858.3  746.1  824.2  816.7  422.6  441.6  749.0  808.6  776.2  8,705.5 807.3  746.2Electric (kWh)

 2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2  2.2Peak (kW)

Sys  13: RTU - 15

FC Centrifugal const vol [DsnAirflow/F.L.Rate=34,879 cfm / 11.19 kW]     (Main Clg Fan)

 3,638.7  4,389.4  3,891.9  4,303.3  4,371.9  2,583.1  2,543.5  3,913.1  4,207.7  3,993.6  46,037.8 4,328.7  3,873.0Electric (kWh)

 11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2  11.2Peak (kW)

FC Centrifugal disch dmprs [DsnAirflow/F.L.Rate=35,039 cfm / 4.47 kW]     (Main Return Fan)

 1,454.8  1,754.5  1,557.5  1,723.6  1,748.6  1,018.3  999.2  1,566.8  1,679.9  1,594.4  18,378.6 1,732.0  1,549.0Electric (kWh)

 4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5  4.5Peak (kW)

Sys  14: RTU - 16

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,278 cfm / 14.91 kW]     (Main Clg Fan)

 4,920.3  5,952.0  5,232.3  5,750.2  5,743.8  2,784.9  2,952.8  5,248.5  5,728.2  5,447.2  60,473.4 5,529.4  5,183.8Electric (kWh)

 14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,748 cfm / 7.46 kW]     (Main Return Fan)

 2,372.2  2,875.5  2,524.4  2,794.5  2,748.4  1,426.9  1,465.8  2,548.7  2,694.6  2,588.1  29,170.1 2,654.5  2,476.7Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.3  7.5  7.5  7.5Peak (kW)

Sys  15: RTU - 17

FC Centrifugal const vol [DsnAirflow/F.L.Rate=29,401 cfm / 14.91 kW]     (Main Clg Fan)

 4,869.4  5,850.7  5,097.0  5,606.2  5,623.0  2,566.3  2,830.1  5,116.6  5,593.3  5,336.4  59,078.2 5,470.0  5,119.2Electric (kWh)

 14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=30,579 cfm / 7.46 kW]     (Main Return Fan)

 2,401.4  2,888.2  2,515.4  2,774.5  2,765.7  1,300.8  1,413.3  2,531.4  2,733.2  2,617.6  29,150.7 2,693.2  2,516.0Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.4  7.5  7.5  7.5Peak (kW)

Sys  16: RTU - 18

FC Centrifugal const vol [DsnAirflow/F.L.Rate=20,140 cfm / 14.91 kW]     (Main Clg Fan)

 5,061.4  5,930.6  5,088.4  5,579.0  5,615.5  2,773.9  2,988.7  5,074.5  5,600.4  5,409.1  60,380.4 5,932.7  5,326.2Electric (kWh)

 14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9Peak (kW)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS

Dataset Name: FRANKLIN HS.TRC Alternative - 2   Equipment Energy Consumption report page 13 of 14
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EQUIPMENT ENERGY CONSUMPTION
By Tozour Energy Systems

Alternative: 2 Retrocommissioning

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalEquipment - Utility

-------   Monthly Consumption   -------

Sys  16: RTU - 18

FC Centrifugal const vol [DsnAirflow/F.L.Rate=21,720 cfm / 7.46 kW]     (Main Return Fan)

 2,460.9  2,892.2  2,482.0  2,736.5  2,721.6  1,412.7  1,485.3  2,488.0  2,680.2  2,606.3  29,409.5 2,870.7  2,573.2Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.4  7.5  7.5  7.5Peak (kW)

Sys  17: RTU - 19

FC Centrifugal const vol [DsnAirflow/F.L.Rate=26,630 cfm / 14.91 kW]     (Main Clg Fan)

 4,902.2  5,872.9  5,084.8  5,596.3  5,621.5  2,363.9  2,530.5  5,086.7  5,582.2  5,343.3  58,651.6 5,513.6  5,153.8Electric (kWh)

 14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9  14.9Peak (kW)

FC Centrifugal const vol [DsnAirflow/F.L.Rate=28,214 cfm / 7.46 kW]     (Main Return Fan)

 2,401.7  2,881.6  2,494.5  2,756.7  2,744.1  1,213.3  1,271.1  2,505.0  2,699.0  2,597.7  28,771.6 2,694.7  2,512.4Electric (kWh)

 7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.5  7.4  7.5  7.5  7.5Peak (kW)

Sys  18: RTU - 23

FC Centrifugal const vol [DsnAirflow/F.L.Rate=514.2 cfm / 0.75 kW]     (Main Clg Fan)

 246.8  293.4  253.5  278.9  279.2  127.8  142.8  253.6  278.9  266.6  2,962.1 282.1  258.5Electric (kWh)

 0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8Peak (kW)

Sys  19: RTU - 24

FC Centrifugal const vol [DsnAirflow/F.L.Rate=646.7 cfm / 1.12 kW]     (Main Clg Fan)

 397.8  454.3  383.2  418.3  418.3  207.7  234.5  380.3  422.0  412.7  4,623.6 476.1  418.2Electric (kWh)

 1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1  1.1Peak (kW)

Sys  20: RTU - 32

FC Centrifugal const vol [DsnAirflow/F.L.Rate=4,219 cfm / 3.73 kW]     (Main Clg Fan)

 1,206.6  1,457.9  1,269.8  1,397.3  1,414.8  776.3  779.4  1,270.5  1,394.5  1,331.1  15,029.5 1,436.3  1,295.1Electric (kWh)

 3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7  3.7Peak (kW)

Sys  21: Stairwell/Entryway Unit Heaters

Fan coil supply fan [DsnAirflow/F.L.Rate=6,113 cfm / 0.75 kW]     (Main Htg Fan)

 244.7  293.2  253.7  278.9  278.9  89.5  102.9  253.5  279.0  267.3  2,874.8 275.8  257.5Electric (kWh)

 0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8  0.8Peak (kW)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS
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MONTHLY ENERGY CONSUMPTION

By Tozour Energy Systems

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalUtility

-------   Monthly Energy Consumption   -------

Alternative: 1 Baseline

Electric

 3,914,353 275,922 275,760 309,668 410,798 346,880 358,441 432,972 354,650 286,781 296,614 268,025 297,843On-Pk Cons.  (kWh) 

 2,326 938 935 1,474 2,044 1,983 2,326 2,090 1,832 1,621 1,011 948 937On-Pk Demand  (kW)

Gas

 145,569 22,481 13,302 4,607 123 14 52 113 2,491 7,255 18,459 27,469 49,203On-Pk Cons.  (therms) 

 307 257 213 167 25 4 19 28 150 180 231 284 307On-Pk Demand  (therms/hr)

Building
Source

Floor Area 

 83,907

 166,530

 ft2

 Btu/(ft2-year)

 332,710

CO2
SO2
NOX

Energy Consumption Environmental Impact Analysis

No Data Available

No Data Available

No Data Available

 Btu/(ft2-year)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS
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MONTHLY ENERGY CONSUMPTION

By Tozour Energy Systems

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec TotalUtility

-------   Monthly Energy Consumption   -------

Alternative: 2 Retrocommissioning

Electric

 3,812,947 270,155 268,254 297,489 401,907 341,131 351,067 421,367 341,821 276,837 286,123 262,707 294,088On-Pk Cons.  (kWh) 

 2,215 795 794 1,465 1,967 1,908 2,215 2,003 1,796 1,599 789 810 806On-Pk Demand  (kW)

Gas

 108,341 16,211 9,526 3,310 116 13 49 106 1,638 5,092 13,370 20,212 38,699On-Pk Cons.  (therms) 

 276 236 194 151 21 4 18 25 130 164 212 261 276On-Pk Demand  (therms/hr)

Building
Source

Floor Area 

 71,677

 151,630

 ft2

 Btu/(ft2-year)

 332,710

CO2
SO2
NOX

Energy Consumption Environmental Impact Analysis

No Data Available

No Data Available

No Data Available

 Btu/(ft2-year)

Project Name: TRACE® 700 v6.2.8 calculated at 01:23 PM on 12/20/2013Franklin HS
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Vend-Miser Energy Savings Calculations

  
Building

Size         
(Sq Ft)

Number of           
Refrig. 

Machines

Load                 
per        

Refrig.                 
(Watts)

Existing 
Compressor 

Load        
Factor

Post 
Installation 
Load Factor

Hours            
of      

Operation

Conerly Road Elementary School 46,495 1 430 67% 30% 8,760 1,394 kWh

Elizabeth Avenue Elementary School 48,919 1 430 67% 30% 8,760 1,394 kWh

Franklin Park Elementary School 99,000 2 430 67% 30% 8,760 2,787 kWh

Franklin Park Annex 23,423 1 430 67% 30% 8,760 1,394 kWh

Hillcrest Elementary School 55,122 2 430 67% 30% 8,760 2,787 kWh

MacAfee Road Elementary School 46,449 1 430 67% 30% 8,760 1,394 kWh

Pine Grove Manor Elementary School 51,212 6 430 67% 30% 8,760 8,362 kWh

Sampson G. Smith Intermediate School 134,290 1 430 67% 30% 8,760 1,394 kWh

Franklin Middle School 222,523 4 430 67% 30% 8,760 5,575 kWh

Franklin High School 343,000 5 430 67% 30% 8,760 6,969 kWh

Middlebush Administration Bldg. 26,378 2 430 67% 30% 8,760 2,787 kWh

Middlebush Annex Bldg. 6,798 1 430 67% 30% 8,760 1,394 kWh

Calculated                                                  
Annual                                                            
Energy                              
Savings  

 

Figure 1

 

Page 235 of 380

blavin
Text Box
ECM-6 Vend-miser



Demand Goal 675

5153 61% 34 ‐41%

Month Day Type Day Hour

Hourly 

Electricity 

Demand 

(kW)

Hourly 

Heating 

Demand 

(Mbh)

kW Data 

Rev

kW Made 

from 

Thermal or 

Max of KW 

Building Use

Module A
Heating Run 

Hours A
Module A % Module A

Additional 

Run Hours A

Add Module 

A %

Jan Hol 1 1 40 566 40 40 40 1 53% 0 0

Jan Hol 1 2 40 566 40 40 40 1 53% 0 0

Jan Hol 1 3 40 615 40 40 40 1 53% 0 0

Jan Hol 1 4 40 696 40 40 40 1 53% 0 0

Jan Hol 1 5 41 1002 41 41 41 1 55% 0 0

Jan Hol 1 6 45 1451 45 45 45 1 59% 0 0

Jan Hol 1 7 47 1777 47 47 47 1 63% 0 0

Jan Hol 1 8 52 2074 52 52 52 1 69% 0 0

Jan Hol 1 9 53 2085 53 53 53 1 70% 0 0

Jan Hol 1 10 49 1925 49 49 49 1 65% 0 0

Jan Hol 1 11 48 1655 48 48 48 1 64% 0 0

Jan Hol 1 12 46 1342 46 46 46 1 61% 0 0

Jan Hol 1 13 45 1122 45 45 45 1 60% 0 0

Jan Hol 1 14 44 993 44 44 44 1 59% 0 0

Jan Hol 1 15 44 971 44 44 44 1 58% 0 0

Jan Hol 1 16 44 996 44 44 44 1 58% 0 0

Jan Hol 1 17 44 1069 44 44 44 1 58% 0 0

Jan Hol 1 18 44 1167 44 44 44 1 59% 0 0

Jan Hol 1 19 45 1245 45 45 45 1 60% 0 0

Jan Hol 1 20 45 1310 45 45 45 1 60% 0 0

Jan Hol 1 21 46 1400 46 46 46 1 61% 0 0

Jan Hol 1 22 46 1448 46 46 46 1 61% 0 0

Jan Hol 1 23 46 1515 46 46 46 1 62% 0 0

Jan Hol 1 24 46 1556 46 46 46 1 62% 0 0

Jan Hol 2 1 46 1563 46 46 46 1 62% 0 0

Jan Hol 2 2 47 1597 47 47 47 1 62% 0 0

Jan Hol 2 3 47 1641 47 47 47 1 63% 0 0

Jan Hol 2 4 47 1692 47 47 47 1 63% 0 0

Jan Hol 2 5 47 1718 47 47 47 1 63% 0 0

Jan Hol 2 6 48 1754 48 48 48 1 63% 0 0

Jan Hol 2 7 48 1809 48 48 48 1 64% 0 0

Jan Hol 2 8 48 1814 48 48 48 1 64% 0 0

Jan Hol 2 9 47 1615 47 47 47 1 63% 0 0

Jan Hol 2 10 46 1327 46 46 46 1 61% 0 0

Jan Hol 2 11 45 1102 45 45 45 1 60% 0 0

Jan Hol 2 12 43 840 43 43 43 1 58% 0 0

Jan Hol 2 13 42 619 42 42 42 1 56% 0 0

Jan Hol 2 14 41 409 41 41 41 1 54% 0 0

Jan Hol 2 15 40 357 40 40 40 1 53% 0 0

Jan Hol 2 16 40 344 40 40 40 1 53% 0 0

Jan Hol 2 17 40 441 40 40 40 1 54% 0 0

Jan Hol 2 18 41 598 41 41 41 1 55% 0 0

Jan Hol 2 19 42 743 42 42 42 1 56% 0 0

Jan Hol 2 20 43 908 43 43 43 1 57% 0 0

Jan Hol 2 21 44 1070 44 44 44 1 59% 0 0

Jan Hol 2 22 45 1252 45 45 45 1 60% 0 0

Jan Hol 2 23 45 1377 45 45 45 1 60% 0 0

Jan Hol 2 24 46 1461 46 46 46 1 61% 0 0

Jan Wkdy 3 1 47 1670 47 47 47 1 63% 0 0

Jan Wkdy 3 2 47 1707 47 47 47 1 63% 0 0

Jan Wkdy 3 3 47 1741 47 47 47 1 63% 0 0

Jan Wkdy 3 4 48 1796 48 48 48 1 64% 0 0

Jan Wkdy 3 5 48 1829 48 48 48 1 64% 0 0

Jan Wkdy 3 6 48 1863 48 48 48 1 64% 0 0

Jan Wkdy 3 7 57 1883 57 57 57 1 77% 0 0

Jan Wkdy 3 8 163 10203 163 163 75 1 100% 0 0

Jan Wkdy 3 9 280 5796 280 280 75 1 100% 0 0

Jan Wkdy 3 10 285 1196 285 172 75 1 100% 0 0

Jan Wkdy 3 11 295 1046 295 150 75 1 100% 0 0

Jan Wkdy 3 12 308 959 308 137 75 1 100% 0 0

Jan Wkdy 3 13 209 1017 209 146 75 1 100% 0 0

Jan Wkdy 3 14 326 1042 326 149 75 1 100% 0 0

Jan Wkdy 3 15 320 778 320 112 75 1 100% 0 0

Jan Wkdy 3 16 252 863 252 124 75 1 100% 0 0

Jan Wkdy 3 17 145 995 145 143 75 1 100% 0 0

Jan Wkdy 3 18 64 654 64 64 64 1 86% 0 0

Jan Wkdy 3 19 57 667 57 57 57 1 76% 0 0

Jan Wkdy 3 20 40 494 40 40 40 1 53% 0 0

Jan Wkdy 3 21 84 489 84 70 70 1 93% 0 0

Jan Wkdy 3 22 41 624 41 41 41 1 54% 0 0

Jan Wkdy 3 23 42 890 42 42 42 1 56% 0 0

Jan Wkdy 3 24 43 1060 43 43 43 1 58% 0 0

Jan Wkdy 4 1 45 1337 45 45 45 1 60% 0 0

Heating minus DemandHeating

blavin
Text Box
ECM-7 Combined Heat and Power



Jan Wkdy 4 2 46 1567 46 46 46 1 61% 0 0

Jan Wkdy 4 3 47 1747 47 47 47 1 63% 0 0

Jan Wkdy 4 4 48 1813 48 48 48 1 64% 0 0

Jan Wkdy 4 5 48 1788 48 48 48 1 64% 0 0

Jan Wkdy 4 6 48 1779 48 48 48 1 64% 0 0

Jan Wkdy 4 7 57 1758 57 57 57 1 76% 0 0

Jan Wkdy 4 8 165 9622 165 165 75 1 100% 0 0

Jan Wkdy 4 9 278 5123 278 278 75 1 100% 0 0

Jan Wkdy 4 10 288 1168 288 167 75 1 100% 0 0

Jan Wkdy 4 11 303 1018 303 146 75 1 100% 0 0

Jan Wkdy 4 12 323 982 323 141 75 1 100% 0 0

Jan Wkdy 4 13 220 1110 220 159 75 1 100% 0 0

Jan Wkdy 4 14 346 1154 346 165 75 1 100% 0 0

Jan Wkdy 4 15 349 858 349 123 75 1 100% 0 0

Jan Wkdy 4 16 265 1008 265 145 75 1 100% 0 0

Jan Wkdy 4 17 147 1090 147 147 75 1 100% 0 0

Jan Wkdy 4 18 65 749 65 65 65 1 86% 0 0

Jan Wkdy 4 19 57 774 57 57 57 1 76% 0 0

Jan Wkdy 4 20 40 598 40 40 40 1 53% 0 0

Jan Wkdy 4 21 85 629 85 85 75 1 100% 0 0

Jan Wkdy 4 22 42 1019 42 42 42 1 56% 0 0

Jan Wkdy 4 23 44 1292 44 44 44 1 58% 0 0

Jan Wkdy 4 24 45 1437 45 45 45 1 60% 0 0

Jan Wkdy 5 1 46 1731 46 46 46 1 62% 0 0

Jan Wkdy 5 2 48 1975 48 48 48 1 65% 0 0

Jan Wkdy 5 3 53 2120 53 53 53 1 70% 0 0

Jan Wkdy 5 4 53 2156 53 53 53 1 71% 0 0

Jan Wkdy 5 5 53 2179 53 53 53 1 71% 0 0

Jan Wkdy 5 6 53 2191 53 53 53 1 71% 0 0

Jan Wkdy 5 7 62 2185 62 62 62 1 83% 0 0

Jan Wkdy 5 8 166 10216 166 166 75 1 100% 0 0

Jan Wkdy 5 9 282 5997 282 282 75 1 100% 0 0

Jan Wkdy 5 10 290 1338 290 192 75 1 100% 0 0

Jan Wkdy 5 11 333 1076 333 154 75 1 100% 0 0

Jan Wkdy 5 12 341 951 341 136 75 1 100% 0 0

Jan Wkdy 5 13 234 967 234 139 75 1 100% 0 0

Jan Wkdy 5 14 381 970 381 139 75 1 100% 0 0

Jan Wkdy 5 15 388 703 388 101 75 1 100% 0 0

Jan Wkdy 5 16 289 760 289 109 75 1 100% 0 0

Jan Wkdy 5 17 165 793 165 114 75 1 100% 0 0

Jan Wkdy 5 18 65 745 65 65 65 1 86% 0 0

Jan Wkdy 5 19 57 794 57 57 57 1 76% 0 0

Jan Wkdy 5 20 40 647 40 40 40 1 53% 0 0

Jan Wkdy 5 21 84 696 84 84 75 1 100% 0 0

Jan Wkdy 5 22 40 727 40 40 40 1 54% 0 0

Jan Wkdy 5 23 43 1033 43 43 43 1 57% 0 0

Jan Wkdy 5 24 45 1423 45 45 45 1 60% 0 0

Jan Wkdy 6 1 46 1603 46 46 46 1 61% 0 0

Jan Wkdy 6 2 47 1872 47 47 47 1 63% 0 0

Jan Wkdy 6 3 52 2118 52 52 52 1 69% 0 0

Jan Wkdy 6 4 53 2231 53 53 53 1 71% 0 0

Jan Wkdy 6 5 54 2303 54 54 54 1 72% 0 0

Jan Wkdy 6 6 55 2358 55 55 55 1 73% 0 0

Jan Wkdy 6 7 64 2387 64 64 64 1 85% 0 0

Jan Wkdy 6 8 166 10460 166 166 75 1 100% 0 0

Jan Wkdy 6 9 284 6572 284 284 75 1 100% 0 0

Jan Wkdy 6 10 291 2263 291 291 75 1 100% 0 0

Jan Wkdy 6 11 306 1430 306 205 75 1 100% 0 0

Jan Wkdy 6 12 336 1226 336 176 75 1 100% 0 0

Jan Wkdy 6 13 229 1261 229 181 75 1 100% 0 0

Jan Wkdy 6 14 350 1223 350 175 75 1 100% 0 0

Jan Wkdy 6 15 343 916 343 131 75 1 100% 0 0

Jan Wkdy 6 16 263 1022 263 147 75 1 100% 0 0

Jan Wkdy 6 17 146 1132 146 146 75 1 100% 0 0

Jan Wkdy 6 18 65 814 65 65 65 1 86% 0 0

Jan Wkdy 6 19 57 818 57 57 57 1 76% 0 0

Jan Wkdy 6 20 40 632 40 40 40 1 53% 0 0

Jan Wkdy 6 21 85 676 85 85 75 1 100% 0 0

Jan Wkdy 6 22 42 1115 42 42 42 1 57% 0 0

Jan Wkdy 6 23 45 1366 45 45 45 1 60% 0 0

Jan Wkdy 6 24 46 1475 46 46 46 1 61% 0 0

Jan Sat 7 1 46 1638 46 46 46 1 61% 0 0

Jan Sat 7 2 47 1800 47 47 47 1 63% 0 0

Jan Sat 7 3 48 1911 48 48 48 1 64% 0 0

Jan Sat 7 4 48 1951 48 48 48 1 65% 0 0

Jan Sat 7 5 52 2025 52 52 52 1 69% 0 0

Jan Sat 7 6 52 2053 52 52 52 1 70% 0 0

Jan Sat 7 7 52 2089 52 52 52 1 70% 0 0

Jan Sat 7 8 53 2127 53 53 53 1 70% 0 0

Jan Sat 7 9 52 2094 52 52 52 1 70% 0 0

Jan Sat 7 10 48 1933 48 48 48 1 65% 0 0

Jan Sat 7 11 47 1715 47 47 47 1 63% 0 0



Jan Sat 7 12 46 1559 46 46 46 1 62% 0 0

Jan Sat 7 13 46 1465 46 46 46 1 61% 0 0

Jan Sat 7 14 45 1395 45 45 45 1 60% 0 0

Jan Sat 7 15 45 1361 45 45 45 1 60% 0 0

Jan Sat 7 16 45 1360 45 45 45 1 60% 0 0

Jan Sat 7 17 45 1412 45 45 45 1 60% 0 0

Jan Sat 7 18 46 1525 46 46 46 1 61% 0 0

Jan Sat 7 19 47 1686 47 47 47 1 62% 0 0

Jan Sat 7 20 47 1827 47 47 47 1 63% 0 0

Jan Sat 7 21 48 1898 48 48 48 1 64% 0 0

Jan Sat 7 22 48 1961 48 48 48 1 65% 0 0

Jan Sat 7 23 49 1963 49 49 49 1 65% 0 0

Jan Sat 7 24 49 1958 49 49 49 1 65% 0 0

Jan Sun 8 1 53 2112 53 53 53 1 71% 0 0

Jan Sun 8 2 53 2113 53 53 53 1 71% 0 0

Jan Sun 8 3 53 2067 53 53 53 1 70% 0 0

Jan Sun 8 4 52 2034 52 52 52 1 70% 0 0

Jan Sun 8 5 52 2030 52 52 52 1 70% 0 0

Jan Sun 8 6 52 2043 52 52 52 1 70% 0 0

Jan Sun 8 7 52 2050 52 52 52 1 70% 0 0

Jan Sun 8 8 52 2082 52 52 52 1 70% 0 0

Jan Sun 8 9 52 2039 52 52 52 1 70% 0 0

Jan Sun 8 10 48 1866 48 48 48 1 64% 0 0

Jan Sun 8 11 47 1568 47 47 47 1 62% 0 0

Jan Sun 8 12 45 1328 45 45 45 1 61% 0 0

Jan Sun 8 13 44 1119 44 44 44 1 59% 0 0

Jan Sun 8 14 43 981 43 43 43 1 58% 0 0

Jan Sun 8 15 43 923 43 43 43 1 57% 0 0

Jan Sun 8 16 43 936 43 43 43 1 57% 0 0

Jan Sun 8 17 43 1044 43 43 43 1 57% 0 0

Jan Sun 8 18 44 1226 44 44 44 1 59% 0 0

Jan Sun 8 19 46 1538 46 46 46 1 61% 0 0

Jan Sun 8 20 47 1727 47 47 47 1 62% 0 0

Jan Sun 8 21 48 1913 48 48 48 1 64% 0 0

Jan Sun 8 22 52 2042 52 52 52 1 69% 0 0

Jan Sun 8 23 53 2173 53 53 53 1 70% 0 0

Jan Sun 8 24 53 2303 53 53 53 1 71% 0 0

Jan Mon 9 1 56 2578 56 56 56 1 75% 0 0

Jan Mon 9 2 57 2653 57 57 57 1 76% 0 0

Jan Mon 9 3 57 2714 57 57 57 1 77% 0 0

Jan Mon 9 4 58 2776 58 58 58 1 78% 0 0

Jan Mon 9 5 59 2821 59 59 59 1 78% 0 0

Jan Mon 9 6 59 2870 59 59 59 1 79% 0 0

Jan Mon 9 7 68 2863 68 68 68 1 91% 0 0

Jan Mon 9 8 168 11127 168 168 75 1 100% 0 0

Jan Mon 9 9 291 7505 291 291 75 1 100% 0 0

Jan Mon 9 10 291 3297 291 291 75 1 100% 0 0

Jan Mon 9 11 321 1532 321 220 75 1 100% 0 0

Jan Mon 9 12 340 1325 340 190 75 1 100% 0 0

Jan Mon 9 13 231 1310 231 188 75 1 100% 0 0

Jan Mon 9 14 362 1256 362 180 75 1 100% 0 0

Jan Mon 9 15 373 904 373 130 75 1 100% 0 0

Jan Mon 9 16 286 929 286 133 75 1 100% 0 0

Jan Mon 9 17 160 1002 160 144 75 1 100% 0 0

Jan Mon 9 18 65 854 65 65 65 1 86% 0 0

Jan Mon 9 19 57 881 57 57 57 1 76% 0 0

Jan Mon 9 20 40 725 40 40 40 1 53% 0 0

Jan Mon 9 21 84 737 84 84 75 1 100% 0 0

Jan Mon 9 22 42 1003 42 42 42 1 56% 0 0

Jan Mon 9 23 44 1403 44 44 44 1 59% 0 0

Jan Mon 9 24 46 1697 46 46 46 1 62% 0 0

Jan Wkdy 10 1 52 2128 52 52 52 1 69% 0 0

Jan Wkdy 10 2 54 2409 54 54 54 1 73% 0 0

Jan Wkdy 10 3 56 2538 56 56 56 1 75% 0 0

Jan Wkdy 10 4 56 2578 56 56 56 1 75% 0 0

Jan Wkdy 10 5 57 2610 57 57 57 1 76% 0 0

Jan Wkdy 10 6 57 2635 57 57 57 1 76% 0 0

Jan Wkdy 10 7 66 2653 66 66 66 1 88% 0 0

Jan Wkdy 10 8 167 10769 167 167 75 1 100% 0 0

Jan Wkdy 10 9 287 7028 287 287 75 1 100% 0 0

Jan Wkdy 10 10 292 2778 292 292 75 1 100% 0 0

Jan Wkdy 10 11 323 1474 323 211 75 1 100% 0 0

Jan Wkdy 10 12 348 1292 348 185 75 1 100% 0 0

Jan Wkdy 10 13 242 1261 242 181 75 1 100% 0 0

Jan Wkdy 10 14 381 1157 381 166 75 1 100% 0 0

Jan Wkdy 10 15 385 806 385 116 75 1 100% 0 0

Jan Wkdy 10 16 277 852 277 122 75 1 100% 0 0

Jan Wkdy 10 17 156 863 156 124 75 1 100% 0 0

Jan Wkdy 10 18 65 864 65 65 65 1 86% 0 0

Jan Wkdy 10 19 57 923 57 57 57 1 77% 0 0

Jan Wkdy 10 20 40 768 40 40 40 1 54% 0 0

Jan Wkdy 10 21 84 796 84 84 75 1 100% 0 0



Jan Wkdy 10 22 42 989 42 42 42 1 55% 0 0

Jan Wkdy 10 23 44 1382 44 44 44 1 59% 0 0

Jan Wkdy 10 24 46 1736 46 46 46 1 62% 0 0

Jan Wkdy 11 1 46 1694 46 46 46 1 61% 0 0

Jan Wkdy 11 2 47 1899 47 47 47 1 63% 0 0

Jan Wkdy 11 3 52 2126 52 52 52 1 69% 0 0

Jan Wkdy 11 4 53 2244 53 53 53 1 71% 0 0

Jan Wkdy 11 5 54 2366 54 54 54 1 73% 0 0

Jan Wkdy 11 6 55 2459 55 55 55 1 74% 0 0

Jan Wkdy 11 7 65 2474 65 65 65 1 86% 0 0

Jan Wkdy 11 8 167 10557 167 167 75 1 100% 0 0

Jan Wkdy 11 9 285 6717 285 285 75 1 100% 0 0

Jan Wkdy 11 10 292 2307 292 292 75 1 100% 0 0

Jan Wkdy 11 11 316 1140 316 163 75 1 100% 0 0

Jan Wkdy 11 12 350 974 350 140 75 1 100% 0 0

Jan Wkdy 11 13 234 951 234 136 75 1 100% 0 0

Jan Wkdy 11 14 355 1008 355 145 75 1 100% 0 0

Jan Wkdy 11 15 361 618 361 89 75 1 100% 0 0

Jan Wkdy 11 16 271 694 271 100 75 1 100% 0 0

Jan Wkdy 11 17 150 690 150 99 75 1 100% 0 0

Jan Wkdy 11 18 64 634 64 64 64 1 86% 0 0

Jan Wkdy 11 19 57 654 57 57 57 1 76% 0 0

Jan Wkdy 11 20 40 485 40 40 40 1 53% 0 0

Jan Wkdy 11 21 84 514 84 74 74 1 98% 0 0

Jan Wkdy 11 22 40 516 40 40 40 1 53% 0 0

Jan Wkdy 11 23 41 663 41 41 41 1 55% 0 0

Jan Wkdy 11 24 43 903 43 43 43 1 57% 0 0

Jan Wkdy 12 1 44 1169 44 44 44 1 58% 0 0

Jan Wkdy 12 2 44 1283 44 44 44 1 59% 0 0

Jan Wkdy 12 3 46 1499 46 46 46 1 61% 0 0

Jan Wkdy 12 4 47 1702 47 47 47 1 63% 0 0

Jan Wkdy 12 5 48 1810 48 48 48 1 64% 0 0

Jan Wkdy 12 6 48 1822 48 48 48 1 64% 0 0

Jan Wkdy 12 7 57 1841 57 57 57 1 77% 0 0

Jan Wkdy 12 8 166 9615 166 166 75 1 100% 0 0

Jan Wkdy 12 9 279 5178 279 279 75 1 100% 0 0

Jan Wkdy 12 10 290 1193 290 171 75 1 100% 0 0

Jan Wkdy 12 11 306 1030 306 148 75 1 100% 0 0

Jan Wkdy 12 12 331 969 331 139 75 1 100% 0 0

Jan Wkdy 12 13 222 1115 222 160 75 1 100% 0 0

Jan Wkdy 12 14 349 1137 349 163 75 1 100% 0 0

Jan Wkdy 12 15 349 812 349 116 75 1 100% 0 0

Jan Wkdy 12 16 270 918 270 132 75 1 100% 0 0

Jan Wkdy 12 17 149 1040 149 149 75 1 100% 0 0

Jan Wkdy 12 18 64 675 64 64 64 1 86% 0 0

Jan Wkdy 12 19 57 668 57 57 57 1 76% 0 0

Jan Wkdy 12 20 40 511 40 40 40 1 53% 0 0

Jan Wkdy 12 21 84 511 84 73 73 1 98% 0 0

Jan Wkdy 12 22 41 685 41 41 41 1 55% 0 0

Jan Wkdy 12 23 42 960 42 42 42 1 56% 0 0

Jan Wkdy 12 24 44 1136 44 44 44 1 58% 0 0

Jan Wkdy 13 1 44 1202 44 44 44 1 59% 0 0

Jan Wkdy 13 2 45 1366 45 45 45 1 60% 0 0

Jan Wkdy 13 3 46 1550 46 46 46 1 62% 0 0

Jan Wkdy 13 4 47 1660 47 47 47 1 63% 0 0

Jan Wkdy 13 5 47 1685 47 47 47 1 63% 0 0

Jan Wkdy 13 6 47 1722 47 47 47 1 63% 0 0

Jan Wkdy 13 7 57 1738 57 57 57 1 76% 0 0

Jan Wkdy 13 8 166 9533 166 166 75 1 100% 0 0

Jan Wkdy 13 9 278 4986 278 278 75 1 100% 0 0

Jan Wkdy 13 10 290 1104 290 158 75 1 100% 0 0

Jan Wkdy 13 11 309 941 309 135 75 1 100% 0 0

Jan Wkdy 13 12 341 822 341 118 75 1 100% 0 0

Jan Wkdy 13 13 227 857 227 123 75 1 100% 0 0

Jan Wkdy 13 14 356 902 356 129 75 1 100% 0 0

Jan Wkdy 13 15 369 600 369 86 75 1 100% 0 0

Jan Wkdy 13 16 275 671 275 96 75 1 100% 0 0

Jan Wkdy 13 17 152 669 152 96 75 1 100% 0 0

Jan Wkdy 13 18 64 649 64 64 64 1 86% 0 0

Jan Wkdy 13 19 57 649 57 57 57 1 76% 0 0

Jan Wkdy 13 20 40 469 40 40 40 1 53% 0 0

Jan Wkdy 13 21 84 480 84 69 69 1 92% 0 0

Jan Wkdy 13 22 40 483 40 40 40 1 53% 0 0

Jan Wkdy 13 23 41 652 41 41 41 1 54% 0 0

Jan Wkdy 13 24 43 978 43 43 43 1 57% 0 0

Jan Sat 14 1 45 1239 45 45 45 1 59% 0 0

Jan Sat 14 2 45 1386 45 45 45 1 60% 0 0

Jan Sat 14 3 47 1601 47 47 47 1 62% 0 0

Jan Sat 14 4 48 1750 48 48 48 1 64% 0 0

Jan Sat 14 5 48 1769 48 48 48 1 64% 0 0

Jan Sat 14 6 48 1766 48 48 48 1 64% 0 0

Jan Sat 14 7 48 1771 48 48 48 1 64% 0 0



Jan Sat 14 8 48 1770 48 48 48 1 64% 0 0

Jan Sat 14 9 48 1739 48 48 48 1 64% 0 0

Jan Sat 14 10 48 1669 48 48 48 1 63% 0 0

Jan Sat 14 11 47 1583 47 47 47 1 63% 0 0

Jan Sat 14 12 47 1516 47 47 47 1 62% 0 0

Jan Sat 14 13 46 1425 46 46 46 1 61% 0 0

Jan Sat 14 14 46 1353 46 46 46 1 61% 0 0

Jan Sat 14 15 45 1284 45 45 45 1 60% 0 0

Jan Sat 14 16 45 1252 45 45 45 1 60% 0 0

Jan Sat 14 17 45 1325 45 45 45 1 60% 0 0

Jan Sat 14 18 45 1423 45 45 45 1 61% 0 0

Jan Sat 14 19 46 1567 46 46 46 1 62% 0 0

Jan Sat 14 20 47 1688 47 47 47 1 62% 0 0

Jan Sat 14 21 47 1818 47 47 47 1 63% 0 0

Jan Sat 14 22 48 1969 48 48 48 1 64% 0 0

Jan Sat 14 23 52 2128 52 52 52 1 69% 0 0

Jan Sat 14 24 53 2204 53 53 53 1 70% 0 0

Jan Sun 15 1 61 3010 61 61 61 1 82% 0 0

Jan Sun 15 2 62 3043 62 62 62 1 82% 0 0

Jan Sun 15 3 61 3022 61 61 61 1 82% 0 0

Jan Sun 15 4 61 3027 61 61 61 1 82% 0 0

Jan Sun 15 5 61 3028 61 61 61 1 82% 0 0

Jan Sun 15 6 61 3030 61 61 61 1 82% 0 0

Jan Sun 15 7 61 3034 61 61 61 1 82% 0 0

Jan Sun 15 8 61 3051 61 61 61 1 82% 0 0

Jan Sun 15 9 61 2964 61 61 61 1 81% 0 0

Jan Sun 15 10 58 2727 58 58 58 1 77% 0 0

Jan Sun 15 11 56 2497 56 56 56 1 74% 0 0

Jan Sun 15 12 54 2369 54 54 54 1 73% 0 0

Jan Sun 15 13 54 2360 54 54 54 1 72% 0 0

Jan Sun 15 14 54 2342 54 54 54 1 72% 0 0

Jan Sun 15 15 54 2350 54 54 54 1 72% 0 0

Jan Sun 15 16 54 2396 54 54 54 1 72% 0 0

Jan Sun 15 17 55 2527 55 55 55 1 74% 0 0

Jan Sun 15 18 57 2646 57 57 57 1 75% 0 0

Jan Sun 15 19 58 2812 58 58 58 1 78% 0 0

Jan Sun 15 20 60 2928 60 60 60 1 79% 0 0

Jan Sun 15 21 61 3021 61 61 61 1 81% 0 0

Jan Sun 15 22 62 3085 62 62 62 1 82% 0 0

Jan Sun 15 23 62 3134 62 62 62 1 83% 0 0

Jan Sun 15 24 63 3218 63 63 63 1 85% 0 0

Jan Mon 16 1 62 3123 62 62 62 1 83% 0 0

Jan Mon 16 2 63 3162 63 63 63 1 83% 0 0

Jan Mon 16 3 64 3232 64 64 64 1 85% 0 0

Jan Mon 16 4 64 3273 64 64 64 1 86% 0 0

Jan Mon 16 5 65 3332 65 65 65 1 87% 0 0

Jan Mon 16 6 65 3359 65 65 65 1 87% 0 0

Jan Mon 16 7 75 3362 75 75 75 1 100% 0 0

Jan Mon 16 8 169 11640 169 169 75 1 100% 0 0

Jan Mon 16 9 294 8537 294 294 75 1 100% 0 0

Jan Mon 16 10 295 4782 295 295 75 1 100% 0 0

Jan Mon 16 11 313 1961 313 281 75 1 100% 0 0

Jan Mon 16 12 338 1759 338 252 75 1 100% 0 0

Jan Mon 16 13 231 1761 231 231 75 1 100% 0 0

Jan Mon 16 14 356 1703 356 244 75 1 100% 0 0

Jan Mon 16 15 349 1302 349 187 75 1 100% 0 0

Jan Mon 16 16 270 1327 270 190 75 1 100% 0 0

Jan Mon 16 17 147 1422 147 147 75 1 100% 0 0

Jan Mon 16 18 65 1038 65 65 65 1 87% 0 0

Jan Mon 16 19 58 1092 58 58 58 1 77% 0 0

Jan Mon 16 20 41 911 41 41 41 1 55% 0 0

Jan Mon 16 21 87 1253 87 87 75 1 100% 0 0

Jan Mon 16 22 46 1771 46 46 46 1 61% 0 0

Jan Mon 16 23 51 2068 51 51 51 1 68% 0 0

Jan Mon 16 24 54 2435 54 54 54 1 72% 0 0

Jan Wkdy 17 1 51 2074 51 51 51 1 68% 0 0

Jan Wkdy 17 2 52 2183 52 52 52 1 70% 0 0

Jan Wkdy 17 3 54 2345 54 54 54 1 72% 0 0

Jan Wkdy 17 4 55 2516 55 55 55 1 74% 0 0

Jan Wkdy 17 5 57 2611 57 57 57 1 75% 0 0

Jan Wkdy 17 6 57 2689 57 57 57 1 77% 0 0

Jan Wkdy 17 7 67 2702 67 67 67 1 89% 0 0

Jan Wkdy 17 8 167 10799 167 167 75 1 100% 0 0

Jan Wkdy 17 9 288 7084 288 288 75 1 100% 0 0

Jan Wkdy 17 10 291 2935 291 291 75 1 100% 0 0

Jan Wkdy 17 11 299 1607 299 231 75 1 100% 0 0

Jan Wkdy 17 12 315 1455 315 209 75 1 100% 0 0

Jan Wkdy 17 13 217 1570 217 217 75 1 100% 0 0

Jan Wkdy 17 14 344 1460 344 209 75 1 100% 0 0

Jan Wkdy 17 15 333 1280 333 184 75 1 100% 0 0

Jan Wkdy 17 16 251 1559 251 224 75 1 100% 0 0

Jan Wkdy 17 17 145 1318 145 145 75 1 100% 0 0



Jan Wkdy 17 18 64 713 64 64 64 1 86% 0 0

Jan Wkdy 17 19 57 724 57 57 57 1 76% 0 0

Jan Wkdy 17 20 40 567 40 40 40 1 54% 0 0

Jan Wkdy 17 21 85 674 85 85 75 1 100% 0 0

Jan Wkdy 17 22 42 974 42 42 42 1 56% 0 0

Jan Wkdy 17 23 44 1159 44 44 44 1 59% 0 0

Jan Wkdy 17 24 45 1264 45 45 45 1 60% 0 0

Jan Wkdy 18 1 53 2151 53 53 53 1 71% 0 0

Jan Wkdy 18 2 56 2403 56 56 56 1 75% 0 0

Jan Wkdy 18 3 55 2299 55 55 55 1 73% 0 0

Jan Wkdy 18 4 54 2169 54 54 54 1 72% 0 0

Jan Wkdy 18 5 53 2098 53 53 53 1 70% 0 0

Jan Wkdy 18 6 53 2126 53 53 53 1 70% 0 0

Jan Wkdy 18 7 62 2185 62 62 62 1 83% 0 0

Jan Wkdy 18 8 166 10211 166 166 75 1 100% 0 0

Jan Wkdy 18 9 282 6130 282 282 75 1 100% 0 0

Jan Wkdy 18 10 289 1669 289 239 75 1 100% 0 0

Jan Wkdy 18 11 326 1365 326 196 75 1 100% 0 0

Jan Wkdy 18 12 345 1265 345 181 75 1 100% 0 0

Jan Wkdy 18 13 235 1311 235 188 75 1 100% 0 0

Jan Wkdy 18 14 361 1307 361 187 75 1 100% 0 0

Jan Wkdy 18 15 355 1121 355 161 75 1 100% 0 0

Jan Wkdy 18 16 261 1305 261 187 75 1 100% 0 0

Jan Wkdy 18 17 147 1433 147 147 75 1 100% 0 0

Jan Wkdy 18 18 65 1078 65 65 65 1 87% 0 0

Jan Wkdy 18 19 58 1166 58 58 58 1 77% 0 0

Jan Wkdy 18 20 41 1002 41 41 41 1 55% 0 0

Jan Wkdy 18 21 87 1417 87 87 75 1 100% 0 0

Jan Wkdy 18 22 50 2005 50 50 50 1 67% 0 0

Jan Wkdy 18 23 53 2383 53 53 53 1 70% 0 0

Jan Wkdy 18 24 58 2839 58 58 58 1 77% 0 0

Jan Wkdy 19 1 65 3317 65 65 65 1 87% 0 0

Jan Wkdy 19 2 67 3498 67 67 67 1 90% 0 0

Jan Wkdy 19 3 68 3553 68 68 68 1 91% 0 0

Jan Wkdy 19 4 69 3617 69 69 69 1 92% 0 0

Jan Wkdy 19 5 70 3677 70 70 70 1 93% 0 0

Jan Wkdy 19 6 71 3723 71 71 71 1 95% 0 0

Jan Wkdy 19 7 80 3730 80 80 75 1 100% 0 0

Jan Wkdy 19 8 167 11743 167 167 75 1 100% 0 0

Jan Wkdy 19 9 294 8938 294 294 75 1 100% 0 0

Jan Wkdy 19 10 297 5506 297 297 75 1 100% 0 0

Jan Wkdy 19 11 321 2325 321 321 75 1 100% 0 0

Jan Wkdy 19 12 340 2147 340 308 75 1 100% 0 0

Jan Wkdy 19 13 238 2129 238 238 75 1 100% 0 0

Jan Wkdy 19 14 357 1996 357 286 75 1 100% 0 0

Jan Wkdy 19 15 347 1553 347 223 75 1 100% 0 0

Jan Wkdy 19 16 268 1545 268 222 75 1 100% 0 0

Jan Wkdy 19 17 156 1687 156 156 75 1 100% 0 0

Jan Wkdy 19 18 65 1229 65 65 65 1 87% 0 0

Jan Wkdy 19 19 58 1272 58 58 58 1 77% 0 0

Jan Wkdy 19 20 42 1213 42 42 42 1 56% 0 0

Jan Wkdy 19 21 89 1856 89 89 75 1 100% 0 0

Jan Wkdy 19 22 53 2415 53 53 53 1 71% 0 0

Jan Wkdy 19 23 57 2819 57 57 57 1 76% 0 0

Jan Wkdy 19 24 64 3268 64 64 64 1 85% 0 0

Jan Wkdy 20 1 61 3077 61 61 61 1 81% 0 0

Jan Wkdy 20 2 62 3099 62 62 62 1 82% 0 0

Jan Wkdy 20 3 63 3210 63 63 63 1 84% 0 0

Jan Wkdy 20 4 64 3285 64 64 64 1 86% 0 0

Jan Wkdy 20 5 65 3351 65 65 65 1 87% 0 0

Jan Wkdy 20 6 66 3383 66 66 66 1 88% 0 0

Jan Wkdy 20 7 75 3376 75 75 75 1 100% 0 0

Jan Wkdy 20 8 167 11561 167 167 75 1 100% 0 0

Jan Wkdy 20 9 294 8561 294 294 75 1 100% 0 0

Jan Wkdy 20 10 295 5015 295 295 75 1 100% 0 0

Jan Wkdy 20 11 302 2093 302 300 75 1 100% 0 0

Jan Wkdy 20 12 325 1914 325 274 75 1 100% 0 0

Jan Wkdy 20 13 228 1926 228 228 75 1 100% 0 0

Jan Wkdy 20 14 352 1733 352 248 75 1 100% 0 0

Jan Wkdy 20 15 348 1348 348 193 75 1 100% 0 0

Jan Wkdy 20 16 262 1423 262 204 75 1 100% 0 0

Jan Wkdy 20 17 147 1573 147 147 75 1 100% 0 0

Jan Wkdy 20 18 65 1093 65 65 65 1 87% 0 0

Jan Wkdy 20 19 58 1122 58 58 58 1 77% 0 0

Jan Wkdy 20 20 41 911 41 41 41 1 54% 0 0

Jan Wkdy 20 21 87 1300 87 87 75 1 100% 0 0

Jan Wkdy 20 22 46 1759 46 46 46 1 61% 0 0

Jan Wkdy 20 23 51 2071 51 51 51 1 68% 0 0

Jan Wkdy 20 24 55 2478 55 55 55 1 73% 0 0

Jan Sat 21 1 56 2520 56 56 56 1 74% 0 0

Jan Sat 21 2 57 2709 57 57 57 1 76% 0 0

Jan Sat 21 3 58 2799 58 58 58 1 78% 0 0



Jan Sat 21 4 60 2957 60 60 60 1 80% 0 0

Jan Sat 21 5 61 3074 61 61 61 1 82% 0 0

Jan Sat 21 6 63 3206 63 63 63 1 84% 0 0

Jan Sat 21 7 64 3286 64 64 64 1 86% 0 0

Jan Sat 21 8 64 3288 64 64 64 1 86% 0 0

Jan Sat 21 9 62 3082 62 62 62 1 83% 0 0

Jan Sat 21 10 59 2805 59 59 59 1 79% 0 0

Jan Sat 21 11 56 2453 56 56 56 1 74% 0 0

Jan Sat 21 12 53 2162 53 53 53 1 71% 0 0

Jan Sat 21 13 48 1810 48 48 48 1 64% 0 0

Jan Sat 21 14 46 1569 46 46 46 1 62% 0 0

Jan Sat 21 15 45 1438 45 45 45 1 60% 0 0

Jan Sat 21 16 45 1503 45 45 45 1 60% 0 0

Jan Sat 21 17 46 1624 46 46 46 1 61% 0 0

Jan Sat 21 18 47 1816 47 47 47 1 62% 0 0

Jan Sat 21 19 51 2028 51 51 51 1 68% 0 0

Jan Sat 21 20 53 2209 53 53 53 1 70% 0 0

Jan Sat 21 21 54 2347 54 54 54 1 72% 0 0

Jan Sat 21 22 55 2466 55 55 55 1 73% 0 0

Jan Sat 21 23 56 2535 56 56 56 1 74% 0 0

Jan Sat 21 24 56 2607 56 56 56 1 75% 0 0

Jan Sun 22 1 53 2267 53 53 53 1 71% 0 0

Jan Sun 22 2 54 2361 54 54 54 1 72% 0 0

Jan Sun 22 3 55 2452 55 55 55 1 73% 0 0

Jan Sun 22 4 55 2500 55 55 55 1 74% 0 0

Jan Sun 22 5 56 2545 56 56 56 1 75% 0 0

Jan Sun 22 6 56 2572 56 56 56 1 75% 0 0

Jan Sun 22 7 56 2577 56 56 56 1 75% 0 0

Jan Sun 22 8 56 2520 56 56 56 1 75% 0 0

Jan Sun 22 9 54 2314 54 54 54 1 73% 0 0

Jan Sun 22 10 52 2054 52 52 52 1 70% 0 0

Jan Sun 22 11 48 1791 48 48 48 1 64% 0 0

Jan Sun 22 12 47 1571 47 47 47 1 62% 0 0

Jan Sun 22 13 46 1427 46 46 46 1 61% 0 0

Jan Sun 22 14 45 1247 45 45 45 1 60% 0 0

Jan Sun 22 15 44 1098 44 44 44 1 58% 0 0

Jan Sun 22 16 43 997 43 43 43 1 58% 0 0

Jan Sun 22 17 43 997 43 43 43 1 57% 0 0

Jan Sun 22 18 44 1167 44 44 44 1 59% 0 0

Jan Sun 22 19 45 1244 45 45 45 1 60% 0 0

Jan Sun 22 20 46 1484 46 46 46 1 61% 0 0

Jan Sun 22 21 46 1595 46 46 46 1 62% 0 0

Jan Sun 22 22 47 1815 47 47 47 1 63% 0 0

Jan Sun 22 23 48 1905 48 48 48 1 64% 0 0

Jan Sun 22 24 51 2017 51 51 51 1 69% 0 0

Jan Mon 23 1 52 2057 52 52 52 1 69% 0 0

Jan Mon 23 2 52 2064 52 52 52 1 69% 0 0

Jan Mon 23 3 53 2167 53 53 53 1 70% 0 0

Jan Mon 23 4 53 2200 53 53 53 1 71% 0 0

Jan Mon 23 5 53 2261 53 53 53 1 71% 0 0

Jan Mon 23 6 55 2413 55 55 55 1 73% 0 0

Jan Mon 23 7 64 2339 64 64 64 1 85% 0 0

Jan Mon 23 8 168 10654 168 168 75 1 100% 0 0

Jan Mon 23 9 287 6707 287 287 75 1 100% 0 0

Jan Mon 23 10 290 2331 290 290 75 1 100% 0 0

Jan Mon 23 11 301 1362 301 195 75 1 100% 0 0

Jan Mon 23 12 318 1251 318 179 75 1 100% 0 0

Jan Mon 23 13 218 1409 218 202 75 1 100% 0 0

Jan Mon 23 14 345 1342 345 192 75 1 100% 0 0

Jan Mon 23 15 338 990 338 142 75 1 100% 0 0

Jan Mon 23 16 260 1065 260 153 75 1 100% 0 0

Jan Mon 23 17 149 1174 149 149 75 1 100% 0 0

Jan Mon 23 18 65 735 65 65 65 1 86% 0 0

Jan Mon 23 19 57 742 57 57 57 1 76% 0 0

Jan Mon 23 20 40 564 40 40 40 1 53% 0 0

Jan Mon 23 21 85 608 85 85 75 1 100% 0 0

Jan Mon 23 22 42 895 42 42 42 1 55% 0 0

Jan Mon 23 23 44 1151 44 44 44 1 58% 0 0

Jan Mon 23 24 45 1220 45 45 45 1 59% 0 0

Jan Wkdy 24 1 44 1142 44 44 44 1 58% 0 0

Jan Wkdy 24 2 45 1287 45 45 45 1 60% 0 0

Jan Wkdy 24 3 46 1493 46 46 46 1 61% 0 0

Jan Wkdy 24 4 47 1622 47 47 47 1 62% 0 0

Jan Wkdy 24 5 47 1668 47 47 47 1 63% 0 0

Jan Wkdy 24 6 47 1701 47 47 47 1 63% 0 0

Jan Wkdy 24 7 57 1710 57 57 57 1 76% 0 0

Jan Wkdy 24 8 166 9515 166 166 75 1 100% 0 0

Jan Wkdy 24 9 278 4919 278 278 75 1 100% 0 0

Jan Wkdy 24 10 291 916 291 131 75 1 100% 0 0

Jan Wkdy 24 11 319 698 319 100 75 1 100% 0 0

Jan Wkdy 24 12 362 534 362 77 75 1 100% 0 0

Jan Wkdy 24 13 238 432 238 62 62 1 83% 0 0



Jan Wkdy 24 14 386 493 386 71 71 1 94% 0 0

Jan Wkdy 24 15 385 218 385 31 31 1 42% 0 0

Jan Wkdy 24 16 301 249 301 36 36 1 48% 0 0

Jan Wkdy 24 17 170 363 170 52 52 1 69% 0 0

Jan Wkdy 24 18 64 453 64 64 64 1 85% 0 0

Jan Wkdy 24 19 57 485 57 57 57 1 76% 0 0

Jan Wkdy 24 20 40 405 40 40 40 1 53% 0 0

Jan Wkdy 24 21 84 421 84 60 60 1 80% 0 0

Jan Wkdy 24 22 40 437 40 40 40 1 53% 0 0

Jan Wkdy 24 23 40 437 40 40 40 1 53% 0 0

Jan Wkdy 24 24 40 461 40 40 40 1 53% 0 0

Jan Wkdy 25 1 40 494 40 40 40 1 53% 0 0

Jan Wkdy 25 2 42 768 42 42 42 1 56% 0 0

Jan Wkdy 25 3 44 1197 44 44 44 1 59% 0 0

Jan Wkdy 25 4 45 1419 45 45 45 1 60% 0 0

Jan Wkdy 25 5 46 1613 46 46 46 1 62% 0 0

Jan Wkdy 25 6 47 1712 47 47 47 1 63% 0 0

Jan Wkdy 25 7 57 1730 57 57 57 1 76% 0 0

Jan Wkdy 25 8 166 9380 166 166 75 1 100% 0 0

Jan Wkdy 25 9 278 4813 278 278 75 1 100% 0 0

Jan Wkdy 25 10 291 1089 291 156 75 1 100% 0 0

Jan Wkdy 25 11 310 951 310 136 75 1 100% 0 0

Jan Wkdy 25 12 341 875 341 126 75 1 100% 0 0

Jan Wkdy 25 13 225 916 225 131 75 1 100% 0 0

Jan Wkdy 25 14 353 983 353 141 75 1 100% 0 0

Jan Wkdy 25 15 365 705 365 101 75 1 100% 0 0

Jan Wkdy 25 16 272 772 272 111 75 1 100% 0 0

Jan Wkdy 25 17 150 854 150 122 75 1 100% 0 0

Jan Wkdy 25 18 65 761 65 65 65 1 86% 0 0

Jan Wkdy 25 19 57 810 57 57 57 1 76% 0 0

Jan Wkdy 25 20 40 705 40 40 40 1 53% 0 0

Jan Wkdy 25 21 84 729 84 84 75 1 100% 0 0

Jan Wkdy 25 22 41 985 41 41 41 1 55% 0 0

Jan Wkdy 25 23 44 1399 44 44 44 1 58% 0 0

Jan Wkdy 25 24 46 1634 46 46 46 1 61% 0 0

Jan Wkdy 26 1 46 1684 46 46 46 1 61% 0 0

Jan Wkdy 26 2 47 1983 47 47 47 1 63% 0 0

Jan Wkdy 26 3 53 2256 53 53 53 1 71% 0 0

Jan Wkdy 26 4 54 2409 54 54 54 1 73% 0 0

Jan Wkdy 26 5 56 2542 56 56 56 1 74% 0 0

Jan Wkdy 26 6 57 2648 57 57 57 1 76% 0 0

Jan Wkdy 26 7 66 2658 66 66 66 1 89% 0 0

Jan Wkdy 26 8 167 10716 167 167 75 1 100% 0 0

Jan Wkdy 26 9 287 7008 287 287 75 1 100% 0 0

Jan Wkdy 26 10 291 2811 291 291 75 1 100% 0 0

Jan Wkdy 26 11 302 1453 302 208 75 1 100% 0 0

Jan Wkdy 26 12 320 1265 320 181 75 1 100% 0 0

Jan Wkdy 26 13 222 1335 222 191 75 1 100% 0 0

Jan Wkdy 26 14 349 1190 349 171 75 1 100% 0 0

Jan Wkdy 26 15 341 779 341 112 75 1 100% 0 0

Jan Wkdy 26 16 262 839 262 120 75 1 100% 0 0

Jan Wkdy 26 17 151 973 151 140 75 1 100% 0 0

Jan Wkdy 26 18 64 670 64 64 64 1 86% 0 0

Jan Wkdy 26 19 57 696 57 57 57 1 76% 0 0

Jan Wkdy 26 20 40 540 40 40 40 1 53% 0 0

Jan Wkdy 26 21 84 564 84 81 75 1 100% 0 0

Jan Wkdy 26 22 41 700 41 41 41 1 54% 0 0

Jan Wkdy 26 23 42 1035 42 42 42 1 56% 0 0

Jan Wkdy 26 24 44 1212 44 44 44 1 59% 0 0

Jan Wkdy 27 1 44 1173 44 44 44 1 58% 0 0

Jan Wkdy 27 2 44 1290 44 44 44 1 59% 0 0

Jan Wkdy 27 3 46 1480 46 46 46 1 61% 0 0

Jan Wkdy 27 4 47 1612 47 47 47 1 62% 0 0

Jan Wkdy 27 5 47 1735 47 47 47 1 63% 0 0

Jan Wkdy 27 6 48 1786 48 48 48 1 64% 0 0

Jan Wkdy 27 7 57 1838 57 57 57 1 76% 0 0

Jan Wkdy 27 8 166 9758 166 166 75 1 100% 0 0

Jan Wkdy 27 9 279 5379 279 279 75 1 100% 0 0

Jan Wkdy 27 10 289 1232 289 177 75 1 100% 0 0

Jan Wkdy 27 11 308 976 308 140 75 1 100% 0 0

Jan Wkdy 27 12 339 836 339 120 75 1 100% 0 0

Jan Wkdy 27 13 227 875 227 125 75 1 100% 0 0

Jan Wkdy 27 14 355 873 355 125 75 1 100% 0 0

Jan Wkdy 27 15 367 509 367 73 73 1 97% 0 0

Jan Wkdy 27 16 278 528 278 76 75 1 100% 0 0

Jan Wkdy 27 17 155 567 155 81 75 1 100% 0 0

Jan Wkdy 27 18 64 576 64 64 64 1 86% 0 0

Jan Wkdy 27 19 57 590 57 57 57 1 76% 0 0

Jan Wkdy 27 20 40 437 40 40 40 1 53% 0 0

Jan Wkdy 27 21 84 440 84 63 63 1 84% 0 0

Jan Wkdy 27 22 40 449 40 40 40 1 53% 0 0

Jan Wkdy 27 23 40 425 40 40 40 1 53% 0 0



Jan Wkdy 27 24 41 658 41 41 41 1 55% 0 0

Jan Sat 28 1 42 658 42 42 42 1 56% 0 0

Jan Sat 28 2 42 696 42 42 42 1 56% 0 0

Jan Sat 28 3 42 697 42 42 42 1 57% 0 0

Jan Sat 28 4 43 744 43 43 43 1 57% 0 0

Jan Sat 28 5 43 787 43 43 43 1 57% 0 0

Jan Sat 28 6 43 790 43 43 43 1 57% 0 0

Jan Sat 28 7 43 793 43 43 43 1 57% 0 0

Jan Sat 28 8 43 753 43 43 43 1 58% 0 0

Jan Sat 28 9 43 696 43 43 43 1 57% 0 0

Jan Sat 28 10 42 606 42 42 42 1 57% 0 0

Jan Sat 28 11 42 497 42 42 42 1 56% 0 0

Jan Sat 28 12 41 354 41 41 41 1 55% 0 0

Jan Sat 28 13 41 321 41 41 41 1 54% 0 0

Jan Sat 28 14 40 244 40 35 35 1 47% 0 0

Jan Sat 28 15 40 276 40 40 40 1 53% 0 0

Jan Sat 28 16 40 382 40 40 40 1 54% 0 0

Jan Sat 28 17 41 450 41 41 41 1 54% 0 0

Jan Sat 28 18 41 608 41 41 41 1 55% 0 0

Jan Sat 28 19 42 707 42 42 42 1 56% 0 0

Jan Sat 28 20 43 858 43 43 43 1 57% 0 0

Jan Sat 28 21 43 934 43 43 43 1 58% 0 0

Jan Sat 28 22 44 1021 44 44 44 1 58% 0 0

Jan Sat 28 23 44 1072 44 44 44 1 59% 0 0

Jan Sat 28 24 44 1112 44 44 44 1 59% 0 0

Jan Sun 29 1 47 1515 47 47 47 1 62% 0 0

Jan Sun 29 2 47 1579 47 47 47 1 63% 0 0

Jan Sun 29 3 47 1524 47 47 47 1 62% 0 0

Jan Sun 29 4 47 1513 47 47 47 1 62% 0 0

Jan Sun 29 5 47 1537 47 47 47 1 62% 0 0

Jan Sun 29 6 46 1493 46 46 46 1 62% 0 0

Jan Sun 29 7 46 1509 46 46 46 1 62% 0 0

Jan Sun 29 8 46 1500 46 46 46 1 62% 0 0

Jan Sun 29 9 46 1366 46 46 46 1 61% 0 0

Jan Sun 29 10 45 1276 45 45 45 1 61% 0 0

Jan Sun 29 11 45 1158 45 45 45 1 60% 0 0

Jan Sun 29 12 44 1063 44 44 44 1 59% 0 0

Jan Sun 29 13 43 912 43 43 43 1 58% 0 0

Jan Sun 29 14 43 762 43 43 43 1 57% 0 0

Jan Sun 29 15 42 692 42 42 42 1 56% 0 0

Jan Sun 29 16 42 709 42 42 42 1 56% 0 0

Jan Sun 29 17 42 777 42 42 42 1 56% 0 0

Jan Sun 29 18 43 914 43 43 43 1 57% 0 0

Jan Sun 29 19 44 1096 44 44 44 1 58% 0 0

Jan Sun 29 20 45 1265 45 45 45 1 60% 0 0

Jan Sun 29 21 46 1438 46 46 46 1 61% 0 0

Jan Sun 29 22 46 1556 46 46 46 1 62% 0 0

Jan Sun 29 23 47 1641 47 47 47 1 62% 0 0

Jan Sun 29 24 47 1703 47 47 47 1 63% 0 0

Jan Mon 30 1 49 1910 49 49 49 1 65% 0 0

Jan Mon 30 2 49 1912 49 49 49 1 65% 0 0

Jan Mon 30 3 48 1908 48 48 48 1 65% 0 0

Jan Mon 30 4 48 1949 48 48 48 1 65% 0 0

Jan Mon 30 5 48 1869 48 48 48 1 64% 0 0

Jan Mon 30 6 48 1946 48 48 48 1 65% 0 0

Jan Mon 30 7 58 1967 58 58 58 1 77% 0 0

Jan Mon 30 8 168 10239 168 168 75 1 100% 0 0

Jan Mon 30 9 282 5761 282 282 75 1 100% 0 0

Jan Mon 30 10 288 1132 288 162 75 1 100% 0 0

Jan Mon 30 11 315 949 315 136 75 1 100% 0 0

Jan Mon 30 12 331 838 331 120 75 1 100% 0 0

Jan Mon 30 13 220 924 220 132 75 1 100% 0 0

Jan Mon 30 14 347 1012 347 145 75 1 100% 0 0

Jan Mon 30 15 361 737 361 106 75 1 100% 0 0

Jan Mon 30 16 269 794 269 114 75 1 100% 0 0

Jan Mon 30 17 150 860 150 123 75 1 100% 0 0

Jan Mon 30 18 64 699 64 64 64 1 86% 0 0

Jan Mon 30 19 57 714 57 57 57 1 76% 0 0

Jan Mon 30 20 40 541 40 40 40 1 53% 0 0

Jan Mon 30 21 84 581 84 83 75 1 100% 0 0

Jan Mon 30 22 41 706 41 41 41 1 54% 0 0

Jan Mon 30 23 42 1031 42 42 42 1 57% 0 0

Jan Mon 30 24 44 1295 44 44 44 1 59% 0 0

Jan Wkdy 31 1 46 1605 46 46 46 1 62% 0 0

Jan Wkdy 31 2 48 1942 48 48 48 1 64% 0 0

Jan Wkdy 31 3 53 2203 53 53 53 1 71% 0 0

Jan Wkdy 31 4 54 2266 54 54 54 1 71% 0 0

Jan Wkdy 31 5 54 2309 54 54 54 1 72% 0 0

Jan Wkdy 31 6 55 2383 55 55 55 1 73% 0 0

Jan Wkdy 31 7 64 2411 64 64 64 1 85% 0 0

Jan Wkdy 31 8 166 10467 166 166 75 1 100% 0 0

Jan Wkdy 31 9 285 6527 285 285 75 1 100% 0 0



Jan Wkdy 31 10 292 2136 292 292 75 1 100% 0 0

Jan Wkdy 31 11 316 1341 316 192 75 1 100% 0 0

Jan Wkdy 31 12 335 1182 335 170 75 1 100% 0 0

Jan Wkdy 31 13 227 1170 227 168 75 1 100% 0 0

Jan Wkdy 31 14 354 1158 354 166 75 1 100% 0 0

Jan Wkdy 31 15 356 799 356 115 75 1 100% 0 0

Jan Wkdy 31 16 280 831 280 119 75 1 100% 0 0

Jan Wkdy 31 17 155 896 155 128 75 1 100% 0 0

Jan Wkdy 31 18 65 739 65 65 65 1 86% 0 0

Jan Wkdy 31 19 57 840 57 57 57 1 76% 0 0

Jan Wkdy 31 20 40 701 40 40 40 1 53% 0 0

Jan Wkdy 31 21 84 745 84 84 75 1 100% 0 0

Jan Wkdy 31 22 41 883 41 41 41 1 55% 0 0

Jan Wkdy 31 23 44 1374 44 44 44 1 58% 0 0

Jan Wkdy 31 24 46 1636 46 46 46 1 61% 0 0

Feb Wkdy 1 1 46 1695 46 46 46 1 61% 0 0

Feb Wkdy 1 2 51 2009 51 51 51 1 68% 0 0

Feb Wkdy 1 3 53 2224 53 53 53 1 71% 0 0

Feb Wkdy 1 4 54 2314 54 54 54 1 72% 0 0

Feb Wkdy 1 5 55 2383 55 55 55 1 73% 0 0

Feb Wkdy 1 6 55 2477 55 55 55 1 74% 0 0

Feb Wkdy 1 7 65 2495 65 65 65 1 86% 0 0

Feb Wkdy 1 8 167 10610 167 167 75 1 100% 0 0

Feb Wkdy 1 9 286 6733 286 286 75 1 100% 0 0

Feb Wkdy 1 10 291 2281 291 291 75 1 100% 0 0

Feb Wkdy 1 11 329 1254 329 180 75 1 100% 0 0

Feb Wkdy 1 12 355 1041 355 149 75 1 100% 0 0

Feb Wkdy 1 13 255 911 255 131 75 1 100% 0 0

Feb Wkdy 1 14 404 870 404 125 75 1 100% 0 0

Feb Wkdy 1 15 405 562 405 81 75 1 100% 0 0

Feb Wkdy 1 16 311 623 311 89 75 1 100% 0 0

Feb Wkdy 1 17 178 561 178 80 75 1 100% 0 0

Feb Wkdy 1 18 64 583 64 64 64 1 86% 0 0

Feb Wkdy 1 19 57 647 57 57 57 1 76% 0 0

Feb Wkdy 1 20 40 583 40 40 40 1 53% 0 0

Feb Wkdy 1 21 84 583 84 84 75 1 100% 0 0

Feb Wkdy 1 22 40 663 40 40 40 1 53% 0 0

Feb Wkdy 1 23 40 610 40 40 40 1 53% 0 0

Feb Wkdy 1 24 40 732 40 40 40 1 54% 0 0

Feb Wkdy 2 1 42 883 42 42 42 1 56% 0 0

Feb Wkdy 2 2 44 1308 44 44 44 1 59% 0 0

Feb Wkdy 2 3 45 1566 45 45 45 1 60% 0 0

Feb Wkdy 2 4 46 1779 46 46 46 1 62% 0 0

Feb Wkdy 2 5 52 2055 52 52 52 1 69% 0 0

Feb Wkdy 2 6 53 2266 53 53 53 1 71% 0 0

Feb Wkdy 2 7 63 2345 63 63 63 1 85% 0 0

Feb Wkdy 2 8 166 10281 166 166 75 1 100% 0 0

Feb Wkdy 2 9 283 6188 283 283 75 1 100% 0 0

Feb Wkdy 2 10 291 1589 291 228 75 1 100% 0 0

Feb Wkdy 2 11 328 1109 328 159 75 1 100% 0 0

Feb Wkdy 2 12 357 828 357 119 75 1 100% 0 0

Feb Wkdy 2 13 258 684 258 98 75 1 100% 0 0

Feb Wkdy 2 14 422 778 422 112 75 1 100% 0 0

Feb Wkdy 2 15 424 538 424 77 75 1 100% 0 0

Feb Wkdy 2 16 323 598 323 86 75 1 100% 0 0

Feb Wkdy 2 17 190 538 190 77 75 1 100% 0 0

Feb Wkdy 2 18 64 550 64 64 64 1 86% 0 0

Feb Wkdy 2 19 57 647 57 57 57 1 76% 0 0

Feb Wkdy 2 20 40 518 40 40 40 1 53% 0 0

Feb Wkdy 2 21 84 550 84 79 75 1 100% 0 0

Feb Wkdy 2 22 40 550 40 40 40 1 53% 0 0

Feb Wkdy 2 23 40 550 40 40 40 1 53% 0 0

Feb Wkdy 2 24 40 599 40 40 40 1 53% 0 0

Feb Wkdy 3 1 40 644 40 40 40 1 53% 0 0

Feb Wkdy 3 2 40 611 40 40 40 1 53% 0 0

Feb Wkdy 3 3 41 845 41 41 41 1 55% 0 0

Feb Wkdy 3 4 43 1167 43 43 43 1 58% 0 0

Feb Wkdy 3 5 44 1342 44 44 44 1 59% 0 0

Feb Wkdy 3 6 46 1521 46 46 46 1 61% 0 0

Feb Wkdy 3 7 56 1585 56 56 56 1 74% 0 0

Feb Wkdy 3 8 166 9352 166 166 75 1 100% 0 0

Feb Wkdy 3 9 278 4717 278 278 75 1 100% 0 0

Feb Wkdy 3 10 290 1030 290 148 75 1 100% 0 0

Feb Wkdy 3 11 305 857 305 123 75 1 100% 0 0

Feb Wkdy 3 12 336 788 336 113 75 1 100% 0 0

Feb Wkdy 3 13 223 787 223 113 75 1 100% 0 0

Feb Wkdy 3 14 349 863 349 124 75 1 100% 0 0

Feb Wkdy 3 15 363 557 363 80 75 1 100% 0 0

Feb Wkdy 3 16 273 592 273 85 75 1 100% 0 0

Feb Wkdy 3 17 154 554 154 79 75 1 100% 0 0

Feb Wkdy 3 18 64 453 64 64 64 1 85% 0 0

Feb Wkdy 3 19 57 496 57 57 57 1 76% 0 0



Feb Wkdy 3 20 40 405 40 40 40 1 53% 0 0

Feb Wkdy 3 21 84 439 84 63 63 1 84% 0 0

Feb Wkdy 3 22 40 449 40 40 40 1 53% 0 0

Feb Wkdy 3 23 40 467 40 40 40 1 53% 0 0

Feb Wkdy 3 24 41 670 41 41 41 1 55% 0 0

Feb Sat 4 1 43 970 43 43 43 1 57% 0 0

Feb Sat 4 2 44 1060 44 44 44 1 59% 0 0

Feb Sat 4 3 44 1141 44 44 44 1 59% 0 0

Feb Sat 4 4 45 1280 45 45 45 1 60% 0 0

Feb Sat 4 5 46 1380 46 46 46 1 61% 0 0

Feb Sat 4 6 46 1444 46 46 46 1 61% 0 0

Feb Sat 4 7 46 1441 46 46 46 1 61% 0 0

Feb Sat 4 8 46 1447 46 46 46 1 62% 0 0

Feb Sat 4 9 46 1310 46 46 46 1 61% 0 0

Feb Sat 4 10 45 1133 45 45 45 1 60% 0 0

Feb Sat 4 11 44 954 44 44 44 1 58% 0 0

Feb Sat 4 12 43 773 43 43 43 1 57% 0 0

Feb Sat 4 13 41 579 41 41 41 1 55% 0 0

Feb Sat 4 14 40 419 40 40 40 1 54% 0 0

Feb Sat 4 15 40 344 40 40 40 1 53% 0 0

Feb Sat 4 16 43 375 43 43 43 1 58% 0 0

Feb Sat 4 17 45 407 45 45 45 1 60% 0 0

Feb Sat 4 18 40 441 40 40 40 1 53% 0 0

Feb Sat 4 19 41 562 41 41 41 1 54% 0 0

Feb Sat 4 20 42 729 42 42 42 1 56% 0 0

Feb Sat 4 21 44 999 44 44 44 1 58% 0 0

Feb Sat 4 22 45 1246 45 45 45 1 60% 0 0

Feb Sat 4 23 46 1402 46 46 46 1 61% 0 0

Feb Sat 4 24 47 1658 47 47 47 1 62% 0 0

Feb Sun 5 1 47 1753 47 47 47 1 63% 0 0

Feb Sun 5 2 48 1789 48 48 48 1 64% 0 0

Feb Sun 5 3 48 1845 48 48 48 1 64% 0 0

Feb Sun 5 4 48 1900 48 48 48 1 64% 0 0

Feb Sun 5 5 48 1921 48 48 48 1 64% 0 0

Feb Sun 5 6 49 1967 49 49 49 1 65% 0 0

Feb Sun 5 7 49 1991 49 49 49 1 65% 0 0

Feb Sun 5 8 52 2012 52 52 52 1 69% 0 0

Feb Sun 5 9 48 1846 48 48 48 1 64% 0 0

Feb Sun 5 10 47 1598 47 47 47 1 63% 0 0

Feb Sun 5 11 46 1403 46 46 46 1 61% 0 0

Feb Sun 5 12 44 1130 44 44 44 1 59% 0 0

Feb Sun 5 13 42 831 42 42 42 1 56% 0 0

Feb Sun 5 14 41 594 41 41 41 1 54% 0 0

Feb Sun 5 15 41 489 41 41 41 1 54% 0 0

Feb Sun 5 16 52 459 52 52 52 1 69% 0 0

Feb Sun 5 17 51 497 51 51 51 1 68% 0 0

Feb Sun 5 18 43 502 43 43 43 1 57% 0 0

Feb Sun 5 19 40 505 40 40 40 1 53% 0 0

Feb Sun 5 20 40 569 40 40 40 1 54% 0 0

Feb Sun 5 21 43 854 43 43 43 1 57% 0 0

Feb Sun 5 22 45 1167 45 45 45 1 59% 0 0

Feb Sun 5 23 46 1365 46 46 46 1 61% 0 0

Feb Sun 5 24 47 1566 47 47 47 1 62% 0 0

Feb Mon 6 1 46 1508 46 46 46 1 62% 0 0

Feb Mon 6 2 47 1589 47 47 47 1 62% 0 0

Feb Mon 6 3 47 1677 47 47 47 1 63% 0 0

Feb Mon 6 4 47 1744 47 47 47 1 63% 0 0

Feb Mon 6 5 47 1743 47 47 47 1 63% 0 0

Feb Mon 6 6 48 1774 48 48 48 1 64% 0 0

Feb Mon 6 7 57 1730 57 57 57 1 76% 0 0

Feb Mon 6 8 169 9608 169 169 75 1 100% 0 0

Feb Mon 6 9 283 4983 283 283 75 1 100% 0 0

Feb Mon 6 10 299 946 299 136 75 1 100% 0 0

Feb Mon 6 11 340 743 340 107 75 1 100% 0 0

Feb Mon 6 12 388 625 388 90 75 1 100% 0 0

Feb Mon 6 13 296 583 296 84 75 1 100% 0 0

Feb Mon 6 14 430 770 430 110 75 1 100% 0 0

Feb Mon 6 15 417 537 417 77 75 1 100% 0 0

Feb Mon 6 16 325 599 325 86 75 1 100% 0 0

Feb Mon 6 17 197 537 197 77 75 1 100% 0 0

Feb Mon 6 18 64 534 64 64 64 1 86% 0 0

Feb Mon 6 19 57 534 57 57 57 1 76% 0 0

Feb Mon 6 20 40 437 40 40 40 1 53% 0 0

Feb Mon 6 21 84 437 84 63 63 1 84% 0 0

Feb Mon 6 22 40 437 40 40 40 1 53% 0 0

Feb Mon 6 23 40 437 40 40 40 1 53% 0 0

Feb Mon 6 24 40 437 40 40 40 1 53% 0 0

Feb Wkdy 7 1 40 437 40 40 40 1 53% 0 0

Feb Wkdy 7 2 40 450 40 40 40 1 53% 0 0

Feb Wkdy 7 3 41 562 41 41 41 1 54% 0 0

Feb Wkdy 7 4 42 864 42 42 42 1 57% 0 0

Feb Wkdy 7 5 43 1043 43 43 43 1 58% 0 0



Feb Wkdy 7 6 44 1158 44 44 44 1 59% 0 0

Feb Wkdy 7 7 54 1265 54 54 54 1 72% 0 0

Feb Wkdy 7 8 166 8590 166 166 75 1 100% 0 0

Feb Wkdy 7 9 273 3557 273 273 75 1 100% 0 0

Feb Wkdy 7 10 294 712 294 102 75 1 100% 0 0

Feb Wkdy 7 11 340 581 340 83 75 1 100% 0 0

Feb Wkdy 7 12 405 497 405 71 71 1 95% 0 0

Feb Wkdy 7 13 302 474 302 68 68 1 91% 0 0

Feb Wkdy 7 14 432 705 432 101 75 1 100% 0 0

Feb Wkdy 7 15 417 505 417 72 72 1 97% 0 0

Feb Wkdy 7 16 316 569 316 82 75 1 100% 0 0

Feb Wkdy 7 17 184 505 184 72 72 1 97% 0 0

Feb Wkdy 7 18 64 534 64 64 64 1 86% 0 0

Feb Wkdy 7 19 57 534 57 57 57 1 76% 0 0

Feb Wkdy 7 20 40 453 40 40 40 1 53% 0 0

Feb Wkdy 7 21 84 485 84 70 70 1 93% 0 0

Feb Wkdy 7 22 40 485 40 40 40 1 53% 0 0

Feb Wkdy 7 23 40 550 40 40 40 1 53% 0 0

Feb Wkdy 7 24 40 583 40 40 40 1 53% 0 0

Feb Wkdy 8 1 40 609 40 40 40 1 53% 0 0

Feb Wkdy 8 2 42 802 42 42 42 1 56% 0 0

Feb Wkdy 8 3 44 1224 44 44 44 1 58% 0 0

Feb Wkdy 8 4 45 1407 45 45 45 1 60% 0 0

Feb Wkdy 8 5 46 1623 46 46 46 1 61% 0 0

Feb Wkdy 8 6 47 1771 47 47 47 1 63% 0 0

Feb Wkdy 8 7 57 1938 57 57 57 1 77% 0 0

Feb Wkdy 8 8 166 9953 166 166 75 1 100% 0 0

Feb Wkdy 8 9 281 5617 281 281 75 1 100% 0 0

Feb Wkdy 8 10 291 1314 291 188 75 1 100% 0 0

Feb Wkdy 8 11 328 1109 328 159 75 1 100% 0 0

Feb Wkdy 8 12 360 932 360 134 75 1 100% 0 0

Feb Wkdy 8 13 265 896 265 128 75 1 100% 0 0

Feb Wkdy 8 14 411 935 411 134 75 1 100% 0 0

Feb Wkdy 8 15 403 663 403 95 75 1 100% 0 0

Feb Wkdy 8 16 304 691 304 99 75 1 100% 0 0

Feb Wkdy 8 17 174 670 174 96 75 1 100% 0 0

Feb Wkdy 8 18 64 680 64 64 64 1 86% 0 0

Feb Wkdy 8 19 57 690 57 57 57 1 76% 0 0

Feb Wkdy 8 20 40 583 40 40 40 1 53% 0 0

Feb Wkdy 8 21 84 583 84 84 75 1 100% 0 0

Feb Wkdy 8 22 40 586 40 40 40 1 53% 0 0

Feb Wkdy 8 23 40 619 40 40 40 1 53% 0 0

Feb Wkdy 8 24 42 777 42 42 42 1 55% 0 0

Feb Wkdy 9 1 42 989 42 42 42 1 57% 0 0

Feb Wkdy 9 2 43 1150 43 43 43 1 58% 0 0

Feb Wkdy 9 3 44 1401 44 44 44 1 59% 0 0

Feb Wkdy 9 4 45 1577 45 45 45 1 61% 0 0

Feb Wkdy 9 5 47 1772 47 47 47 1 63% 0 0

Feb Wkdy 9 6 48 1966 48 48 48 1 65% 0 0

Feb Wkdy 9 7 58 1987 58 58 58 1 77% 0 0

Feb Wkdy 9 8 166 9859 166 166 75 1 100% 0 0

Feb Wkdy 9 9 280 5476 280 280 75 1 100% 0 0

Feb Wkdy 9 10 291 1110 291 159 75 1 100% 0 0

Feb Wkdy 9 11 318 866 318 124 75 1 100% 0 0

Feb Wkdy 9 12 354 683 354 98 75 1 100% 0 0

Feb Wkdy 9 13 239 570 239 82 75 1 100% 0 0

Feb Wkdy 9 14 385 682 385 98 75 1 100% 0 0

Feb Wkdy 9 15 392 417 392 60 60 1 80% 0 0

Feb Wkdy 9 16 299 480 299 69 69 1 92% 0 0

Feb Wkdy 9 17 169 452 169 65 65 1 87% 0 0

Feb Wkdy 9 18 64 437 64 63 63 1 84% 0 0

Feb Wkdy 9 19 57 437 57 57 57 1 76% 0 0

Feb Wkdy 9 20 39 340 39 39 39 1 53% 0 0

Feb Wkdy 9 21 84 372 84 53 53 1 71% 0 0

Feb Wkdy 9 22 39 340 39 39 39 1 53% 0 0

Feb Wkdy 9 23 39 372 39 39 39 1 53% 0 0

Feb Wkdy 9 24 40 410 40 40 40 1 53% 0 0

Feb Wkdy 10 1 40 399 40 40 40 1 53% 0 0

Feb Wkdy 10 2 40 491 40 40 40 1 54% 0 0

Feb Wkdy 10 3 42 721 42 42 42 1 56% 0 0

Feb Wkdy 10 4 43 872 43 43 43 1 57% 0 0

Feb Wkdy 10 5 44 1057 44 44 44 1 58% 0 0

Feb Wkdy 10 6 44 1165 44 44 44 1 59% 0 0

Feb Wkdy 10 7 55 1423 55 55 55 1 73% 0 0

Feb Wkdy 10 8 166 8932 166 166 75 1 100% 0 0

Feb Wkdy 10 9 276 4046 276 276 75 1 100% 0 0

Feb Wkdy 10 10 293 780 293 112 75 1 100% 0 0

Feb Wkdy 10 11 331 595 331 85 75 1 100% 0 0

Feb Wkdy 10 12 368 464 368 67 67 1 89% 0 0

Feb Wkdy 10 13 258 396 258 57 57 1 76% 0 0

Feb Wkdy 10 14 415 565 415 81 75 1 100% 0 0

Feb Wkdy 10 15 417 359 417 52 52 1 69% 0 0



Feb Wkdy 10 16 318 424 318 61 61 1 81% 0 0

Feb Wkdy 10 17 182 392 182 56 56 1 75% 0 0

Feb Wkdy 10 18 64 405 64 58 58 1 77% 0 0

Feb Wkdy 10 19 57 437 57 57 57 1 76% 0 0

Feb Wkdy 10 20 40 405 40 40 40 1 53% 0 0

Feb Wkdy 10 21 84 437 84 63 63 1 84% 0 0

Feb Wkdy 10 22 39 372 39 39 39 1 53% 0 0

Feb Wkdy 10 23 39 372 39 39 39 1 53% 0 0

Feb Wkdy 10 24 40 405 40 40 40 1 53% 0 0

Feb Sat 11 1 40 410 40 40 40 1 53% 0 0

Feb Sat 11 2 40 499 40 40 40 1 54% 0 0

Feb Sat 11 3 42 715 42 42 42 1 55% 0 0

Feb Sat 11 4 43 975 43 43 43 1 57% 0 0

Feb Sat 11 5 44 1104 44 44 44 1 58% 0 0

Feb Sat 11 6 44 1228 44 44 44 1 59% 0 0

Feb Sat 11 7 45 1375 45 45 45 1 60% 0 0

Feb Sat 11 8 46 1472 46 46 46 1 61% 0 0

Feb Sat 11 9 46 1412 46 46 46 1 61% 0 0

Feb Sat 11 10 45 1320 45 45 45 1 60% 0 0

Feb Sat 11 11 45 1138 45 45 45 1 59% 0 0

Feb Sat 11 12 44 975 44 44 44 1 58% 0 0

Feb Sat 11 13 43 830 43 43 43 1 57% 0 0

Feb Sat 11 14 42 679 42 42 42 1 56% 0 0

Feb Sat 11 15 41 618 41 41 41 1 55% 0 0

Feb Sat 11 16 41 593 41 41 41 1 55% 0 0

Feb Sat 11 17 41 663 41 41 41 1 55% 0 0

Feb Sat 11 18 42 788 42 42 42 1 56% 0 0

Feb Sat 11 19 43 1033 43 43 43 1 58% 0 0

Feb Sat 11 20 44 1214 44 44 44 1 59% 0 0

Feb Sat 11 21 45 1384 45 45 45 1 60% 0 0

Feb Sat 11 22 46 1557 46 46 46 1 62% 0 0

Feb Sat 11 23 47 1656 47 47 47 1 62% 0 0

Feb Sat 11 24 47 1742 47 47 47 1 63% 0 0

Feb Sun 12 1 47 1704 47 47 47 1 63% 0 0

Feb Sun 12 2 47 1756 47 47 47 1 63% 0 0

Feb Sun 12 3 48 1823 48 48 48 1 64% 0 0

Feb Sun 12 4 48 1912 48 48 48 1 64% 0 0

Feb Sun 12 5 49 1956 49 49 49 1 65% 0 0

Feb Sun 12 6 52 2010 52 52 52 1 69% 0 0

Feb Sun 12 7 52 2045 52 52 52 1 70% 0 0

Feb Sun 12 8 52 2063 52 52 52 1 70% 0 0

Feb Sun 12 9 49 1925 49 49 49 1 65% 0 0

Feb Sun 12 10 47 1685 47 47 47 1 63% 0 0

Feb Sun 12 11 46 1344 46 46 46 1 61% 0 0

Feb Sun 12 12 44 1017 44 44 44 1 59% 0 0

Feb Sun 12 13 42 782 42 42 42 1 56% 0 0

Feb Sun 12 14 41 565 41 41 41 1 55% 0 0

Feb Sun 12 15 40 481 40 40 40 1 54% 0 0

Feb Sun 12 16 40 437 40 40 40 1 53% 0 0

Feb Sun 12 17 40 437 40 40 40 1 53% 0 0

Feb Sun 12 18 40 519 40 40 40 1 54% 0 0

Feb Sun 12 19 42 674 42 42 42 1 55% 0 0

Feb Sun 12 20 43 943 43 43 43 1 57% 0 0

Feb Sun 12 21 44 1202 44 44 44 1 59% 0 0

Feb Sun 12 22 45 1327 45 45 45 1 60% 0 0

Feb Sun 12 23 46 1450 46 46 46 1 61% 0 0

Feb Sun 12 24 46 1516 46 46 46 1 62% 0 0

Feb Mon 13 1 46 1525 46 46 46 1 62% 0 0

Feb Mon 13 2 47 1584 47 47 47 1 62% 0 0

Feb Mon 13 3 47 1618 47 47 47 1 62% 0 0

Feb Mon 13 4 47 1695 47 47 47 1 63% 0 0

Feb Mon 13 5 47 1732 47 47 47 1 63% 0 0

Feb Mon 13 6 48 1737 48 48 48 1 63% 0 0

Feb Mon 13 7 57 1740 57 57 57 1 76% 0 0

Feb Mon 13 8 168 10004 168 168 75 1 100% 0 0

Feb Mon 13 9 281 5404 281 281 75 1 100% 0 0

Feb Mon 13 10 289 935 289 134 75 1 100% 0 0

Feb Mon 13 11 320 742 320 106 75 1 100% 0 0

Feb Mon 13 12 353 646 353 93 75 1 100% 0 0

Feb Mon 13 13 240 584 240 84 75 1 100% 0 0

Feb Mon 13 14 395 697 395 100 75 1 100% 0 0

Feb Mon 13 15 398 447 398 64 64 1 86% 0 0

Feb Mon 13 16 302 543 302 78 75 1 100% 0 0

Feb Mon 13 17 168 514 168 74 74 1 98% 0 0

Feb Mon 13 18 64 534 64 64 64 1 86% 0 0

Feb Mon 13 19 57 534 57 57 57 1 76% 0 0

Feb Mon 13 20 40 437 40 40 40 1 53% 0 0

Feb Mon 13 21 84 437 84 63 63 1 84% 0 0

Feb Mon 13 22 40 453 40 40 40 1 53% 0 0

Feb Mon 13 23 40 456 40 40 40 1 53% 0 0

Feb Mon 13 24 40 454 40 40 40 1 53% 0 0

Feb Wkdy 14 1 40 508 40 40 40 1 54% 0 0



Feb Wkdy 14 2 42 707 42 42 42 1 56% 0 0

Feb Wkdy 14 3 43 945 43 43 43 1 57% 0 0

Feb Wkdy 14 4 44 1107 44 44 44 1 58% 0 0

Feb Wkdy 14 5 44 1193 44 44 44 1 59% 0 0

Feb Wkdy 14 6 45 1396 45 45 45 1 61% 0 0

Feb Wkdy 14 7 55 1470 55 55 55 1 74% 0 0

Feb Wkdy 14 8 166 9016 166 166 75 1 100% 0 0

Feb Wkdy 14 9 277 4028 277 277 75 1 100% 0 0

Feb Wkdy 14 10 293 720 293 103 75 1 100% 0 0

Feb Wkdy 14 11 335 570 335 82 75 1 100% 0 0

Feb Wkdy 14 12 366 493 366 71 71 1 94% 0 0

Feb Wkdy 14 13 260 460 260 66 66 1 88% 0 0

Feb Wkdy 14 14 413 650 413 93 75 1 100% 0 0

Feb Wkdy 14 15 412 411 412 59 59 1 78% 0 0

Feb Wkdy 14 16 311 507 311 73 73 1 97% 0 0

Feb Wkdy 14 17 177 475 177 68 68 1 91% 0 0

Feb Wkdy 14 18 64 502 64 64 64 1 86% 0 0

Feb Wkdy 14 19 57 534 57 57 57 1 76% 0 0

Feb Wkdy 14 20 40 437 40 40 40 1 53% 0 0

Feb Wkdy 14 21 84 453 84 65 65 1 87% 0 0

Feb Wkdy 14 22 40 453 40 40 40 1 53% 0 0

Feb Wkdy 14 23 40 485 40 40 40 1 53% 0 0

Feb Wkdy 14 24 40 457 40 40 40 1 53% 0 0

Feb Wkdy 15 1 40 583 40 40 40 1 54% 0 0

Feb Wkdy 15 2 42 912 42 42 42 1 56% 0 0

Feb Wkdy 15 3 44 1286 44 44 44 1 59% 0 0

Feb Wkdy 15 4 45 1506 45 45 45 1 61% 0 0

Feb Wkdy 15 5 47 1665 47 47 47 1 62% 0 0

Feb Wkdy 15 6 48 1850 48 48 48 1 64% 0 0

Feb Wkdy 15 7 57 1909 57 57 57 1 76% 0 0

Feb Wkdy 15 8 166 9652 166 166 75 1 100% 0 0

Feb Wkdy 15 9 279 5265 279 279 75 1 100% 0 0

Feb Wkdy 15 10 291 1206 291 173 75 1 100% 0 0

Feb Wkdy 15 11 320 1029 320 148 75 1 100% 0 0

Feb Wkdy 15 12 353 923 353 132 75 1 100% 0 0

Feb Wkdy 15 13 236 908 236 130 75 1 100% 0 0

Feb Wkdy 15 14 377 1032 377 148 75 1 100% 0 0

Feb Wkdy 15 15 383 718 383 103 75 1 100% 0 0

Feb Wkdy 15 16 284 800 284 115 75 1 100% 0 0

Feb Wkdy 15 17 158 764 158 109 75 1 100% 0 0

Feb Wkdy 15 18 65 760 65 65 65 1 86% 0 0

Feb Wkdy 15 19 57 791 57 57 57 1 76% 0 0

Feb Wkdy 15 20 40 663 40 40 40 1 53% 0 0

Feb Wkdy 15 21 84 710 84 84 75 1 100% 0 0

Feb Wkdy 15 22 40 733 40 40 40 1 54% 0 0

Feb Wkdy 15 23 42 980 42 42 42 1 56% 0 0

Feb Wkdy 15 24 45 1440 45 45 45 1 60% 0 0

Feb Wkdy 16 1 46 1637 46 46 46 1 61% 0 0

Feb Wkdy 16 2 48 1969 48 48 48 1 63% 0 0

Feb Wkdy 16 3 53 2285 53 53 53 1 71% 0 0

Feb Wkdy 16 4 55 2389 55 55 55 1 73% 0 0

Feb Wkdy 16 5 56 2528 56 56 56 1 74% 0 0

Feb Wkdy 16 6 56 2574 56 56 56 1 75% 0 0

Feb Wkdy 16 7 66 2620 66 66 66 1 88% 0 0

Feb Wkdy 16 8 167 10656 167 167 75 1 100% 0 0

Feb Wkdy 16 9 286 6860 286 286 75 1 100% 0 0

Feb Wkdy 16 10 292 2522 292 292 75 1 100% 0 0

Feb Wkdy 16 11 315 1312 315 188 75 1 100% 0 0

Feb Wkdy 16 12 349 1087 349 156 75 1 100% 0 0

Feb Wkdy 16 13 237 1004 237 144 75 1 100% 0 0

Feb Wkdy 16 14 365 971 365 139 75 1 100% 0 0

Feb Wkdy 16 15 379 618 379 89 75 1 100% 0 0

Feb Wkdy 16 16 289 676 289 97 75 1 100% 0 0

Feb Wkdy 16 17 163 624 163 90 75 1 100% 0 0

Feb Wkdy 16 18 64 680 64 64 64 1 86% 0 0

Feb Wkdy 16 19 57 712 57 57 57 1 76% 0 0

Feb Wkdy 16 20 40 599 40 40 40 1 53% 0 0

Feb Wkdy 16 21 84 631 84 84 75 1 100% 0 0

Feb Wkdy 16 22 40 645 40 40 40 1 53% 0 0

Feb Wkdy 16 23 40 737 40 40 40 1 54% 0 0

Feb Wkdy 16 24 42 948 42 42 42 1 56% 0 0

Feb Wkdy 17 1 44 1315 44 44 44 1 58% 0 0

Feb Wkdy 17 2 45 1497 45 45 45 1 60% 0 0

Feb Wkdy 17 3 46 1768 46 46 46 1 62% 0 0

Feb Wkdy 17 4 51 2044 51 51 51 1 68% 0 0

Feb Wkdy 17 5 54 2272 54 54 54 1 71% 0 0

Feb Wkdy 17 6 54 2329 54 54 54 1 72% 0 0

Feb Wkdy 17 7 64 2352 64 64 64 1 85% 0 0

Feb Wkdy 17 8 166 10205 166 166 75 1 100% 0 0

Feb Wkdy 17 9 282 5991 282 282 75 1 100% 0 0

Feb Wkdy 17 10 291 1267 291 182 75 1 100% 0 0

Feb Wkdy 17 11 336 951 336 136 75 1 100% 0 0



Feb Wkdy 17 12 374 727 374 104 75 1 100% 0 0

Feb Wkdy 17 13 282 614 282 88 75 1 100% 0 0

Feb Wkdy 17 14 427 775 427 111 75 1 100% 0 0

Feb Wkdy 17 15 416 539 416 77 75 1 100% 0 0

Feb Wkdy 17 16 313 601 313 86 75 1 100% 0 0

Feb Wkdy 17 17 181 538 181 77 75 1 100% 0 0

Feb Wkdy 17 18 64 534 64 64 64 1 86% 0 0

Feb Wkdy 17 19 57 550 57 57 57 1 76% 0 0

Feb Wkdy 17 20 40 485 40 40 40 1 53% 0 0

Feb Wkdy 17 21 84 485 84 70 70 1 93% 0 0

Feb Wkdy 17 22 40 518 40 40 40 1 53% 0 0

Feb Wkdy 17 23 40 518 40 40 40 1 53% 0 0

Feb Wkdy 17 24 40 518 40 40 40 1 53% 0 0

Feb Sat 18 1 40 529 40 40 40 1 53% 0 0

Feb Sat 18 2 40 577 40 40 40 1 54% 0 0

Feb Sat 18 3 42 943 42 42 42 1 57% 0 0

Feb Sat 18 4 44 1197 44 44 44 1 58% 0 0

Feb Sat 18 5 45 1359 45 45 45 1 60% 0 0

Feb Sat 18 6 46 1556 46 46 46 1 61% 0 0

Feb Sat 18 7 47 1692 47 47 47 1 62% 0 0

Feb Sat 18 8 47 1706 47 47 47 1 63% 0 0

Feb Sat 18 9 47 1524 47 47 47 1 62% 0 0

Feb Sat 18 10 46 1317 46 46 46 1 61% 0 0

Feb Sat 18 11 44 1093 44 44 44 1 59% 0 0

Feb Sat 18 12 43 831 43 43 43 1 57% 0 0

Feb Sat 18 13 41 587 41 41 41 1 55% 0 0

Feb Sat 18 14 40 368 40 40 40 1 53% 0 0

Feb Sat 18 15 39 311 39 39 39 1 53% 0 0

Feb Sat 18 16 42 311 42 42 42 1 56% 0 0

Feb Sat 18 17 45 342 45 45 45 1 60% 0 0

Feb Sat 18 18 41 393 41 41 41 1 54% 0 0

Feb Sat 18 19 40 433 40 40 40 1 53% 0 0

Feb Sat 18 20 40 481 40 40 40 1 53% 0 0

Feb Sat 18 21 41 656 41 41 41 1 55% 0 0

Feb Sat 18 22 43 926 43 43 43 1 58% 0 0

Feb Sat 18 23 45 1195 45 45 45 1 59% 0 0

Feb Sat 18 24 45 1369 45 45 45 1 61% 0 0

Feb Sun 19 1 46 1525 46 46 46 1 62% 0 0

Feb Sun 19 2 47 1660 47 47 47 1 63% 0 0

Feb Sun 19 3 48 1756 48 48 48 1 63% 0 0

Feb Sun 19 4 48 1826 48 48 48 1 64% 0 0

Feb Sun 19 5 48 1784 48 48 48 1 64% 0 0

Feb Sun 19 6 48 1786 48 48 48 1 64% 0 0

Feb Sun 19 7 48 1730 48 48 48 1 64% 0 0

Feb Sun 19 8 47 1678 47 47 47 1 63% 0 0

Feb Sun 19 9 47 1541 47 47 47 1 62% 0 0

Feb Sun 19 10 45 1210 45 45 45 1 61% 0 0

Feb Sun 19 11 44 908 44 44 44 1 59% 0 0

Feb Sun 19 12 42 644 42 42 42 1 56% 0 0

Feb Sun 19 13 41 412 41 41 41 1 54% 0 0

Feb Sun 19 14 40 250 40 36 36 1 48% 0 0

Feb Sun 19 15 42 262 42 38 38 1 50% 0 0

Feb Sun 19 16 51 261 51 37 37 1 50% 0 0

Feb Sun 19 17 50 293 50 42 42 1 56% 0 0

Feb Sun 19 18 43 309 43 43 43 1 57% 0 0

Feb Sun 19 19 39 341 39 39 39 1 53% 0 0

Feb Sun 19 20 39 342 39 39 39 1 53% 0 0

Feb Sun 19 21 40 417 40 40 40 1 53% 0 0

Feb Sun 19 22 41 638 41 41 41 1 55% 0 0

Feb Sun 19 23 44 965 44 44 44 1 58% 0 0

Feb Sun 19 24 45 1276 45 45 45 1 60% 0 0

Feb Hol 20 1 45 1403 45 45 45 1 61% 0 0

Feb Hol 20 2 46 1502 46 46 46 1 61% 0 0

Feb Hol 20 3 47 1711 47 47 47 1 63% 0 0

Feb Hol 20 4 47 1730 47 47 47 1 63% 0 0

Feb Hol 20 5 48 1841 48 48 48 1 64% 0 0

Feb Hol 20 6 48 1884 48 48 48 1 64% 0 0

Feb Hol 20 7 48 1840 48 48 48 1 64% 0 0

Feb Hol 20 8 48 1819 48 48 48 1 64% 0 0

Feb Hol 20 9 48 1680 48 48 48 1 63% 0 0

Feb Hol 20 10 46 1449 46 46 46 1 62% 0 0

Feb Hol 20 11 45 1128 45 45 45 1 60% 0 0

Feb Hol 20 12 43 804 43 43 43 1 57% 0 0

Feb Hol 20 13 41 502 41 41 41 1 55% 0 0

Feb Hol 20 14 39 269 39 39 39 1 52% 0 0

Feb Hol 20 15 40 229 40 33 33 1 44% 0 0

Feb Hol 20 16 47 261 47 37 37 1 50% 0 0

Feb Hol 20 17 50 309 50 44 44 1 59% 0 0

Feb Hol 20 18 44 341 44 44 44 1 58% 0 0

Feb Hol 20 19 40 374 40 40 40 1 53% 0 0

Feb Hol 20 20 40 406 40 40 40 1 53% 0 0

Feb Hol 20 21 40 414 40 40 40 1 53% 0 0



Feb Hol 20 22 40 424 40 40 40 1 53% 0 0

Feb Hol 20 23 42 654 42 42 42 1 56% 0 0

Feb Hol 20 24 44 981 44 44 44 1 59% 0 0

Feb Wkdy 21 1 45 1233 45 45 45 1 60% 0 0

Feb Wkdy 21 2 46 1339 46 46 46 1 61% 0 0

Feb Wkdy 21 3 46 1421 46 46 46 1 61% 0 0

Feb Wkdy 21 4 46 1458 46 46 46 1 62% 0 0

Feb Wkdy 21 5 46 1489 46 46 46 1 62% 0 0

Feb Wkdy 21 6 47 1500 47 47 47 1 62% 0 0

Feb Wkdy 21 7 56 1504 56 56 56 1 75% 0 0

Feb Wkdy 21 8 171 9420 171 171 75 1 100% 0 0

Feb Wkdy 21 9 282 4671 282 282 75 1 100% 0 0

Feb Wkdy 21 10 296 751 296 108 75 1 100% 0 0

Feb Wkdy 21 11 322 519 322 74 74 1 99% 0 0

Feb Wkdy 21 12 363 360 363 52 52 1 69% 0 0

Feb Wkdy 21 13 277 294 277 42 42 1 56% 0 0

Feb Wkdy 21 14 437 521 437 75 75 1 100% 0 0

Feb Wkdy 21 15 420 326 420 47 47 1 62% 0 0

Feb Wkdy 21 16 333 452 333 65 65 1 86% 0 0

Feb Wkdy 21 17 207 391 207 56 56 1 75% 0 0

Feb Wkdy 21 18 64 437 64 63 63 1 84% 0 0

Feb Wkdy 21 19 57 437 57 57 57 1 76% 0 0

Feb Wkdy 21 20 39 340 39 39 39 1 53% 0 0

Feb Wkdy 21 21 84 372 84 53 53 1 71% 0 0

Feb Wkdy 21 22 40 405 40 40 40 1 53% 0 0

Feb Wkdy 21 23 40 437 40 40 40 1 53% 0 0

Feb Wkdy 21 24 40 437 40 40 40 1 53% 0 0

Feb Wkdy 22 1 40 437 40 40 40 1 53% 0 0

Feb Wkdy 22 2 40 437 40 40 40 1 53% 0 0

Feb Wkdy 22 3 40 455 40 40 40 1 53% 0 0

Feb Wkdy 22 4 41 597 41 41 41 1 54% 0 0

Feb Wkdy 22 5 42 845 42 42 42 1 56% 0 0

Feb Wkdy 22 6 43 988 43 43 43 1 57% 0 0

Feb Wkdy 22 7 53 1058 53 53 53 1 70% 0 0

Feb Wkdy 22 8 166 8032 166 166 75 1 100% 0 0

Feb Wkdy 22 9 272 2973 272 272 75 1 100% 0 0

Feb Wkdy 22 10 301 693 301 99 75 1 100% 0 0

Feb Wkdy 22 11 356 551 356 79 75 1 100% 0 0

Feb Wkdy 22 12 422 445 422 64 64 1 85% 0 0

Feb Wkdy 22 13 305 408 305 58 58 1 78% 0 0

Feb Wkdy 22 14 442 614 442 88 75 1 100% 0 0

Feb Wkdy 22 15 429 391 429 56 56 1 75% 0 0

Feb Wkdy 22 16 340 451 340 65 65 1 86% 0 0

Feb Wkdy 22 17 212 407 212 58 58 1 78% 0 0

Feb Wkdy 22 18 64 437 64 63 63 1 84% 0 0

Feb Wkdy 22 19 57 469 57 57 57 1 76% 0 0

Feb Wkdy 22 20 40 405 40 40 40 1 53% 0 0

Feb Wkdy 22 21 84 437 84 63 63 1 84% 0 0

Feb Wkdy 22 22 40 437 40 40 40 1 53% 0 0

Feb Wkdy 22 23 40 437 40 40 40 1 53% 0 0

Feb Wkdy 22 24 40 453 40 40 40 1 53% 0 0

Feb Wkdy 23 1 40 485 40 40 40 1 53% 0 0

Feb Wkdy 23 2 40 550 40 40 40 1 53% 0 0

Feb Wkdy 23 3 40 523 40 40 40 1 53% 0 0

Feb Wkdy 23 4 41 723 41 41 41 1 55% 0 0

Feb Wkdy 23 5 42 976 42 42 42 1 56% 0 0

Feb Wkdy 23 6 43 1164 43 43 43 1 58% 0 0

Feb Wkdy 23 7 54 1302 54 54 54 1 72% 0 0

Feb Wkdy 23 8 166 8317 166 166 75 1 100% 0 0

Feb Wkdy 23 9 272 3441 272 272 75 1 100% 0 0

Feb Wkdy 23 10 302 832 302 119 75 1 100% 0 0

Feb Wkdy 23 11 355 611 355 88 75 1 100% 0 0

Feb Wkdy 23 12 418 474 418 68 68 1 91% 0 0

Feb Wkdy 23 13 312 409 312 59 59 1 78% 0 0

Feb Wkdy 23 14 454 602 454 86 75 1 100% 0 0

Feb Wkdy 23 15 446 358 446 51 51 1 68% 0 0

Feb Wkdy 23 16 375 437 375 63 63 1 84% 0 0

Feb Wkdy 23 17 257 390 257 56 56 1 75% 0 0

Feb Wkdy 23 18 69 405 69 58 58 1 77% 0 0

Feb Wkdy 23 19 60 437 60 60 60 1 80% 0 0

Feb Wkdy 23 20 39 340 39 39 39 1 53% 0 0

Feb Wkdy 23 21 84 405 84 58 58 1 77% 0 0

Feb Wkdy 23 22 40 405 40 40 40 1 53% 0 0

Feb Wkdy 23 23 39 372 39 39 39 1 53% 0 0

Feb Wkdy 23 24 40 405 40 40 40 1 53% 0 0

Feb Wkdy 24 1 40 437 40 40 40 1 53% 0 0

Feb Wkdy 24 2 40 405 40 40 40 1 53% 0 0

Feb Wkdy 24 3 40 437 40 40 40 1 53% 0 0

Feb Wkdy 24 4 40 437 40 40 40 1 53% 0 0

Feb Wkdy 24 5 41 604 41 41 41 1 54% 0 0

Feb Wkdy 24 6 42 774 42 42 42 1 55% 0 0

Feb Wkdy 24 7 52 967 52 52 52 1 69% 0 0



Feb Wkdy 24 8 166 7536 166 166 75 1 100% 0 0

Feb Wkdy 24 9 271 2686 271 271 75 1 100% 0 0

Feb Wkdy 24 10 292 910 292 130 75 1 100% 0 0

Feb Wkdy 24 11 313 780 313 112 75 1 100% 0 0

Feb Wkdy 24 12 347 702 347 101 75 1 100% 0 0

Feb Wkdy 24 13 227 703 227 101 75 1 100% 0 0

Feb Wkdy 24 14 368 880 368 126 75 1 100% 0 0

Feb Wkdy 24 15 362 628 362 90 75 1 100% 0 0

Feb Wkdy 24 16 273 716 273 103 75 1 100% 0 0

Feb Wkdy 24 17 155 693 155 99 75 1 100% 0 0

Feb Wkdy 24 18 64 631 64 64 64 1 86% 0 0

Feb Wkdy 24 19 57 646 57 57 57 1 76% 0 0

Feb Wkdy 24 20 40 485 40 40 40 1 53% 0 0

Feb Wkdy 24 21 84 493 84 71 71 1 94% 0 0

Feb Wkdy 24 22 40 532 40 40 40 1 53% 0 0

Feb Wkdy 24 23 41 620 41 41 41 1 54% 0 0

Feb Wkdy 24 24 42 968 42 42 42 1 57% 0 0

Feb Sat 25 1 44 1200 44 44 44 1 58% 0 0

Feb Sat 25 2 45 1318 45 45 45 1 59% 0 0

Feb Sat 25 3 46 1596 46 46 46 1 61% 0 0

Feb Sat 25 4 47 1802 47 47 47 1 63% 0 0

Feb Sat 25 5 48 1998 48 48 48 1 65% 0 0

Feb Sat 25 6 52 2055 52 52 52 1 69% 0 0

Feb Sat 25 7 53 2123 53 53 53 1 70% 0 0

Feb Sat 25 8 52 2034 52 52 52 1 69% 0 0

Feb Sat 25 9 48 1862 48 48 48 1 64% 0 0

Feb Sat 25 10 47 1562 47 47 47 1 62% 0 0

Feb Sat 25 11 46 1306 46 46 46 1 61% 0 0

Feb Sat 25 12 44 1041 44 44 44 1 59% 0 0

Feb Sat 25 13 42 781 42 42 42 1 56% 0 0

Feb Sat 25 14 41 492 41 41 41 1 54% 0 0

Feb Sat 25 15 40 379 40 40 40 1 53% 0 0

Feb Sat 25 16 40 344 40 40 40 1 53% 0 0

Feb Sat 25 17 42 376 42 42 42 1 56% 0 0

Feb Sat 25 18 41 410 41 41 41 1 54% 0 0

Feb Sat 25 19 40 455 40 40 40 1 53% 0 0

Feb Sat 25 20 41 629 41 41 41 1 55% 0 0

Feb Sat 25 21 43 833 43 43 43 1 57% 0 0

Feb Sat 25 22 44 1128 44 44 44 1 59% 0 0

Feb Sat 25 23 46 1385 46 46 46 1 61% 0 0

Feb Sat 25 24 47 1623 47 47 47 1 62% 0 0

Feb Sun 26 1 46 1590 46 46 46 1 62% 0 0

Feb Sun 26 2 47 1672 47 47 47 1 62% 0 0

Feb Sun 26 3 47 1789 47 47 47 1 63% 0 0

Feb Sun 26 4 48 1866 48 48 48 1 64% 0 0

Feb Sun 26 5 48 1924 48 48 48 1 64% 0 0

Feb Sun 26 6 48 1962 48 48 48 1 65% 0 0

Feb Sun 26 7 49 1998 49 49 49 1 65% 0 0

Feb Sun 26 8 48 1805 48 48 48 1 64% 0 0

Feb Sun 26 9 47 1562 47 47 47 1 63% 0 0

Feb Sun 26 10 46 1304 46 46 46 1 61% 0 0

Feb Sun 26 11 44 1059 44 44 44 1 59% 0 0

Feb Sun 26 12 42 642 42 42 42 1 55% 0 0

Feb Sun 26 13 40 349 40 40 40 1 53% 0 0

Feb Sun 26 14 39 343 39 39 39 1 53% 0 0

Feb Sun 26 15 39 310 39 39 39 1 53% 0 0

Feb Sun 26 16 45 309 45 44 44 1 59% 0 0

Feb Sun 26 17 46 340 46 46 46 1 61% 0 0

Feb Sun 26 18 41 372 41 41 41 1 55% 0 0

Feb Sun 26 19 40 405 40 40 40 1 53% 0 0

Feb Sun 26 20 40 437 40 40 40 1 53% 0 0

Feb Sun 26 21 40 449 40 40 40 1 53% 0 0

Feb Sun 26 22 40 454 40 40 40 1 53% 0 0

Feb Sun 26 23 40 471 40 40 40 1 53% 0 0

Feb Sun 26 24 41 569 41 41 41 1 54% 0 0

Feb Mon 27 1 43 955 43 43 43 1 58% 0 0

Feb Mon 27 2 45 1239 45 45 45 1 60% 0 0

Feb Mon 27 3 46 1422 46 46 46 1 61% 0 0

Feb Mon 27 4 47 1598 47 47 47 1 62% 0 0

Feb Mon 27 5 47 1696 47 47 47 1 63% 0 0

Feb Mon 27 6 47 1735 47 47 47 1 63% 0 0

Feb Mon 27 7 57 1785 57 57 57 1 76% 0 0

Feb Mon 27 8 168 9358 168 168 75 1 100% 0 0

Feb Mon 27 9 281 4696 281 281 75 1 100% 0 0

Feb Mon 27 10 306 900 306 129 75 1 100% 0 0

Feb Mon 27 11 351 669 351 96 75 1 100% 0 0

Feb Mon 27 12 404 498 404 71 71 1 95% 0 0

Feb Mon 27 13 299 463 299 66 66 1 89% 0 0

Feb Mon 27 14 440 630 440 90 75 1 100% 0 0

Feb Mon 27 15 432 359 432 51 51 1 69% 0 0

Feb Mon 27 16 350 414 350 59 59 1 79% 0 0

Feb Mon 27 17 244 358 244 51 51 1 68% 0 0



Feb Mon 27 18 65 437 65 63 63 1 84% 0 0

Feb Mon 27 19 57 502 57 57 57 1 76% 0 0

Feb Mon 27 20 39 340 39 39 39 1 53% 0 0

Feb Mon 27 21 84 437 84 63 63 1 84% 0 0

Feb Mon 27 22 40 437 40 40 40 1 53% 0 0

Feb Mon 27 23 40 437 40 40 40 1 53% 0 0

Feb Mon 27 24 40 453 40 40 40 1 53% 0 0

Feb Wkdy 28 1 40 453 40 40 40 1 53% 0 0

Feb Wkdy 28 2 40 453 40 40 40 1 53% 0 0

Feb Wkdy 28 3 40 518 40 40 40 1 53% 0 0

Feb Wkdy 28 4 40 485 40 40 40 1 53% 0 0

Feb Wkdy 28 5 40 638 40 40 40 1 54% 0 0

Feb Wkdy 28 6 42 862 42 42 42 1 56% 0 0

Feb Wkdy 28 7 52 1078 52 52 52 1 70% 0 0

Feb Wkdy 28 8 166 7350 166 166 75 1 100% 0 0

Feb Wkdy 28 9 271 2383 271 271 75 1 100% 0 0

Feb Wkdy 28 10 304 700 304 100 75 1 100% 0 0

Feb Wkdy 28 11 368 499 368 72 72 1 95% 0 0

Feb Wkdy 28 12 432 349 432 50 50 1 67% 0 0

Feb Wkdy 28 13 326 262 326 38 38 1 50% 0 0

Feb Wkdy 28 14 471 409 471 59 59 1 78% 0 0

Feb Wkdy 28 15 483 178 483 26 26 1 34% 0 0

Feb Wkdy 28 16 416 250 416 36 36 1 48% 0 0

Feb Wkdy 28 17 275 243 275 35 35 1 46% 0 0

Feb Wkdy 28 18 77 259 77 37 37 1 50% 0 0

Feb Wkdy 28 19 66 291 66 42 42 1 56% 0 0

Feb Wkdy 28 20 39 259 39 37 37 1 50% 0 0

Feb Wkdy 28 21 83 291 83 42 42 1 56% 0 0

Feb Wkdy 28 22 39 324 39 39 39 1 53% 0 0

Feb Wkdy 28 23 39 356 39 39 39 1 53% 0 0

Feb Wkdy 28 24 40 405 40 40 40 1 53% 0 0

Mar Wkdy 1 1 40 437 40 40 40 1 53% 0 0

Mar Wkdy 1 2 40 469 40 40 40 1 53% 0 0

Mar Wkdy 1 3 40 502 40 40 40 1 53% 0 0

Mar Wkdy 1 4 40 553 40 40 40 1 53% 0 0

Mar Wkdy 1 5 40 559 40 40 40 1 53% 0 0

Mar Wkdy 1 6 42 816 42 42 42 1 56% 0 0

Mar Wkdy 1 7 53 1082 53 53 53 1 70% 0 0

Mar Wkdy 1 8 163 7897 163 163 75 1 100% 0 0

Mar Wkdy 1 9 267 2906 267 267 75 1 100% 0 0

Mar Wkdy 1 10 284 910 284 130 75 1 100% 0 0

Mar Wkdy 1 11 307 507 307 73 73 1 97% 0 0

Mar Wkdy 1 12 332 208 332 30 30 1 40% 0 0

Mar Wkdy 1 13 242 120 242 17 17 1 23% 0 0

Mar Wkdy 1 14 404 263 404 38 38 1 50% 0 0

Mar Wkdy 1 15 403 34 403 5 5 1 7% 0 0

Mar Wkdy 1 16 323 110 323 16 16 1 21% 0 0

Mar Wkdy 1 17 195 115 195 16 16 1 22% 0 0

Mar Wkdy 1 18 64 146 64 21 21 1 28% 0 0

Mar Wkdy 1 19 56 210 56 30 30 1 40% 0 0

Mar Wkdy 1 20 39 146 39 21 21 1 28% 0 0

Mar Wkdy 1 21 83 194 83 28 28 1 37% 0 0

Mar Wkdy 1 22 39 227 39 32 32 1 43% 0 0

Mar Wkdy 1 23 39 243 39 35 35 1 46% 0 0

Mar Wkdy 1 24 39 227 39 32 32 1 43% 0 0

Mar Wkdy 2 1 39 243 39 35 35 1 46% 0 0

Mar Wkdy 2 2 39 243 39 35 35 1 46% 0 0

Mar Wkdy 2 3 39 243 39 35 35 1 46% 0 0

Mar Wkdy 2 4 39 227 39 32 32 1 43% 0 0

Mar Wkdy 2 5 40 225 40 32 32 1 43% 0 0

Mar Wkdy 2 6 40 158 40 23 23 1 30% 0 0

Mar Wkdy 2 7 49 106 49 15 15 1 20% 0 0

Mar Wkdy 2 8 162 5293 162 162 75 1 100% 0 0

Mar Wkdy 2 9 262 301 262 43 43 1 58% 0 0

Mar Wkdy 2 10 281 152 281 22 22 1 29% 0 0

Mar Wkdy 2 11 297 94 297 13 13 1 18% 0 0

Mar Wkdy 2 12 330 34 330 5 5 1 6% 0 0

Mar Wkdy 2 13 223 34 223 5 5 1 7% 0 0

Mar Wkdy 2 14 375 191 375 27 27 1 36% 0 0

Mar Wkdy 2 15 318 0 318 0 0 0 0 0

Mar Wkdy 2 16 299 47 299 7 7 1 9% 0 0

Mar Wkdy 2 17 177 49 177 7 7 1 9% 0 0

Mar Wkdy 2 18 63 97 63 14 14 1 19% 0 0

Mar Wkdy 2 19 56 97 56 14 14 1 19% 0 0

Mar Wkdy 2 20 39 32 39 5 5 1 6% 0 0

Mar Wkdy 2 21 83 65 83 9 9 1 12% 0 0

Mar Wkdy 2 22 39 65 39 9 9 1 12% 0 0

Mar Wkdy 2 23 39 113 39 16 16 1 22% 0 0

Mar Wkdy 2 24 39 113 39 16 16 1 22% 0 0

Mar Wkdy 3 1 39 129 39 19 19 1 25% 0 0

Mar Wkdy 3 2 39 178 39 26 26 1 34% 0 0

Mar Wkdy 3 3 39 210 39 30 30 1 40% 0 0



Mar Wkdy 3 4 39 210 39 30 30 1 40% 0 0

Mar Wkdy 3 5 39 243 39 35 35 1 46% 0 0

Mar Wkdy 3 6 40 271 40 39 39 1 52% 0 0

Mar Wkdy 3 7 49 308 49 44 44 1 59% 0 0

Mar Wkdy 3 8 163 5049 163 163 75 1 100% 0 0

Mar Wkdy 3 9 263 602 263 86 75 1 100% 0 0

Mar Wkdy 3 10 282 222 282 32 32 1 42% 0 0

Mar Wkdy 3 11 307 122 307 18 18 1 23% 0 0

Mar Wkdy 3 12 356 18 356 3 3 1 3% 0 0

Mar Wkdy 3 13 272 1 272 0 0 1 0% 0 0

Mar Wkdy 3 14 454 184 454 26 26 1 35% 0 0

Mar Wkdy 3 15 449 16 449 2 2 1 3% 0 0

Mar Wkdy 3 16 330 102 330 15 15 1 20% 0 0

Mar Wkdy 3 17 197 162 197 23 23 1 31% 0 0

Mar Wkdy 3 18 64 194 64 28 28 1 37% 0 0

Mar Wkdy 3 19 56 210 56 30 30 1 40% 0 0

Mar Wkdy 3 20 39 129 39 19 19 1 25% 0 0

Mar Wkdy 3 21 83 129 83 19 19 1 25% 0 0

Mar Wkdy 3 22 39 162 39 23 23 1 31% 0 0

Mar Wkdy 3 23 39 162 39 23 23 1 31% 0 0

Mar Wkdy 3 24 39 162 39 23 23 1 31% 0 0

Mar Sat 4 1 39 162 39 23 23 1 31% 0 0

Mar Sat 4 2 39 146 39 21 21 1 28% 0 0

Mar Sat 4 3 40 164 40 24 24 1 31% 0 0

Mar Sat 4 4 40 183 40 26 26 1 35% 0 0

Mar Sat 4 5 40 176 40 25 25 1 34% 0 0

Mar Sat 4 6 40 191 40 27 27 1 37% 0 0

Mar Sat 4 7 40 252 40 36 36 1 48% 0 0

Mar Sat 4 8 41 361 41 41 41 1 55% 0 0

Mar Sat 4 9 41 363 41 41 41 1 55% 0 0

Mar Sat 4 10 41 338 41 41 41 1 55% 0 0

Mar Sat 4 11 41 288 41 41 41 1 55% 0 0

Mar Sat 4 12 41 274 41 39 39 1 52% 0 0

Mar Sat 4 13 41 386 41 41 41 1 55% 0 0

Mar Sat 4 14 42 494 42 42 42 1 56% 0 0

Mar Sat 4 15 43 689 43 43 43 1 57% 0 0

Mar Sat 4 16 43 780 43 43 43 1 58% 0 0

Mar Sat 4 17 44 868 44 44 44 1 58% 0 0

Mar Sat 4 18 45 1133 45 45 45 1 60% 0 0

Mar Sat 4 19 46 1323 46 46 46 1 62% 0 0

Mar Sat 4 20 48 1615 48 48 48 1 64% 0 0

Mar Sat 4 21 53 2004 53 53 53 1 71% 0 0

Mar Sat 4 22 50 1937 50 50 50 1 66% 0 0

Mar Sat 4 23 60 2715 60 60 60 1 80% 0 0

Mar Sat 4 24 60 2693 60 60 60 1 80% 0 0

Mar Sun 5 1 56 2327 56 56 56 1 74% 0 0

Mar Sun 5 2 60 2741 60 60 60 1 80% 0 0

Mar Sun 5 3 58 2528 58 58 58 1 77% 0 0

Mar Sun 5 4 55 2227 55 55 55 1 73% 0 0

Mar Sun 5 5 59 2647 59 59 59 1 79% 0 0

Mar Sun 5 6 59 2616 59 59 59 1 78% 0 0

Mar Sun 5 7 58 2574 58 58 58 1 78% 0 0

Mar Sun 5 8 60 2668 60 60 60 1 80% 0 0

Mar Sun 5 9 50 1937 50 50 50 1 67% 0 0

Mar Sun 5 10 55 2105 55 55 55 1 74% 0 0

Mar Sun 5 11 47 1283 47 47 47 1 62% 0 0

Mar Sun 5 12 45 1069 45 45 45 1 61% 0 0

Mar Sun 5 13 42 480 42 42 42 1 56% 0 0

Mar Sun 5 14 40 243 40 35 35 1 46% 0 0

Mar Sun 5 15 39 148 39 21 21 1 28% 0 0

Mar Sun 5 16 39 115 39 17 17 1 22% 0 0

Mar Sun 5 17 40 114 40 16 16 1 22% 0 0

Mar Sun 5 18 40 165 40 24 24 1 32% 0 0

Mar Sun 5 19 39 261 39 37 37 1 50% 0 0

Mar Sun 5 20 40 348 40 40 40 1 53% 0 0

Mar Sun 5 21 40 376 40 40 40 1 53% 0 0

Mar Sun 5 22 40 406 40 40 40 1 53% 0 0

Mar Sun 5 23 40 470 40 40 40 1 53% 0 0

Mar Sun 5 24 43 675 43 43 43 1 57% 0 0

Mar Mon 6 1 43 852 43 43 43 1 58% 0 0

Mar Mon 6 2 46 1262 46 46 46 1 61% 0 0

Mar Mon 6 3 47 1579 47 47 47 1 62% 0 0

Mar Mon 6 4 49 1874 49 49 49 1 65% 0 0

Mar Mon 6 5 46 1569 46 46 46 1 62% 0 0

Mar Mon 6 6 47 1660 47 47 47 1 63% 0 0

Mar Mon 6 7 62 2018 62 62 62 1 82% 0 0

Mar Mon 6 8 163 10331 163 163 75 1 100% 0 0

Mar Mon 6 9 279 5912 279 279 75 1 100% 0 0

Mar Mon 6 10 282 744 282 107 75 1 100% 0 0

Mar Mon 6 11 298 573 298 82 75 1 100% 0 0

Mar Mon 6 12 318 214 318 31 31 1 41% 0 0

Mar Mon 6 13 226 133 226 19 19 1 26% 0 0



Mar Mon 6 14 361 344 361 49 49 1 66% 0 0

Mar Mon 6 15 357 149 357 21 21 1 28% 0 0

Mar Mon 6 16 277 242 277 35 35 1 46% 0 0

Mar Mon 6 17 142 221 142 32 32 1 42% 0 0

Mar Mon 6 18 64 243 64 35 35 1 46% 0 0

Mar Mon 6 19 57 397 57 57 57 1 75% 0 0

Mar Mon 6 20 39 259 39 37 37 1 50% 0 0

Mar Mon 6 21 83 243 83 35 35 1 46% 0 0

Mar Mon 6 22 40 274 40 39 39 1 52% 0 0

Mar Mon 6 23 40 275 40 39 39 1 53% 0 0

Mar Mon 6 24 40 277 40 40 40 1 53% 0 0

Mar Wkdy 7 1 41 330 41 41 41 1 55% 0 0

Mar Wkdy 7 2 43 522 43 43 43 1 57% 0 0

Mar Wkdy 7 3 44 809 44 44 44 1 59% 0 0

Mar Wkdy 7 4 45 1055 45 45 45 1 60% 0 0

Mar Wkdy 7 5 46 1211 46 46 46 1 61% 0 0

Mar Wkdy 7 6 46 1283 46 46 46 1 61% 0 0

Mar Wkdy 7 7 56 1360 56 56 56 1 74% 0 0

Mar Wkdy 7 8 163 9904 163 163 75 1 100% 0 0

Mar Wkdy 7 9 276 5156 276 276 75 1 100% 0 0

Mar Wkdy 7 10 282 1127 282 162 75 1 100% 0 0

Mar Wkdy 7 11 282 878 282 126 75 1 100% 0 0

Mar Wkdy 7 12 291 618 291 89 75 1 100% 0 0

Mar Wkdy 7 13 202 614 202 88 75 1 100% 0 0

Mar Wkdy 7 14 318 705 318 101 75 1 100% 0 0

Mar Wkdy 7 15 307 483 307 69 69 1 92% 0 0

Mar Wkdy 7 16 247 505 247 72 72 1 97% 0 0

Mar Wkdy 7 17 140 734 140 105 75 1 100% 0 0

Mar Wkdy 7 18 65 648 65 65 65 1 86% 0 0

Mar Wkdy 7 19 59 756 59 59 59 1 78% 0 0

Mar Wkdy 7 20 42 594 42 42 42 1 56% 0 0

Mar Wkdy 7 21 87 687 87 87 75 1 100% 0 0

Mar Wkdy 7 22 48 1314 48 48 48 1 64% 0 0

Mar Wkdy 7 23 58 2448 58 58 58 1 78% 0 0

Mar Wkdy 7 24 63 2955 63 63 63 1 83% 0 0

Mar Wkdy 8 1 59 2678 59 59 59 1 79% 0 0

Mar Wkdy 8 2 73 3609 73 73 73 1 97% 0 0

Mar Wkdy 8 3 64 3089 64 64 64 1 86% 0 0

Mar Wkdy 8 4 74 3701 74 74 74 1 99% 0 0

Mar Wkdy 8 5 64 3100 64 64 64 1 86% 0 0

Mar Wkdy 8 6 65 3126 65 65 65 1 86% 0 0

Mar Wkdy 8 7 70 2810 70 70 70 1 93% 0 0

Mar Wkdy 8 8 165 12262 165 165 75 1 100% 0 0

Mar Wkdy 8 9 291 9855 291 291 75 1 100% 0 0

Mar Wkdy 8 10 297 6416 297 297 75 1 100% 0 0

Mar Wkdy 8 11 288 2622 288 288 75 1 100% 0 0

Mar Wkdy 8 12 284 1892 284 271 75 1 100% 0 0

Mar Wkdy 8 13 198 1058 198 152 75 1 100% 0 0

Mar Wkdy 8 14 303 1664 303 239 75 1 100% 0 0

Mar Wkdy 8 15 295 740 295 106 75 1 100% 0 0

Mar Wkdy 8 16 234 890 234 128 75 1 100% 0 0

Mar Wkdy 8 17 142 863 142 124 75 1 100% 0 0

Mar Wkdy 8 18 64 582 64 64 64 1 86% 0 0

Mar Wkdy 8 19 58 650 58 58 58 1 77% 0 0

Mar Wkdy 8 20 41 534 41 41 41 1 55% 0 0

Mar Wkdy 8 21 86 604 86 86 75 1 100% 0 0

Mar Wkdy 8 22 43 808 43 43 43 1 58% 0 0

Mar Wkdy 8 23 46 1168 46 46 46 1 61% 0 0

Mar Wkdy 8 24 56 2235 56 56 56 1 74% 0 0

Mar Wkdy 9 1 55 2246 55 55 55 1 73% 0 0

Mar Wkdy 9 2 56 2439 56 56 56 1 74% 0 0

Mar Wkdy 9 3 62 2944 62 62 62 1 83% 0 0

Mar Wkdy 9 4 63 3041 63 63 63 1 84% 0 0

Mar Wkdy 9 5 60 2819 60 60 60 1 80% 0 0

Mar Wkdy 9 6 59 2740 59 59 59 1 79% 0 0

Mar Wkdy 9 7 73 3096 73 73 73 1 97% 0 0

Mar Wkdy 9 8 164 11807 164 164 75 1 100% 0 0

Mar Wkdy 9 9 290 8406 290 290 75 1 100% 0 0

Mar Wkdy 9 10 289 4121 289 289 75 1 100% 0 0

Mar Wkdy 9 11 288 1415 288 203 75 1 100% 0 0

Mar Wkdy 9 12 299 1052 299 151 75 1 100% 0 0

Mar Wkdy 9 13 204 1419 204 203 75 1 100% 0 0

Mar Wkdy 9 14 320 890 320 128 75 1 100% 0 0

Mar Wkdy 9 15 317 475 317 68 68 1 91% 0 0

Mar Wkdy 9 16 255 461 255 66 66 1 88% 0 0

Mar Wkdy 9 17 149 435 149 62 62 1 83% 0 0

Mar Wkdy 9 18 64 479 64 64 64 1 85% 0 0

Mar Wkdy 9 19 57 497 57 57 57 1 76% 0 0

Mar Wkdy 9 20 40 405 40 40 40 1 53% 0 0

Mar Wkdy 9 21 84 437 84 63 63 1 84% 0 0

Mar Wkdy 9 22 40 462 40 40 40 1 53% 0 0

Mar Wkdy 9 23 41 491 41 41 41 1 54% 0 0



Mar Wkdy 9 24 41 598 41 41 41 1 55% 0 0

Mar Wkdy 10 1 43 702 43 43 43 1 57% 0 0

Mar Wkdy 10 2 45 1115 45 45 45 1 60% 0 0

Mar Wkdy 10 3 46 1419 46 46 46 1 61% 0 0

Mar Wkdy 10 4 48 1766 48 48 48 1 64% 0 0

Mar Wkdy 10 5 49 1954 49 49 49 1 65% 0 0

Mar Wkdy 10 6 57 2489 57 57 57 1 76% 0 0

Mar Wkdy 10 7 67 2552 67 67 67 1 89% 0 0

Mar Wkdy 10 8 164 11305 164 164 75 1 100% 0 0

Mar Wkdy 10 9 289 7818 289 289 75 1 100% 0 0

Mar Wkdy 10 10 286 3890 286 286 75 1 100% 0 0

Mar Wkdy 10 11 285 1317 285 189 75 1 100% 0 0

Mar Wkdy 10 12 289 1548 289 222 75 1 100% 0 0

Mar Wkdy 10 13 200 1308 200 188 75 1 100% 0 0

Mar Wkdy 10 14 311 988 311 142 75 1 100% 0 0

Mar Wkdy 10 15 300 557 300 80 75 1 100% 0 0

Mar Wkdy 10 16 241 554 241 79 75 1 100% 0 0

Mar Wkdy 10 17 142 573 142 82 75 1 100% 0 0

Mar Wkdy 10 18 64 499 64 64 64 1 86% 0 0

Mar Wkdy 10 19 58 711 58 58 58 1 77% 0 0

Mar Wkdy 10 20 41 540 41 41 41 1 55% 0 0

Mar Wkdy 10 21 87 713 87 87 75 1 100% 0 0

Mar Wkdy 10 22 44 889 44 44 44 1 59% 0 0

Mar Wkdy 10 23 47 1357 47 47 47 1 63% 0 0

Mar Wkdy 10 24 57 2372 57 57 57 1 76% 0 0

Mar Sat 11 1 69 3417 69 69 69 1 92% 0 0

Mar Sat 11 2 68 3316 68 68 68 1 90% 0 0

Mar Sat 11 3 64 3114 64 64 64 1 86% 0 0

Mar Sat 11 4 67 3323 67 67 67 1 90% 0 0

Mar Sat 11 5 71 3524 71 71 71 1 94% 0 0

Mar Sat 11 6 83 4064 83 83 75 1 100% 0 0

Mar Sat 11 7 73 3674 73 73 73 1 98% 0 0

Mar Sat 11 8 83 4094 83 83 75 1 100% 0 0

Mar Sat 11 9 76 3752 76 76 75 1 100% 0 0

Mar Sat 11 10 85 4276 85 85 75 1 100% 0 0

Mar Sat 11 11 77 3799 77 77 75 1 100% 0 0

Mar Sat 11 12 59 2533 59 59 59 1 79% 0 0

Mar Sat 11 13 55 2056 55 55 55 1 73% 0 0

Mar Sat 11 14 50 1872 50 50 50 1 67% 0 0

Mar Sat 11 15 48 1579 48 48 48 1 64% 0 0

Mar Sat 11 16 47 1395 47 47 47 1 63% 0 0

Mar Sat 11 17 47 1461 47 47 47 1 63% 0 0

Mar Sat 11 18 49 1780 49 49 49 1 66% 0 0

Mar Sat 11 19 48 1644 48 48 48 1 64% 0 0

Mar Sat 11 20 63 3009 63 63 63 1 85% 0 0

Mar Sat 11 21 56 2462 56 56 56 1 75% 0 0

Mar Sat 11 22 61 2847 61 61 61 1 81% 0 0

Mar Sat 11 23 66 3245 66 66 66 1 88% 0 0

Mar Sat 11 24 89 5463 89 89 75 1 100% 0 0

Mar Sun 12 1 69 3421 69 69 69 1 92% 0 0

Mar Sun 12 2 65 3151 65 65 65 1 86% 0 0

Mar Sun 12 3 73 3670 73 73 73 1 97% 0 0

Mar Sun 12 4 85 4513 85 85 75 1 100% 0 0

Mar Sun 12 5 82 4003 82 82 75 1 100% 0 0

Mar Sun 12 6 72 3642 72 72 72 1 96% 0 0

Mar Sun 12 7 65 3202 65 65 65 1 87% 0 0

Mar Sun 12 8 83 4080 83 83 75 1 100% 0 0

Mar Sun 12 9 63 2929 63 63 63 1 83% 0 0

Mar Sun 12 10 58 2496 58 58 58 1 77% 0 0

Mar Sun 12 11 50 1951 50 50 50 1 67% 0 0

Mar Sun 12 12 46 1211 46 46 46 1 61% 0 0

Mar Sun 12 13 48 1478 48 48 48 1 64% 0 0

Mar Sun 12 14 45 1100 45 45 45 1 61% 0 0

Mar Sun 12 15 44 880 44 44 44 1 59% 0 0

Mar Sun 12 16 45 1061 45 45 45 1 60% 0 0

Mar Sun 12 17 42 514 42 42 42 1 56% 0 0

Mar Sun 12 18 42 634 42 42 42 1 57% 0 0

Mar Sun 12 19 42 669 42 42 42 1 56% 0 0

Mar Sun 12 20 44 964 44 44 44 1 59% 0 0

Mar Sun 12 21 46 1230 46 46 46 1 61% 0 0

Mar Sun 12 22 48 1654 48 48 48 1 64% 0 0

Mar Sun 12 23 45 1396 45 45 45 1 61% 0 0

Mar Sun 12 24 54 2229 54 54 54 1 72% 0 0

Mar Mon 13 1 56 2372 56 56 56 1 74% 0 0

Mar Mon 13 2 58 2571 58 58 58 1 77% 0 0

Mar Mon 13 3 57 2487 57 57 57 1 76% 0 0

Mar Mon 13 4 56 2433 56 56 56 1 75% 0 0

Mar Mon 13 5 55 2342 55 55 55 1 73% 0 0

Mar Mon 13 6 48 1902 48 48 48 1 64% 0 0

Mar Mon 13 7 57 1904 57 57 57 1 77% 0 0

Mar Mon 13 8 163 10964 163 163 75 1 100% 0 0

Mar Mon 13 9 283 6602 283 283 75 1 100% 0 0



Mar Mon 13 10 282 1868 282 268 75 1 100% 0 0

Mar Mon 13 11 297 873 297 125 75 1 100% 0 0

Mar Mon 13 12 311 677 311 97 75 1 100% 0 0

Mar Mon 13 13 210 681 210 98 75 1 100% 0 0

Mar Mon 13 14 329 780 329 112 75 1 100% 0 0

Mar Mon 13 15 326 505 326 72 72 1 97% 0 0

Mar Mon 13 16 258 565 258 81 75 1 100% 0 0

Mar Mon 13 17 154 519 154 74 74 1 99% 0 0

Mar Mon 13 18 64 518 64 64 64 1 86% 0 0

Mar Mon 13 19 57 608 57 57 57 1 76% 0 0

Mar Mon 13 20 40 437 40 40 40 1 53% 0 0

Mar Mon 13 21 84 464 84 66 66 1 89% 0 0

Mar Mon 13 22 41 505 41 41 41 1 55% 0 0

Mar Mon 13 23 42 594 42 42 42 1 56% 0 0

Mar Mon 13 24 44 908 44 44 44 1 59% 0 0

Mar Wkdy 14 1 47 1411 47 47 47 1 62% 0 0

Mar Wkdy 14 2 48 1621 48 48 48 1 63% 0 0

Mar Wkdy 14 3 55 2220 55 55 55 1 73% 0 0

Mar Wkdy 14 4 53 2059 53 53 53 1 71% 0 0

Mar Wkdy 14 5 57 2435 57 57 57 1 75% 0 0

Mar Wkdy 14 6 64 3038 64 64 64 1 85% 0 0

Mar Wkdy 14 7 65 2361 65 65 65 1 87% 0 0

Mar Wkdy 14 8 163 10885 163 163 75 1 100% 0 0

Mar Wkdy 14 9 284 6972 284 284 75 1 100% 0 0

Mar Wkdy 14 10 285 2583 285 285 75 1 100% 0 0

Mar Wkdy 14 11 284 1290 284 185 75 1 100% 0 0

Mar Wkdy 14 12 287 1319 287 189 75 1 100% 0 0

Mar Wkdy 14 13 196 1302 196 187 75 1 100% 0 0

Mar Wkdy 14 14 306 1356 306 194 75 1 100% 0 0

Mar Wkdy 14 15 295 1106 295 159 75 1 100% 0 0

Mar Wkdy 14 16 230 1199 230 172 75 1 100% 0 0

Mar Wkdy 14 17 137 1333 137 137 75 1 100% 0 0

Mar Wkdy 14 18 65 716 65 65 65 1 87% 0 0

Mar Wkdy 14 19 59 836 59 59 59 1 78% 0 0

Mar Wkdy 14 20 42 595 42 42 42 1 56% 0 0

Mar Wkdy 14 21 88 963 88 88 75 1 100% 0 0

Mar Wkdy 14 22 47 1583 47 47 47 1 63% 0 0

Mar Wkdy 14 23 54 2052 54 54 54 1 72% 0 0

Mar Wkdy 14 24 54 2118 54 54 54 1 71% 0 0

Mar Wkdy 15 1 57 2513 57 57 57 1 77% 0 0

Mar Wkdy 15 2 58 2581 58 58 58 1 78% 0 0

Mar Wkdy 15 3 59 2642 59 59 59 1 78% 0 0

Mar Wkdy 15 4 62 2875 62 62 62 1 82% 0 0

Mar Wkdy 15 5 60 2763 60 60 60 1 80% 0 0

Mar Wkdy 15 6 61 2842 61 61 61 1 81% 0 0

Mar Wkdy 15 7 70 2794 70 70 70 1 93% 0 0

Mar Wkdy 15 8 164 11308 164 164 75 1 100% 0 0

Mar Wkdy 15 9 287 7427 287 287 75 1 100% 0 0

Mar Wkdy 15 10 285 3308 285 285 75 1 100% 0 0

Mar Wkdy 15 11 284 1574 284 226 75 1 100% 0 0

Mar Wkdy 15 12 285 1185 285 170 75 1 100% 0 0

Mar Wkdy 15 13 195 1448 195 195 75 1 100% 0 0

Mar Wkdy 15 14 302 1695 302 243 75 1 100% 0 0

Mar Wkdy 15 15 295 835 295 120 75 1 100% 0 0

Mar Wkdy 15 16 227 1111 227 159 75 1 100% 0 0

Mar Wkdy 15 17 137 1078 137 137 75 1 100% 0 0

Mar Wkdy 15 18 65 600 65 65 65 1 87% 0 0

Mar Wkdy 15 19 58 678 58 58 58 1 77% 0 0

Mar Wkdy 15 20 41 494 41 41 41 1 55% 0 0

Mar Wkdy 15 21 86 548 86 79 75 1 100% 0 0

Mar Wkdy 15 22 43 759 43 43 43 1 57% 0 0

Mar Wkdy 15 23 45 1178 45 45 45 1 60% 0 0

Mar Wkdy 15 24 49 1784 49 49 49 1 65% 0 0

Mar Wkdy 16 1 49 1846 49 49 49 1 65% 0 0

Mar Wkdy 16 2 49 1917 49 49 49 1 65% 0 0

Mar Wkdy 16 3 54 2181 54 54 54 1 72% 0 0

Mar Wkdy 16 4 56 2343 56 56 56 1 74% 0 0

Mar Wkdy 16 5 54 2192 54 54 54 1 72% 0 0

Mar Wkdy 16 6 54 2218 54 54 54 1 72% 0 0

Mar Wkdy 16 7 65 2371 65 65 65 1 87% 0 0

Mar Wkdy 16 8 163 10687 163 163 75 1 100% 0 0

Mar Wkdy 16 9 282 6413 282 282 75 1 100% 0 0

Mar Wkdy 16 10 282 1766 282 253 75 1 100% 0 0

Mar Wkdy 16 11 290 1280 290 184 75 1 100% 0 0

Mar Wkdy 16 12 307 676 307 97 75 1 100% 0 0

Mar Wkdy 16 13 218 377 218 54 54 1 72% 0 0

Mar Wkdy 16 14 333 567 333 81 75 1 100% 0 0

Mar Wkdy 16 15 344 230 344 33 33 1 44% 0 0

Mar Wkdy 16 16 270 280 270 40 40 1 54% 0 0

Mar Wkdy 16 17 176 248 176 36 36 1 47% 0 0

Mar Wkdy 16 18 64 291 64 42 42 1 56% 0 0

Mar Wkdy 16 19 56 324 56 46 46 1 62% 0 0



Mar Wkdy 16 20 39 291 39 39 39 1 52% 0 0

Mar Wkdy 16 21 84 340 84 49 49 1 65% 0 0

Mar Wkdy 16 22 40 405 40 40 40 1 53% 0 0

Mar Wkdy 16 23 40 453 40 40 40 1 53% 0 0

Mar Wkdy 16 24 40 485 40 40 40 1 53% 0 0

Mar Wkdy 17 1 40 518 40 40 40 1 53% 0 0

Mar Wkdy 17 2 40 553 40 40 40 1 54% 0 0

Mar Wkdy 17 3 41 610 41 41 41 1 55% 0 0

Mar Wkdy 17 4 42 703 42 42 42 1 56% 0 0

Mar Wkdy 17 5 45 1387 45 45 45 1 61% 0 0

Mar Wkdy 17 6 47 1585 47 47 47 1 62% 0 0

Mar Wkdy 17 7 57 1616 57 57 57 1 76% 0 0

Mar Wkdy 17 8 163 9370 163 163 75 1 100% 0 0

Mar Wkdy 17 9 273 4351 273 273 75 1 100% 0 0

Mar Wkdy 17 10 293 553 293 79 75 1 100% 0 0

Mar Wkdy 17 11 339 286 339 41 41 1 55% 0 0

Mar Wkdy 17 12 371 197 371 28 28 1 38% 0 0

Mar Wkdy 17 13 269 181 269 26 26 1 35% 0 0

Mar Wkdy 17 14 410 320 410 46 46 1 61% 0 0

Mar Wkdy 17 15 414 162 414 23 23 1 31% 0 0

Mar Wkdy 17 16 335 225 335 32 32 1 43% 0 0

Mar Wkdy 17 17 213 227 213 32 32 1 43% 0 0

Mar Wkdy 17 18 66 243 66 35 35 1 46% 0 0

Mar Wkdy 17 19 57 275 57 39 39 1 53% 0 0

Mar Wkdy 17 20 39 210 39 30 30 1 40% 0 0

Mar Wkdy 17 21 83 259 83 37 37 1 50% 0 0

Mar Wkdy 17 22 39 291 39 39 39 1 52% 0 0

Mar Wkdy 17 23 39 291 39 39 39 1 52% 0 0

Mar Wkdy 17 24 39 324 39 39 39 1 53% 0 0

Mar Sat 18 1 39 324 39 39 39 1 53% 0 0

Mar Sat 18 2 40 367 40 40 40 1 53% 0 0

Mar Sat 18 3 41 423 41 41 41 1 54% 0 0

Mar Sat 18 4 41 455 41 41 41 1 55% 0 0

Mar Sat 18 5 41 526 41 41 41 1 55% 0 0

Mar Sat 18 6 43 848 43 43 43 1 57% 0 0

Mar Sat 18 7 45 1164 45 45 45 1 60% 0 0

Mar Sat 18 8 45 1301 45 45 45 1 61% 0 0

Mar Sat 18 9 47 1448 47 47 47 1 63% 0 0

Mar Sat 18 10 46 1294 46 46 46 1 62% 0 0

Mar Sat 18 11 46 1182 46 46 46 1 61% 0 0

Mar Sat 18 12 44 946 44 44 44 1 59% 0 0

Mar Sat 18 13 45 960 45 45 45 1 59% 0 0

Mar Sat 18 14 41 375 41 41 41 1 54% 0 0

Mar Sat 18 15 40 310 40 40 40 1 54% 0 0

Mar Sat 18 16 41 451 41 41 41 1 55% 0 0

Mar Sat 18 17 42 496 42 42 42 1 55% 0 0

Mar Sat 18 18 44 832 44 44 44 1 58% 0 0

Mar Sat 18 19 43 806 43 43 43 1 58% 0 0

Mar Sat 18 20 43 862 43 43 43 1 58% 0 0

Mar Sat 18 21 45 1129 45 45 45 1 60% 0 0

Mar Sat 18 22 46 1225 46 46 46 1 61% 0 0

Mar Sat 18 23 47 1406 47 47 47 1 62% 0 0

Mar Sat 18 24 48 1600 48 48 48 1 64% 0 0

Mar Sun 19 1 48 1675 48 48 48 1 64% 0 0

Mar Sun 19 2 49 1732 49 49 49 1 65% 0 0

Mar Sun 19 3 49 1708 49 49 49 1 65% 0 0

Mar Sun 19 4 49 1724 49 49 49 1 65% 0 0

Mar Sun 19 5 49 1730 49 49 49 1 65% 0 0

Mar Sun 19 6 49 1846 49 49 49 1 66% 0 0

Mar Sun 19 7 50 1887 50 50 50 1 66% 0 0

Mar Sun 19 8 50 1887 50 50 50 1 66% 0 0

Mar Sun 19 9 55 2132 55 55 55 1 73% 0 0

Mar Sun 19 10 49 1569 49 49 49 1 65% 0 0

Mar Sun 19 11 46 1124 46 46 46 1 61% 0 0

Mar Sun 19 12 45 997 45 45 45 1 60% 0 0

Mar Sun 19 13 42 486 42 42 42 1 56% 0 0

Mar Sun 19 14 40 247 40 35 35 1 47% 0 0

Mar Sun 19 15 39 163 39 23 23 1 31% 0 0

Mar Sun 19 16 39 152 39 22 22 1 29% 0 0

Mar Sun 19 17 39 152 39 22 22 1 29% 0 0

Mar Sun 19 18 40 279 40 40 40 1 53% 0 0

Mar Sun 19 19 42 559 42 42 42 1 56% 0 0

Mar Sun 19 20 43 634 43 43 43 1 57% 0 0

Mar Sun 19 21 46 1005 46 46 46 1 61% 0 0

Mar Sun 19 22 46 1075 46 46 46 1 61% 0 0

Mar Sun 19 23 45 1099 45 45 45 1 60% 0 0

Mar Sun 19 24 48 1558 48 48 48 1 64% 0 0

Mar Mon 20 1 50 1851 50 50 50 1 66% 0 0

Mar Mon 20 2 49 1775 49 49 49 1 65% 0 0

Mar Mon 20 3 50 1942 50 50 50 1 66% 0 0

Mar Mon 20 4 50 1930 50 50 50 1 66% 0 0

Mar Mon 20 5 49 1910 49 49 49 1 66% 0 0



Mar Mon 20 6 49 1843 49 49 49 1 65% 0 0

Mar Mon 20 7 63 2035 63 63 63 1 84% 0 0

Mar Mon 20 8 163 10292 163 163 75 1 100% 0 0

Mar Mon 20 9 279 5933 279 279 75 1 100% 0 0

Mar Mon 20 10 281 790 281 113 75 1 100% 0 0

Mar Mon 20 11 292 719 292 103 75 1 100% 0 0

Mar Mon 20 12 315 357 315 51 51 1 68% 0 0

Mar Mon 20 13 230 249 230 36 36 1 48% 0 0

Mar Mon 20 14 366 421 366 60 60 1 80% 0 0

Mar Mon 20 15 344 213 344 31 31 1 41% 0 0

Mar Mon 20 16 304 252 304 36 36 1 48% 0 0

Mar Mon 20 17 187 194 187 28 28 1 37% 0 0

Mar Mon 20 18 64 259 64 37 37 1 50% 0 0

Mar Mon 20 19 56 291 56 42 42 1 56% 0 0

Mar Mon 20 20 39 227 39 32 32 1 43% 0 0

Mar Mon 20 21 83 243 83 35 35 1 46% 0 0

Mar Mon 20 22 39 275 39 39 39 1 52% 0 0

Mar Mon 20 23 39 291 39 39 39 1 52% 0 0

Mar Mon 20 24 39 340 39 39 39 1 53% 0 0

Mar Wkdy 21 1 39 340 39 39 39 1 53% 0 0

Mar Wkdy 21 2 40 345 40 40 40 1 53% 0 0

Mar Wkdy 21 3 40 406 40 40 40 1 54% 0 0

Mar Wkdy 21 4 41 423 41 41 41 1 54% 0 0

Mar Wkdy 21 5 41 449 41 41 41 1 54% 0 0

Mar Wkdy 21 6 43 726 43 43 43 1 57% 0 0

Mar Wkdy 21 7 53 960 53 53 53 1 71% 0 0

Mar Wkdy 21 8 163 8384 163 163 75 1 100% 0 0

Mar Wkdy 21 9 267 3122 267 267 75 1 100% 0 0

Mar Wkdy 21 10 283 1046 283 150 75 1 100% 0 0

Mar Wkdy 21 11 288 815 288 117 75 1 100% 0 0

Mar Wkdy 21 12 299 587 299 84 75 1 100% 0 0

Mar Wkdy 21 13 203 572 203 82 75 1 100% 0 0

Mar Wkdy 21 14 320 657 320 94 75 1 100% 0 0

Mar Wkdy 21 15 326 221 326 32 32 1 42% 0 0

Mar Wkdy 21 16 263 298 263 43 43 1 57% 0 0

Mar Wkdy 21 17 164 249 164 36 36 1 48% 0 0

Mar Wkdy 21 18 64 259 64 37 37 1 50% 0 0

Mar Wkdy 21 19 56 275 56 39 39 1 53% 0 0

Mar Wkdy 21 20 39 194 39 28 28 1 37% 0 0

Mar Wkdy 21 21 83 227 83 32 32 1 43% 0 0

Mar Wkdy 21 22 39 275 39 39 39 1 52% 0 0

Mar Wkdy 21 23 39 291 39 39 39 1 52% 0 0

Mar Wkdy 21 24 39 324 39 39 39 1 53% 0 0

Mar Wkdy 22 1 40 347 40 40 40 1 53% 0 0

Mar Wkdy 22 2 40 399 40 40 40 1 54% 0 0

Mar Wkdy 22 3 41 448 41 41 41 1 55% 0 0

Mar Wkdy 22 4 42 641 42 42 42 1 57% 0 0

Mar Wkdy 22 5 44 927 44 44 44 1 58% 0 0

Mar Wkdy 22 6 44 1087 44 44 44 1 59% 0 0

Mar Wkdy 22 7 55 1292 55 55 55 1 74% 0 0

Mar Wkdy 22 8 163 9633 163 163 75 1 100% 0 0

Mar Wkdy 22 9 275 5151 275 275 75 1 100% 0 0

Mar Wkdy 22 10 281 973 281 139 75 1 100% 0 0

Mar Wkdy 22 11 286 763 286 109 75 1 100% 0 0

Mar Wkdy 22 12 294 678 294 97 75 1 100% 0 0

Mar Wkdy 22 13 206 553 206 79 75 1 100% 0 0

Mar Wkdy 22 14 313 936 313 134 75 1 100% 0 0

Mar Wkdy 22 15 311 582 311 83 75 1 100% 0 0

Mar Wkdy 22 16 237 696 237 100 75 1 100% 0 0

Mar Wkdy 22 17 137 845 137 121 75 1 100% 0 0

Mar Wkdy 22 18 64 544 64 64 64 1 86% 0 0

Mar Wkdy 22 19 57 589 57 57 57 1 77% 0 0

Mar Wkdy 22 20 41 441 41 41 41 1 54% 0 0

Mar Wkdy 22 21 85 432 85 62 62 1 83% 0 0

Mar Wkdy 22 22 43 628 43 43 43 1 57% 0 0

Mar Wkdy 22 23 45 1049 45 45 45 1 60% 0 0

Mar Wkdy 22 24 48 1564 48 48 48 1 64% 0 0

Mar Wkdy 23 1 54 2020 54 54 54 1 72% 0 0

Mar Wkdy 23 2 50 1943 50 50 50 1 66% 0 0

Mar Wkdy 23 3 54 2135 54 54 54 1 72% 0 0

Mar Wkdy 23 4 53 2049 53 53 53 1 71% 0 0

Mar Wkdy 23 5 55 2245 55 55 55 1 73% 0 0

Mar Wkdy 23 6 55 2265 55 55 55 1 74% 0 0

Mar Wkdy 23 7 66 2439 66 66 66 1 88% 0 0

Mar Wkdy 23 8 164 11037 164 164 75 1 100% 0 0

Mar Wkdy 23 9 286 7234 286 286 75 1 100% 0 0

Mar Wkdy 23 10 284 2655 284 284 75 1 100% 0 0

Mar Wkdy 23 11 283 1262 283 181 75 1 100% 0 0

Mar Wkdy 23 12 286 1005 286 144 75 1 100% 0 0

Mar Wkdy 23 13 194 1326 194 190 75 1 100% 0 0

Mar Wkdy 23 14 301 1362 301 195 75 1 100% 0 0

Mar Wkdy 23 15 284 1547 284 222 75 1 100% 0 0



Mar Wkdy 23 16 227 1023 227 147 75 1 100% 0 0

Mar Wkdy 23 17 138 780 138 112 75 1 100% 0 0

Mar Wkdy 23 18 64 535 64 64 64 1 86% 0 0

Mar Wkdy 23 19 58 635 58 58 58 1 77% 0 0

Mar Wkdy 23 20 40 402 40 40 40 1 54% 0 0

Mar Wkdy 23 21 85 443 85 64 64 1 85% 0 0

Mar Wkdy 23 22 41 458 41 41 41 1 54% 0 0

Mar Wkdy 23 23 44 957 44 44 44 1 59% 0 0

Mar Wkdy 23 24 44 1038 44 44 44 1 59% 0 0

Mar Wkdy 24 1 44 1095 44 44 44 1 59% 0 0

Mar Wkdy 24 2 45 1244 45 45 45 1 60% 0 0

Mar Wkdy 24 3 46 1440 46 46 46 1 62% 0 0

Mar Wkdy 24 4 47 1492 47 47 47 1 62% 0 0

Mar Wkdy 24 5 48 1639 48 48 48 1 64% 0 0

Mar Wkdy 24 6 48 1742 48 48 48 1 65% 0 0

Mar Wkdy 24 7 58 1763 58 58 58 1 77% 0 0

Mar Wkdy 24 8 163 10339 163 163 75 1 100% 0 0

Mar Wkdy 24 9 278 5812 278 278 75 1 100% 0 0

Mar Wkdy 24 10 282 1092 282 157 75 1 100% 0 0

Mar Wkdy 24 11 285 875 285 125 75 1 100% 0 0

Mar Wkdy 24 12 291 652 291 94 75 1 100% 0 0

Mar Wkdy 24 13 204 406 204 58 58 1 78% 0 0

Mar Wkdy 24 14 329 461 329 66 66 1 88% 0 0

Mar Wkdy 24 15 334 210 334 30 30 1 40% 0 0

Mar Wkdy 24 16 225 694 225 99 75 1 100% 0 0

Mar Wkdy 24 17 137 555 137 80 75 1 100% 0 0

Mar Wkdy 24 18 64 367 64 53 53 1 70% 0 0

Mar Wkdy 24 19 57 573 57 57 57 1 76% 0 0

Mar Wkdy 24 20 40 373 40 40 40 1 54% 0 0

Mar Wkdy 24 21 85 429 85 61 61 1 82% 0 0

Mar Wkdy 24 22 41 438 41 41 41 1 55% 0 0

Mar Wkdy 24 23 42 597 42 42 42 1 57% 0 0

Mar Wkdy 24 24 44 766 44 44 44 1 58% 0 0

Mar Sat 25 1 47 1297 47 47 47 1 62% 0 0

Mar Sat 25 2 46 1268 46 46 46 1 61% 0 0

Mar Sat 25 3 47 1540 47 47 47 1 63% 0 0

Mar Sat 25 4 48 1654 48 48 48 1 64% 0 0

Mar Sat 25 5 46 1393 46 46 46 1 61% 0 0

Mar Sat 25 6 46 1401 46 46 46 1 62% 0 0

Mar Sat 25 7 47 1542 47 47 47 1 63% 0 0

Mar Sat 25 8 46 1362 46 46 46 1 62% 0 0

Mar Sat 25 9 46 1265 46 46 46 1 62% 0 0

Mar Sat 25 10 45 1002 45 45 45 1 60% 0 0

Mar Sat 25 11 45 996 45 45 45 1 60% 0 0

Mar Sat 25 12 45 1068 45 45 45 1 60% 0 0

Mar Sat 25 13 43 697 43 43 43 1 57% 0 0

Mar Sat 25 14 42 521 42 42 42 1 56% 0 0

Mar Sat 25 15 42 610 42 42 42 1 56% 0 0

Mar Sat 25 16 43 721 43 43 43 1 57% 0 0

Mar Sat 25 17 44 919 44 44 44 1 59% 0 0

Mar Sat 25 18 42 695 42 42 42 1 56% 0 0

Mar Sat 25 19 43 885 43 43 43 1 58% 0 0

Mar Sat 25 20 44 1076 44 44 44 1 59% 0 0

Mar Sat 25 21 47 1465 47 47 47 1 62% 0 0

Mar Sat 25 22 48 1658 48 48 48 1 64% 0 0

Mar Sat 25 23 48 1636 48 48 48 1 64% 0 0

Mar Sat 25 24 48 1735 48 48 48 1 64% 0 0

Mar Sun 26 1 48 1675 48 48 48 1 64% 0 0

Mar Sun 26 2 48 1646 48 48 48 1 63% 0 0

Mar Sun 26 3 53 2011 53 53 53 1 71% 0 0

Mar Sun 26 4 49 1956 49 49 49 1 66% 0 0

Mar Sun 26 5 53 2046 53 53 53 1 71% 0 0

Mar Sun 26 6 53 2086 53 53 53 1 71% 0 0

Mar Sun 26 7 48 1753 48 48 48 1 65% 0 0

Mar Sun 26 8 47 1431 47 47 47 1 63% 0 0

Mar Sun 26 9 46 1184 46 46 46 1 61% 0 0

Mar Sun 26 10 43 829 43 43 43 1 58% 0 0

Mar Sun 26 11 41 392 41 41 41 1 55% 0 0

Mar Sun 26 12 39 190 39 27 27 1 36% 0 0

Mar Sun 26 13 39 132 39 19 19 1 25% 0 0

Mar Sun 26 14 39 97 39 14 14 1 19% 0 0

Mar Sun 26 15 39 130 39 19 19 1 25% 0 0

Mar Sun 26 16 39 130 39 19 19 1 25% 0 0

Mar Sun 26 17 39 146 39 21 21 1 28% 0 0

Mar Sun 26 18 39 182 39 26 26 1 35% 0 0

Mar Sun 26 19 39 232 39 33 33 1 44% 0 0

Mar Sun 26 20 40 292 40 40 40 1 53% 0 0

Mar Sun 26 21 40 345 40 40 40 1 53% 0 0

Mar Sun 26 22 41 503 41 41 41 1 55% 0 0

Mar Sun 26 23 42 634 42 42 42 1 56% 0 0

Mar Sun 26 24 43 787 43 43 43 1 58% 0 0

Mar Mon 27 1 43 861 43 43 43 1 58% 0 0



Mar Mon 27 2 44 1042 44 44 44 1 59% 0 0

Mar Mon 27 3 46 1239 46 46 46 1 61% 0 0

Mar Mon 27 4 46 1293 46 46 46 1 61% 0 0

Mar Mon 27 5 46 1414 46 46 46 1 62% 0 0

Mar Mon 27 6 47 1488 47 47 47 1 62% 0 0

Mar Mon 27 7 57 1581 57 57 57 1 76% 0 0

Mar Mon 27 8 163 9886 163 163 75 1 100% 0 0

Mar Mon 27 9 275 4873 275 275 75 1 100% 0 0

Mar Mon 27 10 282 653 282 94 75 1 100% 0 0

Mar Mon 27 11 295 550 295 79 75 1 100% 0 0

Mar Mon 27 12 310 433 310 62 62 1 83% 0 0

Mar Mon 27 13 212 387 212 55 55 1 74% 0 0

Mar Mon 27 14 341 510 341 73 73 1 98% 0 0

Mar Mon 27 15 344 180 344 26 26 1 34% 0 0

Mar Mon 27 16 281 212 281 30 30 1 41% 0 0

Mar Mon 27 17 170 148 170 21 21 1 28% 0 0

Mar Mon 27 18 64 162 64 23 23 1 31% 0 0

Mar Mon 27 19 56 210 56 30 30 1 40% 0 0

Mar Mon 27 20 39 97 39 14 14 1 19% 0 0

Mar Mon 27 21 83 146 83 21 21 1 28% 0 0

Mar Mon 27 22 39 178 39 26 26 1 34% 0 0

Mar Mon 27 23 39 178 39 26 26 1 34% 0 0

Mar Mon 27 24 39 178 39 26 26 1 34% 0 0

Mar Wkdy 28 1 39 178 39 26 26 1 34% 0 0

Mar Wkdy 28 2 39 97 39 14 14 1 19% 0 0

Mar Wkdy 28 3 39 97 39 14 14 1 19% 0 0

Mar Wkdy 28 4 39 129 39 19 19 1 25% 0 0

Mar Wkdy 28 5 39 162 39 23 23 1 31% 0 0

Mar Wkdy 28 6 40 131 40 19 19 1 25% 0 0

Mar Wkdy 28 7 48 23 48 3 3 1 4% 0 0

Mar Wkdy 28 8 162 4305 162 162 75 1 100% 0 0

Mar Wkdy 28 9 253 0 253 0 0 0 0 0

Mar Wkdy 28 10 292 0 292 0 0 0 0 0

Mar Wkdy 28 11 388 0 388 0 0 0 0 0

Mar Wkdy 28 12 455 0 455 0 0 0 0 0

Mar Wkdy 28 13 353 0 353 0 0 0 0 0

Mar Wkdy 28 14 534 0 534 0 0 0 0 0

Mar Wkdy 28 15 565 0 565 0 0 0 0 0

Mar Wkdy 28 16 473 0 473 0 0 0 0 0

Mar Wkdy 28 17 305 0 305 0 0 0 0 0

Mar Wkdy 28 18 70 0 70 0 0 0 0 0

Mar Wkdy 28 19 63 32 63 5 5 1 6% 0 0

Mar Wkdy 28 20 31 0 31 0 0 0 0 0

Mar Wkdy 28 21 83 16 83 2 2 1 3% 0 0

Mar Wkdy 28 22 39 65 39 9 9 1 12% 0 0

Mar Wkdy 28 23 39 81 39 12 12 1 15% 0 0

Mar Wkdy 28 24 39 113 39 16 16 1 22% 0 0

Mar Wkdy 29 1 39 129 39 19 19 1 25% 0 0

Mar Wkdy 29 2 39 227 39 32 32 1 43% 0 0

Mar Wkdy 29 3 39 243 39 35 35 1 46% 0 0

Mar Wkdy 29 4 39 259 39 37 37 1 50% 0 0

Mar Wkdy 29 5 39 259 39 37 37 1 50% 0 0

Mar Wkdy 29 6 39 259 39 37 37 1 50% 0 0

Mar Wkdy 29 7 48 227 48 32 32 1 43% 0 0

Mar Wkdy 29 8 137 1573 137 137 75 1 100% 0 0

Mar Wkdy 29 9 261 356 261 51 51 1 68% 0 0

Mar Wkdy 29 10 281 341 281 49 49 1 65% 0 0

Mar Wkdy 29 11 293 421 293 60 60 1 81% 0 0

Mar Wkdy 29 12 311 352 311 50 50 1 67% 0 0

Mar Wkdy 29 13 220 298 220 43 43 1 57% 0 0

Mar Wkdy 29 14 343 535 343 77 75 1 100% 0 0

Mar Wkdy 29 15 337 296 337 42 42 1 57% 0 0

Mar Wkdy 29 16 267 362 267 52 52 1 69% 0 0

Mar Wkdy 29 17 155 297 155 43 43 1 57% 0 0

Mar Wkdy 29 18 64 291 64 42 42 1 56% 0 0

Mar Wkdy 29 19 56 307 56 44 44 1 59% 0 0

Mar Wkdy 29 20 39 227 39 32 32 1 43% 0 0

Mar Wkdy 29 21 83 227 83 32 32 1 43% 0 0

Mar Wkdy 29 22 39 243 39 35 35 1 46% 0 0

Mar Wkdy 29 23 39 227 39 32 32 1 43% 0 0

Mar Wkdy 29 24 39 227 39 32 32 1 43% 0 0

Mar Wkdy 30 1 41 437 41 41 41 1 55% 0 0

Mar Wkdy 30 2 44 763 44 44 44 1 59% 0 0

Mar Wkdy 30 3 49 1628 49 49 49 1 66% 0 0

Mar Wkdy 30 4 54 2039 54 54 54 1 72% 0 0

Mar Wkdy 30 5 70 3378 70 70 70 1 93% 0 0

Mar Wkdy 30 6 68 3303 68 68 68 1 91% 0 0

Mar Wkdy 30 7 79 3444 79 79 75 1 100% 0 0

Mar Wkdy 30 8 165 11954 165 165 75 1 100% 0 0

Mar Wkdy 30 9 290 8744 290 290 75 1 100% 0 0

Mar Wkdy 30 10 291 4921 291 291 75 1 100% 0 0

Mar Wkdy 30 11 284 1890 284 271 75 1 100% 0 0



Mar Wkdy 30 12 284 1810 284 260 75 1 100% 0 0

Mar Wkdy 30 13 195 1843 195 195 75 1 100% 0 0

Mar Wkdy 30 14 298 1118 298 160 75 1 100% 0 0

Mar Wkdy 30 15 288 792 288 114 75 1 100% 0 0

Mar Wkdy 30 16 237 530 237 76 75 1 100% 0 0

Mar Wkdy 30 17 141 613 141 88 75 1 100% 0 0

Mar Wkdy 30 18 64 503 64 64 64 1 86% 0 0

Mar Wkdy 30 19 57 541 57 57 57 1 76% 0 0

Mar Wkdy 30 20 40 425 40 40 40 1 54% 0 0

Mar Wkdy 30 21 85 465 85 67 67 1 89% 0 0

Mar Wkdy 30 22 41 519 41 41 41 1 55% 0 0

Mar Wkdy 30 23 43 672 43 43 43 1 57% 0 0

Mar Wkdy 30 24 42 823 42 42 42 1 56% 0 0

Mar Wkdy 31 1 44 1079 44 44 44 1 59% 0 0

Mar Wkdy 31 2 45 1256 45 45 45 1 60% 0 0

Mar Wkdy 31 3 47 1579 47 47 47 1 63% 0 0

Mar Wkdy 31 4 49 1939 49 49 49 1 65% 0 0

Mar Wkdy 31 5 57 2549 57 57 57 1 77% 0 0

Mar Wkdy 31 6 57 2510 57 57 57 1 76% 0 0

Mar Wkdy 31 7 63 2197 63 63 63 1 85% 0 0

Mar Wkdy 31 8 163 10397 163 163 75 1 100% 0 0

Mar Wkdy 31 9 279 5811 279 279 75 1 100% 0 0

Mar Wkdy 31 10 288 922 288 132 75 1 100% 0 0

Mar Wkdy 31 11 320 602 320 86 75 1 100% 0 0

Mar Wkdy 31 12 347 411 347 59 59 1 79% 0 0

Mar Wkdy 31 13 255 359 255 51 51 1 69% 0 0

Mar Wkdy 31 14 385 504 385 72 72 1 96% 0 0

Mar Wkdy 31 15 403 291 403 42 42 1 56% 0 0

Mar Wkdy 31 16 347 295 347 42 42 1 56% 0 0

Mar Wkdy 31 17 242 291 242 42 42 1 56% 0 0

Mar Wkdy 31 18 67 324 67 46 46 1 62% 0 0

Mar Wkdy 31 19 58 405 58 58 58 1 77% 0 0

Mar Wkdy 31 20 39 340 39 39 39 1 53% 0 0

Mar Wkdy 31 21 84 388 84 56 56 1 74% 0 0

Mar Wkdy 31 22 39 340 39 39 39 1 53% 0 0

Mar Wkdy 31 23 39 275 39 39 39 1 52% 0 0

Mar Wkdy 31 24 39 227 39 32 32 1 43% 0 0

Apr Sat 1 1 39 162 39 23 23 1 31% 0 0

Apr Sat 1 2 39 113 39 16 16 1 22% 0 0

Apr Sat 1 3 39 49 39 7 7 1 9% 0 0

Apr Sat 1 4 31 0 31 0 0 0 0 0

Apr Sat 1 5 31 0 31 0 0 0 0 0

Apr Sat 1 6 31 0 31 0 0 0 0 0

Apr Sat 1 7 31 0 31 0 0 0 0 0

Apr Sat 1 8 31 0 31 0 0 0 0 0

Apr Sat 1 9 31 0 31 0 0 0 0 0

Apr Sat 1 10 31 0 31 0 0 0 0 0

Apr Sat 1 11 31 0 31 0 0 0 0 0

Apr Sat 1 12 31 0 31 0 0 0 0 0

Apr Sat 1 13 31 0 31 0 0 0 0 0

Apr Sat 1 14 31 0 31 0 0 0 0 0

Apr Sat 1 15 31 0 31 0 0 0 0 0

Apr Sat 1 16 31 0 31 0 0 0 0 0

Apr Sat 1 17 31 0 31 0 0 0 0 0

Apr Sat 1 18 31 0 31 0 0 0 0 0

Apr Sat 1 19 39 16 39 2 2 1 3% 0 0

Apr Sat 1 20 39 16 39 2 2 1 3% 0 0

Apr Sat 1 21 39 16 39 2 2 1 3% 0 0

Apr Sat 1 22 39 16 39 2 2 1 3% 0 0

Apr Sat 1 23 39 49 39 7 7 1 9% 0 0

Apr Sat 1 24 39 81 39 12 12 1 15% 0 0

Apr Sun 2 1 39 113 39 16 16 1 22% 0 0

Apr Sun 2 2 39 146 39 21 21 1 28% 0 0

Apr Sun 2 3 39 162 39 23 23 1 31% 0 0

Apr Sun 2 4 39 162 39 23 23 1 31% 0 0

Apr Sun 2 5 39 146 39 21 21 1 28% 0 0

Apr Sun 2 6 39 146 39 21 21 1 28% 0 0

Apr Sun 2 7 40 191 40 27 27 1 36% 0 0

Apr Sun 2 8 40 185 40 27 27 1 35% 0 0

Apr Sun 2 9 40 93 40 13 13 1 18% 0 0

Apr Sun 2 10 31 0 31 0 0 0 0 0

Apr Sun 2 11 31 0 31 0 0 0 0 0

Apr Sun 2 12 31 0 31 0 0 0 0 0

Apr Sun 2 13 31 0 31 0 0 0 0 0

Apr Sun 2 14 31 0 31 0 0 0 0 0

Apr Sun 2 15 33 0 33 0 0 0 0 0

Apr Sun 2 16 38 0 38 0 0 0 0 0

Apr Sun 2 17 38 0 38 0 0 0 0 0

Apr Sun 2 18 34 0 34 0 0 0 0 0

Apr Sun 2 19 42 16 42 2 2 1 3% 0 0

Apr Sun 2 20 39 81 39 12 12 1 15% 0 0

Apr Sun 2 21 39 162 39 23 23 1 31% 0 0



Apr Sun 2 22 39 162 39 23 23 1 31% 0 0

Apr Sun 2 23 39 194 39 28 28 1 37% 0 0

Apr Sun 2 24 39 227 39 32 32 1 43% 0 0

Apr Mon 3 1 39 259 39 37 37 1 50% 0 0

Apr Mon 3 2 39 297 39 39 39 1 53% 0 0

Apr Mon 3 3 40 392 40 40 40 1 53% 0 0

Apr Mon 3 4 42 518 42 42 42 1 56% 0 0

Apr Mon 3 5 46 966 46 46 46 1 61% 0 0

Apr Mon 3 6 49 1373 49 49 49 1 65% 0 0

Apr Mon 3 7 59 1694 59 59 59 1 79% 0 0

Apr Mon 3 8 163 9539 163 163 75 1 100% 0 0

Apr Mon 3 9 274 4867 274 274 75 1 100% 0 0

Apr Mon 3 10 281 779 281 112 75 1 100% 0 0

Apr Mon 3 11 282 520 282 75 75 1 99% 0 0

Apr Mon 3 12 287 444 287 64 64 1 85% 0 0

Apr Mon 3 13 199 341 199 49 49 1 65% 0 0

Apr Mon 3 14 323 492 323 71 71 1 94% 0 0

Apr Mon 3 15 330 149 330 21 21 1 29% 0 0

Apr Mon 3 16 272 214 272 31 31 1 41% 0 0

Apr Mon 3 17 156 184 156 26 26 1 35% 0 0

Apr Mon 3 18 64 210 64 30 30 1 40% 0 0

Apr Mon 3 19 56 257 56 37 37 1 49% 0 0

Apr Mon 3 20 39 146 39 21 21 1 28% 0 0

Apr Mon 3 21 83 162 83 23 23 1 31% 0 0

Apr Mon 3 22 39 194 39 28 28 1 37% 0 0

Apr Mon 3 23 40 258 40 37 37 1 49% 0 0

Apr Mon 3 24 41 342 41 41 41 1 54% 0 0

Apr Wkdy 4 1 42 531 42 42 42 1 57% 0 0

Apr Wkdy 4 2 44 699 44 44 44 1 58% 0 0

Apr Wkdy 4 3 47 1262 47 47 47 1 63% 0 0

Apr Wkdy 4 4 55 2096 55 55 55 1 74% 0 0

Apr Wkdy 4 5 59 2540 59 59 59 1 78% 0 0

Apr Wkdy 4 6 54 2071 54 54 54 1 72% 0 0

Apr Wkdy 4 7 69 2622 69 69 69 1 92% 0 0

Apr Wkdy 4 8 164 10915 164 164 75 1 100% 0 0

Apr Wkdy 4 9 282 6352 282 282 75 1 100% 0 0

Apr Wkdy 4 10 280 1173 280 168 75 1 100% 0 0

Apr Wkdy 4 11 285 821 285 118 75 1 100% 0 0

Apr Wkdy 4 12 289 730 289 105 75 1 100% 0 0

Apr Wkdy 4 13 197 736 197 106 75 1 100% 0 0

Apr Wkdy 4 14 304 1150 304 165 75 1 100% 0 0

Apr Wkdy 4 15 296 762 296 109 75 1 100% 0 0

Apr Wkdy 4 16 236 721 236 103 75 1 100% 0 0

Apr Wkdy 4 17 137 925 137 133 75 1 100% 0 0

Apr Wkdy 4 18 64 498 64 64 64 1 86% 0 0

Apr Wkdy 4 19 57 511 57 57 57 1 76% 0 0

Apr Wkdy 4 20 40 357 40 40 40 1 54% 0 0

Apr Wkdy 4 21 84 368 84 53 53 1 70% 0 0

Apr Wkdy 4 22 41 457 41 41 41 1 55% 0 0

Apr Wkdy 4 23 42 690 42 42 42 1 56% 0 0

Apr Wkdy 4 24 45 1101 45 45 45 1 59% 0 0

Apr Wkdy 5 1 46 1258 46 46 46 1 61% 0 0

Apr Wkdy 5 2 47 1465 47 47 47 1 62% 0 0

Apr Wkdy 5 3 50 1898 50 50 50 1 66% 0 0

Apr Wkdy 5 4 50 1935 50 50 50 1 66% 0 0

Apr Wkdy 5 5 49 1842 49 49 49 1 65% 0 0

Apr Wkdy 5 6 53 2044 53 53 53 1 71% 0 0

Apr Wkdy 5 7 63 2043 63 63 63 1 83% 0 0

Apr Wkdy 5 8 163 10421 163 163 75 1 100% 0 0

Apr Wkdy 5 9 279 5967 279 279 75 1 100% 0 0

Apr Wkdy 5 10 283 1492 283 214 75 1 100% 0 0

Apr Wkdy 5 11 283 1296 283 186 75 1 100% 0 0

Apr Wkdy 5 12 285 834 285 120 75 1 100% 0 0

Apr Wkdy 5 13 194 816 194 117 75 1 100% 0 0

Apr Wkdy 5 14 299 1253 299 180 75 1 100% 0 0

Apr Wkdy 5 15 287 703 287 101 75 1 100% 0 0

Apr Wkdy 5 16 226 632 226 91 75 1 100% 0 0

Apr Wkdy 5 17 137 962 137 137 75 1 100% 0 0

Apr Wkdy 5 18 64 421 64 60 60 1 81% 0 0

Apr Wkdy 5 19 58 502 58 58 58 1 77% 0 0

Apr Wkdy 5 20 40 352 40 40 40 1 54% 0 0

Apr Wkdy 5 21 85 384 85 55 55 1 73% 0 0

Apr Wkdy 5 22 41 429 41 41 41 1 55% 0 0

Apr Wkdy 5 23 42 605 42 42 42 1 56% 0 0

Apr Wkdy 5 24 44 1004 44 44 44 1 59% 0 0

Apr Wkdy 6 1 45 1080 45 45 45 1 60% 0 0

Apr Wkdy 6 2 46 1280 46 46 46 1 61% 0 0

Apr Wkdy 6 3 48 1635 48 48 48 1 63% 0 0

Apr Wkdy 6 4 53 2015 53 53 53 1 70% 0 0

Apr Wkdy 6 5 50 1941 50 50 50 1 66% 0 0

Apr Wkdy 6 6 49 1823 49 49 49 1 65% 0 0

Apr Wkdy 6 7 59 1853 59 59 59 1 78% 0 0



Apr Wkdy 6 8 162 9420 162 162 75 1 100% 0 0

Apr Wkdy 6 9 273 4339 273 273 75 1 100% 0 0

Apr Wkdy 6 10 284 782 284 112 75 1 100% 0 0

Apr Wkdy 6 11 313 403 313 58 58 1 77% 0 0

Apr Wkdy 6 12 328 319 328 46 46 1 61% 0 0

Apr Wkdy 6 13 245 245 245 35 35 1 47% 0 0

Apr Wkdy 6 14 308 3036 308 308 75 1 100% 0 0

Apr Wkdy 6 15 281 210 281 30 30 1 40% 0 0

Apr Wkdy 6 16 264 234 264 34 34 1 45% 0 0

Apr Wkdy 6 17 180 180 180 26 26 1 35% 0 0

Apr Wkdy 6 18 64 210 64 30 30 1 40% 0 0

Apr Wkdy 6 19 56 243 56 35 35 1 46% 0 0

Apr Wkdy 6 20 39 162 39 23 23 1 31% 0 0

Apr Wkdy 6 21 83 194 83 28 28 1 37% 0 0

Apr Wkdy 6 22 39 291 39 39 39 1 52% 0 0

Apr Wkdy 6 23 39 307 39 39 39 1 52% 0 0

Apr Wkdy 6 24 39 340 39 39 39 1 53% 0 0

Apr Wkdy 7 1 40 406 40 40 40 1 53% 0 0

Apr Wkdy 7 2 41 506 41 41 41 1 55% 0 0

Apr Wkdy 7 3 46 1010 46 46 46 1 62% 0 0

Apr Wkdy 7 4 49 1541 49 49 49 1 65% 0 0

Apr Wkdy 7 5 55 2139 55 55 55 1 73% 0 0

Apr Wkdy 7 6 48 1629 48 48 48 1 64% 0 0

Apr Wkdy 7 7 57 1609 57 57 57 1 76% 0 0

Apr Wkdy 7 8 164 11051 164 164 75 1 100% 0 0

Apr Wkdy 7 9 286 7277 286 286 75 1 100% 0 0

Apr Wkdy 7 10 285 2868 285 285 75 1 100% 0 0

Apr Wkdy 7 11 282 1125 282 161 75 1 100% 0 0

Apr Wkdy 7 12 280 612 280 88 75 1 100% 0 0

Apr Wkdy 7 13 192 668 192 96 75 1 100% 0 0

Apr Wkdy 7 14 296 548 296 79 75 1 100% 0 0

Apr Wkdy 7 15 285 188 285 27 27 1 36% 0 0

Apr Wkdy 7 16 229 153 229 22 22 1 29% 0 0

Apr Wkdy 7 17 137 149 137 21 21 1 29% 0 0

Apr Wkdy 7 18 64 163 64 23 23 1 31% 0 0

Apr Wkdy 7 19 56 236 56 34 34 1 45% 0 0

Apr Wkdy 7 20 39 146 39 21 21 1 28% 0 0

Apr Wkdy 7 21 83 113 83 16 16 1 22% 0 0

Apr Wkdy 7 22 39 146 39 21 21 1 28% 0 0

Apr Wkdy 7 23 40 196 40 28 28 1 37% 0 0

Apr Wkdy 7 24 40 234 40 34 34 1 45% 0 0

Apr Sat 8 1 41 323 41 41 41 1 55% 0 0

Apr Sat 8 2 42 495 42 42 42 1 57% 0 0

Apr Sat 8 3 42 617 42 42 42 1 56% 0 0

Apr Sat 8 4 42 668 42 42 42 1 56% 0 0

Apr Sat 8 5 45 1073 45 45 45 1 60% 0 0

Apr Sat 8 6 46 1245 46 46 46 1 62% 0 0

Apr Sat 8 7 49 1712 49 49 49 1 65% 0 0

Apr Sat 8 8 50 1766 50 50 50 1 66% 0 0

Apr Sat 8 9 45 921 45 45 45 1 60% 0 0

Apr Sat 8 10 42 527 42 42 42 1 57% 0 0

Apr Sat 8 11 41 307 41 41 41 1 55% 0 0

Apr Sat 8 12 40 162 40 23 23 1 31% 0 0

Apr Sat 8 13 39 28 39 4 4 1 5% 0 0

Apr Sat 8 14 31 0 31 0 0 0 0 0

Apr Sat 8 15 31 0 31 0 0 0 0 0

Apr Sat 8 16 39 16 39 2 2 1 3% 0 0

Apr Sat 8 17 39 49 39 7 7 1 9% 0 0

Apr Sat 8 18 39 81 39 12 12 1 16% 0 0

Apr Sat 8 19 39 146 39 21 21 1 28% 0 0

Apr Sat 8 20 40 266 40 38 38 1 51% 0 0

Apr Sat 8 21 43 577 43 43 43 1 57% 0 0

Apr Sat 8 22 44 855 44 44 44 1 58% 0 0

Apr Sat 8 23 46 1277 46 46 46 1 61% 0 0

Apr Sat 8 24 46 1284 46 46 46 1 61% 0 0

Apr Sun 9 1 48 1644 48 48 48 1 64% 0 0

Apr Sun 9 2 49 1777 49 49 49 1 66% 0 0

Apr Sun 9 3 50 1864 50 50 50 1 66% 0 0

Apr Sun 9 4 49 1720 49 49 49 1 65% 0 0

Apr Sun 9 5 49 1778 49 49 49 1 65% 0 0

Apr Sun 9 6 47 1553 47 47 47 1 63% 0 0

Apr Sun 9 7 49 1782 49 49 49 1 65% 0 0

Apr Sun 9 8 50 1877 50 50 50 1 66% 0 0

Apr Sun 9 9 54 2091 54 54 54 1 73% 0 0

Apr Sun 9 10 54 2056 54 54 54 1 73% 0 0

Apr Sun 9 11 62 2753 62 62 62 1 82% 0 0

Apr Sun 9 12 50 1870 50 50 50 1 67% 0 0

Apr Sun 9 13 55 2122 55 55 55 1 74% 0 0

Apr Sun 9 14 57 2378 57 57 57 1 77% 0 0

Apr Sun 9 15 50 1878 50 50 50 1 67% 0 0

Apr Sun 9 16 50 1872 50 50 50 1 67% 0 0

Apr Sun 9 17 60 2612 60 60 60 1 80% 0 0



Apr Sun 9 18 51 1984 51 51 51 1 67% 0 0

Apr Sun 9 19 54 2088 54 54 54 1 72% 0 0

Apr Sun 9 20 50 1991 50 50 50 1 67% 0 0

Apr Sun 9 21 57 2429 57 57 57 1 76% 0 0

Apr Sun 9 22 62 2846 62 62 62 1 82% 0 0

Apr Sun 9 23 59 2628 59 59 59 1 78% 0 0

Apr Sun 9 24 57 2480 57 57 57 1 76% 0 0

Apr Mon 10 1 60 2730 60 60 60 1 80% 0 0

Apr Mon 10 2 65 3105 65 65 65 1 87% 0 0

Apr Mon 10 3 60 2745 60 60 60 1 80% 0 0

Apr Mon 10 4 67 3234 67 67 67 1 89% 0 0

Apr Mon 10 5 65 3079 65 65 65 1 87% 0 0

Apr Mon 10 6 71 3515 71 71 71 1 95% 0 0

Apr Mon 10 7 80 3434 80 80 75 1 100% 0 0

Apr Mon 10 8 166 13205 166 166 75 1 100% 0 0

Apr Mon 10 9 291 10653 291 291 75 1 100% 0 0

Apr Mon 10 10 301 6884 301 301 75 1 100% 0 0

Apr Mon 10 11 286 2663 286 286 75 1 100% 0 0

Apr Mon 10 12 283 1625 283 233 75 1 100% 0 0

Apr Mon 10 13 193 835 193 120 75 1 100% 0 0

Apr Mon 10 14 297 732 297 105 75 1 100% 0 0

Apr Mon 10 15 288 343 288 49 49 1 66% 0 0

Apr Mon 10 16 234 375 234 54 54 1 72% 0 0

Apr Mon 10 17 140 348 140 50 50 1 67% 0 0

Apr Mon 10 18 64 330 64 47 47 1 63% 0 0

Apr Mon 10 19 57 413 57 57 57 1 75% 0 0

Apr Mon 10 20 39 227 39 32 32 1 43% 0 0

Apr Mon 10 21 84 272 84 39 39 1 52% 0 0

Apr Mon 10 22 40 344 40 40 40 1 54% 0 0

Apr Mon 10 23 41 406 41 41 41 1 54% 0 0

Apr Mon 10 24 41 469 41 41 41 1 55% 0 0

Apr Wkdy 11 1 43 691 43 43 43 1 58% 0 0

Apr Wkdy 11 2 46 1183 46 46 46 1 61% 0 0

Apr Wkdy 11 3 49 1715 49 49 49 1 65% 0 0

Apr Wkdy 11 4 55 2195 55 55 55 1 73% 0 0

Apr Wkdy 11 5 55 2271 55 55 55 1 73% 0 0

Apr Wkdy 11 6 57 2489 57 57 57 1 77% 0 0

Apr Wkdy 11 7 65 2291 65 65 65 1 87% 0 0

Apr Wkdy 11 8 164 10853 164 164 75 1 100% 0 0

Apr Wkdy 11 9 282 6396 282 282 75 1 100% 0 0

Apr Wkdy 11 10 280 1277 280 183 75 1 100% 0 0

Apr Wkdy 11 11 285 516 285 74 74 1 99% 0 0

Apr Wkdy 11 12 297 336 297 48 48 1 64% 0 0

Apr Wkdy 11 13 203 348 203 50 50 1 66% 0 0

Apr Wkdy 11 14 327 437 327 63 63 1 83% 0 0

Apr Wkdy 11 15 308 247 308 35 35 1 47% 0 0

Apr Wkdy 11 16 252 226 252 32 32 1 43% 0 0

Apr Wkdy 11 17 155 152 155 22 22 1 29% 0 0

Apr Wkdy 11 18 64 210 64 30 30 1 40% 0 0

Apr Wkdy 11 19 56 243 56 35 35 1 46% 0 0

Apr Wkdy 11 20 39 227 39 32 32 1 43% 0 0

Apr Wkdy 11 21 83 259 83 37 37 1 50% 0 0

Apr Wkdy 11 22 39 291 39 39 39 1 52% 0 0

Apr Wkdy 11 23 40 352 40 40 40 1 54% 0 0

Apr Wkdy 11 24 41 376 41 41 41 1 54% 0 0

Apr Wkdy 12 1 42 546 42 42 42 1 56% 0 0

Apr Wkdy 12 2 44 914 44 44 44 1 59% 0 0

Apr Wkdy 12 3 46 1232 46 46 46 1 61% 0 0

Apr Wkdy 12 4 48 1705 48 48 48 1 65% 0 0

Apr Wkdy 12 5 54 2128 54 54 54 1 72% 0 0

Apr Wkdy 12 6 54 2183 54 54 54 1 72% 0 0

Apr Wkdy 12 7 63 2013 63 63 63 1 83% 0 0

Apr Wkdy 12 8 163 9916 163 163 75 1 100% 0 0

Apr Wkdy 12 9 275 4654 275 275 75 1 100% 0 0

Apr Wkdy 12 10 286 341 286 49 49 1 65% 0 0

Apr Wkdy 12 11 324 166 324 24 24 1 32% 0 0

Apr Wkdy 12 12 356 148 356 21 21 1 28% 0 0

Apr Wkdy 12 13 276 115 276 16 16 1 22% 0 0

Apr Wkdy 12 14 411 280 411 40 40 1 54% 0 0

Apr Wkdy 12 15 440 97 440 14 14 1 19% 0 0

Apr Wkdy 12 16 362 122 362 18 18 1 23% 0 0

Apr Wkdy 12 17 252 146 252 21 21 1 28% 0 0

Apr Wkdy 12 18 68 210 68 30 30 1 40% 0 0

Apr Wkdy 12 19 59 243 59 35 35 1 46% 0 0

Apr Wkdy 12 20 39 194 39 28 28 1 37% 0 0

Apr Wkdy 12 21 83 227 83 32 32 1 43% 0 0

Apr Wkdy 12 22 39 291 39 39 39 1 52% 0 0

Apr Wkdy 12 23 39 310 39 39 39 1 53% 0 0

Apr Wkdy 12 24 40 384 40 40 40 1 53% 0 0

Apr Wkdy 13 1 41 478 41 41 41 1 54% 0 0

Apr Wkdy 13 2 42 585 42 42 42 1 56% 0 0

Apr Wkdy 13 3 44 831 44 44 44 1 58% 0 0



Apr Wkdy 13 4 45 1090 45 45 45 1 60% 0 0

Apr Wkdy 13 5 46 1325 46 46 46 1 62% 0 0

Apr Wkdy 13 6 50 1950 50 50 50 1 67% 0 0

Apr Wkdy 13 7 57 1488 57 57 57 1 76% 0 0

Apr Wkdy 13 8 163 8945 163 163 75 1 100% 0 0

Apr Wkdy 13 9 269 3554 269 269 75 1 100% 0 0

Apr Wkdy 13 10 292 201 292 29 29 1 38% 0 0

Apr Wkdy 13 11 352 115 352 17 17 1 22% 0 0

Apr Wkdy 13 12 394 97 394 14 14 1 19% 0 0

Apr Wkdy 13 13 297 97 297 14 14 1 19% 0 0

Apr Wkdy 13 14 474 154 474 22 22 1 29% 0 0

Apr Wkdy 13 15 502 65 502 9 9 1 12% 0 0

Apr Wkdy 13 16 453 65 453 9 9 1 12% 0 0

Apr Wkdy 13 17 306 65 306 9 9 1 12% 0 0

Apr Wkdy 13 18 80 65 80 9 9 1 12% 0 0

Apr Wkdy 13 19 60 146 60 21 21 1 28% 0 0

Apr Wkdy 13 20 39 113 39 16 16 1 22% 0 0

Apr Wkdy 13 21 83 146 83 21 21 1 28% 0 0

Apr Wkdy 13 22 39 146 39 21 21 1 28% 0 0

Apr Wkdy 13 23 39 162 39 23 23 1 31% 0 0

Apr Wkdy 13 24 39 162 39 23 23 1 31% 0 0

Apr Wkdy 14 1 39 194 39 28 28 1 37% 0 0

Apr Wkdy 14 2 39 259 39 37 37 1 50% 0 0

Apr Wkdy 14 3 39 162 39 23 23 1 31% 0 0

Apr Wkdy 14 4 39 259 39 37 37 1 50% 0 0

Apr Wkdy 14 5 39 291 39 39 39 1 52% 0 0

Apr Wkdy 14 6 40 306 40 40 40 1 53% 0 0

Apr Wkdy 14 7 50 297 50 43 43 1 57% 0 0

Apr Wkdy 14 8 157 3817 157 157 75 1 100% 0 0

Apr Wkdy 14 9 263 585 263 84 75 1 100% 0 0

Apr Wkdy 14 10 288 171 288 25 25 1 33% 0 0

Apr Wkdy 14 11 346 99 346 14 14 1 19% 0 0

Apr Wkdy 14 12 387 65 387 9 9 1 12% 0 0

Apr Wkdy 14 13 295 32 295 5 5 1 6% 0 0

Apr Wkdy 14 14 488 65 488 9 9 1 12% 0 0

Apr Wkdy 14 15 547 0 547 0 0 0 0 0

Apr Wkdy 14 16 465 32 465 5 5 1 6% 0 0

Apr Wkdy 14 17 308 65 308 9 9 1 12% 0 0

Apr Wkdy 14 18 73 97 73 14 14 1 19% 0 0

Apr Wkdy 14 19 61 146 61 21 21 1 28% 0 0

Apr Wkdy 14 20 39 81 39 12 12 1 15% 0 0

Apr Wkdy 14 21 83 113 83 16 16 1 22% 0 0

Apr Wkdy 14 22 39 113 39 16 16 1 22% 0 0

Apr Wkdy 14 23 39 113 39 16 16 1 22% 0 0

Apr Wkdy 14 24 39 146 39 21 21 1 28% 0 0

Apr Sat 15 1 39 162 39 23 23 1 31% 0 0

Apr Sat 15 2 39 194 39 28 28 1 37% 0 0

Apr Sat 15 3 39 194 39 28 28 1 37% 0 0

Apr Sat 15 4 39 194 39 28 28 1 37% 0 0

Apr Sat 15 5 39 194 39 28 28 1 37% 0 0

Apr Sat 15 6 39 194 39 28 28 1 37% 0 0

Apr Sat 15 7 39 194 39 28 28 1 37% 0 0

Apr Sat 15 8 39 162 39 23 23 1 31% 0 0

Apr Sat 15 9 39 106 39 15 15 1 20% 0 0

Apr Sat 15 10 31 0 31 0 0 0 0 0

Apr Sat 15 11 31 0 31 0 0 0 0 0

Apr Sat 15 12 31 0 31 0 0 0 0 0

Apr Sat 15 13 31 0 31 0 0 0 0 0

Apr Sat 15 14 34 0 34 0 0 0 0 0

Apr Sat 15 15 39 0 39 0 0 0 0 0

Apr Sat 15 16 43 0 43 0 0 0 0 0

Apr Sat 15 17 45 0 45 0 0 0 0 0

Apr Sat 15 18 46 0 46 0 0 0 0 0

Apr Sat 15 19 38 0 38 0 0 0 0 0

Apr Sat 15 20 39 16 39 2 2 1 3% 0 0

Apr Sat 15 21 39 81 39 12 12 1 15% 0 0

Apr Sat 15 22 39 113 39 16 16 1 22% 0 0

Apr Sat 15 23 39 146 39 21 21 1 28% 0 0

Apr Sat 15 24 39 162 39 23 23 1 31% 0 0

Apr Sun 16 1 39 171 39 25 25 1 33% 0 0

Apr Sun 16 2 39 235 39 34 34 1 45% 0 0

Apr Sun 16 3 40 302 40 40 40 1 53% 0 0

Apr Sun 16 4 40 275 40 39 39 1 53% 0 0

Apr Sun 16 5 41 280 41 40 40 1 53% 0 0

Apr Sun 16 6 41 297 41 41 41 1 54% 0 0

Apr Sun 16 7 41 354 41 41 41 1 55% 0 0

Apr Sun 16 8 40 264 40 38 38 1 50% 0 0

Apr Sun 16 9 42 392 42 42 42 1 56% 0 0

Apr Sun 16 10 39 48 39 7 7 1 9% 0 0

Apr Sun 16 11 31 0 31 0 0 0 0 0

Apr Sun 16 12 31 0 31 0 0 0 0 0

Apr Sun 16 13 31 0 31 0 0 0 0 0



Apr Sun 16 14 31 0 31 0 0 0 0 0

Apr Sun 16 15 33 0 33 0 0 0 0 0

Apr Sun 16 16 43 0 43 0 0 0 0 0

Apr Sun 16 17 47 0 47 0 0 0 0 0

Apr Sun 16 18 58 0 58 0 0 0 0 0

Apr Sun 16 19 47 0 47 0 0 0 0 0

Apr Sun 16 20 35 0 35 0 0 0 0 0

Apr Sun 16 21 31 0 31 0 0 0 0 0

Apr Sun 16 22 31 0 31 0 0 0 0 0

Apr Sun 16 23 31 0 31 0 0 0 0 0

Apr Sun 16 24 31 0 31 0 0 0 0 0

Apr Mon 17 1 39 49 39 7 7 1 9% 0 0

Apr Mon 17 2 39 49 39 7 7 1 9% 0 0

Apr Mon 17 3 31 0 31 0 0 0 0 0

Apr Mon 17 4 31 0 31 0 0 0 0 0

Apr Mon 17 5 31 0 31 0 0 0 0 0

Apr Mon 17 6 31 0 31 0 0 0 0 0

Apr Mon 17 7 41 0 41 0 0 0 0 0

Apr Mon 17 8 135 267 135 38 38 1 51% 0 0

Apr Mon 17 9 261 199 261 29 29 1 38% 0 0

Apr Mon 17 10 282 121 282 17 17 1 23% 0 0

Apr Mon 17 11 338 115 338 16 16 1 22% 0 0

Apr Mon 17 12 388 65 388 9 9 1 12% 0 0

Apr Mon 17 13 261 0 261 0 0 0 0 0

Apr Mon 17 14 418 39 418 6 6 1 7% 0 0

Apr Mon 17 15 451 0 451 0 0 0 0 0

Apr Mon 17 16 351 0 351 0 0 0 0 0

Apr Mon 17 17 219 0 219 0 0 0 0 0

Apr Mon 17 18 57 0 57 0 0 0 0 0

Apr Mon 17 19 57 32 57 5 5 1 6% 0 0

Apr Mon 17 20 31 0 31 0 0 0 0 0

Apr Mon 17 21 75 0 75 0 0 0 0 0

Apr Mon 17 22 31 0 31 0 0 0 0 0

Apr Mon 17 23 39 49 39 7 7 1 9% 0 0

Apr Mon 17 24 39 146 39 21 21 1 28% 0 0

Apr Wkdy 18 1 39 162 39 23 23 1 31% 0 0

Apr Wkdy 18 2 39 162 39 23 23 1 31% 0 0

Apr Wkdy 18 3 39 194 39 28 28 1 37% 0 0

Apr Wkdy 18 4 39 259 39 37 37 1 50% 0 0

Apr Wkdy 18 5 39 291 39 39 39 1 52% 0 0

Apr Wkdy 18 6 40 364 40 40 40 1 54% 0 0

Apr Wkdy 18 7 50 353 50 50 50 1 67% 0 0

Apr Wkdy 18 8 163 6114 163 163 75 1 100% 0 0

Apr Wkdy 18 9 265 1725 265 247 75 1 100% 0 0

Apr Wkdy 18 10 282 1223 282 175 75 1 100% 0 0

Apr Wkdy 18 11 281 873 281 125 75 1 100% 0 0

Apr Wkdy 18 12 281 801 281 115 75 1 100% 0 0

Apr Wkdy 18 13 191 300 191 43 43 1 57% 0 0

Apr Wkdy 18 14 300 483 300 69 69 1 92% 0 0

Apr Wkdy 18 15 295 125 295 18 18 1 24% 0 0

Apr Wkdy 18 16 251 168 251 24 24 1 32% 0 0

Apr Wkdy 18 17 146 124 146 18 18 1 24% 0 0

Apr Wkdy 18 18 63 113 63 16 16 1 22% 0 0

Apr Wkdy 18 19 56 146 56 21 21 1 28% 0 0

Apr Wkdy 18 20 39 49 39 7 7 1 9% 0 0

Apr Wkdy 18 21 83 81 83 12 12 1 15% 0 0

Apr Wkdy 18 22 39 81 39 12 12 1 15% 0 0

Apr Wkdy 18 23 39 113 39 16 16 1 22% 0 0

Apr Wkdy 18 24 39 113 39 16 16 1 22% 0 0

Apr Wkdy 19 1 40 172 40 25 25 1 33% 0 0

Apr Wkdy 19 2 40 216 40 31 31 1 41% 0 0

Apr Wkdy 19 3 41 257 41 37 37 1 49% 0 0

Apr Wkdy 19 4 42 447 42 42 42 1 56% 0 0

Apr Wkdy 19 5 44 705 44 44 44 1 58% 0 0

Apr Wkdy 19 6 44 867 44 44 44 1 59% 0 0

Apr Wkdy 19 7 54 966 54 54 54 1 72% 0 0

Apr Wkdy 19 8 164 10386 164 164 75 1 100% 0 0

Apr Wkdy 19 9 280 6106 280 280 75 1 100% 0 0

Apr Wkdy 19 10 282 1429 282 205 75 1 100% 0 0

Apr Wkdy 19 11 281 609 281 87 75 1 100% 0 0

Apr Wkdy 19 12 288 531 288 76 75 1 100% 0 0

Apr Wkdy 19 13 197 902 197 129 75 1 100% 0 0

Apr Wkdy 19 14 304 1106 304 159 75 1 100% 0 0

Apr Wkdy 19 15 294 716 294 103 75 1 100% 0 0

Apr Wkdy 19 16 244 503 244 72 72 1 96% 0 0

Apr Wkdy 19 17 154 475 154 68 68 1 91% 0 0

Apr Wkdy 19 18 64 464 64 64 64 1 85% 0 0

Apr Wkdy 19 19 57 513 57 57 57 1 76% 0 0

Apr Wkdy 19 20 40 306 40 40 40 1 53% 0 0

Apr Wkdy 19 21 85 364 85 52 52 1 70% 0 0

Apr Wkdy 19 22 41 402 41 41 41 1 55% 0 0

Apr Wkdy 19 23 41 441 41 41 41 1 55% 0 0



Apr Wkdy 19 24 43 597 43 43 43 1 57% 0 0

Apr Wkdy 20 1 43 569 43 43 43 1 57% 0 0

Apr Wkdy 20 2 47 1177 47 47 47 1 63% 0 0

Apr Wkdy 20 3 45 903 45 45 45 1 59% 0 0

Apr Wkdy 20 4 45 1014 45 45 45 1 60% 0 0

Apr Wkdy 20 5 46 1151 46 46 46 1 61% 0 0

Apr Wkdy 20 6 48 1542 48 48 48 1 64% 0 0

Apr Wkdy 20 7 57 1444 57 57 57 1 76% 0 0

Apr Wkdy 20 8 163 9911 163 163 75 1 100% 0 0

Apr Wkdy 20 9 276 5130 276 276 75 1 100% 0 0

Apr Wkdy 20 10 283 1506 283 216 75 1 100% 0 0

Apr Wkdy 20 11 287 652 287 93 75 1 100% 0 0

Apr Wkdy 20 12 300 462 300 66 66 1 88% 0 0

Apr Wkdy 20 13 204 468 204 67 67 1 89% 0 0

Apr Wkdy 20 14 329 453 329 65 65 1 87% 0 0

Apr Wkdy 20 15 355 210 355 30 30 1 40% 0 0

Apr Wkdy 20 16 298 201 298 29 29 1 38% 0 0

Apr Wkdy 20 17 192 210 192 30 30 1 40% 0 0

Apr Wkdy 20 18 64 210 64 30 30 1 40% 0 0

Apr Wkdy 20 19 56 243 56 35 35 1 46% 0 0

Apr Wkdy 20 20 39 227 39 32 32 1 43% 0 0

Apr Wkdy 20 21 83 259 83 37 37 1 50% 0 0

Apr Wkdy 20 22 39 259 39 37 37 1 50% 0 0

Apr Wkdy 20 23 39 227 39 32 32 1 43% 0 0

Apr Wkdy 20 24 39 227 39 32 32 1 43% 0 0

Apr Wkdy 21 1 39 259 39 37 37 1 50% 0 0

Apr Wkdy 21 2 39 307 39 39 39 1 53% 0 0

Apr Wkdy 21 3 40 316 40 40 40 1 53% 0 0

Apr Wkdy 21 4 40 368 40 40 40 1 53% 0 0

Apr Wkdy 21 5 40 376 40 40 40 1 54% 0 0

Apr Wkdy 21 6 40 349 40 40 40 1 54% 0 0

Apr Wkdy 21 7 50 308 50 44 44 1 59% 0 0

Apr Wkdy 21 8 163 5997 163 163 75 1 100% 0 0

Apr Wkdy 21 9 262 389 262 56 56 1 74% 0 0

Apr Wkdy 21 10 288 178 288 26 26 1 34% 0 0

Apr Wkdy 21 11 334 115 334 16 16 1 22% 0 0

Apr Wkdy 21 12 367 99 367 14 14 1 19% 0 0

Apr Wkdy 21 13 274 97 274 14 14 1 19% 0 0

Apr Wkdy 21 14 424 212 424 30 30 1 40% 0 0

Apr Wkdy 21 15 425 65 425 9 9 1 12% 0 0

Apr Wkdy 21 16 334 88 334 13 13 1 17% 0 0

Apr Wkdy 21 17 230 65 230 9 9 1 12% 0 0

Apr Wkdy 21 18 69 65 69 9 9 1 12% 0 0

Apr Wkdy 21 19 57 113 57 16 16 1 22% 0 0

Apr Wkdy 21 20 39 113 39 16 16 1 22% 0 0

Apr Wkdy 21 21 83 113 83 16 16 1 22% 0 0

Apr Wkdy 21 22 39 146 39 21 21 1 28% 0 0

Apr Wkdy 21 23 39 162 39 23 23 1 31% 0 0

Apr Wkdy 21 24 39 162 39 23 23 1 31% 0 0

Apr Sat 22 1 39 194 39 28 28 1 37% 0 0

Apr Sat 22 2 39 236 39 34 34 1 45% 0 0

Apr Sat 22 3 40 316 40 40 40 1 54% 0 0

Apr Sat 22 4 41 375 41 41 41 1 54% 0 0

Apr Sat 22 5 41 392 41 41 41 1 55% 0 0

Apr Sat 22 6 42 524 42 42 42 1 56% 0 0

Apr Sat 22 7 43 609 43 43 43 1 57% 0 0

Apr Sat 22 8 43 753 43 43 43 1 58% 0 0

Apr Sat 22 9 43 605 43 43 43 1 57% 0 0

Apr Sat 22 10 41 275 41 39 39 1 53% 0 0

Apr Sat 22 11 39 28 39 4 4 1 5% 0 0

Apr Sat 22 12 31 0 31 0 0 0 0 0

Apr Sat 22 13 31 0 31 0 0 0 0 0

Apr Sat 22 14 31 0 31 0 0 0 0 0

Apr Sat 22 15 31 0 31 0 0 0 0 0

Apr Sat 22 16 39 16 39 2 2 1 3% 0 0

Apr Sat 22 17 39 49 39 7 7 1 9% 0 0

Apr Sat 22 18 39 114 39 16 16 1 22% 0 0

Apr Sat 22 19 39 114 39 16 16 1 22% 0 0

Apr Sat 22 20 39 150 39 21 21 1 29% 0 0

Apr Sat 22 21 39 165 39 24 24 1 32% 0 0

Apr Sat 22 22 39 163 39 23 23 1 31% 0 0

Apr Sat 22 23 39 195 39 28 28 1 37% 0 0

Apr Sat 22 24 39 231 39 33 33 1 44% 0 0

Apr Sun 23 1 40 254 40 36 36 1 49% 0 0

Apr Sun 23 2 41 345 41 41 41 1 54% 0 0

Apr Sun 23 3 42 448 42 42 42 1 56% 0 0

Apr Sun 23 4 43 643 43 43 43 1 57% 0 0

Apr Sun 23 5 44 825 44 44 44 1 59% 0 0

Apr Sun 23 6 43 755 43 43 43 1 57% 0 0

Apr Sun 23 7 45 1136 45 45 45 1 60% 0 0

Apr Sun 23 8 45 1026 45 45 45 1 60% 0 0

Apr Sun 23 9 47 1250 47 47 47 1 62% 0 0



Apr Sun 23 10 44 815 44 44 44 1 59% 0 0

Apr Sun 23 11 43 680 43 43 43 1 58% 0 0

Apr Sun 23 12 41 345 41 41 41 1 55% 0 0

Apr Sun 23 13 40 202 40 29 29 1 39% 0 0

Apr Sun 23 14 40 244 40 35 35 1 47% 0 0

Apr Sun 23 15 39 199 39 28 28 1 38% 0 0

Apr Sun 23 16 39 211 39 30 30 1 40% 0 0

Apr Sun 23 17 40 256 40 37 37 1 49% 0 0

Apr Sun 23 18 41 428 41 41 41 1 55% 0 0

Apr Sun 23 19 40 330 40 40 40 1 54% 0 0

Apr Sun 23 20 42 475 42 42 42 1 55% 0 0

Apr Sun 23 21 44 794 44 44 44 1 59% 0 0

Apr Sun 23 22 44 789 44 44 44 1 59% 0 0

Apr Sun 23 23 46 1047 46 46 46 1 61% 0 0

Apr Sun 23 24 46 1225 46 46 46 1 62% 0 0

Apr Mon 24 1 44 963 44 44 44 1 59% 0 0

Apr Mon 24 2 46 1235 46 46 46 1 61% 0 0

Apr Mon 24 3 48 1574 48 48 48 1 64% 0 0

Apr Mon 24 4 47 1423 47 47 47 1 62% 0 0

Apr Mon 24 5 48 1680 48 48 48 1 65% 0 0

Apr Mon 24 6 49 1762 49 49 49 1 65% 0 0

Apr Mon 24 7 60 1944 60 60 60 1 80% 0 0

Apr Mon 24 8 163 9776 163 163 75 1 100% 0 0

Apr Mon 24 9 275 4499 275 275 75 1 100% 0 0

Apr Mon 24 10 287 172 287 25 25 1 33% 0 0

Apr Mon 24 11 339 66 339 9 9 1 13% 0 0

Apr Mon 24 12 369 0 369 0 0 0 0 0

Apr Mon 24 13 280 0 280 0 0 0 0 0

Apr Mon 24 14 461 27 461 4 4 1 5% 0 0

Apr Mon 24 15 472 0 472 0 0 0 0 0

Apr Mon 24 16 417 0 417 0 0 0 0 0

Apr Mon 24 17 292 0 292 0 0 0 0 0

Apr Mon 24 18 76 32 76 5 5 1 6% 0 0

Apr Mon 24 19 64 65 64 9 9 1 12% 0 0

Apr Mon 24 20 31 0 31 0 0 0 0 0

Apr Mon 24 21 75 0 75 0 0 0 0 0

Apr Mon 24 22 39 16 39 2 2 1 3% 0 0

Apr Mon 24 23 39 49 39 7 7 1 9% 0 0

Apr Mon 24 24 39 146 39 21 21 1 28% 0 0

Apr Wkdy 25 1 39 146 39 21 21 1 28% 0 0

Apr Wkdy 25 2 39 113 39 16 16 1 22% 0 0

Apr Wkdy 25 3 39 81 39 12 12 1 15% 0 0

Apr Wkdy 25 4 39 113 39 16 16 1 22% 0 0

Apr Wkdy 25 5 39 146 39 21 21 1 28% 0 0

Apr Wkdy 25 6 39 146 39 21 21 1 28% 0 0

Apr Wkdy 25 7 48 146 48 21 21 1 28% 0 0

Apr Wkdy 25 8 141 2024 141 141 75 1 100% 0 0

Apr Wkdy 25 9 262 282 262 40 40 1 54% 0 0

Apr Wkdy 25 10 285 173 285 25 25 1 33% 0 0

Apr Wkdy 25 11 332 146 332 21 21 1 28% 0 0

Apr Wkdy 25 12 372 113 372 16 16 1 22% 0 0

Apr Wkdy 25 13 291 65 291 9 9 1 12% 0 0

Apr Wkdy 25 14 454 141 454 20 20 1 27% 0 0

Apr Wkdy 25 15 476 49 476 7 7 1 9% 0 0

Apr Wkdy 25 16 426 86 426 12 12 1 16% 0 0

Apr Wkdy 25 17 280 97 280 14 14 1 19% 0 0

Apr Wkdy 25 18 71 129 71 19 19 1 25% 0 0

Apr Wkdy 25 19 57 146 57 21 21 1 28% 0 0

Apr Wkdy 25 20 39 65 39 9 9 1 12% 0 0

Apr Wkdy 25 21 83 81 83 12 12 1 15% 0 0

Apr Wkdy 25 22 39 97 39 14 14 1 19% 0 0

Apr Wkdy 25 23 39 113 39 16 16 1 22% 0 0

Apr Wkdy 25 24 39 162 39 23 23 1 31% 0 0

Apr Wkdy 26 1 39 162 39 23 23 1 31% 0 0

Apr Wkdy 26 2 39 178 39 26 26 1 34% 0 0

Apr Wkdy 26 3 40 234 40 34 34 1 45% 0 0

Apr Wkdy 26 4 41 298 41 41 41 1 55% 0 0

Apr Wkdy 26 5 41 380 41 41 41 1 55% 0 0

Apr Wkdy 26 6 43 714 43 43 43 1 58% 0 0

Apr Wkdy 26 7 53 834 53 53 53 1 71% 0 0

Apr Wkdy 26 8 163 7991 163 163 75 1 100% 0 0

Apr Wkdy 26 9 267 2815 267 267 75 1 100% 0 0

Apr Wkdy 26 10 281 935 281 134 75 1 100% 0 0

Apr Wkdy 26 11 285 730 285 105 75 1 100% 0 0

Apr Wkdy 26 12 290 695 290 100 75 1 100% 0 0

Apr Wkdy 26 13 201 596 201 85 75 1 100% 0 0

Apr Wkdy 26 14 312 908 312 130 75 1 100% 0 0

Apr Wkdy 26 15 316 426 316 61 61 1 81% 0 0

Apr Wkdy 26 16 255 488 255 70 70 1 93% 0 0

Apr Wkdy 26 17 152 458 152 66 66 1 88% 0 0

Apr Wkdy 26 18 64 435 64 62 62 1 83% 0 0

Apr Wkdy 26 19 57 493 57 57 57 1 76% 0 0



Apr Wkdy 26 20 39 307 39 39 39 1 52% 0 0

Apr Wkdy 26 21 84 349 84 50 50 1 67% 0 0

Apr Wkdy 26 22 40 360 40 40 40 1 54% 0 0

Apr Wkdy 26 23 41 419 41 41 41 1 55% 0 0

Apr Wkdy 26 24 42 546 42 42 42 1 56% 0 0

Apr Wkdy 27 1 44 910 44 44 44 1 59% 0 0

Apr Wkdy 27 2 46 1161 46 46 46 1 61% 0 0

Apr Wkdy 27 3 46 1278 46 46 46 1 62% 0 0

Apr Wkdy 27 4 49 1792 49 49 49 1 65% 0 0

Apr Wkdy 27 5 49 1770 49 49 49 1 65% 0 0

Apr Wkdy 27 6 48 1663 48 48 48 1 64% 0 0

Apr Wkdy 27 7 56 1333 56 56 56 1 74% 0 0

Apr Wkdy 27 8 163 9601 163 163 75 1 100% 0 0

Apr Wkdy 27 9 274 4559 274 274 75 1 100% 0 0

Apr Wkdy 27 10 285 484 285 69 69 1 92% 0 0

Apr Wkdy 27 11 324 291 324 42 42 1 56% 0 0

Apr Wkdy 27 12 350 261 350 37 37 1 50% 0 0

Apr Wkdy 27 13 237 264 237 38 38 1 50% 0 0

Apr Wkdy 27 14 351 499 351 72 72 1 95% 0 0

Apr Wkdy 27 15 362 250 362 36 36 1 48% 0 0

Apr Wkdy 27 16 271 316 271 45 45 1 60% 0 0

Apr Wkdy 27 17 177 249 177 36 36 1 48% 0 0

Apr Wkdy 27 18 64 259 64 37 37 1 50% 0 0

Apr Wkdy 27 19 56 324 56 46 46 1 62% 0 0

Apr Wkdy 27 20 39 243 39 35 35 1 46% 0 0

Apr Wkdy 27 21 84 324 84 46 46 1 62% 0 0

Apr Wkdy 27 22 40 342 40 40 40 1 53% 0 0

Apr Wkdy 27 23 41 438 41 41 41 1 55% 0 0

Apr Wkdy 27 24 41 432 41 41 41 1 55% 0 0

Apr Wkdy 28 1 42 510 42 42 42 1 56% 0 0

Apr Wkdy 28 2 41 453 41 41 41 1 54% 0 0

Apr Wkdy 28 3 42 623 42 42 42 1 56% 0 0

Apr Wkdy 28 4 46 1111 46 46 46 1 61% 0 0

Apr Wkdy 28 5 49 1654 49 49 49 1 65% 0 0

Apr Wkdy 28 6 58 2419 58 58 58 1 77% 0 0

Apr Wkdy 28 7 57 1574 57 57 57 1 77% 0 0

Apr Wkdy 28 8 164 10876 164 164 75 1 100% 0 0

Apr Wkdy 28 9 282 6192 282 282 75 1 100% 0 0

Apr Wkdy 28 10 282 778 282 112 75 1 100% 0 0

Apr Wkdy 28 11 310 349 310 50 50 1 67% 0 0

Apr Wkdy 28 12 342 245 342 35 35 1 47% 0 0

Apr Wkdy 28 13 246 245 246 35 35 1 47% 0 0

Apr Wkdy 28 14 402 381 402 55 55 1 73% 0 0

Apr Wkdy 28 15 459 178 459 26 26 1 34% 0 0

Apr Wkdy 28 16 407 160 407 23 23 1 31% 0 0

Apr Wkdy 28 17 325 146 325 21 21 1 28% 0 0

Apr Wkdy 28 18 83 178 83 26 26 1 34% 0 0

Apr Wkdy 28 19 64 210 64 30 30 1 40% 0 0

Apr Wkdy 28 20 39 162 39 23 23 1 31% 0 0

Apr Wkdy 28 21 83 259 83 37 37 1 50% 0 0

Apr Wkdy 28 22 39 307 39 39 39 1 52% 0 0

Apr Wkdy 28 23 39 307 39 39 39 1 52% 0 0

Apr Wkdy 28 24 39 307 39 39 39 1 52% 0 0

Apr Sat 29 1 39 340 39 39 39 1 53% 0 0

Apr Sat 29 2 40 384 40 40 40 1 53% 0 0

Apr Sat 29 3 41 553 41 41 41 1 54% 0 0

Apr Sat 29 4 43 707 43 43 43 1 57% 0 0

Apr Sat 29 5 43 751 43 43 43 1 57% 0 0

Apr Sat 29 6 44 860 44 44 44 1 58% 0 0

Apr Sat 29 7 43 664 43 43 43 1 58% 0 0

Apr Sat 29 8 43 500 43 43 43 1 57% 0 0

Apr Sat 29 9 41 257 41 37 37 1 49% 0 0

Apr Sat 29 10 40 86 40 12 12 1 16% 0 0

Apr Sat 29 11 31 0 31 0 0 0 0 0

Apr Sat 29 12 31 0 31 0 0 0 0 0

Apr Sat 29 13 31 0 31 0 0 0 0 0

Apr Sat 29 14 31 0 31 0 0 0 0 0

Apr Sat 29 15 31 0 31 0 0 0 0 0

Apr Sat 29 16 31 0 31 0 0 0 0 0

Apr Sat 29 17 31 0 31 0 0 0 0 0

Apr Sat 29 18 31 0 31 0 0 0 0 0

Apr Sat 29 19 31 0 31 0 0 0 0 0

Apr Sat 29 20 31 0 31 0 0 0 0 0

Apr Sat 29 21 39 16 39 2 2 1 3% 0 0

Apr Sat 29 22 39 49 39 7 7 1 9% 0 0

Apr Sat 29 23 39 49 39 7 7 1 9% 0 0

Apr Sat 29 24 39 113 39 16 16 1 22% 0 0

Apr Sun 30 1 39 146 39 21 21 1 28% 0 0

Apr Sun 30 2 39 146 39 21 21 1 28% 0 0

Apr Sun 30 3 39 162 39 23 23 1 31% 0 0

Apr Sun 30 4 39 150 39 21 21 1 29% 0 0

Apr Sun 30 5 39 166 39 24 24 1 32% 0 0



Apr Sun 30 6 39 147 39 21 21 1 28% 0 0

Apr Sun 30 7 39 114 39 16 16 1 22% 0 0

Apr Sun 30 8 40 111 40 16 16 1 21% 0 0

Apr Sun 30 9 39 65 39 9 9 1 12% 0 0

Apr Sun 30 10 39 16 39 2 2 1 3% 0 0

Apr Sun 30 11 31 0 31 0 0 0 0 0

Apr Sun 30 12 31 0 31 0 0 0 0 0

Apr Sun 30 13 37 0 37 0 0 0 0 0

Apr Sun 30 14 45 0 45 0 0 0 0 0

Apr Sun 30 15 54 0 54 0 0 0 0 0

Apr Sun 30 16 65 0 65 0 0 0 0 0

Apr Sun 30 17 86 0 86 0 0 0 0 0

Apr Sun 30 18 87 0 87 0 0 0 0 0

Apr Sun 30 19 77 0 77 0 0 0 0 0

Apr Sun 30 20 56 0 56 0 0 0 0 0

Apr Sun 30 21 32 0 32 0 0 0 0 0

Apr Sun 30 22 39 16 39 2 2 1 3% 0 0

Apr Sun 30 23 39 65 39 9 9 1 12% 0 0

Apr Sun 30 24 39 97 39 14 14 1 19% 0 0

May Mon 1 1 31 0 31 0 0 0 0 0

May Mon 1 2 39 3 39 0 0 1 1% 0 0

May Mon 1 3 39 48 39 7 7 1 9% 0 0

May Mon 1 4 39 58 39 8 8 1 11% 0 0

May Mon 1 5 39 64 39 9 9 1 12% 0 0

May Mon 1 6 39 55 39 8 8 1 10% 0 0

May Mon 1 7 49 76 49 11 11 1 15% 0 0

May Mon 1 8 138 1693 138 138 75 1 100% 0 0

May Mon 1 9 273 377 273 54 54 1 72% 0 0

May Mon 1 10 323 486 323 70 70 1 93% 0 0

May Mon 1 11 376 211 376 30 30 1 40% 0 0

May Mon 1 12 408 17 408 2 2 1 3% 0 0

May Mon 1 13 311 2 311 0 0 1 0% 0 0

May Mon 1 14 482 13 482 2 2 1 2% 0 0

May Mon 1 15 503 0 503 0 0 0 0 0

May Mon 1 16 430 0 430 0 0 0 0 0

May Mon 1 17 300 0 300 0 0 0 0 0

May Mon 1 18 70 0 70 0 0 0 0 0

May Mon 1 19 58 0 58 0 0 0 0 0

May Mon 1 20 31 0 31 0 0 0 0 0

May Mon 1 21 75 0 75 0 0 0 0 0

May Mon 1 22 31 0 31 0 0 0 0 0

May Mon 1 23 31 0 31 0 0 0 0 0

May Mon 1 24 31 0 31 0 0 0 0 0

May Wkdy 2 1 31 0 31 0 0 0 0 0

May Wkdy 2 2 31 0 31 0 0 0 0 0

May Wkdy 2 3 31 0 31 0 0 0 0 0

May Wkdy 2 4 39 18 39 3 3 1 4% 0 0

May Wkdy 2 5 31 0 31 0 0 0 0 0

May Wkdy 2 6 39 31 39 4 4 1 6% 0 0

May Wkdy 2 7 48 54 48 8 8 1 10% 0 0

May Wkdy 2 8 148 2770 148 148 75 1 100% 0 0

May Wkdy 2 9 268 384 268 55 55 1 73% 0 0

May Wkdy 2 10 333 144 333 21 21 1 27% 0 0

May Wkdy 2 11 376 248 376 36 36 1 47% 0 0

May Wkdy 2 12 435 347 435 50 50 1 66% 0 0

May Wkdy 2 13 303 324 303 46 46 1 62% 0 0

May Wkdy 2 14 476 344 476 49 49 1 66% 0 0

May Wkdy 2 15 503 378 503 54 54 1 72% 0 0

May Wkdy 2 16 403 68 403 10 10 1 13% 0 0

May Wkdy 2 17 275 67 275 10 10 1 13% 0 0

May Wkdy 2 18 65 0 65 0 0 0 0 0

May Wkdy 2 19 61 36 61 5 5 1 7% 0 0

May Wkdy 2 20 48 35 48 5 5 1 7% 0 0

May Wkdy 2 21 92 42 92 6 6 1 8% 0 0

May Wkdy 2 22 48 34 48 5 5 1 6% 0 0

May Wkdy 2 23 48 53 48 8 8 1 10% 0 0

May Wkdy 2 24 48 33 48 5 5 1 6% 0 0

May Wkdy 3 1 48 98 48 14 14 1 19% 0 0

May Wkdy 3 2 49 195 49 28 28 1 37% 0 0

May Wkdy 3 3 49 320 49 46 46 1 61% 0 0

May Wkdy 3 4 49 454 49 49 49 1 66% 0 0

May Wkdy 3 5 49 374 49 49 49 1 65% 0 0

May Wkdy 3 6 49 423 49 49 49 1 66% 0 0

May Wkdy 3 7 59 400 59 57 57 1 76% 0 0

May Wkdy 3 8 160 3844 160 160 75 1 100% 0 0

May Wkdy 3 9 273 249 273 36 36 1 48% 0 0

May Wkdy 3 10 362 94 362 13 13 1 18% 0 0

May Wkdy 3 11 439 2 439 0 0 1 0% 0 0

May Wkdy 3 12 499 0 499 0 0 0 0 0

May Wkdy 3 13 394 0 394 0 0 0 0 0

May Wkdy 3 14 607 72 607 10 10 1 14% 0 0

May Wkdy 3 15 677 0 677 0 0 0 ‐2 1 ‐3%



May Wkdy 3 16 565 0 565 0 0 0 0 0

May Wkdy 3 17 401 0 401 0 0 0 0 0

May Wkdy 3 18 82 0 82 0 0 0 0 0

May Wkdy 3 19 65 0 65 0 0 0 0 0

May Wkdy 3 20 31 0 31 0 0 0 0 0

May Wkdy 3 21 75 0 75 0 0 0 0 0

May Wkdy 3 22 31 0 31 0 0 0 0 0

May Wkdy 3 23 31 0 31 0 0 0 0 0

May Wkdy 3 24 31 0 31 0 0 0 0 0

May Wkdy 4 1 31 0 31 0 0 0 0 0

May Wkdy 4 2 31 0 31 0 0 0 0 0

May Wkdy 4 3 31 0 31 0 0 0 0 0

May Wkdy 4 4 31 0 31 0 0 0 0 0

May Wkdy 4 5 31 0 31 0 0 0 0 0

May Wkdy 4 6 31 0 31 0 0 0 0 0

May Wkdy 4 7 41 0 41 0 0 0 0 0

May Wkdy 4 8 142 84 142 12 12 1 16% 0 0

May Wkdy 4 9 301 37 301 5 5 1 7% 0 0

May Wkdy 4 10 368 0 368 0 0 0 0 0

May Wkdy 4 11 454 0 454 0 0 0 0 0

May Wkdy 4 12 554 0 554 0 0 0 0 0

May Wkdy 4 13 414 0 414 0 0 0 0 0

May Wkdy 4 14 637 0 637 0 0 0 0 0

May Wkdy 4 15 642 0 642 0 0 0 0 0

May Wkdy 4 16 508 0 508 0 0 0 0 0

May Wkdy 4 17 336 0 336 0 0 0 0 0

May Wkdy 4 18 75 0 75 0 0 0 0 0

May Wkdy 4 19 61 0 61 0 0 0 0 0

May Wkdy 4 20 31 0 31 0 0 0 0 0

May Wkdy 4 21 75 0 75 0 0 0 0 0

May Wkdy 4 22 31 0 31 0 0 0 0 0

May Wkdy 4 23 31 0 31 0 0 0 0 0

May Wkdy 4 24 31 0 31 0 0 0 0 0

May Wkdy 5 1 31 0 31 0 0 0 0 0

May Wkdy 5 2 31 0 31 0 0 0 0 0

May Wkdy 5 3 31 0 31 0 0 0 0 0

May Wkdy 5 4 31 0 31 0 0 0 0 0

May Wkdy 5 5 31 0 31 0 0 0 0 0

May Wkdy 5 6 31 0 31 0 0 0 0 0

May Wkdy 5 7 41 0 41 0 0 0 0 0

May Wkdy 5 8 140 111 140 16 16 1 21% 0 0

May Wkdy 5 9 290 122 290 18 18 1 23% 0 0

May Wkdy 5 10 349 72 349 10 10 1 14% 0 0

May Wkdy 5 11 391 30 391 4 4 1 6% 0 0

May Wkdy 5 12 409 5 409 1 1 1 1% 0 0

May Wkdy 5 13 329 2 329 0 0 1 0% 0 0

May Wkdy 5 14 514 0 514 0 0 0 0 0

May Wkdy 5 15 545 0 545 0 0 0 0 0

May Wkdy 5 16 468 0 468 0 0 0 0 0

May Wkdy 5 17 308 0 308 0 0 0 0 0

May Wkdy 5 18 73 0 73 0 0 0 0 0

May Wkdy 5 19 59 0 59 0 0 0 0 0

May Wkdy 5 20 31 0 31 0 0 0 0 0

May Wkdy 5 21 75 0 75 0 0 0 0 0

May Wkdy 5 22 31 0 31 0 0 0 0 0

May Wkdy 5 23 31 0 31 0 0 0 0 0

May Wkdy 5 24 31 0 31 0 0 0 0 0

May Sat 6 1 31 0 31 0 0 0 0 0

May Sat 6 2 39 2 39 0 0 1 0% 0 0

May Sat 6 3 39 23 39 3 3 1 4% 0 0

May Sat 6 4 39 25 39 4 4 1 5% 0 0

May Sat 6 5 48 39 48 6 6 1 8% 0 0

May Sat 6 6 48 128 48 18 18 1 24% 0 0

May Sat 6 7 49 181 49 26 26 1 35% 0 0

May Sat 6 8 48 120 48 17 17 1 23% 0 0

May Sat 6 9 48 70 48 10 10 1 13% 0 0

May Sat 6 10 48 3 48 0 0 1 1% 0 0

May Sat 6 11 43 0 43 0 0 0 0 0

May Sat 6 12 48 0 48 0 0 0 0 0

May Sat 6 13 47 0 47 0 0 0 0 0

May Sat 6 14 39 0 39 0 0 0 0 0

May Sat 6 15 42 0 42 0 0 0 0 0

May Sat 6 16 50 0 50 0 0 0 0 0

May Sat 6 17 55 0 55 0 0 0 0 0

May Sat 6 18 63 0 63 0 0 0 0 0

May Sat 6 19 59 0 59 0 0 0 0 0

May Sat 6 20 41 0 41 0 0 0 0 0

May Sat 6 21 31 0 31 0 0 0 0 0

May Sat 6 22 31 0 31 0 0 0 0 0

May Sat 6 23 31 0 31 0 0 0 0 0

May Sat 6 24 31 0 31 0 0 0 0 0

May Sun 7 1 31 0 31 0 0 0 0 0



May Sun 7 2 39 23 39 3 3 1 4% 0 0

May Sun 7 3 39 32 39 5 5 1 6% 0 0

May Sun 7 4 31 0 31 0 0 0 0 0

May Sun 7 5 48 44 48 6 6 1 8% 0 0

May Sun 7 6 48 132 48 19 19 1 25% 0 0

May Sun 7 7 49 198 49 28 28 1 38% 0 0

May Sun 7 8 48 164 48 23 23 1 31% 0 0

May Sun 7 9 48 137 48 20 20 1 26% 0 0

May Sun 7 10 48 79 48 11 11 1 15% 0 0

May Sun 7 11 44 0 44 0 0 0 0 0

May Sun 7 12 48 0 48 0 0 0 0 0

May Sun 7 13 46 0 46 0 0 0 0 0

May Sun 7 14 49 0 49 0 0 0 0 0

May Sun 7 15 48 0 48 0 0 0 0 0

May Sun 7 16 54 0 54 0 0 0 0 0

May Sun 7 17 57 0 57 0 0 0 0 0

May Sun 7 18 54 0 54 0 0 0 0 0

May Sun 7 19 50 0 50 0 0 0 0 0

May Sun 7 20 36 0 36 0 0 0 0 0

May Sun 7 21 31 0 31 0 0 0 0 0

May Sun 7 22 31 0 31 0 0 0 0 0

May Sun 7 23 39 2 39 0 0 1 0% 0 0

May Sun 7 24 39 47 39 7 7 1 9% 0 0

May Mon 8 1 39 56 39 8 8 1 11% 0 0

May Mon 8 2 48 94 48 14 14 1 18% 0 0

May Mon 8 3 49 193 49 28 28 1 37% 0 0

May Mon 8 4 49 306 49 44 44 1 59% 0 0

May Mon 8 5 49 424 49 49 49 1 66% 0 0

May Mon 8 6 49 404 49 49 49 1 66% 0 0

May Mon 8 7 59 505 59 59 59 1 79% 0 0

May Mon 8 8 223 2783 223 223 75 1 100% 0 0

May Mon 8 9 338 479 338 69 69 1 92% 0 0

May Mon 8 10 413 469 413 67 67 1 90% 0 0

May Mon 8 11 451 16 451 2 2 1 3% 0 0

May Mon 8 12 487 2 487 0 0 1 0% 0 0

May Mon 8 13 355 0 355 0 0 0 0 0

May Mon 8 14 577 23 577 3 3 1 4% 0 0

May Mon 8 15 623 0 623 0 0 0 0 0

May Mon 8 16 532 0 532 0 0 0 0 0

May Mon 8 17 381 0 381 0 0 0 0 0

May Mon 8 18 83 0 83 0 0 0 0 0

May Mon 8 19 67 0 67 0 0 0 0 0

May Mon 8 20 31 0 31 0 0 0 0 0

May Mon 8 21 75 0 75 0 0 0 0 0

May Mon 8 22 31 0 31 0 0 0 0 0

May Mon 8 23 31 0 31 0 0 0 0 0

May Mon 8 24 31 0 31 0 0 0 0 0

May Wkdy 9 1 31 0 31 0 0 0 0 0

May Wkdy 9 2 39 2 39 0 0 1 0% 0 0

May Wkdy 9 3 31 0 31 0 0 0 0 0

May Wkdy 9 4 48 21 48 3 3 1 4% 0 0

May Wkdy 9 5 48 18 48 3 3 1 3% 0 0

May Wkdy 9 6 48 22 48 3 3 1 4% 0 0

May Wkdy 9 7 57 2 57 0 0 1 0% 0 0

May Wkdy 9 8 145 997 145 143 75 1 100% 0 0

May Wkdy 9 9 324 82 324 12 12 1 16% 0 0

May Wkdy 9 10 408 2 408 0 0 1 0% 0 0

May Wkdy 9 11 504 0 504 0 0 0 0 0

May Wkdy 9 12 539 0 539 0 0 0 0 0

May Wkdy 9 13 422 0 422 0 0 0 0 0

May Wkdy 9 14 637 0 637 0 0 0 0 0

May Wkdy 9 15 647 0 647 0 0 0 0 0

May Wkdy 9 16 540 0 540 0 0 0 0 0

May Wkdy 9 17 382 0 382 0 0 0 0 0

May Wkdy 9 18 81 0 81 0 0 0 0 0

May Wkdy 9 19 66 0 66 0 0 0 0 0

May Wkdy 9 20 31 0 31 0 0 0 0 0

May Wkdy 9 21 77 0 77 0 0 0 0 0

May Wkdy 9 22 31 0 31 0 0 0 0 0

May Wkdy 9 23 31 0 31 0 0 0 0 0

May Wkdy 9 24 31 0 31 0 0 0 0 0

May Wkdy 10 1 31 0 31 0 0 0 0 0

May Wkdy 10 2 31 0 31 0 0 0 0 0

May Wkdy 10 3 31 0 31 0 0 0 0 0

May Wkdy 10 4 39 3 39 0 0 1 0% 0 0

May Wkdy 10 5 39 2 39 0 0 1 0% 0 0

May Wkdy 10 6 39 19 39 3 3 1 4% 0 0

May Wkdy 10 7 57 23 57 3 3 1 4% 0 0

May Wkdy 10 8 141 1002 141 141 75 1 100% 0 0

May Wkdy 10 9 276 250 276 36 36 1 48% 0 0

May Wkdy 10 10 339 251 339 36 36 1 48% 0 0

May Wkdy 10 11 373 231 373 33 33 1 44% 0 0



May Wkdy 10 12 371 399 371 57 57 1 76% 0 0

May Wkdy 10 13 240 308 240 44 44 1 59% 0 0

May Wkdy 10 14 394 143 394 21 21 1 27% 0 0

May Wkdy 10 15 416 103 416 15 15 1 20% 0 0

May Wkdy 10 16 319 95 319 14 14 1 18% 0 0

May Wkdy 10 17 185 106 185 15 15 1 20% 0 0

May Wkdy 10 18 56 0 56 0 0 0 0 0

May Wkdy 10 19 48 0 48 0 0 0 0 0

May Wkdy 10 20 40 0 40 0 0 0 0 0

May Wkdy 10 21 92 32 92 5 5 1 6% 0 0

May Wkdy 10 22 48 79 48 11 11 1 15% 0 0

May Wkdy 10 23 48 166 48 24 24 1 32% 0 0

May Wkdy 10 24 48 101 48 15 15 1 19% 0 0

May Wkdy 11 1 48 105 48 15 15 1 20% 0 0

May Wkdy 11 2 48 106 48 15 15 1 20% 0 0

May Wkdy 11 3 48 130 48 19 19 1 25% 0 0

May Wkdy 11 4 49 216 49 31 31 1 41% 0 0

May Wkdy 11 5 49 277 49 40 40 1 53% 0 0

May Wkdy 11 6 48 189 48 27 27 1 36% 0 0

May Wkdy 11 7 58 179 58 26 26 1 34% 0 0

May Wkdy 11 8 166 4181 166 166 75 1 100% 0 0

May Wkdy 11 9 275 147 275 21 21 1 28% 0 0

May Wkdy 11 10 367 17 367 2 2 1 3% 0 0

May Wkdy 11 11 411 1 411 0 0 1 0% 0 0

May Wkdy 11 12 477 0 477 0 0 0 0 0

May Wkdy 11 13 370 0 370 0 0 0 0 0

May Wkdy 11 14 584 130 584 19 19 1 25% 0 0

May Wkdy 11 15 640 0 640 0 0 0 0 0

May Wkdy 11 16 555 10 555 2 2 1 2% 0 0

May Wkdy 11 17 403 0 403 0 0 0 0 0

May Wkdy 11 18 87 0 87 0 0 0 0 0

May Wkdy 11 19 69 0 69 0 0 0 0 0

May Wkdy 11 20 34 0 34 0 0 0 0 0

May Wkdy 11 21 76 0 76 0 0 0 0 0

May Wkdy 11 22 31 0 31 0 0 0 0 0

May Wkdy 11 23 31 0 31 0 0 0 0 0

May Wkdy 11 24 31 0 31 0 0 0 0 0

May Wkdy 12 1 31 0 31 0 0 0 0 0

May Wkdy 12 2 31 0 31 0 0 0 0 0

May Wkdy 12 3 31 0 31 0 0 0 0 0

May Wkdy 12 4 40 0 40 0 0 0 0 0

May Wkdy 12 5 40 0 40 0 0 0 0 0

May Wkdy 12 6 40 0 40 0 0 0 0 0

May Wkdy 12 7 49 0 49 0 0 0 0 0

May Wkdy 12 8 146 318 146 46 46 1 61% 0 0

May Wkdy 12 9 296 64 296 9 9 1 12% 0 0

May Wkdy 12 10 384 5 384 1 1 1 1% 0 0

May Wkdy 12 11 477 0 477 0 0 0 0 0

May Wkdy 12 12 516 0 516 0 0 0 0 0

May Wkdy 12 13 346 0 346 0 0 0 0 0

May Wkdy 12 14 521 0 521 0 0 0 0 0

May Wkdy 12 15 522 0 522 0 0 0 0 0

May Wkdy 12 16 407 0 407 0 0 0 0 0

May Wkdy 12 17 283 0 283 0 0 0 0 0

May Wkdy 12 18 71 0 71 0 0 0 0 0

May Wkdy 12 19 60 0 60 0 0 0 0 0

May Wkdy 12 20 31 0 31 0 0 0 0 0

May Wkdy 12 21 75 0 75 0 0 0 0 0

May Wkdy 12 22 31 0 31 0 0 0 0 0

May Wkdy 12 23 31 0 31 0 0 0 0 0

May Wkdy 12 24 31 0 31 0 0 0 0 0

May Sat 13 1 31 0 31 0 0 0 0 0

May Sat 13 2 31 0 31 0 0 0 0 0

May Sat 13 3 31 0 31 0 0 0 0 0

May Sat 13 4 31 0 31 0 0 0 0 0

May Sat 13 5 31 0 31 0 0 0 0 0

May Sat 13 6 31 0 31 0 0 0 0 0

May Sat 13 7 31 0 31 0 0 0 0 0

May Sat 13 8 40 0 40 0 0 0 0 0

May Sat 13 9 40 0 40 0 0 0 0 0

May Sat 13 10 34 0 34 0 0 0 0 0

May Sat 13 11 43 0 43 0 0 0 0 0

May Sat 13 12 51 0 51 0 0 0 0 0

May Sat 13 13 73 0 73 0 0 0 0 0

May Sat 13 14 81 0 81 0 0 0 0 0

May Sat 13 15 107 0 107 0 0 0 0 0

May Sat 13 16 170 0 170 0 0 0 0 0

May Sat 13 17 228 0 228 0 0 0 0 0

May Sat 13 18 289 0 289 0 0 0 0 0

May Sat 13 19 242 0 242 0 0 0 0 0

May Sat 13 20 170 0 170 0 0 0 0 0

May Sat 13 21 104 0 104 0 0 0 0 0



May Sat 13 22 53 0 53 0 0 0 0 0

May Sat 13 23 32 0 32 0 0 0 0 0

May Sat 13 24 31 0 31 0 0 0 0 0

May Sun 14 1 31 0 31 0 0 0 0 0

May Sun 14 2 31 0 31 0 0 0 0 0

May Sun 14 3 31 0 31 0 0 0 0 0

May Sun 14 4 31 0 31 0 0 0 0 0

May Sun 14 5 31 0 31 0 0 0 0 0

May Sun 14 6 31 0 31 0 0 0 0 0

May Sun 14 7 39 19 39 3 3 1 4% 0 0

May Sun 14 8 31 0 31 0 0 0 0 0

May Sun 14 9 31 0 31 0 0 0 0 0

May Sun 14 10 31 0 31 0 0 0 0 0

May Sun 14 11 31 0 31 0 0 0 0 0

May Sun 14 12 31 0 31 0 0 0 0 0

May Sun 14 13 31 0 31 0 0 0 0 0

May Sun 14 14 31 0 31 0 0 0 0 0

May Sun 14 15 31 0 31 0 0 0 0 0

May Sun 14 16 31 0 31 0 0 0 0 0

May Sun 14 17 31 0 31 0 0 0 0 0

May Sun 14 18 39 21 39 3 3 1 4% 0 0

May Sun 14 19 31 0 31 0 0 0 0 0

May Sun 14 20 39 40 39 6 6 1 8% 0 0

May Sun 14 21 48 33 48 5 5 1 6% 0 0

May Sun 14 22 48 40 48 6 6 1 8% 0 0

May Sun 14 23 48 104 48 15 15 1 20% 0 0

May Sun 14 24 48 100 48 14 14 1 19% 0 0

May Mon 15 1 48 77 48 11 11 1 15% 0 0

May Mon 15 2 48 89 48 13 13 1 17% 0 0

May Mon 15 3 48 86 48 12 12 1 17% 0 0

May Mon 15 4 48 94 48 13 13 1 18% 0 0

May Mon 15 5 48 61 48 9 9 1 12% 0 0

May Mon 15 6 48 102 48 15 15 1 19% 0 0

May Mon 15 7 57 103 57 15 15 1 20% 0 0

May Mon 15 8 186 3680 186 186 75 1 100% 0 0

May Mon 15 9 308 117 308 17 17 1 22% 0 0

May Mon 15 10 357 104 357 15 15 1 20% 0 0

May Mon 15 11 385 2 385 0 0 1 0% 0 0

May Mon 15 12 429 0 429 0 0 0 0 0

May Mon 15 13 316 0 316 0 0 0 0 0

May Mon 15 14 508 137 508 20 20 1 26% 0 0

May Mon 15 15 526 0 526 0 0 0 0 0

May Mon 15 16 452 25 452 4 4 1 5% 0 0

May Mon 15 17 295 0 295 0 0 0 0 0

May Mon 15 18 74 0 74 0 0 0 0 0

May Mon 15 19 62 0 62 0 0 0 0 0

May Mon 15 20 31 0 31 0 0 0 0 0

May Mon 15 21 75 0 75 0 0 0 0 0

May Mon 15 22 31 0 31 0 0 0 0 0

May Mon 15 23 31 0 31 0 0 0 0 0

May Mon 15 24 31 0 31 0 0 0 0 0

May Wkdy 16 1 31 0 31 0 0 0 0 0

May Wkdy 16 2 31 0 31 0 0 0 0 0

May Wkdy 16 3 31 0 31 0 0 0 0 0

May Wkdy 16 4 31 0 31 0 0 0 0 0

May Wkdy 16 5 31 0 31 0 0 0 0 0

May Wkdy 16 6 31 0 31 0 0 0 0 0

May Wkdy 16 7 41 0 41 0 0 0 0 0

May Wkdy 16 8 156 409 156 59 59 1 78% 0 0

May Wkdy 16 9 337 30 337 4 4 1 6% 0 0

May Wkdy 16 10 446 0 446 0 0 0 0 0

May Wkdy 16 11 560 0 560 0 0 0 0 0

May Wkdy 16 12 647 0 647 0 0 0 0 0

May Wkdy 16 13 515 0 515 0 0 0 0 0

May Wkdy 16 14 705 0 705 0 0 0 ‐30 1 ‐40%

May Wkdy 16 15 712 0 712 0 0 0 ‐37 1 ‐49%

May Wkdy 16 16 593 0 593 0 0 0 0 0

May Wkdy 16 17 430 0 430 0 0 0 0 0

May Wkdy 16 18 86 0 86 0 0 0 0 0

May Wkdy 16 19 71 0 71 0 0 0 0 0

May Wkdy 16 20 44 0 44 0 0 0 0 0

May Wkdy 16 21 83 0 83 0 0 0 0 0

May Wkdy 16 22 32 0 32 0 0 0 0 0

May Wkdy 16 23 31 0 31 0 0 0 0 0

May Wkdy 16 24 31 0 31 0 0 0 0 0

May Wkdy 17 1 31 0 31 0 0 0 0 0

May Wkdy 17 2 31 0 31 0 0 0 0 0

May Wkdy 17 3 31 0 31 0 0 0 0 0

May Wkdy 17 4 31 0 31 0 0 0 0 0

May Wkdy 17 5 31 0 31 0 0 0 0 0

May Wkdy 17 6 31 0 31 0 0 0 0 0

May Wkdy 17 7 41 0 41 0 0 0 0 0



May Wkdy 17 8 207 55 207 8 8 1 10% 0 0

May Wkdy 17 9 338 0 338 0 0 0 0 0

May Wkdy 17 10 421 0 421 0 0 0 0 0

May Wkdy 17 11 471 0 471 0 0 0 0 0

May Wkdy 17 12 487 0 487 0 0 0 0 0

May Wkdy 17 13 327 0 327 0 0 0 0 0

May Wkdy 17 14 501 0 501 0 0 0 0 0

May Wkdy 17 15 502 0 502 0 0 0 0 0

May Wkdy 17 16 392 0 392 0 0 0 0 0

May Wkdy 17 17 257 0 257 0 0 0 0 0

May Wkdy 17 18 66 0 66 0 0 0 0 0

May Wkdy 17 19 57 0 57 0 0 0 0 0

May Wkdy 17 20 31 0 31 0 0 0 0 0

May Wkdy 17 21 75 0 75 0 0 0 0 0

May Wkdy 17 22 31 0 31 0 0 0 0 0

May Wkdy 17 23 31 0 31 0 0 0 0 0

May Wkdy 17 24 31 0 31 0 0 0 0 0

May Wkdy 18 1 31 0 31 0 0 0 0 0

May Wkdy 18 2 31 0 31 0 0 0 0 0

May Wkdy 18 3 31 0 31 0 0 0 0 0

May Wkdy 18 4 31 0 31 0 0 0 0 0

May Wkdy 18 5 31 0 31 0 0 0 0 0

May Wkdy 18 6 31 0 31 0 0 0 0 0

May Wkdy 18 7 41 0 41 0 0 0 0 0

May Wkdy 18 8 173 0 173 0 0 0 0 0

May Wkdy 18 9 325 0 325 0 0 0 0 0

May Wkdy 18 10 457 0 457 0 0 0 0 0

May Wkdy 18 11 552 0 552 0 0 0 0 0

May Wkdy 18 12 576 0 576 0 0 0 0 0

May Wkdy 18 13 412 0 412 0 0 0 0 0

May Wkdy 18 14 584 0 584 0 0 0 0 0

May Wkdy 18 15 585 0 585 0 0 0 0 0

May Wkdy 18 16 474 0 474 0 0 0 0 0

May Wkdy 18 17 323 0 323 0 0 0 0 0

May Wkdy 18 18 75 0 75 0 0 0 0 0

May Wkdy 18 19 62 0 62 0 0 0 0 0

May Wkdy 18 20 31 0 31 0 0 0 0 0

May Wkdy 18 21 75 0 75 0 0 0 0 0

May Wkdy 18 22 31 0 31 0 0 0 0 0

May Wkdy 18 23 31 0 31 0 0 0 0 0

May Wkdy 18 24 31 0 31 0 0 0 0 0

May Wkdy 19 1 31 0 31 0 0 0 0 0

May Wkdy 19 2 31 0 31 0 0 0 0 0

May Wkdy 19 3 31 0 31 0 0 0 0 0

May Wkdy 19 4 31 0 31 0 0 0 0 0

May Wkdy 19 5 31 0 31 0 0 0 0 0

May Wkdy 19 6 31 0 31 0 0 0 0 0

May Wkdy 19 7 41 0 41 0 0 0 0 0

May Wkdy 19 8 156 316 156 45 45 1 60% 0 0

May Wkdy 19 9 326 78 326 11 11 1 15% 0 0

May Wkdy 19 10 386 7 386 1 1 1 1% 0 0

May Wkdy 19 11 497 2 497 0 0 1 0% 0 0

May Wkdy 19 12 529 0 529 0 0 0 0 0

May Wkdy 19 13 403 2 403 0 0 1 0% 0 0

May Wkdy 19 14 578 4 578 1 1 1 1% 0 0

May Wkdy 19 15 592 2 592 0 0 1 0% 0 0

May Wkdy 19 16 464 0 464 0 0 0 0 0

May Wkdy 19 17 327 0 327 0 0 0 0 0

May Wkdy 19 18 74 0 74 0 0 0 0 0

May Wkdy 19 19 61 0 61 0 0 0 0 0

May Wkdy 19 20 31 0 31 0 0 0 0 0

May Wkdy 19 21 75 0 75 0 0 0 0 0

May Wkdy 19 22 31 0 31 0 0 0 0 0

May Wkdy 19 23 31 0 31 0 0 0 0 0

May Wkdy 19 24 31 0 31 0 0 0 0 0

May Sat 20 1 31 0 31 0 0 0 0 0

May Sat 20 2 31 0 31 0 0 0 0 0

May Sat 20 3 31 0 31 0 0 0 0 0

May Sat 20 4 31 0 31 0 0 0 0 0

May Sat 20 5 31 0 31 0 0 0 0 0

May Sat 20 6 31 0 31 0 0 0 0 0

May Sat 20 7 31 0 31 0 0 0 0 0

May Sat 20 8 31 0 31 0 0 0 0 0

May Sat 20 9 39 2 39 0 0 1 0% 0 0

May Sat 20 10 33 0 33 0 0 0 0 0

May Sat 20 11 39 0 39 0 0 0 0 0

May Sat 20 12 41 0 41 0 0 0 0 0

May Sat 20 13 48 0 48 0 0 0 0 0

May Sat 20 14 58 0 58 0 0 0 0 0

May Sat 20 15 67 0 67 0 0 0 0 0

May Sat 20 16 84 0 84 0 0 0 0 0

May Sat 20 17 124 0 124 0 0 0 0 0



May Sat 20 18 136 0 136 0 0 0 0 0

May Sat 20 19 120 0 120 0 0 0 0 0

May Sat 20 20 98 0 98 0 0 0 0 0

May Sat 20 21 72 0 72 0 0 0 0 0

May Sat 20 22 40 0 40 0 0 0 0 0

May Sat 20 23 31 0 31 0 0 0 0 0

May Sat 20 24 31 0 31 0 0 0 0 0

May Sun 21 1 31 0 31 0 0 0 0 0

May Sun 21 2 31 0 31 0 0 0 0 0

May Sun 21 3 31 0 31 0 0 0 0 0

May Sun 21 4 31 0 31 0 0 0 0 0

May Sun 21 5 31 0 31 0 0 0 0 0

May Sun 21 6 31 0 31 0 0 0 0 0

May Sun 21 7 31 0 31 0 0 0 0 0

May Sun 21 8 31 0 31 0 0 0 0 0

May Sun 21 9 33 0 33 0 0 0 0 0

May Sun 21 10 48 0 48 0 0 0 0 0

May Sun 21 11 54 0 54 0 0 0 0 0

May Sun 21 12 66 0 66 0 0 0 0 0

May Sun 21 13 88 0 88 0 0 0 0 0

May Sun 21 14 102 0 102 0 0 0 0 0

May Sun 21 15 132 0 132 0 0 0 0 0

May Sun 21 16 145 0 145 0 0 0 0 0

May Sun 21 17 157 0 157 0 0 0 0 0

May Sun 21 18 175 0 175 0 0 0 0 0

May Sun 21 19 153 0 153 0 0 0 0 0

May Sun 21 20 107 0 107 0 0 0 0 0

May Sun 21 21 69 0 69 0 0 0 0 0

May Sun 21 22 41 0 41 0 0 0 0 0

May Sun 21 23 31 0 31 0 0 0 0 0

May Sun 21 24 31 0 31 0 0 0 0 0

May Mon 22 1 31 0 31 0 0 0 0 0

May Mon 22 2 31 0 31 0 0 0 0 0

May Mon 22 3 31 0 31 0 0 0 0 0

May Mon 22 4 31 0 31 0 0 0 0 0

May Mon 22 5 31 0 31 0 0 0 0 0

May Mon 22 6 31 0 31 0 0 0 0 0

May Mon 22 7 41 0 41 0 0 0 0 0

May Mon 22 8 423 0 423 0 0 0 0 0

May Mon 22 9 459 0 459 0 0 0 0 0

May Mon 22 10 515 0 515 0 0 0 0 0

May Mon 22 11 589 0 589 0 0 0 0 0

May Mon 22 12 618 0 618 0 0 0 0 0

May Mon 22 13 473 0 473 0 0 0 0 0

May Mon 22 14 679 0 679 0 0 0 ‐4 1 ‐5%

May Mon 22 15 682 0 682 0 0 0 ‐7 1 ‐9%

May Mon 22 16 572 0 572 0 0 0 0 0

May Mon 22 17 429 0 429 0 0 0 0 0

May Mon 22 18 97 0 97 0 0 0 0 0

May Mon 22 19 88 0 88 0 0 0 0 0

May Mon 22 20 56 0 56 0 0 0 0 0

May Mon 22 21 87 0 87 0 0 0 0 0

May Mon 22 22 32 0 32 0 0 0 0 0

May Mon 22 23 31 0 31 0 0 0 0 0

May Mon 22 24 31 0 31 0 0 0 0 0

May Wkdy 23 1 31 0 31 0 0 0 0 0

May Wkdy 23 2 31 0 31 0 0 0 0 0

May Wkdy 23 3 31 0 31 0 0 0 0 0

May Wkdy 23 4 31 0 31 0 0 0 0 0

May Wkdy 23 5 31 0 31 0 0 0 0 0

May Wkdy 23 6 31 0 31 0 0 0 0 0

May Wkdy 23 7 41 0 41 0 0 0 0 0

May Wkdy 23 8 177 0 177 0 0 0 0 0

May Wkdy 23 9 361 0 361 0 0 0 0 0

May Wkdy 23 10 496 0 496 0 0 0 0 0

May Wkdy 23 11 585 0 585 0 0 0 0 0

May Wkdy 23 12 623 0 623 0 0 0 0 0

May Wkdy 23 13 486 0 486 0 0 0 0 0

May Wkdy 23 14 702 0 702 0 0 0 ‐27 1 ‐36%

May Wkdy 23 15 696 0 696 0 0 0 ‐21 1 ‐28%

May Wkdy 23 16 575 0 575 0 0 0 0 0

May Wkdy 23 17 388 0 388 0 0 0 0 0

May Wkdy 23 18 78 0 78 0 0 0 0 0

May Wkdy 23 19 71 0 71 0 0 0 0 0

May Wkdy 23 20 36 0 36 0 0 0 0 0

May Wkdy 23 21 77 0 77 0 0 0 0 0

May Wkdy 23 22 31 0 31 0 0 0 0 0

May Wkdy 23 23 31 0 31 0 0 0 0 0

May Wkdy 23 24 31 0 31 0 0 0 0 0

May Wkdy 24 1 31 0 31 0 0 0 0 0

May Wkdy 24 2 31 0 31 0 0 0 0 0

May Wkdy 24 3 31 0 31 0 0 0 0 0



May Wkdy 24 4 31 0 31 0 0 0 0 0

May Wkdy 24 5 31 0 31 0 0 0 0 0

May Wkdy 24 6 31 0 31 0 0 0 0 0

May Wkdy 24 7 41 0 41 0 0 0 0 0

May Wkdy 24 8 261 35 261 5 5 1 7% 0 0

May Wkdy 24 9 382 0 382 0 0 0 0 0

May Wkdy 24 10 473 0 473 0 0 0 0 0

May Wkdy 24 11 558 0 558 0 0 0 0 0

May Wkdy 24 12 583 0 583 0 0 0 0 0

May Wkdy 24 13 438 0 438 0 0 0 0 0

May Wkdy 24 14 676 0 676 0 0 0 ‐1 1 ‐1%

May Wkdy 24 15 701 0 701 0 0 0 ‐26 1 ‐35%

May Wkdy 24 16 610 0 610 0 0 0 0 0

May Wkdy 24 17 464 0 464 0 0 0 0 0

May Wkdy 24 18 94 0 94 0 0 0 0 0

May Wkdy 24 19 84 0 84 0 0 0 0 0

May Wkdy 24 20 46 0 46 0 0 0 0 0

May Wkdy 24 21 88 0 88 0 0 0 0 0

May Wkdy 24 22 38 0 38 0 0 0 0 0

May Wkdy 24 23 33 0 33 0 0 0 0 0

May Wkdy 24 24 31 0 31 0 0 0 0 0

May Wkdy 25 1 31 0 31 0 0 0 0 0

May Wkdy 25 2 31 0 31 0 0 0 0 0

May Wkdy 25 3 31 0 31 0 0 0 0 0

May Wkdy 25 4 31 0 31 0 0 0 0 0

May Wkdy 25 5 31 0 31 0 0 0 0 0

May Wkdy 25 6 31 0 31 0 0 0 0 0

May Wkdy 25 7 41 0 41 0 0 0 0 0

May Wkdy 25 8 384 0 384 0 0 0 0 0

May Wkdy 25 9 421 0 421 0 0 0 0 0

May Wkdy 25 10 553 0 553 0 0 0 0 0

May Wkdy 25 11 632 0 632 0 0 0 0 0

May Wkdy 25 12 655 0 655 0 0 0 0 0

May Wkdy 25 13 479 0 479 0 0 0 0 0

May Wkdy 25 14 654 0 654 0 0 0 0 0

May Wkdy 25 15 610 0 610 0 0 0 0 0

May Wkdy 25 16 472 0 472 0 0 0 0 0

May Wkdy 25 17 301 0 301 0 0 0 0 0

May Wkdy 25 18 76 0 76 0 0 0 0 0

May Wkdy 25 19 60 0 60 0 0 0 0 0

May Wkdy 25 20 31 0 31 0 0 0 0 0

May Wkdy 25 21 75 0 75 0 0 0 0 0

May Wkdy 25 22 31 0 31 0 0 0 0 0

May Wkdy 25 23 31 0 31 0 0 0 0 0

May Wkdy 25 24 31 0 31 0 0 0 0 0

May Wkdy 26 1 31 0 31 0 0 0 0 0

May Wkdy 26 2 31 0 31 0 0 0 0 0

May Wkdy 26 3 31 0 31 0 0 0 0 0

May Wkdy 26 4 31 0 31 0 0 0 0 0

May Wkdy 26 5 31 0 31 0 0 0 0 0

May Wkdy 26 6 31 0 31 0 0 0 0 0

May Wkdy 26 7 41 0 41 0 0 0 0 0

May Wkdy 26 8 141 160 141 23 23 1 31% 0 0

May Wkdy 26 9 291 57 291 8 8 1 11% 0 0

May Wkdy 26 10 352 9 352 1 1 1 2% 0 0

May Wkdy 26 11 388 10 388 1 1 1 2% 0 0

May Wkdy 26 12 391 11 391 2 2 1 2% 0 0

May Wkdy 26 13 283 1 283 0 0 1 0% 0 0

May Wkdy 26 14 461 2 461 0 0 1 0% 0 0

May Wkdy 26 15 465 0 465 0 0 0 0 0

May Wkdy 26 16 370 0 370 0 0 0 0 0

May Wkdy 26 17 237 0 237 0 0 0 0 0

May Wkdy 26 18 65 0 65 0 0 0 0 0

May Wkdy 26 19 55 0 55 0 0 0 0 0

May Wkdy 26 20 31 0 31 0 0 0 0 0

May Wkdy 26 21 75 0 75 0 0 0 0 0

May Wkdy 26 22 31 0 31 0 0 0 0 0

May Wkdy 26 23 31 0 31 0 0 0 0 0

May Wkdy 26 24 31 0 31 0 0 0 0 0

May Sat 27 1 31 0 31 0 0 0 0 0

May Sat 27 2 31 0 31 0 0 0 0 0

May Sat 27 3 31 0 31 0 0 0 0 0

May Sat 27 4 31 0 31 0 0 0 0 0

May Sat 27 5 31 0 31 0 0 0 0 0

May Sat 27 6 31 0 31 0 0 0 0 0

May Sat 27 7 31 0 31 0 0 0 0 0

May Sat 27 8 31 0 31 0 0 0 0 0

May Sat 27 9 31 0 31 0 0 0 0 0

May Sat 27 10 39 3 39 0 0 1 1% 0 0

May Sat 27 11 31 0 31 0 0 0 0 0

May Sat 27 12 31 0 31 0 0 0 0 0

May Sat 27 13 33 0 33 0 0 0 0 0



May Sat 27 14 36 0 36 0 0 0 0 0

May Sat 27 15 48 0 48 0 0 0 0 0

May Sat 27 16 69 0 69 0 0 0 0 0

May Sat 27 17 110 0 110 0 0 0 0 0

May Sat 27 18 102 0 102 0 0 0 0 0

May Sat 27 19 88 0 88 0 0 0 0 0

May Sat 27 20 67 0 67 0 0 0 0 0

May Sat 27 21 43 0 43 0 0 0 0 0

May Sat 27 22 31 0 31 0 0 0 0 0

May Sat 27 23 31 0 31 0 0 0 0 0

May Sat 27 24 31 0 31 0 0 0 0 0

May Sun 28 1 31 0 31 0 0 0 0 0

May Sun 28 2 31 0 31 0 0 0 0 0

May Sun 28 3 31 0 31 0 0 0 0 0

May Sun 28 4 31 0 31 0 0 0 0 0

May Sun 28 5 31 0 31 0 0 0 0 0

May Sun 28 6 31 0 31 0 0 0 0 0

May Sun 28 7 31 0 31 0 0 0 0 0

May Sun 28 8 31 0 31 0 0 0 0 0

May Sun 28 9 31 0 31 0 0 0 0 0

May Sun 28 10 31 0 31 0 0 0 0 0

May Sun 28 11 31 0 31 0 0 0 0 0

May Sun 28 12 31 0 31 0 0 0 0 0

May Sun 28 13 34 0 34 0 0 0 0 0

May Sun 28 14 36 0 36 0 0 0 0 0

May Sun 28 15 39 0 39 0 0 0 0 0

May Sun 28 16 38 0 38 0 0 0 0 0

May Sun 28 17 36 0 36 0 0 0 0 0

May Sun 28 18 32 0 32 0 0 0 0 0

May Sun 28 19 31 0 31 0 0 0 0 0

May Sun 28 20 31 0 31 0 0 0 0 0

May Sun 28 21 31 0 31 0 0 0 0 0

May Sun 28 22 31 0 31 0 0 0 0 0

May Sun 28 23 31 0 31 0 0 0 0 0

May Sun 28 24 31 0 31 0 0 0 0 0

May Hol 29 1 31 0 31 0 0 0 0 0

May Hol 29 2 31 0 31 0 0 0 0 0

May Hol 29 3 31 0 31 0 0 0 0 0

May Hol 29 4 39 4 39 1 1 1 1% 0 0

May Hol 29 5 39 10 39 1 1 1 2% 0 0

May Hol 29 6 39 8 39 1 1 1 2% 0 0

May Hol 29 7 39 3 39 0 0 1 0% 0 0

May Hol 29 8 39 2 39 0 0 1 0% 0 0

May Hol 29 9 31 0 31 0 0 0 0 0

May Hol 29 10 31 0 31 0 0 0 0 0

May Hol 29 11 31 0 31 0 0 0 0 0

May Hol 29 12 31 0 31 0 0 0 0 0

May Hol 29 13 31 0 31 0 0 0 0 0

May Hol 29 14 32 0 32 0 0 0 0 0

May Hol 29 15 39 0 39 0 0 0 0 0

May Hol 29 16 47 0 47 0 0 0 0 0

May Hol 29 17 46 0 46 0 0 0 0 0

May Hol 29 18 41 0 41 0 0 0 0 0

May Hol 29 19 37 0 37 0 0 0 0 0

May Hol 29 20 32 0 32 0 0 0 0 0

May Hol 29 21 31 0 31 0 0 0 0 0

May Hol 29 22 31 0 31 0 0 0 0 0

May Hol 29 23 31 0 31 0 0 0 0 0

May Hol 29 24 31 0 31 0 0 0 0 0

May Wkdy 30 1 31 0 31 0 0 0 0 0

May Wkdy 30 2 31 0 31 0 0 0 0 0

May Wkdy 30 3 31 0 31 0 0 0 0 0

May Wkdy 30 4 31 0 31 0 0 0 0 0

May Wkdy 30 5 31 0 31 0 0 0 0 0

May Wkdy 30 6 31 0 31 0 0 0 0 0

May Wkdy 30 7 41 0 41 0 0 0 0 0

May Wkdy 30 8 255 218 255 31 31 1 42% 0 0

May Wkdy 30 9 369 3 369 0 0 1 1% 0 0

May Wkdy 30 10 466 0 466 0 0 0 0 0

May Wkdy 30 11 523 0 523 0 0 0 0 0

May Wkdy 30 12 524 0 524 0 0 0 0 0

May Wkdy 30 13 390 0 390 0 0 0 0 0

May Wkdy 30 14 555 0 555 0 0 0 0 0

May Wkdy 30 15 557 0 557 0 0 0 0 0

May Wkdy 30 16 425 0 425 0 0 0 0 0

May Wkdy 30 17 282 0 282 0 0 0 0 0

May Wkdy 30 18 70 0 70 0 0 0 0 0

May Wkdy 30 19 59 0 59 0 0 0 0 0

May Wkdy 30 20 31 0 31 0 0 0 0 0

May Wkdy 30 21 75 0 75 0 0 0 0 0

May Wkdy 30 22 31 0 31 0 0 0 0 0

May Wkdy 30 23 31 0 31 0 0 0 0 0



May Wkdy 30 24 31 0 31 0 0 0 0 0

May Wkdy 31 1 31 0 31 0 0 0 0 0

May Wkdy 31 2 31 0 31 0 0 0 0 0

May Wkdy 31 3 31 0 31 0 0 0 0 0

May Wkdy 31 4 31 0 31 0 0 0 0 0

May Wkdy 31 5 31 0 31 0 0 0 0 0

May Wkdy 31 6 31 0 31 0 0 0 0 0

May Wkdy 31 7 41 0 41 0 0 0 0 0

May Wkdy 31 8 207 281 207 40 40 1 54% 0 0

May Wkdy 31 9 409 0 409 0 0 0 0 0

May Wkdy 31 10 545 0 545 0 0 0 0 0

May Wkdy 31 11 663 0 663 0 0 0 0 0

May Wkdy 31 12 725 0 725 0 0 0 ‐50 1 ‐67%

May Wkdy 31 13 583 0 583 0 0 0 0 0

May Wkdy 31 14 776 0 750 0 0 0 ‐75 1 ‐100%

May Wkdy 31 15 760 0 750 0 0 0 ‐75 1 ‐100%

May Wkdy 31 16 675 0 675 0 0 0 0 1 0%

May Wkdy 31 17 557 0 557 0 0 0 0 0

May Wkdy 31 18 132 0 132 0 0 0 0 0

May Wkdy 31 19 143 0 143 0 0 0 0 0

May Wkdy 31 20 81 0 81 0 0 0 0 0

May Wkdy 31 21 136 0 136 0 0 0 0 0

May Wkdy 31 22 68 0 68 0 0 0 0 0

May Wkdy 31 23 43 0 43 0 0 0 0 0

May Wkdy 31 24 31 0 31 0 0 0 0 0

Jun Wkdy 1 1 31 0 31 0 0 0 0 0

Jun Wkdy 1 2 31 0 31 0 0 0 0 0

Jun Wkdy 1 3 31 0 31 0 0 0 0 0

Jun Wkdy 1 4 31 0 31 0 0 0 0 0

Jun Wkdy 1 5 31 0 31 0 0 0 0 0

Jun Wkdy 1 6 31 0 31 0 0 0 0 0

Jun Wkdy 1 7 41 0 41 0 0 0 0 0

Jun Wkdy 1 8 292 0 292 0 0 0 0 0

Jun Wkdy 1 9 314 0 314 0 0 0 0 0

Jun Wkdy 1 10 360 0 360 0 0 0 0 0

Jun Wkdy 1 11 408 0 408 0 0 0 0 0

Jun Wkdy 1 12 445 0 445 0 0 0 0 0

Jun Wkdy 1 13 380 0 380 0 0 0 0 0

Jun Wkdy 1 14 525 0 525 0 0 0 0 0

Jun Wkdy 1 15 511 0 511 0 0 0 0 0

Jun Wkdy 1 16 402 0 402 0 0 0 0 0

Jun Wkdy 1 17 288 0 288 0 0 0 0 0

Jun Wkdy 1 18 56 0 56 0 0 0 0 0

Jun Wkdy 1 19 43 0 43 0 0 0 0 0

Jun Wkdy 1 20 41 0 41 0 0 0 0 0

Jun Wkdy 1 21 82 0 82 0 0 0 0 0

Jun Wkdy 1 22 31 0 31 0 0 0 0 0

Jun Wkdy 1 23 31 0 31 0 0 0 0 0

Jun Wkdy 1 24 31 0 31 0 0 0 0 0

Jun Wkdy 2 1 31 0 31 0 0 0 0 0

Jun Wkdy 2 2 31 0 31 0 0 0 0 0

Jun Wkdy 2 3 31 0 31 0 0 0 0 0

Jun Wkdy 2 4 31 0 31 0 0 0 0 0

Jun Wkdy 2 5 31 0 31 0 0 0 0 0

Jun Wkdy 2 6 31 0 31 0 0 0 0 0

Jun Wkdy 2 7 41 0 41 0 0 0 0 0

Jun Wkdy 2 8 243 0 243 0 0 0 0 0

Jun Wkdy 2 9 359 0 359 0 0 0 0 0

Jun Wkdy 2 10 433 0 433 0 0 0 0 0

Jun Wkdy 2 11 488 0 488 0 0 0 0 0

Jun Wkdy 2 12 521 0 521 0 0 0 0 0

Jun Wkdy 2 13 448 0 448 0 0 0 0 0

Jun Wkdy 2 14 578 0 578 0 0 0 0 0

Jun Wkdy 2 15 583 0 583 0 0 0 0 0

Jun Wkdy 2 16 444 0 444 0 0 0 0 0

Jun Wkdy 2 17 287 0 287 0 0 0 0 0

Jun Wkdy 2 18 54 0 54 0 0 0 0 0

Jun Wkdy 2 19 41 0 41 0 0 0 0 0

Jun Wkdy 2 20 38 0 38 0 0 0 0 0

Jun Wkdy 2 21 80 0 80 0 0 0 0 0

Jun Wkdy 2 22 31 0 31 0 0 0 0 0

Jun Wkdy 2 23 31 0 31 0 0 0 0 0

Jun Wkdy 2 24 31 0 31 0 0 0 0 0

Jun Sat 3 1 31 0 31 0 0 0 0 0

Jun Sat 3 2 31 0 31 0 0 0 0 0

Jun Sat 3 3 31 0 31 0 0 0 0 0

Jun Sat 3 4 31 0 31 0 0 0 0 0

Jun Sat 3 5 31 0 31 0 0 0 0 0

Jun Sat 3 6 31 0 31 0 0 0 0 0

Jun Sat 3 7 31 0 31 0 0 0 0 0

Jun Sat 3 8 31 0 31 0 0 0 0 0

Jun Sat 3 9 32 0 32 0 0 0 0 0



Jun Sat 3 10 35 0 35 0 0 0 0 0

Jun Sat 3 11 47 0 47 0 0 0 0 0

Jun Sat 3 12 71 0 71 0 0 0 0 0

Jun Sat 3 13 79 0 79 0 0 0 0 0

Jun Sat 3 14 111 0 111 0 0 0 0 0

Jun Sat 3 15 146 0 146 0 0 0 0 0

Jun Sat 3 16 203 0 203 0 0 0 0 0

Jun Sat 3 17 234 0 234 0 0 0 0 0

Jun Sat 3 18 221 0 221 0 0 0 0 0

Jun Sat 3 19 177 0 177 0 0 0 0 0

Jun Sat 3 20 131 0 131 0 0 0 0 0

Jun Sat 3 21 84 0 84 0 0 0 0 0

Jun Sat 3 22 46 0 46 0 0 0 0 0

Jun Sat 3 23 31 0 31 0 0 0 0 0

Jun Sat 3 24 31 0 31 0 0 0 0 0

Jun Sun 4 1 31 0 31 0 0 0 0 0

Jun Sun 4 2 31 0 31 0 0 0 0 0

Jun Sun 4 3 31 0 31 0 0 0 0 0

Jun Sun 4 4 31 0 31 0 0 0 0 0

Jun Sun 4 5 31 0 31 0 0 0 0 0

Jun Sun 4 6 31 0 31 0 0 0 0 0

Jun Sun 4 7 31 0 31 0 0 0 0 0

Jun Sun 4 8 32 0 32 0 0 0 0 0

Jun Sun 4 9 47 0 47 0 0 0 0 0

Jun Sun 4 10 53 0 53 0 0 0 0 0

Jun Sun 4 11 56 0 56 0 0 0 0 0

Jun Sun 4 12 76 0 76 0 0 0 0 0

Jun Sun 4 13 92 0 92 0 0 0 0 0

Jun Sun 4 14 108 0 108 0 0 0 0 0

Jun Sun 4 15 131 0 131 0 0 0 0 0

Jun Sun 4 16 157 0 157 0 0 0 0 0

Jun Sun 4 17 204 0 204 0 0 0 0 0

Jun Sun 4 18 180 0 180 0 0 0 0 0

Jun Sun 4 19 127 0 127 0 0 0 0 0

Jun Sun 4 20 80 0 80 0 0 0 0 0

Jun Sun 4 21 44 0 44 0 0 0 0 0

Jun Sun 4 22 31 0 31 0 0 0 0 0

Jun Sun 4 23 31 0 31 0 0 0 0 0

Jun Sun 4 24 31 0 31 0 0 0 0 0

Jun Mon 5 1 31 0 31 0 0 0 0 0

Jun Mon 5 2 31 0 31 0 0 0 0 0

Jun Mon 5 3 31 0 31 0 0 0 0 0

Jun Mon 5 4 31 0 31 0 0 0 0 0

Jun Mon 5 5 31 0 31 0 0 0 0 0

Jun Mon 5 6 31 0 31 0 0 0 0 0

Jun Mon 5 7 41 0 41 0 0 0 0 0

Jun Mon 5 8 308 62 308 9 9 1 12% 0 0

Jun Mon 5 9 302 19 302 3 3 1 4% 0 0

Jun Mon 5 10 324 12 324 2 2 1 2% 0 0

Jun Mon 5 11 341 11 341 2 2 1 2% 0 0

Jun Mon 5 12 345 4 345 1 1 1 1% 0 0

Jun Mon 5 13 245 17 245 2 2 1 3% 0 0

Jun Mon 5 14 343 10 343 1 1 1 2% 0 0

Jun Mon 5 15 347 9 347 1 1 1 2% 0 0

Jun Mon 5 16 244 24 244 3 3 1 4% 0 0

Jun Mon 5 17 133 30 133 4 4 1 6% 0 0

Jun Mon 5 18 39 0 39 0 0 0 0 0

Jun Mon 5 19 32 0 32 0 0 0 0 0

Jun Mon 5 20 31 0 31 0 0 0 0 0

Jun Mon 5 21 75 0 75 0 0 0 0 0

Jun Mon 5 22 31 0 31 0 0 0 0 0

Jun Mon 5 23 31 0 31 0 0 0 0 0

Jun Mon 5 24 39 4 39 1 1 1 1% 0 0

Jun Wkdy 6 1 39 8 39 1 1 1 2% 0 0

Jun Wkdy 6 2 48 50 48 7 7 1 9% 0 0

Jun Wkdy 6 3 48 95 48 14 14 1 18% 0 0

Jun Wkdy 6 4 48 81 48 12 12 1 15% 0 0

Jun Wkdy 6 5 48 135 48 19 19 1 26% 0 0

Jun Wkdy 6 6 48 113 48 16 16 1 22% 0 0

Jun Wkdy 6 7 57 108 57 16 16 1 21% 0 0

Jun Wkdy 6 8 138 1309 138 138 75 1 100% 0 0

Jun Wkdy 6 9 263 115 263 16 16 1 22% 0 0

Jun Wkdy 6 10 291 57 291 8 8 1 11% 0 0

Jun Wkdy 6 11 309 28 309 4 4 1 5% 0 0

Jun Wkdy 6 12 311 19 311 3 3 1 4% 0 0

Jun Wkdy 6 13 218 5 218 1 1 1 1% 0 0

Jun Wkdy 6 14 301 0 301 0 0 0 0 0

Jun Wkdy 6 15 312 0 312 0 0 0 0 0

Jun Wkdy 6 16 244 0 244 0 0 0 0 0

Jun Wkdy 6 17 143 0 143 0 0 0 0 0

Jun Wkdy 6 18 49 0 49 0 0 0 0 0

Jun Wkdy 6 19 41 0 41 0 0 0 0 0



Jun Wkdy 6 20 40 0 40 0 0 0 0 0

Jun Wkdy 6 21 84 0 84 0 0 0 0 0

Jun Wkdy 6 22 40 0 40 0 0 0 0 0

Jun Wkdy 6 23 40 0 40 0 0 0 0 0

Jun Wkdy 6 24 40 0 40 0 0 0 0 0

Jun Wkdy 7 1 40 0 40 0 0 0 0 0

Jun Wkdy 7 2 40 0 40 0 0 0 0 0

Jun Wkdy 7 3 40 0 40 0 0 0 0 0

Jun Wkdy 7 4 40 0 40 0 0 0 0 0

Jun Wkdy 7 5 40 0 40 0 0 0 0 0

Jun Wkdy 7 6 40 0 40 0 0 0 0 0

Jun Wkdy 7 7 49 0 49 0 0 0 0 0

Jun Wkdy 7 8 157 157 157 23 23 1 30% 0 0

Jun Wkdy 7 9 302 0 302 0 0 0 0 0

Jun Wkdy 7 10 358 0 358 0 0 0 0 0

Jun Wkdy 7 11 409 0 409 0 0 0 0 0

Jun Wkdy 7 12 469 0 469 0 0 0 0 0

Jun Wkdy 7 13 448 0 448 0 0 0 0 0

Jun Wkdy 7 14 630 0 630 0 0 0 0 0

Jun Wkdy 7 15 638 0 638 0 0 0 0 0

Jun Wkdy 7 16 482 0 482 0 0 0 0 0

Jun Wkdy 7 17 343 0 343 0 0 0 0 0

Jun Wkdy 7 18 41 0 41 0 0 0 0 0

Jun Wkdy 7 19 40 0 40 0 0 0 0 0

Jun Wkdy 7 20 63 0 63 0 0 0 0 0

Jun Wkdy 7 21 96 0 96 0 0 0 0 0

Jun Wkdy 7 22 45 0 45 0 0 0 0 0

Jun Wkdy 7 23 34 0 34 0 0 0 0 0

Jun Wkdy 7 24 31 0 31 0 0 0 0 0

Jun Wkdy 8 1 31 0 31 0 0 0 0 0

Jun Wkdy 8 2 31 0 31 0 0 0 0 0

Jun Wkdy 8 3 31 0 31 0 0 0 0 0

Jun Wkdy 8 4 31 0 31 0 0 0 0 0

Jun Wkdy 8 5 31 0 31 0 0 0 0 0

Jun Wkdy 8 6 31 0 31 0 0 0 0 0

Jun Wkdy 8 7 41 0 41 0 0 0 0 0

Jun Wkdy 8 8 498 0 498 0 0 0 0 0

Jun Wkdy 8 9 435 0 435 0 0 0 0 0

Jun Wkdy 8 10 458 0 458 0 0 0 0 0

Jun Wkdy 8 11 507 0 507 0 0 0 0 0

Jun Wkdy 8 12 548 0 548 0 0 0 0 0

Jun Wkdy 8 13 480 0 480 0 0 0 0 0

Jun Wkdy 8 14 616 0 616 0 0 0 0 0

Jun Wkdy 8 15 637 0 637 0 0 0 0 0

Jun Wkdy 8 16 499 0 499 0 0 0 0 0

Jun Wkdy 8 17 380 0 380 0 0 0 0 0

Jun Wkdy 8 18 64 0 64 0 0 0 0 0

Jun Wkdy 8 19 76 0 76 0 0 0 0 0

Jun Wkdy 8 20 87 0 87 0 0 0 0 0

Jun Wkdy 8 21 115 0 115 0 0 0 0 0

Jun Wkdy 8 22 62 0 62 0 0 0 0 0

Jun Wkdy 8 23 45 0 45 0 0 0 0 0

Jun Wkdy 8 24 31 0 31 0 0 0 0 0

Jun Wkdy 9 1 33 0 33 0 0 0 0 0

Jun Wkdy 9 2 31 0 31 0 0 0 0 0

Jun Wkdy 9 3 31 0 31 0 0 0 0 0

Jun Wkdy 9 4 31 0 31 0 0 0 0 0

Jun Wkdy 9 5 31 0 31 0 0 0 0 0

Jun Wkdy 9 6 31 0 31 0 0 0 0 0

Jun Wkdy 9 7 41 0 41 0 0 0 0 0

Jun Wkdy 9 8 580 0 580 0 0 0 0 0

Jun Wkdy 9 9 539 0 539 0 0 0 0 0

Jun Wkdy 9 10 497 0 497 0 0 0 0 0

Jun Wkdy 9 11 527 0 527 0 0 0 0 0

Jun Wkdy 9 12 563 0 563 0 0 0 0 0

Jun Wkdy 9 13 500 0 500 0 0 0 0 0

Jun Wkdy 9 14 641 0 641 0 0 0 0 0

Jun Wkdy 9 15 674 0 674 0 0 0 0 0

Jun Wkdy 9 16 543 0 543 0 0 0 0 0

Jun Wkdy 9 17 414 0 414 0 0 0 0 0

Jun Wkdy 9 18 67 0 67 0 0 0 0 0

Jun Wkdy 9 19 86 0 86 0 0 0 0 0

Jun Wkdy 9 20 91 0 91 0 0 0 0 0

Jun Wkdy 9 21 135 0 135 0 0 0 0 0

Jun Wkdy 9 22 89 0 89 0 0 0 0 0

Jun Wkdy 9 23 68 0 68 0 0 0 0 0

Jun Wkdy 9 24 51 0 51 0 0 0 0 0

Jun Sat 10 1 31 0 31 0 0 0 0 0

Jun Sat 10 2 31 0 31 0 0 0 0 0

Jun Sat 10 3 31 0 31 0 0 0 0 0

Jun Sat 10 4 31 0 31 0 0 0 0 0

Jun Sat 10 5 31 0 31 0 0 0 0 0



Jun Sat 10 6 31 0 31 0 0 0 0 0

Jun Sat 10 7 32 0 32 0 0 0 0 0

Jun Sat 10 8 36 0 36 0 0 0 0 0

Jun Sat 10 9 69 0 69 0 0 0 0 0

Jun Sat 10 10 108 0 108 0 0 0 0 0

Jun Sat 10 11 131 0 131 0 0 0 0 0

Jun Sat 10 12 157 0 157 0 0 0 0 0

Jun Sat 10 13 204 0 204 0 0 0 0 0

Jun Sat 10 14 234 0 234 0 0 0 0 0

Jun Sat 10 15 219 0 219 0 0 0 0 0

Jun Sat 10 16 202 0 202 0 0 0 0 0

Jun Sat 10 17 176 0 176 0 0 0 0 0

Jun Sat 10 18 137 0 137 0 0 0 0 0

Jun Sat 10 19 104 0 104 0 0 0 0 0

Jun Sat 10 20 68 0 68 0 0 0 0 0

Jun Sat 10 21 42 0 42 0 0 0 0 0

Jun Sat 10 22 31 0 31 0 0 0 0 0

Jun Sat 10 23 31 0 31 0 0 0 0 0

Jun Sat 10 24 31 0 31 0 0 0 0 0

Jun Sun 11 1 31 0 31 0 0 0 0 0

Jun Sun 11 2 31 0 31 0 0 0 0 0

Jun Sun 11 3 31 0 31 0 0 0 0 0

Jun Sun 11 4 31 0 31 0 0 0 0 0

Jun Sun 11 5 31 0 31 0 0 0 0 0

Jun Sun 11 6 31 0 31 0 0 0 0 0

Jun Sun 11 7 31 0 31 0 0 0 0 0

Jun Sun 11 8 31 0 31 0 0 0 0 0

Jun Sun 11 9 31 0 31 0 0 0 0 0

Jun Sun 11 10 31 0 31 0 0 0 0 0

Jun Sun 11 11 31 0 31 0 0 0 0 0

Jun Sun 11 12 31 0 31 0 0 0 0 0

Jun Sun 11 13 31 0 31 0 0 0 0 0

Jun Sun 11 14 31 0 31 0 0 0 0 0

Jun Sun 11 15 31 0 31 0 0 0 0 0

Jun Sun 11 16 32 0 32 0 0 0 0 0

Jun Sun 11 17 32 0 32 0 0 0 0 0

Jun Sun 11 18 31 0 31 0 0 0 0 0

Jun Sun 11 19 31 0 31 0 0 0 0 0

Jun Sun 11 20 31 0 31 0 0 0 0 0

Jun Sun 11 21 31 0 31 0 0 0 0 0

Jun Sun 11 22 31 0 31 0 0 0 0 0

Jun Sun 11 23 31 0 31 0 0 0 0 0

Jun Sun 11 24 31 0 31 0 0 0 0 0

Jun Mon 12 1 31 0 31 0 0 0 0 0

Jun Mon 12 2 31 0 31 0 0 0 0 0

Jun Mon 12 3 31 0 31 0 0 0 0 0

Jun Mon 12 4 31 0 31 0 0 0 0 0

Jun Mon 12 5 31 0 31 0 0 0 0 0

Jun Mon 12 6 31 0 31 0 0 0 0 0

Jun Mon 12 7 41 0 41 0 0 0 0 0

Jun Mon 12 8 226 282 226 40 40 1 54% 0 0

Jun Mon 12 9 305 0 305 0 0 0 0 0

Jun Mon 12 10 342 0 342 0 0 0 0 0

Jun Mon 12 11 376 0 376 0 0 0 0 0

Jun Mon 12 12 409 0 409 0 0 0 0 0

Jun Mon 12 13 377 0 377 0 0 0 0 0

Jun Mon 12 14 531 0 531 0 0 0 0 0

Jun Mon 12 15 563 0 563 0 0 0 0 0

Jun Mon 12 16 459 0 459 0 0 0 0 0

Jun Mon 12 17 340 0 340 0 0 0 0 0

Jun Mon 12 18 41 0 41 0 0 0 0 0

Jun Mon 12 19 73 0 73 0 0 0 0 0

Jun Mon 12 20 81 0 81 0 0 0 0 0

Jun Mon 12 21 105 0 105 0 0 0 0 0

Jun Mon 12 22 44 0 44 0 0 0 0 0

Jun Mon 12 23 31 0 31 0 0 0 0 0

Jun Mon 12 24 31 0 31 0 0 0 0 0

Jun Wkdy 13 1 31 0 31 0 0 0 0 0

Jun Wkdy 13 2 31 0 31 0 0 0 0 0

Jun Wkdy 13 3 31 0 31 0 0 0 0 0

Jun Wkdy 13 4 31 0 31 0 0 0 0 0

Jun Wkdy 13 5 31 0 31 0 0 0 0 0

Jun Wkdy 13 6 31 0 31 0 0 0 0 0

Jun Wkdy 13 7 41 0 41 0 0 0 0 0

Jun Wkdy 13 8 299 0 299 0 0 0 0 0

Jun Wkdy 13 9 348 0 348 0 0 0 0 0

Jun Wkdy 13 10 416 0 416 0 0 0 0 0

Jun Wkdy 13 11 454 0 454 0 0 0 0 0

Jun Wkdy 13 12 471 0 471 0 0 0 0 0

Jun Wkdy 13 13 377 0 377 0 0 0 0 0

Jun Wkdy 13 14 476 0 476 0 0 0 0 0

Jun Wkdy 13 15 481 0 481 0 0 0 0 0



Jun Wkdy 13 16 352 0 352 0 0 0 0 0

Jun Wkdy 13 17 232 0 232 0 0 0 0 0

Jun Wkdy 13 18 40 0 40 0 0 0 0 0

Jun Wkdy 13 19 32 0 32 0 0 0 0 0

Jun Wkdy 13 20 34 0 34 0 0 0 0 0

Jun Wkdy 13 21 76 0 76 0 0 0 0 0

Jun Wkdy 13 22 31 0 31 0 0 0 0 0

Jun Wkdy 13 23 31 0 31 0 0 0 0 0

Jun Wkdy 13 24 31 0 31 0 0 0 0 0

Jun Wkdy 14 1 31 0 31 0 0 0 0 0

Jun Wkdy 14 2 31 0 31 0 0 0 0 0

Jun Wkdy 14 3 31 0 31 0 0 0 0 0

Jun Wkdy 14 4 31 0 31 0 0 0 0 0

Jun Wkdy 14 5 31 0 31 0 0 0 0 0

Jun Wkdy 14 6 31 0 31 0 0 0 0 0

Jun Wkdy 14 7 41 0 41 0 0 0 0 0

Jun Wkdy 14 8 182 0 182 0 0 0 0 0

Jun Wkdy 14 9 298 0 298 0 0 0 0 0

Jun Wkdy 14 10 361 0 361 0 0 0 0 0

Jun Wkdy 14 11 391 0 391 0 0 0 0 0

Jun Wkdy 14 12 406 0 406 0 0 0 0 0

Jun Wkdy 14 13 333 0 333 0 0 0 0 0

Jun Wkdy 14 14 456 0 456 0 0 0 0 0

Jun Wkdy 14 15 482 0 482 0 0 0 0 0

Jun Wkdy 14 16 375 0 375 0 0 0 0 0

Jun Wkdy 14 17 262 0 262 0 0 0 0 0

Jun Wkdy 14 18 41 0 41 0 0 0 0 0

Jun Wkdy 14 19 32 0 32 0 0 0 0 0

Jun Wkdy 14 20 31 0 31 0 0 0 0 0

Jun Wkdy 14 21 75 0 75 0 0 0 0 0

Jun Wkdy 14 22 31 0 31 0 0 0 0 0

Jun Wkdy 14 23 31 0 31 0 0 0 0 0

Jun Wkdy 14 24 31 0 31 0 0 0 0 0

Jun Wkdy 15 1 31 0 31 0 0 0 0 0

Jun Wkdy 15 2 31 0 31 0 0 0 0 0

Jun Wkdy 15 3 31 0 31 0 0 0 0 0

Jun Wkdy 15 4 31 0 31 0 0 0 0 0

Jun Wkdy 15 5 31 0 31 0 0 0 0 0

Jun Wkdy 15 6 31 0 31 0 0 0 0 0

Jun Wkdy 15 7 41 0 41 0 0 0 0 0

Jun Wkdy 15 8 421 0 421 0 0 0 0 0

Jun Wkdy 15 9 340 0 340 0 0 0 0 0

Jun Wkdy 15 10 396 0 396 0 0 0 0 0

Jun Wkdy 15 11 429 0 429 0 0 0 0 0

Jun Wkdy 15 12 460 0 460 0 0 0 0 0

Jun Wkdy 15 13 385 0 385 0 0 0 0 0

Jun Wkdy 15 14 528 0 528 0 0 0 0 0

Jun Wkdy 15 15 574 0 574 0 0 0 0 0

Jun Wkdy 15 16 473 0 473 0 0 0 0 0

Jun Wkdy 15 17 360 0 360 0 0 0 0 0

Jun Wkdy 15 18 60 0 60 0 0 0 0 0

Jun Wkdy 15 19 48 0 48 0 0 0 0 0

Jun Wkdy 15 20 46 0 46 0 0 0 0 0

Jun Wkdy 15 21 95 0 95 0 0 0 0 0

Jun Wkdy 15 22 37 0 37 0 0 0 0 0

Jun Wkdy 15 23 32 0 32 0 0 0 0 0

Jun Wkdy 15 24 31 0 31 0 0 0 0 0

Jun Wkdy 16 1 31 0 31 0 0 0 0 0

Jun Wkdy 16 2 31 0 31 0 0 0 0 0

Jun Wkdy 16 3 31 0 31 0 0 0 0 0

Jun Wkdy 16 4 31 0 31 0 0 0 0 0

Jun Wkdy 16 5 31 0 31 0 0 0 0 0

Jun Wkdy 16 6 31 0 31 0 0 0 0 0

Jun Wkdy 16 7 41 0 41 0 0 0 0 0

Jun Wkdy 16 8 535 0 535 0 0 0 0 0

Jun Wkdy 16 9 452 0 452 0 0 0 0 0

Jun Wkdy 16 10 475 0 475 0 0 0 0 0

Jun Wkdy 16 11 523 0 523 0 0 0 0 0

Jun Wkdy 16 12 539 0 539 0 0 0 0 0

Jun Wkdy 16 13 430 0 430 0 0 0 0 0

Jun Wkdy 16 14 540 0 540 0 0 0 0 0

Jun Wkdy 16 15 544 0 544 0 0 0 0 0

Jun Wkdy 16 16 392 0 392 0 0 0 0 0

Jun Wkdy 16 17 252 0 252 0 0 0 0 0

Jun Wkdy 16 18 50 0 50 0 0 0 0 0

Jun Wkdy 16 19 39 0 39 0 0 0 0 0

Jun Wkdy 16 20 36 0 36 0 0 0 0 0

Jun Wkdy 16 21 77 0 77 0 0 0 0 0

Jun Wkdy 16 22 31 0 31 0 0 0 0 0

Jun Wkdy 16 23 31 0 31 0 0 0 0 0

Jun Wkdy 16 24 31 0 31 0 0 0 0 0

Jun Sat 17 1 31 0 31 0 0 0 0 0



Jun Sat 17 2 31 0 31 0 0 0 0 0

Jun Sat 17 3 31 0 31 0 0 0 0 0

Jun Sat 17 4 31 0 31 0 0 0 0 0

Jun Sat 17 5 31 0 31 0 0 0 0 0

Jun Sat 17 6 31 0 31 0 0 0 0 0

Jun Sat 17 7 31 0 31 0 0 0 0 0

Jun Sat 17 8 31 0 31 0 0 0 0 0

Jun Sat 17 9 32 0 32 0 0 0 0 0

Jun Sat 17 10 36 0 36 0 0 0 0 0

Jun Sat 17 11 58 0 58 0 0 0 0 0

Jun Sat 17 12 91 0 91 0 0 0 0 0

Jun Sat 17 13 134 0 134 0 0 0 0 0

Jun Sat 17 14 163 0 163 0 0 0 0 0

Jun Sat 17 15 198 0 198 0 0 0 0 0

Jun Sat 17 16 216 0 216 0 0 0 0 0

Jun Sat 17 17 188 0 188 0 0 0 0 0

Jun Sat 17 18 165 0 165 0 0 0 0 0

Jun Sat 17 19 136 0 136 0 0 0 0 0

Jun Sat 17 20 103 0 103 0 0 0 0 0

Jun Sat 17 21 71 0 71 0 0 0 0 0

Jun Sat 17 22 43 0 43 0 0 0 0 0

Jun Sat 17 23 32 0 32 0 0 0 0 0

Jun Sat 17 24 31 0 31 0 0 0 0 0

Jun Sun 18 1 32 0 32 0 0 0 0 0

Jun Sun 18 2 31 0 31 0 0 0 0 0

Jun Sun 18 3 31 0 31 0 0 0 0 0

Jun Sun 18 4 31 0 31 0 0 0 0 0

Jun Sun 18 5 31 0 31 0 0 0 0 0

Jun Sun 18 6 31 0 31 0 0 0 0 0

Jun Sun 18 7 38 0 38 0 0 0 0 0

Jun Sun 18 8 52 0 52 0 0 0 0 0

Jun Sun 18 9 66 0 66 0 0 0 0 0

Jun Sun 18 10 102 0 102 0 0 0 0 0

Jun Sun 18 11 120 0 120 0 0 0 0 0

Jun Sun 18 12 159 0 159 0 0 0 0 0

Jun Sun 18 13 230 0 230 0 0 0 0 0

Jun Sun 18 14 299 0 299 0 0 0 0 0

Jun Sun 18 15 324 0 324 0 0 0 0 0

Jun Sun 18 16 330 0 330 0 0 0 0 0

Jun Sun 18 17 323 0 323 0 0 0 0 0

Jun Sun 18 18 289 0 289 0 0 0 0 0

Jun Sun 18 19 246 0 246 0 0 0 0 0

Jun Sun 18 20 187 0 187 0 0 0 0 0

Jun Sun 18 21 139 0 139 0 0 0 0 0

Jun Sun 18 22 95 0 95 0 0 0 0 0

Jun Sun 18 23 68 0 68 0 0 0 0 0

Jun Sun 18 24 46 0 46 0 0 0 0 0

Jun Mon 19 1 31 0 31 0 0 0 0 0

Jun Mon 19 2 31 0 31 0 0 0 0 0

Jun Mon 19 3 31 0 31 0 0 0 0 0

Jun Mon 19 4 31 0 31 0 0 0 0 0

Jun Mon 19 5 31 0 31 0 0 0 0 0

Jun Mon 19 6 31 0 31 0 0 0 0 0

Jun Mon 19 7 49 0 49 0 0 0 0 0

Jun Mon 19 8 570 0 570 0 0 0 0 0

Jun Mon 19 9 520 0 520 0 0 0 0 0

Jun Mon 19 10 477 0 477 0 0 0 0 0

Jun Mon 19 11 495 0 495 0 0 0 0 0

Jun Mon 19 12 505 0 505 0 0 0 0 0

Jun Mon 19 13 419 0 419 0 0 0 0 0

Jun Mon 19 14 551 0 551 0 0 0 0 0

Jun Mon 19 15 566 0 566 0 0 0 0 0

Jun Mon 19 16 430 0 430 0 0 0 0 0

Jun Mon 19 17 301 0 301 0 0 0 0 0

Jun Mon 19 18 54 0 54 0 0 0 0 0

Jun Mon 19 19 46 0 46 0 0 0 0 0

Jun Mon 19 20 55 0 55 0 0 0 0 0

Jun Mon 19 21 89 0 89 0 0 0 0 0

Jun Mon 19 22 35 0 35 0 0 0 0 0

Jun Mon 19 23 31 0 31 0 0 0 0 0

Jun Mon 19 24 31 0 31 0 0 0 0 0

Jun Wkdy 20 1 31 0 31 0 0 0 0 0

Jun Wkdy 20 2 31 0 31 0 0 0 0 0

Jun Wkdy 20 3 31 0 31 0 0 0 0 0

Jun Wkdy 20 4 31 0 31 0 0 0 0 0

Jun Wkdy 20 5 31 0 31 0 0 0 0 0

Jun Wkdy 20 6 31 0 31 0 0 0 0 0

Jun Wkdy 20 7 41 0 41 0 0 0 0 0

Jun Wkdy 20 8 261 10 261 1 1 1 2% 0 0

Jun Wkdy 20 9 338 0 338 0 0 0 0 0

Jun Wkdy 20 10 399 0 399 0 0 0 0 0

Jun Wkdy 20 11 438 0 438 0 0 0 0 0



Jun Wkdy 20 12 473 0 473 0 0 0 0 0

Jun Wkdy 20 13 397 0 397 0 0 0 0 0

Jun Wkdy 20 14 524 0 524 0 0 0 0 0

Jun Wkdy 20 15 552 0 552 0 0 0 0 0

Jun Wkdy 20 16 442 0 442 0 0 0 0 0

Jun Wkdy 20 17 335 0 335 0 0 0 0 0

Jun Wkdy 20 18 59 0 59 0 0 0 0 0

Jun Wkdy 20 19 57 0 57 0 0 0 0 0

Jun Wkdy 20 20 68 0 68 0 0 0 0 0

Jun Wkdy 20 21 98 0 98 0 0 0 0 0

Jun Wkdy 20 22 36 0 36 0 0 0 0 0

Jun Wkdy 20 23 31 0 31 0 0 0 0 0

Jun Wkdy 20 24 31 0 31 0 0 0 0 0

Jun Wkdy 21 1 31 0 31 0 0 0 0 0

Jun Wkdy 21 2 31 0 31 0 0 0 0 0

Jun Wkdy 21 3 31 0 31 0 0 0 0 0

Jun Wkdy 21 4 31 0 31 0 0 0 0 0

Jun Wkdy 21 5 31 0 31 0 0 0 0 0

Jun Wkdy 21 6 31 0 31 0 0 0 0 0

Jun Wkdy 21 7 41 0 41 0 0 0 0 0

Jun Wkdy 21 8 280 0 280 0 0 0 0 0

Jun Wkdy 21 9 359 0 359 0 0 0 0 0

Jun Wkdy 21 10 435 0 435 0 0 0 0 0

Jun Wkdy 21 11 489 0 489 0 0 0 0 0

Jun Wkdy 21 12 516 0 516 0 0 0 0 0

Jun Wkdy 21 13 440 0 440 0 0 0 0 0

Jun Wkdy 21 14 562 0 562 0 0 0 0 0

Jun Wkdy 21 15 575 0 575 0 0 0 0 0

Jun Wkdy 21 16 455 0 455 0 0 0 0 0

Jun Wkdy 21 17 321 0 321 0 0 0 0 0

Jun Wkdy 21 18 56 0 56 0 0 0 0 0

Jun Wkdy 21 19 46 0 46 0 0 0 0 0

Jun Wkdy 21 20 55 0 55 0 0 0 0 0

Jun Wkdy 21 21 92 0 92 0 0 0 0 0

Jun Wkdy 21 22 37 0 37 0 0 0 0 0

Jun Wkdy 21 23 31 0 31 0 0 0 0 0

Jun Wkdy 21 24 31 0 31 0 0 0 0 0

Jun Wkdy 22 1 31 0 31 0 0 0 0 0

Jun Wkdy 22 2 31 0 31 0 0 0 0 0

Jun Wkdy 22 3 31 0 31 0 0 0 0 0

Jun Wkdy 22 4 31 0 31 0 0 0 0 0

Jun Wkdy 22 5 31 0 31 0 0 0 0 0

Jun Wkdy 22 6 31 0 31 0 0 0 0 0

Jun Wkdy 22 7 41 0 41 0 0 0 0 0

Jun Wkdy 22 8 399 0 399 0 0 0 0 0

Jun Wkdy 22 9 367 0 367 0 0 0 0 0

Jun Wkdy 22 10 421 0 421 0 0 0 0 0

Jun Wkdy 22 11 472 0 472 0 0 0 0 0

Jun Wkdy 22 12 506 0 506 0 0 0 0 0

Jun Wkdy 22 13 428 0 428 0 0 0 0 0

Jun Wkdy 22 14 532 0 532 0 0 0 0 0

Jun Wkdy 22 15 534 0 534 0 0 0 0 0

Jun Wkdy 22 16 394 0 394 0 0 0 0 0

Jun Wkdy 22 17 267 0 267 0 0 0 0 0

Jun Wkdy 22 18 51 0 51 0 0 0 0 0

Jun Wkdy 22 19 40 0 40 0 0 0 0 0

Jun Wkdy 22 20 37 0 37 0 0 0 0 0

Jun Wkdy 22 21 79 0 79 0 0 0 0 0

Jun Wkdy 22 22 32 0 32 0 0 0 0 0

Jun Wkdy 22 23 31 0 31 0 0 0 0 0

Jun Wkdy 22 24 31 0 31 0 0 0 0 0

Jun Wkdy 23 1 31 0 31 0 0 0 0 0

Jun Wkdy 23 2 31 0 31 0 0 0 0 0

Jun Wkdy 23 3 31 0 31 0 0 0 0 0

Jun Wkdy 23 4 31 0 31 0 0 0 0 0

Jun Wkdy 23 5 31 0 31 0 0 0 0 0

Jun Wkdy 23 6 31 0 31 0 0 0 0 0

Jun Wkdy 23 7 41 0 41 0 0 0 0 0

Jun Wkdy 23 8 345 0 345 0 0 0 0 0

Jun Wkdy 23 9 336 0 336 0 0 0 0 0

Jun Wkdy 23 10 391 0 391 0 0 0 0 0

Jun Wkdy 23 11 442 0 442 0 0 0 0 0

Jun Wkdy 23 12 489 0 489 0 0 0 0 0

Jun Wkdy 23 13 430 0 430 0 0 0 0 0

Jun Wkdy 23 14 573 0 573 0 0 0 0 0

Jun Wkdy 23 15 621 0 621 0 0 0 0 0

Jun Wkdy 23 16 499 0 499 0 0 0 0 0

Jun Wkdy 23 17 355 0 355 0 0 0 0 0

Jun Wkdy 23 18 62 0 62 0 0 0 0 0

Jun Wkdy 23 19 48 0 48 0 0 0 0 0

Jun Wkdy 23 20 55 0 55 0 0 0 0 0

Jun Wkdy 23 21 99 0 99 0 0 0 0 0



Jun Wkdy 23 22 40 0 40 0 0 0 0 0

Jun Wkdy 23 23 32 0 32 0 0 0 0 0

Jun Wkdy 23 24 31 0 31 0 0 0 0 0

Jun Sat 24 1 31 0 31 0 0 0 0 0

Jun Sat 24 2 31 0 31 0 0 0 0 0

Jun Sat 24 3 31 0 31 0 0 0 0 0

Jun Sat 24 4 31 0 31 0 0 0 0 0

Jun Sat 24 5 31 0 31 0 0 0 0 0

Jun Sat 24 6 31 0 31 0 0 0 0 0

Jun Sat 24 7 31 0 31 0 0 0 0 0

Jun Sat 24 8 32 0 32 0 0 0 0 0

Jun Sat 24 9 33 0 33 0 0 0 0 0

Jun Sat 24 10 52 0 52 0 0 0 0 0

Jun Sat 24 11 93 0 93 0 0 0 0 0

Jun Sat 24 12 124 0 124 0 0 0 0 0

Jun Sat 24 13 178 0 178 0 0 0 0 0

Jun Sat 24 14 275 0 275 0 0 0 0 0

Jun Sat 24 15 292 0 292 0 0 0 0 0

Jun Sat 24 16 286 0 286 0 0 0 0 0

Jun Sat 24 17 267 0 267 0 0 0 0 0

Jun Sat 24 18 246 0 246 0 0 0 0 0

Jun Sat 24 19 208 0 208 0 0 0 0 0

Jun Sat 24 20 160 0 160 0 0 0 0 0

Jun Sat 24 21 113 0 113 0 0 0 0 0

Jun Sat 24 22 73 0 73 0 0 0 0 0

Jun Sat 24 23 46 0 46 0 0 0 0 0

Jun Sat 24 24 32 0 32 0 0 0 0 0

Jun Sun 25 1 31 0 31 0 0 0 0 0

Jun Sun 25 2 31 0 31 0 0 0 0 0

Jun Sun 25 3 31 0 31 0 0 0 0 0

Jun Sun 25 4 31 0 31 0 0 0 0 0

Jun Sun 25 5 31 0 31 0 0 0 0 0

Jun Sun 25 6 31 0 31 0 0 0 0 0

Jun Sun 25 7 31 0 31 0 0 0 0 0

Jun Sun 25 8 31 0 31 0 0 0 0 0

Jun Sun 25 9 36 0 36 0 0 0 0 0

Jun Sun 25 10 48 0 48 0 0 0 0 0

Jun Sun 25 11 61 0 61 0 0 0 0 0

Jun Sun 25 12 78 0 78 0 0 0 0 0

Jun Sun 25 13 111 0 111 0 0 0 0 0

Jun Sun 25 14 134 0 134 0 0 0 0 0

Jun Sun 25 15 172 0 172 0 0 0 0 0

Jun Sun 25 16 217 0 217 0 0 0 0 0

Jun Sun 25 17 198 0 198 0 0 0 0 0

Jun Sun 25 18 146 0 146 0 0 0 0 0

Jun Sun 25 19 106 0 106 0 0 0 0 0

Jun Sun 25 20 71 0 71 0 0 0 0 0

Jun Sun 25 21 42 0 42 0 0 0 0 0

Jun Sun 25 22 32 0 32 0 0 0 0 0

Jun Sun 25 23 31 0 31 0 0 0 0 0

Jun Sun 25 24 31 0 31 0 0 0 0 0

Jun Mon 26 1 31 0 31 0 0 0 0 0

Jun Mon 26 2 31 0 31 0 0 0 0 0

Jun Mon 26 3 31 0 31 0 0 0 0 0

Jun Mon 26 4 31 0 31 0 0 0 0 0

Jun Mon 26 5 31 0 31 0 0 0 0 0

Jun Mon 26 6 31 0 31 0 0 0 0 0

Jun Mon 26 7 41 0 41 0 0 0 0 0

Jun Mon 26 8 472 0 472 0 0 0 0 0

Jun Mon 26 9 410 0 410 0 0 0 0 0

Jun Mon 26 10 413 0 413 0 0 0 0 0

Jun Mon 26 11 442 0 442 0 0 0 0 0

Jun Mon 26 12 470 0 470 0 0 0 0 0

Jun Mon 26 13 384 0 384 0 0 0 0 0

Jun Mon 26 14 493 0 493 0 0 0 0 0

Jun Mon 26 15 513 0 513 0 0 0 0 0

Jun Mon 26 16 396 0 396 0 0 0 0 0

Jun Mon 26 17 294 0 294 0 0 0 0 0

Jun Mon 26 18 54 0 54 0 0 0 0 0

Jun Mon 26 19 49 0 49 0 0 0 0 0

Jun Mon 26 20 57 0 57 0 0 0 0 0

Jun Mon 26 21 89 0 89 0 0 0 0 0

Jun Mon 26 22 33 0 33 0 0 0 0 0

Jun Mon 26 23 31 0 31 0 0 0 0 0

Jun Mon 26 24 31 0 31 0 0 0 0 0

Jun Wkdy 27 1 31 0 31 0 0 0 0 0

Jun Wkdy 27 2 31 0 31 0 0 0 0 0

Jun Wkdy 27 3 31 0 31 0 0 0 0 0

Jun Wkdy 27 4 31 0 31 0 0 0 0 0

Jun Wkdy 27 5 31 0 31 0 0 0 0 0

Jun Wkdy 27 6 31 0 31 0 0 0 0 0

Jun Wkdy 27 7 41 0 41 0 0 0 0 0



Jun Wkdy 27 8 282 0 282 0 0 0 0 0

Jun Wkdy 27 9 360 0 360 0 0 0 0 0

Jun Wkdy 27 10 438 0 438 0 0 0 0 0

Jun Wkdy 27 11 486 0 486 0 0 0 0 0

Jun Wkdy 27 12 529 0 529 0 0 0 0 0

Jun Wkdy 27 13 450 0 450 0 0 0 0 0

Jun Wkdy 27 14 572 0 572 0 0 0 0 0

Jun Wkdy 27 15 595 0 595 0 0 0 0 0

Jun Wkdy 27 16 459 0 459 0 0 0 0 0

Jun Wkdy 27 17 321 0 321 0 0 0 0 0

Jun Wkdy 27 18 56 0 56 0 0 0 0 0

Jun Wkdy 27 19 44 0 44 0 0 0 0 0

Jun Wkdy 27 20 41 0 41 0 0 0 0 0

Jun Wkdy 27 21 84 0 84 0 0 0 0 0

Jun Wkdy 27 22 34 0 34 0 0 0 0 0

Jun Wkdy 27 23 31 0 31 0 0 0 0 0

Jun Wkdy 27 24 31 0 31 0 0 0 0 0

Jun Wkdy 28 1 31 0 31 0 0 0 0 0

Jun Wkdy 28 2 31 0 31 0 0 0 0 0

Jun Wkdy 28 3 31 0 31 0 0 0 0 0

Jun Wkdy 28 4 31 0 31 0 0 0 0 0

Jun Wkdy 28 5 31 0 31 0 0 0 0 0

Jun Wkdy 28 6 31 0 31 0 0 0 0 0

Jun Wkdy 28 7 41 0 41 0 0 0 0 0

Jun Wkdy 28 8 353 0 353 0 0 0 0 0

Jun Wkdy 28 9 379 0 379 0 0 0 0 0

Jun Wkdy 28 10 455 0 455 0 0 0 0 0

Jun Wkdy 28 11 516 0 516 0 0 0 0 0

Jun Wkdy 28 12 567 0 567 0 0 0 0 0

Jun Wkdy 28 13 497 0 497 0 0 0 0 0

Jun Wkdy 28 14 641 0 641 0 0 0 0 0

Jun Wkdy 28 15 647 0 647 0 0 0 0 0

Jun Wkdy 28 16 482 0 482 0 0 0 0 0

Jun Wkdy 28 17 324 0 324 0 0 0 0 0

Jun Wkdy 28 18 58 0 58 0 0 0 0 0

Jun Wkdy 28 19 44 0 44 0 0 0 0 0

Jun Wkdy 28 20 39 0 39 0 0 0 0 0

Jun Wkdy 28 21 80 0 80 0 0 0 0 0

Jun Wkdy 28 22 33 0 33 0 0 0 0 0

Jun Wkdy 28 23 31 0 31 0 0 0 0 0

Jun Wkdy 28 24 31 0 31 0 0 0 0 0

Jun Wkdy 29 1 31 0 31 0 0 0 0 0

Jun Wkdy 29 2 31 0 31 0 0 0 0 0

Jun Wkdy 29 3 31 0 31 0 0 0 0 0

Jun Wkdy 29 4 31 0 31 0 0 0 0 0

Jun Wkdy 29 5 31 0 31 0 0 0 0 0

Jun Wkdy 29 6 31 0 31 0 0 0 0 0

Jun Wkdy 29 7 41 0 41 0 0 0 0 0

Jun Wkdy 29 8 297 0 297 0 0 0 0 0

Jun Wkdy 29 9 355 0 355 0 0 0 0 0

Jun Wkdy 29 10 413 0 413 0 0 0 0 0

Jun Wkdy 29 11 456 0 456 0 0 0 0 0

Jun Wkdy 29 12 490 0 490 0 0 0 0 0

Jun Wkdy 29 13 418 0 418 0 0 0 0 0

Jun Wkdy 29 14 564 0 564 0 0 0 0 0

Jun Wkdy 29 15 601 0 601 0 0 0 0 0

Jun Wkdy 29 16 499 0 499 0 0 0 0 0

Jun Wkdy 29 17 371 0 371 0 0 0 0 0

Jun Wkdy 29 18 63 0 63 0 0 0 0 0

Jun Wkdy 29 19 65 0 65 0 0 0 0 0

Jun Wkdy 29 20 78 0 78 0 0 0 0 0

Jun Wkdy 29 21 105 0 105 0 0 0 0 0

Jun Wkdy 29 22 42 0 42 0 0 0 0 0

Jun Wkdy 29 23 32 0 32 0 0 0 0 0

Jun Wkdy 29 24 31 0 31 0 0 0 0 0

Jun Wkdy 30 1 31 0 31 0 0 0 0 0

Jun Wkdy 30 2 31 0 31 0 0 0 0 0

Jun Wkdy 30 3 31 0 31 0 0 0 0 0

Jun Wkdy 30 4 31 0 31 0 0 0 0 0

Jun Wkdy 30 5 31 0 31 0 0 0 0 0

Jun Wkdy 30 6 31 0 31 0 0 0 0 0

Jun Wkdy 30 7 41 0 41 0 0 0 0 0

Jun Wkdy 30 8 473 0 473 0 0 0 0 0

Jun Wkdy 30 9 416 0 416 0 0 0 0 0

Jun Wkdy 30 10 450 0 450 0 0 0 0 0

Jun Wkdy 30 11 498 0 498 0 0 0 0 0

Jun Wkdy 30 12 531 0 531 0 0 0 0 0

Jun Wkdy 30 13 456 0 456 0 0 0 0 0

Jun Wkdy 30 14 599 0 599 0 0 0 0 0

Jun Wkdy 30 15 643 0 643 0 0 0 0 0

Jun Wkdy 30 16 513 0 513 0 0 0 0 0

Jun Wkdy 30 17 387 0 387 0 0 0 0 0



Jun Wkdy 30 18 65 0 65 0 0 0 0 0

Jun Wkdy 30 19 78 0 78 0 0 0 0 0

Jun Wkdy 30 20 85 0 85 0 0 0 0 0

Jun Wkdy 30 21 120 0 120 0 0 0 0 0

Jun Wkdy 30 22 68 0 68 0 0 0 0 0

Jun Wkdy 30 23 46 0 46 0 0 0 0 0

Jun Wkdy 30 24 32 0 32 0 0 0 0 0

Jul Sat 1 1 31 0 31 0 0 0 0 0

Jul Sat 1 2 31 0 31 0 0 0 0 0

Jul Sat 1 3 31 0 31 0 0 0 0 0

Jul Sat 1 4 31 0 31 0 0 0 0 0

Jul Sat 1 5 31 0 31 0 0 0 0 0

Jul Sat 1 6 31 0 31 0 0 0 0 0

Jul Sat 1 7 31 0 31 0 0 0 0 0

Jul Sat 1 8 32 0 32 0 0 0 0 0

Jul Sat 1 9 35 0 35 0 0 0 0 0

Jul Sat 1 10 61 0 61 0 0 0 0 0

Jul Sat 1 11 81 0 81 0 0 0 0 0

Jul Sat 1 12 90 0 90 0 0 0 0 0

Jul Sat 1 13 122 0 122 0 0 0 0 0

Jul Sat 1 14 186 0 186 0 0 0 0 0

Jul Sat 1 15 255 0 255 0 0 0 0 0

Jul Sat 1 16 265 0 265 0 0 0 0 0

Jul Sat 1 17 240 0 240 0 0 0 0 0

Jul Sat 1 18 197 0 197 0 0 0 0 0

Jul Sat 1 19 144 0 144 0 0 0 0 0

Jul Sat 1 20 101 0 101 0 0 0 0 0

Jul Sat 1 21 66 0 66 0 0 0 0 0

Jul Sat 1 22 40 0 40 0 0 0 0 0

Jul Sat 1 23 31 0 31 0 0 0 0 0

Jul Sat 1 24 31 0 31 0 0 0 0 0

Jul Sun 2 1 31 0 31 0 0 0 0 0

Jul Sun 2 2 31 0 31 0 0 0 0 0

Jul Sun 2 3 31 0 31 0 0 0 0 0

Jul Sun 2 4 31 0 31 0 0 0 0 0

Jul Sun 2 5 31 0 31 0 0 0 0 0

Jul Sun 2 6 31 0 31 0 0 0 0 0

Jul Sun 2 7 31 0 31 0 0 0 0 0

Jul Sun 2 8 31 0 31 0 0 0 0 0

Jul Sun 2 9 47 0 47 0 0 0 0 0

Jul Sun 2 10 61 0 61 0 0 0 0 0

Jul Sun 2 11 97 0 97 0 0 0 0 0

Jul Sun 2 12 121 0 121 0 0 0 0 0

Jul Sun 2 13 162 0 162 0 0 0 0 0

Jul Sun 2 14 259 0 259 0 0 0 0 0

Jul Sun 2 15 266 0 266 0 0 0 0 0

Jul Sun 2 16 249 0 249 0 0 0 0 0

Jul Sun 2 17 213 0 213 0 0 0 0 0

Jul Sun 2 18 177 0 177 0 0 0 0 0

Jul Sun 2 19 140 0 140 0 0 0 0 0

Jul Sun 2 20 102 0 102 0 0 0 0 0

Jul Sun 2 21 66 0 66 0 0 0 0 0

Jul Sun 2 22 41 0 41 0 0 0 0 0

Jul Sun 2 23 32 0 32 0 0 0 0 0

Jul Sun 2 24 31 0 31 0 0 0 0 0

Jul Mon 3 1 32 0 32 0 0 0 0 0

Jul Mon 3 2 31 0 31 0 0 0 0 0

Jul Mon 3 3 31 0 31 0 0 0 0 0

Jul Mon 3 4 31 0 31 0 0 0 0 0

Jul Mon 3 5 31 0 31 0 0 0 0 0

Jul Mon 3 6 31 0 31 0 0 0 0 0

Jul Mon 3 7 41 0 41 0 0 0 0 0

Jul Mon 3 8 551 0 551 0 0 0 0 0

Jul Mon 3 9 444 0 444 0 0 0 0 0

Jul Mon 3 10 405 0 405 0 0 0 0 0

Jul Mon 3 11 421 0 421 0 0 0 0 0

Jul Mon 3 12 443 0 443 0 0 0 0 0

Jul Mon 3 13 366 0 366 0 0 0 0 0

Jul Mon 3 14 487 0 487 0 0 0 0 0

Jul Mon 3 15 530 0 530 0 0 0 0 0

Jul Mon 3 16 446 0 446 0 0 0 0 0

Jul Mon 3 17 356 0 356 0 0 0 0 0

Jul Mon 3 18 61 0 61 0 0 0 0 0

Jul Mon 3 19 66 0 66 0 0 0 0 0

Jul Mon 3 20 82 0 82 0 0 0 0 0

Jul Mon 3 21 122 0 122 0 0 0 0 0

Jul Mon 3 22 70 0 70 0 0 0 0 0

Jul Mon 3 23 63 0 63 0 0 0 0 0

Jul Mon 3 24 45 0 45 0 0 0 0 0

Jul Hol 4 1 31 0 31 0 0 0 0 0

Jul Hol 4 2 31 0 31 0 0 0 0 0

Jul Hol 4 3 31 0 31 0 0 0 0 0



Jul Hol 4 4 31 0 31 0 0 0 0 0

Jul Hol 4 5 31 0 31 0 0 0 0 0

Jul Hol 4 6 31 0 31 0 0 0 0 0

Jul Hol 4 7 32 0 32 0 0 0 0 0

Jul Hol 4 8 35 0 35 0 0 0 0 0

Jul Hol 4 9 78 0 78 0 0 0 0 0

Jul Hol 4 10 104 0 104 0 0 0 0 0

Jul Hol 4 11 114 0 114 0 0 0 0 0

Jul Hol 4 12 131 0 131 0 0 0 0 0

Jul Hol 4 13 183 0 183 0 0 0 0 0

Jul Hol 4 14 236 0 236 0 0 0 0 0

Jul Hol 4 15 271 0 271 0 0 0 0 0

Jul Hol 4 16 290 0 290 0 0 0 0 0

Jul Hol 4 17 289 0 289 0 0 0 0 0

Jul Hol 4 18 266 0 266 0 0 0 0 0

Jul Hol 4 19 226 0 226 0 0 0 0 0

Jul Hol 4 20 171 0 171 0 0 0 0 0

Jul Hol 4 21 121 0 121 0 0 0 0 0

Jul Hol 4 22 78 0 78 0 0 0 0 0

Jul Hol 4 23 50 0 50 0 0 0 0 0

Jul Hol 4 24 33 0 33 0 0 0 0 0

Jul Wkdy 5 1 31 0 31 0 0 0 0 0

Jul Wkdy 5 2 31 0 31 0 0 0 0 0

Jul Wkdy 5 3 31 0 31 0 0 0 0 0

Jul Wkdy 5 4 31 0 31 0 0 0 0 0

Jul Wkdy 5 5 31 0 31 0 0 0 0 0

Jul Wkdy 5 6 31 0 31 0 0 0 0 0

Jul Wkdy 5 7 41 0 41 0 0 0 0 0

Jul Wkdy 5 8 474 0 474 0 0 0 0 0

Jul Wkdy 5 9 426 0 426 0 0 0 0 0

Jul Wkdy 5 10 432 0 432 0 0 0 0 0

Jul Wkdy 5 11 455 0 455 0 0 0 0 0

Jul Wkdy 5 12 480 0 480 0 0 0 0 0

Jul Wkdy 5 13 405 0 405 0 0 0 0 0

Jul Wkdy 5 14 536 0 536 0 0 0 0 0

Jul Wkdy 5 15 564 0 564 0 0 0 0 0

Jul Wkdy 5 16 469 0 469 0 0 0 0 0

Jul Wkdy 5 17 345 0 345 0 0 0 0 0

Jul Wkdy 5 18 62 0 62 0 0 0 0 0

Jul Wkdy 5 19 59 0 59 0 0 0 0 0

Jul Wkdy 5 20 77 0 77 0 0 0 0 0

Jul Wkdy 5 21 104 0 104 0 0 0 0 0

Jul Wkdy 5 22 41 0 41 0 0 0 0 0

Jul Wkdy 5 23 32 0 32 0 0 0 0 0

Jul Wkdy 5 24 31 0 31 0 0 0 0 0

Jul Wkdy 6 1 31 0 31 0 0 0 0 0

Jul Wkdy 6 2 31 0 31 0 0 0 0 0

Jul Wkdy 6 3 31 0 31 0 0 0 0 0

Jul Wkdy 6 4 31 0 31 0 0 0 0 0

Jul Wkdy 6 5 31 0 31 0 0 0 0 0

Jul Wkdy 6 6 31 0 31 0 0 0 0 0

Jul Wkdy 6 7 41 0 41 0 0 0 0 0

Jul Wkdy 6 8 415 0 415 0 0 0 0 0

Jul Wkdy 6 9 383 0 383 0 0 0 0 0

Jul Wkdy 6 10 448 0 448 0 0 0 0 0

Jul Wkdy 6 11 508 0 508 0 0 0 0 0

Jul Wkdy 6 12 551 0 551 0 0 0 0 0

Jul Wkdy 6 13 485 0 485 0 0 0 0 0

Jul Wkdy 6 14 638 0 638 0 0 0 0 0

Jul Wkdy 6 15 680 0 680 0 0 0 ‐5 1 ‐7%

Jul Wkdy 6 16 545 0 545 0 0 0 0 0

Jul Wkdy 6 17 424 0 424 0 0 0 0 0

Jul Wkdy 6 18 75 0 75 0 0 0 0 0

Jul Wkdy 6 19 105 0 105 0 0 0 0 0

Jul Wkdy 6 20 98 0 98 0 0 0 0 0

Jul Wkdy 6 21 155 0 155 0 0 0 0 0

Jul Wkdy 6 22 79 0 79 0 0 0 0 0

Jul Wkdy 6 23 51 0 51 0 0 0 0 0

Jul Wkdy 6 24 32 0 32 0 0 0 0 0

Jul Wkdy 7 1 31 0 31 0 0 0 0 0

Jul Wkdy 7 2 31 0 31 0 0 0 0 0

Jul Wkdy 7 3 31 0 31 0 0 0 0 0

Jul Wkdy 7 4 31 0 31 0 0 0 0 0

Jul Wkdy 7 5 31 0 31 0 0 0 0 0

Jul Wkdy 7 6 31 0 31 0 0 0 0 0

Jul Wkdy 7 7 41 0 41 0 0 0 0 0

Jul Wkdy 7 8 480 0 480 0 0 0 0 0

Jul Wkdy 7 9 434 0 434 0 0 0 0 0

Jul Wkdy 7 10 458 0 458 0 0 0 0 0

Jul Wkdy 7 11 502 0 502 0 0 0 0 0

Jul Wkdy 7 12 542 0 542 0 0 0 0 0

Jul Wkdy 7 13 475 0 475 0 0 0 0 0



Jul Wkdy 7 14 647 0 647 0 0 0 0 0

Jul Wkdy 7 15 703 0 703 0 0 0 ‐28 1 ‐37%

Jul Wkdy 7 16 559 0 559 0 0 0 0 0

Jul Wkdy 7 17 428 0 428 0 0 0 0 0

Jul Wkdy 7 18 78 0 78 0 0 0 0 0

Jul Wkdy 7 19 110 0 110 0 0 0 0 0

Jul Wkdy 7 20 100 0 100 0 0 0 0 0

Jul Wkdy 7 21 152 0 152 0 0 0 0 0

Jul Wkdy 7 22 75 0 75 0 0 0 0 0

Jul Wkdy 7 23 45 0 45 0 0 0 0 0

Jul Wkdy 7 24 31 0 31 0 0 0 0 0

Jul Sat 8 1 31 0 31 0 0 0 0 0

Jul Sat 8 2 31 0 31 0 0 0 0 0

Jul Sat 8 3 31 0 31 0 0 0 0 0

Jul Sat 8 4 31 0 31 0 0 0 0 0

Jul Sat 8 5 31 0 31 0 0 0 0 0

Jul Sat 8 6 31 0 31 0 0 0 0 0

Jul Sat 8 7 31 0 31 0 0 0 0 0

Jul Sat 8 8 32 0 32 0 0 0 0 0

Jul Sat 8 9 38 0 38 0 0 0 0 0

Jul Sat 8 10 84 0 84 0 0 0 0 0

Jul Sat 8 11 116 0 116 0 0 0 0 0

Jul Sat 8 12 128 0 128 0 0 0 0 0

Jul Sat 8 13 187 0 187 0 0 0 0 0

Jul Sat 8 14 295 0 295 0 0 0 0 0

Jul Sat 8 15 332 0 332 0 0 0 0 0

Jul Sat 8 16 354 0 354 0 0 0 0 0

Jul Sat 8 17 350 0 350 0 0 0 0 0

Jul Sat 8 18 325 0 325 0 0 0 0 0

Jul Sat 8 19 278 0 278 0 0 0 0 0

Jul Sat 8 20 213 0 213 0 0 0 0 0

Jul Sat 8 21 151 0 151 0 0 0 0 0

Jul Sat 8 22 101 0 101 0 0 0 0 0

Jul Sat 8 23 67 0 67 0 0 0 0 0

Jul Sat 8 24 43 0 43 0 0 0 0 0

Jul Sun 9 1 31 0 31 0 0 0 0 0

Jul Sun 9 2 31 0 31 0 0 0 0 0

Jul Sun 9 3 31 0 31 0 0 0 0 0

Jul Sun 9 4 31 0 31 0 0 0 0 0

Jul Sun 9 5 31 0 31 0 0 0 0 0

Jul Sun 9 6 31 0 31 0 0 0 0 0

Jul Sun 9 7 31 0 31 0 0 0 0 0

Jul Sun 9 8 35 0 35 0 0 0 0 0

Jul Sun 9 9 54 0 54 0 0 0 0 0

Jul Sun 9 10 75 0 75 0 0 0 0 0

Jul Sun 9 11 113 0 113 0 0 0 0 0

Jul Sun 9 12 137 0 137 0 0 0 0 0

Jul Sun 9 13 176 0 176 0 0 0 0 0

Jul Sun 9 14 257 0 257 0 0 0 0 0

Jul Sun 9 15 304 0 304 0 0 0 0 0

Jul Sun 9 16 311 0 311 0 0 0 0 0

Jul Sun 9 17 301 0 301 0 0 0 0 0

Jul Sun 9 18 253 0 253 0 0 0 0 0

Jul Sun 9 19 198 0 198 0 0 0 0 0

Jul Sun 9 20 141 0 141 0 0 0 0 0

Jul Sun 9 21 94 0 94 0 0 0 0 0

Jul Sun 9 22 57 0 57 0 0 0 0 0

Jul Sun 9 23 34 0 34 0 0 0 0 0

Jul Sun 9 24 32 0 32 0 0 0 0 0

Jul Mon 10 1 32 0 32 0 0 0 0 0

Jul Mon 10 2 31 0 31 0 0 0 0 0

Jul Mon 10 3 31 0 31 0 0 0 0 0

Jul Mon 10 4 31 0 31 0 0 0 0 0

Jul Mon 10 5 31 0 31 0 0 0 0 0

Jul Mon 10 6 31 0 31 0 0 0 0 0

Jul Mon 10 7 41 0 41 0 0 0 0 0

Jul Mon 10 8 458 0 458 0 0 0 0 0

Jul Mon 10 9 407 0 407 0 0 0 0 0

Jul Mon 10 10 417 0 417 0 0 0 0 0

Jul Mon 10 11 437 0 437 0 0 0 0 0

Jul Mon 10 12 458 0 458 0 0 0 0 0

Jul Mon 10 13 377 0 377 0 0 0 0 0

Jul Mon 10 14 510 0 510 0 0 0 0 0

Jul Mon 10 15 540 0 540 0 0 0 0 0

Jul Mon 10 16 446 0 446 0 0 0 0 0

Jul Mon 10 17 348 0 348 0 0 0 0 0

Jul Mon 10 18 61 0 61 0 0 0 0 0

Jul Mon 10 19 66 0 66 0 0 0 0 0

Jul Mon 10 20 82 0 82 0 0 0 0 0

Jul Mon 10 21 109 0 109 0 0 0 0 0

Jul Mon 10 22 48 0 48 0 0 0 0 0

Jul Mon 10 23 36 0 36 0 0 0 0 0



Jul Mon 10 24 31 0 31 0 0 0 0 0

Jul Wkdy 11 1 31 0 31 0 0 0 0 0

Jul Wkdy 11 2 31 0 31 0 0 0 0 0

Jul Wkdy 11 3 31 0 31 0 0 0 0 0

Jul Wkdy 11 4 31 0 31 0 0 0 0 0

Jul Wkdy 11 5 31 0 31 0 0 0 0 0

Jul Wkdy 11 6 31 0 31 0 0 0 0 0

Jul Wkdy 11 7 41 0 41 0 0 0 0 0

Jul Wkdy 11 8 447 0 447 0 0 0 0 0

Jul Wkdy 11 9 392 0 392 0 0 0 0 0

Jul Wkdy 11 10 439 0 439 0 0 0 0 0

Jul Wkdy 11 11 484 0 484 0 0 0 0 0

Jul Wkdy 11 12 523 0 523 0 0 0 0 0

Jul Wkdy 11 13 452 0 452 0 0 0 0 0

Jul Wkdy 11 14 598 0 598 0 0 0 0 0

Jul Wkdy 11 15 659 0 659 0 0 0 0 0

Jul Wkdy 11 16 536 0 536 0 0 0 0 0

Jul Wkdy 11 17 408 0 408 0 0 0 0 0

Jul Wkdy 11 18 68 0 68 0 0 0 0 0

Jul Wkdy 11 19 99 0 99 0 0 0 0 0

Jul Wkdy 11 20 95 0 95 0 0 0 0 0

Jul Wkdy 11 21 142 0 142 0 0 0 0 0

Jul Wkdy 11 22 77 0 77 0 0 0 0 0

Jul Wkdy 11 23 50 0 50 0 0 0 0 0

Jul Wkdy 11 24 32 0 32 0 0 0 0 0

Jul Wkdy 12 1 31 0 31 0 0 0 0 0

Jul Wkdy 12 2 31 0 31 0 0 0 0 0

Jul Wkdy 12 3 31 0 31 0 0 0 0 0

Jul Wkdy 12 4 31 0 31 0 0 0 0 0

Jul Wkdy 12 5 31 0 31 0 0 0 0 0

Jul Wkdy 12 6 31 0 31 0 0 0 0 0

Jul Wkdy 12 7 41 0 41 0 0 0 0 0

Jul Wkdy 12 8 519 0 519 0 0 0 0 0

Jul Wkdy 12 9 467 0 467 0 0 0 0 0

Jul Wkdy 12 10 470 0 470 0 0 0 0 0

Jul Wkdy 12 11 509 0 509 0 0 0 0 0

Jul Wkdy 12 12 541 0 541 0 0 0 0 0

Jul Wkdy 12 13 460 0 460 0 0 0 0 0

Jul Wkdy 12 14 602 0 602 0 0 0 0 0

Jul Wkdy 12 15 642 0 642 0 0 0 0 0

Jul Wkdy 12 16 525 0 525 0 0 0 0 0

Jul Wkdy 12 17 414 0 414 0 0 0 0 0

Jul Wkdy 12 18 67 0 67 0 0 0 0 0

Jul Wkdy 12 19 100 0 100 0 0 0 0 0

Jul Wkdy 12 20 102 0 102 0 0 0 0 0

Jul Wkdy 12 21 151 0 151 0 0 0 0 0

Jul Wkdy 12 22 83 0 83 0 0 0 0 0

Jul Wkdy 12 23 55 0 55 0 0 0 0 0

Jul Wkdy 12 24 33 0 33 0 0 0 0 0

Jul Wkdy 13 1 33 0 33 0 0 0 0 0

Jul Wkdy 13 2 31 0 31 0 0 0 0 0

Jul Wkdy 13 3 31 0 31 0 0 0 0 0

Jul Wkdy 13 4 31 0 31 0 0 0 0 0

Jul Wkdy 13 5 31 0 31 0 0 0 0 0

Jul Wkdy 13 6 31 0 31 0 0 0 0 0

Jul Wkdy 13 7 41 0 41 0 0 0 0 0

Jul Wkdy 13 8 581 0 581 0 0 0 0 0

Jul Wkdy 13 9 541 0 541 0 0 0 0 0

Jul Wkdy 13 10 499 0 499 0 0 0 0 0

Jul Wkdy 13 11 530 0 530 0 0 0 0 0

Jul Wkdy 13 12 559 0 559 0 0 0 0 0

Jul Wkdy 13 13 508 0 508 0 0 0 0 0

Jul Wkdy 13 14 666 0 666 0 0 0 0 0

Jul Wkdy 13 15 705 0 705 0 0 0 ‐30 1 ‐40%

Jul Wkdy 13 16 567 0 567 0 0 0 0 0

Jul Wkdy 13 17 436 0 436 0 0 0 0 0

Jul Wkdy 13 18 71 0 71 0 0 0 0 0

Jul Wkdy 13 19 109 0 109 0 0 0 0 0

Jul Wkdy 13 20 106 0 106 0 0 0 0 0

Jul Wkdy 13 21 166 0 166 0 0 0 0 0

Jul Wkdy 13 22 97 0 97 0 0 0 0 0

Jul Wkdy 13 23 70 0 70 0 0 0 0 0

Jul Wkdy 13 24 49 0 49 0 0 0 0 0

Jul Wkdy 14 1 41 0 41 0 0 0 0 0

Jul Wkdy 14 2 33 0 33 0 0 0 0 0

Jul Wkdy 14 3 31 0 31 0 0 0 0 0

Jul Wkdy 14 4 31 0 31 0 0 0 0 0

Jul Wkdy 14 5 31 0 31 0 0 0 0 0

Jul Wkdy 14 6 31 0 31 0 0 0 0 0

Jul Wkdy 14 7 41 0 41 0 0 0 0 0

Jul Wkdy 14 8 591 0 591 0 0 0 0 0

Jul Wkdy 14 9 574 0 574 0 0 0 0 0



Jul Wkdy 14 10 519 0 519 0 0 0 0 0

Jul Wkdy 14 11 544 0 544 0 0 0 0 0

Jul Wkdy 14 12 579 0 579 0 0 0 0 0

Jul Wkdy 14 13 523 0 523 0 0 0 0 0

Jul Wkdy 14 14 667 0 667 0 0 0 0 0

Jul Wkdy 14 15 706 0 706 0 0 0 ‐31 1 ‐41%

Jul Wkdy 14 16 568 0 568 0 0 0 0 0

Jul Wkdy 14 17 446 0 446 0 0 0 0 0

Jul Wkdy 14 18 73 0 73 0 0 0 0 0

Jul Wkdy 14 19 106 0 106 0 0 0 0 0

Jul Wkdy 14 20 106 0 106 0 0 0 0 0

Jul Wkdy 14 21 177 0 177 0 0 0 0 0

Jul Wkdy 14 22 101 0 101 0 0 0 0 0

Jul Wkdy 14 23 75 0 75 0 0 0 0 0

Jul Wkdy 14 24 57 0 57 0 0 0 0 0

Jul Sat 15 1 51 0 51 0 0 0 0 0

Jul Sat 15 2 38 0 38 0 0 0 0 0

Jul Sat 15 3 32 0 32 0 0 0 0 0

Jul Sat 15 4 31 0 31 0 0 0 0 0

Jul Sat 15 5 31 0 31 0 0 0 0 0

Jul Sat 15 6 31 0 31 0 0 0 0 0

Jul Sat 15 7 32 0 32 0 0 0 0 0

Jul Sat 15 8 45 0 45 0 0 0 0 0

Jul Sat 15 9 96 0 96 0 0 0 0 0

Jul Sat 15 10 148 0 148 0 0 0 0 0

Jul Sat 15 11 215 0 215 0 0 0 0 0

Jul Sat 15 12 320 0 320 0 0 0 0 0

Jul Sat 15 13 361 0 361 0 0 0 0 0

Jul Sat 15 14 393 0 393 0 0 0 0 0

Jul Sat 15 15 422 0 422 0 0 0 0 0

Jul Sat 15 16 429 0 429 0 0 0 0 0

Jul Sat 15 17 425 0 425 0 0 0 0 0

Jul Sat 15 18 367 0 367 0 0 0 0 0

Jul Sat 15 19 309 0 309 0 0 0 0 0

Jul Sat 15 20 245 0 245 0 0 0 0 0

Jul Sat 15 21 185 0 185 0 0 0 0 0

Jul Sat 15 22 135 0 135 0 0 0 0 0

Jul Sat 15 23 100 0 100 0 0 0 0 0

Jul Sat 15 24 75 0 75 0 0 0 0 0

Jul Sun 16 1 54 0 54 0 0 0 0 0

Jul Sun 16 2 42 0 42 0 0 0 0 0

Jul Sun 16 3 36 0 36 0 0 0 0 0

Jul Sun 16 4 34 0 34 0 0 0 0 0

Jul Sun 16 5 32 0 32 0 0 0 0 0

Jul Sun 16 6 35 0 35 0 0 0 0 0

Jul Sun 16 7 48 0 48 0 0 0 0 0

Jul Sun 16 8 82 0 82 0 0 0 0 0

Jul Sun 16 9 116 0 116 0 0 0 0 0

Jul Sun 16 10 154 0 154 0 0 0 0 0

Jul Sun 16 11 214 0 214 0 0 0 0 0

Jul Sun 16 12 280 0 280 0 0 0 0 0

Jul Sun 16 13 359 0 359 0 0 0 0 0

Jul Sun 16 14 396 0 396 0 0 0 0 0

Jul Sun 16 15 426 0 426 0 0 0 0 0

Jul Sun 16 16 430 0 430 0 0 0 0 0

Jul Sun 16 17 425 0 425 0 0 0 0 0

Jul Sun 16 18 364 0 364 0 0 0 0 0

Jul Sun 16 19 312 0 312 0 0 0 0 0

Jul Sun 16 20 245 0 245 0 0 0 0 0

Jul Sun 16 21 182 0 182 0 0 0 0 0

Jul Sun 16 22 132 0 132 0 0 0 0 0

Jul Sun 16 23 97 0 97 0 0 0 0 0

Jul Sun 16 24 73 0 73 0 0 0 0 0

Jul Mon 17 1 54 0 54 0 0 0 0 0

Jul Mon 17 2 41 0 41 0 0 0 0 0

Jul Mon 17 3 35 0 35 0 0 0 0 0

Jul Mon 17 4 32 0 32 0 0 0 0 0

Jul Mon 17 5 32 0 32 0 0 0 0 0

Jul Mon 17 6 32 0 32 0 0 0 0 0

Jul Mon 17 7 51 0 51 0 0 0 0 0

Jul Mon 17 8 605 0 605 0 0 0 0 0

Jul Mon 17 9 624 0 624 0 0 0 0 0

Jul Mon 17 10 547 0 547 0 0 0 0 0

Jul Mon 17 11 566 0 566 0 0 0 0 0

Jul Mon 17 12 612 0 612 0 0 0 0 0

Jul Mon 17 13 557 0 557 0 0 0 0 0

Jul Mon 17 14 689 0 689 0 0 0 ‐14 1 ‐18%

Jul Mon 17 15 715 0 715 0 0 0 ‐40 1 ‐54%

Jul Mon 17 16 578 0 578 0 0 0 0 0

Jul Mon 17 17 425 0 425 0 0 0 0 0

Jul Mon 17 18 70 0 70 0 0 0 0 0

Jul Mon 17 19 86 0 86 0 0 0 0 0



Jul Mon 17 20 95 0 95 0 0 0 0 0

Jul Mon 17 21 151 0 151 0 0 0 0 0

Jul Mon 17 22 96 0 96 0 0 0 0 0

Jul Mon 17 23 78 0 78 0 0 0 0 0

Jul Mon 17 24 60 0 60 0 0 0 0 0

Jul Wkdy 18 1 31 0 31 0 0 0 0 0

Jul Wkdy 18 2 31 0 31 0 0 0 0 0

Jul Wkdy 18 3 31 0 31 0 0 0 0 0

Jul Wkdy 18 4 31 0 31 0 0 0 0 0

Jul Wkdy 18 5 31 0 31 0 0 0 0 0

Jul Wkdy 18 6 31 0 31 0 0 0 0 0

Jul Wkdy 18 7 42 0 42 0 0 0 0 0

Jul Wkdy 18 8 592 0 592 0 0 0 0 0

Jul Wkdy 18 9 588 0 588 0 0 0 0 0

Jul Wkdy 18 10 518 0 518 0 0 0 0 0

Jul Wkdy 18 11 530 0 530 0 0 0 0 0

Jul Wkdy 18 12 551 0 551 0 0 0 0 0

Jul Wkdy 18 13 480 0 480 0 0 0 0 0

Jul Wkdy 18 14 609 0 609 0 0 0 0 0

Jul Wkdy 18 15 665 0 665 0 0 0 0 0

Jul Wkdy 18 16 523 0 523 0 0 0 0 0

Jul Wkdy 18 17 409 0 409 0 0 0 0 0

Jul Wkdy 18 18 66 0 66 0 0 0 0 0

Jul Wkdy 18 19 78 0 78 0 0 0 0 0

Jul Wkdy 18 20 83 0 83 0 0 0 0 0

Jul Wkdy 18 21 119 0 119 0 0 0 0 0

Jul Wkdy 18 22 68 0 68 0 0 0 0 0

Jul Wkdy 18 23 47 0 47 0 0 0 0 0

Jul Wkdy 18 24 32 0 32 0 0 0 0 0

Jul Wkdy 19 1 31 0 31 0 0 0 0 0

Jul Wkdy 19 2 31 0 31 0 0 0 0 0

Jul Wkdy 19 3 31 0 31 0 0 0 0 0

Jul Wkdy 19 4 31 0 31 0 0 0 0 0

Jul Wkdy 19 5 31 0 31 0 0 0 0 0

Jul Wkdy 19 6 31 0 31 0 0 0 0 0

Jul Wkdy 19 7 41 0 41 0 0 0 0 0

Jul Wkdy 19 8 550 0 550 0 0 0 0 0

Jul Wkdy 19 9 487 0 487 0 0 0 0 0

Jul Wkdy 19 10 463 0 463 0 0 0 0 0

Jul Wkdy 19 11 494 0 494 0 0 0 0 0

Jul Wkdy 19 12 523 0 523 0 0 0 0 0

Jul Wkdy 19 13 442 0 442 0 0 0 0 0

Jul Wkdy 19 14 583 0 583 0 0 0 0 0

Jul Wkdy 19 15 628 0 628 0 0 0 0 0

Jul Wkdy 19 16 505 0 505 0 0 0 0 0

Jul Wkdy 19 17 389 0 389 0 0 0 0 0

Jul Wkdy 19 18 65 0 65 0 0 0 0 0

Jul Wkdy 19 19 84 0 84 0 0 0 0 0

Jul Wkdy 19 20 91 0 91 0 0 0 0 0

Jul Wkdy 19 21 121 0 121 0 0 0 0 0

Jul Wkdy 19 22 67 0 67 0 0 0 0 0

Jul Wkdy 19 23 44 0 44 0 0 0 0 0

Jul Wkdy 19 24 31 0 31 0 0 0 0 0

Jul Wkdy 20 1 31 0 31 0 0 0 0 0

Jul Wkdy 20 2 31 0 31 0 0 0 0 0

Jul Wkdy 20 3 31 0 31 0 0 0 0 0

Jul Wkdy 20 4 31 0 31 0 0 0 0 0

Jul Wkdy 20 5 31 0 31 0 0 0 0 0

Jul Wkdy 20 6 31 0 31 0 0 0 0 0

Jul Wkdy 20 7 41 0 41 0 0 0 0 0

Jul Wkdy 20 8 376 0 376 0 0 0 0 0

Jul Wkdy 20 9 354 0 354 0 0 0 0 0

Jul Wkdy 20 10 406 0 406 0 0 0 0 0

Jul Wkdy 20 11 449 0 449 0 0 0 0 0

Jul Wkdy 20 12 483 0 483 0 0 0 0 0

Jul Wkdy 20 13 409 0 409 0 0 0 0 0

Jul Wkdy 20 14 548 0 548 0 0 0 0 0

Jul Wkdy 20 15 584 0 584 0 0 0 0 0

Jul Wkdy 20 16 481 0 481 0 0 0 0 0

Jul Wkdy 20 17 378 0 378 0 0 0 0 0

Jul Wkdy 20 18 64 0 64 0 0 0 0 0

Jul Wkdy 20 19 73 0 73 0 0 0 0 0

Jul Wkdy 20 20 83 0 83 0 0 0 0 0

Jul Wkdy 20 21 111 0 111 0 0 0 0 0

Jul Wkdy 20 22 56 0 56 0 0 0 0 0

Jul Wkdy 20 23 36 0 36 0 0 0 0 0

Jul Wkdy 20 24 31 0 31 0 0 0 0 0

Jul Wkdy 21 1 31 0 31 0 0 0 0 0

Jul Wkdy 21 2 31 0 31 0 0 0 0 0

Jul Wkdy 21 3 31 0 31 0 0 0 0 0

Jul Wkdy 21 4 31 0 31 0 0 0 0 0

Jul Wkdy 21 5 31 0 31 0 0 0 0 0



Jul Wkdy 21 6 31 0 31 0 0 0 0 0

Jul Wkdy 21 7 41 0 41 0 0 0 0 0

Jul Wkdy 21 8 525 0 525 0 0 0 0 0

Jul Wkdy 21 9 453 0 453 0 0 0 0 0

Jul Wkdy 21 10 449 0 449 0 0 0 0 0

Jul Wkdy 21 11 487 0 487 0 0 0 0 0

Jul Wkdy 21 12 514 0 514 0 0 0 0 0

Jul Wkdy 21 13 420 0 420 0 0 0 0 0

Jul Wkdy 21 14 537 0 537 0 0 0 0 0

Jul Wkdy 21 15 576 0 576 0 0 0 0 0

Jul Wkdy 21 16 477 0 477 0 0 0 0 0

Jul Wkdy 21 17 373 0 373 0 0 0 0 0

Jul Wkdy 21 18 64 0 64 0 0 0 0 0

Jul Wkdy 21 19 66 0 66 0 0 0 0 0

Jul Wkdy 21 20 88 0 88 0 0 0 0 0

Jul Wkdy 21 21 123 0 123 0 0 0 0 0

Jul Wkdy 21 22 75 0 75 0 0 0 0 0

Jul Wkdy 21 23 58 0 58 0 0 0 0 0

Jul Wkdy 21 24 39 0 39 0 0 0 0 0

Jul Sat 22 1 31 0 31 0 0 0 0 0

Jul Sat 22 2 31 0 31 0 0 0 0 0

Jul Sat 22 3 31 0 31 0 0 0 0 0

Jul Sat 22 4 31 0 31 0 0 0 0 0

Jul Sat 22 5 31 0 31 0 0 0 0 0

Jul Sat 22 6 31 0 31 0 0 0 0 0

Jul Sat 22 7 31 0 31 0 0 0 0 0

Jul Sat 22 8 31 0 31 0 0 0 0 0

Jul Sat 22 9 31 0 31 0 0 0 0 0

Jul Sat 22 10 31 0 31 0 0 0 0 0

Jul Sat 22 11 31 0 31 0 0 0 0 0

Jul Sat 22 12 31 0 31 0 0 0 0 0

Jul Sat 22 13 31 0 31 0 0 0 0 0

Jul Sat 22 14 35 0 35 0 0 0 0 0

Jul Sat 22 15 42 0 42 0 0 0 0 0

Jul Sat 22 16 44 0 44 0 0 0 0 0

Jul Sat 22 17 53 0 53 0 0 0 0 0

Jul Sat 22 18 66 0 66 0 0 0 0 0

Jul Sat 22 19 61 0 61 0 0 0 0 0

Jul Sat 22 20 50 0 50 0 0 0 0 0

Jul Sat 22 21 37 0 37 0 0 0 0 0

Jul Sat 22 22 31 0 31 0 0 0 0 0

Jul Sat 22 23 31 0 31 0 0 0 0 0

Jul Sat 22 24 31 0 31 0 0 0 0 0

Jul Sun 23 1 31 0 31 0 0 0 0 0

Jul Sun 23 2 31 0 31 0 0 0 0 0

Jul Sun 23 3 31 0 31 0 0 0 0 0

Jul Sun 23 4 31 0 31 0 0 0 0 0

Jul Sun 23 5 31 0 31 0 0 0 0 0

Jul Sun 23 6 31 0 31 0 0 0 0 0

Jul Sun 23 7 31 0 31 0 0 0 0 0

Jul Sun 23 8 31 0 31 0 0 0 0 0

Jul Sun 23 9 31 0 31 0 0 0 0 0

Jul Sun 23 10 33 0 33 0 0 0 0 0

Jul Sun 23 11 38 0 38 0 0 0 0 0

Jul Sun 23 12 44 0 44 0 0 0 0 0

Jul Sun 23 13 55 0 55 0 0 0 0 0

Jul Sun 23 14 64 0 64 0 0 0 0 0

Jul Sun 23 15 65 0 65 0 0 0 0 0

Jul Sun 23 16 81 0 81 0 0 0 0 0

Jul Sun 23 17 77 0 77 0 0 0 0 0

Jul Sun 23 18 66 0 66 0 0 0 0 0

Jul Sun 23 19 49 0 49 0 0 0 0 0

Jul Sun 23 20 35 0 35 0 0 0 0 0

Jul Sun 23 21 31 0 31 0 0 0 0 0

Jul Sun 23 22 31 0 31 0 0 0 0 0

Jul Sun 23 23 31 0 31 0 0 0 0 0

Jul Sun 23 24 31 0 31 0 0 0 0 0

Jul Mon 24 1 31 0 31 0 0 0 0 0

Jul Mon 24 2 31 0 31 0 0 0 0 0

Jul Mon 24 3 31 0 31 0 0 0 0 0

Jul Mon 24 4 31 0 31 0 0 0 0 0

Jul Mon 24 5 31 0 31 0 0 0 0 0

Jul Mon 24 6 31 0 31 0 0 0 0 0

Jul Mon 24 7 41 0 41 0 0 0 0 0

Jul Mon 24 8 281 0 281 0 0 0 0 0

Jul Mon 24 9 282 0 282 0 0 0 0 0

Jul Mon 24 10 308 0 308 0 0 0 0 0

Jul Mon 24 11 324 0 324 0 0 0 0 0

Jul Mon 24 12 338 0 338 0 0 0 0 0

Jul Mon 24 13 243 0 243 0 0 0 0 0

Jul Mon 24 14 346 0 346 0 0 0 0 0

Jul Mon 24 15 349 0 349 0 0 0 0 0



Jul Mon 24 16 248 0 248 0 0 0 0 0

Jul Mon 24 17 134 0 134 0 0 0 0 0

Jul Mon 24 18 40 0 40 0 0 0 0 0

Jul Mon 24 19 32 0 32 0 0 0 0 0

Jul Mon 24 20 31 0 31 0 0 0 0 0

Jul Mon 24 21 75 0 75 0 0 0 0 0

Jul Mon 24 22 31 0 31 0 0 0 0 0

Jul Mon 24 23 31 0 31 0 0 0 0 0

Jul Mon 24 24 31 0 31 0 0 0 0 0

Jul Wkdy 25 1 31 0 31 0 0 0 0 0

Jul Wkdy 25 2 31 0 31 0 0 0 0 0

Jul Wkdy 25 3 31 0 31 0 0 0 0 0

Jul Wkdy 25 4 31 0 31 0 0 0 0 0

Jul Wkdy 25 5 31 0 31 0 0 0 0 0

Jul Wkdy 25 6 31 0 31 0 0 0 0 0

Jul Wkdy 25 7 41 0 41 0 0 0 0 0

Jul Wkdy 25 8 130 0 130 0 0 0 0 0

Jul Wkdy 25 9 257 0 257 0 0 0 0 0

Jul Wkdy 25 10 301 0 301 0 0 0 0 0

Jul Wkdy 25 11 317 0 317 0 0 0 0 0

Jul Wkdy 25 12 327 0 327 0 0 0 0 0

Jul Wkdy 25 13 268 0 268 0 0 0 0 0

Jul Wkdy 25 14 432 0 432 0 0 0 0 0

Jul Wkdy 25 15 518 0 518 0 0 0 0 0

Jul Wkdy 25 16 432 0 432 0 0 0 0 0

Jul Wkdy 25 17 325 0 325 0 0 0 0 0

Jul Wkdy 25 18 41 0 41 0 0 0 0 0

Jul Wkdy 25 19 38 0 38 0 0 0 0 0

Jul Wkdy 25 20 48 0 48 0 0 0 0 0

Jul Wkdy 25 21 91 0 91 0 0 0 0 0

Jul Wkdy 25 22 38 0 38 0 0 0 0 0

Jul Wkdy 25 23 33 0 33 0 0 0 0 0

Jul Wkdy 25 24 31 0 31 0 0 0 0 0

Jul Wkdy 26 1 31 0 31 0 0 0 0 0

Jul Wkdy 26 2 31 0 31 0 0 0 0 0

Jul Wkdy 26 3 31 0 31 0 0 0 0 0

Jul Wkdy 26 4 31 0 31 0 0 0 0 0

Jul Wkdy 26 5 31 0 31 0 0 0 0 0

Jul Wkdy 26 6 31 0 31 0 0 0 0 0

Jul Wkdy 26 7 41 0 41 0 0 0 0 0

Jul Wkdy 26 8 481 0 481 0 0 0 0 0

Jul Wkdy 26 9 417 0 417 0 0 0 0 0

Jul Wkdy 26 10 454 0 454 0 0 0 0 0

Jul Wkdy 26 11 523 0 523 0 0 0 0 0

Jul Wkdy 26 12 581 0 581 0 0 0 0 0

Jul Wkdy 26 13 532 0 532 0 0 0 0 0

Jul Wkdy 26 14 684 0 684 0 0 0 ‐9 1 ‐12%

Jul Wkdy 26 15 726 0 726 0 0 0 ‐51 1 ‐68%

Jul Wkdy 26 16 568 0 568 0 0 0 0 0

Jul Wkdy 26 17 415 0 415 0 0 0 0 0

Jul Wkdy 26 18 68 0 68 0 0 0 0 0

Jul Wkdy 26 19 85 0 85 0 0 0 0 0

Jul Wkdy 26 20 82 0 82 0 0 0 0 0

Jul Wkdy 26 21 121 0 121 0 0 0 0 0

Jul Wkdy 26 22 71 0 71 0 0 0 0 0

Jul Wkdy 26 23 51 0 51 0 0 0 0 0

Jul Wkdy 26 24 34 0 34 0 0 0 0 0

Jul Wkdy 27 1 35 0 35 0 0 0 0 0

Jul Wkdy 27 2 31 0 31 0 0 0 0 0

Jul Wkdy 27 3 31 0 31 0 0 0 0 0

Jul Wkdy 27 4 31 0 31 0 0 0 0 0

Jul Wkdy 27 5 31 0 31 0 0 0 0 0

Jul Wkdy 27 6 31 0 31 0 0 0 0 0

Jul Wkdy 27 7 41 0 41 0 0 0 0 0

Jul Wkdy 27 8 582 0 582 0 0 0 0 0

Jul Wkdy 27 9 558 0 558 0 0 0 0 0

Jul Wkdy 27 10 494 0 494 0 0 0 0 0

Jul Wkdy 27 11 523 0 523 0 0 0 0 0

Jul Wkdy 27 12 552 0 552 0 0 0 0 0

Jul Wkdy 27 13 498 0 498 0 0 0 0 0

Jul Wkdy 27 14 632 0 632 0 0 0 0 0

Jul Wkdy 27 15 664 0 664 0 0 0 0 0

Jul Wkdy 27 16 536 0 536 0 0 0 0 0

Jul Wkdy 27 17 426 0 426 0 0 0 0 0

Jul Wkdy 27 18 69 0 69 0 0 0 0 0

Jul Wkdy 27 19 103 0 103 0 0 0 0 0

Jul Wkdy 27 20 102 0 102 0 0 0 0 0

Jul Wkdy 27 21 156 0 156 0 0 0 0 0

Jul Wkdy 27 22 92 0 92 0 0 0 0 0

Jul Wkdy 27 23 69 0 69 0 0 0 0 0

Jul Wkdy 27 24 50 0 50 0 0 0 0 0

Jul Wkdy 28 1 32 0 32 0 0 0 0 0



Jul Wkdy 28 2 31 0 31 0 0 0 0 0

Jul Wkdy 28 3 31 0 31 0 0 0 0 0

Jul Wkdy 28 4 31 0 31 0 0 0 0 0

Jul Wkdy 28 5 31 0 31 0 0 0 0 0

Jul Wkdy 28 6 31 0 31 0 0 0 0 0

Jul Wkdy 28 7 41 0 41 0 0 0 0 0

Jul Wkdy 28 8 591 0 591 0 0 0 0 0

Jul Wkdy 28 9 573 0 573 0 0 0 0 0

Jul Wkdy 28 10 506 0 506 0 0 0 0 0

Jul Wkdy 28 11 515 0 515 0 0 0 0 0

Jul Wkdy 28 12 540 0 540 0 0 0 0 0

Jul Wkdy 28 13 488 0 488 0 0 0 0 0

Jul Wkdy 28 14 628 0 628 0 0 0 0 0

Jul Wkdy 28 15 652 0 652 0 0 0 0 0

Jul Wkdy 28 16 523 0 523 0 0 0 0 0

Jul Wkdy 28 17 403 0 403 0 0 0 0 0

Jul Wkdy 28 18 67 0 67 0 0 0 0 0

Jul Wkdy 28 19 83 0 83 0 0 0 0 0

Jul Wkdy 28 20 90 0 90 0 0 0 0 0

Jul Wkdy 28 21 133 0 133 0 0 0 0 0

Jul Wkdy 28 22 82 0 82 0 0 0 0 0

Jul Wkdy 28 23 60 0 60 0 0 0 0 0

Jul Wkdy 28 24 42 0 42 0 0 0 0 0

Jul Sat 29 1 31 0 31 0 0 0 0 0

Jul Sat 29 2 31 0 31 0 0 0 0 0

Jul Sat 29 3 31 0 31 0 0 0 0 0

Jul Sat 29 4 31 0 31 0 0 0 0 0

Jul Sat 29 5 31 0 31 0 0 0 0 0

Jul Sat 29 6 31 0 31 0 0 0 0 0

Jul Sat 29 7 31 0 31 0 0 0 0 0

Jul Sat 29 8 32 0 32 0 0 0 0 0

Jul Sat 29 9 40 0 40 0 0 0 0 0

Jul Sat 29 10 80 0 80 0 0 0 0 0

Jul Sat 29 11 104 0 104 0 0 0 0 0

Jul Sat 29 12 118 0 118 0 0 0 0 0

Jul Sat 29 13 137 0 137 0 0 0 0 0

Jul Sat 29 14 188 0 188 0 0 0 0 0

Jul Sat 29 15 247 0 247 0 0 0 0 0

Jul Sat 29 16 275 0 275 0 0 0 0 0

Jul Sat 29 17 283 0 283 0 0 0 0 0

Jul Sat 29 18 261 0 261 0 0 0 0 0

Jul Sat 29 19 211 0 211 0 0 0 0 0

Jul Sat 29 20 154 0 154 0 0 0 0 0

Jul Sat 29 21 101 0 101 0 0 0 0 0

Jul Sat 29 22 61 0 61 0 0 0 0 0

Jul Sat 29 23 35 0 35 0 0 0 0 0

Jul Sat 29 24 31 0 31 0 0 0 0 0

Jul Sun 30 1 31 0 31 0 0 0 0 0

Jul Sun 30 2 31 0 31 0 0 0 0 0

Jul Sun 30 3 31 0 31 0 0 0 0 0

Jul Sun 30 4 31 0 31 0 0 0 0 0

Jul Sun 30 5 31 0 31 0 0 0 0 0

Jul Sun 30 6 31 0 31 0 0 0 0 0

Jul Sun 30 7 31 0 31 0 0 0 0 0

Jul Sun 30 8 31 0 31 0 0 0 0 0

Jul Sun 30 9 38 0 38 0 0 0 0 0

Jul Sun 30 10 54 0 54 0 0 0 0 0

Jul Sun 30 11 69 0 69 0 0 0 0 0

Jul Sun 30 12 105 0 105 0 0 0 0 0

Jul Sun 30 13 118 0 118 0 0 0 0 0

Jul Sun 30 14 143 0 143 0 0 0 0 0

Jul Sun 30 15 226 0 226 0 0 0 0 0

Jul Sun 30 16 271 0 271 0 0 0 0 0

Jul Sun 30 17 252 0 252 0 0 0 0 0

Jul Sun 30 18 210 0 210 0 0 0 0 0

Jul Sun 30 19 166 0 166 0 0 0 0 0

Jul Sun 30 20 117 0 117 0 0 0 0 0

Jul Sun 30 21 76 0 76 0 0 0 0 0

Jul Sun 30 22 44 0 44 0 0 0 0 0

Jul Sun 30 23 32 0 32 0 0 0 0 0

Jul Sun 30 24 31 0 31 0 0 0 0 0

Jul Mon 31 1 32 0 32 0 0 0 0 0

Jul Mon 31 2 32 0 32 0 0 0 0 0

Jul Mon 31 3 31 0 31 0 0 0 0 0

Jul Mon 31 4 31 0 31 0 0 0 0 0

Jul Mon 31 5 31 0 31 0 0 0 0 0

Jul Mon 31 6 31 0 31 0 0 0 0 0

Jul Mon 31 7 41 0 41 0 0 0 0 0

Jul Mon 31 8 468 0 468 0 0 0 0 0

Jul Mon 31 9 421 0 421 0 0 0 0 0

Jul Mon 31 10 442 0 442 0 0 0 0 0

Jul Mon 31 11 476 0 476 0 0 0 0 0



Jul Mon 31 12 506 0 506 0 0 0 0 0

Jul Mon 31 13 431 0 431 0 0 0 0 0

Jul Mon 31 14 578 0 578 0 0 0 0 0

Jul Mon 31 15 648 0 648 0 0 0 0 0

Jul Mon 31 16 544 0 544 0 0 0 0 0

Jul Mon 31 17 421 0 421 0 0 0 0 0

Jul Mon 31 18 73 0 73 0 0 0 0 0

Jul Mon 31 19 94 0 94 0 0 0 0 0

Jul Mon 31 20 87 0 87 0 0 0 0 0

Jul Mon 31 21 136 0 136 0 0 0 0 0

Jul Mon 31 22 70 0 70 0 0 0 0 0

Jul Mon 31 23 45 0 45 0 0 0 0 0

Jul Mon 31 24 31 0 31 0 0 0 0 0

Aug Wkdy 1 1 31 0 31 0 0 0 0 0

Aug Wkdy 1 2 31 0 31 0 0 0 0 0

Aug Wkdy 1 3 31 0 31 0 0 0 0 0

Aug Wkdy 1 4 31 0 31 0 0 0 0 0

Aug Wkdy 1 5 31 0 31 0 0 0 0 0

Aug Wkdy 1 6 31 0 31 0 0 0 0 0

Aug Wkdy 1 7 32 0 32 0 0 0 0 0

Aug Wkdy 1 8 481 0 481 0 0 0 0 0

Aug Wkdy 1 9 252 0 252 0 0 0 0 0

Aug Wkdy 1 10 203 0 203 0 0 0 0 0

Aug Wkdy 1 11 239 0 239 0 0 0 0 0

Aug Wkdy 1 12 282 0 282 0 0 0 0 0

Aug Wkdy 1 13 326 0 326 0 0 0 0 0

Aug Wkdy 1 14 359 0 359 0 0 0 0 0

Aug Wkdy 1 15 398 0 398 0 0 0 0 0

Aug Wkdy 1 16 373 0 373 0 0 0 0 0

Aug Wkdy 1 17 355 0 355 0 0 0 0 0

Aug Wkdy 1 18 63 0 63 0 0 0 0 0

Aug Wkdy 1 19 53 0 53 0 0 0 0 0

Aug Wkdy 1 20 74 0 74 0 0 0 0 0

Aug Wkdy 1 21 63 0 63 0 0 0 0 0

Aug Wkdy 1 22 52 0 52 0 0 0 0 0

Aug Wkdy 1 23 45 0 45 0 0 0 0 0

Aug Wkdy 1 24 35 0 35 0 0 0 0 0

Aug Wkdy 2 1 33 0 33 0 0 0 0 0

Aug Wkdy 2 2 31 0 31 0 0 0 0 0

Aug Wkdy 2 3 31 0 31 0 0 0 0 0

Aug Wkdy 2 4 31 0 31 0 0 0 0 0

Aug Wkdy 2 5 31 0 31 0 0 0 0 0

Aug Wkdy 2 6 31 0 31 0 0 0 0 0

Aug Wkdy 2 7 32 0 32 0 0 0 0 0

Aug Wkdy 2 8 584 0 584 0 0 0 0 0

Aug Wkdy 2 9 393 0 393 0 0 0 0 0

Aug Wkdy 2 10 303 0 303 0 0 0 0 0

Aug Wkdy 2 11 328 0 328 0 0 0 0 0

Aug Wkdy 2 12 363 0 363 0 0 0 0 0

Aug Wkdy 2 13 417 0 417 0 0 0 0 0

Aug Wkdy 2 14 454 0 454 0 0 0 0 0

Aug Wkdy 2 15 488 0 488 0 0 0 0 0

Aug Wkdy 2 16 435 0 435 0 0 0 0 0

Aug Wkdy 2 17 409 0 409 0 0 0 0 0

Aug Wkdy 2 18 67 0 67 0 0 0 0 0

Aug Wkdy 2 19 77 0 77 0 0 0 0 0

Aug Wkdy 2 20 92 0 92 0 0 0 0 0

Aug Wkdy 2 21 89 0 89 0 0 0 0 0

Aug Wkdy 2 22 86 0 86 0 0 0 0 0

Aug Wkdy 2 23 64 0 64 0 0 0 0 0

Aug Wkdy 2 24 47 0 47 0 0 0 0 0

Aug Wkdy 3 1 39 0 39 0 0 0 0 0

Aug Wkdy 3 2 31 0 31 0 0 0 0 0

Aug Wkdy 3 3 31 0 31 0 0 0 0 0

Aug Wkdy 3 4 31 0 31 0 0 0 0 0

Aug Wkdy 3 5 31 0 31 0 0 0 0 0

Aug Wkdy 3 6 31 0 31 0 0 0 0 0

Aug Wkdy 3 7 32 0 32 0 0 0 0 0

Aug Wkdy 3 8 590 0 590 0 0 0 0 0

Aug Wkdy 3 9 434 0 434 0 0 0 0 0

Aug Wkdy 3 10 329 0 329 0 0 0 0 0

Aug Wkdy 3 11 339 0 339 0 0 0 0 0

Aug Wkdy 3 12 371 0 371 0 0 0 0 0

Aug Wkdy 3 13 436 0 436 0 0 0 0 0

Aug Wkdy 3 14 499 0 499 0 0 0 0 0

Aug Wkdy 3 15 563 0 563 0 0 0 0 0

Aug Wkdy 3 16 510 0 510 0 0 0 0 0

Aug Wkdy 3 17 471 0 471 0 0 0 0 0

Aug Wkdy 3 18 83 0 83 0 0 0 0 0

Aug Wkdy 3 19 120 0 120 0 0 0 0 0

Aug Wkdy 3 20 138 0 138 0 0 0 0 0

Aug Wkdy 3 21 146 0 146 0 0 0 0 0



Aug Wkdy 3 22 109 0 109 0 0 0 0 0

Aug Wkdy 3 23 86 0 86 0 0 0 0 0

Aug Wkdy 3 24 61 0 61 0 0 0 0 0

Aug Wkdy 4 1 31 0 31 0 0 0 0 0

Aug Wkdy 4 2 31 0 31 0 0 0 0 0

Aug Wkdy 4 3 31 0 31 0 0 0 0 0

Aug Wkdy 4 4 31 0 31 0 0 0 0 0

Aug Wkdy 4 5 31 0 31 0 0 0 0 0

Aug Wkdy 4 6 31 0 31 0 0 0 0 0

Aug Wkdy 4 7 32 0 32 0 0 0 0 0

Aug Wkdy 4 8 597 0 597 0 0 0 0 0

Aug Wkdy 4 9 448 0 448 0 0 0 0 0

Aug Wkdy 4 10 346 0 346 0 0 0 0 0

Aug Wkdy 4 11 369 0 369 0 0 0 0 0

Aug Wkdy 4 12 425 0 425 0 0 0 0 0

Aug Wkdy 4 13 490 0 490 0 0 0 0 0

Aug Wkdy 4 14 514 0 514 0 0 0 0 0

Aug Wkdy 4 15 450 0 450 0 0 0 0 0

Aug Wkdy 4 16 340 0 340 0 0 0 0 0

Aug Wkdy 4 17 299 0 299 0 0 0 0 0

Aug Wkdy 4 18 56 0 56 0 0 0 0 0

Aug Wkdy 4 19 43 0 43 0 0 0 0 0

Aug Wkdy 4 20 39 0 39 0 0 0 0 0

Aug Wkdy 4 21 36 0 36 0 0 0 0 0

Aug Wkdy 4 22 34 0 34 0 0 0 0 0

Aug Wkdy 4 23 32 0 32 0 0 0 0 0

Aug Wkdy 4 24 31 0 31 0 0 0 0 0

Aug Sat 5 1 31 0 31 0 0 0 0 0

Aug Sat 5 2 31 0 31 0 0 0 0 0

Aug Sat 5 3 31 0 31 0 0 0 0 0

Aug Sat 5 4 31 0 31 0 0 0 0 0

Aug Sat 5 5 31 0 31 0 0 0 0 0

Aug Sat 5 6 31 0 31 0 0 0 0 0

Aug Sat 5 7 31 0 31 0 0 0 0 0

Aug Sat 5 8 32 0 32 0 0 0 0 0

Aug Sat 5 9 45 0 45 0 0 0 0 0

Aug Sat 5 10 91 0 91 0 0 0 0 0

Aug Sat 5 11 137 0 137 0 0 0 0 0

Aug Sat 5 12 183 0 183 0 0 0 0 0

Aug Sat 5 13 275 0 275 0 0 0 0 0

Aug Sat 5 14 325 0 325 0 0 0 0 0

Aug Sat 5 15 349 0 349 0 0 0 0 0

Aug Sat 5 16 307 0 307 0 0 0 0 0

Aug Sat 5 17 287 0 287 0 0 0 0 0

Aug Sat 5 18 234 0 234 0 0 0 0 0

Aug Sat 5 19 191 0 191 0 0 0 0 0

Aug Sat 5 20 138 0 138 0 0 0 0 0

Aug Sat 5 21 100 0 100 0 0 0 0 0

Aug Sat 5 22 74 0 74 0 0 0 0 0

Aug Sat 5 23 54 0 54 0 0 0 0 0

Aug Sat 5 24 40 0 40 0 0 0 0 0

Aug Sun 6 1 34 0 34 0 0 0 0 0

Aug Sun 6 2 32 0 32 0 0 0 0 0

Aug Sun 6 3 32 0 32 0 0 0 0 0

Aug Sun 6 4 32 0 32 0 0 0 0 0

Aug Sun 6 5 31 0 31 0 0 0 0 0

Aug Sun 6 6 31 0 31 0 0 0 0 0

Aug Sun 6 7 31 0 31 0 0 0 0 0

Aug Sun 6 8 40 0 40 0 0 0 0 0

Aug Sun 6 9 52 0 52 0 0 0 0 0

Aug Sun 6 10 75 0 75 0 0 0 0 0

Aug Sun 6 11 107 0 107 0 0 0 0 0

Aug Sun 6 12 143 0 143 0 0 0 0 0

Aug Sun 6 13 192 0 192 0 0 0 0 0

Aug Sun 6 14 248 0 248 0 0 0 0 0

Aug Sun 6 15 274 0 274 0 0 0 0 0

Aug Sun 6 16 316 0 316 0 0 0 0 0

Aug Sun 6 17 320 0 320 0 0 0 0 0

Aug Sun 6 18 310 0 310 0 0 0 0 0

Aug Sun 6 19 263 0 263 0 0 0 0 0

Aug Sun 6 20 202 0 202 0 0 0 0 0

Aug Sun 6 21 143 0 143 0 0 0 0 0

Aug Sun 6 22 98 0 98 0 0 0 0 0

Aug Sun 6 23 65 0 65 0 0 0 0 0

Aug Sun 6 24 41 0 41 0 0 0 0 0

Aug Mon 7 1 32 0 32 0 0 0 0 0

Aug Mon 7 2 31 0 31 0 0 0 0 0

Aug Mon 7 3 31 0 31 0 0 0 0 0

Aug Mon 7 4 31 0 31 0 0 0 0 0

Aug Mon 7 5 31 0 31 0 0 0 0 0

Aug Mon 7 6 31 0 31 0 0 0 0 0

Aug Mon 7 7 32 0 32 0 0 0 0 0



Aug Mon 7 8 526 0 526 0 0 0 0 0

Aug Mon 7 9 266 0 266 0 0 0 0 0

Aug Mon 7 10 198 0 198 0 0 0 0 0

Aug Mon 7 11 209 0 209 0 0 0 0 0

Aug Mon 7 12 253 0 253 0 0 0 0 0

Aug Mon 7 13 297 0 297 0 0 0 0 0

Aug Mon 7 14 314 0 314 0 0 0 0 0

Aug Mon 7 15 322 0 322 0 0 0 0 0

Aug Mon 7 16 290 0 290 0 0 0 0 0

Aug Mon 7 17 289 0 289 0 0 0 0 0

Aug Mon 7 18 55 0 55 0 0 0 0 0

Aug Mon 7 19 44 0 44 0 0 0 0 0

Aug Mon 7 20 44 0 44 0 0 0 0 0

Aug Mon 7 21 42 0 42 0 0 0 0 0

Aug Mon 7 22 37 0 37 0 0 0 0 0

Aug Mon 7 23 33 0 33 0 0 0 0 0

Aug Mon 7 24 31 0 31 0 0 0 0 0

Aug Wkdy 8 1 31 0 31 0 0 0 0 0

Aug Wkdy 8 2 31 0 31 0 0 0 0 0

Aug Wkdy 8 3 31 0 31 0 0 0 0 0

Aug Wkdy 8 4 31 0 31 0 0 0 0 0

Aug Wkdy 8 5 31 0 31 0 0 0 0 0

Aug Wkdy 8 6 31 0 31 0 0 0 0 0

Aug Wkdy 8 7 32 0 32 0 0 0 0 0

Aug Wkdy 8 8 438 0 438 0 0 0 0 0

Aug Wkdy 8 9 192 0 192 0 0 0 0 0

Aug Wkdy 8 10 200 0 200 0 0 0 0 0

Aug Wkdy 8 11 230 0 230 0 0 0 0 0

Aug Wkdy 8 12 253 0 253 0 0 0 0 0

Aug Wkdy 8 13 283 0 283 0 0 0 0 0

Aug Wkdy 8 14 312 0 312 0 0 0 0 0

Aug Wkdy 8 15 328 0 328 0 0 0 0 0

Aug Wkdy 8 16 257 0 257 0 0 0 0 0

Aug Wkdy 8 17 234 0 234 0 0 0 0 0

Aug Wkdy 8 18 50 0 50 0 0 0 0 0

Aug Wkdy 8 19 37 0 37 0 0 0 0 0

Aug Wkdy 8 20 34 0 34 0 0 0 0 0

Aug Wkdy 8 21 31 0 31 0 0 0 0 0

Aug Wkdy 8 22 31 0 31 0 0 0 0 0

Aug Wkdy 8 23 31 0 31 0 0 0 0 0

Aug Wkdy 8 24 31 0 31 0 0 0 0 0

Aug Wkdy 9 1 31 0 31 0 0 0 0 0

Aug Wkdy 9 2 31 0 31 0 0 0 0 0

Aug Wkdy 9 3 31 0 31 0 0 0 0 0

Aug Wkdy 9 4 31 0 31 0 0 0 0 0

Aug Wkdy 9 5 31 0 31 0 0 0 0 0

Aug Wkdy 9 6 31 0 31 0 0 0 0 0

Aug Wkdy 9 7 32 0 32 0 0 0 0 0

Aug Wkdy 9 8 197 0 197 0 0 0 0 0

Aug Wkdy 9 9 154 0 154 0 0 0 0 0

Aug Wkdy 9 10 169 0 169 0 0 0 0 0

Aug Wkdy 9 11 199 0 199 0 0 0 0 0

Aug Wkdy 9 12 241 0 241 0 0 0 0 0

Aug Wkdy 9 13 289 0 289 0 0 0 0 0

Aug Wkdy 9 14 311 0 311 0 0 0 0 0

Aug Wkdy 9 15 304 0 304 0 0 0 0 0

Aug Wkdy 9 16 243 0 243 0 0 0 0 0

Aug Wkdy 9 17 219 0 219 0 0 0 0 0

Aug Wkdy 9 18 40 0 40 0 0 0 0 0

Aug Wkdy 9 19 36 0 36 0 0 0 0 0

Aug Wkdy 9 20 34 0 34 0 0 0 0 0

Aug Wkdy 9 21 32 0 32 0 0 0 0 0

Aug Wkdy 9 22 31 0 31 0 0 0 0 0

Aug Wkdy 9 23 31 0 31 0 0 0 0 0

Aug Wkdy 9 24 31 0 31 0 0 0 0 0

Aug Wkdy 10 1 31 0 31 0 0 0 0 0

Aug Wkdy 10 2 31 0 31 0 0 0 0 0

Aug Wkdy 10 3 31 0 31 0 0 0 0 0

Aug Wkdy 10 4 31 0 31 0 0 0 0 0

Aug Wkdy 10 5 31 0 31 0 0 0 0 0

Aug Wkdy 10 6 31 0 31 0 0 0 0 0

Aug Wkdy 10 7 32 0 32 0 0 0 0 0

Aug Wkdy 10 8 361 0 361 0 0 0 0 0

Aug Wkdy 10 9 233 0 233 0 0 0 0 0

Aug Wkdy 10 10 281 0 281 0 0 0 0 0

Aug Wkdy 10 11 330 0 330 0 0 0 0 0

Aug Wkdy 10 12 371 0 371 0 0 0 0 0

Aug Wkdy 10 13 410 0 410 0 0 0 0 0

Aug Wkdy 10 14 438 0 438 0 0 0 0 0

Aug Wkdy 10 15 448 0 448 0 0 0 0 0

Aug Wkdy 10 16 366 0 366 0 0 0 0 0

Aug Wkdy 10 17 356 0 356 0 0 0 0 0



Aug Wkdy 10 18 61 0 61 0 0 0 0 0

Aug Wkdy 10 19 49 0 49 0 0 0 0 0

Aug Wkdy 10 20 53 0 53 0 0 0 0 0

Aug Wkdy 10 21 55 0 55 0 0 0 0 0

Aug Wkdy 10 22 45 0 45 0 0 0 0 0

Aug Wkdy 10 23 37 0 37 0 0 0 0 0

Aug Wkdy 10 24 32 0 32 0 0 0 0 0

Aug Wkdy 11 1 33 0 33 0 0 0 0 0

Aug Wkdy 11 2 31 0 31 0 0 0 0 0

Aug Wkdy 11 3 31 0 31 0 0 0 0 0

Aug Wkdy 11 4 31 0 31 0 0 0 0 0

Aug Wkdy 11 5 31 0 31 0 0 0 0 0

Aug Wkdy 11 6 31 0 31 0 0 0 0 0

Aug Wkdy 11 7 32 0 32 0 0 0 0 0

Aug Wkdy 11 8 580 0 580 0 0 0 0 0

Aug Wkdy 11 9 354 0 354 0 0 0 0 0

Aug Wkdy 11 10 291 0 291 0 0 0 0 0

Aug Wkdy 11 11 334 0 334 0 0 0 0 0

Aug Wkdy 11 12 380 0 380 0 0 0 0 0

Aug Wkdy 11 13 445 0 445 0 0 0 0 0

Aug Wkdy 11 14 492 0 492 0 0 0 0 0

Aug Wkdy 11 15 518 0 518 0 0 0 0 0

Aug Wkdy 11 16 450 0 450 0 0 0 0 0

Aug Wkdy 11 17 425 0 425 0 0 0 0 0

Aug Wkdy 11 18 69 0 69 0 0 0 0 0

Aug Wkdy 11 19 82 0 82 0 0 0 0 0

Aug Wkdy 11 20 90 0 90 0 0 0 0 0

Aug Wkdy 11 21 96 0 96 0 0 0 0 0

Aug Wkdy 11 22 87 0 87 0 0 0 0 0

Aug Wkdy 11 23 66 0 66 0 0 0 0 0

Aug Wkdy 11 24 49 0 49 0 0 0 0 0

Aug Sat 12 1 42 0 42 0 0 0 0 0

Aug Sat 12 2 35 0 35 0 0 0 0 0

Aug Sat 12 3 31 0 31 0 0 0 0 0

Aug Sat 12 4 31 0 31 0 0 0 0 0

Aug Sat 12 5 31 0 31 0 0 0 0 0

Aug Sat 12 6 31 0 31 0 0 0 0 0

Aug Sat 12 7 31 0 31 0 0 0 0 0

Aug Sat 12 8 32 0 32 0 0 0 0 0

Aug Sat 12 9 70 0 70 0 0 0 0 0

Aug Sat 12 10 118 0 118 0 0 0 0 0

Aug Sat 12 11 180 0 180 0 0 0 0 0

Aug Sat 12 12 268 0 268 0 0 0 0 0

Aug Sat 12 13 318 0 318 0 0 0 0 0

Aug Sat 12 14 344 0 344 0 0 0 0 0

Aug Sat 12 15 331 0 331 0 0 0 0 0

Aug Sat 12 16 318 0 318 0 0 0 0 0

Aug Sat 12 17 290 0 290 0 0 0 0 0

Aug Sat 12 18 261 0 261 0 0 0 0 0

Aug Sat 12 19 214 0 214 0 0 0 0 0

Aug Sat 12 20 168 0 168 0 0 0 0 0

Aug Sat 12 21 127 0 127 0 0 0 0 0

Aug Sat 12 22 99 0 99 0 0 0 0 0

Aug Sat 12 23 77 0 77 0 0 0 0 0

Aug Sat 12 24 63 0 63 0 0 0 0 0

Aug Sun 13 1 55 0 55 0 0 0 0 0

Aug Sun 13 2 46 0 46 0 0 0 0 0

Aug Sun 13 3 39 0 39 0 0 0 0 0

Aug Sun 13 4 35 0 35 0 0 0 0 0

Aug Sun 13 5 34 0 34 0 0 0 0 0

Aug Sun 13 6 33 0 33 0 0 0 0 0

Aug Sun 13 7 40 0 40 0 0 0 0 0

Aug Sun 13 8 66 0 66 0 0 0 0 0

Aug Sun 13 9 105 0 105 0 0 0 0 0

Aug Sun 13 10 149 0 149 0 0 0 0 0

Aug Sun 13 11 196 0 196 0 0 0 0 0

Aug Sun 13 12 254 0 254 0 0 0 0 0

Aug Sun 13 13 300 0 300 0 0 0 0 0

Aug Sun 13 14 345 0 345 0 0 0 0 0

Aug Sun 13 15 297 0 297 0 0 0 0 0

Aug Sun 13 16 279 0 279 0 0 0 0 0

Aug Sun 13 17 259 0 259 0 0 0 0 0

Aug Sun 13 18 241 0 241 0 0 0 0 0

Aug Sun 13 19 202 0 202 0 0 0 0 0

Aug Sun 13 20 167 0 167 0 0 0 0 0

Aug Sun 13 21 129 0 129 0 0 0 0 0

Aug Sun 13 22 103 0 103 0 0 0 0 0

Aug Sun 13 23 81 0 81 0 0 0 0 0

Aug Sun 13 24 67 0 67 0 0 0 0 0

Aug Mon 14 1 35 0 35 0 0 0 0 0

Aug Mon 14 2 34 0 34 0 0 0 0 0

Aug Mon 14 3 34 0 34 0 0 0 0 0



Aug Mon 14 4 34 0 34 0 0 0 0 0

Aug Mon 14 5 32 0 32 0 0 0 0 0

Aug Mon 14 6 32 0 32 0 0 0 0 0

Aug Mon 14 7 38 0 38 0 0 0 0 0

Aug Mon 14 8 596 0 596 0 0 0 0 0

Aug Mon 14 9 432 0 432 0 0 0 0 0

Aug Mon 14 10 331 0 331 0 0 0 0 0

Aug Mon 14 11 340 0 340 0 0 0 0 0

Aug Mon 14 12 367 0 367 0 0 0 0 0

Aug Mon 14 13 437 0 437 0 0 0 0 0

Aug Mon 14 14 464 0 464 0 0 0 0 0

Aug Mon 14 15 486 0 486 0 0 0 0 0

Aug Mon 14 16 430 0 430 0 0 0 0 0

Aug Mon 14 17 384 0 384 0 0 0 0 0

Aug Mon 14 18 64 0 64 0 0 0 0 0

Aug Mon 14 19 56 0 56 0 0 0 0 0

Aug Mon 14 20 80 0 80 0 0 0 0 0

Aug Mon 14 21 66 0 66 0 0 0 0 0

Aug Mon 14 22 60 0 60 0 0 0 0 0

Aug Mon 14 23 50 0 50 0 0 0 0 0

Aug Mon 14 24 37 0 37 0 0 0 0 0

Aug Wkdy 15 1 31 0 31 0 0 0 0 0

Aug Wkdy 15 2 31 0 31 0 0 0 0 0

Aug Wkdy 15 3 31 0 31 0 0 0 0 0

Aug Wkdy 15 4 31 0 31 0 0 0 0 0

Aug Wkdy 15 5 31 0 31 0 0 0 0 0

Aug Wkdy 15 6 31 0 31 0 0 0 0 0

Aug Wkdy 15 7 32 0 32 0 0 0 0 0

Aug Wkdy 15 8 511 0 511 0 0 0 0 0

Aug Wkdy 15 9 252 0 252 0 0 0 0 0

Aug Wkdy 15 10 215 0 215 0 0 0 0 0

Aug Wkdy 15 11 244 0 244 0 0 0 0 0

Aug Wkdy 15 12 279 0 279 0 0 0 0 0

Aug Wkdy 15 13 309 0 309 0 0 0 0 0

Aug Wkdy 15 14 322 0 322 0 0 0 0 0

Aug Wkdy 15 15 333 0 333 0 0 0 0 0

Aug Wkdy 15 16 302 0 302 0 0 0 0 0

Aug Wkdy 15 17 288 0 288 0 0 0 0 0

Aug Wkdy 15 18 54 0 54 0 0 0 0 0

Aug Wkdy 15 19 43 0 43 0 0 0 0 0

Aug Wkdy 15 20 40 0 40 0 0 0 0 0

Aug Wkdy 15 21 38 0 38 0 0 0 0 0

Aug Wkdy 15 22 33 0 33 0 0 0 0 0

Aug Wkdy 15 23 31 0 31 0 0 0 0 0

Aug Wkdy 15 24 31 0 31 0 0 0 0 0

Aug Wkdy 16 1 31 0 31 0 0 0 0 0

Aug Wkdy 16 2 31 0 31 0 0 0 0 0

Aug Wkdy 16 3 31 0 31 0 0 0 0 0

Aug Wkdy 16 4 31 0 31 0 0 0 0 0

Aug Wkdy 16 5 31 0 31 0 0 0 0 0

Aug Wkdy 16 6 31 0 31 0 0 0 0 0

Aug Wkdy 16 7 32 0 32 0 0 0 0 0

Aug Wkdy 16 8 349 0 349 0 0 0 0 0

Aug Wkdy 16 9 188 0 188 0 0 0 0 0

Aug Wkdy 16 10 206 0 206 0 0 0 0 0

Aug Wkdy 16 11 213 0 213 0 0 0 0 0

Aug Wkdy 16 12 210 0 210 0 0 0 0 0

Aug Wkdy 16 13 212 0 212 0 0 0 0 0

Aug Wkdy 16 14 208 0 208 0 0 0 0 0

Aug Wkdy 16 15 216 0 216 0 0 0 0 0

Aug Wkdy 16 16 176 0 176 0 0 0 0 0

Aug Wkdy 16 17 168 0 168 0 0 0 0 0

Aug Wkdy 16 18 40 0 40 0 0 0 0 0

Aug Wkdy 16 19 32 0 32 0 0 0 0 0

Aug Wkdy 16 20 31 0 31 0 0 0 0 0

Aug Wkdy 16 21 31 0 31 0 0 0 0 0

Aug Wkdy 16 22 31 0 31 0 0 0 0 0

Aug Wkdy 16 23 31 0 31 0 0 0 0 0

Aug Wkdy 16 24 31 0 31 0 0 0 0 0

Aug Wkdy 17 1 31 0 31 0 0 0 0 0

Aug Wkdy 17 2 31 0 31 0 0 0 0 0

Aug Wkdy 17 3 31 0 31 0 0 0 0 0

Aug Wkdy 17 4 31 0 31 0 0 0 0 0

Aug Wkdy 17 5 31 0 31 0 0 0 0 0

Aug Wkdy 17 6 31 0 31 0 0 0 0 0

Aug Wkdy 17 7 32 0 32 0 0 0 0 0

Aug Wkdy 17 8 159 0 159 0 0 0 0 0

Aug Wkdy 17 9 183 0 183 0 0 0 0 0

Aug Wkdy 17 10 235 0 235 0 0 0 0 0

Aug Wkdy 17 11 283 0 283 0 0 0 0 0

Aug Wkdy 17 12 346 0 346 0 0 0 0 0

Aug Wkdy 17 13 395 0 395 0 0 0 0 0



Aug Wkdy 17 14 412 0 412 0 0 0 0 0

Aug Wkdy 17 15 430 0 430 0 0 0 0 0

Aug Wkdy 17 16 358 0 358 0 0 0 0 0

Aug Wkdy 17 17 338 0 338 0 0 0 0 0

Aug Wkdy 17 18 59 0 59 0 0 0 0 0

Aug Wkdy 17 19 46 0 46 0 0 0 0 0

Aug Wkdy 17 20 45 0 45 0 0 0 0 0

Aug Wkdy 17 21 44 0 44 0 0 0 0 0

Aug Wkdy 17 22 40 0 40 0 0 0 0 0

Aug Wkdy 17 23 33 0 33 0 0 0 0 0

Aug Wkdy 17 24 31 0 31 0 0 0 0 0

Aug Wkdy 18 1 31 0 31 0 0 0 0 0

Aug Wkdy 18 2 31 0 31 0 0 0 0 0

Aug Wkdy 18 3 31 0 31 0 0 0 0 0

Aug Wkdy 18 4 31 0 31 0 0 0 0 0

Aug Wkdy 18 5 31 0 31 0 0 0 0 0

Aug Wkdy 18 6 31 0 31 0 0 0 0 0

Aug Wkdy 18 7 32 0 32 0 0 0 0 0

Aug Wkdy 18 8 444 0 444 0 0 0 0 0

Aug Wkdy 18 9 229 0 229 0 0 0 0 0

Aug Wkdy 18 10 241 0 241 0 0 0 0 0

Aug Wkdy 18 11 275 0 275 0 0 0 0 0

Aug Wkdy 18 12 310 0 310 0 0 0 0 0

Aug Wkdy 18 13 336 0 336 0 0 0 0 0

Aug Wkdy 18 14 359 0 359 0 0 0 0 0

Aug Wkdy 18 15 394 0 394 0 0 0 0 0

Aug Wkdy 18 16 373 0 373 0 0 0 0 0

Aug Wkdy 18 17 361 0 361 0 0 0 0 0

Aug Wkdy 18 18 62 0 62 0 0 0 0 0

Aug Wkdy 18 19 48 0 48 0 0 0 0 0

Aug Wkdy 18 20 45 0 45 0 0 0 0 0

Aug Wkdy 18 21 44 0 44 0 0 0 0 0

Aug Wkdy 18 22 36 0 36 0 0 0 0 0

Aug Wkdy 18 23 31 0 31 0 0 0 0 0

Aug Wkdy 18 24 31 0 31 0 0 0 0 0

Aug Sat 19 1 31 0 31 0 0 0 0 0

Aug Sat 19 2 31 0 31 0 0 0 0 0

Aug Sat 19 3 31 0 31 0 0 0 0 0

Aug Sat 19 4 31 0 31 0 0 0 0 0

Aug Sat 19 5 31 0 31 0 0 0 0 0

Aug Sat 19 6 31 0 31 0 0 0 0 0

Aug Sat 19 7 31 0 31 0 0 0 0 0

Aug Sat 19 8 31 0 31 0 0 0 0 0

Aug Sat 19 9 31 0 31 0 0 0 0 0

Aug Sat 19 10 31 0 31 0 0 0 0 0

Aug Sat 19 11 32 0 32 0 0 0 0 0

Aug Sat 19 12 37 0 37 0 0 0 0 0

Aug Sat 19 13 45 0 45 0 0 0 0 0

Aug Sat 19 14 47 0 47 0 0 0 0 0

Aug Sat 19 15 59 0 59 0 0 0 0 0

Aug Sat 19 16 83 0 83 0 0 0 0 0

Aug Sat 19 17 93 0 93 0 0 0 0 0

Aug Sat 19 18 88 0 88 0 0 0 0 0

Aug Sat 19 19 70 0 70 0 0 0 0 0

Aug Sat 19 20 57 0 57 0 0 0 0 0

Aug Sat 19 21 40 0 40 0 0 0 0 0

Aug Sat 19 22 31 0 31 0 0 0 0 0

Aug Sat 19 23 31 0 31 0 0 0 0 0

Aug Sat 19 24 31 0 31 0 0 0 0 0

Aug Sun 20 1 31 0 31 0 0 0 0 0

Aug Sun 20 2 31 0 31 0 0 0 0 0

Aug Sun 20 3 31 0 31 0 0 0 0 0

Aug Sun 20 4 31 0 31 0 0 0 0 0

Aug Sun 20 5 31 0 31 0 0 0 0 0

Aug Sun 20 6 31 0 31 0 0 0 0 0

Aug Sun 20 7 31 0 31 0 0 0 0 0

Aug Sun 20 8 31 0 31 0 0 0 0 0

Aug Sun 20 9 31 0 31 0 0 0 0 0

Aug Sun 20 10 36 0 36 0 0 0 0 0

Aug Sun 20 11 50 0 50 0 0 0 0 0

Aug Sun 20 12 56 0 56 0 0 0 0 0

Aug Sun 20 13 74 0 74 0 0 0 0 0

Aug Sun 20 14 80 0 80 0 0 0 0 0

Aug Sun 20 15 109 0 109 0 0 0 0 0

Aug Sun 20 16 135 0 135 0 0 0 0 0

Aug Sun 20 17 175 0 175 0 0 0 0 0

Aug Sun 20 18 194 0 194 0 0 0 0 0

Aug Sun 20 19 169 0 169 0 0 0 0 0

Aug Sun 20 20 134 0 134 0 0 0 0 0

Aug Sun 20 21 94 0 94 0 0 0 0 0

Aug Sun 20 22 66 0 66 0 0 0 0 0

Aug Sun 20 23 47 0 47 0 0 0 0 0



Aug Sun 20 24 34 0 34 0 0 0 0 0

Aug Mon 21 1 32 0 32 0 0 0 0 0

Aug Mon 21 2 31 0 31 0 0 0 0 0

Aug Mon 21 3 31 0 31 0 0 0 0 0

Aug Mon 21 4 31 0 31 0 0 0 0 0

Aug Mon 21 5 31 0 31 0 0 0 0 0

Aug Mon 21 6 31 0 31 0 0 0 0 0

Aug Mon 21 7 33 0 33 0 0 0 0 0

Aug Mon 21 8 593 0 593 0 0 0 0 0

Aug Mon 21 9 392 0 392 0 0 0 0 0

Aug Mon 21 10 308 0 308 0 0 0 0 0

Aug Mon 21 11 321 0 321 0 0 0 0 0

Aug Mon 21 12 348 0 348 0 0 0 0 0

Aug Mon 21 13 384 0 384 0 0 0 0 0

Aug Mon 21 14 421 0 421 0 0 0 0 0

Aug Mon 21 15 441 0 441 0 0 0 0 0

Aug Mon 21 16 385 0 385 0 0 0 0 0

Aug Mon 21 17 375 0 375 0 0 0 0 0

Aug Mon 21 18 63 0 63 0 0 0 0 0

Aug Mon 21 19 56 0 56 0 0 0 0 0

Aug Mon 21 20 74 0 74 0 0 0 0 0

Aug Mon 21 21 60 0 60 0 0 0 0 0

Aug Mon 21 22 51 0 51 0 0 0 0 0

Aug Mon 21 23 44 0 44 0 0 0 0 0

Aug Mon 21 24 35 0 35 0 0 0 0 0

Aug Wkdy 22 1 31 0 31 0 0 0 0 0

Aug Wkdy 22 2 31 0 31 0 0 0 0 0

Aug Wkdy 22 3 31 0 31 0 0 0 0 0

Aug Wkdy 22 4 31 0 31 0 0 0 0 0

Aug Wkdy 22 5 31 0 31 0 0 0 0 0

Aug Wkdy 22 6 31 0 31 0 0 0 0 0

Aug Wkdy 22 7 32 0 32 0 0 0 0 0

Aug Wkdy 22 8 538 0 538 0 0 0 0 0

Aug Wkdy 22 9 279 0 279 0 0 0 0 0

Aug Wkdy 22 10 259 0 259 0 0 0 0 0

Aug Wkdy 22 11 300 0 300 0 0 0 0 0

Aug Wkdy 22 12 341 0 341 0 0 0 0 0

Aug Wkdy 22 13 376 0 376 0 0 0 0 0

Aug Wkdy 22 14 400 0 400 0 0 0 0 0

Aug Wkdy 22 15 411 0 411 0 0 0 0 0

Aug Wkdy 22 16 337 0 337 0 0 0 0 0

Aug Wkdy 22 17 317 0 317 0 0 0 0 0

Aug Wkdy 22 18 56 0 56 0 0 0 0 0

Aug Wkdy 22 19 45 0 45 0 0 0 0 0

Aug Wkdy 22 20 49 0 49 0 0 0 0 0

Aug Wkdy 22 21 42 0 42 0 0 0 0 0

Aug Wkdy 22 22 36 0 36 0 0 0 0 0

Aug Wkdy 22 23 32 0 32 0 0 0 0 0

Aug Wkdy 22 24 31 0 31 0 0 0 0 0

Aug Wkdy 23 1 31 0 31 0 0 0 0 0

Aug Wkdy 23 2 31 0 31 0 0 0 0 0

Aug Wkdy 23 3 31 0 31 0 0 0 0 0

Aug Wkdy 23 4 31 0 31 0 0 0 0 0

Aug Wkdy 23 5 31 0 31 0 0 0 0 0

Aug Wkdy 23 6 31 0 31 0 0 0 0 0

Aug Wkdy 23 7 32 0 32 0 0 0 0 0

Aug Wkdy 23 8 348 0 348 0 0 0 0 0

Aug Wkdy 23 9 200 0 200 0 0 0 0 0

Aug Wkdy 23 10 239 0 239 0 0 0 0 0

Aug Wkdy 23 11 281 0 281 0 0 0 0 0

Aug Wkdy 23 12 330 0 330 0 0 0 0 0

Aug Wkdy 23 13 376 0 376 0 0 0 0 0

Aug Wkdy 23 14 400 0 400 0 0 0 0 0

Aug Wkdy 23 15 418 0 418 0 0 0 0 0

Aug Wkdy 23 16 354 0 354 0 0 0 0 0

Aug Wkdy 23 17 322 0 322 0 0 0 0 0

Aug Wkdy 23 18 58 0 58 0 0 0 0 0

Aug Wkdy 23 19 45 0 45 0 0 0 0 0

Aug Wkdy 23 20 40 0 40 0 0 0 0 0

Aug Wkdy 23 21 36 0 36 0 0 0 0 0

Aug Wkdy 23 22 33 0 33 0 0 0 0 0

Aug Wkdy 23 23 31 0 31 0 0 0 0 0

Aug Wkdy 23 24 31 0 31 0 0 0 0 0

Aug Wkdy 24 1 31 0 31 0 0 0 0 0

Aug Wkdy 24 2 31 0 31 0 0 0 0 0

Aug Wkdy 24 3 31 0 31 0 0 0 0 0

Aug Wkdy 24 4 31 0 31 0 0 0 0 0

Aug Wkdy 24 5 31 0 31 0 0 0 0 0

Aug Wkdy 24 6 31 0 31 0 0 0 0 0

Aug Wkdy 24 7 32 0 32 0 0 0 0 0

Aug Wkdy 24 8 289 0 289 0 0 0 0 0

Aug Wkdy 24 9 187 0 187 0 0 0 0 0



Aug Wkdy 24 10 230 0 230 0 0 0 0 0

Aug Wkdy 24 11 278 0 278 0 0 0 0 0

Aug Wkdy 24 12 314 0 314 0 0 0 0 0

Aug Wkdy 24 13 347 0 347 0 0 0 0 0

Aug Wkdy 24 14 366 0 366 0 0 0 0 0

Aug Wkdy 24 15 381 0 381 0 0 0 0 0

Aug Wkdy 24 16 336 0 336 0 0 0 0 0

Aug Wkdy 24 17 327 0 327 0 0 0 0 0

Aug Wkdy 24 18 57 0 57 0 0 0 0 0

Aug Wkdy 24 19 45 0 45 0 0 0 0 0

Aug Wkdy 24 20 48 0 48 0 0 0 0 0

Aug Wkdy 24 21 40 0 40 0 0 0 0 0

Aug Wkdy 24 22 33 0 33 0 0 0 0 0

Aug Wkdy 24 23 31 0 31 0 0 0 0 0

Aug Wkdy 24 24 31 0 31 0 0 0 0 0

Aug Wkdy 25 1 31 0 31 0 0 0 0 0

Aug Wkdy 25 2 31 0 31 0 0 0 0 0

Aug Wkdy 25 3 31 0 31 0 0 0 0 0

Aug Wkdy 25 4 31 0 31 0 0 0 0 0

Aug Wkdy 25 5 31 0 31 0 0 0 0 0

Aug Wkdy 25 6 31 0 31 0 0 0 0 0

Aug Wkdy 25 7 32 0 32 0 0 0 0 0

Aug Wkdy 25 8 273 0 273 0 0 0 0 0

Aug Wkdy 25 9 190 0 190 0 0 0 0 0

Aug Wkdy 25 10 226 0 226 0 0 0 0 0

Aug Wkdy 25 11 272 0 272 0 0 0 0 0

Aug Wkdy 25 12 311 0 311 0 0 0 0 0

Aug Wkdy 25 13 357 0 357 0 0 0 0 0

Aug Wkdy 25 14 393 0 393 0 0 0 0 0

Aug Wkdy 25 15 424 0 424 0 0 0 0 0

Aug Wkdy 25 16 391 0 391 0 0 0 0 0

Aug Wkdy 25 17 380 0 380 0 0 0 0 0

Aug Wkdy 25 18 65 0 65 0 0 0 0 0

Aug Wkdy 25 19 62 0 62 0 0 0 0 0

Aug Wkdy 25 20 76 0 76 0 0 0 0 0

Aug Wkdy 25 21 56 0 56 0 0 0 0 0

Aug Wkdy 25 22 44 0 44 0 0 0 0 0

Aug Wkdy 25 23 33 0 33 0 0 0 0 0

Aug Wkdy 25 24 31 0 31 0 0 0 0 0

Aug Sat 26 1 31 0 31 0 0 0 0 0

Aug Sat 26 2 31 0 31 0 0 0 0 0

Aug Sat 26 3 31 0 31 0 0 0 0 0

Aug Sat 26 4 31 0 31 0 0 0 0 0

Aug Sat 26 5 31 0 31 0 0 0 0 0

Aug Sat 26 6 31 0 31 0 0 0 0 0

Aug Sat 26 7 31 0 31 0 0 0 0 0

Aug Sat 26 8 31 0 31 0 0 0 0 0

Aug Sat 26 9 31 0 31 0 0 0 0 0

Aug Sat 26 10 33 0 33 0 0 0 0 0

Aug Sat 26 11 48 0 48 0 0 0 0 0

Aug Sat 26 12 73 0 73 0 0 0 0 0

Aug Sat 26 13 93 0 93 0 0 0 0 0

Aug Sat 26 14 130 0 130 0 0 0 0 0

Aug Sat 26 15 156 0 156 0 0 0 0 0

Aug Sat 26 16 202 0 202 0 0 0 0 0

Aug Sat 26 17 208 0 208 0 0 0 0 0

Aug Sat 26 18 174 0 174 0 0 0 0 0

Aug Sat 26 19 123 0 123 0 0 0 0 0

Aug Sat 26 20 88 0 88 0 0 0 0 0

Aug Sat 26 21 55 0 55 0 0 0 0 0

Aug Sat 26 22 34 0 34 0 0 0 0 0

Aug Sat 26 23 31 0 31 0 0 0 0 0

Aug Sat 26 24 31 0 31 0 0 0 0 0

Aug Sun 27 1 31 0 31 0 0 0 0 0

Aug Sun 27 2 31 0 31 0 0 0 0 0

Aug Sun 27 3 31 0 31 0 0 0 0 0

Aug Sun 27 4 31 0 31 0 0 0 0 0

Aug Sun 27 5 31 0 31 0 0 0 0 0

Aug Sun 27 6 31 0 31 0 0 0 0 0

Aug Sun 27 7 31 0 31 0 0 0 0 0

Aug Sun 27 8 31 0 31 0 0 0 0 0

Aug Sun 27 9 31 0 31 0 0 0 0 0

Aug Sun 27 10 35 0 35 0 0 0 0 0

Aug Sun 27 11 41 0 41 0 0 0 0 0

Aug Sun 27 12 45 0 45 0 0 0 0 0

Aug Sun 27 13 54 0 54 0 0 0 0 0

Aug Sun 27 14 70 0 70 0 0 0 0 0

Aug Sun 27 15 70 0 70 0 0 0 0 0

Aug Sun 27 16 74 0 74 0 0 0 0 0

Aug Sun 27 17 70 0 70 0 0 0 0 0

Aug Sun 27 18 67 0 67 0 0 0 0 0

Aug Sun 27 19 50 0 50 0 0 0 0 0



Aug Sun 27 20 37 0 37 0 0 0 0 0

Aug Sun 27 21 31 0 31 0 0 0 0 0

Aug Sun 27 22 31 0 31 0 0 0 0 0

Aug Sun 27 23 31 0 31 0 0 0 0 0

Aug Sun 27 24 31 0 31 0 0 0 0 0

Aug Mon 28 1 31 0 31 0 0 0 0 0

Aug Mon 28 2 31 0 31 0 0 0 0 0

Aug Mon 28 3 31 0 31 0 0 0 0 0

Aug Mon 28 4 31 0 31 0 0 0 0 0

Aug Mon 28 5 31 0 31 0 0 0 0 0

Aug Mon 28 6 31 0 31 0 0 0 0 0

Aug Mon 28 7 32 0 32 0 0 0 0 0

Aug Mon 28 8 450 0 450 0 0 0 0 0

Aug Mon 28 9 212 0 212 0 0 0 0 0

Aug Mon 28 10 181 0 181 0 0 0 0 0

Aug Mon 28 11 205 0 205 0 0 0 0 0

Aug Mon 28 12 225 0 225 0 0 0 0 0

Aug Mon 28 13 234 0 234 0 0 0 0 0

Aug Mon 28 14 250 0 250 0 0 0 0 0

Aug Mon 28 15 276 0 276 0 0 0 0 0

Aug Mon 28 16 242 0 242 0 0 0 0 0

Aug Mon 28 17 231 0 231 0 0 0 0 0

Aug Mon 28 18 41 0 41 0 0 0 0 0

Aug Mon 28 19 32 0 32 0 0 0 0 0

Aug Mon 28 20 31 0 31 0 0 0 0 0

Aug Mon 28 21 31 0 31 0 0 0 0 0

Aug Mon 28 22 31 0 31 0 0 0 0 0

Aug Mon 28 23 31 0 31 0 0 0 0 0

Aug Mon 28 24 31 0 31 0 0 0 0 0

Aug Wkdy 29 1 31 0 31 0 0 0 0 0

Aug Wkdy 29 2 31 0 31 0 0 0 0 0

Aug Wkdy 29 3 31 0 31 0 0 0 0 0

Aug Wkdy 29 4 31 0 31 0 0 0 0 0

Aug Wkdy 29 5 31 0 31 0 0 0 0 0

Aug Wkdy 29 6 31 0 31 0 0 0 0 0

Aug Wkdy 29 7 32 0 32 0 0 0 0 0

Aug Wkdy 29 8 262 0 262 0 0 0 0 0

Aug Wkdy 29 9 172 0 172 0 0 0 0 0

Aug Wkdy 29 10 216 0 216 0 0 0 0 0

Aug Wkdy 29 11 263 0 263 0 0 0 0 0

Aug Wkdy 29 12 316 0 316 0 0 0 0 0

Aug Wkdy 29 13 369 0 369 0 0 0 0 0

Aug Wkdy 29 14 412 0 412 0 0 0 0 0

Aug Wkdy 29 15 435 0 435 0 0 0 0 0

Aug Wkdy 29 16 368 0 368 0 0 0 0 0

Aug Wkdy 29 17 310 0 310 0 0 0 0 0

Aug Wkdy 29 18 58 0 58 0 0 0 0 0

Aug Wkdy 29 19 44 0 44 0 0 0 0 0

Aug Wkdy 29 20 39 0 39 0 0 0 0 0

Aug Wkdy 29 21 35 0 35 0 0 0 0 0

Aug Wkdy 29 22 32 0 32 0 0 0 0 0

Aug Wkdy 29 23 31 0 31 0 0 0 0 0

Aug Wkdy 29 24 31 0 31 0 0 0 0 0

Aug Wkdy 30 1 31 0 31 0 0 0 0 0

Aug Wkdy 30 2 31 0 31 0 0 0 0 0

Aug Wkdy 30 3 31 0 31 0 0 0 0 0

Aug Wkdy 30 4 31 0 31 0 0 0 0 0

Aug Wkdy 30 5 31 0 31 0 0 0 0 0

Aug Wkdy 30 6 31 0 31 0 0 0 0 0

Aug Wkdy 30 7 32 0 32 0 0 0 0 0

Aug Wkdy 30 8 442 0 442 0 0 0 0 0

Aug Wkdy 30 9 203 0 203 0 0 0 0 0

Aug Wkdy 30 10 200 0 200 0 0 0 0 0

Aug Wkdy 30 11 235 0 235 0 0 0 0 0

Aug Wkdy 30 12 259 0 259 0 0 0 0 0

Aug Wkdy 30 13 279 0 279 0 0 0 0 0

Aug Wkdy 30 14 285 0 285 0 0 0 0 0

Aug Wkdy 30 15 301 0 301 0 0 0 0 0

Aug Wkdy 30 16 253 0 253 0 0 0 0 0

Aug Wkdy 30 17 237 0 237 0 0 0 0 0

Aug Wkdy 30 18 49 0 49 0 0 0 0 0

Aug Wkdy 30 19 38 0 38 0 0 0 0 0

Aug Wkdy 30 20 36 0 36 0 0 0 0 0

Aug Wkdy 30 21 33 0 33 0 0 0 0 0

Aug Wkdy 30 22 32 0 32 0 0 0 0 0

Aug Wkdy 30 23 31 0 31 0 0 0 0 0

Aug Wkdy 30 24 31 0 31 0 0 0 0 0

Aug Wkdy 31 1 31 0 31 0 0 0 0 0

Aug Wkdy 31 2 31 0 31 0 0 0 0 0

Aug Wkdy 31 3 31 0 31 0 0 0 0 0

Aug Wkdy 31 4 31 0 31 0 0 0 0 0

Aug Wkdy 31 5 31 0 31 0 0 0 0 0



Aug Wkdy 31 6 31 0 31 0 0 0 0 0

Aug Wkdy 31 7 32 0 32 0 0 0 0 0

Aug Wkdy 31 8 439 0 439 0 0 0 0 0

Aug Wkdy 31 9 192 0 192 0 0 0 0 0

Aug Wkdy 31 10 213 0 213 0 0 0 0 0

Aug Wkdy 31 11 247 0 247 0 0 0 0 0

Aug Wkdy 31 12 283 0 283 0 0 0 0 0

Aug Wkdy 31 13 322 0 322 0 0 0 0 0

Aug Wkdy 31 14 327 0 327 0 0 0 0 0

Aug Wkdy 31 15 337 0 337 0 0 0 0 0

Aug Wkdy 31 16 296 0 296 0 0 0 0 0

Aug Wkdy 31 17 268 0 268 0 0 0 0 0

Aug Wkdy 31 18 51 0 51 0 0 0 0 0

Aug Wkdy 31 19 40 0 40 0 0 0 0 0

Aug Wkdy 31 20 37 0 37 0 0 0 0 0

Aug Wkdy 31 21 35 0 35 0 0 0 0 0

Aug Wkdy 31 22 32 0 32 0 0 0 0 0

Aug Wkdy 31 23 31 0 31 0 0 0 0 0

Aug Wkdy 31 24 31 0 31 0 0 0 0 0

Sep Wkdy 1 1 31 0 31 0 0 0 0 0

Sep Wkdy 1 2 31 0 31 0 0 0 0 0

Sep Wkdy 1 3 31 0 31 0 0 0 0 0

Sep Wkdy 1 4 31 0 31 0 0 0 0 0

Sep Wkdy 1 5 31 0 31 0 0 0 0 0

Sep Wkdy 1 6 31 0 31 0 0 0 0 0

Sep Wkdy 1 7 41 0 41 0 0 0 0 0

Sep Wkdy 1 8 210 0 210 0 0 0 0 0

Sep Wkdy 1 9 354 0 354 0 0 0 0 0

Sep Wkdy 1 10 452 0 452 0 0 0 0 0

Sep Wkdy 1 11 506 0 506 0 0 0 0 0

Sep Wkdy 1 12 512 0 512 0 0 0 0 0

Sep Wkdy 1 13 344 0 344 0 0 0 0 0

Sep Wkdy 1 14 530 0 530 0 0 0 0 0

Sep Wkdy 1 15 540 0 540 0 0 0 0 0

Sep Wkdy 1 16 428 0 428 0 0 0 0 0

Sep Wkdy 1 17 282 0 282 0 0 0 0 0

Sep Wkdy 1 18 68 0 68 0 0 0 0 0

Sep Wkdy 1 19 57 0 57 0 0 0 0 0

Sep Wkdy 1 20 31 0 31 0 0 0 0 0

Sep Wkdy 1 21 75 0 75 0 0 0 0 0

Sep Wkdy 1 22 31 0 31 0 0 0 0 0

Sep Wkdy 1 23 31 0 31 0 0 0 0 0

Sep Wkdy 1 24 31 0 31 0 0 0 0 0

Sep Sat 2 1 31 0 31 0 0 0 0 0

Sep Sat 2 2 31 0 31 0 0 0 0 0

Sep Sat 2 3 31 0 31 0 0 0 0 0

Sep Sat 2 4 31 0 31 0 0 0 0 0

Sep Sat 2 5 31 0 31 0 0 0 0 0

Sep Sat 2 6 31 0 31 0 0 0 0 0

Sep Sat 2 7 31 0 31 0 0 0 0 0

Sep Sat 2 8 31 0 31 0 0 0 0 0

Sep Sat 2 9 31 0 31 0 0 0 0 0

Sep Sat 2 10 31 0 31 0 0 0 0 0

Sep Sat 2 11 31 0 31 0 0 0 0 0

Sep Sat 2 12 31 0 31 0 0 0 0 0

Sep Sat 2 13 31 0 31 0 0 0 0 0

Sep Sat 2 14 31 0 31 0 0 0 0 0

Sep Sat 2 15 31 0 31 0 0 0 0 0

Sep Sat 2 16 31 0 31 0 0 0 0 0

Sep Sat 2 17 32 0 32 0 0 0 0 0

Sep Sat 2 18 32 0 32 0 0 0 0 0

Sep Sat 2 19 31 0 31 0 0 0 0 0

Sep Sat 2 20 31 0 31 0 0 0 0 0

Sep Sat 2 21 31 0 31 0 0 0 0 0

Sep Sat 2 22 31 0 31 0 0 0 0 0

Sep Sat 2 23 31 0 31 0 0 0 0 0

Sep Sat 2 24 31 0 31 0 0 0 0 0

Sep Sun 3 1 31 0 31 0 0 0 0 0

Sep Sun 3 2 31 0 31 0 0 0 0 0

Sep Sun 3 3 31 0 31 0 0 0 0 0

Sep Sun 3 4 31 0 31 0 0 0 0 0

Sep Sun 3 5 31 0 31 0 0 0 0 0

Sep Sun 3 6 31 0 31 0 0 0 0 0

Sep Sun 3 7 31 0 31 0 0 0 0 0

Sep Sun 3 8 31 0 31 0 0 0 0 0

Sep Sun 3 9 31 0 31 0 0 0 0 0

Sep Sun 3 10 31 0 31 0 0 0 0 0

Sep Sun 3 11 31 0 31 0 0 0 0 0

Sep Sun 3 12 31 0 31 0 0 0 0 0

Sep Sun 3 13 31 0 31 0 0 0 0 0

Sep Sun 3 14 31 0 31 0 0 0 0 0

Sep Sun 3 15 31 0 31 0 0 0 0 0



Sep Sun 3 16 33 0 33 0 0 0 0 0

Sep Sun 3 17 33 0 33 0 0 0 0 0

Sep Sun 3 18 34 0 34 0 0 0 0 0

Sep Sun 3 19 32 0 32 0 0 0 0 0

Sep Sun 3 20 31 0 31 0 0 0 0 0

Sep Sun 3 21 31 0 31 0 0 0 0 0

Sep Sun 3 22 31 0 31 0 0 0 0 0

Sep Sun 3 23 31 0 31 0 0 0 0 0

Sep Sun 3 24 31 0 31 0 0 0 0 0

Sep Hol 4 1 31 0 31 0 0 0 0 0

Sep Hol 4 2 31 0 31 0 0 0 0 0

Sep Hol 4 3 31 0 31 0 0 0 0 0

Sep Hol 4 4 31 0 31 0 0 0 0 0

Sep Hol 4 5 31 0 31 0 0 0 0 0

Sep Hol 4 6 31 0 31 0 0 0 0 0

Sep Hol 4 7 31 0 31 0 0 0 0 0

Sep Hol 4 8 31 0 31 0 0 0 0 0

Sep Hol 4 9 31 0 31 0 0 0 0 0

Sep Hol 4 10 32 0 32 0 0 0 0 0

Sep Hol 4 11 34 0 34 0 0 0 0 0

Sep Hol 4 12 36 0 36 0 0 0 0 0

Sep Hol 4 13 44 0 44 0 0 0 0 0

Sep Hol 4 14 49 0 49 0 0 0 0 0

Sep Hol 4 15 48 0 48 0 0 0 0 0

Sep Hol 4 16 49 0 49 0 0 0 0 0

Sep Hol 4 17 46 0 46 0 0 0 0 0

Sep Hol 4 18 40 0 40 0 0 0 0 0

Sep Hol 4 19 35 0 35 0 0 0 0 0

Sep Hol 4 20 31 0 31 0 0 0 0 0

Sep Hol 4 21 31 0 31 0 0 0 0 0

Sep Hol 4 22 31 0 31 0 0 0 0 0

Sep Hol 4 23 31 0 31 0 0 0 0 0

Sep Hol 4 24 31 0 31 0 0 0 0 0

Sep Wkdy 5 1 31 0 31 0 0 0 0 0

Sep Wkdy 5 2 31 0 31 0 0 0 0 0

Sep Wkdy 5 3 31 0 31 0 0 0 0 0

Sep Wkdy 5 4 31 0 31 0 0 0 0 0

Sep Wkdy 5 5 31 0 31 0 0 0 0 0

Sep Wkdy 5 6 31 0 31 0 0 0 0 0

Sep Wkdy 5 7 41 0 41 0 0 0 0 0

Sep Wkdy 5 8 260 4 260 1 1 1 1% 0 0

Sep Wkdy 5 9 365 0 365 0 0 0 0 0

Sep Wkdy 5 10 480 0 480 0 0 0 0 0

Sep Wkdy 5 11 573 0 573 0 0 0 0 0

Sep Wkdy 5 12 631 0 631 0 0 0 0 0

Sep Wkdy 5 13 490 0 490 0 0 0 0 0

Sep Wkdy 5 14 686 0 686 0 0 0 ‐11 1 ‐15%

Sep Wkdy 5 15 708 0 708 0 0 0 ‐33 1 ‐44%

Sep Wkdy 5 16 586 0 586 0 0 0 0 0

Sep Wkdy 5 17 427 0 427 0 0 0 0 0

Sep Wkdy 5 18 85 0 85 0 0 0 0 0

Sep Wkdy 5 19 75 0 75 0 0 0 0 0

Sep Wkdy 5 20 43 0 43 0 0 0 0 0

Sep Wkdy 5 21 81 0 81 0 0 0 0 0

Sep Wkdy 5 22 32 0 32 0 0 0 0 0

Sep Wkdy 5 23 31 0 31 0 0 0 0 0

Sep Wkdy 5 24 31 0 31 0 0 0 0 0

Sep Wkdy 6 1 31 0 31 0 0 0 0 0

Sep Wkdy 6 2 31 0 31 0 0 0 0 0

Sep Wkdy 6 3 31 0 31 0 0 0 0 0

Sep Wkdy 6 4 31 0 31 0 0 0 0 0

Sep Wkdy 6 5 31 0 31 0 0 0 0 0

Sep Wkdy 6 6 31 0 31 0 0 0 0 0

Sep Wkdy 6 7 41 0 41 0 0 0 0 0

Sep Wkdy 6 8 339 0 339 0 0 0 0 0

Sep Wkdy 6 9 429 0 429 0 0 0 0 0

Sep Wkdy 6 10 548 0 548 0 0 0 0 0

Sep Wkdy 6 11 631 0 631 0 0 0 0 0

Sep Wkdy 6 12 687 0 687 0 0 0 ‐12 1 ‐16%

Sep Wkdy 6 13 546 0 546 0 0 0 0 0

Sep Wkdy 6 14 762 0 750 0 0 0 ‐75 1 ‐100%

Sep Wkdy 6 15 756 0 750 0 0 0 ‐75 1 ‐100%

Sep Wkdy 6 16 649 0 649 0 0 0 0 0

Sep Wkdy 6 17 482 0 482 0 0 0 0 0

Sep Wkdy 6 18 104 0 104 0 0 0 0 0

Sep Wkdy 6 19 84 0 84 0 0 0 0 0

Sep Wkdy 6 20 44 0 44 0 0 0 0 0

Sep Wkdy 6 21 87 0 87 0 0 0 0 0

Sep Wkdy 6 22 39 0 39 0 0 0 0 0

Sep Wkdy 6 23 35 0 35 0 0 0 0 0

Sep Wkdy 6 24 31 0 31 0 0 0 0 0

Sep Wkdy 7 1 31 0 31 0 0 0 0 0



Sep Wkdy 7 2 31 0 31 0 0 0 0 0

Sep Wkdy 7 3 31 0 31 0 0 0 0 0

Sep Wkdy 7 4 31 0 31 0 0 0 0 0

Sep Wkdy 7 5 31 0 31 0 0 0 0 0

Sep Wkdy 7 6 31 0 31 0 0 0 0 0

Sep Wkdy 7 7 41 0 41 0 0 0 0 0

Sep Wkdy 7 8 545 0 545 0 0 0 0 0

Sep Wkdy 7 9 486 0 486 0 0 0 0 0

Sep Wkdy 7 10 576 0 576 0 0 0 0 0

Sep Wkdy 7 11 661 0 661 0 0 0 0 0

Sep Wkdy 7 12 690 0 690 0 0 0 ‐15 1 ‐20%

Sep Wkdy 7 13 488 0 488 0 0 0 0 0

Sep Wkdy 7 14 651 0 651 0 0 0 0 0

Sep Wkdy 7 15 645 0 645 0 0 0 0 0

Sep Wkdy 7 16 539 0 539 0 0 0 0 0

Sep Wkdy 7 17 386 0 386 0 0 0 0 0

Sep Wkdy 7 18 88 0 88 0 0 0 0 0

Sep Wkdy 7 19 71 0 71 0 0 0 0 0

Sep Wkdy 7 20 35 0 35 0 0 0 0 0

Sep Wkdy 7 21 77 0 77 0 0 0 0 0

Sep Wkdy 7 22 31 0 31 0 0 0 0 0

Sep Wkdy 7 23 31 0 31 0 0 0 0 0

Sep Wkdy 7 24 31 0 31 0 0 0 0 0

Sep Wkdy 8 1 31 0 31 0 0 0 0 0

Sep Wkdy 8 2 31 0 31 0 0 0 0 0

Sep Wkdy 8 3 31 0 31 0 0 0 0 0

Sep Wkdy 8 4 31 0 31 0 0 0 0 0

Sep Wkdy 8 5 31 0 31 0 0 0 0 0

Sep Wkdy 8 6 31 0 31 0 0 0 0 0

Sep Wkdy 8 7 41 0 41 0 0 0 0 0

Sep Wkdy 8 8 175 0 175 0 0 0 0 0

Sep Wkdy 8 9 352 0 352 0 0 0 0 0

Sep Wkdy 8 10 478 0 478 0 0 0 0 0

Sep Wkdy 8 11 549 0 549 0 0 0 0 0

Sep Wkdy 8 12 582 0 582 0 0 0 0 0

Sep Wkdy 8 13 436 0 436 0 0 0 0 0

Sep Wkdy 8 14 631 0 631 0 0 0 0 0

Sep Wkdy 8 15 599 0 599 0 0 0 0 0

Sep Wkdy 8 16 475 0 475 0 0 0 0 0

Sep Wkdy 8 17 323 0 323 0 0 0 0 0

Sep Wkdy 8 18 71 0 71 0 0 0 0 0

Sep Wkdy 8 19 59 0 59 0 0 0 0 0

Sep Wkdy 8 20 31 0 31 0 0 0 0 0

Sep Wkdy 8 21 75 0 75 0 0 0 0 0

Sep Wkdy 8 22 31 0 31 0 0 0 0 0

Sep Wkdy 8 23 31 0 31 0 0 0 0 0

Sep Wkdy 8 24 31 0 31 0 0 0 0 0

Sep Sat 9 1 31 0 31 0 0 0 0 0

Sep Sat 9 2 31 0 31 0 0 0 0 0

Sep Sat 9 3 31 0 31 0 0 0 0 0

Sep Sat 9 4 31 0 31 0 0 0 0 0

Sep Sat 9 5 31 0 31 0 0 0 0 0

Sep Sat 9 6 31 0 31 0 0 0 0 0

Sep Sat 9 7 31 0 31 0 0 0 0 0

Sep Sat 9 8 31 0 31 0 0 0 0 0

Sep Sat 9 9 31 0 31 0 0 0 0 0

Sep Sat 9 10 31 0 31 0 0 0 0 0

Sep Sat 9 11 35 0 35 0 0 0 0 0

Sep Sat 9 12 41 0 41 0 0 0 0 0

Sep Sat 9 13 40 0 40 0 0 0 0 0

Sep Sat 9 14 53 0 53 0 0 0 0 0

Sep Sat 9 15 63 0 63 0 0 0 0 0

Sep Sat 9 16 63 0 63 0 0 0 0 0

Sep Sat 9 17 64 0 64 0 0 0 0 0

Sep Sat 9 18 70 0 70 0 0 0 0 0

Sep Sat 9 19 56 0 56 0 0 0 0 0

Sep Sat 9 20 38 0 38 0 0 0 0 0

Sep Sat 9 21 31 0 31 0 0 0 0 0

Sep Sat 9 22 31 0 31 0 0 0 0 0

Sep Sat 9 23 31 0 31 0 0 0 0 0

Sep Sat 9 24 31 0 31 0 0 0 0 0

Sep Sun 10 1 31 0 31 0 0 0 0 0

Sep Sun 10 2 31 0 31 0 0 0 0 0

Sep Sun 10 3 31 0 31 0 0 0 0 0

Sep Sun 10 4 39 15 39 2 2 1 3% 0 0

Sep Sun 10 5 31 0 31 0 0 0 0 0

Sep Sun 10 6 39 19 39 3 3 1 4% 0 0

Sep Sun 10 7 39 21 39 3 3 1 4% 0 0

Sep Sun 10 8 39 9 39 1 1 1 2% 0 0

Sep Sun 10 9 39 7 39 1 1 1 1% 0 0

Sep Sun 10 10 42 0 42 0 0 0 0 0

Sep Sun 10 11 45 0 45 0 0 0 0 0



Sep Sun 10 12 49 0 49 0 0 0 0 0

Sep Sun 10 13 65 0 65 0 0 0 0 0

Sep Sun 10 14 76 0 76 0 0 0 0 0

Sep Sun 10 15 81 0 81 0 0 0 0 0

Sep Sun 10 16 79 0 79 0 0 0 0 0

Sep Sun 10 17 88 0 88 0 0 0 0 0

Sep Sun 10 18 92 0 92 0 0 0 0 0

Sep Sun 10 19 65 0 65 0 0 0 0 0

Sep Sun 10 20 43 0 43 0 0 0 0 0

Sep Sun 10 21 31 0 31 0 0 0 0 0

Sep Sun 10 22 31 0 31 0 0 0 0 0

Sep Sun 10 23 31 0 31 0 0 0 0 0

Sep Sun 10 24 31 0 31 0 0 0 0 0

Sep Mon 11 1 31 0 31 0 0 0 0 0

Sep Mon 11 2 31 0 31 0 0 0 0 0

Sep Mon 11 3 31 0 31 0 0 0 0 0

Sep Mon 11 4 31 0 31 0 0 0 0 0

Sep Mon 11 5 31 0 31 0 0 0 0 0

Sep Mon 11 6 31 0 31 0 0 0 0 0

Sep Mon 11 7 41 0 41 0 0 0 0 0

Sep Mon 11 8 245 812 245 116 75 1 100% 0 0

Sep Mon 11 9 353 44 353 6 6 1 8% 0 0

Sep Mon 11 10 453 0 453 0 0 0 0 0

Sep Mon 11 11 539 0 539 0 0 0 0 0

Sep Mon 11 12 585 0 585 0 0 0 0 0

Sep Mon 11 13 445 0 445 0 0 0 0 0

Sep Mon 11 14 629 0 629 0 0 0 0 0

Sep Mon 11 15 656 0 656 0 0 0 0 0

Sep Mon 11 16 557 0 557 0 0 0 0 0

Sep Mon 11 17 401 0 401 0 0 0 0 0

Sep Mon 11 18 81 0 81 0 0 0 0 0

Sep Mon 11 19 67 0 67 0 0 0 0 0

Sep Mon 11 20 36 0 36 0 0 0 0 0

Sep Mon 11 21 77 0 77 0 0 0 0 0

Sep Mon 11 22 31 0 31 0 0 0 0 0

Sep Mon 11 23 31 0 31 0 0 0 0 0

Sep Mon 11 24 31 0 31 0 0 0 0 0

Sep Wkdy 12 1 31 0 31 0 0 0 0 0

Sep Wkdy 12 2 31 0 31 0 0 0 0 0

Sep Wkdy 12 3 31 0 31 0 0 0 0 0

Sep Wkdy 12 4 31 0 31 0 0 0 0 0

Sep Wkdy 12 5 31 0 31 0 0 0 0 0

Sep Wkdy 12 6 31 0 31 0 0 0 0 0

Sep Wkdy 12 7 41 0 41 0 0 0 0 0

Sep Wkdy 12 8 239 3 239 0 0 1 1% 0 0

Sep Wkdy 12 9 368 0 368 0 0 0 0 0

Sep Wkdy 12 10 489 0 489 0 0 0 0 0

Sep Wkdy 12 11 586 0 586 0 0 0 0 0

Sep Wkdy 12 12 623 0 623 0 0 0 0 0

Sep Wkdy 12 13 459 0 459 0 0 0 0 0

Sep Wkdy 12 14 666 0 666 0 0 0 0 0

Sep Wkdy 12 15 642 0 642 0 0 0 0 0

Sep Wkdy 12 16 508 0 508 0 0 0 0 0

Sep Wkdy 12 17 329 0 329 0 0 0 0 0

Sep Wkdy 12 18 73 0 73 0 0 0 0 0

Sep Wkdy 12 19 61 0 61 0 0 0 0 0

Sep Wkdy 12 20 31 0 31 0 0 0 0 0

Sep Wkdy 12 21 75 0 75 0 0 0 0 0

Sep Wkdy 12 22 31 0 31 0 0 0 0 0

Sep Wkdy 12 23 31 0 31 0 0 0 0 0

Sep Wkdy 12 24 31 0 31 0 0 0 0 0

Sep Wkdy 13 1 31 0 31 0 0 0 0 0

Sep Wkdy 13 2 31 0 31 0 0 0 0 0

Sep Wkdy 13 3 31 0 31 0 0 0 0 0

Sep Wkdy 13 4 31 0 31 0 0 0 0 0

Sep Wkdy 13 5 31 0 31 0 0 0 0 0

Sep Wkdy 13 6 31 0 31 0 0 0 0 0

Sep Wkdy 13 7 41 0 41 0 0 0 0 0

Sep Wkdy 13 8 249 0 249 0 0 0 0 0

Sep Wkdy 13 9 373 0 373 0 0 0 0 0

Sep Wkdy 13 10 472 0 472 0 0 0 0 0

Sep Wkdy 13 11 524 0 524 0 0 0 0 0

Sep Wkdy 13 12 520 0 520 0 0 0 0 0

Sep Wkdy 13 13 370 0 370 0 0 0 0 0

Sep Wkdy 13 14 592 0 592 0 0 0 0 0

Sep Wkdy 13 15 620 0 620 0 0 0 0 0

Sep Wkdy 13 16 521 0 521 0 0 0 0 0

Sep Wkdy 13 17 367 0 367 0 0 0 0 0

Sep Wkdy 13 18 79 0 79 0 0 0 0 0

Sep Wkdy 13 19 64 0 64 0 0 0 0 0

Sep Wkdy 13 20 31 0 31 0 0 0 0 0

Sep Wkdy 13 21 75 0 75 0 0 0 0 0



Sep Wkdy 13 22 31 0 31 0 0 0 0 0

Sep Wkdy 13 23 31 0 31 0 0 0 0 0

Sep Wkdy 13 24 31 0 31 0 0 0 0 0

Sep Wkdy 14 1 31 0 31 0 0 0 0 0

Sep Wkdy 14 2 31 0 31 0 0 0 0 0

Sep Wkdy 14 3 31 0 31 0 0 0 0 0

Sep Wkdy 14 4 31 0 31 0 0 0 0 0

Sep Wkdy 14 5 31 0 31 0 0 0 0 0

Sep Wkdy 14 6 31 0 31 0 0 0 0 0

Sep Wkdy 14 7 41 0 41 0 0 0 0 0

Sep Wkdy 14 8 277 0 277 0 0 0 0 0

Sep Wkdy 14 9 384 0 384 0 0 0 0 0

Sep Wkdy 14 10 489 0 489 0 0 0 0 0

Sep Wkdy 14 11 581 0 581 0 0 0 0 0

Sep Wkdy 14 12 597 0 597 0 0 0 0 0

Sep Wkdy 14 13 445 0 445 0 0 0 0 0

Sep Wkdy 14 14 653 0 653 0 0 0 0 0

Sep Wkdy 14 15 652 0 652 0 0 0 0 0

Sep Wkdy 14 16 545 0 545 0 0 0 0 0

Sep Wkdy 14 17 393 0 393 0 0 0 0 0

Sep Wkdy 14 18 81 0 81 0 0 0 0 0

Sep Wkdy 14 19 66 0 66 0 0 0 0 0

Sep Wkdy 14 20 31 0 31 0 0 0 0 0

Sep Wkdy 14 21 75 0 75 0 0 0 0 0

Sep Wkdy 14 22 31 0 31 0 0 0 0 0

Sep Wkdy 14 23 31 0 31 0 0 0 0 0

Sep Wkdy 14 24 31 0 31 0 0 0 0 0

Sep Wkdy 15 1 31 0 31 0 0 0 0 0

Sep Wkdy 15 2 31 0 31 0 0 0 0 0

Sep Wkdy 15 3 31 0 31 0 0 0 0 0

Sep Wkdy 15 4 31 0 31 0 0 0 0 0

Sep Wkdy 15 5 31 0 31 0 0 0 0 0

Sep Wkdy 15 6 31 0 31 0 0 0 0 0

Sep Wkdy 15 7 41 0 41 0 0 0 0 0

Sep Wkdy 15 8 370 0 370 0 0 0 0 0

Sep Wkdy 15 9 386 0 386 0 0 0 0 0

Sep Wkdy 15 10 507 0 507 0 0 0 0 0

Sep Wkdy 15 11 581 0 581 0 0 0 0 0

Sep Wkdy 15 12 596 0 596 0 0 0 0 0

Sep Wkdy 15 13 425 0 425 0 0 0 0 0

Sep Wkdy 15 14 630 0 630 0 0 0 0 0

Sep Wkdy 15 15 604 0 604 0 0 0 0 0

Sep Wkdy 15 16 471 0 471 0 0 0 0 0

Sep Wkdy 15 17 305 0 305 0 0 0 0 0

Sep Wkdy 15 18 71 0 71 0 0 0 0 0

Sep Wkdy 15 19 59 0 59 0 0 0 0 0

Sep Wkdy 15 20 31 0 31 0 0 0 0 0

Sep Wkdy 15 21 75 0 75 0 0 0 0 0

Sep Wkdy 15 22 31 0 31 0 0 0 0 0

Sep Wkdy 15 23 31 0 31 0 0 0 0 0

Sep Wkdy 15 24 31 0 31 0 0 0 0 0

Sep Sat 16 1 31 0 31 0 0 0 0 0

Sep Sat 16 2 31 0 31 0 0 0 0 0

Sep Sat 16 3 31 0 31 0 0 0 0 0

Sep Sat 16 4 31 0 31 0 0 0 0 0

Sep Sat 16 5 31 0 31 0 0 0 0 0

Sep Sat 16 6 31 0 31 0 0 0 0 0

Sep Sat 16 7 31 0 31 0 0 0 0 0

Sep Sat 16 8 31 0 31 0 0 0 0 0

Sep Sat 16 9 33 0 33 0 0 0 0 0

Sep Sat 16 10 54 0 54 0 0 0 0 0

Sep Sat 16 11 93 0 93 0 0 0 0 0

Sep Sat 16 12 112 0 112 0 0 0 0 0

Sep Sat 16 13 134 0 134 0 0 0 0 0

Sep Sat 16 14 172 0 172 0 0 0 0 0

Sep Sat 16 15 222 0 222 0 0 0 0 0

Sep Sat 16 16 294 0 294 0 0 0 0 0

Sep Sat 16 17 294 0 294 0 0 0 0 0

Sep Sat 16 18 255 0 255 0 0 0 0 0

Sep Sat 16 19 197 0 197 0 0 0 0 0

Sep Sat 16 20 133 0 133 0 0 0 0 0

Sep Sat 16 21 87 0 87 0 0 0 0 0

Sep Sat 16 22 56 0 56 0 0 0 0 0

Sep Sat 16 23 35 0 35 0 0 0 0 0

Sep Sat 16 24 32 0 32 0 0 0 0 0

Sep Sun 17 1 31 0 31 0 0 0 0 0

Sep Sun 17 2 31 0 31 0 0 0 0 0

Sep Sun 17 3 31 0 31 0 0 0 0 0

Sep Sun 17 4 31 0 31 0 0 0 0 0

Sep Sun 17 5 31 0 31 0 0 0 0 0

Sep Sun 17 6 31 0 31 0 0 0 0 0

Sep Sun 17 7 31 0 31 0 0 0 0 0



Sep Sun 17 8 31 0 31 0 0 0 0 0

Sep Sun 17 9 41 0 41 0 0 0 0 0

Sep Sun 17 10 48 0 48 0 0 0 0 0

Sep Sun 17 11 72 0 72 0 0 0 0 0

Sep Sun 17 12 94 0 94 0 0 0 0 0

Sep Sun 17 13 96 0 96 0 0 0 0 0

Sep Sun 17 14 92 0 92 0 0 0 0 0

Sep Sun 17 15 94 0 94 0 0 0 0 0

Sep Sun 17 16 129 0 129 0 0 0 0 0

Sep Sun 17 17 146 0 146 0 0 0 0 0

Sep Sun 17 18 150 0 150 0 0 0 0 0

Sep Sun 17 19 112 0 112 0 0 0 0 0

Sep Sun 17 20 68 0 68 0 0 0 0 0

Sep Sun 17 21 37 0 37 0 0 0 0 0

Sep Sun 17 22 31 0 31 0 0 0 0 0

Sep Sun 17 23 31 0 31 0 0 0 0 0

Sep Sun 17 24 31 0 31 0 0 0 0 0

Sep Mon 18 1 31 0 31 0 0 0 0 0

Sep Mon 18 2 31 0 31 0 0 0 0 0

Sep Mon 18 3 31 0 31 0 0 0 0 0

Sep Mon 18 4 31 0 31 0 0 0 0 0

Sep Mon 18 5 31 0 31 0 0 0 0 0

Sep Mon 18 6 31 0 31 0 0 0 0 0

Sep Mon 18 7 41 0 41 0 0 0 0 0

Sep Mon 18 8 362 55 362 8 8 1 11% 0 0

Sep Mon 18 9 366 0 366 0 0 0 0 0

Sep Mon 18 10 414 0 414 0 0 0 0 0

Sep Mon 18 11 452 0 452 0 0 0 0 0

Sep Mon 18 12 461 0 461 0 0 0 0 0

Sep Mon 18 13 311 0 311 0 0 0 0 0

Sep Mon 18 14 480 0 480 0 0 0 0 0

Sep Mon 18 15 491 0 491 0 0 0 0 0

Sep Mon 18 16 381 0 381 0 0 0 0 0

Sep Mon 18 17 236 0 236 0 0 0 0 0

Sep Mon 18 18 64 0 64 0 0 0 0 0

Sep Mon 18 19 54 0 54 0 0 0 0 0

Sep Mon 18 20 31 0 31 0 0 0 0 0

Sep Mon 18 21 75 0 75 0 0 0 0 0

Sep Mon 18 22 31 0 31 0 0 0 0 0

Sep Mon 18 23 31 0 31 0 0 0 0 0

Sep Mon 18 24 31 0 31 0 0 0 0 0

Sep Wkdy 19 1 31 0 31 0 0 0 0 0

Sep Wkdy 19 2 31 0 31 0 0 0 0 0

Sep Wkdy 19 3 31 0 31 0 0 0 0 0

Sep Wkdy 19 4 31 0 31 0 0 0 0 0

Sep Wkdy 19 5 31 0 31 0 0 0 0 0

Sep Wkdy 19 6 31 0 31 0 0 0 0 0

Sep Wkdy 19 7 41 0 41 0 0 0 0 0

Sep Wkdy 19 8 143 133 143 19 19 1 25% 0 0

Sep Wkdy 19 9 320 6 320 1 1 1 1% 0 0

Sep Wkdy 19 10 378 0 378 0 0 0 0 0

Sep Wkdy 19 11 500 0 500 0 0 0 0 0

Sep Wkdy 19 12 575 0 575 0 0 0 0 0

Sep Wkdy 19 13 475 0 475 0 0 0 0 0

Sep Wkdy 19 14 686 0 686 0 0 0 ‐11 1 ‐15%

Sep Wkdy 19 15 670 0 670 0 0 0 0 0

Sep Wkdy 19 16 510 0 510 0 0 0 0 0

Sep Wkdy 19 17 323 0 323 0 0 0 0 0

Sep Wkdy 19 18 73 0 73 0 0 0 0 0

Sep Wkdy 19 19 60 0 60 0 0 0 0 0

Sep Wkdy 19 20 31 0 31 0 0 0 0 0

Sep Wkdy 19 21 75 0 75 0 0 0 0 0

Sep Wkdy 19 22 31 0 31 0 0 0 0 0

Sep Wkdy 19 23 31 0 31 0 0 0 0 0

Sep Wkdy 19 24 31 0 31 0 0 0 0 0

Sep Wkdy 20 1 31 0 31 0 0 0 0 0

Sep Wkdy 20 2 31 0 31 0 0 0 0 0

Sep Wkdy 20 3 31 0 31 0 0 0 0 0

Sep Wkdy 20 4 31 0 31 0 0 0 0 0

Sep Wkdy 20 5 31 0 31 0 0 0 0 0

Sep Wkdy 20 6 31 0 31 0 0 0 0 0

Sep Wkdy 20 7 41 0 41 0 0 0 0 0

Sep Wkdy 20 8 160 0 160 0 0 0 0 0

Sep Wkdy 20 9 347 0 347 0 0 0 0 0

Sep Wkdy 20 10 501 0 501 0 0 0 0 0

Sep Wkdy 20 11 603 0 603 0 0 0 0 0

Sep Wkdy 20 12 660 0 660 0 0 0 0 0

Sep Wkdy 20 13 509 0 509 0 0 0 0 0

Sep Wkdy 20 14 714 0 714 0 0 0 ‐39 1 ‐53%

Sep Wkdy 20 15 697 0 697 0 0 0 ‐22 1 ‐29%

Sep Wkdy 20 16 567 0 567 0 0 0 0 0

Sep Wkdy 20 17 390 0 390 0 0 0 0 0



Sep Wkdy 20 18 80 0 80 0 0 0 0 0

Sep Wkdy 20 19 69 0 69 0 0 0 0 0

Sep Wkdy 20 20 37 0 37 0 0 0 0 0

Sep Wkdy 20 21 78 0 78 0 0 0 0 0

Sep Wkdy 20 22 31 0 31 0 0 0 0 0

Sep Wkdy 20 23 31 0 31 0 0 0 0 0

Sep Wkdy 20 24 31 0 31 0 0 0 0 0

Sep Wkdy 21 1 31 0 31 0 0 0 0 0

Sep Wkdy 21 2 31 0 31 0 0 0 0 0

Sep Wkdy 21 3 31 0 31 0 0 0 0 0

Sep Wkdy 21 4 31 0 31 0 0 0 0 0

Sep Wkdy 21 5 31 0 31 0 0 0 0 0

Sep Wkdy 21 6 31 0 31 0 0 0 0 0

Sep Wkdy 21 7 41 0 41 0 0 0 0 0

Sep Wkdy 21 8 304 0 304 0 0 0 0 0

Sep Wkdy 21 9 385 0 385 0 0 0 0 0

Sep Wkdy 21 10 510 0 510 0 0 0 0 0

Sep Wkdy 21 11 622 0 622 0 0 0 0 0

Sep Wkdy 21 12 657 0 657 0 0 0 0 0

Sep Wkdy 21 13 502 0 502 0 0 0 0 0

Sep Wkdy 21 14 714 0 714 0 0 0 ‐39 1 ‐52%

Sep Wkdy 21 15 704 0 704 0 0 0 ‐29 1 ‐39%

Sep Wkdy 21 16 567 0 567 0 0 0 0 0

Sep Wkdy 21 17 398 0 398 0 0 0 0 0

Sep Wkdy 21 18 91 0 91 0 0 0 0 0

Sep Wkdy 21 19 73 0 73 0 0 0 0 0

Sep Wkdy 21 20 37 0 37 0 0 0 0 0

Sep Wkdy 21 21 78 0 78 0 0 0 0 0

Sep Wkdy 21 22 32 0 32 0 0 0 0 0

Sep Wkdy 21 23 31 0 31 0 0 0 0 0

Sep Wkdy 21 24 31 0 31 0 0 0 0 0

Sep Wkdy 22 1 31 0 31 0 0 0 0 0

Sep Wkdy 22 2 31 0 31 0 0 0 0 0

Sep Wkdy 22 3 31 0 31 0 0 0 0 0

Sep Wkdy 22 4 31 0 31 0 0 0 0 0

Sep Wkdy 22 5 31 0 31 0 0 0 0 0

Sep Wkdy 22 6 31 0 31 0 0 0 0 0

Sep Wkdy 22 7 41 0 41 0 0 0 0 0

Sep Wkdy 22 8 280 0 280 0 0 0 0 0

Sep Wkdy 22 9 367 0 367 0 0 0 0 0

Sep Wkdy 22 10 453 0 453 0 0 0 0 0

Sep Wkdy 22 11 519 0 519 0 0 0 0 0

Sep Wkdy 22 12 521 0 521 0 0 0 0 0

Sep Wkdy 22 13 368 0 368 0 0 0 0 0

Sep Wkdy 22 14 548 0 548 0 0 0 0 0

Sep Wkdy 22 15 549 0 549 0 0 0 0 0

Sep Wkdy 22 16 437 0 437 0 0 0 0 0

Sep Wkdy 22 17 278 0 278 0 0 0 0 0

Sep Wkdy 22 18 68 0 68 0 0 0 0 0

Sep Wkdy 22 19 56 0 56 0 0 0 0 0

Sep Wkdy 22 20 31 0 31 0 0 0 0 0

Sep Wkdy 22 21 75 0 75 0 0 0 0 0

Sep Wkdy 22 22 31 0 31 0 0 0 0 0

Sep Wkdy 22 23 31 0 31 0 0 0 0 0

Sep Wkdy 22 24 31 0 31 0 0 0 0 0

Sep Sat 23 1 31 0 31 0 0 0 0 0

Sep Sat 23 2 31 0 31 0 0 0 0 0

Sep Sat 23 3 31 0 31 0 0 0 0 0

Sep Sat 23 4 31 0 31 0 0 0 0 0

Sep Sat 23 5 31 0 31 0 0 0 0 0

Sep Sat 23 6 39 28 39 4 4 1 5% 0 0

Sep Sat 23 7 39 24 39 3 3 1 5% 0 0

Sep Sat 23 8 39 23 39 3 3 1 4% 0 0

Sep Sat 23 9 39 17 39 2 2 1 3% 0 0

Sep Sat 23 10 39 37 39 5 5 1 7% 0 0

Sep Sat 23 11 39 26 39 4 4 1 5% 0 0

Sep Sat 23 12 31 0 31 0 0 0 0 0

Sep Sat 23 13 31 0 31 0 0 0 0 0

Sep Sat 23 14 31 0 31 0 0 0 0 0

Sep Sat 23 15 32 0 32 0 0 0 0 0

Sep Sat 23 16 38 0 38 0 0 0 0 0

Sep Sat 23 17 41 0 41 0 0 0 0 0

Sep Sat 23 18 36 0 36 0 0 0 0 0

Sep Sat 23 19 31 0 31 0 0 0 0 0

Sep Sat 23 20 31 0 31 0 0 0 0 0

Sep Sat 23 21 39 2 39 0 0 1 0% 0 0

Sep Sat 23 22 39 19 39 3 3 1 4% 0 0

Sep Sat 23 23 39 20 39 3 3 1 4% 0 0

Sep Sat 23 24 39 26 39 4 4 1 5% 0 0

Sep Sun 24 1 39 29 39 4 4 1 5% 0 0

Sep Sun 24 2 39 42 39 6 6 1 8% 0 0

Sep Sun 24 3 39 78 39 11 11 1 15% 0 0



Sep Sun 24 4 39 64 39 9 9 1 12% 0 0

Sep Sun 24 5 39 81 39 12 12 1 16% 0 0

Sep Sun 24 6 48 100 48 14 14 1 19% 0 0

Sep Sun 24 7 48 162 48 23 23 1 31% 0 0

Sep Sun 24 8 48 152 48 22 22 1 29% 0 0

Sep Sun 24 9 48 90 48 13 13 1 17% 0 0

Sep Sun 24 10 48 42 48 6 6 1 8% 0 0

Sep Sun 24 11 43 0 43 0 0 0 0 0

Sep Sun 24 12 50 0 50 0 0 0 0 0

Sep Sun 24 13 51 0 51 0 0 0 0 0

Sep Sun 24 14 55 0 55 0 0 0 0 0

Sep Sun 24 15 62 0 62 0 0 0 0 0

Sep Sun 24 16 67 0 67 0 0 0 0 0

Sep Sun 24 17 65 0 65 0 0 0 0 0

Sep Sun 24 18 55 0 55 0 0 0 0 0

Sep Sun 24 19 46 0 46 0 0 0 0 0

Sep Sun 24 20 35 0 35 0 0 0 0 0

Sep Sun 24 21 31 0 31 0 0 0 0 0

Sep Sun 24 22 31 0 31 0 0 0 0 0

Sep Sun 24 23 31 0 31 0 0 0 0 0

Sep Sun 24 24 31 0 31 0 0 0 0 0

Sep Mon 25 1 31 0 31 0 0 0 0 0

Sep Mon 25 2 31 0 31 0 0 0 0 0

Sep Mon 25 3 31 0 31 0 0 0 0 0

Sep Mon 25 4 31 0 31 0 0 0 0 0

Sep Mon 25 5 31 0 31 0 0 0 0 0

Sep Mon 25 6 31 0 31 0 0 0 0 0

Sep Mon 25 7 41 0 41 0 0 0 0 0

Sep Mon 25 8 210 307 210 44 44 1 59% 0 0

Sep Mon 25 9 341 10 341 1 1 1 2% 0 0

Sep Mon 25 10 453 0 453 0 0 0 0 0

Sep Mon 25 11 509 0 509 0 0 0 0 0

Sep Mon 25 12 548 0 548 0 0 0 0 0

Sep Mon 25 13 439 0 439 0 0 0 0 0

Sep Mon 25 14 630 0 630 0 0 0 0 0

Sep Mon 25 15 628 0 628 0 0 0 0 0

Sep Mon 25 16 494 0 494 0 0 0 0 0

Sep Mon 25 17 328 0 328 0 0 0 0 0

Sep Mon 25 18 73 0 73 0 0 0 0 0

Sep Mon 25 19 59 0 59 0 0 0 0 0

Sep Mon 25 20 31 0 31 0 0 0 0 0

Sep Mon 25 21 75 0 75 0 0 0 0 0

Sep Mon 25 22 31 0 31 0 0 0 0 0

Sep Mon 25 23 31 0 31 0 0 0 0 0

Sep Mon 25 24 31 0 31 0 0 0 0 0

Sep Wkdy 26 1 31 0 31 0 0 0 0 0

Sep Wkdy 26 2 31 0 31 0 0 0 0 0

Sep Wkdy 26 3 31 0 31 0 0 0 0 0

Sep Wkdy 26 4 31 0 31 0 0 0 0 0

Sep Wkdy 26 5 31 0 31 0 0 0 0 0

Sep Wkdy 26 6 31 0 31 0 0 0 0 0

Sep Wkdy 26 7 41 0 41 0 0 0 0 0

Sep Wkdy 26 8 145 114 145 16 16 1 22% 0 0

Sep Wkdy 26 9 304 36 304 5 5 1 7% 0 0

Sep Wkdy 26 10 380 0 380 0 0 0 0 0

Sep Wkdy 26 11 467 0 467 0 0 0 0 0

Sep Wkdy 26 12 542 0 542 0 0 0 0 0

Sep Wkdy 26 13 409 0 409 0 0 0 0 0

Sep Wkdy 26 14 611 0 611 0 0 0 0 0

Sep Wkdy 26 15 629 0 629 0 0 0 0 0

Sep Wkdy 26 16 515 0 515 0 0 0 0 0

Sep Wkdy 26 17 360 0 360 0 0 0 0 0

Sep Wkdy 26 18 78 0 78 0 0 0 0 0

Sep Wkdy 26 19 64 0 64 0 0 0 0 0

Sep Wkdy 26 20 31 0 31 0 0 0 0 0

Sep Wkdy 26 21 75 0 75 0 0 0 0 0

Sep Wkdy 26 22 31 0 31 0 0 0 0 0

Sep Wkdy 26 23 31 0 31 0 0 0 0 0

Sep Wkdy 26 24 31 0 31 0 0 0 0 0

Sep Wkdy 27 1 31 0 31 0 0 0 0 0

Sep Wkdy 27 2 31 0 31 0 0 0 0 0

Sep Wkdy 27 3 31 0 31 0 0 0 0 0

Sep Wkdy 27 4 31 0 31 0 0 0 0 0

Sep Wkdy 27 5 31 0 31 0 0 0 0 0

Sep Wkdy 27 6 31 0 31 0 0 0 0 0

Sep Wkdy 27 7 41 0 41 0 0 0 0 0

Sep Wkdy 27 8 386 0 386 0 0 0 0 0

Sep Wkdy 27 9 418 0 418 0 0 0 0 0

Sep Wkdy 27 10 527 0 527 0 0 0 0 0

Sep Wkdy 27 11 629 0 629 0 0 0 0 0

Sep Wkdy 27 12 657 0 657 0 0 0 0 0

Sep Wkdy 27 13 509 0 509 0 0 0 0 0



Sep Wkdy 27 14 752 0 750 0 0 0 ‐75 1 ‐100%

Sep Wkdy 27 15 716 0 716 0 0 0 ‐41 1 ‐55%

Sep Wkdy 27 16 590 0 590 0 0 0 0 0

Sep Wkdy 27 17 425 0 425 0 0 0 0 0

Sep Wkdy 27 18 95 0 95 0 0 0 0 0

Sep Wkdy 27 19 77 0 77 0 0 0 0 0

Sep Wkdy 27 20 38 0 38 0 0 0 0 0

Sep Wkdy 27 21 80 0 80 0 0 0 0 0

Sep Wkdy 27 22 33 0 33 0 0 0 0 0

Sep Wkdy 27 23 32 0 32 0 0 0 0 0

Sep Wkdy 27 24 31 0 31 0 0 0 0 0

Sep Wkdy 28 1 31 0 31 0 0 0 0 0

Sep Wkdy 28 2 31 0 31 0 0 0 0 0

Sep Wkdy 28 3 31 0 31 0 0 0 0 0

Sep Wkdy 28 4 31 0 31 0 0 0 0 0

Sep Wkdy 28 5 31 0 31 0 0 0 0 0

Sep Wkdy 28 6 31 0 31 0 0 0 0 0

Sep Wkdy 28 7 41 0 41 0 0 0 0 0

Sep Wkdy 28 8 339 0 339 0 0 0 0 0

Sep Wkdy 28 9 358 0 358 0 0 0 0 0

Sep Wkdy 28 10 452 0 452 0 0 0 0 0

Sep Wkdy 28 11 534 0 534 0 0 0 0 0

Sep Wkdy 28 12 564 0 564 0 0 0 0 0

Sep Wkdy 28 13 400 0 400 0 0 0 0 0

Sep Wkdy 28 14 588 0 588 0 0 0 0 0

Sep Wkdy 28 15 565 0 565 0 0 0 0 0

Sep Wkdy 28 16 441 0 441 0 0 0 0 0

Sep Wkdy 28 17 278 0 278 0 0 0 0 0

Sep Wkdy 28 18 68 0 68 0 0 0 0 0

Sep Wkdy 28 19 56 0 56 0 0 0 0 0

Sep Wkdy 28 20 31 0 31 0 0 0 0 0

Sep Wkdy 28 21 75 0 75 0 0 0 0 0

Sep Wkdy 28 22 31 0 31 0 0 0 0 0

Sep Wkdy 28 23 31 0 31 0 0 0 0 0

Sep Wkdy 28 24 31 0 31 0 0 0 0 0

Sep Wkdy 29 1 31 0 31 0 0 0 0 0

Sep Wkdy 29 2 31 0 31 0 0 0 0 0

Sep Wkdy 29 3 31 0 31 0 0 0 0 0

Sep Wkdy 29 4 31 0 31 0 0 0 0 0

Sep Wkdy 29 5 31 0 31 0 0 0 0 0

Sep Wkdy 29 6 31 0 31 0 0 0 0 0

Sep Wkdy 29 7 41 0 41 0 0 0 0 0

Sep Wkdy 29 8 142 817 142 117 75 1 100% 0 0

Sep Wkdy 29 9 282 144 282 21 21 1 28% 0 0

Sep Wkdy 29 10 375 38 375 5 5 1 7% 0 0

Sep Wkdy 29 11 435 0 435 0 0 0 0 0

Sep Wkdy 29 12 504 0 504 0 0 0 0 0

Sep Wkdy 29 13 381 0 381 0 0 0 0 0

Sep Wkdy 29 14 555 0 555 0 0 0 0 0

Sep Wkdy 29 15 594 0 594 0 0 0 0 0

Sep Wkdy 29 16 485 0 485 0 0 0 0 0

Sep Wkdy 29 17 333 0 333 0 0 0 0 0

Sep Wkdy 29 18 76 0 76 0 0 0 0 0

Sep Wkdy 29 19 61 0 61 0 0 0 0 0

Sep Wkdy 29 20 31 0 31 0 0 0 0 0

Sep Wkdy 29 21 75 0 75 0 0 0 0 0

Sep Wkdy 29 22 31 0 31 0 0 0 0 0

Sep Wkdy 29 23 31 0 31 0 0 0 0 0

Sep Wkdy 29 24 31 0 31 0 0 0 0 0

Sep Sat 30 1 39 2 39 0 0 1 0% 0 0

Sep Sat 30 2 39 2 39 0 0 1 0% 0 0

Sep Sat 30 3 39 24 39 3 3 1 5% 0 0

Sep Sat 30 4 31 0 31 0 0 0 0 0

Sep Sat 30 5 31 0 31 0 0 0 0 0

Sep Sat 30 6 31 0 31 0 0 0 0 0

Sep Sat 30 7 31 0 31 0 0 0 0 0

Sep Sat 30 8 31 0 31 0 0 0 0 0

Sep Sat 30 9 39 2 39 0 0 1 0% 0 0

Sep Sat 30 10 31 0 31 0 0 0 0 0

Sep Sat 30 11 34 0 34 0 0 0 0 0

Sep Sat 30 12 41 0 41 0 0 0 0 0

Sep Sat 30 13 43 0 43 0 0 0 0 0

Sep Sat 30 14 61 0 61 0 0 0 0 0

Sep Sat 30 15 69 0 69 0 0 0 0 0

Sep Sat 30 16 70 0 70 0 0 0 0 0

Sep Sat 30 17 62 0 62 0 0 0 0 0

Sep Sat 30 18 56 0 56 0 0 0 0 0

Sep Sat 30 19 49 0 49 0 0 0 0 0

Sep Sat 30 20 38 0 38 0 0 0 0 0

Sep Sat 30 21 31 0 31 0 0 0 0 0

Sep Sat 30 22 31 0 31 0 0 0 0 0

Sep Sat 30 23 31 0 31 0 0 0 0 0



Sep Sat 30 24 31 0 31 0 0 0 0 0

Oct Sun 1 1 31 0 31 0 0 0 0 0

Oct Sun 1 2 31 0 31 0 0 0 0 0

Oct Sun 1 3 31 0 31 0 0 0 0 0

Oct Sun 1 4 31 0 31 0 0 0 0 0

Oct Sun 1 5 31 0 31 0 0 0 0 0

Oct Sun 1 6 31 0 31 0 0 0 0 0

Oct Sun 1 7 31 0 31 0 0 0 0 0

Oct Sun 1 8 31 0 31 0 0 0 0 0

Oct Sun 1 9 31 0 31 0 0 0 0 0

Oct Sun 1 10 38 0 38 0 0 0 0 0

Oct Sun 1 11 38 0 38 0 0 0 0 0

Oct Sun 1 12 45 0 45 0 0 0 0 0

Oct Sun 1 13 52 0 52 0 0 0 0 0

Oct Sun 1 14 65 0 65 0 0 0 0 0

Oct Sun 1 15 59 0 59 0 0 0 0 0

Oct Sun 1 16 57 0 57 0 0 0 0 0

Oct Sun 1 17 51 0 51 0 0 0 0 0

Oct Sun 1 18 48 49 48 7 7 1 9% 0 0

Oct Sun 1 19 39 113 39 16 16 1 22% 0 0

Oct Sun 1 20 39 162 39 23 23 1 31% 0 0

Oct Sun 1 21 39 227 39 32 32 1 43% 0 0

Oct Sun 1 22 39 162 39 23 23 1 31% 0 0

Oct Sun 1 23 39 227 39 32 32 1 43% 0 0

Oct Sun 1 24 39 291 39 39 39 1 52% 0 0

Oct Mon 2 1 39 307 39 39 39 1 52% 0 0

Oct Mon 2 2 39 340 39 39 39 1 53% 0 0

Oct Mon 2 3 39 372 39 39 39 1 53% 0 0

Oct Mon 2 4 39 259 39 37 37 1 50% 0 0

Oct Mon 2 5 39 259 39 37 37 1 50% 0 0

Oct Mon 2 6 39 259 39 37 37 1 50% 0 0

Oct Mon 2 7 49 259 49 37 37 1 50% 0 0

Oct Mon 2 8 149 1664 149 149 75 1 100% 0 0

Oct Mon 2 9 282 300 282 43 43 1 57% 0 0

Oct Mon 2 10 341 155 341 22 22 1 30% 0 0

Oct Mon 2 11 377 97 377 14 14 1 19% 0 0

Oct Mon 2 12 418 113 418 16 16 1 22% 0 0

Oct Mon 2 13 280 97 280 14 14 1 19% 0 0

Oct Mon 2 14 428 252 428 36 36 1 48% 0 0

Oct Mon 2 15 477 65 477 9 9 1 12% 0 0

Oct Mon 2 16 381 133 381 19 19 1 25% 0 0

Oct Mon 2 17 248 113 248 16 16 1 22% 0 0

Oct Mon 2 18 73 146 73 21 21 1 28% 0 0

Oct Mon 2 19 62 210 62 30 30 1 40% 0 0

Oct Mon 2 20 39 162 39 23 23 1 31% 0 0

Oct Mon 2 21 83 194 83 28 28 1 37% 0 0

Oct Mon 2 22 39 194 39 28 28 1 37% 0 0

Oct Mon 2 23 39 259 39 37 37 1 50% 0 0

Oct Mon 2 24 39 259 39 37 37 1 50% 0 0

Oct Wkdy 3 1 39 259 39 37 37 1 50% 0 0

Oct Wkdy 3 2 39 227 39 32 32 1 43% 0 0

Oct Wkdy 3 3 39 259 39 37 37 1 50% 0 0

Oct Wkdy 3 4 39 259 39 37 37 1 50% 0 0

Oct Wkdy 3 5 39 259 39 37 37 1 50% 0 0

Oct Wkdy 3 6 39 307 39 39 39 1 52% 0 0

Oct Wkdy 3 7 49 259 49 37 37 1 50% 0 0

Oct Wkdy 3 8 148 3088 148 148 75 1 100% 0 0

Oct Wkdy 3 9 266 404 266 58 58 1 77% 0 0

Oct Wkdy 3 10 315 249 315 36 36 1 48% 0 0

Oct Wkdy 3 11 398 223 398 32 32 1 43% 0 0

Oct Wkdy 3 12 448 212 448 30 30 1 41% 0 0

Oct Wkdy 3 13 309 210 309 30 30 1 40% 0 0

Oct Wkdy 3 14 471 348 471 50 50 1 66% 0 0

Oct Wkdy 3 15 488 210 488 30 30 1 40% 0 0

Oct Wkdy 3 16 398 275 398 39 39 1 53% 0 0

Oct Wkdy 3 17 273 243 273 35 35 1 46% 0 0

Oct Wkdy 3 18 76 259 76 37 37 1 50% 0 0

Oct Wkdy 3 19 62 259 62 37 37 1 50% 0 0

Oct Wkdy 3 20 39 194 39 28 28 1 37% 0 0

Oct Wkdy 3 21 83 227 83 32 32 1 43% 0 0

Oct Wkdy 3 22 39 259 39 37 37 1 50% 0 0

Oct Wkdy 3 23 39 259 39 37 37 1 50% 0 0

Oct Wkdy 3 24 39 259 39 37 37 1 50% 0 0

Oct Wkdy 4 1 39 259 39 37 37 1 50% 0 0

Oct Wkdy 4 2 39 259 39 37 37 1 50% 0 0

Oct Wkdy 4 3 39 259 39 37 37 1 50% 0 0

Oct Wkdy 4 4 39 259 39 37 37 1 50% 0 0

Oct Wkdy 4 5 39 259 39 37 37 1 50% 0 0

Oct Wkdy 4 6 39 259 39 37 37 1 50% 0 0

Oct Wkdy 4 7 48 227 48 32 32 1 43% 0 0

Oct Wkdy 4 8 149 3153 149 149 75 1 100% 0 0

Oct Wkdy 4 9 266 505 266 72 72 1 97% 0 0



Oct Wkdy 4 10 290 438 290 63 63 1 84% 0 0

Oct Wkdy 4 11 314 384 314 55 55 1 73% 0 0

Oct Wkdy 4 12 342 372 342 53 53 1 71% 0 0

Oct Wkdy 4 13 226 385 226 55 55 1 74% 0 0

Oct Wkdy 4 14 367 585 367 84 75 1 100% 0 0

Oct Wkdy 4 15 364 304 364 44 44 1 58% 0 0

Oct Wkdy 4 16 287 368 287 53 53 1 70% 0 0

Oct Wkdy 4 17 168 308 168 44 44 1 59% 0 0

Oct Wkdy 4 18 64 291 64 42 42 1 56% 0 0

Oct Wkdy 4 19 56 291 56 42 42 1 56% 0 0

Oct Wkdy 4 20 39 194 39 28 28 1 37% 0 0

Oct Wkdy 4 21 83 194 83 28 28 1 37% 0 0

Oct Wkdy 4 22 39 162 39 23 23 1 31% 0 0

Oct Wkdy 4 23 39 162 39 23 23 1 31% 0 0

Oct Wkdy 4 24 39 162 39 23 23 1 31% 0 0

Oct Wkdy 5 1 39 162 39 23 23 1 31% 0 0

Oct Wkdy 5 2 39 165 39 24 24 1 32% 0 0

Oct Wkdy 5 3 39 168 39 24 24 1 32% 0 0

Oct Wkdy 5 4 40 191 40 27 27 1 36% 0 0

Oct Wkdy 5 5 40 195 40 28 28 1 37% 0 0

Oct Wkdy 5 6 40 224 40 32 32 1 43% 0 0

Oct Wkdy 5 7 49 268 49 38 38 1 51% 0 0

Oct Wkdy 5 8 163 5479 163 163 75 1 100% 0 0

Oct Wkdy 5 9 266 255 266 37 37 1 49% 0 0

Oct Wkdy 5 10 324 167 324 24 24 1 32% 0 0

Oct Wkdy 5 11 428 113 428 16 16 1 22% 0 0

Oct Wkdy 5 12 458 65 458 9 9 1 12% 0 0

Oct Wkdy 5 13 321 0 321 0 0 0 0 0

Oct Wkdy 5 14 501 169 501 24 24 1 32% 0 0

Oct Wkdy 5 15 520 0 520 0 0 0 0 0

Oct Wkdy 5 16 443 33 443 5 5 1 6% 0 0

Oct Wkdy 5 17 309 0 309 0 0 0 0 0

Oct Wkdy 5 18 79 97 79 14 14 1 19% 0 0

Oct Wkdy 5 19 65 146 65 21 21 1 28% 0 0

Oct Wkdy 5 20 39 49 39 7 7 1 9% 0 0

Oct Wkdy 5 21 83 81 83 12 12 1 15% 0 0

Oct Wkdy 5 22 39 146 39 21 21 1 28% 0 0

Oct Wkdy 5 23 39 162 39 23 23 1 31% 0 0

Oct Wkdy 5 24 39 227 39 32 32 1 43% 0 0

Oct Wkdy 6 1 39 227 39 32 32 1 43% 0 0

Oct Wkdy 6 2 39 227 39 32 32 1 43% 0 0

Oct Wkdy 6 3 39 291 39 39 39 1 52% 0 0

Oct Wkdy 6 4 39 291 39 39 39 1 52% 0 0

Oct Wkdy 6 5 39 291 39 39 39 1 52% 0 0

Oct Wkdy 6 6 39 291 39 39 39 1 52% 0 0

Oct Wkdy 6 7 49 259 49 37 37 1 50% 0 0

Oct Wkdy 6 8 139 1613 139 139 75 1 100% 0 0

Oct Wkdy 6 9 270 352 270 51 51 1 67% 0 0

Oct Wkdy 6 10 332 160 332 23 23 1 31% 0 0

Oct Wkdy 6 11 423 147 423 21 21 1 28% 0 0

Oct Wkdy 6 12 483 97 483 14 14 1 19% 0 0

Oct Wkdy 6 13 352 97 352 14 14 1 19% 0 0

Oct Wkdy 6 14 526 189 526 27 27 1 36% 0 0

Oct Wkdy 6 15 564 97 564 14 14 1 19% 0 0

Oct Wkdy 6 16 486 112 486 16 16 1 21% 0 0

Oct Wkdy 6 17 321 146 321 21 21 1 28% 0 0

Oct Wkdy 6 18 81 210 81 30 30 1 40% 0 0

Oct Wkdy 6 19 66 210 66 30 30 1 40% 0 0

Oct Wkdy 6 20 39 146 39 21 21 1 28% 0 0

Oct Wkdy 6 21 83 162 83 23 23 1 31% 0 0

Oct Wkdy 6 22 39 162 39 23 23 1 31% 0 0

Oct Wkdy 6 23 39 162 39 23 23 1 31% 0 0

Oct Wkdy 6 24 39 162 39 23 23 1 31% 0 0

Oct Sat 7 1 39 194 39 28 28 1 37% 0 0

Oct Sat 7 2 39 194 39 28 28 1 37% 0 0

Oct Sat 7 3 39 162 39 23 23 1 31% 0 0

Oct Sat 7 4 39 162 39 23 23 1 31% 0 0

Oct Sat 7 5 39 162 39 23 23 1 31% 0 0

Oct Sat 7 6 39 162 39 23 23 1 31% 0 0

Oct Sat 7 7 39 162 39 23 23 1 31% 0 0

Oct Sat 7 8 39 146 39 21 21 1 28% 0 0

Oct Sat 7 9 39 146 39 21 21 1 28% 0 0

Oct Sat 7 10 39 113 39 16 16 1 22% 0 0

Oct Sat 7 11 40 81 40 12 12 1 15% 0 0

Oct Sat 7 12 43 49 43 7 7 1 9% 0 0

Oct Sat 7 13 46 16 46 2 2 1 3% 0 0

Oct Sat 7 14 43 16 43 2 2 1 3% 0 0

Oct Sat 7 15 40 0 40 0 0 0 0 0

Oct Sat 7 16 46 0 46 0 0 0 0 0

Oct Sat 7 17 41 0 41 0 0 0 0 0

Oct Sat 7 18 41 16 41 2 2 1 3% 0 0

Oct Sat 7 19 39 16 39 2 2 1 3% 0 0



Oct Sat 7 20 39 49 39 7 7 1 9% 0 0

Oct Sat 7 21 39 49 39 7 7 1 9% 0 0

Oct Sat 7 22 39 49 39 7 7 1 9% 0 0

Oct Sat 7 23 39 49 39 7 7 1 9% 0 0

Oct Sat 7 24 39 49 39 7 7 1 9% 0 0

Oct Sun 8 1 39 49 39 7 7 1 9% 0 0

Oct Sun 8 2 39 49 39 7 7 1 9% 0 0

Oct Sun 8 3 39 49 39 7 7 1 9% 0 0

Oct Sun 8 4 39 16 39 2 2 1 3% 0 0

Oct Sun 8 5 31 0 31 0 0 0 0 0

Oct Sun 8 6 31 0 31 0 0 0 0 0

Oct Sun 8 7 31 0 31 0 0 0 0 0

Oct Sun 8 8 31 0 31 0 0 0 0 0

Oct Sun 8 9 31 0 31 0 0 0 0 0

Oct Sun 8 10 31 0 31 0 0 0 0 0

Oct Sun 8 11 31 0 31 0 0 0 0 0

Oct Sun 8 12 31 0 31 0 0 0 0 0

Oct Sun 8 13 39 0 39 0 0 0 0 0

Oct Sun 8 14 53 0 53 0 0 0 0 0

Oct Sun 8 15 54 0 54 0 0 0 0 0

Oct Sun 8 16 51 0 51 0 0 0 0 0

Oct Sun 8 17 45 0 45 0 0 0 0 0

Oct Sun 8 18 37 0 37 0 0 0 0 0

Oct Sun 8 19 39 16 39 2 2 1 3% 0 0

Oct Sun 8 20 39 16 39 2 2 1 3% 0 0

Oct Sun 8 21 39 16 39 2 2 1 3% 0 0

Oct Sun 8 22 39 16 39 2 2 1 3% 0 0

Oct Sun 8 23 39 16 39 2 2 1 3% 0 0

Oct Sun 8 24 39 16 39 2 2 1 3% 0 0

Oct Mon 9 1 39 16 39 2 2 1 3% 0 0

Oct Mon 9 2 39 16 39 2 2 1 3% 0 0

Oct Mon 9 3 39 16 39 2 2 1 3% 0 0

Oct Mon 9 4 39 16 39 2 2 1 3% 0 0

Oct Mon 9 5 39 16 39 2 2 1 3% 0 0

Oct Mon 9 6 39 16 39 2 2 1 3% 0 0

Oct Mon 9 7 48 16 48 2 2 1 3% 0 0

Oct Mon 9 8 187 362 187 52 52 1 69% 0 0

Oct Mon 9 9 302 147 302 21 21 1 28% 0 0

Oct Mon 9 10 409 146 409 21 21 1 28% 0 0

Oct Mon 9 11 474 146 474 21 21 1 28% 0 0

Oct Mon 9 12 484 113 484 16 16 1 22% 0 0

Oct Mon 9 13 333 113 333 16 16 1 22% 0 0

Oct Mon 9 14 516 132 516 19 19 1 25% 0 0

Oct Mon 9 15 521 146 521 21 21 1 28% 0 0

Oct Mon 9 16 410 146 410 21 21 1 28% 0 0

Oct Mon 9 17 255 146 255 21 21 1 28% 0 0

Oct Mon 9 18 72 146 72 21 21 1 28% 0 0

Oct Mon 9 19 59 146 59 21 21 1 28% 0 0

Oct Mon 9 20 39 81 39 12 12 1 15% 0 0

Oct Mon 9 21 83 81 83 12 12 1 15% 0 0

Oct Mon 9 22 39 81 39 12 12 1 15% 0 0

Oct Mon 9 23 39 113 39 16 16 1 22% 0 0

Oct Mon 9 24 39 113 39 16 16 1 22% 0 0

Oct Wkdy 10 1 39 113 39 16 16 1 22% 0 0

Oct Wkdy 10 2 39 113 39 16 16 1 22% 0 0

Oct Wkdy 10 3 39 113 39 16 16 1 22% 0 0

Oct Wkdy 10 4 39 113 39 16 16 1 22% 0 0

Oct Wkdy 10 5 39 113 39 16 16 1 22% 0 0

Oct Wkdy 10 6 39 146 39 21 21 1 28% 0 0

Oct Wkdy 10 7 48 146 48 21 21 1 28% 0 0

Oct Wkdy 10 8 137 990 137 137 75 1 100% 0 0

Oct Wkdy 10 9 266 232 266 33 33 1 44% 0 0

Oct Wkdy 10 10 309 183 309 26 26 1 35% 0 0

Oct Wkdy 10 11 360 148 360 21 21 1 28% 0 0

Oct Wkdy 10 12 378 113 378 16 16 1 22% 0 0

Oct Wkdy 10 13 262 115 262 16 16 1 22% 0 0

Oct Wkdy 10 14 430 286 430 41 41 1 55% 0 0

Oct Wkdy 10 15 449 97 449 14 14 1 19% 0 0

Oct Wkdy 10 16 371 166 371 24 24 1 32% 0 0

Oct Wkdy 10 17 236 146 236 21 21 1 28% 0 0

Oct Wkdy 10 18 64 146 64 21 21 1 28% 0 0

Oct Wkdy 10 19 56 146 56 21 21 1 28% 0 0

Oct Wkdy 10 20 39 49 39 7 7 1 9% 0 0

Oct Wkdy 10 21 83 81 83 12 12 1 15% 0 0

Oct Wkdy 10 22 39 81 39 12 12 1 15% 0 0

Oct Wkdy 10 23 39 81 39 12 12 1 15% 0 0

Oct Wkdy 10 24 39 113 39 16 16 1 22% 0 0

Oct Wkdy 11 1 39 113 39 16 16 1 22% 0 0

Oct Wkdy 11 2 39 113 39 16 16 1 22% 0 0

Oct Wkdy 11 3 39 113 39 16 16 1 22% 0 0

Oct Wkdy 11 4 39 81 39 12 12 1 15% 0 0

Oct Wkdy 11 5 39 81 39 12 12 1 15% 0 0



Oct Wkdy 11 6 39 81 39 12 12 1 15% 0 0

Oct Wkdy 11 7 48 49 48 7 7 1 9% 0 0

Oct Wkdy 11 8 138 1355 138 138 75 1 100% 0 0

Oct Wkdy 11 9 271 101 271 15 15 1 19% 0 0

Oct Wkdy 11 10 359 65 359 9 9 1 12% 0 0

Oct Wkdy 11 11 452 65 452 9 9 1 12% 0 0

Oct Wkdy 11 12 514 0 514 0 0 0 0 0

Oct Wkdy 11 13 399 0 399 0 0 0 0 0

Oct Wkdy 11 14 596 71 596 10 10 1 14% 0 0

Oct Wkdy 11 15 615 0 615 0 0 0 0 0

Oct Wkdy 11 16 486 32 486 5 5 1 6% 0 0

Oct Wkdy 11 17 303 97 303 14 14 1 19% 0 0

Oct Wkdy 11 18 79 113 79 16 16 1 22% 0 0

Oct Wkdy 11 19 64 146 64 21 21 1 28% 0 0

Oct Wkdy 11 20 39 49 39 7 7 1 9% 0 0

Oct Wkdy 11 21 83 49 83 7 7 1 9% 0 0

Oct Wkdy 11 22 39 81 39 12 12 1 15% 0 0

Oct Wkdy 11 23 39 113 39 16 16 1 22% 0 0

Oct Wkdy 11 24 39 146 39 21 21 1 28% 0 0

Oct Wkdy 12 1 39 146 39 21 21 1 28% 0 0

Oct Wkdy 12 2 39 162 39 23 23 1 31% 0 0

Oct Wkdy 12 3 39 162 39 23 23 1 31% 0 0

Oct Wkdy 12 4 39 162 39 23 23 1 31% 0 0

Oct Wkdy 12 5 39 162 39 23 23 1 31% 0 0

Oct Wkdy 12 6 39 146 39 21 21 1 28% 0 0

Oct Wkdy 12 7 48 113 48 16 16 1 22% 0 0

Oct Wkdy 12 8 138 664 138 95 75 1 100% 0 0

Oct Wkdy 12 9 272 156 272 22 22 1 30% 0 0

Oct Wkdy 12 10 345 146 345 21 21 1 28% 0 0

Oct Wkdy 12 11 386 113 386 16 16 1 22% 0 0

Oct Wkdy 12 12 435 113 435 16 16 1 22% 0 0

Oct Wkdy 12 13 323 97 323 14 14 1 19% 0 0

Oct Wkdy 12 14 510 165 510 24 24 1 31% 0 0

Oct Wkdy 12 15 534 97 534 14 14 1 19% 0 0

Oct Wkdy 12 16 453 108 453 15 15 1 21% 0 0

Oct Wkdy 12 17 313 113 313 16 16 1 22% 0 0

Oct Wkdy 12 18 81 113 81 16 16 1 22% 0 0

Oct Wkdy 12 19 66 113 66 16 16 1 22% 0 0

Oct Wkdy 12 20 39 49 39 7 7 1 9% 0 0

Oct Wkdy 12 21 83 49 83 7 7 1 9% 0 0

Oct Wkdy 12 22 39 81 39 12 12 1 15% 0 0

Oct Wkdy 12 23 39 81 39 12 12 1 15% 0 0

Oct Wkdy 12 24 39 113 39 16 16 1 22% 0 0

Oct Wkdy 13 1 39 113 39 16 16 1 22% 0 0

Oct Wkdy 13 2 39 113 39 16 16 1 22% 0 0

Oct Wkdy 13 3 39 113 39 16 16 1 22% 0 0

Oct Wkdy 13 4 39 113 39 16 16 1 22% 0 0

Oct Wkdy 13 5 39 113 39 16 16 1 22% 0 0

Oct Wkdy 13 6 39 113 39 16 16 1 22% 0 0

Oct Wkdy 13 7 48 113 48 16 16 1 22% 0 0

Oct Wkdy 13 8 138 392 138 56 56 1 75% 0 0

Oct Wkdy 13 9 285 156 285 22 22 1 30% 0 0

Oct Wkdy 13 10 368 113 368 16 16 1 22% 0 0

Oct Wkdy 13 11 463 113 463 16 16 1 22% 0 0

Oct Wkdy 13 12 509 65 509 9 9 1 12% 0 0

Oct Wkdy 13 13 390 97 390 14 14 1 19% 0 0

Oct Wkdy 13 14 573 97 573 14 14 1 19% 0 0

Oct Wkdy 13 15 595 146 595 21 21 1 28% 0 0

Oct Wkdy 13 16 485 146 485 21 21 1 28% 0 0

Oct Wkdy 13 17 317 178 317 26 26 1 34% 0 0

Oct Wkdy 13 18 81 178 81 26 26 1 34% 0 0

Oct Wkdy 13 19 65 146 65 21 21 1 28% 0 0

Oct Wkdy 13 20 39 81 39 12 12 1 15% 0 0

Oct Wkdy 13 21 83 81 83 12 12 1 15% 0 0

Oct Wkdy 13 22 39 81 39 12 12 1 15% 0 0

Oct Wkdy 13 23 39 81 39 12 12 1 15% 0 0

Oct Wkdy 13 24 39 113 39 16 16 1 22% 0 0

Oct Sat 14 1 39 81 39 12 12 1 15% 0 0

Oct Sat 14 2 39 113 39 16 16 1 22% 0 0

Oct Sat 14 3 39 113 39 16 16 1 22% 0 0

Oct Sat 14 4 39 81 39 12 12 1 15% 0 0

Oct Sat 14 5 39 81 39 12 12 1 15% 0 0

Oct Sat 14 6 39 81 39 12 12 1 15% 0 0

Oct Sat 14 7 39 81 39 12 12 1 15% 0 0

Oct Sat 14 8 39 49 39 7 7 1 9% 0 0

Oct Sat 14 9 39 32 39 5 5 1 6% 0 0

Oct Sat 14 10 39 16 39 2 2 1 3% 0 0

Oct Sat 14 11 39 16 39 2 2 1 3% 0 0

Oct Sat 14 12 31 0 31 0 0 0 0 0

Oct Sat 14 13 33 0 33 0 0 0 0 0

Oct Sat 14 14 33 0 33 0 0 0 0 0

Oct Sat 14 15 43 16 43 2 2 1 3% 0 0



Oct Sat 14 16 46 16 46 2 2 1 3% 0 0

Oct Sat 14 17 44 49 44 7 7 1 9% 0 0

Oct Sat 14 18 39 146 39 21 21 1 28% 0 0

Oct Sat 14 19 39 146 39 21 21 1 28% 0 0

Oct Sat 14 20 39 162 39 23 23 1 31% 0 0

Oct Sat 14 21 39 194 39 28 28 1 37% 0 0

Oct Sat 14 22 39 227 39 32 32 1 43% 0 0

Oct Sat 14 23 39 227 39 32 32 1 43% 0 0

Oct Sat 14 24 39 259 39 37 37 1 50% 0 0

Oct Sun 15 1 39 291 39 39 39 1 52% 0 0

Oct Sun 15 2 39 291 39 39 39 1 52% 0 0

Oct Sun 15 3 39 291 39 39 39 1 52% 0 0

Oct Sun 15 4 39 307 39 39 39 1 52% 0 0

Oct Sun 15 5 39 291 39 39 39 1 52% 0 0

Oct Sun 15 6 40 370 40 40 40 1 53% 0 0

Oct Sun 15 7 40 353 40 40 40 1 54% 0 0

Oct Sun 15 8 41 331 41 41 41 1 55% 0 0

Oct Sun 15 9 41 356 41 41 41 1 55% 0 0

Oct Sun 15 10 41 336 41 41 41 1 55% 0 0

Oct Sun 15 11 40 234 40 34 34 1 45% 0 0

Oct Sun 15 12 40 146 40 21 21 1 28% 0 0

Oct Sun 15 13 39 49 39 7 7 1 9% 0 0

Oct Sun 15 14 39 16 39 2 2 1 3% 0 0

Oct Sun 15 15 48 16 48 2 2 1 3% 0 0

Oct Sun 15 16 50 49 50 7 7 1 9% 0 0

Oct Sun 15 17 46 113 46 16 16 1 22% 0 0

Oct Sun 15 18 41 146 41 21 21 1 28% 0 0

Oct Sun 15 19 39 162 39 23 23 1 31% 0 0

Oct Sun 15 20 39 162 39 23 23 1 31% 0 0

Oct Sun 15 21 39 162 39 23 23 1 31% 0 0

Oct Sun 15 22 39 227 39 32 32 1 43% 0 0

Oct Sun 15 23 39 259 39 37 37 1 50% 0 0

Oct Sun 15 24 39 259 39 37 37 1 50% 0 0

Oct Mon 16 1 39 291 39 39 39 1 52% 0 0

Oct Mon 16 2 39 291 39 39 39 1 52% 0 0

Oct Mon 16 3 40 307 40 40 40 1 53% 0 0

Oct Mon 16 4 41 481 41 41 41 1 55% 0 0

Oct Mon 16 5 43 710 43 43 43 1 57% 0 0

Oct Mon 16 6 43 837 43 43 43 1 57% 0 0

Oct Mon 16 7 52 845 52 52 52 1 70% 0 0

Oct Mon 16 8 165 7476 165 165 75 1 100% 0 0

Oct Mon 16 9 272 1920 272 272 75 1 100% 0 0

Oct Mon 16 10 320 266 320 38 38 1 51% 0 0

Oct Mon 16 11 376 161 376 23 23 1 31% 0 0

Oct Mon 16 12 433 115 433 16 16 1 22% 0 0

Oct Mon 16 13 311 97 311 14 14 1 19% 0 0

Oct Mon 16 14 475 236 475 34 34 1 45% 0 0

Oct Mon 16 15 487 97 487 14 14 1 19% 0 0

Oct Mon 16 16 380 121 380 17 17 1 23% 0 0

Oct Mon 16 17 240 113 240 16 16 1 22% 0 0

Oct Mon 16 18 70 210 70 30 30 1 40% 0 0

Oct Mon 16 19 59 259 59 37 37 1 50% 0 0

Oct Mon 16 20 39 146 39 21 21 1 28% 0 0

Oct Mon 16 21 83 162 83 23 23 1 31% 0 0

Oct Mon 16 22 39 227 39 32 32 1 43% 0 0

Oct Mon 16 23 39 227 39 32 32 1 43% 0 0

Oct Mon 16 24 39 194 39 28 28 1 37% 0 0

Oct Wkdy 17 1 39 227 39 32 32 1 43% 0 0

Oct Wkdy 17 2 39 291 39 39 39 1 52% 0 0

Oct Wkdy 17 3 39 259 39 37 37 1 50% 0 0

Oct Wkdy 17 4 39 291 39 39 39 1 52% 0 0

Oct Wkdy 17 5 39 291 39 39 39 1 52% 0 0

Oct Wkdy 17 6 39 291 39 39 39 1 52% 0 0

Oct Wkdy 17 7 49 307 49 44 44 1 59% 0 0

Oct Wkdy 17 8 149 3116 149 149 75 1 100% 0 0

Oct Wkdy 17 9 266 380 266 54 54 1 73% 0 0

Oct Wkdy 17 10 294 245 294 35 35 1 47% 0 0

Oct Wkdy 17 11 338 148 338 21 21 1 28% 0 0

Oct Wkdy 17 12 372 116 372 17 17 1 22% 0 0

Oct Wkdy 17 13 247 68 247 10 10 1 13% 0 0

Oct Wkdy 17 14 401 256 401 37 37 1 49% 0 0

Oct Wkdy 17 15 433 65 433 9 9 1 12% 0 0

Oct Wkdy 17 16 341 126 341 18 18 1 24% 0 0

Oct Wkdy 17 17 209 97 209 14 14 1 19% 0 0

Oct Wkdy 17 18 64 113 64 16 16 1 22% 0 0

Oct Wkdy 17 19 56 243 56 35 35 1 46% 0 0

Oct Wkdy 17 20 39 146 39 21 21 1 28% 0 0

Oct Wkdy 17 21 83 113 83 16 16 1 22% 0 0

Oct Wkdy 17 22 39 113 39 16 16 1 22% 0 0

Oct Wkdy 17 23 39 162 39 23 23 1 31% 0 0

Oct Wkdy 17 24 39 162 39 23 23 1 31% 0 0

Oct Wkdy 18 1 39 162 39 23 23 1 31% 0 0



Oct Wkdy 18 2 39 162 39 23 23 1 31% 0 0

Oct Wkdy 18 3 39 162 39 23 23 1 31% 0 0

Oct Wkdy 18 4 39 162 39 23 23 1 31% 0 0

Oct Wkdy 18 5 39 162 39 23 23 1 31% 0 0

Oct Wkdy 18 6 39 194 39 28 28 1 37% 0 0

Oct Wkdy 18 7 48 162 48 23 23 1 31% 0 0

Oct Wkdy 18 8 144 2273 144 144 75 1 100% 0 0

Oct Wkdy 18 9 270 187 270 27 27 1 36% 0 0

Oct Wkdy 18 10 351 99 351 14 14 1 19% 0 0

Oct Wkdy 18 11 454 32 454 5 5 1 6% 0 0

Oct Wkdy 18 12 502 0 502 0 0 0 0 0

Oct Wkdy 18 13 402 0 402 0 0 0 0 0

Oct Wkdy 18 14 600 110 600 16 16 1 21% 0 0

Oct Wkdy 18 15 628 0 628 0 0 0 0 0

Oct Wkdy 18 16 528 0 528 0 0 0 0 0

Oct Wkdy 18 17 349 0 349 0 0 0 0 0

Oct Wkdy 18 18 78 0 78 0 0 0 0 0

Oct Wkdy 18 19 69 32 69 5 5 1 6% 0 0

Oct Wkdy 18 20 31 0 31 0 0 0 0 0

Oct Wkdy 18 21 75 0 75 0 0 0 0 0

Oct Wkdy 18 22 31 0 31 0 0 0 0 0

Oct Wkdy 18 23 31 0 31 0 0 0 0 0

Oct Wkdy 18 24 31 0 31 0 0 0 0 0

Oct Wkdy 19 1 31 0 31 0 0 0 0 0

Oct Wkdy 19 2 31 0 31 0 0 0 0 0

Oct Wkdy 19 3 31 0 31 0 0 0 0 0

Oct Wkdy 19 4 39 16 39 2 2 1 3% 0 0

Oct Wkdy 19 5 39 16 39 2 2 1 3% 0 0

Oct Wkdy 19 6 39 49 39 7 7 1 9% 0 0

Oct Wkdy 19 7 48 113 48 16 16 1 22% 0 0

Oct Wkdy 19 8 142 118 142 17 17 1 23% 0 0

Oct Wkdy 19 9 305 32 305 5 5 1 6% 0 0

Oct Wkdy 19 10 359 0 359 0 0 0 0 0

Oct Wkdy 19 11 422 0 422 0 0 0 0 0

Oct Wkdy 19 12 473 0 473 0 0 0 0 0

Oct Wkdy 19 13 335 0 335 0 0 0 0 0

Oct Wkdy 19 14 536 0 536 0 0 0 0 0

Oct Wkdy 19 15 567 0 567 0 0 0 0 0

Oct Wkdy 19 16 460 0 460 0 0 0 0 0

Oct Wkdy 19 17 306 65 306 9 9 1 12% 0 0

Oct Wkdy 19 18 78 113 78 16 16 1 22% 0 0

Oct Wkdy 19 19 64 210 64 30 30 1 40% 0 0

Oct Wkdy 19 20 39 146 39 21 21 1 28% 0 0

Oct Wkdy 19 21 83 162 83 23 23 1 31% 0 0

Oct Wkdy 19 22 39 162 39 23 23 1 31% 0 0

Oct Wkdy 19 23 39 146 39 21 21 1 28% 0 0

Oct Wkdy 19 24 39 146 39 21 21 1 28% 0 0

Oct Wkdy 20 1 39 162 39 23 23 1 31% 0 0

Oct Wkdy 20 2 39 162 39 23 23 1 31% 0 0

Oct Wkdy 20 3 39 162 39 23 23 1 31% 0 0

Oct Wkdy 20 4 39 194 39 28 28 1 37% 0 0

Oct Wkdy 20 5 39 259 39 37 37 1 50% 0 0

Oct Wkdy 20 6 39 291 39 39 39 1 52% 0 0

Oct Wkdy 20 7 49 259 49 37 37 1 50% 0 0

Oct Wkdy 20 8 139 1041 139 139 75 1 100% 0 0

Oct Wkdy 20 9 276 204 276 29 29 1 39% 0 0

Oct Wkdy 20 10 345 117 345 17 17 1 22% 0 0

Oct Wkdy 20 11 432 113 432 16 16 1 22% 0 0

Oct Wkdy 20 12 488 97 488 14 14 1 19% 0 0

Oct Wkdy 20 13 347 65 347 9 9 1 12% 0 0

Oct Wkdy 20 14 520 141 520 20 20 1 27% 0 0

Oct Wkdy 20 15 557 65 557 9 9 1 12% 0 0

Oct Wkdy 20 16 469 102 469 15 15 1 19% 0 0

Oct Wkdy 20 17 314 113 314 16 16 1 22% 0 0

Oct Wkdy 20 18 80 178 80 26 26 1 34% 0 0

Oct Wkdy 20 19 65 178 65 26 26 1 34% 0 0

Oct Wkdy 20 20 39 113 39 16 16 1 22% 0 0

Oct Wkdy 20 21 83 146 83 21 21 1 28% 0 0

Oct Wkdy 20 22 39 146 39 21 21 1 28% 0 0

Oct Wkdy 20 23 39 162 39 23 23 1 31% 0 0

Oct Wkdy 20 24 39 162 39 23 23 1 31% 0 0

Oct Sat 21 1 39 291 39 39 39 1 52% 0 0

Oct Sat 21 2 39 259 39 37 37 1 50% 0 0

Oct Sat 21 3 39 291 39 39 39 1 52% 0 0

Oct Sat 21 4 39 307 39 39 39 1 52% 0 0

Oct Sat 21 5 39 307 39 39 39 1 52% 0 0

Oct Sat 21 6 39 307 39 39 39 1 52% 0 0

Oct Sat 21 7 39 275 39 39 39 1 52% 0 0

Oct Sat 21 8 39 194 39 28 28 1 37% 0 0

Oct Sat 21 9 39 209 39 30 30 1 40% 0 0

Oct Sat 21 10 40 195 40 28 28 1 37% 0 0

Oct Sat 21 11 39 136 39 20 20 1 26% 0 0



Oct Sat 21 12 39 61 39 9 9 1 12% 0 0

Oct Sat 21 13 39 49 39 7 7 1 9% 0 0

Oct Sat 21 14 39 113 39 16 16 1 22% 0 0

Oct Sat 21 15 39 146 39 21 21 1 28% 0 0

Oct Sat 21 16 39 113 39 16 16 1 22% 0 0

Oct Sat 21 17 39 162 39 23 23 1 31% 0 0

Oct Sat 21 18 39 162 39 23 23 1 31% 0 0

Oct Sat 21 19 39 162 39 23 23 1 31% 0 0

Oct Sat 21 20 39 259 39 37 37 1 50% 0 0

Oct Sat 21 21 39 307 39 39 39 1 52% 0 0

Oct Sat 21 22 40 307 40 40 40 1 53% 0 0

Oct Sat 21 23 40 340 40 40 40 1 53% 0 0

Oct Sat 21 24 41 436 41 41 41 1 55% 0 0

Oct Sun 22 1 42 668 42 42 42 1 57% 0 0

Oct Sun 22 2 43 907 43 43 43 1 58% 0 0

Oct Sun 22 3 44 982 44 44 44 1 58% 0 0

Oct Sun 22 4 44 1028 44 44 44 1 58% 0 0

Oct Sun 22 5 44 1076 44 44 44 1 59% 0 0

Oct Sun 22 6 44 1139 44 44 44 1 59% 0 0

Oct Sun 22 7 44 1172 44 44 44 1 59% 0 0

Oct Sun 22 8 45 1139 45 45 45 1 60% 0 0

Oct Sun 22 9 45 1099 45 45 45 1 60% 0 0

Oct Sun 22 10 44 968 44 44 44 1 59% 0 0

Oct Sun 22 11 43 798 43 43 43 1 58% 0 0

Oct Sun 22 12 43 745 43 43 43 1 57% 0 0

Oct Sun 22 13 42 586 42 42 42 1 56% 0 0

Oct Sun 22 14 42 531 42 42 42 1 55% 0 0

Oct Sun 22 15 41 453 41 41 41 1 55% 0 0

Oct Sun 22 16 41 395 41 41 41 1 54% 0 0

Oct Sun 22 17 41 396 41 41 41 1 54% 0 0

Oct Sun 22 18 41 403 41 41 41 1 54% 0 0

Oct Sun 22 19 41 519 41 41 41 1 55% 0 0

Oct Sun 22 20 42 687 42 42 42 1 56% 0 0

Oct Sun 22 21 43 838 43 43 43 1 57% 0 0

Oct Sun 22 22 44 934 44 44 44 1 58% 0 0

Oct Sun 22 23 44 1024 44 44 44 1 59% 0 0

Oct Sun 22 24 44 1081 44 44 44 1 59% 0 0

Oct Mon 23 1 43 998 43 43 43 1 58% 0 0

Oct Mon 23 2 44 1110 44 44 44 1 59% 0 0

Oct Mon 23 3 45 1210 45 45 45 1 59% 0 0

Oct Mon 23 4 46 1367 46 46 46 1 61% 0 0

Oct Mon 23 5 46 1470 46 46 46 1 62% 0 0

Oct Mon 23 6 46 1447 46 46 46 1 62% 0 0

Oct Mon 23 7 56 1509 56 56 56 1 74% 0 0

Oct Mon 23 8 163 9438 163 163 75 1 100% 0 0

Oct Mon 23 9 273 4423 273 273 75 1 100% 0 0

Oct Mon 23 10 288 516 288 74 74 1 99% 0 0

Oct Mon 23 11 325 307 325 44 44 1 59% 0 0

Oct Mon 23 12 369 224 369 32 32 1 43% 0 0

Oct Mon 23 13 264 181 264 26 26 1 35% 0 0

Oct Mon 23 14 421 339 421 49 49 1 65% 0 0

Oct Mon 23 15 422 146 422 21 21 1 28% 0 0

Oct Mon 23 16 344 189 344 27 27 1 36% 0 0

Oct Mon 23 17 200 210 200 30 30 1 40% 0 0

Oct Mon 23 18 64 259 64 37 37 1 50% 0 0

Oct Mon 23 19 56 291 56 42 42 1 56% 0 0

Oct Mon 23 20 39 227 39 32 32 1 43% 0 0

Oct Mon 23 21 83 194 83 28 28 1 37% 0 0

Oct Mon 23 22 39 259 39 37 37 1 50% 0 0

Oct Mon 23 23 39 291 39 39 39 1 52% 0 0

Oct Mon 23 24 39 259 39 37 37 1 50% 0 0

Oct Wkdy 24 1 39 259 39 37 37 1 50% 0 0

Oct Wkdy 24 2 39 259 39 37 37 1 50% 0 0

Oct Wkdy 24 3 39 291 39 39 39 1 52% 0 0

Oct Wkdy 24 4 39 259 39 37 37 1 50% 0 0

Oct Wkdy 24 5 39 259 39 37 37 1 50% 0 0

Oct Wkdy 24 6 39 291 39 39 39 1 52% 0 0

Oct Wkdy 24 7 49 240 49 34 34 1 46% 0 0

Oct Wkdy 24 8 163 4093 163 163 75 1 100% 0 0

Oct Wkdy 24 9 266 333 266 48 48 1 64% 0 0

Oct Wkdy 24 10 315 149 315 21 21 1 28% 0 0

Oct Wkdy 24 11 408 107 408 15 15 1 20% 0 0

Oct Wkdy 24 12 483 32 483 5 5 1 6% 0 0

Oct Wkdy 24 13 339 0 339 0 0 0 0 0

Oct Wkdy 24 14 516 156 516 22 22 1 30% 0 0

Oct Wkdy 24 15 529 0 529 0 0 0 0 0

Oct Wkdy 24 16 443 56 443 8 8 1 11% 0 0

Oct Wkdy 24 17 298 65 298 9 9 1 12% 0 0

Oct Wkdy 24 18 76 146 76 21 21 1 28% 0 0

Oct Wkdy 24 19 63 178 63 26 26 1 34% 0 0

Oct Wkdy 24 20 39 81 39 12 12 1 15% 0 0

Oct Wkdy 24 21 83 113 83 16 16 1 22% 0 0



Oct Wkdy 24 22 39 146 39 21 21 1 28% 0 0

Oct Wkdy 24 23 39 162 39 23 23 1 31% 0 0

Oct Wkdy 24 24 39 146 39 21 21 1 28% 0 0

Oct Wkdy 25 1 39 227 39 32 32 1 43% 0 0

Oct Wkdy 25 2 39 227 39 32 32 1 43% 0 0

Oct Wkdy 25 3 39 162 39 23 23 1 31% 0 0

Oct Wkdy 25 4 39 194 39 28 28 1 37% 0 0

Oct Wkdy 25 5 39 194 39 28 28 1 37% 0 0

Oct Wkdy 25 6 39 227 39 32 32 1 43% 0 0

Oct Wkdy 25 7 49 259 49 37 37 1 50% 0 0

Oct Wkdy 25 8 138 1294 138 138 75 1 100% 0 0

Oct Wkdy 25 9 268 203 268 29 29 1 39% 0 0

Oct Wkdy 25 10 328 118 328 17 17 1 23% 0 0

Oct Wkdy 25 11 404 66 404 9 9 1 13% 0 0

Oct Wkdy 25 12 462 0 462 0 0 0 0 0

Oct Wkdy 25 13 330 0 330 0 0 0 0 0

Oct Wkdy 25 14 506 108 506 15 15 1 21% 0 0

Oct Wkdy 25 15 527 0 527 0 0 0 0 0

Oct Wkdy 25 16 428 19 428 3 3 1 4% 0 0

Oct Wkdy 25 17 269 97 269 14 14 1 19% 0 0

Oct Wkdy 25 18 74 146 74 21 21 1 28% 0 0

Oct Wkdy 25 19 62 146 62 21 21 1 28% 0 0

Oct Wkdy 25 20 39 49 39 7 7 1 9% 0 0

Oct Wkdy 25 21 83 113 83 16 16 1 22% 0 0

Oct Wkdy 25 22 39 113 39 16 16 1 22% 0 0

Oct Wkdy 25 23 39 194 39 28 28 1 37% 0 0

Oct Wkdy 25 24 39 162 39 23 23 1 31% 0 0

Oct Wkdy 26 1 39 162 39 23 23 1 31% 0 0

Oct Wkdy 26 2 39 194 39 28 28 1 37% 0 0

Oct Wkdy 26 3 39 194 39 28 28 1 37% 0 0

Oct Wkdy 26 4 39 162 39 23 23 1 31% 0 0

Oct Wkdy 26 5 39 194 39 28 28 1 37% 0 0

Oct Wkdy 26 6 39 227 39 32 32 1 43% 0 0

Oct Wkdy 26 7 48 227 48 32 32 1 43% 0 0

Oct Wkdy 26 8 138 1647 138 138 75 1 100% 0 0

Oct Wkdy 26 9 265 244 265 35 35 1 47% 0 0

Oct Wkdy 26 10 305 142 305 20 20 1 27% 0 0

Oct Wkdy 26 11 350 100 350 14 14 1 19% 0 0

Oct Wkdy 26 12 382 99 382 14 14 1 19% 0 0

Oct Wkdy 26 13 259 66 259 10 10 1 13% 0 0

Oct Wkdy 26 14 418 266 418 38 38 1 51% 0 0

Oct Wkdy 26 15 424 65 424 9 9 1 12% 0 0

Oct Wkdy 26 16 336 156 336 22 22 1 30% 0 0

Oct Wkdy 26 17 196 178 196 26 26 1 34% 0 0

Oct Wkdy 26 18 64 243 64 35 35 1 46% 0 0

Oct Wkdy 26 19 56 243 56 35 35 1 46% 0 0

Oct Wkdy 26 20 39 146 39 21 21 1 28% 0 0

Oct Wkdy 26 21 83 162 83 23 23 1 31% 0 0

Oct Wkdy 26 22 39 162 39 23 23 1 31% 0 0

Oct Wkdy 26 23 39 162 39 23 23 1 31% 0 0

Oct Wkdy 26 24 39 162 39 23 23 1 31% 0 0

Oct Wkdy 27 1 39 162 39 23 23 1 31% 0 0

Oct Wkdy 27 2 39 194 39 28 28 1 37% 0 0

Oct Wkdy 27 3 39 227 39 32 32 1 43% 0 0

Oct Wkdy 27 4 39 259 39 37 37 1 50% 0 0

Oct Wkdy 27 5 40 305 40 40 40 1 53% 0 0

Oct Wkdy 27 6 40 337 40 40 40 1 53% 0 0

Oct Wkdy 27 7 49 354 49 49 49 1 66% 0 0

Oct Wkdy 27 8 163 5257 163 163 75 1 100% 0 0

Oct Wkdy 27 9 266 443 266 63 63 1 85% 0 0

Oct Wkdy 27 10 291 328 291 47 47 1 63% 0 0

Oct Wkdy 27 11 321 264 321 38 38 1 50% 0 0

Oct Wkdy 27 12 357 213 357 31 31 1 41% 0 0

Oct Wkdy 27 13 239 173 239 25 25 1 33% 0 0

Oct Wkdy 27 14 375 386 375 55 55 1 74% 0 0

Oct Wkdy 27 15 374 150 374 21 21 1 29% 0 0

Oct Wkdy 27 16 291 214 291 31 31 1 41% 0 0

Oct Wkdy 27 17 168 215 168 31 31 1 41% 0 0

Oct Wkdy 27 18 64 210 64 30 30 1 40% 0 0

Oct Wkdy 27 19 56 259 56 37 37 1 50% 0 0

Oct Wkdy 27 20 39 194 39 28 28 1 37% 0 0

Oct Wkdy 27 21 83 259 83 37 37 1 50% 0 0

Oct Wkdy 27 22 39 259 39 37 37 1 50% 0 0

Oct Wkdy 27 23 39 307 39 39 39 1 52% 0 0

Oct Wkdy 27 24 39 291 39 39 39 1 52% 0 0

Oct Sat 28 1 39 307 39 39 39 1 52% 0 0

Oct Sat 28 2 39 314 39 39 39 1 53% 0 0

Oct Sat 28 3 39 315 39 39 39 1 53% 0 0

Oct Sat 28 4 39 320 39 39 39 1 53% 0 0

Oct Sat 28 5 40 388 40 40 40 1 53% 0 0

Oct Sat 28 6 40 386 40 40 40 1 54% 0 0

Oct Sat 28 7 41 532 41 41 41 1 55% 0 0



Oct Sat 28 8 42 527 42 42 42 1 55% 0 0

Oct Sat 28 9 41 463 41 41 41 1 55% 0 0

Oct Sat 28 10 41 366 41 41 41 1 55% 0 0

Oct Sat 28 11 40 201 40 29 29 1 39% 0 0

Oct Sat 28 12 39 81 39 12 12 1 15% 0 0

Oct Sat 28 13 39 49 39 7 7 1 9% 0 0

Oct Sat 28 14 39 16 39 2 2 1 3% 0 0

Oct Sat 28 15 43 16 43 2 2 1 3% 0 0

Oct Sat 28 16 32 0 32 0 0 0 0 0

Oct Sat 28 17 39 16 39 2 2 1 3% 0 0

Oct Sat 28 18 39 16 39 2 2 1 3% 0 0

Oct Sat 28 19 39 16 39 2 2 1 3% 0 0

Oct Sat 28 20 39 16 39 2 2 1 3% 0 0

Oct Sat 28 21 39 16 39 2 2 1 3% 0 0

Oct Sat 28 22 39 49 39 7 7 1 9% 0 0

Oct Sat 28 23 39 113 39 16 16 1 22% 0 0

Oct Sat 28 24 39 162 39 23 23 1 31% 0 0

Oct Sun 29 1 39 194 39 28 28 1 37% 0 0

Oct Sun 29 2 39 194 39 28 28 1 37% 0 0

Oct Sun 29 3 39 194 39 28 28 1 37% 0 0

Oct Sun 29 4 39 206 39 29 29 1 39% 0 0

Oct Sun 29 5 41 372 41 41 41 1 55% 0 0

Oct Sun 29 6 42 623 42 42 42 1 56% 0 0

Oct Sun 29 7 42 650 42 42 42 1 56% 0 0

Oct Sun 29 8 43 691 43 43 43 1 57% 0 0

Oct Sun 29 9 43 737 43 43 43 1 57% 0 0

Oct Sun 29 10 43 682 43 43 43 1 57% 0 0

Oct Sun 29 11 42 600 42 42 42 1 57% 0 0

Oct Sun 29 12 42 499 42 42 42 1 56% 0 0

Oct Sun 29 13 41 413 41 41 41 1 55% 0 0

Oct Sun 29 14 41 273 41 39 39 1 52% 0 0

Oct Sun 29 15 40 316 40 40 40 1 54% 0 0

Oct Sun 29 16 40 283 40 40 40 1 54% 0 0

Oct Sun 29 17 40 322 40 40 40 1 54% 0 0

Oct Sun 29 18 41 406 41 41 41 1 54% 0 0

Oct Sun 29 19 41 522 41 41 41 1 55% 0 0

Oct Sun 29 20 42 637 42 42 42 1 56% 0 0

Oct Sun 29 21 42 750 42 42 42 1 56% 0 0

Oct Sun 29 22 43 830 43 43 43 1 57% 0 0

Oct Sun 29 23 43 942 43 43 43 1 58% 0 0

Oct Sun 29 24 44 1033 44 44 44 1 59% 0 0

Oct Mon 30 1 44 993 44 44 44 1 58% 0 0

Oct Mon 30 2 44 1030 44 44 44 1 59% 0 0

Oct Mon 30 3 44 1081 44 44 44 1 59% 0 0

Oct Mon 30 4 45 1147 45 45 45 1 60% 0 0

Oct Mon 30 5 45 1186 45 45 45 1 60% 0 0

Oct Mon 30 6 45 1239 45 45 45 1 60% 0 0

Oct Mon 30 7 54 1208 54 54 54 1 73% 0 0

Oct Mon 30 8 162 8748 162 162 75 1 100% 0 0

Oct Mon 30 9 271 3599 271 271 75 1 100% 0 0

Oct Mon 30 10 295 438 295 63 63 1 84% 0 0

Oct Mon 30 11 353 294 353 42 42 1 56% 0 0

Oct Mon 30 12 423 253 423 36 36 1 48% 0 0

Oct Mon 30 13 295 213 295 30 30 1 41% 0 0

Oct Mon 30 14 445 372 445 53 53 1 71% 0 0

Oct Mon 30 15 461 146 461 21 21 1 28% 0 0

Oct Mon 30 16 375 220 375 31 31 1 42% 0 0

Oct Mon 30 17 230 210 230 30 30 1 40% 0 0

Oct Mon 30 18 68 259 68 37 37 1 50% 0 0

Oct Mon 30 19 60 324 60 46 46 1 62% 0 0

Oct Mon 30 20 39 227 39 32 32 1 43% 0 0

Oct Mon 30 21 83 259 83 37 37 1 50% 0 0

Oct Mon 30 22 39 259 39 37 37 1 50% 0 0

Oct Mon 30 23 39 291 39 39 39 1 52% 0 0

Oct Mon 30 24 39 307 39 39 39 1 52% 0 0

Oct Wkdy 31 1 39 340 39 39 39 1 53% 0 0

Oct Wkdy 31 2 39 340 39 39 39 1 53% 0 0

Oct Wkdy 31 3 39 340 39 39 39 1 53% 0 0

Oct Wkdy 31 4 39 372 39 39 39 1 53% 0 0

Oct Wkdy 31 5 40 405 40 40 40 1 53% 0 0

Oct Wkdy 31 6 40 405 40 40 40 1 53% 0 0

Oct Wkdy 31 7 50 537 50 50 50 1 66% 0 0

Oct Wkdy 31 8 164 5001 164 164 75 1 100% 0 0

Oct Wkdy 31 9 268 659 268 94 75 1 100% 0 0

Oct Wkdy 31 10 312 404 312 58 58 1 77% 0 0

Oct Wkdy 31 11 380 285 380 41 41 1 54% 0 0

Oct Wkdy 31 12 461 213 461 30 30 1 41% 0 0

Oct Wkdy 31 13 322 212 322 30 30 1 41% 0 0

Oct Wkdy 31 14 485 371 485 53 53 1 71% 0 0

Oct Wkdy 31 15 504 210 504 30 30 1 40% 0 0

Oct Wkdy 31 16 392 269 392 39 39 1 51% 0 0

Oct Wkdy 31 17 250 259 250 37 37 1 50% 0 0



Oct Wkdy 31 18 72 291 72 42 42 1 56% 0 0

Oct Wkdy 31 19 59 324 59 46 46 1 62% 0 0

Oct Wkdy 31 20 39 259 39 37 37 1 50% 0 0

Oct Wkdy 31 21 83 259 83 37 37 1 50% 0 0

Oct Wkdy 31 22 39 275 39 39 39 1 52% 0 0

Oct Wkdy 31 23 39 275 39 39 39 1 52% 0 0

Oct Wkdy 31 24 39 291 39 39 39 1 52% 0 0

Nov Wkdy 1 1 39 307 39 39 39 1 52% 0 0

Nov Wkdy 1 2 39 324 39 39 39 1 53% 0 0

Nov Wkdy 1 3 39 324 39 39 39 1 53% 0 0

Nov Wkdy 1 4 39 340 39 39 39 1 53% 0 0

Nov Wkdy 1 5 39 372 39 39 39 1 53% 0 0

Nov Wkdy 1 6 40 405 40 40 40 1 53% 0 0

Nov Wkdy 1 7 49 464 49 49 49 1 65% 0 0

Nov Wkdy 1 8 164 4651 164 164 75 1 100% 0 0

Nov Wkdy 1 9 267 626 267 90 75 1 100% 0 0

Nov Wkdy 1 10 310 370 310 53 53 1 71% 0 0

Nov Wkdy 1 11 383 273 383 39 39 1 52% 0 0

Nov Wkdy 1 12 459 197 459 28 28 1 38% 0 0

Nov Wkdy 1 13 315 196 315 28 28 1 38% 0 0

Nov Wkdy 1 14 475 362 475 52 52 1 69% 0 0

Nov Wkdy 1 15 490 178 490 26 26 1 34% 0 0

Nov Wkdy 1 16 386 249 386 36 36 1 48% 0 0

Nov Wkdy 1 17 235 243 235 35 35 1 46% 0 0

Nov Wkdy 1 18 74 291 74 42 42 1 56% 0 0

Nov Wkdy 1 19 60 291 60 42 42 1 56% 0 0

Nov Wkdy 1 20 39 227 39 32 32 1 43% 0 0

Nov Wkdy 1 21 83 227 83 32 32 1 43% 0 0

Nov Wkdy 1 22 39 227 39 32 32 1 43% 0 0

Nov Wkdy 1 23 39 259 39 37 37 1 50% 0 0

Nov Wkdy 1 24 39 291 39 39 39 1 52% 0 0

Nov Wkdy 2 1 39 291 39 39 39 1 52% 0 0

Nov Wkdy 2 2 39 307 39 39 39 1 52% 0 0

Nov Wkdy 2 3 39 291 39 39 39 1 52% 0 0

Nov Wkdy 2 4 39 291 39 39 39 1 52% 0 0

Nov Wkdy 2 5 39 307 39 39 39 1 52% 0 0

Nov Wkdy 2 6 39 343 39 39 39 1 53% 0 0

Nov Wkdy 2 7 49 440 49 49 49 1 66% 0 0

Nov Wkdy 2 8 166 4923 166 166 75 1 100% 0 0

Nov Wkdy 2 9 268 478 268 69 69 1 91% 0 0

Nov Wkdy 2 10 315 344 315 49 49 1 66% 0 0

Nov Wkdy 2 11 383 286 383 41 41 1 55% 0 0

Nov Wkdy 2 12 452 254 452 36 36 1 49% 0 0

Nov Wkdy 2 13 305 245 305 35 35 1 47% 0 0

Nov Wkdy 2 14 456 419 456 60 60 1 80% 0 0

Nov Wkdy 2 15 456 243 456 35 35 1 46% 0 0

Nov Wkdy 2 16 364 310 364 44 44 1 59% 0 0

Nov Wkdy 2 17 214 291 214 42 42 1 56% 0 0

Nov Wkdy 2 18 65 388 65 56 56 1 74% 0 0

Nov Wkdy 2 19 57 405 57 57 57 1 76% 0 0

Nov Wkdy 2 20 39 307 39 39 39 1 52% 0 0

Nov Wkdy 2 21 84 372 84 53 53 1 71% 0 0

Nov Wkdy 2 22 39 372 39 39 39 1 53% 0 0

Nov Wkdy 2 23 40 405 40 40 40 1 53% 0 0

Nov Wkdy 2 24 40 437 40 40 40 1 53% 0 0

Nov Wkdy 3 1 40 453 40 40 40 1 53% 0 0

Nov Wkdy 3 2 40 453 40 40 40 1 53% 0 0

Nov Wkdy 3 3 40 437 40 40 40 1 53% 0 0

Nov Wkdy 3 4 40 493 40 40 40 1 53% 0 0

Nov Wkdy 3 5 41 682 41 41 41 1 55% 0 0

Nov Wkdy 3 6 42 793 42 42 42 1 56% 0 0

Nov Wkdy 3 7 52 959 52 52 52 1 69% 0 0

Nov Wkdy 3 8 166 7246 166 166 75 1 100% 0 0

Nov Wkdy 3 9 271 2182 271 271 75 1 100% 0 0

Nov Wkdy 3 10 294 696 294 100 75 1 100% 0 0

Nov Wkdy 3 11 345 523 345 75 75 1 100% 0 0

Nov Wkdy 3 12 390 396 390 57 57 1 76% 0 0

Nov Wkdy 3 13 295 344 295 49 49 1 66% 0 0

Nov Wkdy 3 14 438 547 438 78 75 1 100% 0 0

Nov Wkdy 3 15 431 294 431 42 42 1 56% 0 0

Nov Wkdy 3 16 348 383 348 55 55 1 73% 0 0

Nov Wkdy 3 17 213 390 213 56 56 1 75% 0 0

Nov Wkdy 3 18 64 405 64 58 58 1 77% 0 0

Nov Wkdy 3 19 57 437 57 57 57 1 76% 0 0

Nov Wkdy 3 20 39 372 39 39 39 1 53% 0 0

Nov Wkdy 3 21 84 437 84 63 63 1 84% 0 0

Nov Wkdy 3 22 40 405 40 40 40 1 53% 0 0

Nov Wkdy 3 23 40 405 40 40 40 1 53% 0 0

Nov Wkdy 3 24 40 405 40 40 40 1 53% 0 0

Nov Sat 4 1 40 405 40 40 40 1 53% 0 0

Nov Sat 4 2 40 405 40 40 40 1 53% 0 0

Nov Sat 4 3 40 418 40 40 40 1 53% 0 0



Nov Sat 4 4 40 546 40 40 40 1 54% 0 0

Nov Sat 4 5 41 706 41 41 41 1 55% 0 0

Nov Sat 4 6 42 886 42 42 42 1 57% 0 0

Nov Sat 4 7 43 939 43 43 43 1 57% 0 0

Nov Sat 4 8 44 1067 44 44 44 1 58% 0 0

Nov Sat 4 9 44 1045 44 44 44 1 58% 0 0

Nov Sat 4 10 43 866 43 43 43 1 58% 0 0

Nov Sat 4 11 43 735 43 43 43 1 57% 0 0

Nov Sat 4 12 41 499 41 41 41 1 55% 0 0

Nov Sat 4 13 40 309 40 40 40 1 53% 0 0

Nov Sat 4 14 39 259 39 37 37 1 50% 0 0

Nov Sat 4 15 42 259 42 37 37 1 50% 0 0

Nov Sat 4 16 48 291 48 42 42 1 56% 0 0

Nov Sat 4 17 46 340 46 46 46 1 61% 0 0

Nov Sat 4 18 40 340 40 40 40 1 54% 0 0

Nov Sat 4 19 40 405 40 40 40 1 53% 0 0

Nov Sat 4 20 40 437 40 40 40 1 53% 0 0

Nov Sat 4 21 41 547 41 41 41 1 54% 0 0

Nov Sat 4 22 43 838 43 43 43 1 57% 0 0

Nov Sat 4 23 44 1126 44 44 44 1 59% 0 0

Nov Sat 4 24 45 1310 45 45 45 1 60% 0 0

Nov Sun 5 1 45 1390 45 45 45 1 61% 0 0

Nov Sun 5 2 46 1586 46 46 46 1 62% 0 0

Nov Sun 5 3 47 1573 47 47 47 1 62% 0 0

Nov Sun 5 4 47 1654 47 47 47 1 63% 0 0

Nov Sun 5 5 47 1684 47 47 47 1 63% 0 0

Nov Sun 5 6 47 1704 47 47 47 1 63% 0 0

Nov Sun 5 7 48 1780 48 48 48 1 63% 0 0

Nov Sun 5 8 47 1572 47 47 47 1 62% 0 0

Nov Sun 5 9 46 1290 46 46 46 1 61% 0 0

Nov Sun 5 10 45 1029 45 45 45 1 59% 0 0

Nov Sun 5 11 43 771 43 43 43 1 57% 0 0

Nov Sun 5 12 41 515 41 41 41 1 55% 0 0

Nov Sun 5 13 40 280 40 40 40 1 53% 0 0

Nov Sun 5 14 40 262 40 38 38 1 50% 0 0

Nov Sun 5 15 51 261 51 37 37 1 50% 0 0

Nov Sun 5 16 51 261 51 37 37 1 50% 0 0

Nov Sun 5 17 44 309 44 44 44 1 59% 0 0

Nov Sun 5 18 39 309 39 39 39 1 53% 0 0

Nov Sun 5 19 40 346 40 40 40 1 53% 0 0

Nov Sun 5 20 40 384 40 40 40 1 53% 0 0

Nov Sun 5 21 40 418 40 40 40 1 53% 0 0

Nov Sun 5 22 41 570 41 41 41 1 55% 0 0

Nov Sun 5 23 43 976 43 43 43 1 58% 0 0

Nov Sun 5 24 44 1120 44 44 44 1 59% 0 0

Nov Mon 6 1 45 1293 45 45 45 1 61% 0 0

Nov Mon 6 2 46 1518 46 46 46 1 62% 0 0

Nov Mon 6 3 47 1572 47 47 47 1 62% 0 0

Nov Mon 6 4 47 1624 47 47 47 1 63% 0 0

Nov Mon 6 5 47 1667 47 47 47 1 63% 0 0

Nov Mon 6 6 47 1655 47 47 47 1 63% 0 0

Nov Mon 6 7 57 1702 57 57 57 1 75% 0 0

Nov Mon 6 8 170 9271 170 170 75 1 100% 0 0

Nov Mon 6 9 281 4431 281 281 75 1 100% 0 0

Nov Mon 6 10 299 724 299 104 75 1 100% 0 0

Nov Mon 6 11 338 548 338 79 75 1 100% 0 0

Nov Mon 6 12 347 465 347 67 67 1 89% 0 0

Nov Mon 6 13 237 455 237 65 65 1 87% 0 0

Nov Mon 6 14 388 606 388 87 75 1 100% 0 0

Nov Mon 6 15 399 398 399 57 57 1 76% 0 0

Nov Mon 6 16 313 478 313 68 68 1 91% 0 0

Nov Mon 6 17 175 449 175 64 64 1 86% 0 0

Nov Mon 6 18 64 437 64 63 63 1 84% 0 0

Nov Mon 6 19 57 437 57 57 57 1 76% 0 0

Nov Mon 6 20 39 372 39 39 39 1 53% 0 0

Nov Mon 6 21 84 405 84 58 58 1 77% 0 0

Nov Mon 6 22 40 453 40 40 40 1 53% 0 0

Nov Mon 6 23 40 485 40 40 40 1 53% 0 0

Nov Mon 6 24 40 528 40 40 40 1 53% 0 0

Nov Wkdy 7 1 40 567 40 40 40 1 53% 0 0

Nov Wkdy 7 2 41 648 41 41 41 1 54% 0 0

Nov Wkdy 7 3 42 813 42 42 42 1 55% 0 0

Nov Wkdy 7 4 43 1072 43 43 43 1 58% 0 0

Nov Wkdy 7 5 44 1257 44 44 44 1 59% 0 0

Nov Wkdy 7 6 45 1308 45 45 45 1 60% 0 0

Nov Wkdy 7 7 55 1422 55 55 55 1 74% 0 0

Nov Wkdy 7 8 166 8885 166 166 75 1 100% 0 0

Nov Wkdy 7 9 273 3819 273 273 75 1 100% 0 0

Nov Wkdy 7 10 303 594 303 85 75 1 100% 0 0

Nov Wkdy 7 11 358 429 358 61 61 1 82% 0 0

Nov Wkdy 7 12 420 323 420 46 46 1 62% 0 0

Nov Wkdy 7 13 293 275 293 39 39 1 53% 0 0



Nov Wkdy 7 14 424 516 424 74 74 1 99% 0 0

Nov Wkdy 7 15 416 294 416 42 42 1 56% 0 0

Nov Wkdy 7 16 316 356 316 51 51 1 68% 0 0

Nov Wkdy 7 17 177 294 177 42 42 1 56% 0 0

Nov Wkdy 7 18 64 324 64 46 46 1 62% 0 0

Nov Wkdy 7 19 56 324 56 46 46 1 62% 0 0

Nov Wkdy 7 20 39 291 39 39 39 1 52% 0 0

Nov Wkdy 7 21 83 307 83 44 44 1 59% 0 0

Nov Wkdy 7 22 40 405 40 40 40 1 53% 0 0

Nov Wkdy 7 23 39 372 39 39 39 1 53% 0 0

Nov Wkdy 7 24 39 340 39 39 39 1 53% 0 0

Nov Wkdy 8 1 39 340 39 39 39 1 53% 0 0

Nov Wkdy 8 2 39 340 39 39 39 1 53% 0 0

Nov Wkdy 8 3 39 307 39 39 39 1 52% 0 0

Nov Wkdy 8 4 40 374 40 40 40 1 53% 0 0

Nov Wkdy 8 5 40 465 40 40 40 1 54% 0 0

Nov Wkdy 8 6 41 637 41 41 41 1 55% 0 0

Nov Wkdy 8 7 51 735 51 51 51 1 68% 0 0

Nov Wkdy 8 8 166 7003 166 166 75 1 100% 0 0

Nov Wkdy 8 9 267 1739 267 249 75 1 100% 0 0

Nov Wkdy 8 10 294 575 294 82 75 1 100% 0 0

Nov Wkdy 8 11 326 514 326 74 74 1 98% 0 0

Nov Wkdy 8 12 364 414 364 59 59 1 79% 0 0

Nov Wkdy 8 13 250 407 250 58 58 1 78% 0 0

Nov Wkdy 8 14 389 601 389 86 75 1 100% 0 0

Nov Wkdy 8 15 376 362 376 52 52 1 69% 0 0

Nov Wkdy 8 16 284 428 284 61 61 1 82% 0 0

Nov Wkdy 8 17 165 372 165 53 53 1 71% 0 0

Nov Wkdy 8 18 64 356 64 51 51 1 68% 0 0

Nov Wkdy 8 19 57 356 57 51 51 1 68% 0 0

Nov Wkdy 8 20 39 291 39 39 39 1 52% 0 0

Nov Wkdy 8 21 83 291 83 42 42 1 56% 0 0

Nov Wkdy 8 22 39 291 39 39 39 1 52% 0 0

Nov Wkdy 8 23 39 291 39 39 39 1 52% 0 0

Nov Wkdy 8 24 39 298 39 39 39 1 52% 0 0

Nov Wkdy 9 1 39 321 39 39 39 1 53% 0 0

Nov Wkdy 9 2 40 348 40 40 40 1 53% 0 0

Nov Wkdy 9 3 41 481 41 41 41 1 54% 0 0

Nov Wkdy 9 4 42 618 42 42 42 1 55% 0 0

Nov Wkdy 9 5 42 743 42 42 42 1 56% 0 0

Nov Wkdy 9 6 43 800 43 43 43 1 57% 0 0

Nov Wkdy 9 7 52 974 52 52 52 1 70% 0 0

Nov Wkdy 9 8 166 7928 166 166 75 1 100% 0 0

Nov Wkdy 9 9 272 2575 272 272 75 1 100% 0 0

Nov Wkdy 9 10 315 444 315 64 64 1 85% 0 0

Nov Wkdy 9 11 388 326 388 47 47 1 62% 0 0

Nov Wkdy 9 12 456 269 456 39 39 1 51% 0 0

Nov Wkdy 9 13 321 261 321 37 37 1 50% 0 0

Nov Wkdy 9 14 460 456 460 65 65 1 87% 0 0

Nov Wkdy 9 15 469 243 469 35 35 1 46% 0 0

Nov Wkdy 9 16 374 303 374 44 44 1 58% 0 0

Nov Wkdy 9 17 213 324 213 46 46 1 62% 0 0

Nov Wkdy 9 18 67 356 67 51 51 1 68% 0 0

Nov Wkdy 9 19 57 405 57 57 57 1 76% 0 0

Nov Wkdy 9 20 39 307 39 39 39 1 52% 0 0

Nov Wkdy 9 21 84 405 84 58 58 1 77% 0 0

Nov Wkdy 9 22 40 437 40 40 40 1 53% 0 0

Nov Wkdy 9 23 40 453 40 40 40 1 53% 0 0

Nov Wkdy 9 24 40 437 40 40 40 1 53% 0 0

Nov Wkdy 10 1 40 485 40 40 40 1 53% 0 0

Nov Wkdy 10 2 40 485 40 40 40 1 53% 0 0

Nov Wkdy 10 3 40 453 40 40 40 1 53% 0 0

Nov Wkdy 10 4 40 453 40 40 40 1 53% 0 0

Nov Wkdy 10 5 40 453 40 40 40 1 53% 0 0

Nov Wkdy 10 6 40 611 40 40 40 1 54% 0 0

Nov Wkdy 10 7 51 745 51 51 51 1 67% 0 0

Nov Wkdy 10 8 166 6189 166 166 75 1 100% 0 0

Nov Wkdy 10 9 268 1069 268 153 75 1 100% 0 0

Nov Wkdy 10 10 293 666 293 95 75 1 100% 0 0

Nov Wkdy 10 11 320 565 320 81 75 1 100% 0 0

Nov Wkdy 10 12 348 487 348 70 70 1 93% 0 0

Nov Wkdy 10 13 230 446 230 64 64 1 85% 0 0

Nov Wkdy 10 14 377 547 377 78 75 1 100% 0 0

Nov Wkdy 10 15 370 288 370 41 41 1 55% 0 0

Nov Wkdy 10 16 278 351 278 50 50 1 67% 0 0

Nov Wkdy 10 17 159 299 159 43 43 1 57% 0 0

Nov Wkdy 10 18 64 259 64 37 37 1 50% 0 0

Nov Wkdy 10 19 56 259 56 37 37 1 50% 0 0

Nov Wkdy 10 20 39 146 39 21 21 1 28% 0 0

Nov Wkdy 10 21 83 113 83 16 16 1 22% 0 0

Nov Wkdy 10 22 39 113 39 16 16 1 22% 0 0

Nov Wkdy 10 23 39 49 39 7 7 1 9% 0 0



Nov Wkdy 10 24 39 16 39 2 2 1 3% 0 0

Nov Sat 11 1 31 0 31 0 0 0 0 0

Nov Sat 11 2 39 6 39 1 1 1 1% 0 0

Nov Sat 11 3 39 18 39 3 3 1 3% 0 0

Nov Sat 11 4 39 23 39 3 3 1 4% 0 0

Nov Sat 11 5 39 188 39 27 27 1 36% 0 0

Nov Sat 11 6 40 209 40 30 30 1 40% 0 0

Nov Sat 11 7 40 253 40 36 36 1 48% 0 0

Nov Sat 11 8 40 303 40 40 40 1 53% 0 0

Nov Sat 11 9 40 358 40 40 40 1 54% 0 0

Nov Sat 11 10 40 371 40 40 40 1 54% 0 0

Nov Sat 11 11 40 323 40 40 40 1 54% 0 0

Nov Sat 11 12 40 209 40 30 30 1 40% 0 0

Nov Sat 11 13 39 52 39 7 7 1 10% 0 0

Nov Sat 11 14 39 16 39 2 2 1 3% 0 0

Nov Sat 11 15 47 16 47 2 2 1 3% 0 0

Nov Sat 11 16 52 49 52 7 7 1 9% 0 0

Nov Sat 11 17 47 113 47 16 16 1 22% 0 0

Nov Sat 11 18 40 162 40 23 23 1 31% 0 0

Nov Sat 11 19 39 162 39 23 23 1 31% 0 0

Nov Sat 11 20 39 194 39 28 28 1 37% 0 0

Nov Sat 11 21 39 291 39 39 39 1 52% 0 0

Nov Sat 11 22 39 307 39 39 39 1 52% 0 0

Nov Sat 11 23 39 307 39 39 39 1 52% 0 0

Nov Sat 11 24 40 337 40 40 40 1 53% 0 0

Nov Sun 12 1 42 651 42 42 42 1 56% 0 0

Nov Sun 12 2 43 921 43 43 43 1 58% 0 0

Nov Sun 12 3 44 1022 44 44 44 1 58% 0 0

Nov Sun 12 4 44 1078 44 44 44 1 59% 0 0

Nov Sun 12 5 45 1179 45 45 45 1 59% 0 0

Nov Sun 12 6 45 1266 45 45 45 1 60% 0 0

Nov Sun 12 7 45 1276 45 45 45 1 60% 0 0

Nov Sun 12 8 45 1181 45 45 45 1 60% 0 0

Nov Sun 12 9 44 978 44 44 44 1 59% 0 0

Nov Sun 12 10 43 804 43 43 43 1 58% 0 0

Nov Sun 12 11 42 560 42 42 42 1 56% 0 0

Nov Sun 12 12 40 333 40 40 40 1 54% 0 0

Nov Sun 12 13 39 165 39 24 24 1 31% 0 0

Nov Sun 12 14 48 164 48 24 24 1 31% 0 0

Nov Sun 12 15 58 163 58 23 23 1 31% 0 0

Nov Sun 12 16 56 194 56 28 28 1 37% 0 0

Nov Sun 12 17 47 259 47 37 37 1 50% 0 0

Nov Sun 12 18 39 291 39 39 39 1 52% 0 0

Nov Sun 12 19 39 291 39 39 39 1 52% 0 0

Nov Sun 12 20 39 307 39 39 39 1 52% 0 0

Nov Sun 12 21 39 307 39 39 39 1 53% 0 0

Nov Sun 12 22 40 342 40 40 40 1 53% 0 0

Nov Sun 12 23 41 516 41 41 41 1 55% 0 0

Nov Sun 12 24 43 811 43 43 43 1 57% 0 0

Nov Mon 13 1 45 1039 45 45 45 1 60% 0 0

Nov Mon 13 2 45 1158 45 45 45 1 60% 0 0

Nov Mon 13 3 46 1307 46 46 46 1 61% 0 0

Nov Mon 13 4 45 1269 45 45 45 1 61% 0 0

Nov Mon 13 5 45 1253 45 45 45 1 61% 0 0

Nov Mon 13 6 45 1235 45 45 45 1 60% 0 0

Nov Mon 13 7 54 1196 54 54 54 1 72% 0 0

Nov Mon 13 8 172 8616 172 172 75 1 100% 0 0

Nov Mon 13 9 280 3442 280 280 75 1 100% 0 0

Nov Mon 13 10 307 451 307 65 65 1 86% 0 0

Nov Mon 13 11 345 342 345 49 49 1 65% 0 0

Nov Mon 13 12 364 317 364 46 46 1 61% 0 0

Nov Mon 13 13 247 278 247 40 40 1 53% 0 0

Nov Mon 13 14 395 477 395 68 68 1 91% 0 0

Nov Mon 13 15 400 214 400 31 31 1 41% 0 0

Nov Mon 13 16 302 311 302 45 45 1 59% 0 0

Nov Mon 13 17 170 263 170 38 38 1 50% 0 0

Nov Mon 13 18 64 324 64 46 46 1 62% 0 0

Nov Mon 13 19 57 356 57 51 51 1 68% 0 0

Nov Mon 13 20 39 307 39 39 39 1 52% 0 0

Nov Mon 13 21 84 405 84 58 58 1 77% 0 0

Nov Mon 13 22 40 437 40 40 40 1 53% 0 0

Nov Mon 13 23 40 437 40 40 40 1 53% 0 0

Nov Mon 13 24 40 437 40 40 40 1 53% 0 0

Nov Wkdy 14 1 40 440 40 40 40 1 53% 0 0

Nov Wkdy 14 2 40 449 40 40 40 1 53% 0 0

Nov Wkdy 14 3 40 519 40 40 40 1 53% 0 0

Nov Wkdy 14 4 41 593 41 41 41 1 54% 0 0

Nov Wkdy 14 5 41 808 41 41 41 1 55% 0 0

Nov Wkdy 14 6 43 1047 43 43 43 1 57% 0 0

Nov Wkdy 14 7 53 1124 53 53 53 1 70% 0 0

Nov Wkdy 14 8 166 8083 166 166 75 1 100% 0 0

Nov Wkdy 14 9 273 2992 273 273 75 1 100% 0 0



Nov Wkdy 14 10 304 570 304 82 75 1 100% 0 0

Nov Wkdy 14 11 365 347 365 50 50 1 66% 0 0

Nov Wkdy 14 12 440 262 440 38 38 1 50% 0 0

Nov Wkdy 14 13 324 213 324 31 31 1 41% 0 0

Nov Wkdy 14 14 458 382 458 55 55 1 73% 0 0

Nov Wkdy 14 15 473 146 473 21 21 1 28% 0 0

Nov Wkdy 14 16 382 224 382 32 32 1 43% 0 0

Nov Wkdy 14 17 230 243 230 35 35 1 46% 0 0

Nov Wkdy 14 18 68 259 68 37 37 1 50% 0 0

Nov Wkdy 14 19 58 259 58 37 37 1 50% 0 0

Nov Wkdy 14 20 39 194 39 28 28 1 37% 0 0

Nov Wkdy 14 21 83 194 83 28 28 1 37% 0 0

Nov Wkdy 14 22 39 194 39 28 28 1 37% 0 0

Nov Wkdy 14 23 39 227 39 32 32 1 43% 0 0

Nov Wkdy 14 24 39 227 39 32 32 1 43% 0 0

Nov Wkdy 15 1 39 227 39 32 32 1 43% 0 0

Nov Wkdy 15 2 39 227 39 32 32 1 43% 0 0

Nov Wkdy 15 3 39 259 39 37 37 1 50% 0 0

Nov Wkdy 15 4 39 259 39 37 37 1 50% 0 0

Nov Wkdy 15 5 39 291 39 39 39 1 52% 0 0

Nov Wkdy 15 6 39 291 39 39 39 1 52% 0 0

Nov Wkdy 15 7 49 291 49 42 42 1 56% 0 0

Nov Wkdy 15 8 165 4154 165 165 75 1 100% 0 0

Nov Wkdy 15 9 269 409 269 59 59 1 78% 0 0

Nov Wkdy 15 10 327 252 327 36 36 1 48% 0 0

Nov Wkdy 15 11 404 171 404 25 25 1 33% 0 0

Nov Wkdy 15 12 471 155 471 22 22 1 30% 0 0

Nov Wkdy 15 13 316 148 316 21 21 1 28% 0 0

Nov Wkdy 15 14 467 364 467 52 52 1 70% 0 0

Nov Wkdy 15 15 473 178 473 26 26 1 34% 0 0

Nov Wkdy 15 16 376 259 376 37 37 1 50% 0 0

Nov Wkdy 15 17 223 259 223 37 37 1 50% 0 0

Nov Wkdy 15 18 66 291 66 42 42 1 56% 0 0

Nov Wkdy 15 19 57 324 57 46 46 1 62% 0 0

Nov Wkdy 15 20 39 227 39 32 32 1 43% 0 0

Nov Wkdy 15 21 83 259 83 37 37 1 50% 0 0

Nov Wkdy 15 22 39 291 39 39 39 1 52% 0 0

Nov Wkdy 15 23 39 291 39 39 39 1 52% 0 0

Nov Wkdy 15 24 39 307 39 39 39 1 52% 0 0

Nov Wkdy 16 1 40 405 40 40 40 1 53% 0 0

Nov Wkdy 16 2 39 372 39 39 39 1 53% 0 0

Nov Wkdy 16 3 40 437 40 40 40 1 53% 0 0

Nov Wkdy 16 4 40 437 40 40 40 1 53% 0 0

Nov Wkdy 16 5 40 437 40 40 40 1 53% 0 0

Nov Wkdy 16 6 40 534 40 40 40 1 54% 0 0

Nov Wkdy 16 7 50 707 50 50 50 1 67% 0 0

Nov Wkdy 16 8 166 5988 166 166 75 1 100% 0 0

Nov Wkdy 16 9 269 790 269 113 75 1 100% 0 0

Nov Wkdy 16 10 299 554 299 79 75 1 100% 0 0

Nov Wkdy 16 11 357 351 357 50 50 1 67% 0 0

Nov Wkdy 16 12 431 312 431 45 45 1 60% 0 0

Nov Wkdy 16 13 306 294 306 42 42 1 56% 0 0

Nov Wkdy 16 14 437 502 437 72 72 1 96% 0 0

Nov Wkdy 16 15 437 293 437 42 42 1 56% 0 0

Nov Wkdy 16 16 346 343 346 49 49 1 66% 0 0

Nov Wkdy 16 17 204 293 204 42 42 1 56% 0 0

Nov Wkdy 16 18 64 356 64 51 51 1 68% 0 0

Nov Wkdy 16 19 57 356 57 51 51 1 68% 0 0

Nov Wkdy 16 20 39 259 39 37 37 1 50% 0 0

Nov Wkdy 16 21 83 291 83 42 42 1 56% 0 0

Nov Wkdy 16 22 39 291 39 39 39 1 52% 0 0

Nov Wkdy 16 23 39 291 39 39 39 1 52% 0 0

Nov Wkdy 16 24 39 259 39 37 37 1 50% 0 0

Nov Wkdy 17 1 39 291 39 39 39 1 52% 0 0

Nov Wkdy 17 2 39 291 39 39 39 1 52% 0 0

Nov Wkdy 17 3 39 291 39 39 39 1 52% 0 0

Nov Wkdy 17 4 39 259 39 37 37 1 50% 0 0

Nov Wkdy 17 5 39 259 39 37 37 1 50% 0 0

Nov Wkdy 17 6 40 345 40 40 40 1 53% 0 0

Nov Wkdy 17 7 50 412 50 50 50 1 66% 0 0

Nov Wkdy 17 8 166 5570 166 166 75 1 100% 0 0

Nov Wkdy 17 9 268 470 268 67 67 1 90% 0 0

Nov Wkdy 17 10 299 380 299 55 55 1 73% 0 0

Nov Wkdy 17 11 348 294 348 42 42 1 56% 0 0

Nov Wkdy 17 12 389 265 389 38 38 1 51% 0 0

Nov Wkdy 17 13 273 257 273 37 37 1 49% 0 0

Nov Wkdy 17 14 426 435 426 62 62 1 83% 0 0

Nov Wkdy 17 15 414 244 414 35 35 1 47% 0 0

Nov Wkdy 17 16 312 307 312 44 44 1 59% 0 0

Nov Wkdy 17 17 175 261 175 37 37 1 50% 0 0

Nov Wkdy 17 18 64 259 64 37 37 1 50% 0 0

Nov Wkdy 17 19 56 291 56 42 42 1 56% 0 0



Nov Wkdy 17 20 39 227 39 32 32 1 43% 0 0

Nov Wkdy 17 21 83 259 83 37 37 1 50% 0 0

Nov Wkdy 17 22 39 291 39 39 39 1 52% 0 0

Nov Wkdy 17 23 39 291 39 39 39 1 52% 0 0

Nov Wkdy 17 24 39 291 39 39 39 1 52% 0 0

Nov Sat 18 1 39 340 39 39 39 1 53% 0 0

Nov Sat 18 2 39 374 39 39 39 1 53% 0 0

Nov Sat 18 3 40 397 40 40 40 1 53% 0 0

Nov Sat 18 4 41 515 41 41 41 1 54% 0 0

Nov Sat 18 5 41 745 41 41 41 1 55% 0 0

Nov Sat 18 6 42 885 42 42 42 1 56% 0 0

Nov Sat 18 7 43 974 43 43 43 1 57% 0 0

Nov Sat 18 8 44 1083 44 44 44 1 58% 0 0

Nov Sat 18 9 44 991 44 44 44 1 58% 0 0

Nov Sat 18 10 43 888 43 43 43 1 58% 0 0

Nov Sat 18 11 43 745 43 43 43 1 57% 0 0

Nov Sat 18 12 41 552 41 41 41 1 55% 0 0

Nov Sat 18 13 40 308 40 40 40 1 53% 0 0

Nov Sat 18 14 39 259 39 37 37 1 50% 0 0

Nov Sat 18 15 46 259 46 37 37 1 50% 0 0

Nov Sat 18 16 50 259 50 37 37 1 50% 0 0

Nov Sat 18 17 45 291 45 42 42 1 56% 0 0

Nov Sat 18 18 39 340 39 39 39 1 53% 0 0

Nov Sat 18 19 40 405 40 40 40 1 53% 0 0

Nov Sat 18 20 40 405 40 40 40 1 53% 0 0

Nov Sat 18 21 40 405 40 40 40 1 53% 0 0

Nov Sat 18 22 41 574 41 41 41 1 54% 0 0

Nov Sat 18 23 44 971 44 44 44 1 58% 0 0

Nov Sat 18 24 45 1167 45 45 45 1 60% 0 0

Nov Sun 19 1 43 1028 43 43 43 1 57% 0 0

Nov Sun 19 2 44 1180 44 44 44 1 58% 0 0

Nov Sun 19 3 45 1364 45 45 45 1 60% 0 0

Nov Sun 19 4 46 1509 46 46 46 1 61% 0 0

Nov Sun 19 5 47 1588 47 47 47 1 62% 0 0

Nov Sun 19 6 47 1630 47 47 47 1 63% 0 0

Nov Sun 19 7 47 1625 47 47 47 1 63% 0 0

Nov Sun 19 8 47 1600 47 47 47 1 63% 0 0

Nov Sun 19 9 47 1458 47 47 47 1 62% 0 0

Nov Sun 19 10 45 1135 45 45 45 1 60% 0 0

Nov Sun 19 11 44 839 44 44 44 1 58% 0 0

Nov Sun 19 12 42 539 42 42 42 1 56% 0 0

Nov Sun 19 13 40 302 40 40 40 1 54% 0 0

Nov Sun 19 14 39 175 39 25 25 1 33% 0 0

Nov Sun 19 15 39 148 39 21 21 1 28% 0 0

Nov Sun 19 16 39 148 39 21 21 1 28% 0 0

Nov Sun 19 17 42 164 42 23 23 1 31% 0 0

Nov Sun 19 18 39 179 39 26 26 1 34% 0 0

Nov Sun 19 19 39 196 39 28 28 1 37% 0 0

Nov Sun 19 20 39 194 39 28 28 1 37% 0 0

Nov Sun 19 21 39 200 39 29 29 1 38% 0 0

Nov Sun 19 22 40 307 40 40 40 1 54% 0 0

Nov Sun 19 23 41 426 41 41 41 1 55% 0 0

Nov Sun 19 24 42 575 42 42 42 1 56% 0 0

Nov Mon 20 1 43 824 43 43 43 1 57% 0 0

Nov Mon 20 2 44 939 44 44 44 1 58% 0 0

Nov Mon 20 3 44 983 44 44 44 1 59% 0 0

Nov Mon 20 4 44 1017 44 44 44 1 59% 0 0

Nov Mon 20 5 44 1044 44 44 44 1 59% 0 0

Nov Mon 20 6 45 1070 45 45 45 1 59% 0 0

Nov Mon 20 7 54 1054 54 54 54 1 72% 0 0

Nov Mon 20 8 172 8619 172 172 75 1 100% 0 0

Nov Mon 20 9 282 3321 282 282 75 1 100% 0 0

Nov Mon 20 10 307 378 307 54 54 1 72% 0 0

Nov Mon 20 11 331 237 331 34 34 1 45% 0 0

Nov Mon 20 12 368 174 368 25 25 1 33% 0 0

Nov Mon 20 13 252 163 252 23 23 1 31% 0 0

Nov Mon 20 14 395 373 395 53 53 1 71% 0 0

Nov Mon 20 15 414 147 414 21 21 1 28% 0 0

Nov Mon 20 16 319 211 319 30 30 1 40% 0 0

Nov Mon 20 17 180 245 180 35 35 1 47% 0 0

Nov Mon 20 18 64 291 64 42 42 1 56% 0 0

Nov Mon 20 19 56 324 56 46 46 1 62% 0 0

Nov Mon 20 20 39 259 39 37 37 1 50% 0 0

Nov Mon 20 21 83 259 83 37 37 1 50% 0 0

Nov Mon 20 22 39 259 39 37 37 1 50% 0 0

Nov Mon 20 23 39 291 39 39 39 1 52% 0 0

Nov Mon 20 24 39 291 39 39 39 1 52% 0 0

Nov Wkdy 21 1 39 307 39 39 39 1 52% 0 0

Nov Wkdy 21 2 39 372 39 39 39 1 53% 0 0

Nov Wkdy 21 3 39 351 39 39 39 1 53% 0 0

Nov Wkdy 21 4 40 433 40 40 40 1 53% 0 0

Nov Wkdy 21 5 41 558 41 41 41 1 54% 0 0



Nov Wkdy 21 6 41 762 41 41 41 1 55% 0 0

Nov Wkdy 21 7 52 894 52 52 52 1 69% 0 0

Nov Wkdy 21 8 166 7397 166 166 75 1 100% 0 0

Nov Wkdy 21 9 271 2261 271 271 75 1 100% 0 0

Nov Wkdy 21 10 299 634 299 91 75 1 100% 0 0

Nov Wkdy 21 11 355 514 355 74 74 1 98% 0 0

Nov Wkdy 21 12 416 436 416 63 63 1 83% 0 0

Nov Wkdy 21 13 298 421 298 60 60 1 80% 0 0

Nov Wkdy 21 14 424 624 424 89 75 1 100% 0 0

Nov Wkdy 21 15 404 407 404 58 58 1 78% 0 0

Nov Wkdy 21 16 293 473 293 68 68 1 90% 0 0

Nov Wkdy 21 17 161 441 161 63 63 1 84% 0 0

Nov Wkdy 21 18 64 437 64 63 63 1 84% 0 0

Nov Wkdy 21 19 57 437 57 57 57 1 76% 0 0

Nov Wkdy 21 20 39 340 39 39 39 1 53% 0 0

Nov Wkdy 21 21 84 340 84 49 49 1 65% 0 0

Nov Wkdy 21 22 39 340 39 39 39 1 53% 0 0

Nov Wkdy 21 23 39 340 39 39 39 1 53% 0 0

Nov Wkdy 21 24 39 340 39 39 39 1 53% 0 0

Nov Wkdy 22 1 39 348 39 39 39 1 53% 0 0

Nov Wkdy 22 2 40 433 40 40 40 1 54% 0 0

Nov Wkdy 22 3 41 589 41 41 41 1 55% 0 0

Nov Wkdy 22 4 42 775 42 42 42 1 56% 0 0

Nov Wkdy 22 5 43 934 43 43 43 1 57% 0 0

Nov Wkdy 22 6 43 1059 43 43 43 1 58% 0 0

Nov Wkdy 22 7 53 1269 53 53 53 1 71% 0 0

Nov Wkdy 22 8 166 8476 166 166 75 1 100% 0 0

Nov Wkdy 22 9 273 3482 273 273 75 1 100% 0 0

Nov Wkdy 22 10 297 716 297 103 75 1 100% 0 0

Nov Wkdy 22 11 350 551 350 79 75 1 100% 0 0

Nov Wkdy 22 12 412 437 412 63 63 1 83% 0 0

Nov Wkdy 22 13 305 408 305 59 59 1 78% 0 0

Nov Wkdy 22 14 441 578 441 83 75 1 100% 0 0

Nov Wkdy 22 15 427 358 427 51 51 1 68% 0 0

Nov Wkdy 22 16 330 414 330 59 59 1 79% 0 0

Nov Wkdy 22 17 193 390 193 56 56 1 75% 0 0

Nov Wkdy 22 18 64 405 64 58 58 1 77% 0 0

Nov Wkdy 22 19 57 437 57 57 57 1 76% 0 0

Nov Wkdy 22 20 39 340 39 39 39 1 53% 0 0

Nov Wkdy 22 21 84 405 84 58 58 1 77% 0 0

Nov Wkdy 22 22 40 405 40 40 40 1 53% 0 0

Nov Wkdy 22 23 40 437 40 40 40 1 53% 0 0

Nov Wkdy 22 24 40 453 40 40 40 1 53% 0 0

Nov Hol 23 1 40 405 40 40 40 1 53% 0 0

Nov Hol 23 2 40 405 40 40 40 1 53% 0 0

Nov Hol 23 3 40 405 40 40 40 1 53% 0 0

Nov Hol 23 4 40 419 40 40 40 1 53% 0 0

Nov Hol 23 5 40 513 40 40 40 1 53% 0 0

Nov Hol 23 6 41 661 41 41 41 1 55% 0 0

Nov Hol 23 7 42 940 42 42 42 1 56% 0 0

Nov Hol 23 8 43 951 43 43 43 1 57% 0 0

Nov Hol 23 9 43 887 43 43 43 1 58% 0 0

Nov Hol 23 10 43 846 43 43 43 1 58% 0 0

Nov Hol 23 11 43 686 43 43 43 1 57% 0 0

Nov Hol 23 12 41 455 41 41 41 1 55% 0 0

Nov Hol 23 13 40 210 40 30 30 1 40% 0 0

Nov Hol 23 14 39 146 39 21 21 1 28% 0 0

Nov Hol 23 15 43 146 43 21 21 1 28% 0 0

Nov Hol 23 16 47 113 47 16 16 1 22% 0 0

Nov Hol 23 17 43 146 43 21 21 1 28% 0 0

Nov Hol 23 18 39 162 39 23 23 1 31% 0 0

Nov Hol 23 19 39 146 39 21 21 1 28% 0 0

Nov Hol 23 20 39 146 39 21 21 1 28% 0 0

Nov Hol 23 21 39 146 39 21 21 1 28% 0 0

Nov Hol 23 22 39 146 39 21 21 1 28% 0 0

Nov Hol 23 23 39 175 39 25 25 1 33% 0 0

Nov Hol 23 24 40 260 40 37 37 1 50% 0 0

Nov Wkdy 24 1 42 545 42 42 42 1 56% 0 0

Nov Wkdy 24 2 42 603 42 42 42 1 57% 0 0

Nov Wkdy 24 3 43 602 43 43 43 1 57% 0 0

Nov Wkdy 24 4 42 602 42 42 42 1 57% 0 0

Nov Wkdy 24 5 42 626 42 42 42 1 56% 0 0

Nov Wkdy 24 6 42 614 42 42 42 1 56% 0 0

Nov Wkdy 24 7 51 615 51 51 51 1 68% 0 0

Nov Wkdy 24 8 173 7889 173 173 75 1 100% 0 0

Nov Wkdy 24 9 281 2341 281 281 75 1 100% 0 0

Nov Wkdy 24 10 320 286 320 41 41 1 55% 0 0

Nov Wkdy 24 11 365 267 365 38 38 1 51% 0 0

Nov Wkdy 24 12 454 223 454 32 32 1 43% 0 0

Nov Wkdy 24 13 306 212 306 30 30 1 41% 0 0

Nov Wkdy 24 14 442 426 442 61 61 1 81% 0 0

Nov Wkdy 24 15 453 210 453 30 30 1 40% 0 0



Nov Wkdy 24 16 350 300 350 43 43 1 57% 0 0

Nov Wkdy 24 17 202 259 202 37 37 1 50% 0 0

Nov Wkdy 24 18 64 259 64 37 37 1 50% 0 0

Nov Wkdy 24 19 56 291 56 42 42 1 56% 0 0

Nov Wkdy 24 20 39 259 39 37 37 1 50% 0 0

Nov Wkdy 24 21 83 259 83 37 37 1 50% 0 0

Nov Wkdy 24 22 39 291 39 39 39 1 52% 0 0

Nov Wkdy 24 23 39 307 39 39 39 1 52% 0 0

Nov Wkdy 24 24 39 340 39 39 39 1 53% 0 0

Nov Sat 25 1 39 340 39 39 39 1 53% 0 0

Nov Sat 25 2 39 372 39 39 39 1 53% 0 0

Nov Sat 25 3 40 437 40 40 40 1 53% 0 0

Nov Sat 25 4 40 437 40 40 40 1 53% 0 0

Nov Sat 25 5 40 563 40 40 40 1 54% 0 0

Nov Sat 25 6 41 740 41 41 41 1 55% 0 0

Nov Sat 25 7 42 932 42 42 42 1 56% 0 0

Nov Sat 25 8 43 985 43 43 43 1 57% 0 0

Nov Sat 25 9 43 892 43 43 43 1 58% 0 0

Nov Sat 25 10 43 825 43 43 43 1 58% 0 0

Nov Sat 25 11 42 690 42 42 42 1 57% 0 0

Nov Sat 25 12 41 463 41 41 41 1 55% 0 0

Nov Sat 25 13 40 297 40 40 40 1 53% 0 0

Nov Sat 25 14 39 259 39 37 37 1 50% 0 0

Nov Sat 25 15 39 227 39 32 32 1 43% 0 0

Nov Sat 25 16 39 227 39 32 32 1 43% 0 0

Nov Sat 25 17 39 259 39 37 37 1 50% 0 0

Nov Sat 25 18 39 291 39 39 39 1 52% 0 0

Nov Sat 25 19 39 307 39 39 39 1 52% 0 0

Nov Sat 25 20 39 340 39 39 39 1 53% 0 0

Nov Sat 25 21 40 447 40 40 40 1 54% 0 0

Nov Sat 25 22 43 801 43 43 43 1 57% 0 0

Nov Sat 25 23 43 908 43 43 43 1 58% 0 0

Nov Sat 25 24 44 989 44 44 44 1 59% 0 0

Nov Sun 26 1 43 901 43 43 43 1 57% 0 0

Nov Sun 26 2 43 936 43 43 43 1 58% 0 0

Nov Sun 26 3 44 994 44 44 44 1 58% 0 0

Nov Sun 26 4 44 1017 44 44 44 1 59% 0 0

Nov Sun 26 5 44 1056 44 44 44 1 59% 0 0

Nov Sun 26 6 44 1026 44 44 44 1 59% 0 0

Nov Sun 26 7 44 970 44 44 44 1 59% 0 0

Nov Sun 26 8 44 895 44 44 44 1 59% 0 0

Nov Sun 26 9 43 817 43 43 43 1 58% 0 0

Nov Sun 26 10 43 733 43 43 43 1 57% 0 0

Nov Sun 26 11 42 683 42 42 42 1 57% 0 0

Nov Sun 26 12 42 657 42 42 42 1 56% 0 0

Nov Sun 26 13 41 476 41 41 41 1 55% 0 0

Nov Sun 26 14 41 332 41 41 41 1 54% 0 0

Nov Sun 26 15 40 256 40 37 37 1 49% 0 0

Nov Sun 26 16 40 222 40 32 32 1 42% 0 0

Nov Sun 26 17 40 311 40 40 40 1 53% 0 0

Nov Sun 26 18 40 337 40 40 40 1 54% 0 0

Nov Sun 26 19 41 531 41 41 41 1 55% 0 0

Nov Sun 26 20 42 688 42 42 42 1 56% 0 0

Nov Sun 26 21 43 694 43 43 43 1 57% 0 0

Nov Sun 26 22 43 799 43 43 43 1 57% 0 0

Nov Sun 26 23 43 777 43 43 43 1 58% 0 0

Nov Sun 26 24 43 858 43 43 43 1 58% 0 0

Nov Mon 27 1 46 1244 46 46 46 1 61% 0 0

Nov Mon 27 2 46 1259 46 46 46 1 61% 0 0

Nov Mon 27 3 45 1189 45 45 45 1 61% 0 0

Nov Mon 27 4 45 1173 45 45 45 1 60% 0 0

Nov Mon 27 5 45 1125 45 45 45 1 60% 0 0

Nov Mon 27 6 45 1102 45 45 45 1 60% 0 0

Nov Mon 27 7 54 1060 54 54 54 1 72% 0 0

Nov Mon 27 8 168 8926 168 168 75 1 100% 0 0

Nov Mon 27 9 275 3733 275 275 75 1 100% 0 0

Nov Mon 27 10 295 495 295 71 71 1 95% 0 0

Nov Mon 27 11 332 414 332 59 59 1 79% 0 0

Nov Mon 27 12 371 360 371 52 52 1 69% 0 0

Nov Mon 27 13 251 360 251 52 52 1 69% 0 0

Nov Mon 27 14 395 599 395 86 75 1 100% 0 0

Nov Mon 27 15 389 363 389 52 52 1 69% 0 0

Nov Mon 27 16 294 428 294 61 61 1 82% 0 0

Nov Mon 27 17 163 399 163 57 57 1 76% 0 0

Nov Mon 27 18 64 405 64 58 58 1 77% 0 0

Nov Mon 27 19 57 437 57 57 57 1 76% 0 0

Nov Mon 27 20 39 372 39 39 39 1 53% 0 0

Nov Mon 27 21 84 372 84 53 53 1 71% 0 0

Nov Mon 27 22 40 405 40 40 40 1 53% 0 0

Nov Mon 27 23 40 437 40 40 40 1 53% 0 0

Nov Mon 27 24 40 460 40 40 40 1 53% 0 0

Nov Wkdy 28 1 40 466 40 40 40 1 53% 0 0



Nov Wkdy 28 2 40 539 40 40 40 1 54% 0 0

Nov Wkdy 28 3 41 706 41 41 41 1 55% 0 0

Nov Wkdy 28 4 42 832 42 42 42 1 56% 0 0

Nov Wkdy 28 5 43 994 43 43 43 1 57% 0 0

Nov Wkdy 28 6 44 1152 44 44 44 1 58% 0 0

Nov Wkdy 28 7 54 1328 54 54 54 1 72% 0 0

Nov Wkdy 28 8 166 8750 166 166 75 1 100% 0 0

Nov Wkdy 28 9 274 3733 274 274 75 1 100% 0 0

Nov Wkdy 28 10 297 704 297 101 75 1 100% 0 0

Nov Wkdy 28 11 353 420 353 60 60 1 80% 0 0

Nov Wkdy 28 12 409 227 409 33 33 1 43% 0 0

Nov Wkdy 28 13 321 134 321 19 19 1 26% 0 0

Nov Wkdy 28 14 455 336 455 48 48 1 64% 0 0

Nov Wkdy 28 15 445 99 445 14 14 1 19% 0 0

Nov Wkdy 28 16 355 172 355 25 25 1 33% 0 0

Nov Wkdy 28 17 211 147 211 21 21 1 28% 0 0

Nov Wkdy 28 18 64 210 64 30 30 1 40% 0 0

Nov Wkdy 28 19 56 291 56 42 42 1 56% 0 0

Nov Wkdy 28 20 39 162 39 23 23 1 31% 0 0

Nov Wkdy 28 21 83 162 83 23 23 1 31% 0 0

Nov Wkdy 28 22 39 291 39 39 39 1 52% 0 0

Nov Wkdy 28 23 39 291 39 39 39 1 52% 0 0

Nov Wkdy 28 24 39 291 39 39 39 1 52% 0 0

Nov Wkdy 29 1 39 291 39 39 39 1 52% 0 0

Nov Wkdy 29 2 39 307 39 39 39 1 52% 0 0

Nov Wkdy 29 3 39 307 39 39 39 1 52% 0 0

Nov Wkdy 29 4 39 340 39 39 39 1 53% 0 0

Nov Wkdy 29 5 39 372 39 39 39 1 53% 0 0

Nov Wkdy 29 6 40 413 40 40 40 1 53% 0 0

Nov Wkdy 29 7 50 557 50 50 50 1 66% 0 0

Nov Wkdy 29 8 166 5598 166 166 75 1 100% 0 0

Nov Wkdy 29 9 269 661 269 95 75 1 100% 0 0

Nov Wkdy 29 10 305 402 305 58 58 1 77% 0 0

Nov Wkdy 29 11 370 171 370 24 24 1 33% 0 0

Nov Wkdy 29 12 460 83 460 12 12 1 16% 0 0

Nov Wkdy 29 13 336 67 336 10 10 1 13% 0 0

Nov Wkdy 29 14 471 266 471 38 38 1 51% 0 0

Nov Wkdy 29 15 494 32 494 5 5 1 6% 0 0

Nov Wkdy 29 16 396 142 396 20 20 1 27% 0 0

Nov Wkdy 29 17 235 146 235 21 21 1 28% 0 0

Nov Wkdy 29 18 67 259 67 37 37 1 50% 0 0

Nov Wkdy 29 19 57 259 57 37 37 1 50% 0 0

Nov Wkdy 29 20 39 194 39 28 28 1 37% 0 0

Nov Wkdy 29 21 83 194 83 28 28 1 37% 0 0

Nov Wkdy 29 22 39 259 39 37 37 1 50% 0 0

Nov Wkdy 29 23 39 291 39 39 39 1 52% 0 0

Nov Wkdy 29 24 39 307 39 39 39 1 52% 0 0

Nov Wkdy 30 1 39 307 39 39 39 1 52% 0 0

Nov Wkdy 30 2 39 340 39 39 39 1 53% 0 0

Nov Wkdy 30 3 39 291 39 39 39 1 52% 0 0

Nov Wkdy 30 4 39 291 39 39 39 1 52% 0 0

Nov Wkdy 30 5 39 259 39 37 37 1 50% 0 0

Nov Wkdy 30 6 39 259 39 37 37 1 50% 0 0

Nov Wkdy 30 7 49 305 49 44 44 1 58% 0 0

Nov Wkdy 30 8 166 4629 166 166 75 1 100% 0 0

Nov Wkdy 30 9 268 528 268 76 75 1 100% 0 0

Nov Wkdy 30 10 295 452 295 65 65 1 86% 0 0

Nov Wkdy 30 11 333 357 333 51 51 1 68% 0 0

Nov Wkdy 30 12 371 298 371 43 43 1 57% 0 0

Nov Wkdy 30 13 254 272 254 39 39 1 52% 0 0

Nov Wkdy 30 14 396 443 396 64 64 1 85% 0 0

Nov Wkdy 30 15 408 212 408 30 30 1 41% 0 0

Nov Wkdy 30 16 325 275 325 39 39 1 53% 0 0

Nov Wkdy 30 17 183 245 183 35 35 1 47% 0 0

Nov Wkdy 30 18 64 291 64 42 42 1 56% 0 0

Nov Wkdy 30 19 56 324 56 46 46 1 62% 0 0

Nov Wkdy 30 20 39 291 39 39 39 1 52% 0 0

Nov Wkdy 30 21 83 194 83 28 28 1 37% 0 0

Nov Wkdy 30 22 39 243 39 35 35 1 46% 0 0

Nov Wkdy 30 23 39 307 39 39 39 1 52% 0 0

Nov Wkdy 30 24 39 356 39 39 39 1 53% 0 0

Dec Wkdy 1 1 40 405 40 40 40 1 53% 0 0

Dec Wkdy 1 2 40 483 40 40 40 1 53% 0 0

Dec Wkdy 1 3 42 661 42 42 42 1 55% 0 0

Dec Wkdy 1 4 43 1119 43 43 43 1 58% 0 0

Dec Wkdy 1 5 45 1418 45 45 45 1 60% 0 0

Dec Wkdy 1 6 47 1729 47 47 47 1 63% 0 0

Dec Wkdy 1 7 58 1933 58 58 58 1 77% 0 0

Dec Wkdy 1 8 164 10203 164 164 75 1 100% 0 0

Dec Wkdy 1 9 279 6146 279 279 75 1 100% 0 0

Dec Wkdy 1 10 284 1681 284 241 75 1 100% 0 0

Dec Wkdy 1 11 287 1127 287 162 75 1 100% 0 0



Dec Wkdy 1 12 304 843 304 121 75 1 100% 0 0

Dec Wkdy 1 13 208 994 208 143 75 1 100% 0 0

Dec Wkdy 1 14 338 745 338 107 75 1 100% 0 0

Dec Wkdy 1 15 340 505 340 72 72 1 97% 0 0

Dec Wkdy 1 16 263 538 263 77 75 1 100% 0 0

Dec Wkdy 1 17 148 557 148 80 75 1 100% 0 0

Dec Wkdy 1 18 64 519 64 64 64 1 86% 0 0

Dec Wkdy 1 19 57 584 57 57 57 1 76% 0 0

Dec Wkdy 1 20 40 485 40 40 40 1 53% 0 0

Dec Wkdy 1 21 84 534 84 77 75 1 100% 0 0

Dec Wkdy 1 22 41 615 41 41 41 1 54% 0 0

Dec Wkdy 1 23 41 670 41 41 41 1 55% 0 0

Dec Wkdy 1 24 42 828 42 42 42 1 56% 0 0

Dec Sat 2 1 42 959 42 42 42 1 56% 0 0

Dec Sat 2 2 43 1106 43 43 43 1 58% 0 0

Dec Sat 2 3 44 1312 44 44 44 1 59% 0 0

Dec Sat 2 4 46 1484 46 46 46 1 61% 0 0

Dec Sat 2 5 47 1730 47 47 47 1 63% 0 0

Dec Sat 2 6 48 1938 48 48 48 1 65% 0 0

Dec Sat 2 7 54 2198 54 54 54 1 72% 0 0

Dec Sat 2 8 54 2158 54 54 54 1 72% 0 0

Dec Sat 2 9 57 2354 57 57 57 1 75% 0 0

Dec Sat 2 10 50 1875 50 50 50 1 67% 0 0

Dec Sat 2 11 49 1541 49 49 49 1 65% 0 0

Dec Sat 2 12 47 1203 47 47 47 1 62% 0 0

Dec Sat 2 13 45 896 45 45 45 1 60% 0 0

Dec Sat 2 14 42 442 42 42 42 1 55% 0 0

Dec Sat 2 15 41 376 41 41 41 1 55% 0 0

Dec Sat 2 16 40 283 40 40 40 1 54% 0 0

Dec Sat 2 17 40 303 40 40 40 1 54% 0 0

Dec Sat 2 18 41 459 41 41 41 1 55% 0 0

Dec Sat 2 19 43 706 43 43 43 1 57% 0 0

Dec Sat 2 20 45 1047 45 45 45 1 60% 0 0

Dec Sat 2 21 45 1036 45 45 45 1 60% 0 0

Dec Sat 2 22 46 1315 46 46 46 1 62% 0 0

Dec Sat 2 23 46 1298 46 46 46 1 61% 0 0

Dec Sat 2 24 46 1364 46 46 46 1 61% 0 0

Dec Sun 3 1 47 1554 47 47 47 1 62% 0 0

Dec Sun 3 2 45 1410 45 45 45 1 61% 0 0

Dec Sun 3 3 46 1526 46 46 46 1 61% 0 0

Dec Sun 3 4 47 1631 47 47 47 1 62% 0 0

Dec Sun 3 5 47 1756 47 47 47 1 63% 0 0

Dec Sun 3 6 48 1836 48 48 48 1 64% 0 0

Dec Sun 3 7 48 1907 48 48 48 1 64% 0 0

Dec Sun 3 8 48 1864 48 48 48 1 64% 0 0

Dec Sun 3 9 47 1570 47 47 47 1 63% 0 0

Dec Sun 3 10 48 1604 48 48 48 1 64% 0 0

Dec Sun 3 11 45 1169 45 45 45 1 60% 0 0

Dec Sun 3 12 44 804 44 44 44 1 59% 0 0

Dec Sun 3 13 43 647 43 43 43 1 57% 0 0

Dec Sun 3 14 42 439 42 42 42 1 56% 0 0

Dec Sun 3 15 41 323 41 41 41 1 54% 0 0

Dec Sun 3 16 41 322 41 41 41 1 54% 0 0

Dec Sun 3 17 41 457 41 41 41 1 55% 0 0

Dec Sun 3 18 42 662 42 42 42 1 56% 0 0

Dec Sun 3 19 43 784 43 43 43 1 58% 0 0

Dec Sun 3 20 44 890 44 44 44 1 58% 0 0

Dec Sun 3 21 44 1045 44 44 44 1 59% 0 0

Dec Sun 3 22 43 940 43 43 43 1 58% 0 0

Dec Sun 3 23 46 1304 46 46 46 1 61% 0 0

Dec Sun 3 24 46 1327 46 46 46 1 61% 0 0

Dec Mon 4 1 43 996 43 43 43 1 58% 0 0

Dec Mon 4 2 44 1044 44 44 44 1 58% 0 0

Dec Mon 4 3 44 1101 44 44 44 1 59% 0 0

Dec Mon 4 4 46 1400 46 46 46 1 62% 0 0

Dec Mon 4 5 47 1445 47 47 47 1 62% 0 0

Dec Mon 4 6 45 1299 45 45 45 1 60% 0 0

Dec Mon 4 7 56 1529 56 56 56 1 75% 0 0

Dec Mon 4 8 163 9977 163 163 75 1 100% 0 0

Dec Mon 4 9 276 4935 276 276 75 1 100% 0 0

Dec Mon 4 10 284 621 284 89 75 1 100% 0 0

Dec Mon 4 11 301 348 301 50 50 1 67% 0 0

Dec Mon 4 12 326 165 326 24 24 1 32% 0 0

Dec Mon 4 13 230 119 230 17 17 1 23% 0 0

Dec Mon 4 14 355 322 355 46 46 1 62% 0 0

Dec Mon 4 15 356 131 356 19 19 1 25% 0 0

Dec Mon 4 16 285 224 285 32 32 1 43% 0 0

Dec Mon 4 17 164 212 164 30 30 1 41% 0 0

Dec Mon 4 18 64 259 64 37 37 1 50% 0 0

Dec Mon 4 19 56 259 56 37 37 1 50% 0 0

Dec Mon 4 20 39 194 39 28 28 1 37% 0 0

Dec Mon 4 21 83 178 83 26 26 1 34% 0 0



Dec Mon 4 22 39 210 39 30 30 1 40% 0 0

Dec Mon 4 23 39 210 39 30 30 1 40% 0 0

Dec Mon 4 24 39 210 39 30 30 1 40% 0 0

Dec Wkdy 5 1 39 210 39 30 30 1 40% 0 0

Dec Wkdy 5 2 39 227 39 32 32 1 43% 0 0

Dec Wkdy 5 3 39 227 39 32 32 1 43% 0 0

Dec Wkdy 5 4 40 247 40 35 35 1 47% 0 0

Dec Wkdy 5 5 40 283 40 40 40 1 54% 0 0

Dec Wkdy 5 6 40 283 40 40 40 1 54% 0 0

Dec Wkdy 5 7 50 351 50 50 50 1 66% 0 0

Dec Wkdy 5 8 162 6796 162 162 75 1 100% 0 0

Dec Wkdy 5 9 262 1304 262 187 75 1 100% 0 0

Dec Wkdy 5 10 282 400 282 57 57 1 76% 0 0

Dec Wkdy 5 11 297 274 297 39 39 1 52% 0 0

Dec Wkdy 5 12 321 232 321 33 33 1 44% 0 0

Dec Wkdy 5 13 210 222 210 32 32 1 42% 0 0

Dec Wkdy 5 14 345 351 345 50 50 1 67% 0 0

Dec Wkdy 5 15 344 86 344 12 12 1 17% 0 0

Dec Wkdy 5 16 267 151 267 22 22 1 29% 0 0

Dec Wkdy 5 17 151 95 151 14 14 1 18% 0 0

Dec Wkdy 5 18 63 97 63 14 14 1 19% 0 0

Dec Wkdy 5 19 56 81 56 12 12 1 15% 0 0

Dec Wkdy 5 20 39 16 39 2 2 1 3% 0 0

Dec Wkdy 5 21 83 49 83 7 7 1 9% 0 0

Dec Wkdy 5 22 39 81 39 12 12 1 15% 0 0

Dec Wkdy 5 23 39 97 39 14 14 1 19% 0 0

Dec Wkdy 5 24 39 81 39 12 12 1 15% 0 0

Dec Wkdy 6 1 39 97 39 14 14 1 19% 0 0

Dec Wkdy 6 2 39 113 39 16 16 1 22% 0 0

Dec Wkdy 6 3 39 113 39 16 16 1 22% 0 0

Dec Wkdy 6 4 39 153 39 22 22 1 29% 0 0

Dec Wkdy 6 5 40 165 40 24 24 1 32% 0 0

Dec Wkdy 6 6 40 206 40 30 30 1 39% 0 0

Dec Wkdy 6 7 49 287 49 41 41 1 55% 0 0

Dec Wkdy 6 8 162 6184 162 162 75 1 100% 0 0

Dec Wkdy 6 9 262 592 262 85 75 1 100% 0 0

Dec Wkdy 6 10 283 265 283 38 38 1 51% 0 0

Dec Wkdy 6 11 309 172 309 25 25 1 33% 0 0

Dec Wkdy 6 12 360 128 360 18 18 1 24% 0 0

Dec Wkdy 6 13 255 115 255 17 17 1 22% 0 0

Dec Wkdy 6 14 400 297 400 43 43 1 57% 0 0

Dec Wkdy 6 15 417 81 417 12 12 1 15% 0 0

Dec Wkdy 6 16 306 185 306 27 27 1 35% 0 0

Dec Wkdy 6 17 175 178 175 26 26 1 34% 0 0

Dec Wkdy 6 18 64 210 64 30 30 1 40% 0 0

Dec Wkdy 6 19 56 243 56 35 35 1 46% 0 0

Dec Wkdy 6 20 39 146 39 21 21 1 28% 0 0

Dec Wkdy 6 21 83 210 83 30 30 1 40% 0 0

Dec Wkdy 6 22 39 194 39 28 28 1 37% 0 0

Dec Wkdy 6 23 39 178 39 26 26 1 34% 0 0

Dec Wkdy 6 24 39 178 39 26 26 1 34% 0 0

Dec Wkdy 7 1 39 194 39 28 28 1 37% 0 0

Dec Wkdy 7 2 39 227 39 32 32 1 43% 0 0

Dec Wkdy 7 3 40 229 40 33 33 1 44% 0 0

Dec Wkdy 7 4 40 260 40 37 37 1 50% 0 0

Dec Wkdy 7 5 40 267 40 38 38 1 51% 0 0

Dec Wkdy 7 6 40 328 40 40 40 1 54% 0 0

Dec Wkdy 7 7 50 491 50 50 50 1 67% 0 0

Dec Wkdy 7 8 162 7033 162 162 75 1 100% 0 0

Dec Wkdy 7 9 262 1672 262 240 75 1 100% 0 0

Dec Wkdy 7 10 281 449 281 64 64 1 86% 0 0

Dec Wkdy 7 11 292 375 292 54 54 1 72% 0 0

Dec Wkdy 7 12 306 297 306 43 43 1 57% 0 0

Dec Wkdy 7 13 219 188 219 27 27 1 36% 0 0

Dec Wkdy 7 14 365 374 365 54 54 1 72% 0 0

Dec Wkdy 7 15 373 83 373 12 12 1 16% 0 0

Dec Wkdy 7 16 289 179 289 26 26 1 34% 0 0

Dec Wkdy 7 17 168 164 168 23 23 1 31% 0 0

Dec Wkdy 7 18 63 129 63 19 19 1 25% 0 0

Dec Wkdy 7 19 56 129 56 19 19 1 25% 0 0

Dec Wkdy 7 20 39 65 39 9 9 1 12% 0 0

Dec Wkdy 7 21 83 259 83 37 37 1 50% 0 0

Dec Wkdy 7 22 39 324 39 39 39 1 53% 0 0

Dec Wkdy 7 23 39 372 39 39 39 1 53% 0 0

Dec Wkdy 7 24 43 566 43 43 43 1 57% 0 0

Dec Wkdy 8 1 46 1026 46 46 46 1 61% 0 0

Dec Wkdy 8 2 51 1991 51 51 51 1 68% 0 0

Dec Wkdy 8 3 69 3381 69 69 69 1 92% 0 0

Dec Wkdy 8 4 56 2460 56 56 56 1 75% 0 0

Dec Wkdy 8 5 72 3587 72 72 72 1 96% 0 0

Dec Wkdy 8 6 76 3783 76 76 75 1 100% 0 0

Dec Wkdy 8 7 85 3797 85 85 75 1 100% 0 0



Dec Wkdy 8 8 165 12321 165 165 75 1 100% 0 0

Dec Wkdy 8 9 290 8508 290 290 75 1 100% 0 0

Dec Wkdy 8 10 289 4324 289 289 75 1 100% 0 0

Dec Wkdy 8 11 288 1746 288 250 75 1 100% 0 0

Dec Wkdy 8 12 299 1490 299 214 75 1 100% 0 0

Dec Wkdy 8 13 206 1560 206 206 75 1 100% 0 0

Dec Wkdy 8 14 314 1586 314 227 75 1 100% 0 0

Dec Wkdy 8 15 303 968 303 139 75 1 100% 0 0

Dec Wkdy 8 16 241 911 241 131 75 1 100% 0 0

Dec Wkdy 8 17 142 834 142 120 75 1 100% 0 0

Dec Wkdy 8 18 64 643 64 64 64 1 86% 0 0

Dec Wkdy 8 19 57 687 57 57 57 1 76% 0 0

Dec Wkdy 8 20 41 569 41 41 41 1 54% 0 0

Dec Wkdy 8 21 85 614 85 85 75 1 100% 0 0

Dec Wkdy 8 22 42 756 42 42 42 1 56% 0 0

Dec Wkdy 8 23 45 1262 45 45 45 1 60% 0 0

Dec Wkdy 8 24 47 1667 47 47 47 1 63% 0 0

Dec Sat 9 1 47 1715 47 47 47 1 63% 0 0

Dec Sat 9 2 49 1965 49 49 49 1 65% 0 0

Dec Sat 9 3 55 2272 55 55 55 1 73% 0 0

Dec Sat 9 4 55 2316 55 55 55 1 73% 0 0

Dec Sat 9 5 48 1921 48 48 48 1 64% 0 0

Dec Sat 9 6 55 2400 55 55 55 1 74% 0 0

Dec Sat 9 7 52 2032 52 52 52 1 69% 0 0

Dec Sat 9 8 52 2017 52 52 52 1 69% 0 0

Dec Sat 9 9 55 2319 55 55 55 1 73% 0 0

Dec Sat 9 10 53 2037 53 53 53 1 71% 0 0

Dec Sat 9 11 49 1778 49 49 49 1 65% 0 0

Dec Sat 9 12 49 1715 49 49 49 1 65% 0 0

Dec Sat 9 13 47 1369 47 47 47 1 62% 0 0

Dec Sat 9 14 45 1150 45 45 45 1 60% 0 0

Dec Sat 9 15 44 1009 44 44 44 1 59% 0 0

Dec Sat 9 16 45 1143 45 45 45 1 60% 0 0

Dec Sat 9 17 45 1189 45 45 45 1 60% 0 0

Dec Sat 9 18 45 1210 45 45 45 1 60% 0 0

Dec Sat 9 19 46 1341 46 46 46 1 61% 0 0

Dec Sat 9 20 46 1336 46 46 46 1 61% 0 0

Dec Sat 9 21 46 1390 46 46 46 1 61% 0 0

Dec Sat 9 22 49 1806 49 49 49 1 65% 0 0

Dec Sat 9 23 48 1604 48 48 48 1 63% 0 0

Dec Sat 9 24 47 1469 47 47 47 1 62% 0 0

Dec Sun 10 1 46 1380 46 46 46 1 62% 0 0

Dec Sun 10 2 47 1573 47 47 47 1 63% 0 0

Dec Sun 10 3 49 1862 49 49 49 1 66% 0 0

Dec Sun 10 4 49 1878 49 49 49 1 65% 0 0

Dec Sun 10 5 49 1828 49 49 49 1 65% 0 0

Dec Sun 10 6 53 2051 53 53 53 1 71% 0 0

Dec Sun 10 7 55 2172 55 55 55 1 73% 0 0

Dec Sun 10 8 49 1911 49 49 49 1 66% 0 0

Dec Sun 10 9 56 2361 56 56 56 1 75% 0 0

Dec Sun 10 10 54 2024 54 54 54 1 71% 0 0

Dec Sun 10 11 49 1724 49 49 49 1 65% 0 0

Dec Sun 10 12 49 1819 49 49 49 1 66% 0 0

Dec Sun 10 13 49 1738 49 49 49 1 65% 0 0

Dec Sun 10 14 46 1348 46 46 46 1 61% 0 0

Dec Sun 10 15 48 1626 48 48 48 1 64% 0 0

Dec Sun 10 16 48 1678 48 48 48 1 64% 0 0

Dec Sun 10 17 48 1725 48 48 48 1 64% 0 0

Dec Sun 10 18 50 1981 50 50 50 1 67% 0 0

Dec Sun 10 19 54 2054 54 54 54 1 71% 0 0

Dec Sun 10 20 55 2185 55 55 55 1 73% 0 0

Dec Sun 10 21 47 1488 47 47 47 1 63% 0 0

Dec Sun 10 22 48 1548 48 48 48 1 63% 0 0

Dec Sun 10 23 47 1390 47 47 47 1 62% 0 0

Dec Sun 10 24 46 1244 46 46 46 1 61% 0 0

Dec Mon 11 1 48 1643 48 48 48 1 64% 0 0

Dec Mon 11 2 51 1978 51 51 51 1 67% 0 0

Dec Mon 11 3 54 2105 54 54 54 1 73% 0 0

Dec Mon 11 4 50 1953 50 50 50 1 67% 0 0

Dec Mon 11 5 50 1928 50 50 50 1 67% 0 0

Dec Mon 11 6 48 1723 48 48 48 1 64% 0 0

Dec Mon 11 7 63 2102 63 63 63 1 84% 0 0

Dec Mon 11 8 163 10336 163 163 75 1 100% 0 0

Dec Mon 11 9 279 6027 279 279 75 1 100% 0 0

Dec Mon 11 10 287 2114 287 287 75 1 100% 0 0

Dec Mon 11 11 284 1912 284 274 75 1 100% 0 0

Dec Mon 11 12 283 1370 283 197 75 1 100% 0 0

Dec Mon 11 13 194 1329 194 191 75 1 100% 0 0

Dec Mon 11 14 300 1172 300 168 75 1 100% 0 0

Dec Mon 11 15 286 1279 286 183 75 1 100% 0 0

Dec Mon 11 16 228 1106 228 159 75 1 100% 0 0

Dec Mon 11 17 137 1149 137 137 75 1 100% 0 0



Dec Mon 11 18 65 711 65 65 65 1 87% 0 0

Dec Mon 11 19 58 764 58 58 58 1 78% 0 0

Dec Mon 11 20 42 547 42 42 42 1 55% 0 0

Dec Mon 11 21 87 832 87 87 75 1 100% 0 0

Dec Mon 11 22 48 1654 48 48 48 1 64% 0 0

Dec Mon 11 23 53 2029 53 53 53 1 71% 0 0

Dec Mon 11 24 61 2890 61 61 61 1 82% 0 0

Dec Wkdy 12 1 67 3304 67 67 67 1 90% 0 0

Dec Wkdy 12 2 65 3152 65 65 65 1 86% 0 0

Dec Wkdy 12 3 63 3061 63 63 63 1 84% 0 0

Dec Wkdy 12 4 70 3534 70 70 70 1 94% 0 0

Dec Wkdy 12 5 61 2888 61 61 61 1 81% 0 0

Dec Wkdy 12 6 61 2953 61 61 61 1 82% 0 0

Dec Wkdy 12 7 73 3151 73 73 73 1 98% 0 0

Dec Wkdy 12 8 164 11573 164 164 75 1 100% 0 0

Dec Wkdy 12 9 290 8814 290 290 75 1 100% 0 0

Dec Wkdy 12 10 293 5820 293 293 75 1 100% 0 0

Dec Wkdy 12 11 283 1607 283 230 75 1 100% 0 0

Dec Wkdy 12 12 285 1447 285 207 75 1 100% 0 0

Dec Wkdy 12 13 198 1528 198 198 75 1 100% 0 0

Dec Wkdy 12 14 308 1509 308 216 75 1 100% 0 0

Dec Wkdy 12 15 300 1205 300 173 75 1 100% 0 0

Dec Wkdy 12 16 243 1042 243 149 75 1 100% 0 0

Dec Wkdy 12 17 142 1175 142 142 75 1 100% 0 0

Dec Wkdy 12 18 65 753 65 65 65 1 86% 0 0

Dec Wkdy 12 19 58 795 58 58 58 1 77% 0 0

Dec Wkdy 12 20 41 644 41 41 41 1 55% 0 0

Dec Wkdy 12 21 86 796 86 86 75 1 100% 0 0

Dec Wkdy 12 22 46 1410 46 46 46 1 61% 0 0

Dec Wkdy 12 23 46 1544 46 46 46 1 62% 0 0

Dec Wkdy 12 24 48 1946 48 48 48 1 65% 0 0

Dec Wkdy 13 1 53 2176 53 53 53 1 71% 0 0

Dec Wkdy 13 2 56 2416 56 56 56 1 74% 0 0

Dec Wkdy 13 3 59 2757 59 59 59 1 79% 0 0

Dec Wkdy 13 4 61 2883 61 61 61 1 81% 0 0

Dec Wkdy 13 5 64 3121 64 64 64 1 85% 0 0

Dec Wkdy 13 6 62 2971 62 62 62 1 82% 0 0

Dec Wkdy 13 7 76 3308 76 76 75 1 100% 0 0

Dec Wkdy 13 8 164 11822 164 164 75 1 100% 0 0

Dec Wkdy 13 9 290 8620 290 290 75 1 100% 0 0

Dec Wkdy 13 10 290 4811 290 290 75 1 100% 0 0

Dec Wkdy 13 11 285 1633 285 234 75 1 100% 0 0

Dec Wkdy 13 12 286 1815 286 260 75 1 100% 0 0

Dec Wkdy 13 13 196 1929 196 196 75 1 100% 0 0

Dec Wkdy 13 14 302 1774 302 254 75 1 100% 0 0

Dec Wkdy 13 15 291 1306 291 187 75 1 100% 0 0

Dec Wkdy 13 16 227 1534 227 220 75 1 100% 0 0

Dec Wkdy 13 17 138 1859 138 138 75 1 100% 0 0

Dec Wkdy 13 18 66 899 66 66 66 1 88% 0 0

Dec Wkdy 13 19 59 836 59 59 59 1 78% 0 0

Dec Wkdy 13 20 42 731 42 42 42 1 56% 0 0

Dec Wkdy 13 21 88 1165 88 88 75 1 100% 0 0

Dec Wkdy 13 22 47 1630 47 47 47 1 63% 0 0

Dec Wkdy 13 23 49 1923 49 49 49 1 65% 0 0

Dec Wkdy 13 24 54 2131 54 54 54 1 72% 0 0

Dec Wkdy 14 1 53 2082 53 53 53 1 71% 0 0

Dec Wkdy 14 2 55 2219 55 55 55 1 73% 0 0

Dec Wkdy 14 3 54 2150 54 54 54 1 72% 0 0

Dec Wkdy 14 4 56 2340 56 56 56 1 75% 0 0

Dec Wkdy 14 5 55 2204 55 55 55 1 73% 0 0

Dec Wkdy 14 6 54 2161 54 54 54 1 72% 0 0

Dec Wkdy 14 7 64 2248 64 64 64 1 85% 0 0

Dec Wkdy 14 8 163 10657 163 163 75 1 100% 0 0

Dec Wkdy 14 9 284 7185 284 284 75 1 100% 0 0

Dec Wkdy 14 10 285 2928 285 285 75 1 100% 0 0

Dec Wkdy 14 11 283 1361 283 195 75 1 100% 0 0

Dec Wkdy 14 12 284 1045 284 150 75 1 100% 0 0

Dec Wkdy 14 13 195 1515 195 195 75 1 100% 0 0

Dec Wkdy 14 14 308 1261 308 181 75 1 100% 0 0

Dec Wkdy 14 15 297 1123 297 161 75 1 100% 0 0

Dec Wkdy 14 16 232 1141 232 164 75 1 100% 0 0

Dec Wkdy 14 17 138 967 138 138 75 1 100% 0 0

Dec Wkdy 14 18 66 799 66 66 66 1 87% 0 0

Dec Wkdy 14 19 58 781 58 58 58 1 78% 0 0

Dec Wkdy 14 20 42 595 42 42 42 1 55% 0 0

Dec Wkdy 14 21 87 871 87 87 75 1 100% 0 0

Dec Wkdy 14 22 45 1298 45 45 45 1 60% 0 0

Dec Wkdy 14 23 47 1578 47 47 47 1 63% 0 0

Dec Wkdy 14 24 49 1937 49 49 49 1 66% 0 0

Dec Wkdy 15 1 48 1901 48 48 48 1 64% 0 0

Dec Wkdy 15 2 56 2365 56 56 56 1 74% 0 0

Dec Wkdy 15 3 55 2347 55 55 55 1 74% 0 0



Dec Wkdy 15 4 57 2563 57 57 57 1 77% 0 0

Dec Wkdy 15 5 57 2514 57 57 57 1 76% 0 0

Dec Wkdy 15 6 59 2694 59 59 59 1 78% 0 0

Dec Wkdy 15 7 68 2700 68 68 68 1 91% 0 0

Dec Wkdy 15 8 164 11169 164 164 75 1 100% 0 0

Dec Wkdy 15 9 286 7284 286 286 75 1 100% 0 0

Dec Wkdy 15 10 285 2954 285 285 75 1 100% 0 0

Dec Wkdy 15 11 285 1308 285 188 75 1 100% 0 0

Dec Wkdy 15 12 288 1270 288 182 75 1 100% 0 0

Dec Wkdy 15 13 197 1213 197 174 75 1 100% 0 0

Dec Wkdy 15 14 307 1302 307 187 75 1 100% 0 0

Dec Wkdy 15 15 299 837 299 120 75 1 100% 0 0

Dec Wkdy 15 16 239 783 239 112 75 1 100% 0 0

Dec Wkdy 15 17 137 1064 137 137 75 1 100% 0 0

Dec Wkdy 15 18 64 638 64 64 64 1 86% 0 0

Dec Wkdy 15 19 57 592 57 57 57 1 76% 0 0

Dec Wkdy 15 20 40 446 40 40 40 1 54% 0 0

Dec Wkdy 15 21 85 482 85 69 69 1 92% 0 0

Dec Wkdy 15 22 42 678 42 42 42 1 56% 0 0

Dec Wkdy 15 23 44 1051 44 44 44 1 59% 0 0

Dec Wkdy 15 24 45 1207 45 45 45 1 60% 0 0

Dec Sat 16 1 46 1427 46 46 46 1 61% 0 0

Dec Sat 16 2 47 1708 47 47 47 1 63% 0 0

Dec Sat 16 3 49 1972 49 49 49 1 66% 0 0

Dec Sat 16 4 55 2246 55 55 55 1 73% 0 0

Dec Sat 16 5 55 2297 55 55 55 1 73% 0 0

Dec Sat 16 6 55 2370 55 55 55 1 74% 0 0

Dec Sat 16 7 55 2353 55 55 55 1 73% 0 0

Dec Sat 16 8 54 2204 54 54 54 1 72% 0 0

Dec Sat 16 9 54 2226 54 54 54 1 72% 0 0

Dec Sat 16 10 49 1955 49 49 49 1 66% 0 0

Dec Sat 16 11 48 1714 48 48 48 1 64% 0 0

Dec Sat 16 12 47 1482 47 47 47 1 62% 0 0

Dec Sat 16 13 45 1196 45 45 45 1 60% 0 0

Dec Sat 16 14 45 1109 45 45 45 1 59% 0 0

Dec Sat 16 15 44 981 44 44 44 1 58% 0 0

Dec Sat 16 16 44 1061 44 44 44 1 59% 0 0

Dec Sat 16 17 45 1290 45 45 45 1 61% 0 0

Dec Sat 16 18 47 1541 47 47 47 1 63% 0 0

Dec Sat 16 19 50 1963 50 50 50 1 66% 0 0

Dec Sat 16 20 55 2223 55 55 55 1 73% 0 0

Dec Sat 16 21 58 2548 58 58 58 1 77% 0 0

Dec Sat 16 22 56 2351 56 56 56 1 75% 0 0

Dec Sat 16 23 50 1992 50 50 50 1 66% 0 0

Dec Sat 16 24 49 1941 49 49 49 1 66% 0 0

Dec Sun 17 1 48 1782 48 48 48 1 65% 0 0

Dec Sun 17 2 48 1750 48 48 48 1 64% 0 0

Dec Sun 17 3 48 1690 48 48 48 1 64% 0 0

Dec Sun 17 4 48 1724 48 48 48 1 64% 0 0

Dec Sun 17 5 49 1952 49 49 49 1 66% 0 0

Dec Sun 17 6 49 1873 49 49 49 1 65% 0 0

Dec Sun 17 7 48 1759 48 48 48 1 64% 0 0

Dec Sun 17 8 48 1727 48 48 48 1 64% 0 0

Dec Sun 17 9 48 1666 48 48 48 1 64% 0 0

Dec Sun 17 10 47 1569 47 47 47 1 63% 0 0

Dec Sun 17 11 47 1527 47 47 47 1 63% 0 0

Dec Sun 17 12 46 1322 46 46 46 1 61% 0 0

Dec Sun 17 13 45 1208 45 45 45 1 61% 0 0

Dec Sun 17 14 45 1112 45 45 45 1 60% 0 0

Dec Sun 17 15 45 1075 45 45 45 1 60% 0 0

Dec Sun 17 16 45 1074 45 45 45 1 59% 0 0

Dec Sun 17 17 45 1138 45 45 45 1 60% 0 0

Dec Sun 17 18 46 1261 46 46 46 1 61% 0 0

Dec Sun 17 19 46 1313 46 46 46 1 61% 0 0

Dec Sun 17 20 47 1547 47 47 47 1 63% 0 0

Dec Sun 17 21 47 1496 47 47 47 1 63% 0 0

Dec Sun 17 22 47 1512 47 47 47 1 63% 0 0

Dec Sun 17 23 47 1503 47 47 47 1 63% 0 0

Dec Sun 17 24 47 1559 47 47 47 1 63% 0 0

Dec Mon 18 1 48 1755 48 48 48 1 65% 0 0

Dec Mon 18 2 47 1603 47 47 47 1 63% 0 0

Dec Mon 18 3 49 1766 49 49 49 1 65% 0 0

Dec Mon 18 4 49 1892 49 49 49 1 66% 0 0

Dec Mon 18 5 53 2030 53 53 53 1 71% 0 0

Dec Mon 18 6 55 2189 55 55 55 1 73% 0 0

Dec Mon 18 7 64 2228 64 64 64 1 85% 0 0

Dec Mon 18 8 163 10725 163 163 75 1 100% 0 0

Dec Mon 18 9 282 6455 282 282 75 1 100% 0 0

Dec Mon 18 10 281 1652 281 237 75 1 100% 0 0

Dec Mon 18 11 286 921 286 132 75 1 100% 0 0

Dec Mon 18 12 294 761 294 109 75 1 100% 0 0

Dec Mon 18 13 207 824 207 118 75 1 100% 0 0



Dec Mon 18 14 327 800 327 115 75 1 100% 0 0

Dec Mon 18 15 328 416 328 60 60 1 80% 0 0

Dec Mon 18 16 258 473 258 68 68 1 90% 0 0

Dec Mon 18 17 145 498 145 71 71 1 95% 0 0

Dec Mon 18 18 64 476 64 64 64 1 85% 0 0

Dec Mon 18 19 57 514 57 57 57 1 76% 0 0

Dec Mon 18 20 40 388 40 40 40 1 53% 0 0

Dec Mon 18 21 84 399 84 57 57 1 76% 0 0

Dec Mon 18 22 41 477 41 41 41 1 54% 0 0

Dec Mon 18 23 42 551 42 42 42 1 55% 0 0

Dec Mon 18 24 43 856 43 43 43 1 58% 0 0

Dec Wkdy 19 1 47 1436 47 47 47 1 62% 0 0

Dec Wkdy 19 2 49 1767 49 49 49 1 65% 0 0

Dec Wkdy 19 3 55 2187 55 55 55 1 73% 0 0

Dec Wkdy 19 4 57 2468 57 57 57 1 76% 0 0

Dec Wkdy 19 5 58 2525 58 58 58 1 77% 0 0

Dec Wkdy 19 6 58 2544 58 58 58 1 77% 0 0

Dec Wkdy 19 7 65 2401 65 65 65 1 87% 0 0

Dec Wkdy 19 8 163 10741 163 163 75 1 100% 0 0

Dec Wkdy 19 9 281 6329 281 281 75 1 100% 0 0

Dec Wkdy 19 10 282 1603 282 230 75 1 100% 0 0

Dec Wkdy 19 11 290 1067 290 153 75 1 100% 0 0

Dec Wkdy 19 12 298 1022 298 147 75 1 100% 0 0

Dec Wkdy 19 13 198 1202 198 172 75 1 100% 0 0

Dec Wkdy 19 14 308 1110 308 159 75 1 100% 0 0

Dec Wkdy 19 15 295 703 295 101 75 1 100% 0 0

Dec Wkdy 19 16 231 782 231 112 75 1 100% 0 0

Dec Wkdy 19 17 137 881 137 126 75 1 100% 0 0

Dec Wkdy 19 18 64 598 64 64 64 1 86% 0 0

Dec Wkdy 19 19 58 655 58 58 58 1 77% 0 0

Dec Wkdy 19 20 41 496 41 41 41 1 54% 0 0

Dec Wkdy 19 21 85 540 85 77 75 1 100% 0 0

Dec Wkdy 19 22 42 687 42 42 42 1 56% 0 0

Dec Wkdy 19 23 44 1046 44 44 44 1 59% 0 0

Dec Wkdy 19 24 46 1409 46 46 46 1 61% 0 0

Dec Wkdy 20 1 48 1740 48 48 48 1 63% 0 0

Dec Wkdy 20 2 53 2136 53 53 53 1 71% 0 0

Dec Wkdy 20 3 55 2359 55 55 55 1 74% 0 0

Dec Wkdy 20 4 55 2335 55 55 55 1 73% 0 0

Dec Wkdy 20 5 55 2408 55 55 55 1 74% 0 0

Dec Wkdy 20 6 55 2381 55 55 55 1 74% 0 0

Dec Wkdy 20 7 65 2369 65 65 65 1 86% 0 0

Dec Wkdy 20 8 163 10875 163 163 75 1 100% 0 0

Dec Wkdy 20 9 283 6841 283 283 75 1 100% 0 0

Dec Wkdy 20 10 285 2274 285 285 75 1 100% 0 0

Dec Wkdy 20 11 288 1260 288 181 75 1 100% 0 0

Dec Wkdy 20 12 298 1081 298 155 75 1 100% 0 0

Dec Wkdy 20 13 204 1076 204 154 75 1 100% 0 0

Dec Wkdy 20 14 319 870 319 125 75 1 100% 0 0

Dec Wkdy 20 15 314 510 314 73 73 1 98% 0 0

Dec Wkdy 20 16 250 548 250 79 75 1 100% 0 0

Dec Wkdy 20 17 145 550 145 79 75 1 100% 0 0

Dec Wkdy 20 18 64 517 64 64 64 1 86% 0 0

Dec Wkdy 20 19 57 580 57 57 57 1 76% 0 0

Dec Wkdy 20 20 40 469 40 40 40 1 53% 0 0

Dec Wkdy 20 21 84 469 84 67 67 1 90% 0 0

Dec Wkdy 20 22 41 559 41 41 41 1 54% 0 0

Dec Wkdy 20 23 41 589 41 41 41 1 54% 0 0

Dec Wkdy 20 24 42 851 42 42 42 1 56% 0 0

Dec Wkdy 21 1 44 1201 44 44 44 1 59% 0 0

Dec Wkdy 21 2 45 1362 45 45 45 1 60% 0 0

Dec Wkdy 21 3 46 1579 46 46 46 1 61% 0 0

Dec Wkdy 21 4 47 1820 47 47 47 1 63% 0 0

Dec Wkdy 21 5 49 1997 49 49 49 1 65% 0 0

Dec Wkdy 21 6 54 2277 54 54 54 1 73% 0 0

Dec Wkdy 21 7 67 2558 67 67 67 1 89% 0 0

Dec Wkdy 21 8 163 10535 163 163 75 1 100% 0 0

Dec Wkdy 21 9 280 6260 280 280 75 1 100% 0 0

Dec Wkdy 21 10 284 1544 284 221 75 1 100% 0 0

Dec Wkdy 21 11 302 914 302 131 75 1 100% 0 0

Dec Wkdy 21 12 316 648 316 93 75 1 100% 0 0

Dec Wkdy 21 13 225 500 225 72 72 1 96% 0 0

Dec Wkdy 21 14 373 521 373 75 75 1 100% 0 0

Dec Wkdy 21 15 365 266 365 38 38 1 51% 0 0

Dec Wkdy 21 16 276 347 276 50 50 1 66% 0 0

Dec Wkdy 21 17 161 376 161 54 54 1 72% 0 0

Dec Wkdy 21 18 64 405 64 58 58 1 77% 0 0

Dec Wkdy 21 19 57 518 57 57 57 1 76% 0 0

Dec Wkdy 21 20 40 453 40 40 40 1 53% 0 0

Dec Wkdy 21 21 84 485 84 70 70 1 93% 0 0

Dec Wkdy 21 22 40 502 40 40 40 1 53% 0 0

Dec Wkdy 21 23 40 518 40 40 40 1 53% 0 0



Dec Wkdy 21 24 40 584 40 40 40 1 54% 0 0

Dec Wkdy 22 1 41 630 41 41 41 1 54% 0 0

Dec Wkdy 22 2 43 885 43 43 43 1 57% 0 0

Dec Wkdy 22 3 43 1158 43 43 43 1 58% 0 0

Dec Wkdy 22 4 45 1380 45 45 45 1 60% 0 0

Dec Wkdy 22 5 46 1546 46 46 46 1 61% 0 0

Dec Wkdy 22 6 47 1756 47 47 47 1 63% 0 0

Dec Wkdy 22 7 57 1908 57 57 57 1 77% 0 0

Dec Wkdy 22 8 163 9930 163 163 75 1 100% 0 0

Dec Wkdy 22 9 278 5640 278 278 75 1 100% 0 0

Dec Wkdy 22 10 285 1200 285 172 75 1 100% 0 0

Dec Wkdy 22 11 300 784 300 112 75 1 100% 0 0

Dec Wkdy 22 12 324 504 324 72 72 1 96% 0 0

Dec Wkdy 22 13 227 359 227 51 51 1 69% 0 0

Dec Wkdy 22 14 372 470 372 67 67 1 90% 0 0

Dec Wkdy 22 15 375 214 375 31 31 1 41% 0 0

Dec Wkdy 22 16 277 295 277 42 42 1 56% 0 0

Dec Wkdy 22 17 162 295 162 42 42 1 56% 0 0

Dec Wkdy 22 18 64 388 64 56 56 1 74% 0 0

Dec Wkdy 22 19 57 437 57 57 57 1 76% 0 0

Dec Wkdy 22 20 40 388 40 40 40 1 53% 0 0

Dec Wkdy 22 21 84 437 84 63 63 1 84% 0 0

Dec Wkdy 22 22 40 405 40 40 40 1 53% 0 0

Dec Wkdy 22 23 40 437 40 40 40 1 53% 0 0

Dec Wkdy 22 24 41 521 41 41 41 1 54% 0 0

Dec Sat 23 1 41 579 41 41 41 1 55% 0 0

Dec Sat 23 2 42 553 42 42 42 1 55% 0 0

Dec Sat 23 3 44 972 44 44 44 1 58% 0 0

Dec Sat 23 4 44 1085 44 44 44 1 59% 0 0

Dec Sat 23 5 47 1459 47 47 47 1 62% 0 0

Dec Sat 23 6 49 1740 49 49 49 1 65% 0 0

Dec Sat 23 7 54 2038 54 54 54 1 72% 0 0

Dec Sat 23 8 54 2027 54 54 54 1 72% 0 0

Dec Sat 23 9 49 1786 49 49 49 1 65% 0 0

Dec Sat 23 10 50 1785 50 50 50 1 66% 0 0

Dec Sat 23 11 47 1293 47 47 47 1 62% 0 0

Dec Sat 23 12 46 1159 46 46 46 1 61% 0 0

Dec Sat 23 13 44 721 44 44 44 1 58% 0 0

Dec Sat 23 14 44 772 44 44 44 1 58% 0 0

Dec Sat 23 15 43 649 43 43 43 1 57% 0 0

Dec Sat 23 16 44 834 44 44 44 1 58% 0 0

Dec Sat 23 17 45 1050 45 45 45 1 60% 0 0

Dec Sat 23 18 45 1087 45 45 45 1 60% 0 0

Dec Sat 23 19 45 1066 45 45 45 1 60% 0 0

Dec Sat 23 20 47 1374 47 47 47 1 63% 0 0

Dec Sat 23 21 44 916 44 44 44 1 59% 0 0

Dec Sat 23 22 47 1283 47 47 47 1 62% 0 0

Dec Sat 23 23 48 1484 48 48 48 1 64% 0 0

Dec Sat 23 24 45 1093 45 45 45 1 60% 0 0

Dec Sun 24 1 49 1771 49 49 49 1 66% 0 0

Dec Sun 24 2 54 2081 54 54 54 1 73% 0 0

Dec Sun 24 3 56 2236 56 56 56 1 75% 0 0

Dec Sun 24 4 55 2132 55 55 55 1 73% 0 0

Dec Sun 24 5 54 2028 54 54 54 1 72% 0 0

Dec Sun 24 6 50 1937 50 50 50 1 67% 0 0

Dec Sun 24 7 50 1928 50 50 50 1 67% 0 0

Dec Sun 24 8 54 2086 54 54 54 1 72% 0 0

Dec Sun 24 9 58 2458 58 58 58 1 77% 0 0

Dec Sun 24 10 61 2736 61 61 61 1 82% 0 0

Dec Sun 24 11 48 1525 48 48 48 1 64% 0 0

Dec Sun 24 12 47 1370 47 47 47 1 62% 0 0

Dec Sun 24 13 49 1643 49 49 49 1 65% 0 0

Dec Sun 24 14 47 1370 47 47 47 1 63% 0 0

Dec Sun 24 15 46 1175 46 46 46 1 61% 0 0

Dec Sun 24 16 49 1648 49 49 49 1 65% 0 0

Dec Sun 24 17 48 1527 48 48 48 1 64% 0 0

Dec Sun 24 18 47 1432 47 47 47 1 63% 0 0

Dec Sun 24 19 50 1826 50 50 50 1 66% 0 0

Dec Sun 24 20 49 1702 49 49 49 1 65% 0 0

Dec Sun 24 21 50 1871 50 50 50 1 66% 0 0

Dec Sun 24 22 49 1714 49 49 49 1 65% 0 0

Dec Sun 24 23 49 1742 49 49 49 1 65% 0 0

Dec Sun 24 24 49 1766 49 49 49 1 65% 0 0

Dec Hol 25 1 49 1772 49 49 49 1 65% 0 0

Dec Hol 25 2 50 1889 50 50 50 1 66% 0 0

Dec Hol 25 3 49 1811 49 49 49 1 66% 0 0

Dec Hol 25 4 49 1811 49 49 49 1 66% 0 0

Dec Hol 25 5 49 1722 49 49 49 1 65% 0 0

Dec Hol 25 6 50 1922 50 50 50 1 67% 0 0

Dec Hol 25 7 47 1509 47 47 47 1 63% 0 0

Dec Hol 25 8 47 1501 47 47 47 1 63% 0 0

Dec Hol 25 9 47 1524 47 47 47 1 63% 0 0



Dec Hol 25 10 47 1425 47 47 47 1 63% 0 0

Dec Hol 25 11 46 1171 46 46 46 1 61% 0 0

Dec Hol 25 12 46 1048 46 46 46 1 61% 0 0

Dec Hol 25 13 44 858 44 44 44 1 59% 0 0

Dec Hol 25 14 42 575 42 42 42 1 57% 0 0

Dec Hol 25 15 42 468 42 42 42 1 56% 0 0

Dec Hol 25 16 41 319 41 41 41 1 54% 0 0

Dec Hol 25 17 41 448 41 41 41 1 55% 0 0

Dec Hol 25 18 42 555 42 42 42 1 56% 0 0

Dec Hol 25 19 44 977 44 44 44 1 59% 0 0

Dec Hol 25 20 44 980 44 44 44 1 59% 0 0

Dec Hol 25 21 46 1302 46 46 46 1 62% 0 0

Dec Hol 25 22 45 1241 45 45 45 1 61% 0 0

Dec Hol 25 23 46 1283 46 46 46 1 61% 0 0

Dec Hol 25 24 49 1788 49 49 49 1 65% 0 0

Dec Wkdy 26 1 53 2070 53 53 53 1 71% 0 0

Dec Wkdy 26 2 55 2288 55 55 55 1 74% 0 0

Dec Wkdy 26 3 54 2200 54 54 54 1 72% 0 0

Dec Wkdy 26 4 53 2072 53 53 53 1 71% 0 0

Dec Wkdy 26 5 53 2056 53 53 53 1 71% 0 0

Dec Wkdy 26 6 54 2234 54 54 54 1 73% 0 0

Dec Wkdy 26 7 65 2429 65 65 65 1 87% 0 0

Dec Wkdy 26 8 163 10708 163 163 75 1 100% 0 0

Dec Wkdy 26 9 282 6571 282 282 75 1 100% 0 0

Dec Wkdy 26 10 285 2137 285 285 75 1 100% 0 0

Dec Wkdy 26 11 288 991 288 142 75 1 100% 0 0

Dec Wkdy 26 12 307 689 307 99 75 1 100% 0 0

Dec Wkdy 26 13 218 467 218 67 67 1 89% 0 0

Dec Wkdy 26 14 343 603 343 87 75 1 100% 0 0

Dec Wkdy 26 15 345 315 345 45 45 1 60% 0 0

Dec Wkdy 26 16 271 394 271 57 57 1 75% 0 0

Dec Wkdy 26 17 152 379 152 54 54 1 72% 0 0

Dec Wkdy 26 18 64 485 64 64 64 1 85% 0 0

Dec Wkdy 26 19 57 547 57 57 57 1 76% 0 0

Dec Wkdy 26 20 40 502 40 40 40 1 53% 0 0

Dec Wkdy 26 21 84 502 84 72 72 1 96% 0 0

Dec Wkdy 26 22 40 534 40 40 40 1 53% 0 0

Dec Wkdy 26 23 41 588 41 41 41 1 54% 0 0

Dec Wkdy 26 24 41 678 41 41 41 1 55% 0 0

Dec Wkdy 27 1 42 828 42 42 42 1 56% 0 0

Dec Wkdy 27 2 44 1160 44 44 44 1 58% 0 0

Dec Wkdy 27 3 45 1373 45 45 45 1 60% 0 0

Dec Wkdy 27 4 48 1859 48 48 48 1 64% 0 0

Dec Wkdy 27 5 47 1755 47 47 47 1 63% 0 0

Dec Wkdy 27 6 48 1913 48 48 48 1 65% 0 0

Dec Wkdy 27 7 58 1947 58 58 58 1 77% 0 0

Dec Wkdy 27 8 163 10046 163 163 75 1 100% 0 0

Dec Wkdy 27 9 277 5578 277 277 75 1 100% 0 0

Dec Wkdy 27 10 285 1345 285 193 75 1 100% 0 0

Dec Wkdy 27 11 302 1000 302 143 75 1 100% 0 0

Dec Wkdy 27 12 324 527 324 76 75 1 100% 0 0

Dec Wkdy 27 13 231 437 231 63 63 1 84% 0 0

Dec Wkdy 27 14 384 535 384 77 75 1 100% 0 0

Dec Wkdy 27 15 360 298 360 43 43 1 57% 0 0

Dec Wkdy 27 16 275 377 275 54 54 1 72% 0 0

Dec Wkdy 27 17 158 343 158 49 49 1 66% 0 0

Dec Wkdy 27 18 64 469 64 64 64 1 85% 0 0

Dec Wkdy 27 19 57 502 57 57 57 1 76% 0 0

Dec Wkdy 27 20 40 437 40 40 40 1 53% 0 0

Dec Wkdy 27 21 84 518 84 74 74 1 99% 0 0

Dec Wkdy 27 22 40 502 40 40 40 1 53% 0 0

Dec Wkdy 27 23 40 511 40 40 40 1 53% 0 0

Dec Wkdy 27 24 41 583 41 41 41 1 55% 0 0

Dec Wkdy 28 1 41 581 41 41 41 1 55% 0 0

Dec Wkdy 28 2 43 840 43 43 43 1 57% 0 0

Dec Wkdy 28 3 45 1280 45 45 45 1 60% 0 0

Dec Wkdy 28 4 44 1247 44 44 44 1 59% 0 0

Dec Wkdy 28 5 45 1424 45 45 45 1 60% 0 0

Dec Wkdy 28 6 49 1942 49 49 49 1 65% 0 0

Dec Wkdy 28 7 57 1806 57 57 57 1 76% 0 0

Dec Wkdy 28 8 163 10380 163 163 75 1 100% 0 0

Dec Wkdy 28 9 279 5922 279 279 75 1 100% 0 0

Dec Wkdy 28 10 284 1181 284 169 75 1 100% 0 0

Dec Wkdy 28 11 306 941 306 135 75 1 100% 0 0

Dec Wkdy 28 12 322 570 322 82 75 1 100% 0 0

Dec Wkdy 28 13 232 445 232 64 64 1 85% 0 0

Dec Wkdy 28 14 366 506 366 73 73 1 97% 0 0

Dec Wkdy 28 15 356 198 356 28 28 1 38% 0 0

Dec Wkdy 28 16 266 281 266 40 40 1 54% 0 0

Dec Wkdy 28 17 147 265 147 38 38 1 51% 0 0

Dec Wkdy 28 18 64 349 64 50 50 1 67% 0 0

Dec Wkdy 28 19 57 417 57 57 57 1 75% 0 0



Dec Wkdy 28 20 39 275 39 39 39 1 52% 0 0

Dec Wkdy 28 21 84 324 84 46 46 1 62% 0 0

Dec Wkdy 28 22 41 434 41 41 41 1 55% 0 0

Dec Wkdy 28 23 41 452 41 41 41 1 55% 0 0

Dec Wkdy 28 24 43 623 43 43 43 1 57% 0 0

Dec Wkdy 29 1 47 1329 47 47 47 1 63% 0 0

Dec Wkdy 29 2 48 1716 48 48 48 1 64% 0 0

Dec Wkdy 29 3 49 1872 49 49 49 1 65% 0 0

Dec Wkdy 29 4 55 2211 55 55 55 1 73% 0 0

Dec Wkdy 29 5 56 2304 56 56 56 1 75% 0 0

Dec Wkdy 29 6 55 2194 55 55 55 1 73% 0 0

Dec Wkdy 29 7 69 2702 69 69 69 1 92% 0 0

Dec Wkdy 29 8 163 10690 163 163 75 1 100% 0 0

Dec Wkdy 29 9 282 6720 282 282 75 1 100% 0 0

Dec Wkdy 29 10 285 2300 285 285 75 1 100% 0 0

Dec Wkdy 29 11 283 1291 283 185 75 1 100% 0 0

Dec Wkdy 29 12 291 1310 291 188 75 1 100% 0 0

Dec Wkdy 29 13 205 1072 205 154 75 1 100% 0 0

Dec Wkdy 29 14 319 929 319 133 75 1 100% 0 0

Dec Wkdy 29 15 301 889 301 127 75 1 100% 0 0

Dec Wkdy 29 16 240 782 240 112 75 1 100% 0 0

Dec Wkdy 29 17 139 953 139 137 75 1 100% 0 0

Dec Wkdy 29 18 65 714 65 65 65 1 87% 0 0

Dec Wkdy 29 19 59 827 59 59 59 1 78% 0 0

Dec Wkdy 29 20 42 699 42 42 42 1 56% 0 0

Dec Wkdy 29 21 89 1091 89 89 75 1 100% 0 0

Dec Wkdy 29 22 59 2581 59 59 59 1 79% 0 0

Dec Wkdy 29 23 65 3164 65 65 65 1 87% 0 0

Dec Wkdy 29 24 74 3769 74 74 74 1 99% 0 0

Dec Sat 30 1 82 4006 82 82 75 1 100% 0 0

Dec Sat 30 2 83 4217 83 83 75 1 100% 0 0

Dec Sat 30 3 83 4316 83 83 75 1 100% 0 0

Dec Sat 30 4 83 4341 83 83 75 1 100% 0 0

Dec Sat 30 5 82 4158 82 82 75 1 100% 0 0

Dec Sat 30 6 82 4172 82 82 75 1 100% 0 0

Dec Sat 30 7 82 4183 82 82 75 1 100% 0 0

Dec Sat 30 8 82 4133 82 82 75 1 100% 0 0

Dec Sat 30 9 78 3943 78 78 75 1 100% 0 0

Dec Sat 30 10 76 3834 76 76 75 1 100% 0 0

Dec Sat 30 11 67 3302 67 67 67 1 90% 0 0

Dec Sat 30 12 62 2925 62 62 62 1 83% 0 0

Dec Sat 30 13 56 2304 56 56 56 1 74% 0 0

Dec Sat 30 14 50 1915 50 50 50 1 66% 0 0

Dec Sat 30 15 47 1534 47 47 47 1 63% 0 0

Dec Sat 30 16 45 1289 45 45 45 1 60% 0 0

Dec Sat 30 17 45 1278 45 45 45 1 60% 0 0

Dec Sat 30 18 44 1285 44 44 44 1 59% 0 0

Dec Sat 30 19 47 1786 47 47 47 1 63% 0 0

Dec Sat 30 20 54 2299 54 54 54 1 72% 0 0

Dec Sat 30 21 56 2492 56 56 56 1 75% 0 0

Dec Sat 30 22 52 2050 52 52 52 1 69% 0 0

Dec Sat 30 23 56 2505 56 56 56 1 75% 0 0

Dec Sat 30 24 56 2502 56 56 56 1 74% 0 0

Dec Sun 31 1 51 2013 51 51 51 1 68% 0 0

Dec Sun 31 2 51 2039 51 51 51 1 68% 0 0

Dec Sun 31 3 57 2648 57 57 57 1 76% 0 0

Dec Sun 31 4 54 2316 54 54 54 1 71% 0 0

Dec Sun 31 5 61 2967 61 61 61 1 81% 0 0

Dec Sun 31 6 56 2526 56 56 56 1 74% 0 0

Dec Sun 31 7 56 2545 56 56 56 1 75% 0 0

Dec Sun 31 8 56 2519 56 56 56 1 75% 0 0

Dec Sun 31 9 55 2329 55 55 55 1 73% 0 0

Dec Sun 31 10 53 2033 53 53 53 1 70% 0 0

Dec Sun 31 11 48 1788 48 48 48 1 64% 0 0

Dec Sun 31 12 47 1486 47 47 47 1 62% 0 0

Dec Sun 31 13 45 1253 45 45 45 1 61% 0 0

Dec Sun 31 14 44 1070 44 44 44 1 59% 0 0

Dec Sun 31 15 44 932 44 44 44 1 58% 0 0

Dec Sun 31 16 43 862 43 43 43 1 57% 0 0

Dec Sun 31 17 43 863 43 43 43 1 57% 0 0

Dec Sun 31 18 43 1001 43 43 43 1 58% 0 0

Dec Sun 31 19 46 1387 46 46 46 1 61% 0 0

Dec Sun 31 20 47 1579 47 47 47 1 63% 0 0

Dec Sun 31 21 48 1693 48 48 48 1 63% 0 0

Dec Sun 31 22 48 1788 48 48 48 1 64% 0 0

Dec Sun 31 23 48 1832 48 48 48 1 65% 0 0

Dec Sun 31 24 49 1864 49 49 49 1 65% 0 0



Load Factors
Generated 

Energy
Average 
Power Actual Energy Electric Sold Energy

Average 
Output Cumulative

Month Hour/Month kWhe kWhe kWe kWhe kWhe kWht kWt Hours Entered these values FROZE Utilized
Module A Input Fuel Electricity Recoverable Utilized Elec Eff Thermal Ef Total Eff
Jan 744 77% 42,903 58 42,903 87,664 118 744 543                      

 
146 299 284 26.98% 52.36% 79.34% Jan 658 92% Jan 7 48% 665 91%

Feb 672 71% 35,750 53 35,750 73,048 109 1,416 452                      

 
122 249 237 26.98% 52.36% 79.34% Feb 527 89% Feb 10 54% 537 88%

Mar 732 67% 36,785 50 36,785 75,163 103 2,148 465                      

 
126 256 244 26.98% 52.36% 79.34% Mar 482 84% Mar 68 53% 550 80%

Apr 624 54% 25,130 40 25,130 51,348 82 2,772 318                      

 
86 175 166 26.98% 52.36% 79.34% Apr 311 73% Apr 128 84% 439 76%

May 174 25% 3,265 19 3,265 6,671 38 2,946 41                        

 
11 23 22 26.98% 52.36% 79.34% May 315 68% May 186 85% 501 74%

Jun 27 14% 285 11 285 583 22 2,973 4                           

 

1 2 2 26.98% 52.36% 79.34% Jun Jun 222 95% 222 95%
Jul 0 0 0 0 2,973 -                       

 

0 0 0 0.00% Jul Jul 65 93% 65 93%
Aug 0 0 0 0 2,973 -                       

 

0 0 0 0.00% Aug Aug 69 90% 69 90%
Sep 43 14% 445 10 445 909 21 3,016 6                           

 

2 3 3 26.98% 52.36% 79.34% Sep Sep 224 96% 224 96%
Oct 674 38% 19,176 28 19,176 39,183 58 3,690 243                      

 

65 134 127 26.98% 52.36% 79.34% Oct 425 87% Oct 76 59% 501 83%
Nov 719 59% 31,682 44 31,682 64,734 90 4,409 401                      

 

108 221 210 26.98% 52.36% 79.34% Nov 549 86% Nov 40 54% 589 83%
Dec 744 71% 39,666 53 39,666 81,049 109 5,153 502                      

 

135 277 263 26.98% 52.36% 79.34% Dec 591 91% Dec 10 49% 601 90%

5,153 2,973                  802                1,639               1,557               26.98% 52.36% 79.34%

Total 5,153 235,088 0 235,088 480,352
Average 429 36% 19,591 37 46 40,029 75

Jan 744 0.768874191
Feb 672 0.709331439 <---- Pasted from Pivot Table
Mar 732 0.670039415
Apr 624 0.536970726
May 174 0.250196439
Jun 27 0.140812607
Jul 0 #DIV/0!
Aug 0 #DIV/0!
Sep 43 0.138016835
Oct 674 0.379352204
Nov 719 0.587510668
Dec 744 0.710860182

Electric Generation Electricity (Estimated) Electric Generation Thermal (Estimated)

Based on Heating Additional for Demand Total
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Building AMPef VOLTSef PHASEef AMPcp VOLTScp PHASEcp kWh SAVINGSef kWh SAVINGSrh kWh SAVINGSec
Gross kWh 

Savings

Sampson G. Smith Intermediate School 2 208.00 1.00 15 208 1 783 351 608                                  1,742

*Demand savings were calculated to be 0.06 kW.  The savings are negligible and will not be accounted for.

ECM‐8 Freezer Box Replacement with Evap Fan Control



 
 

M
E

A
S

U
R

E
M

E
N

T
 &

 V
E

R
IF

IC
A

T
IO

N
 

 

 
 

 

SECTION 8 
 
 

Page 344 of 380



 
  

 
 
 

 
 

MEASUREMENT AND VERIFICATION (M&V) PROGRAM TERMS AND CONDITIONS 

Overview 

 PAI will perform measurement and verification of the energy units savings at the conclusion 
of each month for the first year after project completion. After the first year, M&V will be performed 
and presented within 30 days of year end. The Owner will work with PAI to provide necessary 
information and provide access to any buildings to allow PAI to properly verify and measure energy 
savings. PAI’s energy savings analysis will be based on units of energy saved as determined from the 
developed baseline or adjusted baseline if original baseline is determined by both parties to be 
inaccurate. Adjustments to the baseline and associated savings will be taken for weather, hours of 
operation, building usage, utility rates increases, code or statute changes, requirements listed in Table 
1, and any other actions that adversely affect the savings beyond the control of PAI.  
 

M&V Tasks or Services Provided by Pennoni Associates Inc (PAI) 

PAI will assign a dedicated Senior Energy Analyst (SEA) to manage the ongoing M&V for the life of 
the program (15 years) or until such time as the Owner terminates the energy contract. The SEA will 
be fluent with: the ECM(s) implemented during the construction-phase of the program, the associated 
energy savings, and the required maintenance / support measures associated with maintaining peak 
building operation.  The SEA will self-implement or manage the following professional services over 
the course of the program: 
 
 Implementation and Documentation of M&V Services: The dedicated SEA shall implement or 

manage the agreed upon measurement and verification services outlined in the M&V section.  
 

 Verification and Review of Services:  A Certified Energy Manager (CEM) will be available for 
consultation services for the life of the agreement.  Some of the responsibilities of this individual 
may include: verification of energy savings as applicable to M&V, a liaison when dealing with 
your utility companies and or identify additional energy conservation opportunities within the 
facility.  In addition, any energy unit savings shortfalls will be documented with 
recommendations to correct and its current impact on the energy savings. These tasks will be 
performed onsite as well as offsite, to take full advantage of the essential tools and resources 
available to the CEM.   

 
 

Page 345 of 380



   

 Operating Inspections:  PAI wants to ensure equipment continues to operate efficiently, safely 
and with little operating disruptions.  The dedicated SEA will independently, provide periodic 
operating inspection(s) to check system performance in accordance with a program of standard 
routines as determined by our experience, the equipment manufacturer’s published 
recommendations, equipment application, and location.  Any deficiencies will be documented and 
brought to the attention of the Owner and or the responsible service provider. 

Maintenance Plan 

Owner Tasks and Responsibilities:  

As a general statement the Owner or its 3rd party service providers shall be responsible for providing 
ongoing maintenance through the duration of the M&V period. PAI will review operational 
procedures and schedules associated with such things as the building automation/control upgrades as 
well as the manufacturers’ published requirements for all installed equipment be it: quarterly, semi-
annually or annually.  In most cases, the Owner is already aware of or self-implementing similar 
maintenance practices on campus or has contracted a 3rd party for such services. Failure to properly 
maintain the equipment may cause energy savings goals to fall short.  
 
Specific Areas of Consideration: 

In order to sustain energy savings the Owner’s Staff will be required to implement new maintenance 
tasks and even modify existing policies and practices.  Outlined are two examples of specific 
instances. 
 

Example 1. Advanced Building Operations Programming:  

The Owner will be given specific training on the changes and advancements in the 
environmental operations and energy savings strategies. The Owner will be responsible for 
following the agreed upon guidelines associated with programmed schedules and any use of 
override functions. 
 
Example 2. Verification of Proper Operations: Mechanical Equipment 

The Owner will be required to assure that proper mechanical maintenance continues to be 
implemented on its mechanical equipment.  Example: outside air dampers will require proper 
operation with the appropriate seals in order to maintain ECM(s) such as demand ventilation.  
PAI dedicated SAE will periodically spot check system operations to verify the Owner or its 
3rd party representative is implementing proper maintenance.  Any deficiencies that may be 
identified will be brought to the Owner’s attention for correction. 
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Table 1. Measurement and Verification by ECM 

Energy Conservation 

Measure 

IPMVP Protocol 
Options 

Requirements for Savings 
Guarantee 

(A, B, C, or D) 
District Lighting Upgrade A. Partially 

Measured 
Retrofit Isolation 

(Stipulated) 

Normalize for weather 
using degree days; 
accurate pre-ECM energy 
usage baseline; accurate 
pre-ECM hours of 
operations; accurate pre-
ECM load profile; no 
change of use; no added 
equipment; accurate pre-
ECM prices for utilities; 
accurate utility inflation 
rate; equipment and 
systems maintained per 
manufacturer’s 
recommendations; changes 
in codes or statutes; any 
changes beyond the 
control of PAI ;  

District Controls Upgrade, 
Sustainability Services, 

Dashboard 

C. Whole 
Facility 

(Measured 

Boiler Replacement B. Retrofit 
Isolation 

(Measured) 

Retro-commissioning B. Retrofit 
Isolation 

(Measured) 

Vend-Miser B. Retrofit 
Isolation 

(Measured) 

TOTALS NA 

Figure 1 
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COMPRESNESIVE ANNUAL INSPECTION 
AHU-110 

 
1. Report in with the Customer Representative. 
2. Record and report abnormal conditions, measurements taken, etc. 
3. Review customer logs with the customer for operational problems and trends. 

 
1. General Assembly 

a) Inspect the unit for cleanliness. 
b) Inspect the fan wheel and shaft for wear and clearance. 
c) Check the sheaves and pulleys for wear and alignment. 
d) Check the belts for tension, wear, cracks, and glazing. 
e) Verify tight bolts, set screws, and locking collars. 
f) Check dampers for wear, security and linkage adjustment. 
g) Verify clean condensate pan. 
h) Verify proper operation of the condensate drain. 
i) Verify clean air filters. 
j) Verify clean coils. 
k) Verify proper operation of the spray pump, if applicable. 
l) Verify smooth fan operation. 
m) Log operating conditions after system has stabilized. 
n) Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
 
2. Lubrication 

a) Lubricate the fan shaft bearings, if applicable. 
b) Lubricate the motor bearings, if applicable. 

 
3. Controls and Safeties 

a) Test the operation of the low temperature safety device, if applicable. 
b) Test the operation of the high static pressure safety device, if applicable. 
c) Test the operation of the low static pressure safety device, if applicable. 
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d) Check the thermal cutout on electric heaters, if applicable. 
e) Check the step controller, if applicable. 
f) Check and record supply air and control air pressure, if applicable. 
g) Verify the operation of the control system and dampers while the fan is operating. 

 
4. Motor and Starter 

a) Clean the starter and cabinet. 
b) Inspect the wiring and connections for tightness and signs of overheating and 

discoloration.  This includes wiring to the electric heat, if applicable. 
c) Check the condition of the contacts for wear and pitting. 
d) Check the contactors for free and smooth operation. 
e) Meg the motor and record readings. 

 
HEATING INSPECTION 

AHU-120 
1. Gas Heat Option 

a) Visually inspect the heat exchanger. 
b) Inspect the combustion air blower fan, and clean, if required. 
c) Lubricate the combustion air blower fan motor, if applicable. 
d) Verify the operation of the combustion air flow-proving device. 
e) Test the operation of the high gas pressure safety device, if applicable.  Calibrate, if 

necessary. 
f) Test the operation of the low gas pressure safety device, if applicable.  Calibrate, if 

necessary. 
g) Verify the operation of the flame detection device. 
h) Test the operation of the high temperature limit switch. 
i) Verify the integrity of the flue system. 
j) Verify the operation of the operating controls. 
k) Verify the burner sequence of operation. 
l) Verify proper gas pressure to the unit and/or at the manifold, if applicable. 
m) Perform combustion test.  Make adjustments as necessary. 
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2. Electric Heat Option 

a) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
b) Check and calibrate operating and safety controls, if applicable. 
c) Verify the operation of the heating elements. 
d) Check voltage and amperage and compare readings with the watt rating on the heater. 

 
3. Hot Water / Steam Heat Option 

a) Inspect control valves and traps. 
b) Check and calibrate all operating and safety controls. 
c) Verify the operation of the heating coils. 
d) Verify the operation of the unit low temperature safety device. 

 

SCHEDULED RUNNING INSPECTION 
AHU-130 

1. Check the general condition of the fan. 
2. Verify smooth fan operation. 
3. Check and record supply and control air pressure, if applicable. 
4. Verify the operation of the control system. 
5. Log the operating conditions after the system has stabilized. 
6. Review operating procedures with operating personnel. 
7. Provide a written report of completed work, operating log, and indicate uncorrected deficiencies 

detected. 
OIL SAMPLE/SPECTROGRAPHIC ANALYSIS 

ANL-110 
 

1. Pull oil sample for spectrographic analysis 

REFRIGERANT SAMPLE/ANALYSIS 
ANL-121 

 

1. Pull refrigerant sample for spectrographic analysis for contaminants (oil, water, and acid), using 
approved containers 
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SEASONAL SHUT-DOWN PROCEDUE 
BLR-250 

1. Shut down boiler at boiler controls. 
2. Shut off fuel lines at main valves. 
3. Review operating procedures with operating personnel. 
4. Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
ANNUAL MAINTENANCE 

BLR-210 
 

1. Report in with the Customer Representative. 
2. Record and report abnormal conditions, measurements taken, etc. 
3. Review customer logs with the customer for operational problems and trends. 

 
1. General Assembly 

a) Secure and drain the boiler. 
b) Open the fire and water side for cleaning and inspection. 
c) Check heating surfaces and water side for corrosion, pitting, scale, blisters, bulges, and soot. 
d) Inspect refractory. 
e) Clean fire inspection glass. 
f) Check blow-down valve packing, and lubricate. 
g) Check and test boiler blow-down valve. 
h) Perform hydrostatic test, if required. 
i) Verify proper operation of the level float. 
j) GAS TRAIN BURNER ASSEMBLY 

1. Check the gas train isolation valves for leaks. 
2. Check the gas supply piping for leaks. 
3. Check the gas pilot solenoid valve for wear and leaks. 
4. Check the main gas and the pilot gas regulators for wear and leaks. 
5. Test the low gas pressure switch.  Calibrate and record setting. 
6. Test the high gas pressure switch.  Calibrate and record setting. 
7. Verify the operation of the burner fan air flow switch. 
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8. Inspect and clean the burner assembly. 
9. Inspect and clean the pilot igniter assembly. 
10. Inspect and clean the burner fan. 
11. Run the fan and check for vibration. 
12. Inspect the flue and flue damper. 
13. Burner Control Panel: 

a) Inspect the panel for cleanliness. 
b) Inspect wiring and connections for tightness and signs of overheating and 

discoloration. 
k) Clean burner fan wheel and air dampers.  Check fan for vibration. 
l) Verify tightness on linkage set screws. 
m) Check gas valves for leakage (where test cocks are provided). 
n) Verify proper operation of the feed water pump. 
o) Verify proper operation of the feed water treating equipment. 

 
2. Controls and Safeties 

a) Disassemble and inspect low water cutoff safety device. 
b) Reassemble boiler low water cutoff safety device with new gaskets. 
c) Clean contacts in program timer, if applicable. 
d) Check the operation of the low water cutoff safety device and feed controls. 
e) Verify the setting and test the operation of the operating and limit controls. 
f) Verify the operation of the water level control. 

 
STARTIP/CHECKOUT PROCEDURE 

BLR-220 
 
1. Verify proper water level in the boiler 
2. Test the safety/relief valve after startup (full pressure test). 
3. Clean or replace fuel filters. 
4. Clean fuel nozzles. 
5. Inspect clean, and functionally test the flame scanner and flame safeguard relay. 
6. Clean and adjust the ignition electrode. 
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7. Replace the vacuum tube in the flame safeguard control, if applicable. 
8. Perform pilot turn down test. 
9. Verify proper steam pressure. 
10. Perform combustion test and adjust the burner for maximum efficiency. 
11. Test the following items: 

a) Firing rate 
b) Fuel/air ratio 
c) CO2 
d) CO 
e) NOX 
f) Perform smoke test. 

12. Review operating procedures with operating personnel. 
13. Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
MID-SEASON RUNNING INSPECTION 

BLR-230 
 

1. Check the general condition of the unit.   
2. Inspect the burner.  
3. Adjust the burner controls to obtain proper combustion. 
4. Check the operation of the pressure relief valve. 
5. Check the operation of the low water cutoff and feed controls. 
6. Check the setting and test the operation of the operating and limit controls. 
7. Check the operation of the modulating motor. 
8. Lift the safety/relief valves with at least 70% of rated pressure. 
9. Blow down and try gauge cocks to confirm glass water level. 
10. Check and test boiler blow down valve. 
11. Log operating conditions after the system has stabilized. 
12. Review operating procedures with operating personnel. 
13. Provide a written report of completed work, operating log, and indicate uncorrected deficiencies 

detected. 
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SEASONAL SHUT-DOWN PROCEDURE 
BLR-250 

 

1. Shut down boiler at boiler controls. 
2. Shut off fuel lines at main valves. 
3. Review operating procedures with operating personnel. 
4. Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
STARTUP/CHECKOUT PROCEDURE 

CLT-120 
 

1. Fill the basin and verify the float level. 
2. Verify the operation of the basin heaters 
3. Verify the operation, setpoint, and sensitivity of the basin heater temperature control device. 
4. Start the condenser water pumps. 
5. Verify the balance of the return water through the distribution boxes. 
6. Verify proper operation of the bypass valve(s), if applicable. 
7. Operate fan and verify smooth operation. 
8. Log operation after system has stabilized. 
9. Review operating procedures with operating personnel. 
10. Provide a written report of completed work, operating log, and indicate uncorrected deficiencies 

detected. 
COMPRESNESIVE ANNUAL INSPECTION 

CLT-110 
 

1. Report in with the Customer Representative. 
2. Record and report abnormal conditions, measurements taken, etc. 
3. Review customer logs with the customer for operational problems and trends. 
  
1. General Assembly 

a) STRUCTURE  
1. Disassemble all screens and access panels for inspection. 
2. Inspect the conditions of the slats, if applicable. 
3. Inspect the condition of the tower fill. 
4.  
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4. Inspect the condition of the support structure. 
5. Inspect the condition of the basins (upper and lower) and/or spray nozzles. 
6. Verify clean basins and strainer(s). 
7. Verify the condition and operation of the basin fill valve system. 

b) MECHANICAL 
4. Inspect belts for wear, cracks, and glazing. 
5. Verify correct belt tension.  Adjust the tension as necessary. 
6. Inspect sheaves and pulleys for wear, condition, and alignment. 
7. Inspect fan shaft and bearings for condition. 
8. Inspect fan assembly for condition, security, and clearances. (e.g. blade tip clearance). 

 
2. Lubrication System 

a) Lubricate motor bearings. 
b) Lubricate fan shaft bearings. 

 
3. Motor And Starter 

a) Clean the starter and cabinet. 
b) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
c) Check the condition of the contacts for wear and pitting. 
d) Check the contactor(s) for free and smooth operation. 
e) Meg the motor(s) and record readings. 
f) Check disconnect terminal block for wear, tightness and signs of overheating and 

discoloration. 
g) Check the condition and operation of the basin heater contactor(s). 

 
SHUT-DOWN PROCEDURE 

CLT-140 
 

1. Check the general condition of the tower. 
2. Turn off electrical power to basin heaters, tower fans, and pipe heaters as necessary. 
3. Drain tower and condenser water piping. 
4. Review operating procedures with operating personnel. 
5. Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
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GAS TRAIN 
BRN-110 

 

1. Check the gas train isolation valves for leaks. 
2. Check the gas supply piping for leaks. 
3. Check the gas pilot solenoid valve for wear and leaks. 
4. Check the main gas and the pilot gas regulators for wear and leaks. 
5. Test the low gas pressure switch.  Calibrate and record setting. 
6. Test the high gas pressure switch.  Calibrate and record setting. 
7. Verify the operation of the burner fan air flow switch. 
8. Inspect and clean the burner assembly. 
9. Inspect and clean the pilot ignitor assembly. 
10. Inspect and clean the burner fan. 
11. Run the fan and check for vibration. 
12. Inspect the flue and flue damper. 
13. Burner Control Panel: 

a) Inspect the panel for cleanliness. 
b) Inspect wiring and connections for tightness and signs of overheating. 

14. Clean burner fan wheel and air dampers.   Check the fan for vibration. 
15. Verify tightness of the linkage set screws. 
Check the gas valves against leakage (where test cocks are provided 
 

OIL TRAIN 
BNR-120 

 

1. Check the gas train isolation valves for leaks. 
2. Check the gas supply piping for leaks. 
3. Check the gas pilot solenoid valve for wear and leaks. 
4. Check the main gas and the pilot gas regulators for wear and leaks. 
5. Test the low gas pressure switch.  Calibrate and record setting. 
6. Test the high gas pressure switch.  Calibrate and record setting. 
7. Verify the operation of the burner fan air flow switch. 
8. Inspect and clean the burner assembly. 
9. Inspect and clean the pilot ignitor assembly. 
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10. Inspect and clean the burner fan. 
11. Run the fan and check for vibration. 
12. Inspect the flue and flue damper. 
13. Burner Control Panel: 
 

a) Inspect the panel for cleanliness. 
b) Inspect wiring and connections for tightness and signs of overheating. 

14. Clean burner fan wheel and air dampers.   Check the fan for vibration. 
15. Verify tightness of the linkage set screws. 
16. Check the gas valves against leakage (where test cocks are provided). 
 

DUAL FUEL TRAIN 
BNR-130 

 

1. Check the gas train isolation valves for leaks. 
2. Check the gas supply piping for leaks. 
3. Check the gas pilot solenoid valve for wear and leaks. 
4. Check the main gas and the pilot gas regulators for wear and leaks. 
5. Test the low gas pressure switch.  Calibrate and record setting. 
6. Test the high gas pressure switch.  Calibrate and record setting. 
7. Verify the operation of the burner fan air flow switch. 
8. Inspect and clean the burner assembly. 
9. Inspect and clean the pilot ignitor assembly. 
10. Inspect and clean the burner fan. 
11. Run the fan and check for vibration. 
12. Inspect the flue and flue damper. 
13. Burner Control Panel: 

a) Inspect the panel for cleanliness. 
b) Inspect wiring and connections for tightness and signs of overheating. 

14. Clean burner fan wheel and air dampers.   Check the fan for vibration. 
15. Verify tightness of the linkage set screws. 
Check the gas valves against leakage (where test cocks are provided) 
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BAS 
MAINTENANCE INSPECTION 

CNT-120 
 

1. Report in with the Customer Representative. 
2. Review customer reports with the customer for operational problems and trends. 
3. Make a back-up copy of the BAS program. 
4. Check for loose or damaged parts or wiring. 
5. Check for any accumulation of dirt or moisture.  Clean if required. 
6. Verify proper electrical grounding. 
7. Verify control panel power supplies for proper output voltages. 
8. Inspect interconnecting cables and electrical connections. 
9. Verify that manual override switches are in the desired positions.  
10. Check the operation of all binary and analog outputs, if applicable.  
11. Calibrate control devices, if applicable. 
12. Verify the correct time and date. 
13. Check and update the holiday schedules and daylight savings time. 
14. Via terminal mode, view the event log and input/output points for any unusual status or override 

conditions. 
15. Check modem operation, if applicable. 
16. Clean the external surfaces of the panel enclosure. 
17. Review operating program and parameters. 
18. Check cable connections for security.    
19. Review operating procedures with operating personnel. 
20. Provide a written report of completed work, and indicate any uncorrected deficiencies detected. 
 

BCU  
MAINTENANCE INSPECTION 

CNT-145 
 

1. Report in with the Customer Representative. 
2. Review customer reports with the customer for operational problems and trends 
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1. Control Panel 

a) Verify secure connections on all internal wiring, LAN, and communication links. 
b) Check for loose or damaged parts or wiring. 
c) Check for any accumulation of dirt or moisture.  Clean if required. 
d) Remove excessive dust from heat sink surfaces 
e) Verify proper system electrical grounding. 
f) Verify proper output voltages on control panel power supplies. 
g) Check LED Indications to verify proper operation of BCU transmit/receive activity on the 

ARCNET LAN.  
h) Verify LAN communications, if applicable, between work stations and BCU’S. 
i) Verify that cards are seated and secured. 
j) Check UCM wiring trunks and check for possible Error Code Indications 
k) Check voltage level of BCU Supercap. 
l) Verify the proper operation of critical control processes and points associated with this unit an 

make adjustments if necessary. 
m) Check Volatile memory available 
n) Cheek Non volatile memory available 
o) Check Processor idle time 
p) Dump the BCU System Diagnostic Array and Analyze 
q) Run the BCU Mini-monitor for each BCU to check for any error statements and/or codes 
r) Clean external surfaces of the panel enclosure. 
s) Check modem operation, if applicable. 
t) Via PC work station, view the event log and input/output points for any unusual status or 

override conditions. 
u) Verify correct time and date. 
v) Check and update holiday schedules, if applicable, and daylight savings time. 
w) Review operating procedures with operating personnel. 
x) Provide a written report of completed work, and indicate any uncorrected deficiencies 

detected. 
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OPTIMIZATION SERVICES 
MAINTENANCE INSPECTION 

CNT-175 
 

Central Plant 

In order to assure effective environmental conditioning while minimizing the cost to operate the 
equipment, technicians will review operating sequences and practices for the chiller plant.  An 
initial survey of current equipment operating parameters will be conducted within the first 60 days 
of the contract term during cooling season.  This survey will include: 
1. Chiller(s) operation 
2. Cooling tower(s) operation 
3. Pump(s) operation 
4. Economizer operation (where applicable) 
5. Environmental safety 

 
A detailed report of findings and recommendations for changes, if any, will be made.  Agreed upon 
operational changes which require only adjustment of controls or programming will be made during 
regularly scheduled maintenance visits as part of this agreement at no additional cost.  Any 
recommended alterations that require addition of devices or equipment will be accompanied by a 
guaranteed cost proposal reflecting the applicable discounts determined by this agreement. 
 
Building Systems 

In order to assure effective environmental conditioning while minimizing the cost to operate the 
equipment, technicians will review operating sequences and practices for covered airside systems.  
An initial survey of current systems operating parameters will be conducted within the first 60 days 
of the contract term, except seasonally operated systems, which will be surveyed during the 
appropriate operating season.  This survey will include: 
 
1. Time schedule(s) 
2. Reset schedule(s) 
3. Economizer changeover (where applicable) 
4. Setpoints 
5. Energy Management routines 
 

Page 361 of 380



 
  

                        
                        
                        
                        
                        
                        
    

A detailed report of findings and recommendations for changes, if any, will be made.  Agreed upon 
operational changes which require only adjustment of controls or programming will be made during 
regularly scheduled maintenance visits as part of this agreement at no additional cost.  Any 
recommended alterations that require addition of devices or equipment will be accompanied by a 
guaranteed cost proposal reflecting the applicable discounts determined by this agreement. 

 
CENTRAL MONITORING SERVICES 

CNT-315 
Alarms monitoring 

To be determined pending future monitoring discussion of individual buildings.  
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MAINTENANCE PROCEDURE 
DFT-110 

 
1. Report in with the Customer Representative. 
2. Record and report abnormal conditions, measurements taken, etc. 
3. Review customer logs with the customer for operational problems and trends. 
 
1. General Assembly 

a) Check the general condition of the unit. 
b) Verify tightness of the fan, fan guards, louvers, etc. 
c) Verify clean burner assembly. 
d) Check sheaves and pulleys for wear and alignment, if applicable. 
e) Check belts for tension, wear, cracks, and/or glazing. 

 
2. Lubrication 

a) Lubricate the fan motor, if applicable. 
b) Lubricate the fan bearings as necessary. 

 
3. Controls and Safeties 

a) Verify proper operation of the temperature control device. 
b) Verify proper operation of the high temperature control device. 
c) Verify proper operation of the fan switch. 
d) Verify proper operation of the pilot safety device, if applicable. 

 
4. Electrical 

a) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
 

5. Startup and Checkout 

a) Start the unit. 
b) Verify proper combustion air to the burner. 
c) Verify proper gas pressure to the burner. 
d) Check the flame for proper combustion. 
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COMPREHENSIVE ANNUAL INSPECTION  
FAN-110 

 

1. Report in with the Customer Representative. 
2. Record and report abnormal conditions, measurements taken, etc. 
3. Review customer logs with the customer for operational problems and trends. 
 

1. General Assembly 

a) Disassemble all screens and panels necessary to gain access to the fan mechanism. 
b) Disassemble the control mechanism (AVPB only). 
c) Clean all accessible rotor components to include control pitch mechanism (AVPB only). 
d) Inspect blades for wear.   
e) Inspect blade arms for wear (AVPB only). 
f) Check blade tip clearance. 
g) Check for oil leak on the blade bearing housing (AVPB only). 
h) Clean motor and fan housing. 
i) Reassemble all removed screens and plates. 

 
2. Lubrication 

a) Lubricate the motor bearings. 
b) Lubricate the shaft bearings (AVPA only). 

 
3. Controls and Safeties 

a) Test the operation of the high static safety device.  Calibrate and record setting. 
b) Test the operation of the low static safety device.  Calibrate and record setting. 
c) Test the operation of the vibration safety device.  Calibrate and record setting. 
d) Verify the operation of the phase monitor, if applicable. 
e) Inspect pneumatic and electrical controls for condition and calibration. 
f) Verify proper operation. 
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4. Motor and Starter 

a) Clean the starter and cabinet. 
b) Clean the disconnect switch and cabinet at the fan, if applicable. 
c) Inspect the wiring and connections for tightness and signs of overheating and discoloration. 
d) Check the condition of the contacts for wear and pitting. 
e) Check the contactors for free and smooth operation. 
f) Meg the motor and record readings. 

 
5. Startup / Checkout Procedure 

a) Start the fan. 
b) Verify the operation of the starter. 
c) Check and record supply and control air pressure. 
d) Verify the operation of the control system while the fan is operating. 
e) Log the operating conditions after the system has stabilized. 
f) Review operating procedures with operating personnel. 
g) Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
 

SCHEDULED RUNNING INSPECTION 
FAN-160 

 

1. Check the general operation of the fan. 
2. Check and record supply and control air pressure. 
3. Verify the operation of the control system. 
4. Log the operating conditions after the system has stabilized. 
5. Review operating procedures with operating personnel. 
6. Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
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COMPREHENSIVE ANNUAL INSPECTION – ALL FANS FIXED BLADE 
FAN-195 

 

1. Report in with the Customer Representative. 
2. Record and report abnormal conditions, measurements taken, etc. 
3. Review customer logs with the customer for operational problems and trends. 
 
1. General Assembly 

a) Verify tight bolts, set screws, and locking collars. 
b) Inspect sheaves and pulleys for wear and alignment. 
c) Inspect belts for tension, wear, cracks, and glazing. 
d) Inspect dampers for wear, security, and clearances, if applicable. 
e) Verify clean air filters. 
f) Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
 

2. Lubrication 

a) Lubricate fan bearings. 
b) Lubricate motor bearings, if applicable. 

 
3. Controls and Safeties 

a) Verify the operation of the control system while the fan is operating. 
b) Verify the setting of the low temperature safety device, if applicable. 
c) Verify the operation of the pre-heat control device, if applicable. 
d) Verify the operation of the cooling control device, if applicable. 
e) Verify the operation of the re-heat control device, if applicable. 
f) Verify the operation of the humidity control device, if applicable. 

 
4. Motor and Starter 

a) Clean the starter and cabinet. 
b) Inspect the wiring and connections for tightness and signs of overheating and discoloration. 
c) Check the condition of the contacts for wear and pitting. 
d) Check the contactors for free and smooth operation. 
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e) Meg the motor and record readings. 
f) Check volts and amps of the motor. 

 
GREASE ONLY 

LUBRICATE/GREASE BEARINGS 
LUB-110 

 

1. Lubricate and/or grease bearings according to manufacturer’s specifications 
 

MEG MOTOR 
MOT-110 

 

1. Check the integrity of the insulation on the motor windings and the motor leads, using a megohm 
meter. 

COILS 
MAINTENANCE PROCEDURE 

MSC-110 
 
1. Report in with the Customer Representative. 
2. Record and report abnormal conditions. 
3. Visually inspect the coil for leaks. 
4. Inspect the coil for cleanliness. 
 

ANNUAL INSPECTION 
PMP-110 

 

1. Report in with the Customer Representative 
2. Record and report abnormal conditions, measurements taken, etc. 
3. Review customer logs with the customer for operational problems and trends. 
 

1. General Assembly 

a) Check motor shaft and pump shaft for alignment, if applicable. 
b) Inspect the coupling for wear. 
c) Verify that the shaft guard is in place and tight, if applicable. 
d) Verify water flow through the pump. 
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e) Check for leaks on the mechanical pump seals, if applicable. 
f) Verify proper drip rate on the pump seal packing, if applicable. 
g) Verify smooth operation of the pump. 
h) Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
 

2. Lubrication 

a) Lubricate the motor bearings as necessary. 
b) Lubricate the pump bearings as necessary. 
 

3. Motor and Starter 

a) Clean the starter and cabinet. 
b) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
c) Meg the motor. 
d) Verify tight connections on the motor terminals. 
e) Check the condition of the contacts for wear and pitting, if applicable. 
f) Check the contactors for free and smooth operation. 
g) Verify proper volts and amps. 

 
PUMP RUN INSPECTION 

PMP-111 
 

1. Verify smooth operation of the pump. 
2. Check for leaks on the mechanical pump seals, if applicable. 
3. Verify proper drip rate on the pump seal packing, if applicable. 
4. Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
 

ELECTRONIC CONTROL PANELS – GENERIC 
PNL-140 

 

1. Verify all settings in the electronic control panel. 
2. Inspect the control panel for cleanliness. 
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3. Inspect wiring and connections for tightness and signs for overheating and discoloration. 
4. Verify the operation of the vane control system: 
5. Verify the working condition of all indicator/alarm lights and LED/LCD displays. 
6. Verify the operation of the oil sump temperature control device. 
7. Test high condenser pressure safety device.  Calibrate and record setting. 
8. Test low evaporator temperature safety device.  Calibrate and record setting. 
9. Test low oil pressure safety device.  Calibrate and record setting. 
10. Test high motor temperature safety device.  Calibrate and record. 
11. Test operation of chilled water pump and condenser water pump starter auxiliary contacts. 

 
MECHANICAL STARTERS WITH ELECTRONIC CONTROLS 

PNL-215 
 

1. Clean the starter and cabinet. 
2. Inspect wiring and connections for tightness and signs of overheating and discoloration. 
3. Check condition of the contacts for wear and pitting. 
4. Check contactors for free and smooth operation. 
5. Check the mechanical linkages for wear, security, and clearances. 
6. Verify the overload settings. 

VFD STARTERS 
PNL-230 

 

1. Clean the starter and cabinet. 
2. Inspect wiring and connections for tightness and signs of overheating and discoloration. 
3. Check the tightness of the motor terminal connections. 
4. Verify the operation of the cooling loop. 
5. Verify proper operation of the frequency drive. 
6.  

COMPREHENSIVE ANNUAL MAINTENANCE 
RCP-110 

 

1. Report in with the Customer Representative. 
2. Record and report abnormal conditions, measurements taken, etc. 
3. Review customer logs with the customer for operational problems and trends. 
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1. General Assembly 

a) Inspect for leaks and report results. 
b) Calculate refrigerant loss rate and report to the customer.   
c) Repair minor leaks as required (e.g. valve packing, flare nuts). 
d) Visually inspect condenser tubes for cleanliness. 

 
2. Controls and Safeties 

a) Inspect the control panel for cleanliness. 
b) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
c) Verify the working condition of all indicator/alarm lights, if applicable. 
d) Test the low water temperature control device.  Calibrate and record setting. 
e) Test the low evaporator pressure safety device.  Calibrate and record setting. 
f) Test the oil pressure safety device.  Calibrate and record setting, if applicable. 
g) Check programmed parameters of RCM control, if applicable. 

 
3. Lubrication System 

a) Check oil level in the compressor. 
b) Test oil for acid content and discoloration.  Make recommendations to the customer based on 

the results of the test. 
c) Verify the operation of the oil heater.  Measure amps and compare reading with the watt rating 

of the heater.  
 

4. Motor and Starter 

a) Clean the starter and cabinet. 
b) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
c) Check condition of the contacts for wear and pitting. 
d) Check the contactors for free and smooth operation. 
e) Check the tightness of the motor terminal connections. 
f) Meg the motor and record readings. 
g) Verify the operation of the electrical interlocks. 
h) Measure voltage and record.  Voltage should be nominal voltage ± 10%. 
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COMPREHENSIVE ANNUAL MAINTENANCE 
RCP-110 

 

4. Report in with the Customer Representative. 
5. Record and report abnormal conditions, measurements taken, etc. 
6. Review customer logs with the customer for operational problems and trends. 
 
5. General Assembly 

a) Inspect for leaks and report results. 
b) Calculate refrigerant loss rate and report to the customer.   
c) Repair minor leaks as required (e.g. valve packing, flare nuts). 
d) Visually inspect condenser tubes for cleanliness. 

 
6. Controls and Safeties 

a) Inspect the control panel for cleanliness. 
b) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
c) Verify the working condition of all indicator/alarm lights, if applicable. 
d) Test the low water temperature control device.  Calibrate and record setting. 
e) Test the low evaporator pressure safety device.  Calibrate and record setting. 
f) Test the oil pressure safety device.  Calibrate and record setting, if applicable. 
g) Check programmed parameters of RCM control, if applicable. 

 
7. Lubrication System 

a) Check oil level in the compressor. 
b) Test oil for acid content and discoloration.  Make recommendations to the customer based on 

the results of the test. 
c) Verify the operation of the oil heater.  Measure amps and compare reading with the watt rating 

of the heater.  
 

8. Motor and Starter 

a) Clean the starter and cabinet. 
b) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
c) Check condition of the contacts for wear and pitting. 
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d) Check the contactors for free and smooth operation. 
e) Check the tightness of the motor terminal connections. 
f) Meg the motor and record readings. 
g) Verify the operation of the electrical interlocks. 
h) Measure voltage and record.  Voltage should be nominal voltage ± 10%. 

 

COMPREHENSIVE MAINTANENCE INSPECTION-HEATING CYCLE 
RTU-115 

 

1. Perform heating inspection/maintenance applicable to the unit (steam/hot water, gas, electric). 
2. Verify smooth operation of the fans. 
3. Check the belts for tension, wear, cracks, and glazing. 
4. Verify clean air filters.  
 
1. Gas Heat Option 

a) Visually inspect the heat exchanger. 
b) Inspect the combustion air blower fan, and clean, if required. 
c) Lubricate the combustion air blower fan motor, if applicable. 
d) Verify the operation of the combustion air flow-proving device. 
e) Test the operation of the high gas pressure safety device, if applicable. Calibrate, if necessary. 
f) Test the operation of the low gas pressure safety device, if applicable. Calibrate, if necessary. 
g) Verify the operation of the flame detection device. 
h) Test the operation of the high temperature limit switch.  i..  Verify the integrity of the flue 

system. 
i) Verify the operation of the operating controls. 
j) Verify the burner sequence of operation. 
k) Verify proper gas pressure to the unit and/or at the manifold, if applicable. 
l) Perform combustion test.  Make adjustments as necessary. 
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2. Electric Heat Option 

a) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
b) Check and calibrate operating and safety controls, if applicable.  c.  Verify the operation of the 

heating elements.  d.  Check voltage and amperage and compare readings with the watt rating 
on the heater. 
 

3. Hot Water / Steam Heat Option 

a) Inspect control valves and traps. 
b) Check and calibrate all operating and safety controls. 
c) Verify the operation of the heating coils. 
d) Verify the operation of the unit low temperature safety device. 

 

MID-SEASON COOLING INSPECTION 
RTU-130 

 

1. Check the general condition of the unit. 
2. Log the operating condition after system has stabilized. 
3. Verify the operation of the control circuits. 
4. Analyze the recorded data.  Compare the data to the original design conditions. 
5. Review operating procedures with operating personnel. 
6. Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
 

COMPREHENSIVE ANNUAL MAINTENANCE-COOLING CYCLE 
SC/DX-110 

 
1. Report in with the Customer Representative. 
2. Record and report abnormal conditions, measurements taken, etc. 

3. Review customer logs with the customer for operational problems and trends. 
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1. General Assembly 

a) Inspect for leaks and report results. 
b) Calculate refrigerant loss rate and report to the customer. 
c) Repair minor leaks as required (e.g. valve packing, flare nuts). 
d) Check pulleys and sheaves for wear and alignment. 
e) Check belts for tension, wear, cracks, and glazing. 
f) Verify clean evaporator coil, blower wheel, and condensate pan. 
g) Verify clean air filters. 
h) Verify proper operation of the condensate drain. 
i) Verify proper operation of the dampers and/or inlet guide vanes, if applicable. 

 
2. Controls and Safeties 

a) Inspect the control panel for cleanliness. 
b) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
c) Verify the working condition of all indicator/alarm lights, if applicable. 
d) Test the low evaporator pressure safety device.  Calibrate and record setting, if applicable. 
e) Test the high condenser pressure safety device.  Calibrate and record setting, applicable. 
f) Test the oil pressure safety device, if applicable.  Calibrate and record setting. 
g) Test the high static pressure safety device, if applicable.  Calibrate and record setting. 
h) Verify the operation of the static pressure control device, if applicable. 

 
3. Lubrication 

a) Verify the operation of the oil heater, if applicable.  
b) Lubricate the fan bearings as required. 
c) Lubricate the fan motor bearings as required. 
d) Lubricate the damper bearings, if applicable. 

 
4. Motor and Starter 

a) Clean the starter and cabinet. 
b) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
c) Check the condition of the contacts for wear and pitting. 
d) Check the contactors for free and smooth operation. 
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5. Startup /Checkout Procedure 

a) Verify the operation of the oil heater. 
b) Verify full water system, including the cooling tower and the condenser. 
c) Verify clean cooling tower and strainers. 
d) Test all flow-proving devices on the condenser water circuit. 
e) Start the condenser water pump and the cooling tower fan(s). 
f) Verify flow rate through the condenser. 
g) Start the unit. 
h) Verify smooth operation of the compressor(s) and fan(s). 
i) Check the setpoint and sensitivity of the temperature control device. 
j) Verify the operation of the condenser water temperature control device. 
k) Verify clean condenser using pressure and temperature. 
l) Check operation and setup of the Unit Control Module. 
m) Check the superheat and subcooling on the refrigeration circuit(s). 
n) Log the operating conditions after the system has stabilized.   
o) Review operating procedures with operating personnel. 
p) Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
 

MID-SEASON COOLING INSPECTION 
SC/DX-130 

 

1. Check the general condition of the unit. 
2. Verify the operation of the motor and starter. 
3. Verify the operation of the control circuit. 
4. Log the unit after the system has stabilized. 
5. Analyze the recorded data.  Compare the data to the original design conditions. 
6. Review operating procedures with operating personnel. 
7. Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
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COMPREHENSIVE MAINTANENCE INSPECTION-HEATING CYCLE 
SC/DX-250 

 

1. Perform heating inspection/maintenance applicable to the unit (steam/hot water, gas, 
2. electric). 
3. Verify smooth operation of the fans. 
4. Check the belts for tension, wear, cracks, and glazing. 
5. Verify clean air filters.  
 

1. Gas Heat Option 

a) Visually inspect the heat exchanger. 
b) Inspect the combustion air blower fan, and clean, if required. 
c) Lubricate the combustion air blower fan motor, if applicable. 
d) Verify the operation of the combustion air flow-proving device. 
e) Test the operation of the high gas pressure safety device, if applicable. 
f) Calibrate, if necessary. 
g) Test the operation of the low gas pressure safety device, if applicable. 
h) Calibrate, if necessary. 
i) Verify the operation of the flame detection device. 
j) Test the operation of the high temperature limit switch. 
k) Verify the integrity of the flue system. 
l) Verify the operation of the operating controls. 
m) Verify the burner sequence of operation. 
n) Verify proper gas pressure to the unit and/or at the manifold, if applicable. 
o) Perform combustion test.  Make adjustments as necessary. 

 
2. Electric Heat Option 

a) Inspect wiring and connections for tightness and signs of overheating and discoloration. 
b) Check and calibrate operating and safety controls, if applicable. 
c) Verify the operation of the heating elements. 
d) Check voltage and amperage and compare readings with the watt rating on the heater. 
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3. Hot Water / Steam Heat Option 

a) Inspect control valves and traps. 
b) Check and calibrate all operating and safety controls. 
c) Verify the operation of the heating coils. 
d) Verify the operation of the unit low temperature safety 

 

MID-SEASON HEATING INSPECTION 
SC/DX-235 

 

1. Verify smooth operation of the fans. 
2. Check the belts for tension, wear, cracks, and glazing. 
3. Verify clean air filters. 
4. Verify proper operation of the heating section. 
5. Verify the operation of the temperature controls 

 
SHUT-DOWN PROCEDURE 

SCR-250 
 
1. Check the general condition of the unit. 
2. Shut down the unit, pumps, and auxiliary equipment. 
3. Drain the water piping as necessary. 
4. Turn off equipment power as necessary. 
5. Review operating procedures with operating personnel. 
6. Provide a written report of completed work, operating log, and indicate any uncorrected 

deficiencies detected. 
 

VIBRATION ANALYSIS 
ANL-140 

 

1. Perform vibration analysis, using the proper instruments, to determine if corrective action is 
needed. 
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WARRANTY SERVICE GUIDELINES 

 

The following items are included in our Standard Start-Up and One-Year Labor Warranty Contract. 
 

STANDARD 

 

Rooftop Units – Heating and Cooling Includes Gas Heat and Heat Pump – Precedent, Voyager, 
Intellipak 
 One (1) Pre-Start Check 
 Start-Up and logging of equipment to insure proper operation and compliance with equipment 

design criteria. 
 Parts are covered by the Manufacturer’s Warranty.  If our warranty is going to extend beyond the 

equipment warranty, an extended equipment parts warranty must be purchased.  Standard 
equipment warranty is 18 months from ship date or 12 months from Start-Up date, whichever 
comes first. 

 Labor to troubleshoot and repair unit defects is covered by this contract. 
 A Pre-Start Checklist is attached for the installer to complete prior to his request for Start-Up. 
 Service Department requires five (5) days notice prior to Start-Up to facilitate scheduling and 

dissemination of information to all parties. 
 Two (2) hours of operating instructions are included. 
 For specific details and requirements for Start-Up, refer to the Installation, Operation and 

Maintenance Manual provided for the specific equipment. 
Items that are NOT included in our Standard Start-Up and Warranty Service Contracts are: 
 Extended warranties beyond the 12 / 18 months and other not specific to the covered equipment. 
 Resetting temperatures and setpoints after the initial Start-Up. 
 Lost time waiting for completion of installation (i.e. power to unit, improper installation, etc.) or 

assisting in the completion of the installation will be billed at the current contract labor rates. 
 Installation of economizers, oversized motor kits, thermostats, sensors, condensate drains, etc. 
 Repeated trips to the job if the Pre-Start Checklist items are not complete or Start-Up 

requirements are not met such as adequate load to log the equipment will be billed at the current 
contract labor rates. 

 Access to the equipment for Start-Up or repairs. 
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 Labor to diagnose and/or repair any system related deficiencies not specifically covered by the 
Contract.  System deficiencies are defined as problems with equipment, installation and external 
controls that are essential for the proper operation of the covered equipment such as pumps, 
strainers, valves, duct work, voltage, towers, motor control centers, automatic temperature 
controls, etc. 

 Deficiencies caused by the improper operation of the equipment. 
 Any temporary Start-Up that is required to test or run the equipment when actual operating design 

conditions cannot be met.  Actual design conditions include: 
 Load Conditions 
 Flow Rates 
 Temporary or Incomplete Control Issues 
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